

Wind Projects being implemented under schemes operated by SECI									
Sr. No.	Project ID	Bidder's Name	Name of Project Developer	Date of issuance of LOA	Project Capacity (MW)	Project Location (State)	Effective Date of PPA	Actual Commissioning Date/ Remarks	Total capacity commissioned as on 30.06.2026
1000 MW ISTS-connected Wind Power Projects (Tranche-I)									
1	WPD-ISTS-T1-MEIPL-P1-250TN	Mytrah Energy India Private Limited	Mytrah Vayu (Sabarmati) Private Limited	05.04.2017	250	Thoothukkudi, Tamil Nadu	21.07.2017	28.01.2019 (128.79 MW) 13.04.2019 (58.32) 09.05.2019 (62.89 MW)	250
2	WPD-ISTS-T1-GIWEL-P1-249.9TN	Green Infra Wind Energy Limited	Green Infra Renewable Energy Limited	05.04.2017	249.9	Tuticorin, Tamil Nadu	21.07.2017	07.10.2018	249.9
3	WPD-ISTS-T1-IWISL-P2-50GJ	Inox Green Energy Services Limited	Wind One Renergy Private Limited	05.04.2017	50	Kutch, Gujarat	21.07.2017	02.07.2019	50
4	WPD-ISTS-T1-IWISL-P1-50GJ		Wind Two Renergy Private Limited	05.04.2017	50	Kutch, Gujarat	21.07.2017	04.07.2019	50
5	WPD-ISTS-T1-IWISL-P4-50GJ		Wind Three Renergy Private Limited	05.04.2017	50	Kutch, Gujarat	21.07.2017	29.06.2019	50
6	WPD-ISTS-T1-IWISL-P5-50GJ		Wind Four Renergy Private Limited	05.04.2017	50	Kutch, Gujarat	21.07.2017	Project stands terminated.	0
7	WPD-ISTS-T1-IWISL-P3-50GJ		Wind Five Renergy Private Limited	05.04.2017	50	Kutch, Gujarat	21.07.2017	04.07.2019	50
8	WPD-ISTS-T1-OKWPL-P1-250GJ	Ostro Kutch Wind Private Limited	Ostro Kutch Wind Private Limited	05.04.2017	250	Kutch, Gujarat	21.07.2017	21.08.2018 (126 MW) 31.10.2018 (50 MW) 26.12.2018 (50 MW) 29.03.2019 (24 MW)	250
9	WPD-ISTS-T1-AGEMPL-P1-50GJ	Adani Green Energy (MP) Limited	Adani Green Energy (MP) Limited	05.04.2017	50	Kutch, Gujarat	21.07.2017	20.10.2019	50
1000 MW ISTS-connected Wind Power Projects (Tranche-II)									
1	WPD-ISTS-T2-RPVPL-P1-250GJ	ReNew Power Private Limited	ReNew Power Private Limited	03.11.2017	250	Kutch, Gujarat	02.01.2018	17.05.2019 (126 MW) 29.09.2019 (58.5) 01.09.2020 (27.6 MW) 06.02.2021 (18 MW)	230.1
2	WPD-ISTS-T2-OSWPPL-P1-200TN	Greenko Sironj Wind Power Pvt Ltd	Greenko Sironj Wind Power Pvt Ltd	03.11.2017	200	Tuticorin, Tamil Nadu	19.12.2017	05.03.2019 (100 MW) 13.04.2019 (100 MW)	200
3	WPD-ISTS-T2-IWISL-P1-50GJ	Inox Green Energy Services Limited	Haroda Wind Energy Private Limited	03.11.2017	50	Kutch, Gujarat	27.12.2017	Project stands terminated.	0
4	WPD-ISTS-T2-IWISL-P2-50GJ		Khatiyu Wind Energy Private Limited	03.11.2017	50	Kutch, Gujarat	27.12.2017	Project stands terminated.	0
5	WPD-ISTS-T2-IWISL-P3-50GJ		Vigodi Wind Energy Private Limited	03.11.2017	50	Kutch, Gujarat	27.12.2017	Project stands terminated.	0
6	WPD-ISTS-T2-IWISL-P4-50GJ		Nani Virani Wind Energy Private Limited	03.11.2017	50	Kutch, Gujarat	27.12.2017	03.09.2021 (10 MW); 22.03.2022 (10 MW); 12.05.2022 (10 MW)	30
7	WPD-ISTS-T2-IWISL-P5-50GJ		Ravapar Wind Energy Private Limited	03.11.2017	50	Kutch, Gujarat	27.12.2017	Project stands terminated.	0
8	WPD-ISTS-T2-GIWEL-P1-250MP	Green Infra Wind Energy Limited	Green Infra Wind Energy Limited	03.11.2017	250	Kutch, Gujarat	02.01.2018	23.06.2019 (126 MW) 20.10.2019 (54.6 MW) 03.01.2020 (50.4 MW) 06.02.2020 (19 MW)	250
9	WPD-ISTS-T2-AGEMPL-P1-50GJ	Adani Wind Energy Kutchh One Ltd	Adani Wind Energy Kutchh One Ltd	03.11.2017	50	Kutch, Gujarat	29.12.2017	05.03.2020	50
2000 MW ISTS-connected Wind Power Projects (Tranche-III)									
1	WPD-ISTS-T3-RWEAP2PL-P1-100GJ	Renew Wind Energy (AP2) Private Limited	ReNew Wind Energy (AP2) Private Limited	23.02.2018	100	Kutch, Gujarat	24.05.2018	-	0
2	WPD-ISTS-T3-RWEAP2PL-P2-300GJ		ReNew Wind Energy (AP2) Private Limited	23.02.2018	300	Kutch, Gujarat	24.05.2018	15.10.2020 (50 MW); 04.11.2020 (22.5 MW); 12.11.2020 (22.5 MW); 07.12.2020 (52.5MW); 17.12.2020 (22.5MW); 24.12.2020 (12.5MW); 29.12.2020 (10 MW); 22.01.2021 (50 MW); 08.02.2021 (12.5 MW); 12.02.2021 (10 MW); 18.02.2021 (10 MW); 01.03.2021 (10 MW); 05.03.2021 (10 MW); 11.03.2021 (5 MW)	300
3	WPD-ISTS-T3-GIWEL-P1-300GJ		Green Infra Wind Energy Limited	23.02.2018	300	Kutch, Gujarat	24.05.2018	05.07.2019 (73.5 MW); 06.09.2019 (50.4 MW); 02.11.2019 (52.5 MW); 03.01.2020 (50.4 MW); 18.06.2020 (73.2 MW)	300
4	WPD-ISTS-T3-IWISL-P1-50GJ		ALIENTO WIND ENERGY PRIVATE LIMITED	23.02.2018	50	Kutch, Gujarat	24.05.2018	-	0

[illegible]

1	WPD-ISTS-T5-TPL-P1-115GJ	Torrent Power Limited	Torrent Solargen Limited	24.10.2018	115	Devbhoomi Dwarka, Gujarat	22.01.2019	26.05.2023 (27 MW); 16.06.2023 (13.5 MW); 21.06.2023 (16.2 MW); 03.07.2023 (13.5 MW); 05.07.2023 (16.2 MW); 10.07.2023 (24.3 MW); 14.07.2023 (4.3 MW)	115
2	WPD-ISTS-T5-AGEL-P1-50GJ	Adani Green Energy Limited	Adani Wind Energy Kutchh Four Ltd	24.10.2018	50	Kutch, Gujarat	22.01.2019	Project stands terminated.	0
3	WPD-ISTS-T5-AGEL-P2-50GJ		Adani Wind Energy Kutchh Four Ltd	24.10.2018	50	Kutch, Gujarat	22.01.2019		0
4	WPD-ISTS-T5-AGEL-P3-50GJ		Adani Wind Energy Kutchh Four Ltd	24.10.2018	50	Kutch, Gujarat	22.01.2019		0
5	WPD-ISTS-T5-AGEL-P4-50GJ		Adani Wind Energy Kutchh Four Ltd	24.10.2018	50	Kutch, Gujarat	22.01.2019		0
6	WPD-ISTS-T5-AGEL-P5-50GJ		Adani Wind Energy Kutchh Four Ltd	24.10.2018	50	Kutch, Gujarat	22.01.2019		0
7	WPD-ISTS-T5-AGEL-P6-50GJ		Adani Wind Energy Kutchh Four Ltd	24.10.2018	50	Kutch, Gujarat	22.01.2019		0
8	WPD-ISTS-T5-AC-P1-300GJ	Alfanar Company	Netra Wind Private Limited	24.10.2018	300	Kutch, Gujarat	22.01.2019	10.04.2023 (55 MW); 13.07.2023 (39.6 MW); 03.08.2023 (24.7 MW); 08.03.2024 (17.6 MW); 28.03.2024 (24.2 MW); 25.04.2024 (45.4 MW)	206.5
9	WPD-ISTS-T5-SKRPL-P1-300GJ	Sitac Kabini Renewables Private Limited	Sitac Kabini Renewables Private Limited	24.10.2018	300	Kutch, Gujarat	22.01.2019	10.08.2022 (94.5 MW); 18.08.2022 (21.6 MW); 23.08.2022 (18.9 MW); 24.08.2022 (13.5 MW); 01.09.2022 (10.8 MW); 05.09.2022 (13.5 MW); 20.09.2022 (35.1 MW); 23.09.2022 (10.8 MW); 10.10.2022 (10.8 MW); 21.11.2022 (13.5 MW); 05.12.2022 (13.5 MW); 29.05.2023 (29.7 MW); 30.05.2023 (13.8 MW)	300
10	WPD-ISTS-T5-EEIPL-P1-175KA	Ecoren Energy India Private Limited	Boreas Renewable Energy Private Limited	24.10.2018	175	Bellary, Karnataka	22.01.2019	-	0
1200 MW ISTS-connected Wind Power Projects (Tranche-VI)									
1	WPD-ISTS-T6-AREPGL-P1-150GJ	Adani Renewable Energy Holding Three Limited	Adani Wind Energy Kutchh Three Limited	17.06.2019	150	Kutch, Gujarat	15.09.2019	10.03.2021 (14.7 MW); 17.03.2021 (30.5 MW); 09.04.2021 (43.8 MW); 04.05.2021 (28.6 MW); 01.06.2021 (32.4 MW)	150
2	WPD-ISTS-T6-AREPGL-P2-100GJ		Adani Wind Energy Kutchh Three Limited	17.06.2019	100	Kutch, Gujarat	15.09.2019	06-03-2021	100
3	WPD-ISTS-T6-OEPL-P1-300TN	Ostro Energy Private Limited	Ostro Kannada Power Pvt Ltd	17.06.2019	300	Bellary, Chitradurga, Davanagere and Vijaynagara, Karnataka	15.09.2019	24.09.2021 (63 MW); 11.10.2021 (10.50 MW); 19.10.2021 (10.50 MW); 26.10.2021 (16.8 MW); 12.11.2021 (14.7 MW); 30.11.2021 (10.5 MW); 17.12.2021 (10.5 MW); 26.07.2022 (37.8 MW); 02.08.2022 (14.7 MW); 09.09.2022 (10.5 MW)	199.5
4	WPD-ISTS-T6-PL-P1-50.6GJ	Powerica Limited	Powerica Limited	17.06.2019	50.6	Devbhoomi Dwarka, Gujarat	15.09.2019	02.06.2022 (24.3 MW); 18.08.2022 (26.3 MW)	50.6
5	WPD-ISTS-T6-SSPTPL-P1-274.4MH	Adani Wind Energy MP One Private Limited	Adani Wind Energy MP One Private Limited	17.06.2019	274.4	Dhar, Ratlam and Ujjain in Madhya Pradesh	15.09.2019	10.09.2022 (205.2 MW); 17.09.2022 (69.2 MW)	274.4
6	WPD-ISTS-T6-SSPTPL-P2-50MH	Adani Wind Energy MP One Private Limited	Adani Wind Energy MP One Private Limited	17.06.2019	50	Dhar, Ratlam and Ujjain in Madhya Pradesh	15.09.2019	10.09.2022 (45.9 MW); 17.09.2022 (4.1 MW)	50
7	WPD-ISTS-T6-SESPL-P1-150GJ	Srijan Energy Systems Private Limited	Morjar Windfarm Development Pvt. Ltd.	17.06.2019	150	Kutch, Gujarat	15.09.2019	10.08.2022 (67.5 MW); 08.09.2022 (13.5 MW); 09.12.2022 (10.8 MW); 01.06.2023 (24.3 MW); 02.06.2023 (16.2 MW); 08.06.2023 (13.5 MW); 16.06.2023 (2.7 MW)	148.5
8	WPD-ISTS-T6-ZREPL-P1-125KA	Zenataris Renewable Energy Private Limited	Zenataris Renewable Energy Private Limited	17.06.2019	125	Bellary, Karnataka	15.09.2019	Project cancelled.	0
1200 MW ISTS-connected Wind Power Projects (Tranche-VII)									
1	WPD-ISTS-T7-BWEPL-P1-200GJ	Betam Wind Energy Private Limited	Betam Wind Energy Private Limited	19.06.2019	200	Devbhumi Dwarka, Gujarat	18.10.2019	Project cancelled.	0

2	WPD-ISTS-T7-OEPL-P1-50GJ	Ostro Energy Private Limited	Ostro Energy Private Limited	19.06.2019	50	Kutch, Gujarat	18.10.2019	12.11.2021 (11 MW); 03.12.2021 (11 MW) 29.03.2022 (13.2 MW); 09.05.2022 (11 MW); 05.12.2022 (3.8 MW)	50
3	WPD-ISTS-T7-SPUPL-P1-100MP	Sprng Vaayu Urja Private Limited	Sprng Wind Energy Private Limited	19.06.2019	100	Dhar, Madhya Pradesh	18.10.2019	Project stands terminated.	0
4	WPD-ISTS-T7-AREPGL-P1-130GJ	Adani Renewable Energy Holding Three Limited	Adani Wind Energy Kutchh Five Limited	19.06.2019	130	Kutch, Gujarat	18.10.2019	15.08.2021 (53.6 MW); 12.10.2021 (14.70 MW); 04.01.2023 (50.2 MW); 25.05.2023 (11.5 MW)	130
1800 MW ISTS-connected Wind Power Projects (Tranche-VIII)									
1	WPD-ISTS-T8-CLPIPL-P1-250GJ	Apraava Energy Private Limited	Apraava Energy Pvt Ltd	28.09.2019	250.8	Devbhumi Dwarka, Gujarat	21.05.2020	06.04.2023 (52.5 MW); 05.05.2023 (29.4 MW); 26.05.2023 (25.2 MW); 15.09.2023 (21 MW); 27.09.2023 (10.5 MW); 27.02.2024 (25.2 MW); 01.03.2024 (29.4 MW); 22.03.2024 (16.8 MW); 30.04.2024 (12.6 MW); 18.07.2024 (23.1 MW); 16.01.2025 (5.01 MW)	250.71
2	WPD-ISTS-T8-AEIPL-P1-190GJ	Avikiran Energy India Private Limited	Tunga Renewable Energy Pvt Ltd	28.09.2019	190	Koppal, Karnataka	21.05.2020	-	0
2500 MW ISTS-connected Wind Power Projects (Tranche-IX)									
1	WPD-ISTS-T9-VEVPL-P1-160MW	Vena Energy Vidyuth Pvt Ltd	Vena Energy Vidyuth Pvt Ltd	25.09.2020	160	Tiruppur, Tamil Nadu	31.03.2021	29.10.2024 (160 MW)	160
2	WPD-ISTS-T9-JSWSL-P1-540MW	JSW Future Energy Ltd (formerly JSW Solar Ltd)	JSW Renew Energy Ltd	25.09.2020	540	Koppal, Karnataka	31.03.2021	24.12.2023 (51.3 MW); 22.03.2024 (40.5 MW); 27.05.2024 (56.7 MW); 02.07.2024 (18.9 MW); 25.07.2024 (18.9 MW); 03.10.2024 (18.9 MW); 25.10.2024 (67.5 MW); 22.11.2024 (110.7 MW); 01.12.2024 (75.6 MW); 06.03.2025 (40.5 MW); 28.03.2025 (29.7 MW); 31.03.2025 (10.8 MW)	540
3	WPD-ISTS-T9-JSWSL-P2-270MW	JSW Future Energy Ltd (formerly JSW Solar Ltd)	JSW Renew Energy Ltd	25.09.2020	270	Tuticorin, Tenkasi, Tirunelveli, Tamil Nadu	15.07.2021	28.02.2025 (59.4 MW); 27.03.2025 (27 MW); 28.03.2025 (43.2 MW) 09.05.2025 (32.4 MW) 06.06.2026 (27 MW); 25.06.2026 (81 MW)	270
1200 MW ISTS-connected Wind Power Projects (Tranche-X)									
1	WPD-ISTS-T10-AREHFL-P1-300MW	Adani Renewable Energy Holding Fifteen Ltd	Adani Renewable Energy Seven Ltd	19.03.2021	300	Koppal, Karnataka	10.09.2021	-	0
2	WPD-ISTS-T10-ARPSPL-P1-300MW	Ayana Renewable Power Six Pvt Ltd	Ayana Renewable Power Six Pvt Ltd	19.03.2021	300	Gadag, Karnataka	10.09.2021	05.12.2023 (50.4 MW); 02.01.2024 (46.8 MW); 14.01.2024 (54 MW); 29.01.2024 (68.4 MW); 19.02.2024 (82.8 MW)	300
3	WPD-ISTS-T10-EPMPL-P1-150MW	Evergreen Power Mauritius Pvt Ltd	Viento Renewables Pvt Ltd	19.03.2021	150	Osmanabad, Maharashtra	10.09.2021	-	0
4	WPD-ISTS-T10-JSWFEL-P1-150MW		JSW Renew Energy Two Ltd	19.03.2021	150	Tiruppur, Tamil Nadu	10.09.2021	13.05.2024 (51.3 MW); 06.09.2024 (72.9 MW); 12.09.2024 (13.5 MW); 19.11.2024 (12.3 mw)	150

5	WPD-ISTS-T10-JSWFEL-P2-300MW	JSW Future Energy Ltd	JSW Renew Energy Two Ltd	19.03.2021	300	Thoothukudi, Tamil Nadu	10.09.2021	04.12.2022 (27 MW); 21.04.2023 (51.3 MW); 09.05.2023 (13.5 MW); 26.05.2023 (24.3 MW); 05.06.2023 (13.5 MW); 05.07.2023 (18.9 MW); 28.07.2023 (21.6 MW); 29.08.2023 (27 MW); 27.09.2023 (18.9 MW); 10.11.2023 (16.2 MW); 01.03.2024 (13.5 MW); 20.06.2024 (18.9 MW); 08.07.2024 (13.5 MW); 07.08.2024 (13.5 MW); 13.09.2024 (8.4 MW)	300
1200 MW ISTS-connected Wind Power Projects (Tranche-XI)									
1	WPD-ISTS-T11-RNUPL-P1-300MW	ReNew Naveen Urja Private Limited	ReNew Naveen Urja Private Limited	20.10.2021	300	Gadag, Karnataka	30.06.2022	-	0
2	WPD-ISTS-T11-GIWEL-P1-180MW	Green Infra Wind Energy Limited	Green Infra Wind Energy Limited	20.10.2021	180	Koppal, Karnataka	30.06.2022	17.01.2025 (54.6 MW) 25.03.2026 (14.7 MW) 22.05.2026 (29.4 MW)	98.7
3	WPD-ISTS-T11-ARPL-P1-150MW	Anupavan Renewables pvt Ltd	Anupavan Renewables pvt Ltd	20.10.2021	150	Osmanabad, Maharashtra	30.06.2022	-	0
4	WPD-ISTS-T11-AREHFL-P1-450MW	Adani Renewable Energy Holding Fifteen Limited	Adani Renewable Energy Four Ltd	20.10.2021	450	Gadag, Karnataka	30.06.2022	-	0
5	WPD-ISTS-T11-APIPL-P1-120MW	Azure Power India Pvt Ltd	Two Wind Energy Pvt Ltd	20.10.2021	120	Koppal, Karnataka	30.06.2022	-	0
1200 MW ISTS-connected Wind Power Projects (Tranche-XII)									
1	WPD-ISTS-T12-HRPL-P1-300MW	Halvad Renewables Pvt Ltd	Halvad Renewables Pvt Ltd	12.07.2022	300	Koppal & Gadag, Karnataka	29.03.2023	Project cancelled.	0
2	WPD-ISTS-T12-JSWNEL-P1-300MW	JSW Neo Energy Ltd	JSW Renew Energy Three Ltd	12.07.2022	300	Osmanabad, Maharashtra	29.03.2023	-	0
3	WPD-ISTS-T12-NTPCREL-P1-200MW	NTPC Renewable Energy Ltd	NTPC Renewable Energy Ltd	12.07.2022	200	Kutch, Gujarat	29.03.2023	25.02.2026 (50 MW)	50
4	WPD-ISTS-T12-TPL-P1-300MW	Torrent power Ltd	Torrent Saurya Urja 2 Pvt Ltd	12.07.2022	300	Bagalkot, Karnataka	29.03.2023	-	0
1200 MW ISTS-connected Wind Power Projects (Tranche-XIII)									
1	WPD-ISTS-T13-SJVNL-P1-100MW	SJVN Ltd	SJVN Green Energy Ltd	19.01.2023	100	Kutch, Gujarat	26.06.2023	-	0
2	WPD-ISTS-T13-SIIIBV-P1-300MW	Scatec India II B.V.	Scatec India Renewables One Private Limited	19.01.2023	300	Koppal, Karnataka	26.06.2023	-	0
3	WPD-ISTS-T13-TGPXIPL-P1-200MW	Teq Green Power XI Pvt Ltd	Teq Green Power XI Pvt Ltd	19.01.2023	200	Ahmednagar, Beed and Osmanabad, Maharashtra	26.06.2023	-	0
1200 MW ISTS-connected Wind Power Projects (Tranche-XIV)									
1	WPD-ISTS-T14-GPEPL-P1-190MW	Green Prairie Energy Pvt Ltd	Green Prairie Energy Pvt Ltd	23.06.2023	190	Kutch, Gujarat	16.11.2023	PPA not signed.	0
2	WPD-ISTS-T14-AEPL-P1-300MW	Apraava Energy Pvt Ltd	Apraava Energy Pvt Ltd	23.06.2023	300	Koppal, Karnataka	16.11.2023	-	0
3	WPD-ISTS-T14-SGEL-P1-200MW	SJVN Green Energy Ltd	SJVN Green Energy Ltd	23.06.2023	200	Ahmednagar, Beed and Osmanabad, Maharashtra	16.11.2023	-	0
1300 MW ISTS-connected Wind Power Projects (Tranche-XV)									
Tender stands cancelled.									
1350 MW ISTS-connected Wind Power Projects (Tranche-XVI)									
1	WPD-ISTS-T16-KA-TPL-P1-100MW	Torrent Power Ltd	Torrent Solar Power Pvt Ltd	09.02.2024	100	Kukunoor, Karnataka	13.06.2024	-	0
2	WPD-ISTS-T16-GJ-JNEL-P1-350MW	JSW Neo Energy Ltd	JSW Renew Energy Eight Ltd	09.02.2024	350	Kutch, Gujarat	13.06.2024	-	0
3	WPD-ISTS-T16-KA-JNL-P1-150MW	JSW Neo Energy Ltd	JSW Renew Energy Four Limited	09.02.2024	150	Bidar, Karnataka	13.06.2024	-	0
4	WPD-ISTS-T16-GJ-PL-P1-50MW	Powerica Ltd	Powerica Ltd	09.02.2024	50	Devbhoomi Dwaraka, Gujarat	13.06.2024	11.02.2026 (50 MW)	50
5	WPD-ISTS-T16-KA-JNL-P2-150MW	JSW Neo Energy Ltd	JSW Renew Energy Four Limited	15.03.2024	175	Bidar, Karnataka	13.06.2024	-	0
6	WPD-ISTS-T16-GJ-JNEL-P2-350MW	JSW Neo Energy Ltd	JSW Renew Energy Eight Ltd	15.03.2024	350	Kutch, Gujarat	13.06.2024	-	0
500 MW ISTS-connected Wind Power Projects (Tranche-XVII)									
1	WPD-ISTS-T17-PL-P1-50MW	Powerica Ltd	Powerica Ltd	28.10.2024	50	Devbhoomi Dwaraka, Gujarat	01.03.2025	-	0
500 MW ISTS-connected Wind Power Projects (Tranche-XVIII)									
1	WPD-ISTS-T18-TGEPL-P1-175MW	Torrent Green Energy Private Limited	Torrent Saurya Urja Private Limited	11.06.2025	175	Jamnagar, Gujarat	07-11-2025	-	0
2	WPD-ISTS-T18-TGEPL-P2-125MW	Torrent Green Energy Private Limited	Torrent Solar Power Private Limited	11.06.2025	125	Beed, Ahemdngar and Osmanabad, Maharashtra	07-11-2025	-	0
1200 MW ISTS-connected Wind Power Projects in India (SECI-Tranche-XIX)									
1	WPD-ISTS-T19-KPEL-P1-100MW	K.P. Energy Limited	-	10.02.2026	100	Devbhoomi Dwaraka, Gujarat	15-04-2026	-	0
2	WPD-ISTS-T19-GTEPL-P1-180MW	Ganeko Three Energy Private Limited	-	10.02.2026	180	Anantapur, Andhra Pradesh	15-04-2026	-	0
3	WPD-ISTS-T19-WFEPL-P1-300MW	Waaree Forever Energies Private Limited	Waaree Forever Energies Four Private Limited	10.02.2026	300	Devbhoomi Dwaraka, Gujarat	15-04-2026	-	0
4	WPD-ISTS-T19-OEPL-P1-50MW	Opera Energy Private Limited	Opera Lalpur Project Private Limited	10.02.2026	50	Jamnagar, Gujarat	15-04-2026	-	0
5	WPD-ISTS-T19-PGPPL-P1-250MW	Purvah Green Power Private Limited	Greenpulse Power Private Limited	10.02.2026	250	Bijapur, Karnataka	15-04-2026	-	0
6	WPD-ISTS-T19-VEAPL-P1-124MW	Vena Energy Aura Private Limited	-	10.02.2026	124	Koppal, Karnataka	15-04-2026	-	0

7	WPD-ISTS-T19-RHPL-P1-196MW	Refex Holding Private Limited	Refex Vayu SPV2 Private Limited	10.02.2026	196	Kurnool, Andhra Pradesh	15-04-2026	-	0
TOTAL									7378.11