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DISCLAIMER 
 

1. Though adequate care has been taken while preparing the tender document, the 

bidder(s) shall satisfy themselves that the document is complete in all respect. 

Intimation regarding any discrepancy shall be given to the office of Employer 

immediately. If no intimation is received from any bidder within 10 (Ten) days from 

the date of issuance of Tender documents, it shall be considered that the 

document is complete in all respect and has been received/ acknowledged by the 

bidder(s). 

 

2. Solar Energy Corporation of India Ltd (SECI) reserves the right to modify, amend or 

supplement this document. 

 

3. While this tender document has been prepared in good faith, neither SECI nor their 

employees or advisors make any representation or warranty, express or implied, or 

accept any responsibility or liability, whatsoever, in respect of any statements or 

omissions herein, or the accuracy, completeness or reliability of information, and shall 

incur no liability under any law, statute, rules or regulations as to the accuracy, 

reliability or completeness of this document, even if any loss or damage is caused by 

any act or omission on their part. 

 

4. All rights reserved. No part of this document may be reproduced, distributed, or 

transmitted in any form or by any means, including photocopying, recording, or other 
electronic or mechanical methods, without the prior written permission of SECI, 

except in the case of brief quotations embodied in critical reviews and certain other 
non-commercial uses permitted by copyright law. 

 

 

 

 

Place:  New Delhi     Date:         17/06/2022 
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(SINGLE STAGE TWO ENVELOPE BIDDING FOLLOWED BY E-REVERSE AUCTION) 

UNDER E-TENDERING 

 

INVITATION FOR BIDS (IFB) 

 

FOR 

 

TENDER FOR SETTING UP OF GRID CONNECTED FLOATING SOLAR PV (FSPV) PLANTS FOR 
THE CUMULATIVE CAPACITY OF 30 MW (AC) ON RAW WATER RESERVOIRS OF DVC 

THERMAL POWER PLANTS 
 

         AT 
 

KODERMA, MEJIA AND RAGHUNATHPUR THERMAL POWER STATIONS 
 
 

1.0 INTRODUCTION 

 

1.1 Damodar Valley Corporation (DVC) is a government-owned power generator which operates in 

the Damodar River area of West Bengal and Jharkhand states of India. The statutory 

corporation operates both thermal power stations and hydel power stations under the ownership 

of Ministry of Power, Government of India. DVC is headquartered in the Kolkata city of West 

Bengal, India. 

 

1.2 DVC strongly believes that excellence in the environmental fields is of prime importance. DVC 

strives to work with environmental issues in a consistent & systematic manner. The floating 

Solar PV would not only be a leap towards the use of Green Energy for DVC but also be means 

of self-reliant and economical energy which would capitalize the abundance of solar energy. 

 

1.3 The selection of the Contractor for the “Tender for setting up of grid connected Floating Solar 

PV (FSPV) Plants on Raw Water Reservoirs of DVC Thermal Power Plants at Koderma, Mejia 

and Raghunathpur Thermal Power stations” has been entrusted to Solar Energy Corporation of 

India Limited (A Government of India Enterprise) incorporated under the Companies Act, 2013, 

having its Registered Office at 6th Floor, Plate-B, NBCC Office Block Tower-2, East Kidwai 

Nagar, New Delhi-110023 (hereinafter referred to as ‘SECI’ or Project Management Consultant 

(PMC)). For the purpose of all procurement activities related to the said works, SECI shall be 

referred to as ‘SECI or PMC’. 

 

1.4 PMC (SECI), therefore on behalf of the “Owner” Damodar Valley Corporation (DVC), invites 

bids from eligible bidders to participate in Tender for setting up of grid connected Floating Solar 

PV (FSPV) Plants on Raw Water Reservoirs of DVC Thermal Power Plants at Koderma, Mejia 

and Raghunathpur Thermal Power stations.   
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2.0 CAPACITY CONFIGURATION 

 
2.1 Total project capacity of 30 MW (AC) is divided into 03 different sites at DVC as per below table: 

 
S NO SITE DETAILS SITE CAPACITY (MW) LOCATIONS 

1 SITE – 1 6.0 KODERMA, JHARKHAND 

2 SITE – 2 14.0 MEJIA, WEST BENGAL 

3 SITE – 3 10.0 RAGHUNATHPUR, WEST BENGAL 

 

2.2 Eligibility Conditions set forth in the tender document are as per 30 MW (AC) cumulative capacity 

basis only. Bidders are required to quote accordingly for the complete cumulative capacity of 30 

MW (AC). The total capacity of 30 MW will be awarded to a single successful bidder only selected 

after e-RA. 

 

2.3 However, there will be separate Contract Agreements based on separate sites with the same 

successful bidder. e-RA will be done on the total cumulative capacity of 30 MW only. The total price 

of EPC and O&M arrived after e-RA, will be converted to the per MW price. Based on the per MW 

price arrived, the per site project EPC and O&M price will be calculated by multiplying the per MW 

price with the respective site capacity. In the same way, the respective site O&M prices will be 

calculated. Accordingly, 03 different EPC and O&M NOA/Contract Agreement will be released for 

the respective site by the owner to the single successful bidder only. 

 

2.4 EMD can be submitted by the bidders jointly for the complete 30 MW project capacity. However, 

the successful bidder will be required to submit respective separate Contract Performance 

Securities & Advance Bank Guarantees (if availed) for individual sites. As there will be individual 

Contract Agreements with the successful bidder based on site capacity. Owner reserves the option 

to reduce any of the above-mentioned site capacity from the overall cumulative capacity 

before/after award of Contract Agreement. Accordingly, the total project price will be proportionately 

reduced & the final project price arrived as such after reduction will be the final project price of the 

Contract Agreement.   

 

3.0 PUBLIC PROCUREMENT POLICY: 

 

Wrt. Ministry of New & Renewable Energy (MNRE) Order No 283/22/2019-Grid Solar Dated 23rd 

Sep 2020 for the Public Procurement (Preference to Make In India) including any amendments 

thereto, so as to Provide Purchase Preference (linked with local content) with respect to Renewable 

Energy (RE) Sector & Department for promotion of Industry and Internal Trade (DPIIT) Notification 

No. P-45021/2/2017-PP (BE-LI) dated 4th June, 2020 including any amendments, the procurement 

of Solar Modules & Solar Cells for the subject tender will be supplied through Class I Local Suppliers 

only. A Class-I local supplier' means a Supplier or Service Provider, whose Goods, Services or works 

offered for Procurement, has Local Content equal to or more than 50%, as defined under the above 

said orders. 
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4.0 APPROVED LIST OF MODELS & MANUFACTURES: 

 

The provisions as contained in the O.M. dated 10.03.2021 issued by MNRE on the subject “Approved 

Models and Manufacturers of Solar Photovoltaic Modules (requirement of compulsory registration) 

Order, 2019-Implementation-Reg.” and its subsequent amendments and clarifications, shall be 

applicable for this tender. The Cells and Modules used in this tender shall be sourced only from the 

Models and Manufacturers included in the List-I (Solar PV Modules) of ALMM Order, Annexure-I of 

the OM, issued by MNRE on 10th March 2021 which will be updated by MNRE from time to time. 

The modules to be supplied under this tender, shall be from the List-I of the ALMM order applicable 

on the date of invoicing of such modules. Bidders shall also provide a disclosure regarding that they 

are aware of binding provisions of the ALMM order and the list(s) thereunder, while quoting for the 

tender. 

 

5.0 The complete Bidding Documents are available at ISN-ETS portal https://www.bharat-

electronictender.com, Central Public Procurement portal (CPPP) of GoI at www.eprocure.gov.in 

as well as on SECI’s website http://www.seci.co.in. However, for the purpose of participation, the 

official copy of the bidding documents shall only be downloaded from SECI’s e-tendering portal at 

https://www.bharat-electronictender.com, as per the provisions available therein. Accordingly, 

the online bid also has be uploaded by the respective bidders at https://www.bharat-

electronictender.com only & no other mode of participation is permitted for this tender document 

other than ISN-ETS Portal. 

 

6.0 Interested bidders have to necessarily register themselves on the portal https://www.bharat-

electronictender.com through M/s Electronic Tender.com India Pvt Ltd (ETI), New Delhi to 

participate in the bidding under this invitation for bids. It shall be the sole responsibility of the 

interested bidders to get themselves registered at the aforesaid portal for which they are required to 

contact M/s ETI, New Delhi to complete the registration formalities. The address of M/s ETI is 

mentioned on the Bid Information Sheet. All required documents and formalities for registering on 

ETI are mentioned in the subsequent bidding documents. 

 

 They may obtain further information regarding this IFB from the registered office of SECI at the 

address given on the Bid Information Sheet from 10:00 hours to 17:00 hours on all working days till 

the last date of the Bid Submission. 

 

   For proper uploading of the bids on the portal namely https://www.bharat-electronictender.com 

(hereinafter referred to as the ‘portal’), it shall be the sole responsibility of the bidders to apprise 

themselves adequately regarding all the relevant procedures and provisions as detailed in the portal 

as well as by contacting M/s Electronic Tender.com India Pvt Ltd (ETI), New Delhi directly, as and 

when required, for which contact details are also mentioned on the Bid Information Sheet. The PMC 

in no case shall be responsible for any issues related to timely or properly uploading/ submission of 

the bid in accordance with the relevant provisions of Section II - ITB of the Bidding Documents.   

 

7.0 While submitting/ uploading the bids, the system through portal asks to key in the pass-phrase for 

encryption of the documents. The pass-phrase is required by PMC for opening the bids (Separate 

for both First Envelopes as well as Second Envelopes). The same may be submitted on the portal 

https://www.bharat-electronictender.com/
https://www.bharat-electronictender.com/
http://www.eprocure.gov.in/
http://www.seci.co.in/
https://www.bharat-electronictender.com/
https://www.bharat-electronictender.com/
https://www.bharat-electronictender.com/
https://www.bharat-electronictender.com/
https://www.bharat-electronictender.com/
https://www.bharat-electronictender.com/
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as per the provisions existing for submission of the pass-phrase and as per the details given 

in ITB. 

 

 In the event, SECI is unable to open the Bids with the given pass-phrase provided by the bidders, 

PMC on its discretion may give an option through the portal, to the bidder to open its bid as per 

provisions available on the portal. However, PMC shall not be responsible if bid could not be opened 

within reasonable time for whatsoever reason. In such a case, the bid shall be sent unopened to 

‘Archive’ on the portal and shall not be considered at all any further. 

 

8.0 A Single Stage Two Envelope Bidding Procedure followed by e-Reverse Auction will be adopted and 

will be processed as detailed in the Bidding Documents. Bidding will be conducted through the 

competitive bidding procedures as per the provisions of ITB/ BDS and the contract shall be executed 

as per the provisions of the Contract. It shall be noted that the respective rights of the PMC and the 

Bidder/ Contractor shall be governed by this Bidding Documents and Contract signed between the 

Owner and the Contractor for the package.  

 

9.0 Bidders should submit their bid proposal online complete in all aspect on or before last date and time 

of Bid Submission as mentioned on ETS Portal of ISN-ETS at https://www.bharat-

electronictender.com and as indicated in the Bid Information Sheet.  

 

10.0 Bidder shall submit bid proposal along with non-refundable Tender Processing Fees, Earnest Money 

Deposit (EMD) if applicable/ Bid Securing Declaration complete in all respect as per the Bid 

Information Sheet. Techno-Commercial bids will be opened as per the Bid Information Sheet in 

offline/ online presence of authorised representatives of bidders who wish to be present offline/ 

online. Bid proposals received without the prescribed Tender Processing Fees and Earnest Money 

Deposit (EMD, if applicable) or Bid Securing Declaration will be rejected. In the event of any date 

indicated is a declared Holiday, the next working day shall become operative for the 

respective purpose mentioned herein. 

 

11.0 Tender documents which include Eligibility Criteria, Technical Specifications, various Conditions of 

Contract, Formats etc. can be downloaded from ETS Portal of ISN-ETS at https://www.bharat-

electronictender.com. It is mandatory to download official copy of Tender Document from 

ISN-ETS Portal to participate in the Tender. Any amendment(s)/ corrigendum(s)/ clarification(s) 

with respect to this Tender shall be uploaded on ETI site. The Bidder should regularly check for any 

Amendment(s)/ Corrigendum(s)/ Clarification(s) on the above mentioned ETI site. The same may 

also be uploaded on SECI website http://www.seci.co.in also. However, in case of any 

discrepancy, the information available on ETI site shall prevail. 

 

12.0 The Bidder selected shall be responsible for the performance of the following scope of work (more 

detailed in this tender document): 

 

(i) Design, Engineering, Supply, Construction, Erection, Testing & Commissioning of 30 MW (AC) 

floating Solar PV Power Plant under different packages at DVC thermal power stations. 

 

https://www.bharat-electronictender.com/
https://www.bharat-electronictender.com/
https://www.bharat-electronictender.com/
https://www.bharat-electronictender.com/
http://www.seci.co.in/
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(ii) Comprehensive operation & maintenance of the floating Solar PV Power Plants for 10 (Ten) years 

as mentioned in detailed scope of work, after successful commissioning and performance 

demonstration, as detailed in technical specification, including supply and storage of all mandatory 

spare parts, consumables, repairs/ replacement of any defective equipment, etc. 

 

The above scope of work is indicative and the detailed scope of work is given in the Scope of Work 

and Technical Specification (Section - VII) of the Tender Documents. 

 

13.0 EMD/Bid Securing Declaration shall be enclosed in a sealed envelope and shall be submitted in the 

office of PMC (offline) whose mailing address is mentioned in the Bid Information Sheet. 

 

14.0 Performance Securities as per this tender document shall be furnished by the successful bidder after 

issuance of Notification of Award (NOA)/ Letter of Intent (LOI)/ Letter of Award (LOA) by the Owner. 

 

15.0 The detailed Qualifying Requirements (QR) are given in the section, “Annexure to BDS”. 

 

16.0 The PMC shall conduct e-Reverse Auction (e-RA), as per provisions of Instructions to Bidders 

(ITB) of Tender documents.  

 

17.0 PMC/ Owner reserves the right to cancel/ withdraw this invitation for bids without assigning 

any reason and shall bear no liability whatsoever consequent upon such a decision. 

 
 

INTERPRETATIONS 

 
1. Words comprising the singular shall include the plural & vice versa. 

 

2. An applicable law shall be construed as reference to such applicable law including its amendments 

or re-enactments from time to time. 

 

3. A time of day shall save as otherwise provided in any agreement or document be construed as a 

reference to Indian Standard Time. 

 

4. Different parts of this contract are to be taken as mutually explanatory and supplementary to each 

other and if there is any differences between or among the parts of this contract, they shall be 

interpreted in a harmonious manner so as to give effect to each part. 

 

The table of contents and any headings or sub headings in the contract has been inserted for case of 

reference only & shall not affect the interpretation of this agreement. 

 

 

 

 
BID INFORMATION SHEET 
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The brief details of the tender are as under: 
 

(A) 

NAME OF WORK/ 

BRIEF SCOPE OF 

WORK/ JOB 

Design & engineering, procurement & supply of equipment and 

materials, testing at manufacturers works, multi – level 

inspections, packing and forwarding, supply, receipt, unloading 

and storage at site, associated civil works, services, permits, 

licences, installation and incidentals, insurance at all stages, 

erection, testing and commissioning of 30 MW (AC) Grid 

Interactive floating Solar PV Power Plant and performance 

demonstration with associated equipment and materials on 

turnkey basis at different Premises of Damodar Valley 

Corporation (DVC), in Jharkhand and West Bengal State along 

with 10 (Ten) years comprehensive operation and maintenance 

from the date of commissioning or Operational Acceptance, 

whichever is later. 

 
1. Design, Procurement & Supply, and erection of 

the following, in all respect: 

 

1.1 Solar panels including module mounting structures and 

fasteners. 

1.2 All power conditioning systems including junction boxes, 

Inverters/ PCU, DC and AC circuit breaker(s). 

1.3 All associated electrical works and equipment required for 

interfacing line/ cable (i.e. transformer(s) – power and 

auxiliary, breakers, isolators, lightning arrestor(s), LT/other 

panels, protection system, cables, metering etc., but not 

limited to) as per technical specifications. 

1.4 Design, supply, erection, testing & commissioning defined in 

scope of work/ TS as per project requirement and associated 

switchgear equipment and metering equipment as per 

technical specification and state regulations. 

1.5 All associated civil works, including design and Engineering, 

for: Earthwork for Site grading, cutting, filling, levelling & 

compacting, internal Roads, Storm water drainage in the 

requisite project land as required for development of this 

Solar PV Power Plant 

1.6 Construction of Passage for Cleaning of Solar PV Project 

1.7 Construction of rainwater drainage, if required  

1.8 Setting up of a comprehensive Fire Protection system as 

per the Hazardous area classification for the site  

1.9 Supply of mandatory spares & special tools and tackles 

1.10 Demonstration of performance of the plant as per the 

requirement specified in the bidding documents. 
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1.11 Comprehensive operation & maintenance of the floating 

SPV plant for 10 (Ten) years as mentioned in detailed 

scope of work from the date of commissioning or 

Operational Acceptance, whichever is later, as detailed in 

technical specification, including supply and storage of all 

spare parts, consumables, repairs/ replacement of any 

defective equipment etc. 

1.12 Obtaining all associated statutory and regulatory 

compliances and approvals for successful construction, 

commissioning and operation of plant 

1.13 The detailed scope of work is given in Section VII: Scope 

of Work, specifications and Drawings of this bidding 

documents. 

(B) 
TENDER NO. & 
DATE 

 
SECI/C&P/PMC/11/0002/2022-23 dated 17/06/2022 

(C) 
SOURCE OF 
FUNDS 

Owner as defined in the Bid Data Sheets (BDS) intends to 
finance the package through domestic funding and own 
resources. 

(D) TYPE OF TENDER 
“Single Stage Two Envelope “online Bidding system followed by 
e-Reverse Auction. 

(E) 
BIDDERS 
ELIGIBLE FOR 
BIDDING 

This bid is open to bidders from within the Owner’s/PMC’s 
country only. 

(F) 
COMPLETION/ 
CONTRACT 
PERIOD 

As mentioned in Special Conditions of Contract (SCC). 

(G) 
COST OF BIDDING 
DOCUMENTS 

Free of cost 

(H) 
TENDER 
PROCESSING FEE 

 
 
 
 
 
 

 
Amount: INR 25000/- (Indian Rupees Twenty-Five Thousand 
only) inclusive of GST @ 18% 
 
 

APPLICABLE 
 

Yes 

NOT APPLICABLE 
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(I) 
EARNEST MONEY 
DEPOSIT (EMD) 
 

 
 
 
 
 
 
 

 
Amount: INR 4,02,00,000 (Indian Rupees Four crores two 
lakhs only). 
 

 
APPLICABLE 
 

 
Yes 

NOT APPLICABLE 
 

            

(J) 

CONTRACT 
PERFORMANCE 
SECURITY 
 

 
 
 
 
 
 
 

 
 

 
APPLICABLE 
 

 
Yes 

NOT APPLICABLE 
 

 

(K) 

DATE, TIME & 
VENUE OF PRE-
BID MEETING & 
SITE VISIT 

 

Pre-Bid Meeting 1100 HRS (IST) on 28.06.2022 

 

Venue will be intimated subsequent to the release of tender 

document. 

 

Site Visit: 

 
Prospective Bidders are advised to visit the proposed site to 

study the actual conditions and go through the plans/ drawings 

connected to the present scope of work etc including power 

evacuation system and floating Project capacities and get 

acquainted with the same before attending Pre-bid meeting.   

 

For seeking visit of site or any clarifications bidders may contact 
the AGM, Projects SECI. 
 

(L) 

OFFLINE & 
ONLINE BID-
SUBMISSION 
DEADLINE 

01.08.2022 up to 1400 HRS 

(M) 
OFFLINE & 
ONLINE BID 
OPENING 

01.08.2022, 1600 HRS onwards 

(N) 
FINANCIAL BID 
OPENING 

To be intimated subsequent to the shortlisting of Techno 

Commercial Bids 
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(O) 

TECHNICAL 

QUERIES 

CONTACT 

DETAILS 

Sh. AK Sinha 

Additional General Manager (C&P) 

 

Solar Energy Corporation of India Limited 

(A Government of India Enterprise) 

 

6th Floor, Plate-B, NBCC Office Block Tower-2, East Kidwai 

Nagar, New Delhi-110023, India 

 

E mail: ajay.k.sinha@seci.co.in 

Phone: 011-24666200/ 24666220 

 

(P) 

TECHNICAL 

QUERIES 

CONTACT 

DETAILS 

 

Sh. Shreedhar Singh 

Additional General Manager (Projects) 

 

Solar Energy Corporation of India Limited 

(A Government of India Enterprise) 

 

6th Floor, Plate-B, NBCC Office Block Tower-2, East Kidwai 

Nagar, New Delhi-110023, India 

 

E mail: shreedhar.singh@seci.co.in 

Phone: 011-24666200/ 24666221 

 

(Q) 
CONTACT 

DETAILS OF ETI 

 

M/s Electronic Tender.com (India) Pvt Ltd 

Registered Office: 6, Jain Mandir Road, New Delhi-110001 

Corporate Office: 1001, City Court, M. G. Road, Gurugram - 

122002, Haryana 

Contact Person: ETS Support Team 

Contact No.: +91-124-4229071, 4229072 

Email: support@isn-ets.com 

 

 
1.0 Bids must be submitted strictly in accordance with Clause no. 11 of ITB depending upon Type of 

Tender as mentioned at Clause no. (D) of Bid Information Sheet. The IFB is an integral and 

inseparable part of the Tender document. 

 

2.0 Bidder(s) are advised to bid strictly as per terms and conditions of the tender documents and not 

to stipulate any deviations/ exceptions. 

 

3.0 Any bidder, who meets the Qualifying Requirement and wishes to quote against this tender, may 

download the complete bidding document along with its amendment(s) if any from ETS Portal of 

ISN-ETS (https://www.bharat-electronictender.com) and submit their Bid complete in all 

mailto:ajay.k.sinha@seci.co.in
mailto:shreedhar.singh@seci.co.in
mailto:support@isn-ets.com
https://www.bharat-electronictender.com/
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respect as per terms & conditions of Tender Document on or before the due date of bid 

submission. 

 

4.0 No Manual / Hard Copy of the Bid shall be acceptable. 

 

5.0 Clarification(s)/ Corrigendum(s) if any shall also be available on above referred websites. 

 

6.0 Owner will release NOA/ LOI/ LOA for LSTK (Lump Sum Turn Key)/ EPC (Engineering, 

Procurement & Commissioning) to the successful bidder. The NOA/ LOI/ LOA for LSTK/ EPC job 

shall be awarded in following respective parts as mentioned briefly below: - 

 

(i) First Contract (Supply Part): For providing the Ex Works Supply, materials including 

mandatory spares and any other supplies specified in the Tender Documents under the scope of 

Supply. 

 

(ii) Second Contract (Service Part): For all services i.e., including Transportation and Insurance 

of all Equipment’s till site, Unloading, Storage, Handling at Site, Civil Works, Design, engineering, 

Erection, Installation, Testing and Commissioning including Performance Testing in respect of all 

the Equipment’s supplied under the scope of Supply and any other services specified in the 

Contract Documents. 

 

(iii) Third Contract (O&M Part): For providing Comprehensive operation & maintenance of the 

Solar PV plant for 10 (Ten) years from the date of Operational Acceptance, as detailed in technical 

specification including supply and storage of all spare parts, consumables, repairs/ replacement 

of any defective equipment etc. 

 

7.0 However, the above-mentioned contract award methodology may be modified/ changed based 

on specific project requirements and upon sole discretion of Owner. 
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Preamble 
 

This part (Section - II) of the Tender Documents provides the information necessary for bidders 

to prepare responsive bids, in accordance with the requirements of the PMC/ Owner. It also 

provides information on bid submission and uploading the bid on portal https://www.bharat-

electronictender.com, bid opening, evaluation and on contract award. This Section (Section 

- II) contains provisions that are to be used unchanged unless Section - III (Bid Data Sheets) 

and Section - V (Special Conditions of Contract), which consists of provisions that supplement, 

amend, or specify in detail, information or requirements included in ITB and that are specific 

to each procurement, states otherwise. 

 

However, provisions governing the performance of the Contractor, payments under the 

contract or matters affecting the risks, rights and obligations of the parties under the contract 

are not included in this section but instead under Section - IV (General Conditions of Contract) 

and/ or Section - V (Special Conditions of Contract). 

 

Bidders may note that the respective rights of the PMC/ Owner and Bidders/ Contractors shall 

be governed by the Tender Documents and Contracts signed between the Owner and the 

Contractor. The provisions of Tender Documents shall always prevail over any other 

documents in case of contradiction. 

 

Further in all matters arising out of the provisions of this Tender document, the laws of the 

Union of India shall be the governing laws and the respective courts of Owner shall have 

exclusive jurisdiction of Indian courts at New Alipore Court, Kolkata, South24-Parganas, West 

Bengal, India.   

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

https://www.bharat-electronictender.com/
https://www.bharat-electronictender.com/
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[A] - GENERAL 

 
1 SCOPE OF BID 

 

1.1 The PMC, wishes to receive Bids as described in the Bidding documents/ Tender documents 

issued by PMC. 

 

1.2 SCOPE OF BID: The scope of work/ Services shall be as defined in the Tender documents. 

 

1.3 The successful bidder will be expected to complete the entire scope of work within the period 

stated in Section - V, Special Conditions of Contract. 

 

1.4 Day' means 'Calendar Day' and 'Singular' also means 'Plural'. 

 

2 ELIGIBLE BIDDERS  

 

2.1 The Bidder shall not be under a declaration of ineligibility by PMC for Corrupt/ Fraudulent/ 

Collusive/ Coercive practices, as defined in "Instructions to Bidders [ITB], Clause no. 39” 

(Action in case Corrupt/ Fraudulent/ Collusive/ Coercive Practices). 

  

2.2 The Bidder (either individually or as a consortium or any of the participating members of the 

Consortium) shall not have been debarred by PMC/ Owner/ Ministry of New & Renewable 

Energy (MNRE) or any other ministries and / or any other Government Department, Agencies 

or CPSUs from future bidding due to “poor performance” or “corrupt and fraudulent practices” 

or any other reason in the past. 

 

If the tender documents were issued inadvertently/ downloaded, offers submitted by such 

bidders shall not be considered for opening/ evaluation/ Award and will be returned to such 

bidders.   

  

It is the sole responsibility of the Bidder to have informed SECI about any change in status of 

the declaration (if any) prior to award of contract, the same has to be informed promptly to 

PMC by the bidder.  

 

It shall be the sole responsibility of the bidder to inform PMC in case the bidder is debarred 

from bidding by PMC/ Owner or Public Sector Project Management Consultant. Concealment 

of the facts shall tantamount to misrepresentation of facts and shall lead to action against such 

Bidders as per clause no. 39 of ITB. 

 

2.3 The Bidder should not be under any liquidation court receivership or similar proceedings on 

the due date of submission of bid.   

  

In case there is any change in status of the declaration prior to award of contract, the same 

has to be promptly informed to PMC by the bidder.  

 

It shall be the sole responsibility of the bidder to inform PMC in case the bidder is under any 



 

 Tender for setting up of grid connected 30 MW Floating Solar PV (FSPV) plants 
on raw water reservoirs of DVC Thermal Power Plants at Koderma, Mejia and 

Raghunathpur Thermal Power stations 

30 MW (AC) floating Solar 
PV Power Plant Project 

Tender No.  
SECI/C&P/PMC/11/0002/2022-23 

ITB 
Page 6 of 45 

 
Signature of Bidder 

 

 

liquidation court receivership or similar proceedings on due date of submission of bid and 

during the course of finalization of the tender. Concealment of the facts shall tantamount to 

misrepresentation of facts and shall lead to action against such Bidders as per clause no. 39 

of ITB.  

 

2.4  Bidder shall not be affiliated with an entity: 

 

(i) that has provided consulting services related to the work to the PMC/ Owner during the 

preparatory stages of the work or of the project of which the works/ services forms a part 

of or 

(ii) that has been hired (proposed to be hired) by the PMC/ Owner as an Engineer/ 

Consultant for the contract. 

 

2.5 Neither the entity [appointed as the Project Management Consultant (PMC)/Consultancies for 

a contract] nor its affiliates/ JV’s/ Subsidiaries shall be allowed to participate in the tendering 

process.  

 

2.6 Pursuant to qualification criteria set forth in the bidding document, the Bidder shall furnish all 

necessary supporting documentary evidence to establish Bidder’s claim of meeting 

qualification criteria as mentioned in the Annexure to BDS.    

 

3 BIDS FROM CONSORTIUM/ JOINT VENTURE 

 

3.1 Unless otherwise specified in the Bid Data sheet (BDS), Bids from Consortium/ Joint Venture 

are allowed. However, the eligibility criteria along with other terms and conditions (as 

mentioned in clause no. 1.4 of Annexure to BDS) shall be complied upon. 

 

4 NUMBER OF BIDS PER BIDDER 

 

4.1 Unless otherwise specified in the Bid Data sheet (BDS), a Bidder shall submit only 'one [01] 

Bid' in the same Bidding Process. A Bidder who submits or participates in more than 'one [01] 

Bid' will cause all the proposals in which the Bidder has participated to be disqualified.  

 

5 COST OF BIDDING & TENDER PROCESSING FEE 

 

5.1 COST OF BIDDING 

 

The Bidder shall bear all costs associated with the preparation and submission of the Bid 

including but not limited to Bank charges, all courier charges including taxes & duties etc. 

incurred thereof.  Further, PMC/ Owner will in no case, be responsible or liable for these costs, 

regardless of the outcome of the bidding process. 

 
5.2 TENDER PROCESSING FEE (NON-REFUNDABLE) 

 

5.2.1 A non- refundable Tender Processing Fee, if applicable, is to be submitted in the form of ‘either 

through NEFT/ RTGS transfer in the account of SECI or Demand Draft/ Banker’s Cheque in 

favour of “Solar Energy Corporation of India Limited, New Delhi” payable at New Delhi. The 
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Tender Processing Fee is to be submitted along with the bid for the amount as mentioned in 

the Bid Information Sheet attached under Section - I (Invitation for Bids, IFB). Bids submitted 

without payment of requisite Tender Processing Fee will be treated as non-responsive and 

shall be liable for rejection.  

 

5.3 The Tender Processing Fee and EMD, if applicable is exempted for MSME Vendors 

registered under NSIC/ Udyog Aadhaar/DIC Category only. In order to avail the 

exemption in Tender Processing Fee in case of consortium/ JV, all the members should 

be registered as MSME Vendors under NSIC/ Udyog Aadhaar Category/DIC. 

 

5.4 In case of any discrepancy/ non-submission of either offline or online bid documents by the 

bidder, the tender processing fee will be deemed as bidder’s consent for participation in the 

bidding process. Henceforth, the tender processing fee shall be retained by PMC and shall 

not be returned under any circumstances. No plea in this regard shall be entertained by the 

PMC/ Owner. However, EMD, if applicable will be returned in this case.  

 

5.5 In the event of a particular tender being cancelled at any stage, the tender processing fee will 

be refunded to the concerned bidders without any interest charges within 30 days from the 

date of notification of cancellation of tender. No plea in this regard shall be entertained by the 

PMC/ Owner. EMD, if applicable will also be returned in this case 

 
6 SITE VISIT 
 
6.1 The Bidder is advised to visit and examine the site of works and its surroundings and obtain 

for itself on its own responsibility all information that may be necessary for preparing the Bid 

and entering into a Contract for the required job. The costs of visiting the site shall be borne 

by the Bidder. 

 
6.2 The Bidder or any of its personnel or agents shall be granted permission by the PMC/ Owner 

to enter upon its premises and land/Area for the purpose of such visits, but only upon the 

express conditions that the Bidder, its personnel and agents will release and indemnify the 

PMC/ Owner and its personnel, agents from and against all liabilities in respect thereof, and 

will be responsible for death or injury, loss or damage to property, and any other loss, damage, 

costs, and expenses incurred as a result of inspection. 

 
6.3 The Bidder shall not be entitled to hold any claim against PMC/ Owner for non-compliance 

due to lack of any kind of pre-requisite information as it is the sole responsibility of the Bidder 

to obtain all the necessary information with regard to site, surrounding, working conditions, 
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weather etc. on its own before submission of the bid. 

 

 

 

 

  
[B] - BIDDING DOCUMENTS 

 
7 CONTENTS OF TENDER DOCUMENTS 
 
7.1 The contents of Tender Documents are those stated below, and should be read in conjunction 

with any 'Addendum/ Corrigendum' issued in accordance with "ITB: Clause-9": 

 
➢ Section-I   : Invitation for Bids [IFB] 
➢ Section-II  : Instructions to Bidders [ITB] 
➢ Section-III   : Bid Data Sheets [BDS] 

  Annexure to Bid Data Sheets [Qualifying Requirements]  
➢ Section-IV   : General Conditions of Contract [GCC] 
➢ Section-V   : Special Conditions of Contract [SCC] 
➢ Section-VI   : Sample Forms and Formats 
➢ Section-VII   : Scope of Work & Technical Specifications 
➢ Section-VIII   : Schedule of Rates [SOR]/ Price Schedule [PS]/ Format for Price 

  Bid 
 

7.2 The Bidder is expected to examine all instructions, forms, terms & conditions in the Tender 

Documents. The entire Tender Documents together with all its amendments, clarifications and 

attachments thereto, shall be considered to be read, understood and accepted by the Bidders. 

Failure to furnish all information required by the Tender Documents or submission of a Bid not 

substantially responsive to the Tender Documents in every respect will be at Bidder's risk and 

may result in the rejection of his Bid. However, PMC at its sole discretion may seek 

clarifications from the Bidders to adjudge the exact content and facts of the Tender 

Documents. 

 
8 CLARIFICATION OF TENDER DOCUMENTS 
 
8.1 A prospective Bidder requiring any clarification(s) of the Tender Documents may notify PMC 

in writing by E-mail or at PMC's mailing address indicated in the Bid Information Sheet no later 

than 02 (Two) working days after the pre-bid meeting (in cases where pre-bid meeting is 

scheduled) or 15 (Fifteen) days prior to the bid closing date (in cases where pre-bid meeting 

is not held). PMC reserves the right to ignore the bidders request for clarification if received 

beyond the aforesaid period. PMC may respond in writing to the request for clarification. 

PMC’s response including an explanation of the query, but without identifying the source of 

the query will be uploaded on ETS Portal of ISN-ETS https://www.bharat-

electronictender.com and/ or PMC’s website www.seci.co.in. 

 

8.2 Any clarification or information required by the Bidder but same not received by the PMC at 

clause 8.1 above is liable to be considered as "no clarification/ information required".  

 

8.3 Clarifications sought by the bidders are to be mandatorily submitted in the SECI provided 

https://www.bharat-electronictender.com/
https://www.bharat-electronictender.com/
http://www.seci.co.in/
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format only provided along with the Tender document. Pre-Bid queries submitted in any other 

format will not be considered. 

 
9 AMENDMENT OF TENDER DOCUMENTS 
 
9.1 At any time prior to the 'Bid Due Date', PMC may, for any reason, whether at its own initiative 

or in response to a clarification requested by a prospective Bidder, modify the Tender 

Documents by addenda/ corrigendum. 

 

9.2 Any addendum/ corrigendum thus issued shall be part of the Tender Documents and shall be 

hosted on ETS Portal of ISN-ETS https://www.bharat-electronictender.com and/ or PMC’s 

website www.seci.co.in. Bidders have to take into account all such addendum/ corrigendum 

before submitting their bid. 

 

9.3 The PMC, if consider necessary, may extend the date of submissions of Bid in order to allow 

the Bidders a reasonable time to furnish their most competitive bid taking into account the 

amendment issued thereof.  

 

 
 

[C] - PREPARATION OF BIDS 
 
10 LANGUAGE OF BID:  
  

The bid prepared by the bidder and all correspondence/ drawings and documents relating to 

the bid exchanged by bidder and PMC shall be written in English language alone. Any printed 

literature furnished by the bidder may be written in another language as long as accompanied 

by an ENGLISH translation duly authenticated by the Chamber of Commerce/ Certified 

Translator of bidder’s country, in which case, for the purpose of interpretation of the bid, the 

ENGLISH translation shall govern.   

  

In the event of submission of any document/ certificate by the Bidder in a language other than 

English, the English translation of the same duly authenticated by Chamber of Commerce/ 

Certified Translator of Bidder’s country shall be submitted by the Bidder. 

 
11. DOCUMENTS COMPRISING THE BID 
 

The bid shall be submitted by the Bidder under “Single Stage - Two Envelope” procedure of 

bidding. Under this procedure, the bid submitted by the Bidder in two envelopes - First 

Envelope (also referred to as Techno - Commercial Part) and Second Envelope (also referred 

to as Price Part) shall comprise of the following documents: 

 
I. Offline Documents  
 

Offline documents of the bid shall comprise of following documents to be submitted in sealed 

envelope, as part of First Envelope. The envelope shall bear {the name of Tender, the 

Tender No. and the words ‘DO NOT OPEN BEFORE’ (due date & time)}.  

Contact Persons Name: Mr Sandeep Kumar 

 

https://www.bharat-electronictender.com/
http://www.seci.co.in/
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(a) Original Non-Refundable Tender Processing Fee as per clause no. 05 of ITB 

(b) Original Non-Refundable Cost of Tender Document, if applicable 

(c) 'Covering Letter' on Bidder's 'Letterhead' (in Original) clearly specifying the enclosed  

contents, as per ‘Form F-0’ 

(d) EMD, in original as per Clause 16 of ITB as per ‘Form F-4A’ or as prescribed. 

(f) Power of Attorney for authorized signatory in non-judicial stamp paper (as per ‘Form 

F-24’) 

(g)  Copy of Board Resolution 

(h)  The Pass-Phrase to decrypt the relevant Bid-Parts (for both Techno-Commercial and 

Financial) in separate sealed envelopes before the start date and time of the Tender 

Opening Event (TOE) 

 
 

Bidder shall also upload the scanned copies of all the above-mentioned original 

documents during online Bid Submission as a part of First envelope. 

 

“Bidder should explicitly note that no offline documents are to be submitted as a 

part of Second envelope”. 

 

II. Online Documents/Soft Copy  

             

                Online documents/Soft copy of the bid shall comprise of following documents to be 

uploaded on the ISN-ETS portal https://www.bharat-electronictender.com as per 

provisions therein. 

 

II (a) As part of First Envelope 
 

 

(a) The Electronic Form of the bid for First Envelope (Techno-Commercial), as 

available on the ISN-ETS portal, shall be duly filled. 

(b) Scanned copies of all the above-mentioned original documents during online Bid 

Submission as a part of First envelope and Bid Form for first envelope. 

https://www.bharat-electronictender.com/
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(c) Certificate of Incorporation 

(d) 'Bidder's General Information', as per 'Form F-1'. 

(e) 'No Deviation Confirmation', as per 'Form F-6'. 

(f) 'Bidder's Declaration regarding Banning, Liquidation etc.’, as per 'Form F-7' 

(g) ‘Declaration regarding the procurement of Solar Inverters & Solar Modules from 

class I local suppliers, as per 'Form F-12' 

(h) 'Bidders Experience as per 'Form F-13’ 

(i) Disclosure for ALMM compliance as per 'Form F-14’ 

(j) Format of Chartered Accountant certificate for financial capability of the bidder as 

per 'Form F-16’ 

(k) ‘E-Banking Format as per ‘Form F-19’ 

(l) ‘Shareholding Certificate’ as per ‘Form F-23’ 

(m) ‘Format for Cyber Security Agreement’ as per ‘Form F-25’ 

(n) ‘Integrity Pact Format’ as per ‘Form F-26’ 

(o) ‘Make in India’ Certificate as per ‘Format F-27’ 

(p) Documents in accordance with the "Qualifying Requirements (QR)" establishing 

the qualification 

(q) Document showing annual turnover for the financial years as required in 

Qualifying Requirements (QR) such as annual reports, profit and loss account, 

net worth etc. along with information as sought in enclosed Format F-16 

(r) Tender Document. (Only First and Last Pages of Original Tender Document duly 

sealed and signed/ digitally signed and all pages of amendments to Tender 

Documents duly sealed and signed/ digitally signed by the Authorized Signatory). 

 
II (b) As part of Second Envelope  

 
(a) The Electronic Form of the bid for Second Envelope (Price - Part), as available on 

the ISN-ETS portal, shall be duly filled. “Termed as ELECTRONIC FORM” 

 

 

(b) Main Price Bid comprising of Schedule No 1 to 5 of the Price Schedule (available 

in Section - VIII, SOR), duly completed, sealed and signed/ digitally signed shall 

be uploaded. “Termed as MAIN BID”. 

 

 

12 SCHEDULE OF RATES (SOR)/ PRICE SCHEDULE (PS)/ BID PRICES 
 
12.1 Unless stated otherwise in the Tender Documents, the Contract shall be for the whole works 

as described in Tender Documents, based on the rates and prices submitted by the Bidder 

and accepted by the PMC/ Owner. The prices quoted by the Bidders should indicate clearly 

the Goods & Service Tax (GST) components as also mentioned under the SOR. 

 
12.2 Prices must be filled in format for "Schedule of Rates [SOR]/ Price Schedule [PS]/ Bid Prices" 

enclosed as part of Tender documents under Section - VIII. If quoted in separate typed sheets, 

such bids may be rejected. 

 
12.3 Bidder shall quote for all the items of "SOR/ PS" after careful analysis of cost involved for the 

performance of the completed item considering all parts of the Tender Document. In case any 
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activity though specifically not covered in description of item under "SOR/ PS" but is required 

to complete the works as per Specifications, Scope of Work/ Service, Standards, "GCC", 

"SCC" or any other part of Bidding Document, the prices quoted shall deemed to be inclusive 

of cost incurred for such activity.  

 
12.4 All Goods & Service Tax (GST) components [applicable for both Centre and state] payable by 

the Contractor under the Contract, or for any other cause, shall be mentioned as per the SOR 

formats Schedule Nos 1-5. 

 
12.5 Prices quoted by the Bidder, shall remain FIRM and Fixed and valid until completion of the 

Contract and will not be subject to variation on any account. 

 

12.6     In case of any variation (positive/ negative) in existing rates of taxes/ duties/ levies or a new 

tax/ duty/ levy is introduced or any existing tax/ duty/ levy is abolished or application of any 

Tax in the course of the performance of this Contract, which will/ may impact the overall pricing 

in connection with performance of the Contract, an equitable adjustment of the Contract Price 

shall be made to factor any such change by addition to the Contract Price or deduction 

therefrom, as the case may be. All these adjustments would be carried out by considering the 

base price of taxes equivalent to the amount mentioned under taxes and duties column of the 

SOR/ PS.  

 

The term Change in Law shall refer to the occurrence of any of the following events pertaining 

to this project only after the last date of the bid submission, including (i) the enactment of any 

new law; or (ii) an amendment, modification or repeal of an existing law; or (iii) any change in 

the rates of any Taxes including any duties and cess or introduction of any new tax made 

applicable for setting up the project.  

 

            However, Change in Law shall not include (i) any change in taxes on corporate income or (ii) 

any change in any withholding tax on income or dividends distributed to the shareholders of 

the Contractor, or (iii) any change on account of regulatory measures by the Appropriate 

Commission. 

 

12.7 The Bidder shall quote the prices in 'figures' & words. There should not be any discrepancy 

between the prices indicated in figures and the price indicated in words. In case of any 

discrepancy, the same shall be dealt as per clause no. 30 of ITB.  

 
12.8 Bidder need to submit the detailed break-up of Goods & Service Tax (GST) (applicable for 

both Central and State) in the SOR formats viz Schedule Nos 1-5. This data is required to 
ascertain the  

 
a) Computation of taxes assumed at the time of bidding. 
b) The total impact due to revision in applicable tax rate or introduction of new tax, if any.  
 
Bidders are required to ascertain the correctness of amount related to Goods & Service Tax 
(GST) as mentioned in the SOR/ PS as on the date of techno-commercial bid submission as 
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it will impact the Price assessment part at the time of evaluation of price bid. 
 
13 Goods & Service Tax (GST) 
 

Contractor shall mandatorily obtain the registration under GST Law at Central level and/or in 

respective State as may be required. Further, Contractor shall mandatorily file returns under 

GST before their due date & comply with the requirements of the Law within timelines. Before 

releasing the payment to the Contractor. Owner shall not be responsible for any delay in 

payment release to the contractor in case the GST compliance is not fulfilled from the 

contractor side in any manner. 

 

Contractor shall be responsible to comply with all the requirements of applicable provisions of 

GST. Contractor has to mandatorily get registered under GST at Central and relevant State(s). 

Contractor shall file all the returns on timely basis and upload all the Invoices and acceptance 

thereof as may be required under the provisions of GST. In case, it is found that Owner is not 

able to take Input Tax Credit (ITC) benefit of the taxes due to any fault of the Contractor, Owner 

shall be constrained to deduct the amount from the payments to be made to the Contractor or 

recover the same in any other manner. 

 
13.1 Bidders are required to submit a copy of the GST Registration Certificate or GST provisional 

certificate while submitting the bids wherever GST tax is applicable. 

 
13.2 The responsibility of payment of GST lies with the Service Provider only. Contractor providing 

taxable service shall issue an Invoice, a Bill or as the case may be, a Challan which is signed, 

serially numbered and in accordance with rule GST Law. The invoice shall also contain the 

following: 

 
(a) Name, Address & Registration No. of such Person/ Contractor 

(b) Name & Address of the Person/ Contractor receiving Taxable Service 

(c) Description, Classification & Value of Taxable Service provided 

(d) GST Amount, if any. 

(e)        HSN code of the Goods/Services. 

 
Payments to Service Provider for claiming GST amount will be made provided the above 

formalities are fulfilled. Further, PMC/ Owner may seek copies of challan and certificate from 

Chartered Accountant for deposit of GST collected from PMC/ Owner.  

  
13.3 In case CBIT (Central Board of Indirect Taxes and Customs) brings to the notice of PMC/ 

Owner that the contractor has not remitted the amount towards GST collected from PMC/ 

Owner to the government exchequer, then, that contractor may be debarred from bidding in 

future tenders of PMC/ Owner for given period as per the sole discretion of PMC/ Owner. 

 
13.4 In case of statutory variation in GST during currency of the Contract, the Contractor shall 

submit a copy of the 'Government Notification' to evidence the date of revision. Claim for 
payment of GST / Statutory variation in GST, should be raised within two [02] months from the 
date of issue of 'Government Notification' for payment of differential (in %) GST, otherwise 
claim in respect of above shall not be entertained for payment of arrears. The following may 
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also be noted: - 
 

a) Any increase in the rate of Non ITC based GST beyond the contractual completion 
period shall be to contractor’s account whereas any decrease in the rate shall be 
passed on to the PMC/ Owner. 

 
 

13.5 Owner will reimburse the GST to the Contractor at actuals against submission of ITC based 

invoices issued in accordance with GST rules. In case of any variation in the executed 

quantities, the amount on which the GST is applicable shall be modified in same proportion. 

 

13.6 Owner will reimburse the GST to the Contractor at actuals against documentary evidence 

subject to the ceiling amount of GST as quoted by the bidder, subject to any statutory 

variations. In case of any variation in the executed quantities (If directed and/ or certified by 

the Engineer-In-Charge) the ceiling amount on which GST is applicable will be modified on 

pro-rata basis. 

 
13.7 Contractor shall ensure timely submission of correct invoice(s) with all required supporting 

document(s) so to enable Owner to avail Input Tax Credit (ITC) (If applicable)  

 

 
14 BID CURRENCIES:  
  

Bidders must submit bid in the currency as mentioned Bid Data Sheet. 
 

15 BID VALIDITY 
 
15.1 Bids shall be kept valid for period specified in BDS from the final 'Bid Opening Date'. A Bid 

valid for a shorter period may be rejected by PMC as 'non-responsive'. 

 

15.2 In exceptional circumstances, prior to expiry of the original 'Bid Validity Period', the PMC may 

request the Bidders to extend the 'Period of Bid Validity' for a specified additional period. The 

request and the responses thereto shall be made in writing or by email. A Bidder may refuse 

the request without forfeiture of his 'EMD, if applicable will '. A Bidder agreeing to the request 

will not be required or permitted to modify his Bid, but will be required to extend the validity of 

its 'EMD, if applicable will ' for the period of the extension and in accordance with "ITB: Clause-

16" in all respects. 

 

Note: In case of extension(s) of last due date of the Tender submission, the latest extension issued 

shall be considered as the final due date of Tender submission and accordingly the Tender 

validity should be calculated and sufficed. The validity of the Tender need to be revised by 

respective bidders, in case the bids are already submitted prior to the last due date of the initial 

Tender submission deadline. 

 
16 EARNEST MONEY DEPOSIT (EMD) 
 
16.1 The applicability/Non-applicability of Earnest Money Deposit (EMD) is specified under BDS. 

 

16.2 The Bids must be accompanied with 'Earnest Money Deposit (EMD)' in the form of either 
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through NEFT/ RTGS transfer in the account of SECI or 'Demand Draft' or 'Banker's 

Cheque' [in favour of Solar Energy Corporation of India limited, New Delhi payable at 

New Delhi] or 'Bank Guarantee' as per the format given in Form F - 4 of the bidding 

documents. Bidders shall ensure that EMD, having a validity of at least 30 (Thirty) Days 

beyond the validity of the bid, must accompany the Bid in the format(s) made available in the 

Tender Document. In case of any extension in validity of bid, the EMD shall be extended 

suitably. The EMD shall be submitted in Indian Rupees only.  

 

16.3 The ‘EMD' is required to protect PMC/ Owner against the risk of Bidder's conduct, which would 

warrant the EMD's forfeiture, pursuant to "ITB: Clause-16.8". 

 

16.4 PMC/ Owner shall not be liable to pay any Bank charges, commission or interest etc. on the 

amount of 'EMD'. In case 'EMD' is in the form of a 'Bank Guarantee', the same shall be from 

any scheduled Bank as specified in the List of Banks enclosed at Form F-22, Section-VI  

 of Tender documents or a branch of an International Bank situated in India and registered with 

'Reserve Bank of India' as Scheduled Foreign Bank. However, in case of 'Bank Guarantee'  

from Banks other than the Nationalized Indian Banks, the Bank must be commercial bank 

having net worth in excess of INR 500 Crores (Indian Rupees Five Hundred Crores Only). 

 

16.5 Bid not accompanied with required amount of EMD shall be liable for rejection. 

 

16.6 'Earnest Money Deposit' of all the unsuccessful Bidders disqualified at the stage of Techno-

Commercial evaluation, E-Ra shortlisting or during/after E-Ra process will be discharged/ 

returned as promptly as possible, but not later than '30 [thirty] days' of their respective 

disqualification. 

 

16.7 The successful bidder's (L1 bidder) 'Earnest Money Deposit' will be discharged upon the 

Bidder's signing the 'Contract Agreement' and furnishing the ‘Performance Security duly vetted 

by the Bank'.  

 
16.8 Notwithstanding anything contained herein, the 'EMD' may also be forfeited in any of the 

following cases: 

 

(a) If a Bidder withdraws or varies his Bid during the 'Period of Bid Validity' 

(b)      If a Bidder has indulged in corrupt/ fraudulent/ collusive/ coercive practice 

(c) Violates any other condition, mentioned elsewhere in the tender document including 

deviations or conditional bid.   

(d) In the case of a successful Bidder, if the Bidder fails to: 

 

(i) acceptance of the NOA/ LOI/ LOA. 

(ii) to furnish "Performance Security. 

(iii) to accept 'arithmetical corrections' as per provision of the clause 30 of ITB. 

 
16.9 In case EMD is in the form of 'Bank Guarantee', the same must indicate the Bid Document No 

and the Work for which the Bidder is quoting. This is essential to have proper correlation at a 
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later date. The 'EMD' should be in the form provided at 'Form F-4A’. 

 
Note: In case of extension(s) of last due date of the Tender submission, the latest extension issued 

shall be considered as the final due date of Tender submission and accordingly the Earnest 

Money Deposit validity and Bid validity should be calculated and sufficed. The validity of the 

submitted EMD and bid validity need to be revised by respective bidders, in case the bids are 

already submitted prior to the last due date of the initial Tender submission deadline. 

 
17 PRE-BID MEETING   
 
17.1 The Bidder(s) or his designated representative are invited to attend a "Pre-Bid Meeting" which 

will be held at address specified in Bid Information Sheet under Section - I, Invitation for Bids, 

IFB. It is expected that a bidder shall not depute more than 02 representatives for the meeting.   

 

17.2 Purpose of the meeting will be to clarify issues and to answer questions on any matter that 

may be raised at that stage. 

 

17.3 Text of the questions raised and the responses given, together with any responses prepared 

after the meeting, will be uploaded on SECI & ETI website against the Tender. Any 

modification of the Contents of Tender Documents listed in "ITB: Clause-7.1", that may 

become necessary as a result of the Pre-Bid Meeting shall be made by the PMC exclusively 

through the issue of an Addendum/ Corrigendum pursuant to "ITB: Clause-9", and not through 

the minutes of the Pre-Bid Meeting. 

 

17.4 Non-attendance of the Pre-Bid Meeting will not be a cause for disqualification of Bidder. 

 
18 SIGNING OF BID/TENDER DOCUMENT 
 
18.1 The First and Last Pages of original tender documents including amendments, clarifications if 

any shall be typed or written in indelible ink [in the case of copies, photocopies are also 

acceptable] and shall be signed by a person or persons duly authorized to sign on behalf of 

the Bidder (as per POA) before uploading at ISN-ETS online portal. The name and position 

held by each person signing, must be typed or printed below the signature. 

 
19 ZERO DEVIATION AND REJECTION CRITERIA 
 
19.1  ZERO DEVIATION: Deviation to terms and conditions of Tender Documents may lead to 

rejection of bid. PMC/ Owner will accept bids based on terms & conditions of Tender 

Documents only. Bidder may note PMC/ Owner will determine the substantial responsiveness 

of each bid to the Tender Documents pursuant to provision contained in clause 29 of ITB. For 

purpose of this, a substantially responsive bid is one which conforms to all terms and 

conditions of the Tender Documents without deviations or reservations. PMC's/ Owner’s 

determination of a bid's responsiveness is based on the content of the bid itself. PMC/ Owner 

reserves the right to raise technical and/ or commercial query(ies), if required. The response(s) 

to the same shall be in writing, and no change in the price(s) or substance of the bids shall be 

sought, offered or permitted. The substance of the bid includes but not limited to prices, 

completion, scope, technical specifications, etc. Bidders are requested to not to take any 
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deviation. 

 
19.2 REJECTION CRITERIA: Notwithstanding the above, deviation to the following clauses of 

Tender document shall lead to summarily rejection of Bid: 

 

(a) Eligibility Criteria including General, Technical and Financial Qualifying Requirements 

(b) Firm Price 

(c) Tender Processing Fees and Earnest Money Deposit 

(d) Tender Document Fees, if applicable 

(e) Specifications & Scope of Work  

(f) Schedule of Rates (SOR)/ Price Schedule (PS) 

(g) Duration/ Period of Contract/ Completion schedule 

(h) Period of Validity of Bid 

(i) Warrantee/Guarantee/ Defect Liability Period   

(j) Arbitration/ Resolution of Dispute/ Jurisdiction of Court 

(k) Force Majeure & Applicable Laws 

(l) Any other condition specifically mentioned in the tender document elsewhere that non-

compliance of the clause lead to rejection of bid 

 

Note: Further, it is once again reminded not to mention any condition in the Bid which is 

contradictory to the terms and conditions of Tender document. 

 
20 E-PAYMENT 
  

Owner has initiated payments to Suppliers and Contractors electronically, and to facilitate the 

payments electronically through 'e-banking'. The successful bidder should give the details of 

his bank account as per the bank mandate form enclosed at Format F-19 in Section-VI, 

Sample Forms and Formats of the Tender documents.  

 

 
 

 [D] - SUBMISSION OF BIDS 
 
21 SUBMISSION, SEALING AND MARKING OF BIDS  
 
21.1 Bids shall be submitted through e-tender mode in the manner specified elsewhere in tender 

document. 

 

21.2 Offline documents (Specific documents only) as mentioned in clause no. 11.I of Section - II, 

Instructions to Bidders (ITB) of the Tender document shall be submitted in a Sealed Covering 

Envelope. The Covering Envelope shall have the following Sticker  
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Offline Tender Document for “Tender for setting up of grid connected Floating 
Solar PV (FSPV) Plants on Raw Water Reservoirs of DVC Thermal Power Plants at 

Koderma, Mejia and Raghunathpur Thermal Power stations” 

Tender Document No. SECI/C&P/PMC/11/0004/2021-22 

Last Date of Submission  

Bids Submitted by (Enter Full name and address of the Bidder) 

Authorized Signatory 
(Signature of the Authorized Signatory) 

(Name of the Authorized Signatory) 
(Stamp of the Bidder) 

Bid Submitted to 

Solar Energy Corporation of India Limited 
(A Government of India Enterprise) 
 
6th Floor, Plate-B, NBCC Office Block Tower-2, East 
Kidwai Nagar, New Delhi-110023, India 

 
21.3 All the bids shall be addressed to the PMC at address specified in the Bid Information Sheet 

in Section - I, Invitation for Bids (IFB). 

 

21.4 Bids submitted under the name of AGENT/ CONSULTANT/ REPRESENTATIVE/ 

RETAINER/ ASSOCIATE etc. on behalf of a bidder/ affiliate shall not be accepted. 

 
22 DEADLINES FOR SUBMISSION OF BIDS 
 
22.1 The bids must be submitted through e-tender mode not later than the date and time specified 

in the Bid Information Sheet in Section - I, Invitation for Bids (IFB). 

 

22.2 The offline documents of required specific documents must be submitted through courier/ 

registered post/ by hand not later than the date and time specified in the Bid Information Sheet 

in Section - I, Invitation for Bids (IFB)/BDS 

 
22.3 PMC/ Owner may, in exceptional circumstances and at its discretion, extend the deadline for 

submission of Bids (clause 9 of ITB refers). In which case all rights and obligations of PMC/ 
Owner and the Bidders, previously subject to the original deadline will thereafter be subject to 
the deadline as extended. Notice for extension of bid submission date will be uploaded on 
ETS Portal of ISN-ETS https://www.bharat-electronictender.com and/ or PMC’s website 
www.seci.co.in.  

 
23 LATE BIDS 
 
23.1 Any bids received after the notified date and time of closing of tenders will be treated as late 

bids. 
 
23.2 E-tendering system shall close immediately after the deadline for submission of bid and no 

bids can be submitted thereafter.  
  
23.3 Unsolicited Bids or Bids received to address other than one specifically stipulated in the tender 

document will not be considered for evaluation/ opening/ award if not received to the specified 

https://www.bharat-electronictender.com/
http://www.seci.co.in/
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destination within stipulated date & time. 
 
24 MODIFICATION AND WITHDRAWAL OF BIDS 
 
24.1 Modification and withdrawal of bids shall be as follows: - 
 
 The bidder may withdraw or modify its bid after bid submission but before the due date and 

time for submission as per tender document with the due written consent from the authorized 
signatory of the bidder.  

 
24.2 The modification shall also be prepared, sealed, marked and dispatched in accordance with 

the provision of the clause 21 of ITB, with the outer and inner envelopes additionally marked 

modification or withdrawal as appropriate. A withdrawal notice may also be sent by e-mail or 

fax but followed by a signed confirmation copy post not later than the deadline for submission 

of bids.  No bid shall be modified/ withdrawn after the deadline for submission of bids. 

 

24.3 No bid shall be allowed to be withdrawn/ modified/ substitute in the interval between the 

deadline for submission of bids and the expiration of the period of bid validity specified by the 

bidder on the Bid Form. Withdrawal/ Modification/ Substitution of a bid during this interval shall 

result in the forfeiture of bidder’s EMD, if applicable pursuant to clause 16 of ITB and rejection 

of bid. 

 

24.4 The latest bid hence submitted shall be considered for evaluation and all other bids shall be 

considered to be unconditionally withdrawn. 

 

24.5 In case after price bid opening the lowest evaluated bidder (L1) is not awarded the job for any 

mistake committed by him in bidding or withdrawal of bid or modification of bid or varying any 

term in regard thereof leading to re-tendering, PMC shall forfeit EMD, if applicable paid by the 

bidder and such bidders shall be debarred from participation in re-tendering of the same job(s)/ 

item(s).  Further, such bidder will be debarred for a given period as decided by PMC/ Owner 

after following the due procedure. 

 
25 PMC'S RIGHT TO ACCEPT ANY BID AND TO REJECT ANY OR ALL BIDS 

 
PMC/ Owner reserves the right to accept or reject any Bid, and to annul the Bidding process 

and reject all Bids, at any time prior to award of Contract, without thereby incurring any liability 

to the affected Bidder or Bidders or any obligations to inform the affected Bidder or Bidders of 

the ground for PMC's/ Owner’s action. However, Bidder if so desire may seek the reason (in 

writing) for rejection of their Bid to which PMC/ Owner shall respond quickly. 

 

 
[E] - BID OPENING AND EVALUATION 

 
26 BID OPENING 
 
26.1 Unpriced Bid Opening: 
  

As the case may be, PMC will open bids, in the presence of bidders’ designated 

representatives who choose to attend, at date, time and location stipulated in the BDS. The 

bidders’ representatives, who are present shall sign a bid opening register evidencing their 
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attendance. However the presence of bidder(s) during unpriced bid opening is subjective and 

will depend on case to case basis against the sole discretion of PMC/ Owner. As it’s an online 

bidding system, Bidder’s attendance during the Techno-commercial Bid opening in PMC’s 

Premises is not envisaged, as the same may be observed by the respective bidders from their 

online login credentials of the e-tendering portal. 

 
26.2 Priced Bid Opening: 
 
26.2.1 PMC will open the price bids of those bidders who meet the qualification requirement and 

whose bids are determined to be technically and commercially responsive.  
 
26.2.2 The price bids of those bidders who were not found to be techno-commercially responsive 

shall not be opened. 

 

26.2.3 As it’s an online bidding system, Bidder’s attendance during the Price Bid opening in PMC’s 

Premises is not envisaged, as the same may be observed by the respective bidders from their 

online login credentials of the e-tendering portal. PMC may also intimate the Techno 

commercial qualified bidders through mails for the opening of price bids. 

 
27 CONFIDENTIALITY 
  

Information relating to the examination, clarification, evaluation, and comparison of Bids, and 

recommendations for the award of a Contract, shall not be disclosed to Bidders or any other 

persons not officially concerned with such process. Any effort by a Bidder to influence the 

PMC's/ Owner’s processing of Bids or award decisions may result in the rejection of the 

Bidder's Bid and action shall be initiated as per procedure in this regard. 

 
28 CONTACTING THE PMC/ OWNER 
 
28.1 From the time of Bid opening to the time of award of Contract, if any Bidder wishes to contact 

the PMC/ Owner on any matter related to the Bid, it should do so in writing. Information  

 relating to the examination, clarification, evaluation & recommendation for award shall not be 

disclosed. 

 
28.2 Any effort by the Bidder to influence the PMC/ Owner in the PMC's 'Bid Evaluation', 'Bid 

Comparison', or 'Contract Award' decisions may result in the rejection of the offer/Bid and 

action shall be initiated as per procedure in this regard. 

 
29 EXAMINATION OF BIDS AND DETERMINATION OF RESPONSIVENESS 
 
29.1 The PMC’s/Owner’s determination of a bid’s responsiveness is based on the content of the 

bid only. Prior to the detailed evaluation of Bids, the PMC will determine whether each Bid: - 

 

(a) Meets the "Bid Evaluation Criteria” of the Bidding Documents; 

(b) Is accompanied by the required 'Earnest Money Deposit' and ‘Tender Processing 

Fees’, if applicable 

(c) Is substantially responsive to the requirements of the Tender Documents; and 

(d) Provides any clarification and/ or substantiation that the PMC/ Owner may require to 
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determine responsiveness pursuant to "ITB: Clause-29.2"  

 

29.2 A substantially responsive Bid is one which conforms to all the terms, conditions and 

specifications of the Tender Documents without material deviations or reservations or 

omissions for this purpose PMC defines the foregoing terms below: - 

 

a)  “Deviation” is departure from the requirement specified in the tender documents. 

b)  “Reservation” is the setting of limiting conditions or withholding from complete 

acceptance of the requirement in the tender documents.  

c)  “Omission” is the failure to submit part or all of the information or documentation 

required in the tender document. 

 

29.3 A material deviation, reservation or omission is one that, 

 

a)   If accepted would, 

i)   Affect in any substantial way the scope, quality, or performance of the job as 

specified in tender documents. 

ii)  Limit, in any substantial way, inconsistent with the Tender Document, the 

PMC’s rights or the bidder’s obligations under the proposed Contract. 

b) If rectified, would unfairly affect the competitive position of other bidders presenting 

substantially responsive bids. 

 

29.4 The PMC shall examine all aspects of the bid to confirm that all requirements have been met 

without any material deviation, reservation or omission. 

 

29.5 If a Bid is not substantially responsive, it may be rejected by the PMC and may not 

subsequently be made responsive by correction or withdrawal of the of material deviation, reservation 

or omission. 

 
30 CORRECTION OF ERRORS 
 
30.1 If there is a discrepancy between the unit price and the total price, which is obtained by 

multiplying the unit price and quantity specified by the PMC, or between subtotals and the total 

price, the unit or subtotal price shall prevail, and the quantity and the total price shall be 

corrected. However, in case of items quoted without indicating any quantity or the items for 

which the quantities are to be estimated by the Bidder, the total price quoted against such 

items shall prevail. If there is a discrepancy between words and figures, the amount in words 

will prevail. 

 

The prices of all such item(s) against which the Bidder has not quoted rates/ amount (viz., 

items left blank or against which ‘-‘ is indicated) in the Price Schedules will be deemed to have 

been included in other item(s). 

 

The subtotal, total price or the total bid price to be identified in Bid Form for this purpose, 

irrespective of the discrepancy between the amount for the same indicated in words or figures 
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shall be rectified in line with the procedure explained above.  

 

The Bidder should ensure that the prices furnished in various price schedules are consistent 

with each other. In case of any inconsistency in the prices furnished in the specified price 

schedules to be identified in Bid Form for this purpose, the PMC shall be entitled to consider 

the highest price for that particular line item for the purpose of evaluation and for the purpose 

of award of the Contract use the lowest of the prices in these schedules. 

 

30.2 The amount stated in the bid will be adjusted by the PMC in accordance with the above 

procedure for the correction of errors. If the bidder does not accept the corrected amount of 

bid, its bid will be rejected. 

 
31 CONVERSION TO SINGLE CURRENCY FOR COMPARISON OF BIDS 
  

All bids submitted must be in the currency specified at clause 14 of ITB. 
 

32 EVALUATION OF BIDS & E REVERSE AUCTION 
  

Bid shall be evaluated as per evaluation criteria mentioned below on the total project cost 

including GST. The PMC shall only use the criteria and methodology indicated in the Tender 

documents. No other criteria/ methodology shall be permitted.  

 
32.1 Evaluation of Techno - Commercial Part (First Envelope) 

 
The PMC will carry out a detailed evaluation of the bids of the qualified bidders in order to 

determine whether the technical aspects are in accordance with the requirements set forth in 

the Bidding Documents. In order to reach such a determination, the PMC will examine the 

information supplied by the bidders, pursuant to ITB Clause 11, and other requirements in the 

Bidding Documents, taking into account the following factors: 

 

a. overall completeness and compliance with the Technical Specifications of the bid. The bid 

that does not meet minimum acceptable standards of completeness, consistency and 

detail may be rejected for non-responsiveness. 

 

b. compliance with the time schedule  

 

c. Any other relevant technical factors that the PMC/ Owner deems necessary or prudent to 

take into consideration. 

 

d. Any deviations to the commercial and contractual provisions stipulated in the Tender 

Documents. 

 

e. details furnished by the bidder in response to the requirements specified in the Tender 

Documents. 

 
32.2 Opening of Second Envelope by PMC 

 
The Second Envelope i.e., Price Part of only those Bidders shall be opened who are 

determined as having submitted substantially responsive bids and are ascertained to be 
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qualified to satisfactorily perform the Contract, pursuant to ITB Clause 32.1. In case the 

bid/offer is rejected, pursuant to ITB Clause 32.1 the Second Envelope submitted by such 

bidders shall be sent to archive unopened and the EMD, if applicable shall be returned as per 

the Tender provisions.  

 

The prices and details as filled up in Electronic Form by the bidder and opened during the bid 

opening and recorded in the Bid Opening Statement would not be construed to determine the 

relative ranking amongst the Bidders, or the successful Bidder, and would not confer any right 

or claim whatsoever on any Bidder. The successful Bidder (also referred to as the L1 Bidder) 

shall be determined as per the provisions of this Section - II and considered for award of 

contract as provided in ITB.  

 
32.3 Evaluation of Financial Part (Second Envelope) 

 
32.3.1 The PMC will examine the Price Part (Second Envelopes) to determine whether they are 

complete, whether any computational errors have been made, whether the documents have 

been properly signed/digitally signed, and whether the bids are generally in order. 

 

32.3.2 The Price Part containing any deviations and omissions from the contractual and commercial 

conditions and the Technical Specifications which have not been identified in the First 

Envelope are liable to be rejected. 

 

32.3.3 Arithmetical errors will be rectified in line with Clause no. 30 of ITB.  

 

32.3.5 The comparison shall also include the impact of Goods & Service Tax (GST) in line with the 

provisions of the Tender Documents. 

 

32.3.6 The PMC's comparison will also include the costs resulting from application of the evaluation 
procedures described below:  
 
 

a) The Evaluated Bid Value (EBV) shall be calculated using the following method: 
 
i. Design, Supply and Installation (DSI) or EPC Price i.e., Total sum of Schedule Nos 1, 2 
& 3 including:  

 
 
• The price comprising of Plant and Mandatory Spare Parts Supplied from Abroad on CIP 
basis (i.e. including BCD+SWS, SGD/ADD or any other duty or taxes) as per Schedule 
No 1/SOR 1, Plus 
 
• Ex Works basis Supply of Plant and Mandatory Spare Parts Supplied from Within the 
PMC’s Country on EXW basis (i.e. including GST) as per Schedule No 2/SOR 2, Plus 
 
• Freight, Design, Civil & Installation and Other Services including GST/Taxation as per 
Schedule No 3/SOR 3, Plus 
 
ii. NPV of O&M for the total O&M period in years, as mentioned in the tender document 
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i.e., Schedule No 4/SOR 4 including 
 
• Net Present Value (NPV) of O&M Price including GST/Taxation for the total O&M period 
for the plant facilities to be calculated at a discounting rate as per Price Schedule No 
4/SOR 4.  
 
Discounting Rate for NPV calculation considered is 8.30% 
 

Evaluated Bid Value (EBV), as given under Schedule No 5/SOR 5 = sum of (i) and (ii). 
 

b) Different Schedule details are as follows:  
 

Schedule No. 1: The price comprising of Plant and Mandatory Spare Parts Supplied from 
Abroad on CIP basis (i.e. including BCD+SWS, SGD/ADD or any other duty or taxes) 
 
Schedule No. 2: Ex Works basis Supply of Plant and Mandatory Spare Parts Supplied 
from Within the PMC’s Country on EXW basis (i.e., including GST) 
 
Schedule No. 3: Freight, Design, Civil & Installation and Other Services including 
GST/Taxation  
 
Schedule No. 4: Net Present Value (NPV) of O&M Price including GST/Taxation for the 
total O&M period for the plant facilities to be calculated at a given discounting rate 
 
Schedule No. 5: Grand Summary (Schedule Nos.1 to 4) 
 
The terms EXW etc., shall be governed by the rules prescribed in the current edition of 
Incoterms, published by the International Chamber of Commerce, 38, Cours Albert 1er, 
75008, Paris, France 

 
 

 
32.4     Evaluation of Price Bid 

32.4.1 Following factors shall be considered for evaluation of Price Bids: 

 

a) Evaluated Bid Values (EBV) for all the Bidders shall be compared to determine the lowest 

Evaluated Bid Value (EBV) as given under Schedule No- 5 Format of Schedule of Rates & the 

lowest (L1) evaluated Bid as such, will be selected for the Notification of Award (NOA) subject 

to the successful bidder selected after E-Ra (Clause 32.4.2). 

 

b) The mentioned Total Evaluated Bid Value will be considered up to 2 decimal places only. 

 

c) Bidder with the Total  lowest EBV shall be L-1, Bidder with Second lowest EBV shall be L-

2 & so on subject to the successful bidder selected after E-Ra (Clause 32.4.2) 

 

d) The Total Evaluated Bid Value shall be inclusive of Goods & Service Tax (GST) as quoted by the 
bidder. The award shall be placed Inclusive of GST with taxation bifurcation separately indicated 

as submitted by the successful bidder in the SOR format.  
 

e) Billing Break-up (BBU):  
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For each item of SOR 1 to 4, the BBU shall be prepared in the same SOR format (Item name, 

UoM, Quantity, unit Ex Works price, GST, Total price etc) and the sum of all billing break-up item 
prices shall be equivalent to the each respective SORs item price with discounted rate of e-Reverse 

auction (If applicable). No BBU items can be created at the BBU stage for the SOR line items which 
have been quoted by the contractor as Zero during the bidding stage. 

 

The Contractor would be required to provide detailed Bill of Quantity (BOQ) along with the break-
up of Contract Price (including GST) and HSN code of the respective goods/services, which should 

match with the Price Quoted by the Contractor in its Price Bids and accepted by the PMC. This will 

be used by the Owner at the time of payment to the Contractor. Accordingly, bidders should 
diligently quote the GST component in the bid.   

 

Owner shall reimburse the amount of GST as per the rates mentioned by Contractor in the detailed 
BOQ. In case of any statutory variation in GST during the currency of the Contract, same will be 

reimbursed to the Contractor subject to the treatment provided under clause No 51 of the GCC of 
the Bidding document, only in respect of the items/quantity which have been mentioned by the 

Contractor in the detailed BOQ.  

 

In case of imported Equipment/items purchased from third party (Bought-Out Items) are supplied 

to the PMC/Owner in execution of the Project, the price of such Goods shall be inclusive of all cost 

as well as any duties paid/payable in relation to import/purchase of such goods (viz., customs 
duties, GST & levies etc.) considering and taking into account the ITC as may be available under 

the applicable laws including GST.  

 

 
32.4.2 Procedure for e- Reverse Auction (e-RA):  

 

1. The e-auctioning shall be conducted on https://www.bharat-electronictender.com. E-

Auctioning shall be carried out on the day as intimated by SECI to the eligible bidders. 

 
 

2. After financial bid evaluation, the bidders shall be shortlisted in the ascending order of price 

bid quoted. Keeping minimum 03 Bids eligible for e-RA, Total no of bids will be reduced by a 

factor 1/2 and resultant as such, will be eligible for e-RA. Decimal Nos will be corrected to next 

whole No & will be counted accordingly for the e-RA. If the price bid quoted is same for two or 

more bidders, then all the bidders with same price bid shall be considered of equal rank/ 

standing in the order.  

 

Ex: (1) No of Bids after arranging the Bids in ascending order = 3, so total No of Bids eligible 

for e-RA in this case = 3*1/2 = 1.5, but as the minimum 03 bids needs to be kept, so in this 

case 03 bids will be eligible for e-RA. 

 

(2) No of Bids after arranging the Bids in ascending order = 7, so total No of Bids eligible for e-

RA in this case = 7*1/2 = 3.5 = 4, rounding off to the next whole No. So, in this case 04 bids 

will be there for e-RA. 

 

In case of substantially low response by the bidders & the total no of responsive bids to be less 

than 03 (Three), Owner/PMC reserves the sole discretion & all rights of proceeding/Non-

proceeding with e-RA, against the management approval.  
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• At least one week prior to e-RA, an advance intimation regarding the date and time of the e-

RA will be sent by email to all bidders whose technical & financial bids have been opened and 

found to be qualified. However, from this advance intimation it shall not be construed by the 

bidders that they have been shortlisted for e-RA. Further at least two hours before the 

schedule start time of e-Auctioning, a system generated email for invitation for e-Auctioning 

will be sent to all those bidders only who have been shortlisted based on the criteria 

mentioned. 

 

• Shortlisted bidders for e-Auctioning will be able to login into the ISN website of auctioning 15 

minutes before the start time of e-auctioning. 

 

• At the start of e-auctioning process, the bid along with the list of short-listed bidders shall be 

displayed with their pseudo names as their first round bid along with the NPV value of O&M 

quotation per year submitted and calculated as per SOR. The auctioning shall be on both the 

EPC price and NPV value of the O&M quoted by the bidder. 

 

The minimum decrement step for e-Auctioning is in the multiples of Rs. 10, 00,000/- (INR Ten 
lacs only) in EPC & NPV of O&M Price bid (Firm value of the financial proposal as the sum 
of individual bid value of supply, erection and civil works including GST & NPV value of O&M 
including GST), i.e. each decrement shall be in multiples of Rs. Rs.10, 00,000/- (INR Ten Lacs 
only). At the end of the e-RA, the final discount offered by the bidder, in the form of price 
reduction so offered on the EPC & NPV value of O&M price, shall be applied proportionately 
to all of the SOR Line items price (EPC Price + NPV of O&M price) quoted by the bidder initially 
in the financial bid. Accordingly, the revised reduced price of all of the SOR line items of the 
EPC & NPV of O&M will be derived. This proportionate price reduction will be applicable on 
both the EPC price & NPV value of O&M price, on which the e-RA has been actually 
conducted.  
 

 

• While applying the price reduction obtained after e-RA, all the SOR line items of the 

Schedule Nos 1,2 & 3/ SOR 1,2 & 3 (DSI Price of Supply & Service or the EPC price) can 

be straight away reduced by applying the % reduction factor uniformly on all the line 

items of Schedule Nos 1,2 & 3/ SOR 1,2 & 3. Same way, the NPV value of each year line 

item of O&M value under Schedule No 4/SOR – 4, can also be straight away reduced 

by applying the % reduction factor uniformly on all the line items of Schedule No 4/SOR 

– 4. However, as the reduced line items so arrived will be the NPV values of each year 

O&M value, so for the purpose of award, absolute values of each year O&M price line 

item wise will then be back calculated by dividing the finally arrived (After applying % 

reduction factor post e-RA) yearly reduced NPV values by the respective year 

“Discounting Rate for NPV calculation” & thereby, the absolute value of O&M price will 

be calculated on yearly basis. The award will be placed on the absolute value of O&M 

price including GST only and not on NPV of O&M price. NPV values are considered for 

the purpose of price bids evaluation only. 

 

• L2, L3, L4…. LN Bidders have to mandatorily apply their decrements suitably so as to beat 

the L1 price in the first go itself, else system will not accept their respective Bids. However, at 

no stage, increase in EPC & NPV of O&M price will be permissible. 
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• During E- Auctioning, no revision in total price for which a bidder is considered qualified after 

evaluation of Technical Bid is allowed. 

 

• The initial auctioning period will be of one (01) hour with a provision of auto extension by eight 

minutes from the scheduled/ extended closing time if any fresh bid is received in last eight 

minutes of auctioning period or extended auctioning period. If no valid bid is received during 

last eight minutes of auctioning period or extended auctioning period, then the e-auctioning 

process will get closed. 

 

3. Following information will be displayed in the bidder’s bidding window: 

 

• First round EPC and NPV of O&M price as their start price initially and thereafter last quoted 

EPC & NPV of O&M Price. 

 

• The auction will be conducted on the total sum of EPC & NPV of O&M price. 

 

• The list of last quoted EPC & NPV of O&M price (i.e. last Bid Value) of all bidders with their 

Pseudo Identities and their time of quote. 

 

4. Selection of Successful Bidders 

 

Post E-Ra, the bidders shall be selected in the ascending order with lowest quoted Evaluated 

Bid value (EPC + NPV of O&M price) (being L1). 

 

a. The final price will be arrived by adding the EPC price and the NPV of O&M price (as a 

result of e-auctioning process) 

 

b. The bidder with lowest Evaluated Bid value (EBV) at the end of E-Auctioning will be 

considered L1. 

 

c. In case of tie in the final EBV after E-Ra, (i.e. the sum of their last quoted discounted EPC 

price and the NPV of O&M price), among two or more bidders being the same at the end of e-

Reverse Auction, they will be considered in the chronological order of their last bid with 

preference to the bidder who has quoted his last bid earlier than others. 

 

d. In the above case, if the time of quote also become exactly same among the bidders at a 

tie, then the ranking among these bidders shall be done as follow: 

 

• The bidder who has quoted lowest Total Price in their Price BID before commencement of E-

Auction shall be considered as L-1. 

 

• If there is also a tie among any of these bidders, then L-1 will be the bidder who has the highest 

average annual turnover as per the documents submitted as a part of their bid. 

 
5. At the end of selection process, a Notification of Award (NOA) will be issued to the successful 

bidder (L1). 



 

 Tender for setting up of grid connected 30 MW Floating Solar PV (FSPV) plants 
on raw water reservoirs of DVC Thermal Power Plants at Koderma, Mejia and 

Raghunathpur Thermal Power stations 

30 MW (AC) floating Solar 
PV Power Plant Project 

Tender No.  
SECI/C&P/PMC/11/0002/2022-23 

ITB 
Page 28 of 45 

 
Signature of Bidder 

 

 

 

6. In all cases, SECI’s decision regarding selection of bidder through E-Auctioning or even 

annulment of tendering process shall be final and binding on all participating bidders. 

 

32.4.3 Other Instructions 
  

• For further instructions, the vendor should visit the home-page of the portal 

https://www.bharat-electronictender and go to the User-Guidance Centre. 

 
 

• The help information provided through ‘ETS User-Guidance Centre’ is available in three 

categories : 

Users intending to Register / First-Time Users, Logged-in users of Buyer organizations, and 

Logged-in users of Supplier organizations. Various links (including links for User Manuals) are 

provided under each of the three categories. 

  
• Important Note: It is strongly recommended that all authorized users of Supplier organizations 

should thoroughly peruse the information provided under the relevant links, and take 

appropriate action. This will prevent hiccups, and minimize teething problems during the use 

of ETS. 

 

33 COMPENSATION FOR EXTENDED STAY 
 
 NOT APPLICABLE 
 
34 PURCHASE PREFERENCE  
 
 NOT APPLICABLE 
  

 
[F] - NOTIFICATION OF AWARD/ LETTER OF INTENT/ CONTRACT AGREEMENT 

 
35 AWARD 

 
Subject to "ITB: Clause-29", Owner will award the Contract to the successful Bidder whose 
Bid has been determined to be substantially responsive and has been determined as the 
lowest provided that bidders, is determined to be qualified to satisfactorily perform the 
Contract.  
 

36 NOTIFICATION OF AWARD/ LETTER OF INTENT/ LETTER OF ALLOCATION 
 
36.1 Prior to the expiry of 'Period of Bid Validity', Owner will notify the successful bidder in writing, 

in the form of "Notification of Award (NOA)"/ “Letter of Intent (LOI)”/ “Letter of Allocation (LOA)” 
through e-mail/ courier/ registered post, that his Bid has been accepted. The acceptance of 
the notification of award will constitute the formation of the Contract. 

 
36.2 Contract Period shall commence from the date of "Notification of Award"/ “Letter of Intent”/ 

“Letter of Allocation” or as mentioned in the Notification of Award/ Letter of Intent/ Letter of 
Allocation. The "Notification of Award"/ “Letter of Intent”/ “Letter of Allocation” will constitute 
the formation of a Contract, until the Contract has been effected pursuant to signing of 
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Contract as per "ITB: Clause-37". 
 
36.3 The “Notification of Award (NOA)"/ “Letter of Intent (LOI)”/ “Letter of Allocation (LOA)” shall be 

issued to successful bidder in duplicate. The successful bidder is required to return its 
duplicate copy duly signed and stamped on each page within 07 days of its issuance including 
all the Appendix, Annexures as a token of acceptance. 

 
36.4 Incase the successful bidder fails to acknowledge the acceptance of “Notification of Award 

(NOA)"/ “Letter of Intent (LOI)”/ “Letter of Allocation (LOA)” as mentioned above vide clause 
no. 36.3, same will be treated as a case of non-responsiveness & default and PMC/ Owner 
may take suitable action to get the project successfully executed. 

 
36.5   In case of Non-responsive/Non acceptance to the NOA or CA or non-submission of timely 

Performance Security by the successful bidder, SECI at its sole discretion may take 
appropriate actions with the forfeiture of EMD, if applicable & may annul the entire Tendering 
process at its sole discretion. 

 
37 SIGNING OF CONTRACT AGREEMENT 
 
37.1 Within 30 (Thirty) days of the release of Notification of Award (NOA) by the owner, the 

successful Bidder/ Contractor shall be required to execute the 'Contract Agreement' with 
Owner on a 'non-judicial stamp paper' of appropriate value [cost of the 'stamp-paper' shall be 
borne by the successful Bidder/ Contractor] and of 'state' specified in Bidding Data Sheet 
(BDS). 

 
37.2 Incase the successful bidder fails to execute the ‘Contract Agreement’ as mentioned above 

vide clause no. 37.1, same will be treated as a case of non-responsiveness & default and 
PMC/ Owner may take suitable action to get the project successfully executed. Same shall 
constitute sufficient grounds for the forfeiture of EMD, if applicable. 

 
37.3 In case of Non-responsive/Non-acceptance to the NOA or CA or non-submission of timely 

Performance Security by the successful bidder, SECI at its sole discretion may take 
appropriate actions with the forfeiture of EMD, if applicable & may annul the entire Tendering 
process at its sole discretion. 

 
38. VOID 
  

 
39 PROCEDURE FOR ACTION IN CASE CORRUPT/ FRAUDULENT/ COLLUSIVE/ 

COERCIVE PRACTICES 
 

39.1 Procedure for action in case Corrupt/ Fraudulent/ Collusive/ Coercive Practices is enclosed at 

Annexure-I along with this ITB document. 

 

39.2 Annexure-I deliberates in detail the all consequences pertaining to clause no. 39. 

 
39.3 NON-APPLICABILITY OF ARBITRATION CLAUSE IN CASE OF BANNING OF VENDORS/ 

SUPPLIERS/ CONTRACTORS/ BIDDERS/ CONSULTANTS INDULGED IN FRAUDULENT/ 
COERCIVE PRACTICES 

 
Notwithstanding anything contained contrary in GCC and other "CONTRACT DOCUMENTS", 
in case it is found that the Vendors/ Suppliers/ Contractors/ Bidders/ Consultants indulged in 
fraudulent/ coercive practices at the time of bidding, during execution of the contract etc., and/ 



 

 Tender for setting up of grid connected 30 MW Floating Solar PV (FSPV) plants 
on raw water reservoirs of DVC Thermal Power Plants at Koderma, Mejia and 

Raghunathpur Thermal Power stations 

30 MW (AC) floating Solar 
PV Power Plant Project 

Tender No.  
SECI/C&P/PMC/11/0002/2022-23 

ITB 
Page 30 of 45 

 
Signature of Bidder 

 

 

or on other grounds as mentioned in PMC’s/ Owner’s “Procedure for action in case Corrupt/ 
Fraudulent/ Collusive/ Coercive Practices” (Annexure-I), the contractor/ bidder shall be banned 
(in terms of aforesaid procedure) from the date of issuance of such order by PMC/ Owner, to 
such Vendors/ Suppliers/ Contractors/ Bidders/ Consultants. 
 
The Vendor/ Supplier/ Contractor/ Bidder/ Consultant understands and agrees that in such 
cases where  Vendor/ Supplier/ Contractor/ Bidder/ Consultant has been banned (in terms of 
aforesaid procedure) from the date of issuance of such order by PMC/ Owner, such decision 
of PMC/ Owner shall be final and binding on such Vendor/ Supplier/ Contractor/ Bidder/ 
Consultant and the ‘Arbitration clause’ in the GCC and other "CONTRACT 
DOCUMENTS" shall not be applicable for any consequential issue/ dispute arising in the 
matter. 

 
40 PUBLIC PROCUREMENT POLICY FOR MICRO AND SMALL ENTERPRISES (MSEs) 
 
40.1 As per the Public Procurement Policy for Micro and Small Enterprise (MSEs) order 2012, 

issued vide Gazette Notification number 503, dated 23.03.2012 by Ministry of Micro, Small 

and Medium Enterprise of Govt. of India, and specific to this tender, MSEs must be registered 

with any of the following agencies/ bodies shall be exempted from Tender Processing Fees 

and EMD submission, if applicable upon production of valid registration certificate. 

 

(i) District Industries Centre (DIC) 

(ii) National Small Industries Corporation (NSIC) 

(iii) Udyog Aadhaar Memorandum 

 

MSEs participating in the tender must submit the certificate of registration with any one of the 

above agencies. The registration certificate issued from any of the above agencies must be 

valid as on close date of the tender.  

 

The MSEs, who have applied for registration or renewal of registration with any of the above 

agencies/ bodies, but have not obtained the valid certificate as on close date of the tender, are 

not eligible for exemption/ preference.  

  

40.2 In case of JV/ Consortium, in order to avail the exemption to Tender Processing Fees 

and Earnest Money Deposit (EMD, if applicable), all the members of JV/ Consortium 

should be registered under any of the Categories mentioned under clause 40.1 above. 

 

40.3 In case the bidder is falling under above category, the bidder shall submit the documentary 

evidence satisfying the same. 

 

If the bidder does not provide the above confirmation or appropriate document or any evidence, 
then it will be presumed that they do not qualify for any preference admissible in the tender. 
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41 AHR ITEMS 
 

NOT APPLICABLE 
 

42 RISK OF REJECTION 
 

Any Conditional Bid will straight away run into risk of rejection. 
 
43 INCOME TAX & CORPORATE TAX 
 
43.1 Income tax deduction shall be made from all payments made to the contractor as per the rules 

and regulations in force and in accordance with the Income Tax Act prevailing from time to 

time. 

 

43.2 Corporate Tax liability, if any, shall be to the contractor’s account. 

 

43.3 TDS under GST as may be applicable shall be deducted as per law of Government of India in 

vogue. 

 
43.4 MENTIONING OF PAN NO. IN INVOICE/ BILL 
 

As per CBDT Notification No. 95/2015 dated 30.12.2015, mentioning of PAN no. is mandatory 

for procurement of goods/ services/ works/ consultancy services exceeding INR 2 Lacs per 

transaction.  

 
Accordingly, supplier/ contractor/ service provider/ consultant should mention their PAN no. in 

their invoice/ bill for any transaction exceeding INR 2 Lacs. As provided in the notification, in 

case supplier/ contractor/ service provider/ consultant do not have PAN no., they have to 

submit declaration in Form 60 along with invoice/ bill for each transaction.    

 

Payment of supplier/ contractor / service provider/ consultant shall be processed only after 

fulfilment of above requirement 

 
 

 
=================== X ================== 
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Annexure-I 

 
PROCEDURE FOR ACTION IN CASE CORRUPT/ FRAUDULENT/ COLLUSIVE/ COERCIVE 

PRACTICES 
 
A Definitions: 

 
A.1 “Corrupt Practice” means the offering, giving, receiving or soliciting, directly or indirectly, 

anything of value to improperly influence the actions in selection process or in contract 

execution. 

 

“Corrupt Practice” also includes any omission for misrepresentation that may mislead or 

attempt to mislead so that financial or other benefit may be obtained or an obligation avoided. 

 

A.2 “Fraudulent Practice” means and include any act or omission committed by an agency or with 

his connivance or by his agent by misrepresenting/ submitting false documents and/ or false 

information or concealment of facts or to deceive in order to influence a selection process or 

during execution of contract/ order. 

 

A.3 “Collusive Practice amongst bidders (prior to or after bid submission)” means a scheme or 

arrangement designed to establish bid prices at artificial non-competitive levels and to deprive 

the PMC of the benefits of free and open competition.  

 

A.4 “Coercive practice” means impairing or harming or threatening to impair or harm  directly or 

indirectly, any agency or its property to influence the improperly actions of an agency, 

obstruction of any investigation or auditing of a procurement process. 

 

A.5 “Vendor/ Supplier/ Contractor/ Consultant/ Bidder” is herein after referred as “Agency” 

 

 

A.6   “Competent Authority” shall mean the authority, who is competent to take final decision for 

Suspension of business dealing with an Agency/ (ies) and Banning of business dealings with 

Agency/ (ies) and shall be the “Committee” concerned. 

 

A.7 “Allied Agency” shall mean all the concerns within the sphere of effective influence of banned/ 

suspended agencies. In determining this, the following factors may be taken into consideration:   

 

(a) Whether the management is common; 

(b) Majority interest in the management is held by the partners or directors of banned/ 

suspended firm.  

(c ) substantial or majority shares are owned by banned/ suspended agency and by virtue 

of this it has a controlling voice.  

 

A.8 “Investigating Agency” shall mean any department or unit of PMC/ Owner investigating into 

the conduct of Agency/ party and shall include the Vigilance Department of the PMC/ Owner, 

Central Bureau of Investigation, State Police or any other agency set up by the Central or state 
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government having power to investigate.  

 

B Actions against bidder(s) indulging in corrupt /fraudulent/ collusive/ coercive practice  

 

B.1 Irregularities noticed during the evaluation of the bids:  

 

If it is observed during bidding process/ bids evaluation stage that a bidder has indulged in 

corrupt/ fraudulent/ collusive/ coercive practice, the bid of such Bidder (s) shall be rejected and 

its Earnest Money Deposit (EMD, if applicable) shall be forfeited.  

 

Further, such agency shall be banned for future business with PMC/ Owner for a period 

specified in para B 2.2 below from the date of issue of banning order. 

 

B.2 Irregularities noticed after award of contract 

 

 (i) During execution of contract:  

 

If an agency, is found to have indulged in corrupt/ fraudulent/ collusive/ coercive 

practices, during execution of contract, the agency shall be banned for future business 

with PMC/ Owner for a period specified in para B 2.2 below from the date of issue of 

banning order.    

 

The concerned order(s)/ contract(s) where corrupt/ fraudulent/ collusive practices are 

observed, shall be suspended with immediate effect by Engineer-in-Charge (EIC)/ 

PMC/ Owner whereby the supply/ work/ service and payment etc. will be suspended. 

The action shall be initiated for putting the agency on banning list.  

 

After conclusion of process, the order(s)/ contract(s) where it is concluded that such 

irregularities have been committed shall be terminated and Contract Performance 

Security submitted by agency against such order(s)/ contract(s) shall also be forfeited. 

The amount that may have become due to the contractor on account of work already 

executed by him shall be payable to the contractor and this amount shall be subject to 

adjustment against  any amounts due from the contractor under the terms of the 

contract. 

 

No risk and cost provision will be enforced in such cases.  

 

(ii) After execution of contract and during Defect liability period (DLP)/ Warranty/ 

Guarantee Period:   

 

If an agency is found to have indulged in corrupt/ fraudulent/ collusive/ coercive 

practices, after execution of contract and during DLP/ Warranty/ Guarantee 

Period/O&M Period, the agency shall be banned for future business with PMC/ Owner 

for a period specified in para B 2.2 below from the date of issue of banning order.    

 

Further, the Contract Performance Security submitted by agency against such 
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order(s)/ contract(s) shall be forfeited.  

 

(iii) After expiry of Defect liability period (DLP)/ Warranty/ Guarantee Period   

 

If an agency is found to have indulged in corrupt/ fraudulent/ collusive/ coercive 

practices, after expiry of Defect liability period (DLP)/ Warranty/ Guarantee Period, the 

agency shall be banned for future business with PMC/ Owner for a period specified in 

para B 2.2 below from the date of issue of banning order.    

 
B.2.2 Period of Banning   
 

Banning period shall be reckoned from the date of issuance of banning order and shall be for 

a period as may be decided by the PMC/ Owner based on specific case basis. However, 

minimum period of ban shall be 06 (Six) months from the date of issuance of banning order. 

 

In exceptional cases where the act of vendor/ contractor is a threat to the National Security, 

the banning shall be for indefinite period.  

 

C Effect of banning on other ongoing contracts/ tenders 

 

C.1 If an agency is banned , such agency shall not be considered in ongoing tenders/ future 

tenders.   

 

C.2 However, if such an agency is already executing other order(s)/ contract(s) where no corrupt/ 

fraudulent/ collusive/ coercive practice is found, the agency shall be allowed to continue till its 

completion without any further increase in scope except those incidental to original scope 

mentioned in the contract.  

 

C.3 If an agency is banned during tendering and irregularity is found in the case under process: 

 

C.3.1  after issue of the enquiry/ bid/ tender but before opening of Technical bid, the bid submitted by 

the agency shall be ignored.  

 

C.3.2  after opening Technical bid but before opening the Price bid, the Price bid of the agency shall 

not be opened and EMD, if applicable submitted by the agency shall be returned to the agency. 

 

 C.3.3  after opening of price bid, EMD, if applicable made by the agency shall be returned; the 

offer/Bid of the agency shall be ignored & will not be further evaluated. If the agency is put on 

banning list for fraud/ mis-appropriation of facts committed in the same tender/ other tender 

where errant agency emerges as the lowest (L1), then such tender shall also be cancelled and 

re-invited.  

  

D. Procedure for Suspension of Bidder 

 

  D.1 Initiation of Suspension  

 

Action for suspension business dealing with any agency/(ies) shall be initiated by C&P 
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Department when 

 

(i) Vigilance Department based on the fact of the case gathered during investigation by 

them recommend for specific immediate action against the agency. 

 

(ii) Vigilance Department based on the input from Investigating agency, forward for 

specific immediate action against the agency. 

 

(iii) Nonperformance of Vendor/ Supplier/ Contractor/ Consultant leading to termination of 

Contract/ Order. 

 

  D.2     Suspension Procedure:  

 

D.2.1     The order of suspension would operate initially for a period not more than six months and 

is to be communicated to the agency and also to Vigilance Department. Period of 

suspension can be extended with the approval of the Competent Authority by one month 

at a time with a ceiling of six months pending a conclusive decision to put the agency on 

banning list.  

 

D.2.2     During the period of suspension, no new business dealing may be held with the agency. 

 

D.2.3     Period of suspension shall be accounted for in the final order passed for banning of 

business with the agency. 

 

D.2.4  The decision regarding suspension of business dealings should also be communicated to 

the agency. 

 

D.2.5 If a prima-facie, case is made out that the agency is guilty on the grounds which can result 

in banning of business dealings, proposal for issuance of suspension order and show 

cause notice shall be put up to the Competent Authority. The suspension order and show 

cause notice must include that (i) the agency is put on suspension list and (ii) why action 

should not be taken for banning the agency for future business from PMC/ Owner. 

 

The competent authority to approve the suspension will be same as that for according approval 

for banning.  

 
D.3      Effect of Suspension of business:   

 

      Effect of suspension on other on-going/ future tenders will be as under: 

 

D.3.1 No enquiry/ bid/ tender shall be entertained from an agency as long as the name of agency 

appears in the Suspension List. 

 

D.3.2 If an agency is put on the Suspension List during tendering: 

 

D.3.2.1   after issue of the enquiry/ bid/ tender but before opening of Technical bid, the bid submitted 
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by the agency shall be ignored.  

 

D.3.2.2   after opening Technical bid but before opening the Price bid, the Price bid of the agency 

shall not be opened and EMD, if applicable submitted by the agency shall be returned to 

the agency. 

 

D.3.3  The existing contract(s)/ order(s) under execution shall continue. 

 

D.3.4     Tenders invited for procurement of goods, works and services shall have provision that the 
bidder shall submit a undertaking to the effect that (i) neither the bidder themselves nor 
their allied agency/(ies) are on banning list of PMC/ Owner or the Ministry of New & 
Renewable Energy (ii) bidder is not banned by any Government Department/ Public 
Sector. 
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Annexure-II 

 
ADDENDUM TO INSTRUCTIONS TO BIDDERS (INSTRUCTION FOR PARTICIPATION IN E-

TENDER) 
 
1.  General 
 
             Special Instructions (for e-Tendering).  
 
             Submission of Online Bids is mandatory for this Tender.  
 
 This section contains detailed instructions regarding bid submission procedure under e-

tendering system (e-tender portal). Bidders are required to read the following instructions in 
addition to various instructions mentioned elsewhere in the bid document for e-tendering. The 
instructions mentioned herein related to bid submission procedure shall supersede and shall 
prevail over the conditions enumerated elsewhere in the bid/ tender document.  

 
Bidders who wish to participate in e-tenders must go through the ‘instructions in respect of e-
Tendering essentially covering security settings required for bidder’s PC/ Laptop, uploading 
and checking the status of digital signature in the bidder’s PC/ Laptop, obtaining unique login 
ID and password, re-setting the password, downloading of Tender document and uploading of 
Offer/ Bid etc.  

 
2.         About E-Tender Portal (Web) 
 

Solar Energy Corporation of India Limited (SECI) has adopted a secured and user friendly e-
tender system enabling bidders to Search, View, Download tender document(s) directly from 
the ETS Portal of M/s ElectronicTender.com (India) Pvt. Limited   (https://www.bharat-
electronictender.com) through ISN Electronic Tender Services Private Limited (referred as 
ISN-ETS) (referred hereunder as “E-Tender Portal”) and also enables the bidders to participate 
and submit online prices directly in the e-tender portal or uploading of SOR/ Price Schedule 
(Price Bid) in note and attachment folder, as applicable, and technical bids in secured and 
transparent manner maintaining absolute confidentiality and security throughout the tender 
evaluation process and award. 

 
3. Pre-requisite for participation in bidding process 

 
 The following are the pre-requisite for participation in e-Tendering Process: 
 
3.1 PC/ Laptop with Windows OS, Internet Explorer  
 

Bidder must possess a PC/ Laptop with Windows 7 professional operating system and Internet 
Explorer 8 or 9 for hassle free bidding. Bidder is essentially required to effect the security 
settings as defined in the portal. 

 
3.2 Internet Broadband Connectivity 
 
   The Bidder must have a high-speed internet connectivity (preferably Broadband) with internet 

explorer to access ISN-ETS’s e-Tender Portal for downloading the Tender document and 

https://www.bharat-electronictender.com/
https://www.bharat-electronictender.com/
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uploading/ submitting the Bids.  
 
3.3 A valid e-mail Id of the Organization/ Firm 
 
3.4 E-Tendering is a new methodology for conducting Public Procurement in a transparent and 

secured manner. Now, the Government of India has made e-tendering mandatory. Suppliers/ 
Vendors will be the biggest beneficiaries of this new system of procurement. For conducting 
electronic tendering, SECI has decided to use the portal of M/s Electronic Tender.com (India) 
Pvt. Limited https://www.bharat-electronictender.com through ISN Electronic Tender 
Services Private Limited (referred as ISN-ETS. This portal is based on the world’s most 
‘secure’ and ‘user friendly’ software from Electronic Tender®. A portal built using Electronic 
Tender’s software is also referred to as Electronic Tender System® (ETS).  

 
Benefits to Suppliers are outlined on the Home-page of the portal.  
 
Tender Bidding Methodology:    
  
Sealed Bid System   
  
 Single Stage Two Envelope 
 
Auction 
  
The sealed bid system would be followed by an ‘e-Reverse Auction’  

 
4. Tender Bidding Methodology under Sealed Bid System of Single Stage Two Envelop: 

 
4.1 Broad Outline of Activities from Bidder’s Perspective:  
 
4.1.1 Procure a Class III Digital Signing Certificate (DSC).  
4.1.2 Register on Electronic Tender System® (ETS)   
4.1.3 Create Marketing Authorities (MAs), Users and assign roles on ETS. It is mandatory 
to create at least one MA  
4.1.4 View Notice Inviting Tender (NIT) on ETS  
4.1.5 For this tender -- Assign Tender Search Code (TSC) to a MA    
4.1.6 Download Official Copy of Tender Documents from ETS Note: Official copy of Tender 
Documents is distinct from downloading ‘Free Copy of Tender Documents’. To participate in a 
tender, it is mandatory to procure official copy of Tender Documents for that tender.  
4.1.7 Clarification to Tender Documents on ETS  

 
a) Query to SECI (Optional)   
b) View response to queries posted by SECI 

 
4.1.8 Bid-Submission on ETS  
4.1.9 Respond to SECI Post-TOE queries  
4.1.10 Participate in reverse auction if invited 

 
For participating in this tender online, the following instructions are to be read carefully. These 
instructions are supplemented with more detailed guidelines on the relevant screens of the 
ETS. 

 
4.2 Digital Certificates  
 
For integrity of data and authenticity/ non-repudiation of electronic records, and to be compliant 

https://www.bharat-electronictender.com/


 

 Tender for setting up of grid connected 30 MW Floating Solar PV (FSPV) plants 
on raw water reservoirs of DVC Thermal Power Plants at Koderma, Mejia and 

Raghunathpur Thermal Power stations 

30 MW (AC) floating Solar 
PV Power Plant Project 

Tender No.  
SECI/C&P/PMC/11/0002/2022-23 

ITB 
Page 39 of 45 

 
Signature of Bidder 

 

 

with IT Act 2000, it is necessary for each user to have a Digital Certificate (DC), also referred 
to as Digital Signature Certificate (DSC), of Class III, issued by a Certifying Authority (CA) 
licensed by Controller of Certifying Authorities (CCA) [refer http://www.cca.gov.in] 

 
4.3 Registration  
 
To use the Electronic Tender® portal https://www.bharat-electronictender.com, vendors 
need to register on the portal. Registration of each organization is to be done by one of its 
senior persons who will be the main person coordinating for the e-tendering activities. In ETS 
terminology, this person will be referred to as the Super User (SU) of that organization. For 
further details, please visit the website/ portal, and click on the ‘Supplier Organization’ link 
under ‘Registration’ (on the Home Page), and follow further instructions as given on the site. 
Pay Annual Registration Fee as applicable. 

 
After successful submission of Registration details and payment of Annual Registration Fee, 
please contact ISN-ETS/ ETS Helpdesk (as given below), to get your registration accepted/ 
activated. 

 
Important Note: 
 

1. Interested bidders have to download official copy of the RfS/ Tender & other documents after 
login into the ETS Portal of ISN-ETS (https://www.bharat-electronictender.com). If the 
official copy of the documents is not downloaded from ETS Portal of ISN-ETS within the 
specified period of downloading of RfS/ Tender and other documents, bidder will not be able 
to participate in the tender. 

 
2. To minimize teething problems during the use of ETS (including the Registration process), it 

is recommended that the user should peruse the instructions given under ‘ETS User-Guidance 
Centre’ located on ETS Home Page, including instructions for timely registration on ETS. The 
instructions relating to ‘Essential Computer Security Settings for Use of ETS’ and ‘Important 
Functionality Checks’ should be especially taken into cognizance.  

 
Please note that even after acceptance of your registration by the Service Provider, to respond 
to a tender you will also require time to complete activities related to your organization, such 
as creation of users, assigning roles to them, etc.  

  
  

ETS Helpdesk  

 Phone   +91-124-4229071, 4229072  
    E-mail   support@isn-ets.com  

    Remarks   1000 hrs to 1800 hrs on all working days ie from Monday to Friday except 
Government Holidays. 

 
5. Some Bidding Related Information for this Tender (Sealed Bid)  

 
The bid shall be submitted by the Bidder under “Single Stage - Two Envelope” procedure of 
bidding. Under this procedure, the bid submitted by the Bidder in two envelopes - First 
Envelope (also referred to as Techno - Commercial Part) and Second Envelope (also referred 
to as Price Part) shall comprise of the following documents: 

 
5.1 Offline Documents  

 

Offline documents of the bid shall comprise of following documents/ programmed file-
Attachments to be submitted in sealed envelope, as part of First Envelope. The envelope 

http://www.cca.gov.in/
https://www.bharat-electronictender.com/
https://www.bharat-electronictender.com/
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shall bear {the name of Tender, the Tender No. and the words ‘DO NOT OPEN BEFORE’ 

(due date & time)}.  

 

Contact Persons Name: Mr Sandeep Kumar 

 

(a) Original Non-Refundable Tender Processing Fee as per clause no. 05 of ITB 

(b) Original Non-Refundable Cost of Tender Document, if applicable 

(c) 'Covering Letter' on Bidder's 'Letterhead' (in Original) clearly specifying the enclosed  

contents, as per ‘Form F-0’ 

(d) EMD, in original as per Clause 16 of ITB as per ‘Form F-4A’ or as prescribed. 

(f) Power of Attorney for authorized signatory in non-judicial stamp paper (as per ‘Form 

F-24’) 

(g)  Copy of Board Resolution 

(h)  The Pass-Phrase to decrypt the relevant Bid-Parts (for both Techno-Commercial and 

Financial) in separate sealed envelopes before the start date and time of the Tender 

Opening Event (TOE) 

 
Bidder shall also upload the scanned copies of all the above-mentioned original 

documents during online Bid Submission as a part of First envelope. 

 

“Bidder should explicitly note that no offline documents are to be submitted as a 

part of Second envelope”. 

 

II. Online Documents/Soft Copy  

             

                Online documents/Soft copy of the bid shall comprise of following documents to be 

uploaded on the ISN portal https://www.bharat-electronictender.com as per provisions 

therein. 

 

(a) As part of First Envelope 
 

 

I. The Electronic Form of the bid for First Envelope (Techno-Commercial), as 

available on the ISN-ETS portal, shall be duly filled. 

II. Scanned copies of all the above-mentioned original documents during online Bid 

Submission as a part of First envelope and Bid Form for first envelope 

III. Certificate of Incorporation 

IV. 'Bidder's General Information', as per 'Form F-1'. 

V. 'No Deviation Confirmation', as per 'Form F-6' 

VI. 'Bidder's Declaration regarding Banning, Liquidation etc.’, as per 'Form F-7' 

VII. ‘Declaration regarding the procurement of Solar Inverters & Solar Modules 

from class I local suppliers, as per 'Form F-12' 

VIII. 'Bidders Experience as per 'Form F-13’ 

IX. Disclosure for ALMM compliance as per 'Form F-14’ 

https://www.bharat-electronictender.com/
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X. Format of Chartered Accountant certificate for financial capability of the bidder 

as per 'Form F-16’ 

XI. ‘E-Banking Format as per ‘Form F-19’ 

XII. ‘Shareholding Certificate’ as per ‘Form F-23’ 

XIII. ‘Format for Cyber Security Agreement’ as per ‘Form F-25’ 

XIV. ‘Integrity Pact Format’ as per ‘Form F-26’ 

XV. ‘Make in India’ Certificate as per ‘Format F-27’ 

XVI. Documents in accordance with the "Qualifying Requirements (QR)" 

establishing the qualification 

XVII. Document showing annual turnover for the financial years as required in 

Qualifying Requirements (QR) such as annual reports, profit and loss account, 

net worth etc. along with information as sought in enclosed Format F-16 

XVIII. Tender Document. (Only First and Last Pages of Original Tender Document 

duly sealed and signed/ digitally signed and all pages of amendments to 

Tender Documents duly sealed and signed/ digitally signed by the Authorized 

Signatory). 

 

 
5.2 (B) As part of Second Envelope  

 
(a) The Electronic Form of the bid for Second Envelope (Price - Part), as available on 

the ISN portal, shall be duly filled. “Termed as ELECTRONIC FORM” 

 

(b) Main Price Bid of financial bid comprising of SOR-1 to 5 of the Price Schedule 

(available in Section - VIII, SOR), duly Completed, sealed and signed/ digitally 

signed shall be uploaded. “Termed as MAIN BID” 

 
5.3 Special Note on Security and Transparency of Bids  
 

Security related functionality has been rigorously implemented in ETS in a multidimensional 
manner. Starting with 'Acceptance of Registration by the Service Provider', provision for 
security has been made at various stages in Electronic Tender’s software. Specifically, for Bid 
Submission, some security related aspects are outlined below:   

 
As part of the Electronic Encrypted® functionality, the contents of both the ‘Electronic Forms®’ 
and the ‘Main-Bid’ are securely encrypted using a Pass-Phrase created by the Bidder himself. 
Unlike a ‘password’, a Pass-Phrase can be a multi-word sentence with spaces between words 
(e.g. I love this World). A Pass-Phrase is easier to remember, and more difficult to break. It is 
mandatory that a separate Pass-Phrase be created for each Bid-Part. This method of bid-
encryption does not have the security and data-integrity related vulnerabilities which are 
inherent in e-tendering systems which use Public-Key of the specified officer of a Buyer 
organization for bid-encryption. Bid-encryption in ETS is such that the Bids cannot be 
decrypted before the Public Online Tender Opening Event (TOE), even if there is connivance 
between the concerned tender-opening officers of the Buyer organization and the personnel 
of e-tendering service provider.   

 
  CAUTION: All bidders must fill Electronic Form for each bid-part sincerely and carefully, and 

avoid any discrepancy between information given in the Electronic Form and the 
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corresponding Main-Bid.  
 

If any variation is noted between the price mentioned in the Electronic Form and the 
Main Bid (Refer Clause above for the definitions of Electronic Form and Main Bid), the 
price mentioned in the Main Bid shall prevail. 

 
In case of any discrepancy between the values mentioned in figures and in words, the 
value mentioned in words will prevail.  

 
The bidder shall make sure that the Pass-Phrase to decrypt the relevant Bid-Part is 
submitted into the ‘Time Locked Electronic Key Box (EKB)’ after the deadline of Bid 
Submission and before the commencement of the Online TOE of Technical Bid. The 
process of submission of this Pass-Phrase in the ‘Time Locked Electronic Key Box’ is done in 
a secure manner by first encrypting this Pass-Phrase with the designated keys provided by 
the PMC.  

 
Additionally, the bidder shall make sure that the Pass-Phrase to decrypt the relevant Bid-Part 
is submitted to PMC in a sealed envelope before the start date and time of the Tender Opening 
Event (TOE). 

 
5.4 Other Instructions 

 
For further instructions, the vendor should visit the home-page of the portal 
https://www.bharat-electronictender.com, and go to the User-Guidance Centre  

 
The help information provided through ‘ETS User-Guidance Centre’ is available in three 
categories – Users intending to Register/ First-Time Users, Logged-in users of Buyer 
organizations, and Logged-in users of Supplier organizations. Various links (including links for 
User Manuals) are provided under each of the three categories.   

 
Important Note: It is strongly recommended that all authorized users of Supplier organizations 
should thoroughly peruse the information provided under the relevant links, and take 
appropriate action. This will prevent hiccups, and minimize teething problems during the use 
of ETS. 

  
5.5 Seven CRITICAL DO’S AND DON’TS FOR BIDDERS  

 
Specifically, for Supplier organizations, the following 'Seven KEY INSTRUCTIONS for 
BIDDERS' must be assiduously adhered to:   

 
1. Obtain individual Digital Signing Certificate (DSC or DC) of Class III well in advance of your 

tender submission deadline on ETS.  
 

2. Register your organization on ETS well in advance of the important deadlines for your first 
tender on ETS viz ‘Date and Time of Closure of Procurement of Tender Documents’ and ‘Last 
Date and Time of Receipt of Bids’. Please note that even after acceptance of your registration 
by the Service Provider, to respond to a tender you will also require time to complete activities 
related to your organization, such as creation of -- Marketing Authority (MA) [ie a department 
within the Supplier/ Bidder Organization responsible for responding to tenders], users for one 
or more such MAs, assigning roles to them, etc. It is mandatory to create at least one MA. 
This unique feature of creating an MA enhances security and accountability within the 
Supplier/ Bidder Organization.  

 
3. Get your organization's concerned executives trained on ETS well in advance of your first 

https://www.bharat-electronictender.com/
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tender submission deadline on ETS  
 

4.  For responding to any particular tender, the tender (ie its Tender Search Code or TSC) has 
to be assigned to an MA. Further, an ‘Official Copy of Tender Documents’ should be procured/ 
downloaded before the expiry of Date and Time of Closure of Procurement of Tender 
Documents.  Note: Official copy of Tender Documents is distinct from downloading ‘Free Copy 
of Tender Documents’. Official copy of Tender Documents is the equivalent of procuring 
physical copy of Tender Documents with official receipt in the paper-based manual tendering 
system. 

 
5. Submit your bids well in advance of tender submission deadline on ETS (There could be last 

minute problems due to internet timeout, breakdown, etc)   
 

6. It is the responsibility of each bidder to remember and securely store the Pass-Phrase for 
each Bid-Part submitted by that bidder. The bidders are required to submit correct, valid and 
operative Pass-Phrase to decrypt either Technical Bid Part or Financial Bid Part in a separate 
sealed envelope before due date and time of submission of bid. In the event, the bids are not 
opened with the pass-phrase submitted by bidder, PMC may ask for re-submission/ 
clarification for correct pass-phrase. If bidder fails to submit correct pass-phrase immediately 
as requested by PMC, the Tender Processing Fee and Tender Document Fee, if applicable, 
shall be forfeited and bid shall not be opened, and EMD, if applicable shall be refunded. No 
request on this account shall be entertained by PMC/ Owner. 

 
7. ETS will make your bid available for opening during the Online Public Tender Opening Event 

(TOE) ‘ONLY IF’ the status pertaining Overall Bid-Submission is ‘COMPLETE’. For the 
purpose of record, the bidder can generate and save a copy of ‘Final Submission Receipt’. 
This receipt can be generated from 'Bid-Submission Overview Page' only if the status 
pertaining overall Bid-Submission’ is ‘COMPLETE’ 

 
NOTE:   

 
While the first three instructions mentioned above are especially relevant to first-time 
users of ETS, the fourth, fifth, sixth and seventh instructions are relevant at all times.  

 
6 Content of Bid 

 
6.1       Un-Priced Bid 
 

The Un-Priced Bid (i.e. Part I - Technical Bid, refer ITB of tender for details) to be uploaded 
using Link “TECHNICAL DOCUMENT”. Bidders are advised to not upload duly filled 
Schedule of Rates (SOR)/ Price Schedule (PS) at this link.  

 
Before the bid is uploaded, the bid comprising of all relevant documents mentioned in the 
tender document should be digitally signed in accordance with the Indian IT Act 2000. If any 
modifications are required to be made to a document thereafter the modified documents shall 
be again digitally signed before uploading. 

 
Bidders are required to upload all Tender forms and supporting documents which form part of 
the bid/ tender in the Collaboration Folder (C-Folder) under tender document of e-tender portal.  

 
Uploading the documents relevant to bid before the bid submission date and time is the sole 
responsibility of the bidder.  

 
The complete bid (each page) shall be continuously numbered in sequence, from start till end 
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i.e. 1, 2, 3… n. The bid shall be uploaded along with proper index and indicating page numbers 
against each category of documents. A sample is suggested as under: 

  
 

 

 
 

The above shall ensure that there are no missing documents and traceability of relevant 
section is ensured.  

 
Note: 

 
i) Bidder may save/ store the bid documents in the PC/ Laptop before submitting the bid 

into in e-tender portal. 
ii) Bidder is required to fill up the price(s)/ rate(s) strictly in the Schedule of Rate (SOR)/ 

Price Schedule (PS) attached with the tender. 
  

Inadvertently, if a document is uploaded in Collaboration Folder (C Folder) by the bidders, such 
document can be deleted by the bidder and can be replaced by a digitally signed new/ modified 
document prior to due date & time.  

 
Un-priced techno-commercial bid document should be placed in the private area earmarked 
in the C-folder of Tender Document in e-tender portal.  

 
6.2       Price Bid 
 

The Price Bid (i.e. Part II - Price Bid, refer ITB for details) to be uploaded using Link given 
under ISN portals & and NOT using link “TECHNICAL DOCUMENT”. Bidders are advised 
not to upload any other documents and same shall be ignored. For detailed instructions, 
refer tender document and instructions as given above. 

 
PMC/ Owner shall not be responsible for any failure on the part of the bidder in submission of 
Priced Bid.  

 
Instructions mentioned under “PRICE BID [Online]” shall be applicable in case Bidders have 
been asked to quote their prices on-line directly in the ISN’s e-tender portal in addition to 
uploading of scanned copy of SOR/ PS or only the on-line price submission in the portal, as 
the case may be.  

 
7 Submission of documents 
 

Bidders are requested to upload small sized documents preferably (upto 10 MB) at a time to 

Sub-folder in C-Folder Documents Page nos. (for ref.)

1. INDEX Index 1 to a

2. TENDER DOC Tender Document, Corrigendum etc. a+1 to b

3. B.E.C

BEC documents (including order, 

completion/ execution certificate, balance 

sheet, etc.)

b+1 to c

4. UN-PRICED COMMERCIAL Un-priced Commercial offer/bid c+1 to d

5. EMD/POA Scanned copy of EMD/POA d+1 to e

6. FORMATS
Formats of tender duly filed-in, signed and 

stamped and other
e+1 to f

7. TENDER FEE
Scanned copy of Tender Fee/ Integrity Pact 

(I.P.)
f+1 to f

8. OTHERS Any other document g+1 to n
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facilitate easy uploading into e-tender portal. PMC/ Owner shall not be responsible in case of 
failure of the bidder to upload documents/ bids within specified time of tender submission. 

 
8 Last date for submission of bids 
 

System does not allow for submission or modification of bids beyond the deadline for bid 
submission. However, if the bidder for some reason intends to change the bid already entered, 
he may change/ revise the same on or before the last date and time of submission. The system 
time displayed on ISN’s e-tender webpage shall be final and binding on the bidders for all 
purposes pertaining to various events of the subject tender and no other time shall be taken 
into cognizance. 

 
Bidders are advised in their own interest to ensure that bids are uploaded in e-tender system 
well before the closing date and time of bid. 

 
9 Internet connectivity  
 

If bidders are unable to access ISN’s e-tender portal or Bid Documents, the bidders may please 
check whether they are using proxy to connect to internet or their PC is behind any firewall 
and may contact their system administrator to enable connectivity. Please note that Port SSL/ 
443 should be enabled on proxy/firewall for HTTPS connectivity.  Dial-up/ Broad and internet 
connectivity without Proxy settings is another option. 

 
 
 
 
Additional DO’S AND DON’TS FOR BIDDERS Participating in e-Reverse Auction 
 
1. Get your organization's concerned executives trained for e-Reverse Auction related processes on 

ETS well in advance of the start of e-Reverse Auction. 
 
2. For responding to any particular e-Reverse Auction, the e-Reverse Auction (ie its Reverse Auction 

Search Code or RASC) has to be assigned to an MA. 
 
3. It is important for each bidder to thoroughly read the ‘rules and related criterion’ for the e-Reverse 

Auction as defined by the Buyer organization. 
 
4. If applicable for an e-Reverse Auction (such as in case of a Direct e-Reverse Auction which is not 

preceded by a sealed-bid stage), pay your EMD, if applicable on ETS well in advance of the start 
of e-Reverse Auction bidding. 

 
5. If applicable for an e-Reverse Auction (such as in case of a Direct e-Reverse Auction which is not 

preceded by a sealed-bid stage), pay the Bid Processing Fee well in advance of the start of e-
Reverse Auction bidding. 

 
6. It is important to digitally-sign your ‘Final bid’ after the end of e-Reverse Auction bidding event. 
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BID DATA SHEETS (BDS) 

 
The following bid specific data for the Plant and Equipment to be procured shall amend 

and/ or supplement the provisions in the Section - II, Instruction to Bidders (ITB) 

 

Sl. 
No. 

ITB Clause Ref. 
No. 

Bid Data Details 

1.  

SCOPE OF BID 
 

(ITB 1.1) 
 

 
The Owner is: 
 
Damodar Valley Corporation, 
Kolkata, West Bengal, India 
 
Kind Attn: Chief Engineer (E), C&M 
Telephone Nos.: 033 2355 2936 
Email: cosmonotika.bharati@dvc.gov.in  

 
The Project Management Consultant (PMC) is:  
 
Solar Energy Corporation of India Limited, 
6th Floor, Plate-B, NBCC Office Block Tower-2, East Kidwai 
Nagar, New Delhi-110023, India 
 
Kind Attn.: Additional General Manager (C & P) / Sr 

Manager (C & P) 
Telephone Nos.: - 0091-(0)11-24666220/24666231 
Fax No.: - 0091-(0)11-24666243 
Email: - contracts@seci.co.in 
 
 
 

2.  

 
BIDS FROM 

CONSORTIUM/ 
JOINT VENTURE  

 
(ITB 3.0) 

 

 
Replace the existing clause by the following:  
 
Bids from Consortium/ Joint Venture are ALLOWED  

3.  

 
NUMBER OF 

BIDS PER 
BIDDER  

 
(ITB 4.0) 

Replace the existing clause by the following:  
 
Bidder shall submit only 'one [01] Bid' per bidder in the 

Bidding Process. A Bidder who submits or participates in 

more than 'one [01] Bid' will cause all the proposals in which 

mailto:cosmonotika.bharati@dvc.gov.in
mailto:contracts@seci.co.in


 Tender for setting up of grid connected 30 MW Floating Solar PV (FSPV) plants 
on raw water reservoirs of DVC Thermal Power Plants at Koderma, Mejia and 

Raghunathpur Thermal Power stations 

 

 

30 MW (AC) floating Solar PV 
Power Plant Project 

 
Tender No.  

SECI/C&P/PMC/11/0002/2022-23 
 

BDS 
Page 3 of 6 

 
Signature of 

Bidder 
 

 
 

 

Sl. 
No. 

ITB Clause Ref. 
No. 

Bid Data Details 

 the Bidder has participated to be disqualified. A Bidder 

including its Parent, Affiliate or Ultimate Parent or any Group 

Company may submit a single bid.  

 

Note: In case a common Company/Companies directly or 

indirectly hold(s) more than 10% but less than 26% 

shareholding in more than one Bidder participating in the 

Tender, each of such Bidders will be required to submit the 

Disclosure as per the attached format. In all other cases, 

this disclosure is not required & standard forms & formats 

will be applicable. 

 

4.  

 
TENDER 

PROCESSING 
FEE (NON-

REFUNDABLE) 
 

(ITB 5.3) 
 

 
Replace the existing clause by the following:  
 
 
The Tender Processing Fee is exempted for MSME Vendors 
registered under NSIC/ Udyog Aadhaar/DIC Category only. 

5.  
SITE VISIT 

 
(ITB 6) 

Add the following to the existing clause:  
 
6.4 The bidder shall himself obtain all the necessary 
information as to risks, contingencies and other 
circumstances which may influence or affect his offer. No 
consequent extra claims on any misunderstanding or 
otherwise shall be allowed by the PMC/Owner. 
 

6.  

 
BID 

CURRENCIES 
 

(ITB 14) 
 

 
 
Indian Rupees (INR) 

7.  
BID VALIDITY 

 
(ITB 15.1) 

 
Replace the existing clause by the following: 
 
The bid validity period shall be 180 (One Hundred and 
Eighty Days) from the date of opening of Techno-
Commercial Bid (Envelope-I). 
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Sl. 
No. 

ITB Clause Ref. 
No. 

Bid Data Details 

8.  

 
 
 

ZERO 
DEVIATION & 
REJECTION 
CRITERIA 

 
(ITB 19.1 & 19.2) 

 

 
 
Clause No 19.1, Zero deviation & Clause No 19.2, Rejection 
Criteria should be read in conjunction to each other & both 
clauses points mentioned should complement each other. 

9.  

DEADLINE FOR 
SUBMISSION OF 

BIDS 
 

(ITB 22.2) 

 
Add following to the existing clause:  
 
For hard copies of bid submission purpose, the address of 
the PMC is:  
 
Solar Energy Corporation of India Limited, 
6th Floor, Plate-B, NBCC Office Block Tower-2, East Kidwai 
Nagar, New Delhi-110023, India 
 
Kind Attn.: AGM (C & P) / Sr Manager (C & P) 
Telephone Nos.: - 0091-(0)11-24666220/ 24666231 
Fax No.: - 0091-(0)11-24666220 
E-mail: - contracts@seci.co.in 
 

10.  
BID OPENING 

 
(ITB 26.1) 

 
Add following to the existing clause:  
 
The bid opening shall take place at:  
 
Solar Energy Corporation of India Limited, 
6th Floor, Plate-B, NBCC Office Block Tower-2, East Kidwai 
Nagar, New Delhi-110023, India 

11. 
AWARD 

 
(ITB 35) 

 
Replace the existing clause by the following:  
 
Subject to "ITB: Clause-29", For Sites (Site 1,2 & 3), Owner, 
Damodar Valley Corporation (DVC) will award the Contract 
Agreement (CA) on respective site basis to the successful 
Bidder, whose Bid has been determined to be substantially 
responsive and has been determined as the lowest (L1) 
provided that bidder is determined to be qualified to 
satisfactorily perform the Contract Technically. 
 

mailto:contracts@seci.co.in
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No. 

Bid Data Details 

 
 
 
 
 
 

12. 

 
 

NOTIFICATION 
OF AWARD/ 
LETTER OF 

INTENT/ LETTER 
OF 

ALLOCATION  
 

(ITB 36.1) 

 
Add following to the existing clause 
 
Prior to the expiry of 'Period of Bid Validity', For Sites (Site 
1,2 & 3), Owner, Damodar Valley Corporation (DVC) will 
notify the successful bidder in writing, in the form of 
"Notification of Award (NOA)"/ “Letter of Intent (LOI)”/ “Letter 
of Allocation (LOA)” on respective site basis through e-mail/ 
courier/ registered post, that his Bid has been accepted. The 
notification of award will constitute the formation of the 
Contract 
 

13. 

SIGNING OF 
CONTRACT 

AGREEMENT  
 

(ITB 37.1) 
 

 
Add following to the existing clause 
 
State of which stamp paper is required for Contract 
Agreement:  
 
West Bengal  
 
The value of stamp paper will be INR 100/- 
 

14. 

NEW CLAUSE  
 

(ITB 44) 
 

 
Add following new clause 44 to the ITB 
 
44. Restrictions on procurement from a Bidder of a country 
which shares a land border with India: 
 
44.1. Any Bidder (including its JV partner/Consortium 
Member, wherever applicable) from a country which shares 
a land border with India will be eligible to bid in this tender 
only if bidder is registered with the Competent Authority 
which is the Registration Committee constituted by the 
Department for Promotion of Industry & Internal Trade 
(DPIIT) in line with the MoF OM No 6/18/2019-PPD dated 
23.07.2020.  
 
Further the successful bidder shall not be allowed to 
subcontract supplies/services/works to any “Sub-contractor” 
under “Second Contract”, from a country which shares a 
land border with India unless such Subcontractor is 
registered with the competent as mentioned above. 
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Sl. 
No. 

ITB Clause Ref. 
No. 

Bid Data Details 

The Contractor shall not be allowed to sub-contract works to 
any sub-contractor/ sub-vendor from a country which shares 
a land border with India unless such sub-contractor is 
registered with the competent Authority. However, the same 
shall not be applicable for “First Contract i.e., Supply 
Contract”. 
 
However, the said requirement of registration will not apply 
to bidders/sub- contractors from those countries (even if 
sharing a land border with India) to which the Government of 
India has extended lines of credit or in which the 
Government of India is engaged in development projects. 
Bidders may apprise themselves of the updated lists of such 
countries available on the website of the Ministry of External 
Affairs. 

 

 



Tender for setting up of grid connected 30 MW Floating Solar PV (FSPV) plants on 
raw water reservoirs of DVC Thermal Power Plants at Koderma, Mejia and 

Raghunathpur Thermal Power stations 

 
 

 

 

30 MW (AC) Floating Solar PV 
Power Plant Project 

 
Tender No.  

SECI/C&P/PMC/11/0002/2022-23 
 

ANNEXURE TO 
BDS  

Page 1 of 7 

 
Signature of 

Bidder 
 

  
 

 

 

 
 

 

ANNEXURE  

TO BID DATA 

SHEET (BDS) 

QUALIFYING 

REQUIREMENTS 
 

 

 

 



Tender for setting up of grid connected 30 MW Floating Solar PV (FSPV) plants on 
raw water reservoirs of DVC Thermal Power Plants at Koderma, Mejia and 

Raghunathpur Thermal Power stations 

 
 

 

 

30 MW (AC) Floating Solar PV 
Power Plant Project 

 
Tender No.  

SECI/C&P/PMC/11/0002/2022-23 
 

ANNEXURE TO 
BDS  

Page 2 of 7 

 
Signature of 

Bidder 
 

  
 

 

QUALIFYING REQUIREMENTS (QR) 

 
Qualification of the bidder(s) will be based on their meeting the minimum eligibility criteria specified below 

regarding the Bidder’s General Standards, Technical Experience and Financial eligibility as demonstrated 

by the Bidder’s responses in the corresponding Bid documents. The bid can be submitted by an individual 

Company or by a Joint Venture/Consortium of not more than 03 (Three) companies. (Specific requirements 

for Joint Ventures/Consortium are given below). 

 

1.1 GENERAL ELIGIBILITY CONDITIONS 

 

  The bidder should be an Indian company registered in India and may be a Group company or 

Holding Company or Subsidiary company of a company meeting the technical and financial 

eligibility requirement (s) as set forth in this section. Further, Government owned Enterprises 

registered and incorporated in India are also allowed to participate in this tender. However, 

the bidders against whom sanction/debarment/blacklisting for conducting business is imposed 

by Government of India, are not allowed to participate. The subsidiary of a foreign company, 

which is registered in India under Companies Act, 1956 or 2013 prior to the bid submission 

deadline, is eligible to participate.  

 

  In case of registered Companies, the copies of Certificate of Incorporation (CoI), Article of 

Association (AoA), and Memorandum of Association (AoA) shall be provided along with the 

bid documents.   

 

   It shall be the sole responsibility of the bidder to inform Owner in case the bidder is debarred 

from bidding by any organisation. Concealment of the facts shall tantamount to 

misrepresentation of facts and shall lead to action against such Bidders.  

 

  The Bidder should not be under any liquidation court receivership or similar proceedings on 

the due date of submission of bid.  

 

  The Bid Processing Fees and EMD are exempted for MSME bidders registered under NSIC/ 

DIC/ Udyog Aadhaar Category only. 

 

  Limited Liability Partnerships, Proprietorships, Partnerships, NGOs, Charitable Trusts, and 

Educational Societies are not allowed to participate in the bidding process (either individually or 

in Joint Venture/ Consortium).  

   

  As the Proprietorships, Partnerships, NGOs, Charitable Trusts, Educational Societies in any 

form are not allowed to participate in the tendering process, hence any such firm/entity having 

MSME status is also not eligible to participate in the bidding process (either individually or in 

Joint Venture/ Consortium). 
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1.2 TECHNICAL ELIGIBILITY CONDITIONS 

Bidders can participate through any one of the below mentioned qualifying routes. The 

Bidder shall be considered meeting Technical Eligibility criteria either from Route I or Route 

II.  

                   Route I 

IA. The bidder should have experience in EPC execution of Ground mounted Solar Projects on 

Turnkey basis including Design, Supply (Supply of Modules & Inverters can be inclusive or 

exclusive in the bidder’s scope in the past experience), Installation and Commissioning of Grid 

connected Solar PV Power Plant of cumulative Capacity not less than 15 (Fifteen) MW in last 

seven Financial years as on last date of bid submission. However, such Grid connected Solar 

PV Power Plant capacity must have been in satisfactory operation for at least six (06) months 

prior to the last date of bid submission. 

AND 

IB. Out of the above, the bidder should have experience in EPC execution of Ground mounted 

Solar Projects on Turnkey basis including Design, supply (Supply of Modules & Inverters can 

be inclusive or exclusive in the bidder’s scope in the past experience), installation & 

commissioning of at least 02 (Two) Grid connected Solar PV Power Plant Projects having an 

individual capacity of 3 (Three) MW or above in last seven Financial years as on last date of 

bid submission. However, such Grid connected Solar PV Power Plant capacity must have been 

in satisfactory operation for at least six (06) months prior to the last date of bid submission. 

OR 

Route II 

IIA. The bidder should have experience in execution of Ground mounted Solar Projects as a 

Developer of Grid-connected Solar PV Power Plant(s) of cumulative Capacity not less than 15 

(Fifteen) MW in last seven Financial years as on last date of bid submission. However, such 

Grid connected Solar PV Power Plant capacity must have been in satisfactory operation for at 

least six (06) months prior to the last date of bid submission. 

AND 

IIB. Out of the above, the bidder should have experience in execution of Ground mounted Solar 

Projects as a Developer of at least 02 (Two) Grid connected Solar PV Power Plant Projects 

having an individual capacity of 3 (Three) MW or above in last seven Financial years and till 

last date of bid submission. However, such Grid connected Solar PV Power Plant capacity must 

have been in satisfactory operation for at least six (06) months prior to the last date of bid 

submission. 

The list of projects commissioned at least 6 months prior to the last date of Bid Submission, 

indicating whether the project is grid connected, along with a scanned copy of the 
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Commissioning certificate and Work order / Contract / Agreement/LOI from the Client (or Owner) 

shall be submitted in support of Clause 1.2 above.  

The Performance Certificate must have been issued for a minimum duration of 06 (Six) months 

from the date of commissioning. The Performance Certificate/Joint meter reading (JMR) reports 

shall have been issued by any state/ central owned agencies or state power departments or 

authorized representative of Power offtaker (Discom/Private Power purchaser).  EPC projects  

with solar PV module or Inverters supplied by developer/ owner as free issue item to EPC 

contractor shall also be considered eligible for route 1. 

1.3 FINANCIAL ELIGIBILITY CONDITIONS  

  

The Minimum Average Annual Turnover (MAAT) of the bidder in the last three financial years (i.e. 

FY 2019-20, 2020-21 and 2021-22) should be INR 80,43,00,000/- (Indian rupees Eighty 

crores forty-three lakhs only). MAAT shall mean Revenue from Operations as 

incorporated in the profit & loss account excluding other income, e.g. sale of fixed assets. 

This must be the individual Company’s turnover and not that of any group of Companies. A 

summarized sheet of average turnover, certified by a practicing Chartered Accountant/Statutory 

Auditor should be compulsorily enclosed along with corresponding annual accounts.  

          AND 

 

The net worth for the last financial year should be positive. “Net Worth” of the Bidder shall be 

calculated as per the Companies Act, 2013.  

 
               
      AND 

 

The bidder should have a minimum Working Capital of INR 50,27,00,000/- (Indian Rupees Fifty 

crores twenty seven lakhs only) as per the last audited financial statement. If the bidder’s 

working capital is inadequate, the bidder should supplement this with a letter from the bidder’s 

bank, having net worth not less than INR 500 Crores, confirming availability of the line of credit 

for more than or equal to INR 50,27,00,000/- (Indian Rupees Fifty crores twenty seven lakhs 

only) to meet the working Capital requirement of this particular Project. 

1.3.1 For participation as an EPC Bidder under Route I: In case the bidder is a subsidiary of a holding 

company, financial eligibility criteria referred to in clause 1.3 above shall be of that subsidiary 

company only (i.e. excluding its holding company). 

 

1.3.2 The Bidder will provide a copy each of audited annual report of previous three financial years for 

ascertaining their turnover and Net Worth for the purpose of verification. 

1.3.3 The derivation of Net Worth” of the Bidder shall be calculated as per Company Act 2013. 

1.3.4 Other income (as per the Companies Act, 2013 including amendment/ clarifications), shall not be 

considered for arriving at annual turnover. 
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1.3.5 A scanned copy of Certificate of Incorporation of the Bidder shall be furnished in the bid (through 

online mode). 

 

1.3.6 Bidders shall furnish documentary evidence as per the prescribed format (online as well as 

offline), duly certified by the Authorized Signatory and the Statutory Auditor / Practicing 

Chartered Accountant of the Bidding Company in support of their financial eligibility.   

 

  The Bidder shall furnish the following documentary evidences along with the Bid in support of 

meeting of above-mentioned Financial Eligibility Criteria: 

(i) “Details of Financial capability of Bidder” as per format F-16 duly signed and stamped by a 

Chartered Accountant (format attached). 

(ii) Audited financial results i.e. Annual Report including Audited Balance Sheet and Profit & 

Loss Account Statement for immediate three preceding financial years to meet the above 

Financial Eligibility Criteria. In case of tenders having the submission deadline up to 30th 

September of the relevant financial year and audited financial results of immediate 3 

preceding financial years being not available, the bidder has an option to submit the audited 

financial results of three years immediately prior to relevant financial year. In case the bid 

submission deadline is after 30th September of the relevant financial year, bidder has to 

compulsorily submit the audited financial results of immediately preceding three financial 

years.  

1.3.7.    For participation as an EPC Bidder under Route I:  

 

In case the bidder is a subsidiary of a holding company, financial eligibility criteria referred 

to in the clause above, shall be of that subsidiary company only (i.e. excluding its holding 

company). A job executed by a Bidder for its own plant/ projects cannot be considered as 

experience for the purpose of meeting the Eligibility Conditions of the tender. Also, the jobs 

executed for Subsidiary/ Fellow subsidiary/ Holding company will not be considered as 

experience for the purpose of meeting Eligibility Conditions. 

 

 

1.4  JOINT VENTURE & CONSORTIUM CONDITIONS:  

 

 In case the bid is submitted by a Joint venture (JV) or Consortium of two or more companies 

as partners, they must meet the following requirements: - 

   
1.4.1 The Lead partner/member of the JV/Consortium shall meet individually 100% of Technical 

Eligibility Conditions given at para 1.2 above. 

 

1.4.2 There can be a maximum of 03 (Three) partners/members in a JV/Consortium. The Lead 

partner/member of the JV/Consortium shall meet individually not less than 50% of minimum 

Financial Eligibility Conditions (MAAT & Working Capital) given at para 1.3 above. However, 

all the JV/Consortium partners/members must meet collectively 100% Financial Eligibility 

Conditions given at para 1.3 above. Herein, apart from the Lead partner/member, a minimum 



Tender for setting up of grid connected 30 MW Floating Solar PV (FSPV) plants on 
raw water reservoirs of DVC Thermal Power Plants at Koderma, Mejia and 

Raghunathpur Thermal Power stations 

 
 

 

 

30 MW (AC) Floating Solar PV 
Power Plant Project 

 
Tender No.  

SECI/C&P/PMC/11/0002/2022-23 
 

ANNEXURE TO 
BDS  

Page 6 of 7 

 
Signature of 

Bidder 
 

  
 

 

of 25% Financial eligibility should be met individually by all other partners/members of the 

JV/Consortium. 

   

1.4.3 In the case of a joint venture/Consortium, all members shall be jointly and severally liable for 

the execution of the entire Contract in accordance with the Contract terms. The JV/Consortium 

shall nominate the Lead partner/Member of the JV/Consortium who shall have the authority to 

conduct all business for and on behalf of any and all the members of the JV/Consortium during 

the Bidding process and, in the event the JV/Consortium is awarded the Contract, during 

contract execution. 

   

1.4.4 A firm that is a Bidder (either individually or as a JV/Consortium member) shall not participate 

as a Bidder or as JV/Consortium member in more than one Bid. Such participation shall result  

in the disqualification of all Bids in which the firm is involved. However, this does not limit the 

participation of a Bidder as subcontractor in another Bid or of a firm as a subcontractor in more 

than one Bid. 

   
1.4.5 The Bid Securing Declaration & Performance Security (In case of award) of a JV/Consortium 

shall be in the name of the JV/Consortium that submits the Bid. If the JV/Consortium has not 

been legally constituted into a legally enforceable JV/Consortium at the time of bidding, the 

Bid Securing Declaration shall be in the names of all the members of the JV/Consortium & not 

in the name of “only lead bidder”. The Bid Securing Declaration shall be executed in the 

names of all the members of the JV/Consortium. 

   

1.4.6 Similarly, in case of the award, the Performance Security, to be submitted by a JV/Consortium 

shall be in the name of the JV/Consortium that has been awarded the NOA/Contract 

Agreement. If the JV/Consortium has not been legally constituted into a legally enforceable 

JV/Consortium, the Performance Security shall be in the names of all the partners/members 

of the JV/Consortium & not in the name of “only lead bidder”. The Performance Security Bank 

Guarantee shall be executed in the names of all the partners/members of the JV/Consortium. 

   

1.4.7 In the case that the Bidder is a JV/Consortium, the Bid shall be signed by the authorized 

representative of the Lead partner/member of the JV/Consortium on behalf of the 

JV/Consortium, and so as to be legally binding on all the partners/members as evidenced by 

a power of attorney signed by their legally authorized representatives. 

 

1.4.8 The joint venture/Consortium agreement should indicate precisely the responsibility of all 

partners/members of JV/Consortium in respect of planning, design, manufacturing, supply, 

installation, commissioning and training. All members of JV/Consortium should have active 

participation in execution during the currency of the Contract. The composition or the 

constitution of the JV/Consortium shall not be varied/modified subsequently without prior 

approval of the Employer/Owner.    

1.4.9 The Joint Venture/Consortium must collectively satisfy the Criteria of clauses 1.2 & 1.3 above 

(Routes I & II) for which purpose, the relevant figure of average annual turnover and liquid assets/ 

credit facilities for each of the partners of the JV/Consortium shall be added together to arrive at 
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total eligibility of the Joint Venture/Consortium. The net worth of each Partner of JV/Consortium 

should be positive.  

1.4.10 A Joint Venture (JV), may or may not be incorporated as a Registered Company.  

   
1.4.11 A Joint Venture (JV), if incorporated as a Registered Company, is required to submit Bid Securing 

Declaration and Performance Security (In case of award) in the name of Joint Venture only.  

   

1.4.12 A JV is required to submit Form of Undertaking by the JV Partners (F - 17) and Form of Power of 

Attorney (F - 17A) as per prescribed formats enclosed in Section - VI (Sample Forms and Formats). 

A Consortium is required to submit Form of Undertaking by the Consortium Partners (F - 18) and 

Form of Power of Attorney (F - 18A) as per prescribed formats enclosed in Section - VI (Sample 

Forms and Formats). 

 

1.4.13 JV/ Consortium is also required to declare detailed scope of work to be executed by each 

partner/member of JV. 

 

1.4.14 The Employer may assess the capacity and capability of the bidder, to ascertain that the bidder 

can successfully execute the scope of work covered under the package within stipulated 

completion period. This assessment shall inter-alia include (i) document verification, (ii) bidder’s 

facilities visit, (iii) details of works executed, works in hand, anticipated in future & the balance 

capacity available for the present scope of work, (iv) details of plant and machinery, testing 

facilities, design capabilities, manpower and financial resources, (v) details of quality systems in 

place, (vi) past experience and performance, (vii) customer feedback, (viii) banker’s feedback etc. 

  1.4.15 In order to avail the benefits of exemptions in JV/ Consortium, all the partners of JV/ Consortium 

     must be MSME Vendors/ Developers registered under NSIC/ Udyog Aadhaar/DIC Category only. 

Employer/Owner reserves the right to waive minor deviations if they do not materially affect the 

capability of the Bidder to perform the contract. 
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Preamble 
 

This Section (Section - IV) of the Bidding Documents [named as General Conditions of Contract 

(GCC)] provides the performance of the Contractor, payments under the contract or matters 

affecting the risks, rights and obligations of the parties under the contract. This Section contains 

provisions that are to be used unchanged unless Section - V [named as Special Conditions of 

Contract (SCC)] states otherwise as any changes in GCC or any complementary information that 

may be needed has been shown in SCC. If there is a conflict between the provisions of Section - IV 

& Section - V, the provisions of Section - V shall prevail. 

 

Bidders may note that the respective rights of the PMC/ Owner and Bidders/ Contractors shall be 

governed by this Tender Documents and Contracts (to be) signed between the PMC/ Owner and 

the Contractor for the respective package(s). The provisions of this Tender Documents shall always 

prevail over any other documents in case of contradiction. 

 

Further in all matters arising out of the provisions of this Section - IV and the Section - V of the 

Tender Documents, the laws of the Union of India shall be the governing laws and courts of State 

of the Project Owner shall have the exclusive jurisdiction of Indian courts at New Alipore Court, 

Kolkata, South24-Parganas, West Bengal, India.   
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[A] DEFINITIONS 

 
1. Definition of Terms: 

  

1.1        In this TENDER (as here-in-after defined) the following words and expressions shall have the      
 meanings hereby assigned to them except where the context otherwise required. 
 

1.1.1 ADJUDICATOR means the person or persons named as such in the SCC to make a decision on or 
to settle any dispute or difference between the Owner and the Contractor. 
 

1.1.2 AFFILIATE shall mean a company that either directly or indirectly 
 
a. controls or 
b. is controlled by or 
c. is under common control with a Bidding Company 
 
“Control” means ownership, directly or indirectly, of more than 50% (fifty percent) of the voting 
shares of such Company or right to appoint majority Directors. 

 

1.1.3 AFFECTED PARTY means Owner or the Contractor whose performance has been affected by an 
event of Force Majeure 
 

1.1.4 APPLICABLE LAW means any statute, law, regulation, ordinance, notification, rule, regulation, 
judgment, order, decree, bye-law, approval, directive, guideline, policy, requirement or other 
governmental restriction or any similar form of decision of, or determination by, or any interpretation 
or administration having the force of law in the Republic of India and the State Government, by any 
Government Authority or instrumentality thereof, whether in effect as of the date of this Contract or 
thereafter. 
 

1.1.5 APPROVED shall mean approved in writing including subsequent written confirmation of previous 
verbal approval and "APPROVAL" means approval in writing including as aforesaid. 
 

1.1.6 APPOINTING AUTHORITY for the purpose of arbitration shall be the any person so designated by 
the Owner. 

 

1.1.7 ARBITRATOR means the person or persons appointed by agreement between the Owner and the 
Contractor to make a decision on or to settle any dispute or difference between the Owner and the 
Contractor referred to him or her by the parties. 
 

1.1.8 B.I.S. means specifications of Bureau of Indian Standards (BIS). 

 

1.1.9 BID means the Techno Commercial proposal together with Price Bid submitted by the Bidder along 

with all documents/ credentials/ attachments/ annexure etc., in response to the Tender, in 

accordance with the terms and conditions hereof. 

 

1.1.10 BIDDER means Bidding Company submitting the Bid. Any reference to the Bidder includes Bidding 

Company including its successors, executors and permitted assigns as the context may require. 

 

1.1.11 CEA means the Central Electricity Authority. 
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1.1.12 CHARTERED ACCOUNTANT means a person practicing in India or a firm whereof all the partners 

practicing in India as a Chartered Accountant(s) within the meaning of the Chartered Accountants 

Act, 1949. 

 

1.1.13 COLLABORATOR means the firms/ corporations who has provided technological support to the 
manufacturer for the detailed Design/establishing production line for the specific Equipment. 
 

1.1.14 COMPANY means a body incorporated in India under the Indian Companies Act, 1956 or 
Companies Act, 2013 including any amendment thereto. 
 

1.1.15 CONTRACT shall mean the Agreement between the Owner and the Contractor for the execution of 
the works including therein all Contract documents. 
 

1.1.16 CONTRACTOR means the person or the persons, Company or Corporation whose Tender has 
been accepted by the PMC/Owner and includes the Contractor's legal representatives his/ her 
successors and permitted assigns. 
 

1.1.17 CONTRACT DOCUMENTS mean collectively the Tender Documents, Designs, Drawings, 
Specification, Schedule of Quantities and Rates, Notification of Award/ Letter of Intent/ Letter of 
Acceptance and agreed variations if any, and such other documents constituting the Tender and 
acceptance thereof. 
 

1.1.18 CONTRACTOR’S EQUIPMENT means all plant, facilities, equipment, machinery, tools, apparatus, 
appliances or things of every kind required in or for installation, completion and maintenance of 
Facilities that are to be provided by the Contractor, but does not include Plant and Equipment, or 
other things intended to form or forming part of the Facilities. 
 

1.1.19 CONTRACT PRICE/CONTRACT VALUE/PROJECT VALUE means the firm value of the final 
quoted price, as a result of e- RA (if applicable), by the successful bidder specified in its financial 
proposal as the sum of individual contract value of Supply & Services (Supply of goods, F&I, Design, 
installation, Civil Works etc) as mentioned under the different work heads specified in the financial 
proposal including all the applicable taxes/ Goods & Service taxes. 
 

1.1.20 CONTRACTOR’S REPRESENTATIVE means any person nominated by the Contractor and 
approved by the PMC to perform the duties delegated by the Contractor. 
 

1.1.21 CONSULTANT means Techno-Commercial experts who are the consulting engineer to the PMC/ 
Owner for this project. 

 

1.1.22 COMMISSIONING means a project shall be considered commissioned if all equipment as per rated 
capacity, mentioned under the scope of contract, has been installed and energy has flown into grid. 
 

1.1.23 COMPLETION OF FACILITIES means that the Facilities (or a specific part thereof where specific 
parts are specified in the SCC) have been completed operationally and structurally and put in a tight 
and clean condition, and that all work in respect of Pre-commissioning of the Facilities or such 
specific part thereof has been completed; and Commissioning along with Operational Acceptance 
has been attained as per Technical Specifications. 

 

1.1.24 CHANGE ORDER means an order given in writing by the Engineer-in-Charge/Project Manager to 
effect additions to or deletion from and alteration in the works. 
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1.1.25 DAY means a day of 24 hours from midnight to midnight irrespective of the number of hours worked 
in that day.  
 

1.1.26 DEFECT LIABILITY PERIOD in relation to scope of work means 12 (Twelve) months from the date 
of Operational acceptance during which the Contractor stands responsible for rectifying all defects/ 
rejection that may appear in the works executed by the Contractor in pursuance of the Contract and 
includes warranties against Manufacturing/ Fabrication/ Erection/ Construction defects covering all 
materials plants, equipment, components and the like supplied by the Contractor, works executed 
against workmanship defects. 
 

1.1.27 DEVELOPER means an entity who has either executed or got executed the work/ project as owner 
of solar projects. 
 

1.1.28 DRAWINGS shall include maps, plans and tracings, supporting documents, specifications or prints 
or sketches thereof with any modifications approved in writing by the Engineer-in-Charge/Project 
Manager and such other drawing as may, from time to time, be furnished by the Contractor. 
 

1.1.29 EARNEST MONEY DEPOSIT (EMD) means the unconditional and irrevocable Tender Security in 
the form of Demand Draft/ Banker’s Cheque/ Bank Guarantee to be submitted along with the Bid by 
the Bidder as prescribed in the Tender document. 
 

1.1.30 PMC means the Company/ Corporation/ Government Entity, named in the BDS/ SCC, who is 
responsible for getting the Project/Facilities implemented. The PMC may be Owner himself or an 
agency appointed by the Owner and shall include the legal successors or permitted assigns of the 
PMC.  
 

1.1.31 ENGINEER-IN-CHARGE (EIC)/PROJECT MANAGER shall mean the person designated from time 
to time by the PMC and shall include those who are expressly authorized by him to act for and on 
his behalf for operation of this Contract. 
 

1.1.32 EFFECTIVE DATE means the date of issuance of Notification of Award/ Letter of Intent/Letter of 
Award (LOA) from which the Time for Completion shall be determined or any other specific date as 
provided in the Notice to Proceed (NTP), in case the NTP is applicable. 
 

1.1.33 FACILITIES mean the Plant and Equipment to be supplied and installed, as well as all the 
installation services including all infrastructure as mentioned in scope of works to be carried out by 
the Contractor under the Contract. 
 

1.1.34 FINAL ACCEPTANCE/FINAL COMPLETION means acceptance of Facilities by the PMC at the 
end of one year from the date of Operational Acceptance and upon demonstration of minimum 
annual parameters as specified in the technical specifications and completion of works under the 
punch list which certifies the Contractor’s fulfilment of the Contract in respect of Functional and Plant 
Performance Guarantees of the Facilities. 
 

1.1.35 GUARANTEE TEST(S) means the test(s) specified in the Technical Specifications to be carried out 
to ascertain whether the Facilities or a specified part thereof is able to attain the Functional 
Guarantees specified in the Technical Specifications during/ after successful Commissioning 
followed by Trial - Operation. 
 

1.1.36 GOODS & SERVICE TAX (GST) means taxes or cess levied under the Central Goods and Services 
Tax Act, Integrated Goods and Services Tax Act, Goods and Services Tax (Compensation to States) 
Act and various State/Union Territory Goods and Services Tax Laws and applicable cesses, if any 



 

 Tender for setting up of grid connected 30 MW Floating Solar PV (FSPV) plants 
on raw water reservoirs of DVC Thermal Power Plants at Koderma, Mejia and 

Raghunathpur Thermal Power stations 
  

 

30 MW (AC) floating Solar PV Power 
Plant Project 

Tender No. 

SECI/C&P/PMC/11/0002/2022-23 
GCC 

Page 10 of 81 

 

Signature of Bidder 
 

 
 

 

under the laws in force (hereinafter referred to as relevant GST Laws) w.e.f. 01.07.2017, which shall 
be fully complied with by Bidders.. 
 

1.1.37 IEC means specifications of International Electro-Technical Commission. 
 

1.1.38 INSTALLATION SERVICES means all those services ancillary to the supply of the Plant and 
Equipment for the Facilities, to be provided by the Contractor under the Contract; e.g., transportation 
and provision of marine or other similar insurance (s), inspection, expediting, site preparation works 
(including the provision and use of Contractor’s Equipment and the supply of all structural and 
construction materials required), installation including civil and allied works etc., testing, pre-
commissioning, commissioning, operations, maintenance, the provision of operations and 
maintenance manuals, training of PMC’s Personnel etc.. 
 

1.1.39 MWp means Mega-Watt Peak. 
 

1.1.40 MWh means Mega-Watt Hour. 
 

1.1.41 kWh shall mean Kilo-Watt-hour. 
 

1.1.42 LANGUAGE FOR DRAWINGS AND INSTRUCTION All the drawings, titles, notes, instruction, 
dimensions, etc. shall be in English Language only. 

 

1.1.43 MNRE means Ministry of New and Renewable Energy, Government of India. 
 

1.1.44 MOBILIZATION shall mean establishment of sufficiently adequate infrastructure by the Contractor 
at Site comprising of construction equipment, aids, tools tackles including setting of site offices with 
facilities such as power, water, communication etc. establishing manpower  organization comprising 
of Resident Engineers, Supervising Personnel and an adequate strength of skilled, semi-skilled and 
un-skilled workers, who with the so established infrastructure shall be in a position to commence 
execution of work at site(s), in accordance with the agreed Time Schedule of Completion of Work. 
Mobilization shall be considered to have been achieved, if the Contractor is able to establish 
infrastructure as per Time Schedule, where so warranted in accordance with agreed schedule of 
work implementation to the satisfaction of Engineer-in-Charge/Project Manager. 
 

1.1.45 NET-WORTH shall have same meaning as defined in Company Act 2013 and Amendment, if any. 
 

1.1.46 NOTICE IN WRITING OR WRITTEN NOTICE shall mean a notice in written, typed or printed 
characters sent (unless delivered personally or otherwise proved to have been received by the 
addressee) by Email/registered post to the latest known private or business address or registered 
office of the addressee and shall be deemed to have been received in the ordinary course of post it 
would have been delivered. 
 

1.1.47 NOTIFICATION OF AWARD (NOA)/LETTER OF INTENT (LOI)/LETTER OF AWARD (LOA) 
means the official notice issued vide Letter/ E-mail by the PMC/Owner notifying the Contractor that 
his bid has been awarded. 
 

1.1.48 NTP means Notice to Proceed subsequent to the placement of LOA/NOA/LOI. NTP will be issued 
by the owner within a maximum time frame of 90 days from the date of LOA/NOA/LOI, failing which 
the LOA/NOA/LO shall stand withdrawn without creating any further liability on either party. In such 
case EMD/PBG, as applicable submitted by the contractor shall be released. 
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1.1.49 OPERATIONAL ACCEPTANCE means the acceptance of the Plant Facilities (or any part of the 
Facilities where the Contract provides for acceptance of the Facilities in parts) by the PMC/Owner, 
which certifies the Contractor’s fulfilment of the Contract in respect of meeting Plant Functional and 
Performance Guarantees of the Facilities and completion of works. 
 

1.1.50 O & M means comprehensive Operation & Maintenance of Commissioned Project/ Work/ Facilities 
under the contract. 
 

1.1.51 OWNER means the Company/ Corporation/ Government Entity, named in the BDS/ SCC, who has 
decided to set up the Facilities under his ownership at his designated location and shall include the 
legal successors or permitted assigns of the Owner.  
 

1.1.52 PARENT COMPANY means a company that holds more than Fifty Percent (50%) of the paid-up 
equity capital directly or indirectly in the Bidding Company as the case may be. 
 

1.1.53 PLANT AND EQUIPMENT means permanent plant, equipment, machinery, apparatus, articles and 
things of all kinds to be provided and incorporated in the Facilities by the Contractor under the 
Contract (including the spare parts to be supplied by the Contractor) but does not include 
Contractor’s Equipment. 

 

1.1.54 PRE-COMMISSIONING means the testing, checking and other requirements specified in the 
Technical Specifications that are to be carried out by the Contractor in preparation for 
Commissioning. 

 

1.1.55 SCC means the Special Conditions of Contract. 
 

1.1.56 SECI means Solar Energy Corporation of India Limited, New Delhi (A Government of India 
Enterprise) under MNRE. 
 

1.1.57 SITE means the land and other places upon which the Facilities are to be installed, and such other 
land or places as specified in the SCC of the Contract as forming part of the Site. 
 

1.1.58 SPECIFICATION shall mean all directions the various Technical Specifications, provisions attached 
and referred to the Tender Documents which pertain to the method and manner of performing the 
work or works to the quantities and qualities of the work or works and the materials to be furnished 
under the Contract for the work or works, as may be amplified or modified by the PMC or Engineer-
in-Charge/Project Manager during the performance of Contract in order to provide the unforeseen 
conditions or in the best interests of the work or works. It shall also include the latest edition of 
relevant Standard Specifications including all addenda/ corrigenda published before entering into 
Contract. 
 

1.1.59 SUB-CONTRACTOR including vendors, means any person to whom execution of any part of the 
Facilities, including preparation of any design or supply of any Plant and Equipment, is sub-
contracted directly or indirectly by the Contractor, and includes its legal successors or permitted 
assigns. 

 

1.1.60 TEMPORARY WORKS shall mean all temporary works of every kind required in or about the 
execution, completion or maintenance of site works. 

 

1.1.61 TENDER/TENDER DOCUMENT/ BIDDING DOCUMENT means the entire set of documents vide 
which PMC invite bids for Projects/ Works/ Facilities that are submitted within a finite deadline by 
the Bidder. 
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1.1.62 TIME FOR COMPLETION means the time within which Completion of the Facilities is to be attained 
in accordance with the specifications, as a whole (or of a part of the Facilities where a separate Time 
for Completion of such part has been prescribed) as specified in the SCC of the tender document 

 

1.1.63 WEEK means a period of any consecutive seven days. 
 

1.1.64 WORKING DAY means any day which is not declared to be holiday or rest day by the PMC/ Owner. 
 

[B] GENERAL INFORMATIONS 
 
2.  General Information 
 
2.1.a  Location of Site  

The proposed location of Project site(s) is/ are defined in the Scope of work under Technical   
specifications & also defined under the Special conditions of contract (SCC). 

 
2.1.b Access by Road 

Contractor, if necessary, shall build other temporary access roads to the actual site of construction 
for his own work at his own cost. The Contractor shall be required to permit the use of the roads so 
constructed by him for vehicles of any other parties who may be engaged on the project site. The 
Contractor shall also facilitate the construction of any permanent roads should the construction 
thereof starts while he is engaged on this work. He shall make allowance in his Tender for any 
inconvenience he anticipates on such account. Non-availability of access roads, railway siding and 
railway wagons for the use of the Contractor shall in no case condone any delay in the execution of 
work nor be the cause for any claim for compensation against the PMC/ Owner. 

 
2.2  Scope of Work  

The scope of work is defined in the Section - VII, Scope of Work and Technical Specifications (TS) 
of the Tender document. In addition, the Contractor shall provide all necessary materials, 
equipment, labour etc. for the execution and maintenance of the work till completion unless 
otherwise mentioned in the Tender Document. 

 
2.3  Construction Water Supply 

Contractor will have to make his own arrangements for supply of water to his labour camps and for 
works. The water quality should be suitable for use in civil construction work. All pumping 
installations, pipe network and distribution system will have to be carried out by the Contractor at 
his own risk and cost. Alternatively, the PMC/ Owner at his discretion may endeavor to provide water 
to the Contractor at the PMC's/ Owner’s source of supply provided the Contractor makes his own 
arrangement for the water meter which shall be in custody of the PMC/ Owner and other pipe 
networks from source of supply, so as not to interfere with the layout and progress of the other 
construction works. In such case, a separate accounting shall be maintained for billing purpose on 
monthly basis. However, the Owner does not guarantee the supply of water and this does not relieve 
the Contractor of his responsibility in making his own arrangement and for the timely completion of 
the various works as stipulated. 
 

2.4  Construction Power Supply 
 
2.4.1 Contractor has to arrange for the construction power supply of their own. However, subject to 

availability, PMC/ Owner may provide access to the nearest available point in his location for supply 
power at only one point, from where the Contractor will make his own arrangement for temporary 
distribution through a temporary energy meter (sealed by PMC/ Owner). All the works will be done 
as per the applicable regulations with information to the Engineer-in-Charge/Project Manager. The 
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temporary line will be removed forthwith after the completion of work or if there is any hindrance 
caused to the other works due to the alignment of these lines, the Contractor will re-route or remove 
the temporary lines at his own cost. The Contractor at his own cost will also provide suitable electric 
meters, fuses, switches, etc. for purposes of payment to the PMC/ Owner which should be in the 
custody and control of the PMC/ Owner. The cost of power supply shall be payable to the PMC/ 
Owner by the Contractor. The PMC/ Owner shall not, however, guarantee the supply of electricity 
nor have any liability in respect thereof. No claim for compensation for any failure or short supply of 
electricity will be admissible. 

 
2.4.2  It shall be the responsibility of the Contractor to provide and maintain the complete installation on 

the load side of the supply with due regard to safety requirement at site. All cabling, equipment, 
installations etc. shall comply in all respects with the latest statutory requirements and safety 
provisions i.e., as per the Central/ State Electricity Acts and Rules etc. The Contractor will ensure 
that his equipment and Electrical Wiring etc., are installed, modified, maintained by a licensed 
Electrician/ Supervisor. 

 
2.4.3   At all times, IEA regulations shall be followed failing which the PMC/ Owner has a right to disconnect 

the power supply without any reference to the Contractor. No claim shall be entertained for such 
disconnection. Power supply will be reconnected only after production of fresh certificate from 
authorized electrical supervisors. 

 
2.4.4   The PMC/ Owner is not liable for any loss or damage to the Contractor's equipment  as a result of 

variation in voltage or frequency or interruption in power supply or other loss to the Contractor arising 
therefrom. 

 
2.4.5  The Contractor will have to provide and install his own lights and power meters which will be 

governed as per Central/ State /UT Government Electricity Rules.  
 
2.4.6  In case of damage of any of the PMC’s/ Owner’s equipment on account of fault, intentional or 

unintentional on the part of the Contractor, the PMC/ Owner reserves the right to recover the cost 
of such damage from the Contractor's bill.  

 
2.5  Land for Contractor’s Field Office, Godown and Workshop 

 
The PMC/ Owner will, at his own discretion and convenience and for the duration of the execution 
of the work make available near the site, land for construction of Contractor's Temporary Field 
Office, godowns, workshops and assembly yard required for the execution of the Contract. The 
Contractor shall at his own cost construct all these temporary buildings and provide suitable water 
supply and sanitary arrangement. On completion of the works undertaken by the Contractor, he 
shall remove all temporary works erected by him and have the Site cleaned as directed by Engineer-
in-Charge/Project Manager. If the Contractor shall fail to comply with these requirements, the 
PMC/Owner may, at the expenses of the Contractor remove such surplus and rubbish materials and 
dispose off the same as he deems fit and get the site cleared as aforesaid; and Contractor shall 
forthwith pay the amount of all expenses so incurred and shall have no claim in respect of any such 
surplus materials disposed off as aforesaid. But the PMC/ Owner reserves the right to ask the 
Contractor any time during the pendency of the Contract to vacate the land by giving 07 (Seven) 
day notice on security reasons or on national interest or otherwise. The Contractor shall put up 
temporary structures as required by them for their office, fabrication shop and construction stores 
only in the area allocated to them on the project site by the PMC/ Owner or his authorized 
representative. No tea stalls/ canteens should be put up or allowed to be put up by any Contractor 
in the allotted land or complex area without written permission of the PMC/ Owner. No unauthorized 
buildings, constructions or structures should be put up by the Contractor anywhere on the project 
site. For uninterrupted fabrication work, the Contractor shall put up temporary covered structures at 
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his cost within Area in the location allocated to them in the project site by the PMC/ Owner or his 
authorized representative. No person except for authorized watchman shall be allowed to stay in 
the plant area/ Contractor's area after completion of the day's job without prior written intimation to 
Engineer-in-Charge/Project Manager. 
 

2.6 Land for Residential Accommodation  
 
No Land shall be made available for residential accommodation for staff and labour of Contractor. 
 

[C] ADDITIONAL GENERAL INSTRUCTIONS TO BIDDERS 
 
3.  Documents 
 
3.1  Corrections and Erasures: All correction(s) and alteration(s) in the entries of Tender document 

shall be signed in full by the bidder with date. No erasure or over writing is permissible. 
 
3.2  Witness: Witness and sureties shall be persons of status and property and their names, occupation 

and address shall be stated below their signature. 
 
3.3  Details of Experience: The bidder should furnish, along with his Tender, details of previous 

experience in having successfully completed in the recent past works of this nature, together with 
the names of PMCs/ Owners, location of sites and value of Contract, date of commencement and 
completion of work, delays if any, reasons of delay and other details along with documentary 
evidence(s).  

 
3.4 Liability of Government of India: It is expressly understood and agreed by and between bidder 

or/ Contractor and PMC/ Owner that, PMC/ Owner is entering into this agreement solely on its own 
behalf. In particular, it is expressly understood and agreed that the Government of India has no 
liabilities, obligations or rights hereunder. It is expressly understood and agreed that PMC/ Owner 
is an independent legal entity with power and authority to enter into Contracts solely on its own 
behalf under the applicable Laws of India and general principles of Contract Law. It is further 
understood and agreed that the Government of India is not and shall not be liable for any acts, 
omissions, commissions, breaches or other wrongs arising out of the Contract. Accordingly, bidder/ 
Contractor hereby expressly waives, releases and foregoes any and all actions or claims, including 
cross claims, impleader claims or counter claims against the Government of India arising out of this 
Contract and covenants not to sue to Government of India as to any manner, claim, cause of action 
or thing whatsoever arising of or under this agreement. 

 
4.  Transfer of Tender Documents 
 
4.1  Transfer of Tender Documents purchased by one intending bidder to another is not permissible. 
 
5.  Right of PMC/Owner to Accept or Reject Tender 
 
5.1  The right to accept the Tender will rest with the PMC/ Owner. The PMC/ Owner, however, does not 

bind himself to accept the lowest Tender, and reserves to itself the authority to reject any or all the 
Tenders received without assigning any reason whatsoever. At the option of the PMC/ Owner, the 
work for which the Tender had been invited, may be awarded to one Contractor or split between 
more than one bidders, in which case the award will be made for only that part of the work, in respect 
of which the bid has been accepted. The quoted rates should hold good for such eventualities. 
Tenders in which any of the particulars and prescribed information are missing or are incomplete in 
any respect and/ or the prescribed conditions are not fulfilled are liable to be rejected. The Tender 
containing uncalled for remarks or any additional conditions are liable to be rejected. Canvassing in 



 

 Tender for setting up of grid connected 30 MW Floating Solar PV (FSPV) plants 
on raw water reservoirs of DVC Thermal Power Plants at Koderma, Mejia and 

Raghunathpur Thermal Power stations 
  

 

30 MW (AC) floating Solar PV Power 
Plant Project 

Tender No. 

SECI/C&P/PMC/11/0002/2022-23 
GCC 

Page 15 of 81 

 

Signature of Bidder 
 

 
 

 

connection with Tenders is strictly prohibited and Tenders submitted by the Tenderers who resort 
to canvassing will be liable to rejection. 

 
6.  Time Schedule & Progress Reporting 
 
6.1 The work shall be executed strictly as per the Time Schedule specified in Section - V, Special 

Conditions of Contract (SCC). The period of construction given in Time Schedule includes the time 
required for mobilization as well as testing, rectifications if any, retesting and completion in all 
respects to the entire satisfaction of the Engineer-in- Charge. 

 
6.2  A joint program of execution of the work will be prepared by the Contractor based on priority 

requirement of this project & submitted to the Engineer in charge. This program will take into account 
the time of completion mentioned above and the time allowed for the priority works by the Engineer-
in- Charge. 

 
6.3  Monthly/ Weekly construction program will be drawn up by the Engineer-in- Charge jointly with the 

Contractor, based on availability of work fronts and the joint construction program as per above. The 
Contractor shall scrupulously adhere to these targets/ programs by deploying adequate personnel, 
construction tools and tackles and he shall also supply himself all materials of his scope of supply 
in good time to achieve the targets/ programs. In all matters concerning the extent of targets set out 
in the weekly and monthly programs and the degree of achievements the decision of the Engineer-
in- Charge will be final and binding on the Contractor. 

 
6.4 The Contractor shall monitor progress of all the activities specified in the work schedule referred in 

GCC above and submit the progress report to the Project Manager as per the Contract Co-ordination 
procedure. 

 
6.6 If at any time the Contractor’s actual progress falls behind the scheduled program, or it becomes 

apparent that it will so fall behind, the Contractor shall, at the request of the PMC or the Project 
Manager/ EIC, prepare and submit to the Project Manager/ EIC a revised program, taking into 
account the prevailing circumstances, and shall notify the Project Manager/ EIC, of the steps being 
taken to expedite progress so as to attain Completion of the Facilities within the Time for Completion. 
If any extension thereof entitled under GCC, or any extended period as may otherwise be agreed 
upon between the PMC and the Contractor, Contractor shall submit the revised plan for completion 
of Facility accordingly. 

 
6.7  Maintenance of Records of Progress Review Meeting 
 

The Contractor shall be required to attend all site progress review meetings organized by the ‘Project 
Manager/ EIC’ or his authorized representative. The deliberations in the meetings shall inter-alia 
include the program, progress of work (including details of manpower, material, tools and plants 
deployed by the Contractor vis-à-vis agreed schedule), inputs to be provided by PMC, delays, if any 
and recovery program, specific hindrances to work and work instructions by PMC. The minutes of 
the meetings shall be recorded with the ‘Project Manager/ EIC’ or his authorized representative. 

 
7.  Conflict of Interest and Bidder’s Responsibility  
 
7.1 A bidder shall not have a Conflict of Interest. All bidders found to have Conflict of Interest shall be 

disqualified. A bidder may be considered to have a Conflict of Interest with one or more parties in 
this bidding process, if: 

 
(a) They have a controlling partner in common; or 
(b) They receive or have received any direct or indirect subsidy from any of them; or 
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(c) They have the same legal representative for the purposes of this bid; or 
(d) They have a relationship with each other, directly or through common third parties, that puts 

them in a position to have access to information about or influence on the bid of another bidder, 
or influence the decision of the PMC/ Owner regarding this bidding process; or 

(e) A bidder submits more than one bid in this bidding process, either individually [including bid 
submitted as an agent/ authorized representative on behalf of one or more bidders or through 
license - licensor route, wherever permitted as per the provision of the Qualification Requirement 
for the bidders in the Annexure to Bid Data Sheet (BDS)] or as a partner in a Joint Venture/ 
Consortium, except for alternative offers permitted under Tender. This will result in the 
disqualification of all such bids; or 

(f) A bidder or any of its Affiliates participated as a consultant in the preparation of the Design or 
Technical Specification or Detailed Project Report (DPR) of the Plant and Installation of 
services*/ goods and related services** that are the subject of the bid; or 

(g) A bidder or any of its Affiliate has been hired (or is proposed to be hired) by the PMC/ Owner as 
a Project Manager for the Contract 

 
 
Unquote:  
 
* Applicable for Supply & Installation Contracts 
** Applicable for Supply & Supply cum Supervision of Installation Contracts 

 
7.2 The intending bidder shall be deemed to have visited the Site and familiarized himself before 

submitting the Tender. Non-familiarity with the site conditions will not be considered a reason either 
for extra claims or for not carrying out the works in strict conformity with the Drawings and 
Specifications or for any delay in performance. 

 
8.  Retired Government or Company Officers 
 
8.1  No Engineer of Gazetted rank or other Gazetted Officer employed in Engineering or Administrative 

duties in an Engineering Department of the States/ UT/ Central Government or of the PMC/ Owner 
is allowed to work as a Contractor for a period of two years after his retirement from Government 
Service, or from the employment of the PMC/ Owner. The Contract, if awarded, is liable to be 
cancelled if either the Contractor or any of his employees is found at any time to be such a person, 
who has not obtained the permission of the State/ Central Government before submission of Tender, 
or engagement in the Contractor's service as the case may be. 

 
9.  Representatives and Field Management & Controlling 
 
9.1  Project Manager / Engineer- In –Charge (EIC): 
 

If the Project Manager/ EIC is not named in the Contract, then within seven (7) days of the Effective 
Date, the PMC shall appoint and notify the Contractor in writing of the name of the Project Manager/ 
EIC. The PMC may from time to time appoint some other person as the Project Manager/ EIC in 
place of the person previously so appointed and shall give a notice of the name of such other person 
to the Contractor without delay. The PMC shall take reasonable care, unless unavoidable to see 
that no such appointment is made at such a time or in such a manner as to impede the progress of 
work on the Facilities. The Project Manager/EIC shall represent and act for the PMC at all times 
during the currency of the Contract.  
 
All notices, instructions, information and other communications given by the Contractor to the PMC 
under the Contract shall be given to the Project Manager/ EIC, except as herein otherwise provided. 
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9.2 Contractor’s Representative & Construction Manager 
 

If the Contractor’s Representative is not named in the Contract, then within seven (07) days of the 
Effective Date, the Contractor shall appoint the Contractor’s Representative and shall request the 
PMC in writing. If the PMC objects to the appointment within seven (07) days giving the reason 
therefor, then the Contractor shall appoint a replacement within seven (07) days of such objection, 
and the foregoing provisions of this GCC shall apply thereto. 
 

9.3 The Contractor’s Representative shall represent and act for the Contractor at all times during the 
tenure of the Contract and shall give to the Project Manager/ EIC all the Contractor’s notices, 
instructions, information and all other communications under the Contract. 

 
9.4 All notices, instructions, information and all other communications given by the Owner/ PMC or the 

Project Manager/ EIC to the Contractor under the Contract shall be given to the Contractor’s 
Representative or, in its absence, its deputy, except as herein otherwise provided. 

 
9.5 The Contractor shall not revoke the appointment of the Contractor’s Representative without the PMC 

consent, which shall not be unreasonably withheld. If the PMC consents thereto, the Contractor shall 
appoint some other person as the Contractor’s Representative, pursuant to the procedure set out in 
GCC Clauses. 

 
9.6 The Contractor’s Representative may, subject to the approval of the PMC (which shall not be 

unreasonably withheld), at any time delegate to any person any of the powers, functions and 
authorities vested in him or her. Any such delegation may be revoked at any time. Any such 
delegation or revocation shall be subject to a prior notice and shall specify the powers, functions 
and authorities thereby delegated or revoked. No such delegation or revocation shall take effect 
unless and until a copy thereof has been delivered to the Project Manager/EIC. 

 
9.7 Any act or exercise by any person of powers, functions and authorities so delegated to him or her 

in accordance with this GCC Clause shall be deemed to be an act or exercise by the Contractor’s 
Representative. 

 
9.8 Notwithstanding anything stated in GCC Clause above, for the purpose of execution of contract, the 

PMC and the Contractor shall finalize and agree to a Contract Co-ordination Procedure and all the 
communication under the Contract shall be in accordance with such Contract Co-ordination 
Procedure. 

 
9.9 From the commencement of installation of the Facilities at the Site until Final Acceptance, the 

Contractor’s Representative shall appoint a suitable person as the construction manager 
(hereinafter referred to as “the Construction Manager”). The Construction Manager shall supervise 
all work done at the Site by the Contractor and shall be present at the Site throughout normal working 
hours except when on leave, sick or absent for reasons connected with the proper Performance of 
the Contract. Whenever the Construction Manager is absent from the Site, a suitable person shall 
be appointed to act as his or her deputy. 

 
9.10 The PMC may object to any Contractor’s representative or person employed by the Contractor in 

the execution of the Contract who, in the reasonable opinion of the PMC, may behave 
inappropriately, may be in- competent or negligent, or may commit a serious breach of the Site 
regulations and safety.  

 
9.11 If any representative or person employed by the Contractor is removed in accordance with GCC 

Clause above, the Contractor shall, where required, promptly appoint a replacement. The Engineer-
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in-Charge/Project Manager may also authorize his representatives to assist in performing his duties 
and functions.  

 
9.13  Hindrance Register 
 

The Contractor may also maintain a Hindrance Register where reasons along with documentary 
evidence for delay/ fault may be recorded from time to time and at the time of occurrence of the 
hindrance and get it duly certified by the Project Manager or his authorized representative. 
 

10.  Note to Schedule of Rates 
 
10.1  The Schedule of Rates should be read in conjunction with Section - VIII of the Tender documents. 
 
10.2  The bidder shall be deemed to have studied the Drawings (if any), Specifications and details of work 

to be done within Time Schedule and to have acquainted himself of the condition prevailing at site. 
 
10.3 Rates must be filled in the Schedule of Rates of original Tender Documents. If quoted in separate 

typed sheets no variation in item description or specification shall be accepted.  
 
11.  Policy for Tenders under Consideration 
 
11.1  Only Those Tenders which are complete in all respects and are strictly in accordance with the Terms 

and Conditions and Technical Specifications of Tender Document, shall be considered for 
evaluation. Such Tenders shall be deemed to be under consideration immediately after opening of 
Tender and until such time an official intimation of acceptance/ rejection of Tender is made by PMC 
to the Bidder.  

 
11.2  Zero Deviation: Bidders to note that this is a Zero Deviation Tender. PMC will appreciate submission 

of bids based on the terms and conditions in the enclosed General Conditions of Contract (GCC), 
Special Conditions of Contract (SCC), Instructions to Bidders (ITB), Scope of Work, technical 
specifications etc. to avoid wastage of time and money in seeking clarifications on technical/ 
commercial aspects of the bids. Bidder may note that no technical and commercial clarifications will 
be sought for after the receipt of the bids. In case of any deviation/ nonconformity observed in the 
bid, it will be liable for rejection. 

 
12.  Clarification of Tender Document 
 
12.1  Verbal clarification and information given by PMC or its representatives shall not in any way be 

binding on PMC. 
 
13.  Local Conditions 
 
13.1  The site is being offered to the bidders for Project on “as is where is” basis assuming that bidders 

have acquainted themselves appropriately with all the local site conditions & no plea will be 
entertained before/after the award of contract on this. It will be imperative on each bidder to acquaint 
himself of all local site conditions and factors which may have any effect on the execution of work 
covered under the Tender Document. In their own interest, the bidder(s) is/ are requested to 
familiarize themselves with the Indian Income Tax Act 1961, Indian Companies Act 1956, and Indian 
Customs Act 1962, GST Act and other related Acts and Laws and Regulations of India with their 
latest amendments, as applicable. PMC shall not entertain any requests for clarifications from the 
bidder regarding such local conditions.  
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13.2  It must be understood and agreed that such factors have properly been investigated and considered 
while submitting the Tender. Any claim for financial or Forex or any other adjustments to Value of 
Contract, on lack of clarity of such factors shall not be entertained. 

 
14.  Extension of Time for Commissioning 
 
14.1  The time for Project commissioning as specified in the SCC is firm & final binding till the final 

commissioning of the Plant facilities. The Time(s) for Commissioning specified in the SCC shall be 
extended if the Contractor is delayed or impeded in the Performance of any of its obligations under 
the Contract due to delay in fulfilment of obligations by the Owner or by the reason of any of 
occurrence of Force Majeure as provided in the Tender for Force Majeure. 

 
14.2  The Contractor shall at all times use its reasonable efforts to minimize any delay in the Performance 

of its obligations under the Contract. 
 
 

[D] GENERAL OBLIGATIONS 
 
15.1     Priority of Contract Documents 

 

 Several documents forming the Contract are to be taken as mutually explanatory of one another, 
but in case of ambiguities or discrepancies the same shall be explained and adjusted by the 
Engineer-in-Charge/Project Manager who shall thereupon issue to the Contractor instructions 
thereon and in such event, unless otherwise provided in the Contract, the priority of the documents 
forming the Contract shall be as follows: 

 
a) Contract Agreement and the appendices, along with the amendments, if any thereto 
b) Notification of award (NoA)/Letter of Intent (LOI) /Letter of Award (LOA)/Notice to proceed (NTP) 
c) Special Conditions of Contract 
d) General Conditions of Contract 
e) BDS & ITB 
f) Special Technical Conditions on Technical Specifications 
g) Technical Specifications and Drawings 
h) Price Schedules submitted by the Contractor 
i) Other completed Bidding forms submitted with the Bid 
j) Any other documents forming part of the PMC’s Requirements 
 
In the event of any ambiguity or conflict between the Contract Documents listed above, the order of 
precedence shall be the order in which the Contract Documents are listed above. For eg. Contract 
agreement have precedence over NOA. 
 

 
15.2 Headings and Marginal Notes  
 

All headings and marginal notes to the clauses of these General Conditions of Contract or to the 
Specifications or to any other Tender Document are solely for the purpose of giving a concise 
indication and not a summary of the contents thereof, and they shall never be deemed to be part 
thereof or be used in the interpretation or construction thereof the Contract. 

 
15.3  Singular and Plural 

 
In Contract Documents unless otherwise stated specifically, the singular shall include the plural and 
vice versa wherever the context so requires. 
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15.4  Interpretation 
 

Words implying ‘Persons' shall include relevant Corporate Companies/ Registered Associations/ 
Body of Individuals/ Firm of Partnership' as the case may be. 

 
16  Special Conditions of Contract (SCC) 
 
16.1  Special Conditions of Contract shall be read in conjunction with the General Conditions of Contract, 

Specification of Work, Drawings and any other documents forming part of this Contract wherever 
the context so requires. 

 
16.2  Notwithstanding the sub-division of the documents into these separate sections and volumes every 

part of each shall be deemed to be supplementary to and complementary of every other part and 
shall be read with and into the Contract so far as it may be practicable to do so. 

 
16.3 Where any portion of the General Condition of Contract is repugnant to or at variance with any 

provisions of the Special Conditions of Contract, unless a different intention appears the provisions 
of the Special Conditions of Contract shall be deemed to over-ride the provisions of the General 
Conditions of Contract and shall to the extent of such repugnancy, or variations, prevail.  

 
16.4  Wherever it is mentioned in the specifications that the Contractor shall perform certain Work or 

provide certain facilities, it is understood that the Contractor shall do so at his cost and the Value of 
Contract shall be deemed to have included cost of such performance and provisions, so mentioned. 

 
16.5  The materials, design and workmanship shall satisfy the relevant Indian Standards, the Job 

Specifications contained herein and Codes referred to. Where the job specification stipulate 
requirements in addition to those contained in the standard codes and specifications, these 
additional requirements shall also be satisfied. 

 
17  Contractor to obtain his own Information 
 
17.1 The Contractor in fixing his cost shall for all purpose whatsoever reason may be, deemed to have 

himself independently obtained all necessary information for the purpose of preparing his tender 
and his tender as accepted shall be deemed to have taken into account all contingencies as may 
arise due to such information or lack of same. The correctness of the details, given in the Tender 
Document to help the Contractor to make up the tender is not guaranteed. The Contractor shall be 
deemed to have examined the Contract Documents, to have generally obtained his own information 
in all matters whatsoever that might affect the carrying out of the works at the scheduled rates and 
to have satisfied himself to the sufficiency of his offer.  

 
Any error in description of quantity or omission therefrom shall not vitiate the Contract or release the 
Contractor from executing the work comprised in the Contract according to Drawings and 
Specifications at the scheduled rates. He is deemed to have known the scope, nature and magnitude 
of the Works and the requirements of materials and labour involved etc., and as to what all works 
he has to complete in accordance with the Contract documents whatever be the defects, omissions 
or errors that may be found in the Documents. The Contractor shall be deemed to have visited 
surroundings, to have satisfied himself to the nature of all existing structures, if any, and also as to 
the nature and the conditions of the Railways, Roads, Bridges and Culverts, means of transport and 
communication, whether by land, water or air, and as to possible interruptions thereto and the 
access and egress from the site, to have made enquiries, examined and satisfied himself as to the 
sites for obtaining sand, stones, bricks and other materials, the sites for disposal of surplus 
materials, the available accommodation as to whatever required, depots and such other buildings 
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as may be necessary for executing and completing the works, to have made local independent 
enquiries as to the sub-soil, subsoil water and variations thereof, storms, prevailing winds, climatic 
conditions and all other similar matters effecting these works.  
 
He is deemed to have acquainted himself as to his liability of payment of Government Taxes, duties 
and other charges, levies etc. Any neglect or omission or failure on the part of the Contractor in 
obtaining necessary and reliable information upon the foregoing or any other matters affecting the 
Contract shall not relieve him from any risks or liabilities or the entire responsibility from completion 
of the works at the scheduled rates and times in strict accordance with the Contract. It is, therefore, 
expected that should the Contractor have any doubt as to the meaning of any portion of the tender 
Document he shall set forth the particulars thereof in writing to PMC before bid submission. 
 
The PMC may provide such clarification as may be necessary in writing to Contract, such 
clarifications as provided by PMC shall form part of tender Documents. No verbal agreement or 
inference from conversation with any effect or employee of the PMC either before, during or after 
the execution of the Contract Agreement shall in any way affect or modify and of the terms or 
obligations herein contained. Any change in layout due to site conditions or technological 
requirement shall be binding on the Contractor and no extra claim on this account shall be 
entertained. 

 
18  Time of Performance 
 
18.1  Time for Mobilization  

 
The work covered by this Tender shall be commenced immediately upon issuance of the NOA/ 
LOI/LOA/NTP (whichever is later) and be completed on or before the dates as mentioned in the 
Time Schedule of Completion of Work under Section - V, Special Conditions of Contract (SCC). The 
Contractor should bear in mind that time is the essence of this contract agreement. Request for 
revision of construction time after tenders are submitted will not receive any consideration. The 
mobilization period is included within the overall Completion Schedule, not over and above the 
completion time to any additional work or any other reasons. 

 
18.2  Time Schedule of Construction 
 
18.2.1 The general time schedule of construction is given in the Section - V, Special Conditions of Contract 

(SCC) of the Tender Documents. Contractor should prepare a detailed monthly or weekly 
construction program. The Work shall be executed strictly as per the Time Schedule given in the 
Tender Documents. The period of construction given includes the time required for mobilization 
testing, rectifications, if any, retesting and completion in all respects in accordance with Contract 
Document. 

 
18.2.2  The Contractor shall submit a detailed Bar chart in MS Projects consisting of adequate number of 

activities covering various key phases of the Work such as Design, Procurement, Manufacturing, 
Shipment and Field Erection activities. This network shall also indicate the intermediate milestones 
and interface facilities to be provided by the PMC, if any and the dates by which such facilities are 
needed.  

 
19.  Force Majeure 
 
19.1  A ‘Force Majeure’ means any event or circumstance or combination of events those stated below 

that wholly or partly prevents or unavoidably delays an Affected Party in the performance of its 
obligations under this Agreement, but only if and to the extent that such events or circumstances 
are not within the reasonable control, directly or indirectly, of the Affected Party and could not have 
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been avoided if the Affected Party had taken reasonable care or complied with Prudent Utility 
Practices:  

 
• Act of God, including, but not limited to lightning, fire not caused by Contractors’ negligence and 

explosion (to the extent originating from a source external to the site), earthquake, volcanic 
eruption, landslide, unprecedented flood, cyclone, typhoon or tornado;  

 
• Any act of war (whether declared or undeclared), invasion, armed conflict or act of foreign enemy, 

blockade, embargo, revolution, riot, insurrection, terrorist or military action, quarantine; 
 
• Radioactive contamination or ionizing radiation originating from a source in India or resulting from 

another Force Majeure Event mentioned above.  
 

19.2 Force Majeure Exclusions 
 

Force Majeure shall not include (i) any event or circumstance which is within the reasonable control 
of the Parties and (ii) the following conditions, except to the extent that they are consequences of 
an event of Force Majeure: 
 
• Unavailability, late delivery, or changes in cost of the plant, machinery, equipment, materials, 

spare parts or consumables for the Power Project;  
• Delay in the performance of any Contractor, sub-Contractor or their agents;  
• Non-performance resulting from normal wear and tear typically experienced in power generation 

materials and equipment;  
• Strikes at the facilities of the Contractor / Affected Party;  
• Insufficiency of finances or funds or the agreement becoming onerous to perform; and 
• Non-performance caused by, or connected with, the Affected Party’s: 

o Negligent or intentional acts, errors or omissions; 
o Failure to comply with an Indian Law; or 
o Breach of, or default under this Contract Agreement. 

• Normal rainy seasons and monsoon 
• Any Transport strikes not directly affecting the delivery of goods from manufacturer to site 
 

19.3     In the event of either party being rendered unable by Force Majeure to perform any obligation 
required to be performed by them under this Contract, relative obligation of the party affected by 
such Force Majeure shall be treated as suspended during the period which the Force Majeure clause 
last. 

 
19.4   Upon occurrence of such causes, the party alleging that it has been rendered unable as aforesaid, 

thereby, shall notify the other party in writing by registered notice within 7 (Seven) Days of the 
alleged beginning thereof giving full particulars and satisfactory evidence in support of its claim. 
Further, within 14 (Fourteen) days, the Contractor will furnish a detailed Contingency Plan to 
overcome the effects of the incident and bring the project on its schedule after cessation of the effect 
of Force Majeure. 

 
19.5   The Affected Party shall give notice to the other Party of (i) the cessation of the relevant event of 

Force Majeure; and (ii) the cessation of the effects of such event of Force Majeure on the 
performance of its rights or obligations under this Agreement, as soon as practicable after becoming 
aware of each of these cessations. 

 
19.6   Time for Performance of the relative obligation suspended by the force majeure shall stand extended 

by the period for which such Force Majeure clause lasts. 
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19.7   If works are suspended by Force Majeure conditions lasting for more than two months, the 
PMC/Owner shall have the option of cancelling this Contract in whole or part thereof, at its discretion. 

 
19.8   The Contractor will not be entitled to claim any compensation for Force Majeure conditions and shall 

take appropriate steps to insure its men and materials utilized by it under the Contract.  
 
 
20.  Liquidated Damages (LD) 
 
20.1 Subject to Force Majeure Clause, if the Contractor fails to comply with the Time for Completion 

/successful commissioning or any extension thereof of Plant facilities in accordance with timelines 
as mentioned under the SCC, then the Contractor shall pay to the Owner a sum equivalent to half 
percent (0.5%) per week of the Contract Price for the whole of the facilities as liquidated damages 
for such default and not as a penalty, without prejudice to the  Owner’s other remedies under the 
Contract subject to the maximum limit of five percent (05%) of Contract Price for the whole of the 
facilities. The Owner may, without prejudice to any other method of recovery, deduct the amount of 
such damages from any amount due or to become due to the Contractor. The payment or deduction 
of such damages shall not relieve the Contractor from his obligation to complete the Works, or from 
any other of his obligations and liabilities under the Contract. Once the maximum limit is reached, 
Owner may consider the termination of contract and/or shall have the discretion of getting executed 
the work from the Contractor with the maximum limit of Liquidated damages. Any such recovery on 
account of the Liquidated damages can be done from the running bills of the Contractor by Owner. 

 
20.2 The Owner shall at its sole discretion upon reaching the maximum LD limit , as an alternative to the 

Liquidated Damages at its option, get work executed from elsewhere at the risk and cost of the 
Contractor irrespective of the fact whether the scope of Contract is identical to the original scope of 
Contract and in case the Owner chooses the alternative course as mentioned, it will be entitled to 
recover compensation/ damages from the Contractor irrespective of maximum limit prescribed under 
Clause 20.1. 

 
20.3 The Owner may by giving (01) one-month notice to the Contractor cancel the Contract without 

prejudice to the Owner’s right under Clauses 20.1 and 20.2 or any other provisions contained in the 
Contract to determine the Contract and claim damages from the Contractor. 

 
 
21. Rights of the Owner to forfeit Contract Performance Security 
 
21.1 Whenever any claim against the Contractor for the payment of a sum of money arises out of or 

under the Contract, the Contractor shall pay to the Owner on demand any balance remaining due.to 
the Owner & Owner shall be entitled to recover such sum by appropriating in part or whole from the 
Contract Performance Security of the Contractor. In the event of the security being insufficient or if 
no security has been taken from the Contractor, then the balance or the total sum recoverable, as 
the case may be shall be deducted from any sum then due or which at any time thereafter may 
become due to the Contractor.  

 
22.  Failure by the Contractor to comply with the provisions of the Contract 
 
22.1  If the Contractor refuses or fails to execute the Work or any separate part thereof with such diligence 

as will ensure its completion within the time specified in the Contract/O&M Contract or extension 
thereof or fails to perform any of his obligation under the Contract/O&M Contract or in any manner 
commits a breach of any of the provisions of the Contract/O&M Contract it shall be open to the PMC/ 
Owner at its option by written notice to the Contractor:  
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a) To determine the event in which the Contract/O&M Contract shall stand terminated and shall 
cease to be in force and effect on and from the date appointed by the Owner on that behalf, 
whereupon the Contractor shall stop forthwith any of the Contractor's work then in progress, except 
such work as the Owner may, in writing, require to be done to safeguard any property or work, or 
installations from damage. 

 
22.2  In such events of Clause 22.1(a)above. 
 

a) The whole or part of the Contract Performance Security furnished by the Contractor is liable to 
be forfeited without prejudice to the right of the Owner to recover from the Contractor the excess 
cost referred to in the Clause aforesaid, the Owner shall also have the right of taking possession 
and utilizing in completing the works or any part thereof, such as materials, equipment and plants 
available at work site belonging to the Contractor as may be necessary and the Contractor shall not 
be entitled for any compensation for use or damage to such materials, equipment and plant. 

 
 
22.3 Before determining the Contract as per Clause 22.1(a)provided in the judgement of the Owner, the 

default or defaults committed by the Contractor is/ are curable and can be cured by the Contractor 
if an opportunity given to him, then the Owner may issue Notice in writing calling the Contractor to 
cure the default within such time specified in the Notice. 

 
22.4 The Owner shall also have the right to proceed or take action as per 22.1(a)above, in the event that 

the Contractor becomes bankrupt, insolvent, compounds with his creditors, assigns the Contract in 
favor of his creditors or any other person or persons, or being a company or a corporation goes into 
voluntary liquidation, provided that in the said events it shall be necessary for the Owner to give 
prior notice to the Contractor. Refer clause 25 below for further details on the “termination” of contact 
pertaining to various contractual situations. 

 
23.  Contractor remains liable to pay compensation if 
 
23.1 In any case in which any of the powers conferred upon the Owner by Clause 22.0 thereof shall have 

become action not taken under clause 22 exercisable and the same had not been exercised, the 
non-exercise thereof shall not constitute a waiver of any of the conditions hereof and such powers 
shall notwithstanding be exercisable in the event of any further case of default by the Contractor for 
which by any clause or clauses hereof he is declared liable to pay compensation amounting to the 
whole of his Contract Performance Security, and the liability of the Contractor for past and future 
compensation shall remain unaffected.  

 

24.  Contract Performance Security 
 
 Against the EPC/ LSTK Contract and Operation & maintenance contract  

of the project, within 30 (Thirty) days from the issuance of the Notification of Award/ Letter of 
Intent/Letter of Award (LOA) from Owner, the successful bidder shall furnish an unconditional and 
irrevocable Contract Performance Security in accordance with Special Conditions of the Contract. 
The Contract Performance Security shall be in the form of either Banker’s Cheque or Demand Draft 
or Bank Guarantee and shall be in the currency of the Contract and will be issued in the name of 
the Owner as specified in the SCC. The Contract Performance Security shall be for an amount equal 
to specified in Special Conditions of Contract (SCC) towards faithful performance of the contractual 
obligations, performance of equipment and shall cover entire Contract. The validity of Contract 
Performance Security shall be in conjunction with the provisions mentioned under Section - V, 
Special Conditions of Contract (SCC). 
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Bank Guarantee towards Contract Performance Security shall be from any scheduled bank as 

specified in the List of Banks enclosed at Form F-22, Section - VI, Sample Forms and Formats of 

Tender documents or a branch of an International Bank situated in India and registered with 

Reserve Bank of India as scheduled foreign bank in case of Indian bidder. However, in case of Bank 

Guarantees from Banks other than the Nationalized Indian banks, the Bank must be a commercial 

Bank having net worth in excess of INR 500 Crores and a declaration to this effect should be made 

by such commercial bank either in the Bank Guarantee itself or separately on its letterhead. This 

Bank Guarantee shall be valid for a period in conjunction with the provisions mentioned under 

Section - V, Special Conditions of Contract (SCC). 

 

The Contract Performance Security may also be submitted in the form of ‘crossed payee accounts 

only’ Demand Draft/ Banker’s Cheque in favor of as mentioned in the BDS/SCC.  

 

In case of default or failure of the successful bidder to comply with the requirements of this article 

shall constitute sufficient grounds for the cancellation of the award and forfeiture of the EMD, if 

applicable.  

 

In case of default or failure of the Contractor to comply with the requirements of any of the 

Obligations covered under this Tender Document and/ or Contract Agreement shall 

constitute sufficient grounds for forfeiture of the Contract Performance Security.  

 

The Contract Performance Security has to cover the entire contract value including extra works/ 

services also. As long as the Contract Performance Security submitted at the time of award takes 

care of the extra works/ services executed and total executed value are within the awarded contract 

price, there is no need for additional Contract Performance Security. As soon as the total executed 

value exceeds the ceiling of awarded contract price by more than 0.5%, the Contractor shall furnish 

additional Contract Performance Security on proportionate basis of the percentage as defined in 

the Special Conditions of Contract (SCC) for the additional amount in excess to the original contract 

value. 

 
Further, any delay beyond 30 (Thirty) days shall attract interest @ 1.25% per month on the total 

Contract Performance Security amount, calculated on pro-rata basis accordingly. Owner at its sole 

discretion may cancel the NOA/ LOI/LOA & forfeit 100% of EMD if applicable, in case Contract 

Performance Security is not submitted within 45 (Forty-five) days from issuance of NOA/ LOI/LOA. 

However, total project completion period shall remain same. Part Security shall not be accepted. 

The Zero Date shall be counted from the date of LOA or NTP whichever is later. 

 

If the Contractor/ Sub-Contractor or their employees or the Contractor’s agents and representatives 

shall damage, break, deface or destroy any property belonging to the PMC or others during the 

execution of the Contract, the same shall be made good by the Contractor at his own expenses and 

in default thereof, the Engineer-in-Charge may cause the same to be made good by other agencies 

and recover expenses from the Contractor (for which the certificate of the Engineer-in-Charge shall 

be final).  

 
All compensation or other sums of money payable by the Contractor to the Owner under terms of 

this Contract may be deducted from or paid by the encashment of a sufficient part of his Contract 
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Performance Security or from any sums which may be due or may become due to the Contractor 

by the Owner of any account whatsoever and in the event of his Contract Performance Security 

being reduced by reasons of any such deductions or sale of aforesaid, the Contractor shall within 

10 (Ten) days thereafter make good in cash, bank drafts as aforesaid any sum or sums which may 

have been deducted from or realized by encashment of his Contract Performance Security, or any 

part thereof. No interest shall be payable by the Owner for sum deposited as Contract Performance 

Security.  

 
25. Termination of contract 
 
25.1  Termination for Owner’s Convenience 
              

25.1.1 The Owner may at any time terminate the Contract for any reason by giving the Contractor a 

notice of termination that refers to this GCC Sub-Clause 25.1. 

25.1.2 Upon receipt of the notice of termination under GCC Sub-Clause 25.1.1, the Contractor shall 

either immediately or upon the date specified in the notice of termination 

(a) cease all further work, except for such work as the Owner may specify in the notice of 

termination for the sole purpose of protecting that part of the Facilities already executed, 

or any work required to leave the Site in a clean and safe condition 

(b) terminate all subcontracts, except those to be assigned to the Owner pursuant to 

paragraph (d) (ii) below 

(c) remove all Contractor’s Equipment from the Site, repatriate the Contractor’s and its 

Subcontractors’ personnel from the Site, remove from the Site any wreckage, rubbish and 

debris of any kind, and leave the whole of the Site in a clean and safe condition, and 

(d) subject to the payment specified in GCC Sub-Clause 25.1.3,  

(i) deliver to the Owner the parts of the Facilities executed by the Contractor up to the 

date of termination 

(ii) to the extent legally possible, assign to the Owner all right, title and benefit of the 

Contractor to the Facilities and to the Plant as of the date of termination, and, as 

may be required by the Owner, in any subcontracts concluded between the 

Contractor and its Subcontractors; and 

(iii) deliver to the Owner all non-proprietary drawings, specifications and other 

documents prepared by the Contractor or its Subcontractors as at the date of 

termination in connection with the Facilities. 

25.1.3 In the event of termination of the Contract under GCC Sub-Clause 25.1.1, the Owner shall 

pay to the Contractor the following amounts: 

(a) the Contract Price, properly attributable to the parts of the Facilities executed by the 

Contractor as of the date of termination 
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(b) the costs reasonably incurred by the Contractor in the removal of the Contractor’s 

Equipment from the Site and in the repatriation of the Contractor’s and its Subcontractors’ 

personnel 

(c) any amounts to be paid by the Contractor to its Subcontractors in connection with the 

termination of any subcontracts, including any cancellation charges 

(d) costs incurred by the Contractor in protecting the Facilities and leaving the Site in a clean 

and safe condition pursuant to paragraph (a) of GCC Sub-Clause 25.1.2 

(e)     the cost of satisfying all other obligations, commitments and claims that the Contractor 
may in good faith have undertaken with third Parties in connection with the Contract and 

that are not covered by paragraphs (a) through (d) above. 

25.2  Termination for Contractor’s Default 
 

25.2.1     Neither the Owner or PMC nor the Contractor may assign the Contract or any part thereof, 

or any right, benefit, obligation, or interest therein or thereunder, to any third party without the 

express prior written consent of the other Party, which consent shall not be unreasonably 

withheld, except that the Contractor shall be entitled to assign any monies due and payable to 

it or that may become due and payable to it under the Contract, either absolutely or by way of 

charge. 

25.2.2 The Owner, without prejudice to any other rights or remedies it may possess, may terminate 

the Contract forthwith in the following circumstances by giving a notice of termination and its 

reasons therefor to the Contractor, referring to this GCC Sub-Clause 25.2: 

(a) if the Contractor becomes bankrupt or insolvent, has a receiving order issued against it, 

compounds with its creditors, or, if the Contractor is a corporation, a resolution is passed 

or order is made for its winding up, other than a voluntary liquidation for the purposes of 

amalgamation or reconstruction, a receiver is appointed over any part of its undertaking 

or assets, or if the Contractor takes or suffers any other analogous action in consequence 

of debt 

(b) if the Contractor assigns or transfers the Contract or any right or interest therein in violation 

of the provision of GCC Clause 25.2.1.  

(c) if the Contractor, in the judgment of the Owner has engaged in Fraud and Corruption in 

competing for or in executing the Contract. 

25.2.3 If the Contractor 

(a) has abandoned or repudiated the Contract 

(b) has without valid reason failed to commence work on the Facilities promptly or has 

suspended the progress of Contract performance for more than twenty-eight (28) days 

after receiving a written instruction from the Owner to proceed   

(c) persistently fails to execute the Contract in accordance with the Contract or persistently 

neglects to carry out its obligations under the Contract without just cause 
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(d) refuses or is unable to provide sufficient materials, services or labor to execute and 

complete the Facilities in the manner specified in the program at rates of progress that 

give reasonable assurance to the Owner that the Contractor can attain Completion of the 

Facilities by the Time for Completion as extended, 

 then the Owner may, without prejudice to any other rights it may possess under the Contract, 

give a notice to the Contractor stating the nature of the default and requiring the Contractor to 

remedy the same. If the Contractor fails to remedy or to take steps to remedy the same within 

fourteen (14) days of its receipt of such notice, then the Owner may terminate the Contract 
forthwith by giving a notice of termination to the Contractor that refers to this GCC Sub-Clause 

25.2. 

25.2.4 Upon receipt of the notice of termination under GCC Sub-Clauses 25.2.2 or 25.2.3, the 

Contractor shall, either immediately or upon such date as is specified in the notice of termination, 

(a) cease all further work, except for such work as the Owner may specify in the notice of 

termination for the sole purpose of protecting that part of the Facilities already executed, 

or any work required to leave the Site in a clean and safe condition 

(b) terminate all subcontracts, except those to be assigned to the Owner pursuant to 

paragraph (d) below 

(c) deliver to the Owner the parts of the Facilities executed by the Contractor up to the date 

of termination 

(d) to the extent legally possible, assign to the Owner all right, title and benefit of the 

Contractor to the Facilities and to the Plant as of the date of termination, and, as may be 

required by the Owner, in any subcontracts concluded between the Contractor and its 

Subcontractors 

(e) deliver to the Owner all drawings, specifications and other documents prepared by the 

Contractor or its Subcontractors as of the date of termination in connection with the 

Facilities. 

25.2.5 The Owner may enter upon the Site, expel the Contractor, and complete the Facilities itself 

or by employing any third Party. The Owner may, to the exclusion of any right of the Contractor 

over the same, take over and use with the payment of a fair rental rate to the Contractor, with 

all the maintenance costs to the account of the Owner and with an indemnification by the Owner 

for all liability including damage or injury to persons arising out of the Owner’s use of such 

equipment, any Contractor’s Equipment owned by the Contractor and on the Site in connection 

with the Facilities for such reasonable period as the Owner considers expedient for the supply 

and installation of the Facilities. 

 Upon completion of the Facilities or at such earlier date as the Owner thinks appropriate, the 

Owner shall give notice to the Contractor that such Contractor’s Equipment will be returned to 

the Contractor at or near the Site and shall return such Contractor’s Equipment to the Contractor 

in accordance with such notice. The Contractor shall thereafter without delay and at its cost 

remove or arrange removal of the same from the Site. 

25.2.6 Subject to GCC Sub-Clause 25.2.7, the Contractor shall be entitled to be paid the Contract 

Price attributable to the Facilities executed as of the date of termination, the value of any unused 

or partially used Plant on the Site, and the costs, if any, incurred in protecting the Facilities and 
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in leaving the Site in a clean and safe condition pursuant to paragraph (a) of GCC Sub-Clause 

25.2.4. Any sums due the Owner from the Contractor accruing prior to the date of termination 

shall be deducted from the amount to be paid to the Contractor under this Contract. 

25.2.7 If the Owner completes the Facilities, the cost of completing the Facilities by the Owner shall 

be determined. 

 If the sum that the Contractor is entitled to be paid, pursuant to GCC Sub-Clause 25.2.6, plus 

the reasonable costs incurred by the Owner in completing the Facilities, exceeds the Contract 

Price, the Contractor shall be liable for such excess. 

 If such excess is greater than the sums due the Contractor under GCC Sub-Clause 25.2.6, the 

Contractor shall pay the balance to the Owner, and if such excess is less than the sums due the 

Contractor under GCC Sub-Clause 25.2.6, the Owner shall pay the balance to the Contractor. 

 The Owner and the Contractor shall agree, in writing, on the computation described above and 

the manner in which any sums shall be paid. 

25.3  Termination by the Contractor 

             25.3.1 If 

(a) the Owner has failed to pay the Contractor any sum due under the Contract within the 

specified period, has failed to approve any invoice or supporting documents, or commits 

a substantial breach of the Contract, the Contractor may give a notice to the Owner that 

requires payment of such sum, with interest, requires approval of such invoice or 

supporting documents, or specifies the breach and requires the Owner to remedy the 

same, as the case may be. If the Owner fails to pay such sum together with such interest, 

fails to approve such invoice or supporting documents or give its reasons for withholding 

such approval, fails to remedy the breach or take steps to remedy the breach within 

fourteen (14) days after receipt of the Contractor’s notice, or 

(b) the Contractor is unable to carry out any of its obligations under the Contract for any 

reason attributable to the Owner, including but not limited to the Owner’s failure to provide 

possession of or access to the Site or other areas or failure to obtain any governmental 

permit necessary for the execution and/or completion of the Facilities, 

 then the Contractor may give a notice to the Owner thereof, and if the Owner has failed to pay 

the outstanding sum, to approve the invoice or supporting documents, to give its reasons for 
withholding such approval, or to remedy the breach within twenty-eight (28) days of such notice, 

or if the Contractor is still unable to carry out any of its obligations under the Contract for any 

reason attributable to the Owner within twenty-eight (28) days of the said notice, the Contractor 

may by a further notice to the Owner referring to this GCC Sub-Clause 25.3.1, forthwith 

terminate the Contract. 

25.3.2 The Contractor may terminate the Contract forthwith by giving a notice to the Owner to that 

effect, referring to this GCC Sub-Clause 25.3.2, if the Owner becomes bankrupt or insolvent, 

has a receiving order issued against it, compounds with its creditors, or, being a corporation, if 

a resolution is passed or order is made for its winding up (other than a voluntary liquidation for 

the purposes of amalgamation or reconstruction), a receiver is appointed over any part of its 

undertaking or assets, or if the Owner takes or suffers any other analogous action in 

consequence of debt. 
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25.3.3 If the Contract is terminated under GCC Sub-Clauses 25.3.1 or 25.3.2, then the Contractor 

shall immediately 

(a) cease all further work, except for such work as may be necessary for the purpose of 

protecting that part of the Facilities already executed, or any work required to leave the 

Site in a clean and safe condition 

(b) terminate all subcontracts, except those to be assigned to the Owner pursuant to 

paragraph (d) (ii) 

(c) remove all Contractor’s Equipment from the Site and repatriate the Contractor’s and its 
Subcontractors’ personnel from the Site, and 

(d) subject to the payment specified in GCC Sub-Clause 25.3.4,  

(i) deliver to the Owner the parts of the Facilities executed by the Contractor up to the 

date of termination 

(ii) to the extent legally possible, assign to the Owner all right, title and benefit of the 

Contractor to the Facilities and to the Plant as of the date of termination, and, as 

may be required by the Owner, in any subcontracts concluded between the 

Contractor and its Subcontractors, and 

(iii) deliver to the Owner all drawings, specifications and other documents prepared by 

the Contractor or its Subcontractors as of the date of termination in connection with 

the Facilities. 

25.3.4 If the Contract is terminated under GCC Sub-Clauses 25.3.1 or 25.3.2, the Owner shall pay 

to the Contractor all payments specified in GCC Sub-Clause 25.1.3, and reasonable 

compensation for all loss, except for loss of profit, or damage sustained by the Contractor arising 

out of, in connection with or in consequence of such termination. 

25.3.5 Termination by the Contractor pursuant to this GCC Sub-Clause 25.3 is without prejudice to 

any other rights or remedies of the Contractor that may be exercised in lieu of or in addition to 

rights conferred by GCC Sub-Clause 25.3. 

25.4 In this GCC Clause 25, the expression “Facilities executed” shall include all work executed, Installation 

Services provided, and all Plant acquired, or subject to a legally binding obligation to purchase, by the 

Contractor and used or intended to be used for the purpose of the Facilities, up to and including the 

date of termination. 

25.4 In this GCC Clause 25, in calculating any monies due from the Owner to the Contractor, account shall be 

taken of any sum previously paid by the Owner to the Contractor under the Contract, including any advance 

payment. 

 
26. Members of the PMC/ Owner not individually Liable 
 
26.1  No Director, or official or employee of the PMC/ Owner shall in any way be personally bound or 

liable for the acts or obligations under the Contract or answerable for any default or omission in the 
observance or performance of any of the acts, matters or things which are herein contained. 
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27.  PMC/Owner not bound by Personal Representations 
 
27.1  The Contractor shall not be entitled to any increase on the price or any other right or claim 

whatsoever by reason of any representation, explanation statement or alleged representation, 
promise or guarantees given or alleged to have been given to him by any person. 

 
28.  Contractor's office at Site & Vehicle requirement for Mobility at site 
 
28.1  The Contractor shall provide and maintain an office at the site for the accommodation of his agent 

and staff (With meeting room) and such office shall be open at all reasonable hours to receive 
instructions, notice or other communications. The contractor shall make provisions and 
arrangements at site locations for temporary office (Portacabin) including all basic amenities having 
electricity, furniture, Air Conditioning, Sanitation, toilet facilities, etc. at his own cost on behalf & 
purpose of the PMC and his staff and shall get the clearance of local authorities for setting 
up/construction of such facilities. Bidders are required to consider all such temporary office 
construction cost into his account, while bidding. These facilities shall be provided till the final 
handing over of the project to the Owner. The contractor shall ensure that the area is kept clean and 
sanitary conditions are maintained as laid down by the local authorities controlling the area. 

 
Further contractor shall also provide & ensure availability of required Vehicle (Preferably SUV 
Segment Vehicles requiring Off Roading) with driver and fuel/Maintenance/Consumables etc for the 
purpose of Mobility in and around the site for official purposes for the PMC & its staff. The vehicle 
as mentioned is to be provided during project construction and O&M period and inspection by SECI 
as per requirement, failing which SECI shall have full right for alternate arrangement at the risk & 
cost of the contractor 

 
29.  Contractor's Subordinate Staff and their Conduct 
 
29.1  The Contractor, on or after award of the Work shall name and depute a qualified Engineer having 

sufficient experience in carrying out work of similar nature, to whom the equipment, materials, if any, 
shall be issued and instructions for works given. The Contractor shall also provide sufficient and 
qualified staff to superintend the execution of the Work, competent sub-agents, foremen and leading 
hands including those specially qualified by previous experience to supervise the types of works 
contained in the Contract in such manner as will ensure work of the best quality, expeditious working. 
Whenever in the opinion of the Engineer-in-Charge/Project Manager additional properly qualified 
supervisory staff is considered necessary, they shall be employed by the Contractor without 
additional charge on accounts thereof. The Contractor shall ensure that Sub-Contractors, if any, 
shall provide competent and efficient supervision, over the work entrusted to them. 

 
29.2 If and whenever any of the Contractor's or Sub-Contractor's agents, sub-agents, assistants, 

foremen, or other employees be guilty of any misconduct or be incompetent or insufficiently qualified 
or negligent in the performance of their duties, it is undesirable for administrative or any other reason 
for such person or persons to be employed in the works, the Contractor, shall at once remove such 
person or persons from employment thereon. Any person or persons so removed from the works 
shall not again be employed in connection with the Works. Any person so removed from the Work 
shall be immediately replaced at the expense of the Contractor by a qualified and competent 
substitute. Should the Contractor be requested to repatriate any person removed from the works he 
shall do so and shall bear all costs in connection herewith. 

 
29.3  The Contractor shall be responsible for the proper behavior of all the staff, foremen, workmen, and 

others, and shall exercise a proper degree of control over them and in particular and without 
prejudice to the said generality, the Contractor shall be bound to prohibit and prevent any employees 
from trespassing or acting in any way detrimental or prejudicial to the interest of the community or 
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of the properties or occupiers of land and properties in the neighborhood and in the event of such 
employee so trespassing, the Contractor shall be responsible therefore and relieve the Owner of all 
consequent claims or actions for damages or injury or any other grounds whatsoever. The 
Contractor shall be liable for any liability to Owner on account of deployment of Contractor's staff 
etc. or incidental or arising out of the execution of Contract. The Contractor shall be liable for all acts 
or omissions on the part of his staff, Foremen and Workmen and others in his employment, including 
misfeasance or negligence of whatever kind in the course of their work or during their employment, 
which are connected directly or indirectly with the Contract.  

 
29.4 If and when required by the Owner and Contractor's personnel entering upon the Owner’s premises 

shall be properly identified by badges or gate passes which must be worn at all times on Owner’s 
premises. Contractor may be required to obtain daily entry passes for his Staff/ Employees to work 
within operating areas. These being safety requirements, no relaxations on this account shall be 
given to Contractor. 

 
29.5 Contractor shall at all times provide PMC/ SECI access to site and office during construction/ O&M 

periods and also provide them with any data/ information sought for. 
 
30.  Sub-letting of Works 
 
30.1 Sub-contracting other than for labour contract/engagement of labour, shall be permitted with the 

information to the Owner / PMC. However, sub-contracting for 100% of the contract on back to back 
basis shall not be permitted. Any part of the Contract nor any share or interest therein shall in any 
manner or degree be transferred, assigned or sublet by the Contractor directly or indirectly to any 
person, firm or corporation whatsoever without the consent in writing, of the Owner / PMC except 
as provided for in the succeeding Clause. 

 
i) Sub-Contracts for Temporary Works etc. 
 
The Owner / PMC may give written consent to Sub-Contract for the execution of any part of the 
Work at the site, being entered in to by Contractor provided each individual Sub-contract is informed 
to the Engineer-in-Charge/Project Manager. 

 
ii) List of Sub-Contractors to be supplied 
 
The Contractor shall furnish to the Engineer-in-Charge/Project Manager list of all Sub-Contractors 
or other persons or firms engaged by the Contractor and working at the Site during the previous 
month with particulars of the general nature of the Subcontract or works done by them. 

 
iii) Contractor's Liability not Limited by Sub-Contractors 
 
Notwithstanding any sub-letting with such approval as aforesaid and notwithstanding that the 
Engineer-in-Charge/Project Manager shall have received copies of any Subcontracts, the 
Contractor shall be and shall remain solely responsible for the quality, proper and expeditious 
execution of the Contract in all respects as if such sub-letting or Subcontracting had not taken place, 
and as if such work had been done directly by the Contractor. The Contractor shall bear all 
responsibility for any act or omission on the part of sub-Contractors in regard to work to be performed 
under the Contract.     

 
iv) No Remedy for Action Taken under this Clause 
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No action taken by the Owner under the clause shall relieve the Contractor of any of his liabilities 
under the Contract or give rise to any right or compensation, extension of time or otherwise failing 
which the Owner shall have the right to remove such Sub-Contractor(s) from the site. 
 
vi) Termination/ Cancellation of Contract 
 
Owner is nowhere liable for the communication, acts and deeds and performance of the sub-
Contractor as engaged by the principal Contractor. Principal Contractor solely is responsible and 
liable for the entire execution of project and performance of contract.  
 
Subject to poor performance and prolonged delay of the project on account of inefficient 
sub-letting of the project work, Owner may take a final decision to terminate the contract of 
the principal Contractor which will be binding and non-revertible and henceforth no plea in 
this regard shall be entertained.  
 
vii) Subject to the provisions of the Contract, the Contractor shall be solely responsible for the 
manner in which the Contract is performed. All employees, representatives or Sub-Contractors 
engaged by the Contractor in connection with the Performance of the Contract shall be under the 
complete control of the Contractor and shall not be deemed to be employees of the Owner. Nothing 
contained in the Contract or in any subcontract awarded by the Contractor shall be construed to 
create any contractual relationship between any such employees, representatives or Sub-
Contractors and the Owner. 
 
viii) Under no circumstances the sub-Contractor shall claim or shall put any binding to the Owner 
and at all times the sub-Contractor must be managed by the Contractor. The Owner shall not be 
responsible for any claims at any time by the Contractor in relation to the sub-Contractor. 
 
ix) No relaxation, forbearance, delay or indulgence by either party in enforcing any of the terms and 
conditions of the Contract or the granting of time by either party to the other shall prejudice, affect 
or restrict the rights of that party under the Contract, nor shall any waiver by either party of any 
breach of Contract operate as waiver of any subsequent or continuing breach of Contract. 
 
x) Any waiver of a party’s rights, powers or remedies under the Contract must be in writing, must be 
dated and signed by an authorized representative of the party granting such waiver, and must 
specify the right and the extent to which it is being waived. 
 
xi) The Contractor shall be solely responsible for ensuring that his sub-Contractors fulfil and comply 
with the statutory requirements of Labour and other Laws. 
 

31.  Power of Entry 
 
31.1  If the Contractor shall not commence the Work in the manner previously described in the Contract 

documents or if he shall at any time in the opinion of the Engineer-in-Charge/Project Manager: 
 

i) fail to carry out the Work in conformity with the Contract documents, or 
ii) fail to carry out the Work in accordance with the Time Schedule, or 
iii) substantially suspend the Work for a period of minimum 14 (Fourteen) days without authority 
from the Engineer-in-Charge/Project Manager, or 
iv) fail to supply sufficient or suitable construction plant, temporary works, labour, materials or things, 
or 
v) Commit, suffer, or permit any other breach of any of the provisions of the Contract on his part to 
be performed or observed or persist in any of the above-mentioned breaches of the Contract for 14 
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(Fourteen) days, after notice in writing shall have been given to the Contractor by the Engineer-in-
Charge/Project Manager requiring such breach to be remedied, or 
vi) if the Contractor abandon the Work, or 
vii) If the Contractor during the continuance of the Contract shall become bankrupt, make any 
arrangement or composition with his creditors or go into liquidation whether compulsory or voluntary 
not being merely a voluntary liquidation for the purpose of amalgamation or reconstruction  
 
then in any such case, the Owner shall have the power to enter upon site and take possession 
thereof and of the materials, temporary Work, construction plant, and stock thereon, and to revoke 
the Contractor's license to use the same, and to complete the Work by his agents, other Contractors 
or workmen or to sublet the same upon any terms and to such other person, firm or corporation as 
the Owner in his absolute discretion may think proper to employ and for the purpose aforesaid to 
use or authorize the use of any materials, temporary work, Construction Plant, and stock as 
aforesaid, without making payment or allowance to the Contractor for the said materials other than 
such as may be certified in writing by the Engineer-in-Charge/Project Manager to be reasonable, 
and without making any payment or allowance to the Contractor for the use of the temporary said 
works, construction plant and stock or being liable for any loss or damage thereto, and if the Owner 
shall by reason of his taking possession of the Work or of the Work being completed by other 
Contractor (due account being taken of any such extra work or works which may or be omitted) then 
the amount of such excess shall be deducted from any money which may be due for work done by 
the Contractor under the Contract and not paid for.  
 
Any deficiency shall forthwith be made good and paid to the Owner by the Contractor and the Owner 
shall have power to sell in such manner and for such price as he may think fit all or any of the 
construction plant, materials etc. constructed by or belonging to Contractor and to recoup and retain 
the said deficiency or any part thereof out of proceeds of the sale. 

 
32.  Contractor's responsibility 
 
32.1  Contractor’s responsibility 
 
32.1.1  The Contractor shall grade/level the land identified for development of the mentioned Power Plant 

along with the design, procure, manufacture (including associated purchases and/or 
subcontracting), install, commission and complete the Facilities, carry out the Guarantee tests with 
due care and diligence in accordance with the Contract along with interconnecting transmission 
system including Right of Way for Transmission Line and the comprehensive O&M of the complete 
facilities for the period as defined under the tender document . It is Contractor’s responsibility to 
coordinate with state/central agencies in order to get any permission whatsoever, required for 
successful development & operation of Plant till its desired life.  

 
32.1.2 The Contractor shall acquire, on behalf of Owner, in the Owner’s name, all permits, approvals and/or 

licenses from all local, state or national government authorities or public service undertakings in the 
Country/State where the Site is located that are necessary for the setting up of the Plant & operation 
of Plant till its desired life as mentioned under the Contract, including, but not limited to, entry permits 
for all imported Owner’s/PMC’s Equipment (if any). In this regard, any document required from 
Owner/ PMC shall be intimated at least 10 days prior to submission. Contractor has to ensure safe 
keeping of the documents and diligent use. It is the responsibility of the Contractor to safe keep and 
return all the original approvals, permits, licenses, certificates and other relevant document 
generated as a result of the setting up of project and comprehensive O&M process to the Owner. 

 
32.1.3 In the matter of connectivity of Plant to DISCOM’s substation, the Owner will take the necessary 

connectivity permission, however, all the other permissions and clearances as deemed required by 
the State Agency/DISCOM for Bay allocation, technical/regulatory compliance for interconnection, 
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ROW etc are to be taken by the Contractor. Statutory fees pertaining to such shall be reimbursed 
by the Owner on production of the documentary evidence/Demand note over and above the contract 
value. Further, Contractor shall also facilitate Owner in getting the required permissions/agreements 
as required for the energy accounting by State agencies/DISCOM.  

 
32.1.4 The Contractor shall acquire in its name all permits, approvals and/or licenses from all local, state 

or national government authorities or public service undertakings in the country where the Site is 
located that are necessary for the Performance of the Contract, including, but not limited to, the right 
of way for the access to site and for erection of transmission lines as applicable, visas for the 
Contractor’s and Sub-Contractor’s personnel and entry permits for all imported Contractor’s 
Equipment. The Contractor shall acquire all other permits, approvals and/or licenses that are not the 
responsibility of the Owner and that are necessary for the Performance of the Contract. 

 
32.1.5 Contractor shall also seek for any exemption applicable for the project as per the orders released 

from GOI time to time in appropriate Formats including all the required attachments. In this regard, 
Contractor shall be responsible to take all necessary certificates as a proof of exemptions on behalf 
of Owner. However, all the documents required from Owner, as needed for the process, will be 
provided by Owner. The demand of such documents shall be made to the Owner in at least 10 days 
advance.  

 
32.1.6 The Contractor shall comply with all laws in force at the place, where the Facilities are installed and 

where the Installation Services are carried out. The laws will include all national, provincial, municipal 
labour or other laws that affect the Performance of the Contract and binding upon the Contractor. 
The Contractor shall indemnify and hold harmless the PMC/Owner from and against any and all 
liabilities, damages, claims, fines, penalties and expenses of whatever nature arising or resulting 
from the violation of such laws by the Contractor or its personnel, including the SubContractors and 
their personnel. 

 
32.1.7 Any plant, material, spares & spares inventory and services that will be incorporated in or be required 

for the facilities. 
 
32.1.8  Unless otherwise specified in the Contract or agreed upon by the Owner and the Contractor, the 

Contractor shall provide/ deploy sufficient, properly qualified operating and maintenance personnel; 
shall supply and make available all raw materials, spares, tools and tackles and other materials and 
facilities; and shall perform all work and services of whatsoever nature, to properly carry out Pre-
commissioning, Commissioning and Guarantee Tests, all in accordance with the provisions of 
“Scope of Works and Supply by the Owner/PMC” to the Contract Agreement at or before the time 
specified in the program furnished by the Contractor and in the manner thereupon specified or as 
otherwise agreed upon by the Owner/ PMC and the Contractor. 

 
 
33.  Other Agencies at Site 
 
33.1  The Contractor shall have to execute the Work in such place and conditions where other agencies 

may also be engaged for other works such as site grading, filling, and levelling, electrical and 
mechanical engineering works, etc. No claim shall be entertained due to Work being executed in 
the above circumstances. The Contractor shall allow such agencies to use the facilities like roads, 
etc constructed by the Contractor in order that they are able to carry out their respective scope of 
works unhindered 

 
34.  Notice 
 
34.1  To the Contractor 
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Any notice hereunder may be served on the Contractor or his duly authorized representative at the 
job site or may be served.  
 
Any communication sent shall be confirmed within two (2) days after receipt. Any communication 
sent by facsimile or e-mail shall be deemed to have been delivered on date of its dispatch and 
personal delivery deemed to have been delivered on date of delivery. Either party may change its 
postal, facsimile or e-mail address or addresses for receipt of such notices by ten (10) days’ notice 
to the other party in writing. 
 

34.2  To the PMC/Owner 
 

Any notice to be given to the PMC/Owner under the terms of the Contractor shall be served by 
sending the same by mail to or delivering the same at the offices of PMC/ Owner at the mentioned 
address in the Tender document. 

 
35.  Right of Various Interests 
 
35.1  i) The Owner reserves the right to distribute the work between more than one agency(ies). The 

Contractor shall cooperate and afford other agency(ies) reasonable opportunity for access to the 
Work for the carriage and storage of materials and execution of their works.  

 
ii) Wherever the work being done by any department of the PMC/ Owner or by other agency(ies) 
employed by the PMC/ Owner is contingent upon Work covered by this Contract, the respective 
rights of the various interests involved shall be determined jointly to secure the completion of the 
various portions of the work in general harmony. 

 
36.  Patents and Royalties 
 
36.1  The copyright in all drawings, documents and other materials containing data and information 

furnished to the Owner/ PMC by the Contractor herein shall remain vested in the Contractor or, if 
they are furnished to the Owner/ PMC directly or through the Contractor by any third party, including 
suppliers of materials, the copyright in such materials shall remain vested in such third party. The 
Owner/ PMC shall however be free to reproduce all drawings, documents, specification and other 
material furnished to the Owner/ PMC for the purpose of the contract including, if required, for 
operation and maintenance of the facilities. 
 
The Contractor shall indemnify the Owner/ PMC against third party claims of infringement of patent, 
trademark or industrial design rights arising from use of goods or any part thereof in India. 

 
The Contractor, if licensed under any patent covering equipment, machinery, materials or 
compositions of matter to be used or supplied or methods and process to be practiced or employed 
in the performance of this Contract, agrees to pay all royalties and license fees which may be due 
with respect thereto. If any equipment, machinery, materials, composition of matters, be used or 
supplied or methods and processes to be practiced or employed in the performance of this Contract, 
is covered by a patent under which the Contractor is not licensed then the Contractor before 
supplying or using the equipment, machinery materials, composition method or processes shall 
obtain such licenses and pay such royalties and license fees as may be necessary for performance 
of this Contract. In the event the Contractor fails to pay any such royalty or obtain any such license, 
any suit for infringement of such patents which is brought against the Contractor or the PMC/ Owner 
as a result such failure will be defended by the Contractor at his own expense and the Contractor 
will pay any damages and costs awarded in such suit. The Contractor shall promptly notify the PMC/ 
Owner if the Contractor has acquired the knowledge of any plant under which a suit for infringement 
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could be reasonably brought because of the use by the Owner of any equipment, machinery, 
materials, process, methods to be supplied hereunder. The Contractor agrees to and does hereby 
grant to PMC/ Owner, together with the right to extend the same to any of the subsidiaries of the 
PMC/ Owner as irrevocable, royalty free license to use in any country, any invention made by the 
Contractor or his employee in or as result of the performance of the Work under the Contract. 

 
36.2  All charges on account of royalty, toilage, rent or any other levy on materials obtained for the work 

or temporary work or part thereof (excluding materials provided by the PMC/ Owner, if any) shall be 
borne by the Contractor. 

 
36.3  The Contractor shall not sell or otherwise dispose of or remove except for the purpose of this 

Contract, the sand, stone, clay, ballast, earth, rock or other substances, or materials obtained from 
any excavation made for the purpose of the Work or any building or produce upon the site at the 
time of delivery of the possession thereof, but all such substances, materials, buildings and produce 
shall be the property of the Owner provided that the Contractor use the same for the purpose of the 
work. 

 
36.4  The copyright in all drawings, documents and other materials containing data and information 

furnished to the PMC/Owner by the Contractor herein shall remain vested in the Contractor or, if 
they are furnished to the PMC/Owner directly or through the Contractor by any third party, including 
suppliers of materials, the copyright in such materials shall remain vested in such third party. The 
PMC/Owner shall however be free to reproduce all drawings, documents, specification and other 
material furnished to the PMC/Owner for the purpose of the contract including, if required, for 
operation and maintenance of the facilities. 

 
36.5  The PMC/Owner and the Contractor shall keep confidential and shall not, without the written consent 

of the other party hereto, divulge to any third party any documents, data or other information 
furnished directly or indirectly by the other party hereto in connection with the Contract, whether 
such information has been furnished prior to, during or following termination of the Contract. 
Notwithstanding the above, the Contractor may furnish to its Sub-Contractor(s) such documents, 
data and other information it receives from the PMC/Owner to the extent required for the Sub-
Contractor(s) to perform its work under the Contract, in which event the Contractor shall obtain from 
such Sub-Contractor(s) an undertaking of confidentiality similar to that imposed on the Contractor 
under this clause. 

 
36.6  The PMC/Owner shall not use such documents, data and other information received from the 

Contractor for any purpose other than the operation and maintenance of the Facilities. Similarly, the 
Contractor shall not use such documents, data and other information received from the PMC/Owner 
for any purpose other than the design, procurement of Plant and Equipment, construction or such 
other work and services as are required for the Performance of the Contract. 

 

• The obligation of a party under GCC Sub-Clauses 36.5 and 36.6 above, however, shall not apply to 
that information which 

• Now or hereafter becomes available in the public domain through no fault of that party 

• Can be proven to have been possessed by that party at the time of disclosure and which was not 
previously obtained, directly or indirectly, from the other party hereto. 

• Otherwise lawfully becomes available to that party from a third party that has no obligation of 
confidentiality. 

• The above provisions of this Clause shall not in any way modify any undertaking of confidentiality 
given by either of the parties hereto prior to the date of the Contract in respect of the Facilities or 
any part thereof. 

• The provisions of this clause shall survive termination, for whatever reason, of the Contract. 
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37.  Liens 
 
37.1  If, at any time there should be evidence or any lien or claim for which the Owner might have become 

liable and which is chargeable to the Contractor, the Owner shall have the right to retain out of any 
payment then due or thereafter to become due an amount sufficient to completely indemnify the 
Owner against such lien or claim and if such lien or claim be valid, the Owner may pay and discharge 
the same and deduct the amount so paid from any money which may be or may become due and 
payable to the Contractor. If any lien or claim remain unsettled after all payments are made, the 
Contractor shall refund or pay to the Owner all money that the latter may be compelled to pay in 
discharging such lien or claim including all costs and reasonable expenses. Owner reserves the 
right to do the same. 

 
37.2  The Owner shall have lien on all materials, equipment including those brought by the Contractor for 

the purpose of erection, testing and commissioning of the Work. 
 
37.3  The final payment shall not become due until the Contractor delivers the complete release or waiver 

of all liens arising or which may arise out of his agreement or receipt in full or certification by the 
Contractor that all invoices for labour, materials, services have been paid in lien thereof and if 
required in any case an affidavit that so far as the Contractor has knowledge or information the 
releases and receipts include all the labour and material for which a lien could be filled. 

 
37.4 Contractor will indemnify and hold the PMC/ Owner harmless, for a period of 02 (Two) years after 

the issue of Final Acceptance from all liens and other encumbrances against the PMC/ Owner on 
account of debts or claims alleged to be due from the Contractor or his Sub-Contractor to any person 
including Sub-Contractor and on behalf of PMC/ Owner will defend at his own expense, any claim 
or litigation brought against the PMC/ Owner or the Contractor in connection therewith. Contractor 
shall defend or contest at his own expense any fresh claim or litigation by any person including his 
Sub-Contractor, till its satisfactory settlement even after the expiry of 02 (Two) years from the date 
of issue of Final Acceptance. 

 
38.  Delays by PMC/ Owner or his Authorized representatives 
 
38.1 In case the Contractor's performance is delayed due to any act or omission on the part of the PMC/ 

Owner or his authorized representatives, then the Contractor may be given due extension of time 
for the completion of the Work after proper due diligence by PMC/ Owner, to the extent such 
omission on the part of the PMC/ Owner has caused delay in the Contractor's performance of his 
Work. 

 
38.2  No adjustment in Contract Price shall be allowed for reasons of such delays and extensions granted 

except as provided in Tender Document, where the PMC/ Owner reserves the right to seek 
indulgence of Contractor to maintain the agreed Time Schedule of Completion. In such an event the 
Contractor shall be obliged for working by Contractor's personnel for additional time beyond 
stipulated working hours as also Sundays and Holidays and achieve the completion date/interim 
targets. 

 
39.  Payment if the Contract is terminated 
 
39.1 If the Contract shall be terminated as per the provisions of the Tender/ Contract, the Contractor shall 

be paid by the Owner in so far as such amounts or items shall not have already been covered by 
payments of amounts made to the Contractor for the Work executed prior to the date of termination 
at the cost provided for in the Contract and in addition to the following: 
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a) The amount payable in respect of any preliminary items, so far as the Work or service comprised 
therein has been carried out or performed and an appropriate portion as certified by Engineer-in- 
Charge of any such items or service comprised in which has been partially carried out or performed. 
b) Any other expenses which the Contractor has expended for performing the Work under the 
Contract subject to being duly recommended by Engineer-in-Charge/Project Manager and approved 
by PMC/ Owner for payment, based on documentary evidence of his having incurred such 
expenses. 

 
39.2  The Contractor will be further required to transfer the title, Guarantee/Warrantee of the 

Material/Products/Spares of the works & Projects including but not limited to PV Modules, Power 
Conditioning Units (PCU)/ Inverters, Transformers, Batteries (If applicable) etc and provide the 
following in the manner and as directed by the PMC/ Owner. 

 
a) Any and all completed works. 
b) Such partially completed Work including drawings, information and Contract rights as the 
Contractor has specially performed, produced or acquired for the performance of the Contractor. 

 
40.  No Waiver of Rights 
 
40.1  Neither the inspection by the PMC/ Owner or any of their officials, Employees or representatives nor 

any order by the PMC/ Owner for payment of money or any payment for or acceptance of the whole 
or any part of the Work by the PMC/ Owner nor any extension of time, nor any possession taken by 
Owner shall operate as a waiver of any provision of the Contract, or of any power herein reserved 
to the PMC/ Owner, or any right to damages herein provided, nor shall any waiver of any breach in 
the Contract be held to be a waiver of any other subsequent breach. 

 
41.  Certificate not to Affect Right of PMC and Liability of Contractor 
 
41.1  No interim payment certificate(s) issued by the PMC/ Owner, nor any sum paid on account by the 

PMC/ Owner, nor any extension of time for execution of the work granted by PMC/ Owner shall 
affect or prejudice the rights of the PMC/ Owner against the Contractor or relieve the Contractor of 
his obligations for the due performance of the Contract, or be interpreted as approval of the Work 
done or of the equipment supplied and no certificate shall create liability for the PMC/ Owner to pay 
for alterations, amendments, variations or additional works not ordered, in writing, by PMC/ Owner 
or discharge the liability of the Contractor for the payment of damages whether due, ascertained, or 
certified or not or any sum against the payment of which he is bound to indemnify the PMC/ Owner. 

 
42.  Language and Measures 
 
42.1  All documents pertaining to the Contract including Specifications, Schedules, Notices, 

Correspondence, Operating and Maintenance Instructions, Drawings or any other writing shall be 
written in English language only. The SI System of measurement shall be used in the Contract 
unless otherwise specified. Any literature/standard required for the execution of the project work will 
be provided by the Contractor in the English language only. 

 
43.  Guarantee Tests & Operational Acceptance and Transfer of Title 
 
43.1  Functional Guarantees 
 
43.1.1 The Contractor guarantees that during the Guarantee Test, the Facilities and all parts thereof shall 

attain the Functional Guarantees specified under Technical Specifications, subject to and upon the 
conditions therein specified. Respective compensation in case of the Non-achievement of the same 
is mentioned in the SCC of the tender document. 
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43.1.2 If, for reasons attributable to the Contractor, the guaranteed level of the Functional Guarantees 

specified under Technical Specifications are not met either in whole or in part, the Contractor shall, 
within a mutually agreed time, at its cost and expense make such changes, modifications and/ or 
additions to the Plant or any part thereof as may be necessary to meet such Guarantees. The 
Contractor shall notify the PMC/Owner upon completion of the necessary changes, modifications 
and/or additions, and shall seek the PMC’s/Owner’s consent to repeat the Guarantee Test. If the 
level of the specified Functional Guarantee parameters, as demonstrated even during repeat of the 
Guarantee Test(s), are outside the acceptable shortfall limit, the PMC//Owner may at its option, 
either 

• Reject the Equipment and advise immediate replacement to suit the provisions of Technical 
Specification without any additional cost or; 

• Reject the Equipment and recover the payments already made, or; 
• Terminate the Contract and recover the payments already made, or; 
• Accept the equipment after levy of liquidated damages in accordance with the provisions specified. 
 
43.2  Plant Performance Guarantee Test 

 
The Plant Performance Guarantee (as mentioned in TS) Test shall be conducted by the Contractor 
after Commissioning of the Facilities to ascertain whether the Facilities or the relevant part(s) can 
attain the Functional Guarantees specified in the Contract Documents. The Contractor’s and Project 
Manager’s advisory personnel shall attend the Guarantee Test. The detailed procedure for 
Performance Guarantee Test shall be carried out as per procedure laid down in Technical 
Specifications. 
 

43.3  Operational Acceptance  
 
43.3.1 Operational Acceptance shall occur in respect of the Facilities when:  

 

a) The Plant Performance Guarantee in accordance with the procedure specified in “Technical 
Specifications” has been successfully completed and the Functional Guarantees are met. 
 

b) Completion of the Facilities have been achieved as per Technical Specifications 
 

43.3.2 The milestone payment linked with successful Operation acceptance shall be released subjected to 
following: 

 
a) All “As- Built” Drawings and documents are submitted. 
b) Detailed Engineering Document with detailed specification, schematic drawing, circuit drawing, 

cable routing plans and test results, manuals for all deliverable items, Operation, Maintenance 
& Safety Instruction Manual and other information about the project are submitted 

c) Bill of material of the installed Facility is submitted. 
d) Inventory of recommended and mandatory spares including special tools and tackles at project 

Site are provided 
e) All the required approvals and NOC’s as required, are submitted 
f) List of deviation from the approved drawings with reason for deviation is submitted 
g) List of punch points, duly signed, is provided. 
h) Settlement of liquidity damages against delay and performance (Liquidity Damages)  
i) Certificates of final levels as set out for various works 
j) Certificates of tests performed for various Works. 
k) Material appropriation, Statement for the materials issued by the Owner, if applicable for the 

Work and list of surplus materials returned to the Owner’s store duly supported by  
necessary documents. 
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l) Warranty certificates for each equipment are handed over to Owner’ and ‘Statutory approvals/ 
permits/ NOC are handed over to Owner’ 

m) Supply of all mandatory and recommend spares 
 
43.3.3   At any time after the events set out in GCC Sub- Clause 43.3.1 have occurred, the Contractor may 

give a notice to the Project Manager/EIC requesting the issue of an Operational Acceptance 
Certificate in the form acceptable to the PMC in respect of the Facilities or the part thereof specified 
in such notice as at the date of such notice. 

 
43.3.4 The Owner shall, after consultation with the Project Manager/EIC, and within thirty (30) days after 

receipt of the Contractor’s notice, issue an Operational Acceptance. 
 

43.3.5 If within thirty (30) days after receipt of the Contractor’s notice, the Project Manager fails to issue 
the Operational Acceptance or fails to inform the Contractor in writing of the justifiable reasons why 
the Owner has not issued the Operational Acceptance, the Facilities shall be deemed to have been 
accepted as at the date of the Contractor’s said notice. 
 

43.3.6 The start date of the Comprehensive Operation and Maintenance shall be reckoned from the date 
mentioned in the Operational Acceptance Certificate.  
 

43.4  Final Acceptance 
 
43.4.1 Final Acceptance shall occur in respect of the Facilities when:  
 
a) The plant has achieved the Operational acceptance; and 
b)  Handing over – Taking over of Plant should have been completed; and  
c) Successful demonstration of the performance guarantees  
d) Contractor has provided the list of recommended spares with detailed specification, source and price 

for further procurement; and 
e) The Contractor has paid the liquidated damages, if any, as specified in SCC thereto;  
f)  Account reconciliation and NCR/ Punch list closure. 
 
43.4.2 At any time after the events set out in GCC Sub – Clause 43.4.1 have occurred, the Contractor may 

give a notice to the Project Manager/EIC requesting the issue of Final Acceptance in the form 
acceptable to the PMC in respect of the Facilities or the part thereof specified in such notice as at 
the date of such notice. 

 
43.4.3 The PMC shall, after consultation with the Project Manager/EIC, and within thirty (30) days after 

receipt of the Contractor’s notice, issue Final Acceptance. 
 
43.4.4 If within thirty (30) days after receipt of the Contractor’s notice, the Owner fails to issue the Final 

Acceptance or fails to inform the Contractor in writing of the justifiable reasons why the Owner has 
not issued the Final Acceptance, the Facilities shall be deemed to have been accepted as at the 
date of the Contractor’s said notice. 

 
43.4.5 The O&M contract period may further be extended for a period as per mutually agreed terms and 

conditions. 
 
43.4.6 In case the Owner wishes to extend the O&M period beyond the agreed period under this contract, 

he shall intimate Contractor at least 6 months prior to the completion period. The Contractor may 
accept the offer as per the terms and conditions to be mutually agreed with the Owner. 
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44.  Release of Confidential Information 
 
44.1  The Contractor shall not communicate or use in advertising, publicity, sales releases or in any other 

medium, photographs, or other reproduction of the Work under this Contract or description of the 
site dimensions, quantity, quality or other information, concerning the Work unless prior written 
permission has been obtained from the PMC/ Owner. 

 
44.2 The Owner/ PMC and the Contractor shall keep confidential and shall not, without the written 

consent of the other party hereto, divulge to any third party any documents, data or other information 
furnished directly or indirectly by the other party hereto in connection with the Contract, whether 
such information has been furnished prior to, during or following termination of the Contract. 
Notwithstanding the above, the Contractor may furnish to its Sub Contractor(s) such documents, 
data and other information it receives from the PMC/Owner to the extent required for the Sub 
Contractor(s) to perform its work under the Contract, in which event the Contractor shall obtain from 
such Sub Contractor(s) an undertaking of confidentiality similar to that imposed on the Contractor. 

 
44.3 The Owner/ PMC shall not use such documents, data and other information received from the 

Contractor for any purpose other than the operation and maintenance of the Facilities. Similarly, the 
Contractor shall not use such documents, data and other information received from the Owner/ PMC 
for any purpose other than the design, procurement of Plant and Equipment, construction or such 
other work and services as are required for the Performance of the Contract. 

44.4 The obligation of a party above, however, shall not apply to that information which 
• Now or hereafter enters the public domain through no fault of that party 
• Can be proven to have been possessed by that party at the time of disclosure and which was not 

previously obtained, directly or indirectly, from the other party hereto. 
• Otherwise lawfully becomes available to that party from a third party that has no obligation of 

confidentiality. 
 
44.5 The above provisions of this GCC shall not in any way modify any undertaking of confidentiality 

given by either of the parties hereto prior to the date of the Contract in respect of the Facilities or 
any part thereof. 

 
44.6       The provisions of this GCC Clause 44 shall survive termination, for whatever reason, of the Contract. 
 
45.  Operation & Maintenance 
 
45.1  The Operation and Maintenance shall be comprehensive. The maintenance service provided shall 

ensure project functioning of the Solar PV system as a whole and Power Evacuation System to the 
extent covered in the Contract. All preventive / routine maintenance and breakdown / corrective 
maintenance required for ensuring maximum uptime shall have to be provided. Accordingly, the 
Comprehensive Operation & Maintenance shall have two distinct components as described below: 

 
45.2  Preventive / Routine Maintenance:  

 
This shall be done by the Contractor regularly and shall include activities such as cleaning and 
checking the health of the Solar PV system, cleaning of module surface, tightening of all electrical 
connections, and any other activity including the associated civil works, as mentioned in TS, wear 
and tear that may be required for proper functioning of the Solar PV system as a whole. Necessary 
maintenance activities, Preventive and Routine for Transformers and associated switch gears and 
transmission line also shall be included. 
 

45.3 Breakdown / Corrective maintenance: 
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Whenever a fault occurs, the Contractor has to attend to rectify the fault & the fault must be rectified 
within the 72 hours from the time of occurrence of fault. The Contractor must maintain all the records 
pertaining to all such faults and necessary measures taken. 
 
The date of Comprehensive Operation & Maintenance Contract period shall begin from the date of 
Operational acceptance. However, operation of the Power Plant means operation of system as per 
TS and workmanship in order to keep the project trouble free covering the O&M period. The 
Contractor must demonstrate the committed CUF at the end of every year in accordance with 
commitment made in line with the Performance guarantees.  
 

45.4 Serviceability Level Agreement (SLA) 
 
45.4.1 Contractor shall make efforts to maintain 100 % serviceability of complete Plant including all other 

associated infrastructure developed by the Contractor during execution of project as its scope of 
work & the respective report of the same shall be submitted to the Owner. 

 
45.4.2 Contractor shall maintain a Complaint log book, which shall include the timing of logging of complaint 

including unique Complaint number, time of closure of complaint & it’s Root Cause Analysis. 
 
45.4.3 Contractor will be responsible for maintaining the Insurance Policy for the complete Plant and 

Facilities during the O&M period also. He shall maintain seamless insurance cover during 
Construction and O&M phases. Copy of policies shall be given to the Owner.  

 
45.4.4 Such rectification work carried out by Owner doesn’t exempts/relieves Contractor from its 

responsibility towards subsequent operation, maintenance, repair & replacement of such 
component/ infrastructure of the Plant or meeting the performance parameters of the Plant. 

 
45.4.5 O&M Routine & Manpower: Contractor shall provide Preventive / Routine Maintenance schedule 

based on Original Equipment manufacturer and good engineering practices. The team deployed for 
the O&M must have the sufficient experience of executing the similar tasks. 
 
However, Contractor shall engage additional manpower as and when need arise. 

 
45.5 Bidder is requested to provide the list of all the spares required to maintain the facility for O&M 

period. Contractor agrees to supply such spare parts, as recommended or otherwise required for 
the effective and hassle-free operation and maintenance of the Facilities. However, the Contractor, 
with its previous experience, is to provide a list of spares including specifications, supplier details 
and indicative price, as recommended by him and OEM. The Contractor shall keep and maintain 
the inventory of such spares for the hassle-free operation during the complete O&M period without 
additional cost to Owner. Also, at the end of penultimate year of the O&M contract, Contractor shall 
supply a list of all recommended spares as per the operational requirement of the plant and with 
reference to the mean time between failures (MTBF), along with detailed specifications, supplier 
details and tentative cost for future purchase. The price of such spare parts shall include the breakup 
of taxes and duties as applicable towards purchase and supply of spare parts. Owner, at its 
discretion, will purchase the spare as required for future operation. However, the Contractor shall 
replenish the mandatory spares at his cost prior to the completion of the O&M period. 

 
 
46.  Completion of Contract 
 
46.1  Unless otherwise terminated under the provisions of any other relevant clause, this Contract shall 

be deemed to have been completed at the expiration of the Period of Liability/ Validity of the Contract 
as provided under Section - V, Special Conditions of Contract (SCC). 
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47.  Pre - Commissioning & Commissioning 
 
47.1  As soon as installation of the Facilities has, in the opinion of the Contractor, been completed as 

specified in the Technical Specifications, excluding items not materially affecting the operation or 
safety of the Facilities, the Contractor shall so notify the Project Manager/ EIC in writing to witness 
the pre- commissioning of the facility. 

 

47.2 If the Project Manager/EIC is satisfied that the Facilities have reached Completion, the Project 
Manager/EIC shall, within seven (7) days after receipt of the Contractor’s notice, arrange to witness 
the pre – commissioning of the Facilities. 

 
47.3 If the Project Manager/EIC notifies the Contractor of any defects and/or deficiencies, the Contractor 

shall then correct such defects and/or deficiencies and shall repeat the procedure described in GCC 
Sub- Clause 47.1. 

 
47.4 If the Project Manager/EIC is still not so satisfied, then it shall notify the Contractor in writing of any 

defects and/or deficiencies within seven (7) days after receipt of the Contractor’s repeat notice, and 
the above procedure shall be repeated. 

 
47.5 As soon as all works in respect of Pre-commissioning are completed and, in the opinion of the 

Contractor, the Facilities are ready for Commissioning, the Contractor shall so notify the Project 
Manager in writing. The Contractor shall commence Commissioning of the facilities as per the GCC 
Sub – Clause 47.6.  

 
47.6 Commissioning of the Facilities shall be completed by the Contractor as per procedures detailed in 

the Technical Specifications and in the presence of the Project Manager/ EIC and Owner. 
 
47.7 If the Project Manager/EIC fails to inform the Contractor of any defects and/or deficiencies within 

fourteen (14) days after receipt of the Contractor’s notice under GCC Sub-Clause 47.1 or within 
seven (7) days after receipt of the Contractor’s repeated notice under GCC Sub-Clause 47.3, then 
the Facilities shall be deemed to have taking up the date of the Contractor’s notice or repeated 
notice, accepted for commissioning, as the case may be. 

 
47.8 As soon as possible after Commissioning, the Contractor shall complete all outstanding minor items 

so that the Facilities are fully in accordance with the requirements of the Contract, failing which the 
PMC will undertake such completion and deduct the costs thereof from any monies owing to the 
Contractor. 

 
47.9 As soon as possible after Commissioning, the Contractor shall make the facility ready for the 

performance test (PR test) and inform the Project Manager/EIC at least 7 (seven) days prior to the 
start of the performance test as per the procedure mentioned in the Technical Specifications. 

 
47.10 Upon successful Operational Acceptance of the Facilities as per GCC sub clause 43.3, the 

Contractor shall be responsible for the care and custody of the Facilities, together with the risk of 
loss or damage thereto, and shall thereafter take over the Facilities or the relevant part thereof for 
the agreed duration of comprehensive operation and maintenance as stipulated and mutually 
agreed terms and conditions. 

. 
 
 
 

[E] PERFORMANCE OF WORK 
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48.  Execution of Work 
 
48.1 All the Works shall be executed in strict conformity with the provisions of the Contract Documents 

and with such explanatory detailed drawings, specification and instructions as may be furnished 
from time to time by the Contractor whether mentioned in the Contract or not. The Contractor shall 
be responsible for ensuring that works throughout are executed in the most substantial, proper and 
workmanlike manner with the quality of material and workmanship in strict accordance with the 
Specifications. The Contractor shall provide all necessary materials, equipment, labour etc. for 
execution and maintenance of Work till completion unless otherwise mentioned in the Contract. 

 
48.2 All materials shall be brand new & of the best quality and workmanship capable of satisfactory 

operation under the operating and climatic conditions as has been specified. Unless otherwise 
specified, they shall conform in all respect to the latest edition of the relevant IS codes specification 
wherever Indian specifications apply or IEC codes or equivalent internationally accepted standard. 

 
48.3 The Contractor shall supply & deliver all equipment and materials for installation at site. The 

Contractor shall arrange for transportation, loading & unloading, local sifting, EAR insurance and 
safe storage of materials at project site at his own cost & risk.  

 
48.4 If the Contractor offers equipment manufactured in accordance with other international well 

recognized standards (mentioned above), he shall, in that case, supply a copy in English of the 
Standard Specification adopted and shall clearly mention in what respect such standard 
specification differs from Indian Standard Specifications. The Plant, equipment, and materials 
offered by the Contractor should comply with one consistent set of Standards only to make the 
system compatible and work in harmony as far as possible, except if mentioned otherwise. 

 
49.  Void 

 
 
50.  Work in Monsoon and Dewatering 
 
50.1  Unless otherwise specified elsewhere in the tender, the execution of the Work may entail working 

in the monsoon also. The Contractor must maintain a minimum labour force as may be required for 
the job and plan and execute the construction and erection according to the prescribed schedule. 
No extra rate will be considered for such work in monsoon. 

 
50.2 During monsoon and other period, it shall be the responsibility of the Contractor to keep the 

construction work site free from water logging at his own cost. 
 
51.  Change in Laws and Regulations 
 
51.1  If, after the date seven (7) days prior to the date of Bid submission, in the country where the Site is 

located, any law, regulation, ordinance, order or by-law having the force of law is enacted, 
promulgated, abrogated or changed (which shall be deemed to include any change in interpretation 
or application by the competent authorities) that subsequently affects the costs and expenses of the 
Contractor and/or the Time for Completion, the Contract Price shall be correspondingly increased 
or decreased, and/or the Time for Completion shall be reasonably adjusted to the extent that the 
Contractor has thereby been affected in the Performance of any of its obligations under the Contract. 
Contractor shall promptly and within 15 days of such enactment coming into force, forward relevant 
supporting documents to Owner. 
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However, these adjustments would be restricted to direct transactions between the PMC and 
Contractor and Bought out items (dispatched directly from sub vendor's works to Site). These 
adjustments shall not be applicable on procurement of raw materials, intermediary components and 
intermediary services etc. by the Contractor. 
 
Notwithstanding the foregoing, such additional or reduced costs shall not be separately paid or 
credited if the same has already been accounted for in the price adjustment provisions where 
applicable. 
 
However, any increase in the rate of these taxes, duties and levies beyond the contractual 
completion period shall be to Contractor's account and any decrease shall be passed on to Owner. 
 
The term Change in Law shall refer to the occurrence of any of the following events pertaining to 

this project only after the date seven (7) days prior to the date of Bid submission, including (i) the 

enactment of any new law; or (ii) an amendment, modification or repeal of an existing law; or (iii) 

any change in the rates of any Taxes including any duties and cess or introduction of any new tax 

made applicable for setting up the project.  

 

However, Change in Law shall not include (i) any change in taxes on corporate income or (ii) any 

change in any withholding tax on income or dividends distributed to the shareholders of the 

Contractor, or (iii) any change on account of regulatory measures by the Appropriate Commission.  

 
52.  General Conditions for Construction and Erection Work 
 
52.1 Overtime work is permitted in cases of need and the Owner will not compensate the same. Shift 

working at 2 or 3 shifts per day may become necessary and the Contractor should take this aspect 
into consideration for formulating his rates. No extra claims will be entertained by the Owner on this 
account.  

 
52.2  The Contractor must arrange for the placement of workers in such a way that the delayed completion 

of the Work or any part thereof for any reason whatsoever will not affect their proper employment. 
The Owner will not entertain any claim for idle time payment whatsoever.  

 
52.3  The Contractor shall submit to the Owner/ PMC progress reports at regular intervals regarding the 

state and progress of Work. The details and format of the report will be mutually agreed after the 
award of Contract. The Contractor shall provide display boards showing progress and labour 
strengths at worksite. Updated project schedule in MS Projects shall also be furnished by Contractor 
as per agreed interval 

 
53.  Design and Engineering 
 
53.1  The Work covered under this Contract having to be executed by the Contractor on a lump-sum firm 

price quoted by him, the Owner will not accept any proposals for changes in Value of Contract or 
extension in time on account of any such changes which may arise to the Contractor's scope of 
Work as a result of detailed Engineering and thereafter during the execution of Work.  

 
53.2 Specifications and Drawings 
 
53.2.1 The Contractor shall execute the basic and detailed design and engineering work in compliance with 

the provisions of the Contract, or where not so specified, in accordance with good and sound 
engineering practice. 
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53.2.1 The Contractor shall be responsible for any discrepancies, errors or omissions in the specifications, 
drawings and other technical documents that it has prepared, whether such specifications, drawings 
and other documents have been approved by the Project Manager/ EIC or not, provided that such 
discrepancies, errors or omissions are not because of inaccurate information furnished in writing to 
the Contractor by or on behalf of the Owner/ PMC. 

 
 
53.3  Codes and Standards 
 
53.3.1 Wherever references are made in the Contract to codes and standards in accordance with which 

the Contract shall be executed, the edition or the revised version of such codes and standards 
current at the date of bid submission shall apply unless otherwise specified.  

 
53.3.2  Approval / Review of Technical Documents by Project Manager 
 

The Contractor shall prepare list of documents and drawings i.e. Master drawing list (MDL) as per 
technical specifications and furnish to the Project Manager/EIC for review & Approval of the same 
within 14 days from the Zero date. 
 

 
53.3.3 Within ten (10) working days after receipt by the Project Manager of any document requiring the 

Project Manager’s approval, the Project Manager shall either return one copy thereof to the 
Contractor with its approval endorsed thereon or shall notify the Contractor in writing of its 
disapproval thereof and the reasons therefor and the modifications that the Project Manager 
proposes. 

 
53.3.4 The Project Manager shall not disapprove any document, except on the grounds that the document 

does not comply with some specified provision of the Contract or that it is contrary to good 
engineering practice. 

 
53.3.5 If the Project Manager disapproves the document, the Contractor shall modify the document and 

resubmit it for the Project Manager’s approval. If the Project Manager approves the document 
subject to modification(s), the Contractor shall make the required modification(s), and upon 
resubmission with the required modifications the document shall be approved. 

 
53.3.6 The procedure for submission of the documents by the Contractor and their approval by the Project 

Manager shall be as per the Contract Co-ordination procedure. 
 
53.3.7 If any dispute or difference occurs between the PMC and the Contractor in connection with or arising 

out of the disapproval by the Project Manager of any document and/or any modification(s) thereto 
that cannot be settled between the parties within a reasonable period, then such dispute or 
difference may be settled in accordance with GCC Clause (Settlement of Dispute) hereof. If such 
dispute or difference is referred as per GCC clause, the Project Manager shall give instructions as 
to whether and if so, how, Performance of the Contract is to proceed. The Contractor shall proceed 
with the Contract in accordance with the Project Manager’s instructions, provided that if the 
Arbitration upholds the Contractor’s view on the dispute, then the Contractor shall be reimbursed by 
the Owner for any additional costs incurred by reason of such instructions and shall be relieved of 
such responsibility or liability in connection with the dispute and the execution of the instructions as 
the Arbitration shall decide, and the Time for Completion shall be extended accordingly. 

 
53.3.8 The Project Manager’s approval, with or without modification of the document furnished by the 

Contractor, shall not relieve the Contractor of any responsibility or liability imposed upon it by any 
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provisions of the Contract except to the extent that any subsequent failure results from modifications 
required by the Project Manager. 

 
53.3.9 The Contractor shall not depart from any approved document unless the Contractor has first 

submitted to the Project Manager an amended document and obtained the Project Manager’s 
approval thereof, pursuant to the provisions of this GCC Clause. 

 
53.3.10 If the Project Manager requests any change in any already approved document and/or in any 

document based thereon, generally shall be taken care by the Contractor if the change is not causing 
any major financial impact. 
 

54.  Drawings to be supplied by the Owner/PMC 
 
54.1  The drawings attached with tender, if any, are only for the general guidance to the Contractor to 

enable him to visualize the type of work contemplated and scope of work involved. The Contractor 
will be deemed to have studied the Drawings and formed an idea about the Work involved. 

 
54.2  The Contractor shall be deemed to have gone through the Drawings supplied to him thoroughly and 

carefully and in conjunction with all other connected drawings and bring to the notice of the Engineer-
in-Charge/ Project Manager discrepancies, if any, therein before actually carrying out the Work. 

 
54.3  Copies of all detailed working drawings relating to the Work shall be kept at the Contractor's office 

on the site and shall be made available to the Engineer-in-Charge/Project Manager at any time 
during the Contract. The drawings and other documents issued by the PMC/ Owner shall be returned 
to the PMC/ Owner on completion of the Work. 

 
55.  Drawings to be supplied by the Contractor 
 
55.1  The drawings/ data which are to be furnished by the Contractor shall be furnished within the 

specified time. 
 
55.2  Where approval/ review of drawings before manufacture/ construction/ fabrication has been 

specified, it shall be Contractor's responsibility to have these drawings prepared as per the TS and 
get it approved before proceeding with manufacture/ construction/ fabrication as the case may be. 
Any change that may have become necessary in these drawings during the execution of the work 
shall have to be carried out by the Contractor at no extra cost. All as built drawings shall bear the 
certification stamp duly signed by both the Contractor and Engineer-in-Charge/Project Manager. 
The Contractor shall incorporate any modifications and/ or corrections as highlighted/notified and 
submit the drawings for approval practically within the next 7 working days. 
 

55.3  The Drawings submitted by the Contractor shall be reviewed by the Engineer-in-Charge/Project 
Manager as far as practicable within 10 (Ten) working days. The Contractor shall incorporate any 
modifications and/ or corrections as highlighted/notified and submit the drawings for approval. Any 
delays arising out of failure by the Contractor to rectify the drawing in good time shall not alter the 
Contract Completion Time. 

 
55.4  All GA & GFC drawings shall be provided in soft as well as Hard form in appropriate format/size to 

PMC for review & approval.  
 

All as built drawings showing all corrections, adjustments & deviations, if any, etc shall be furnished 
by the Contractor in 04 (Four) Hard Copies & a soft copy for record purpose to the PMC/ Owner 
immediately after the operational acceptance.  
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56.  Setting out Works 
 
 
56.1  The Contractor shall provide, fix and be responsible for the maintenance of all stakes, templates, 

level marks, profiles and other similar things and shall take all necessary precautions to prevent 
their removal or disturbance and shall be responsible for the consequence of such removal or 
disturbance should the same take place and for their efficient and timely reinstatement. The 
Contractor shall also be responsible for the maintenance of all existing survey marks, boundary 
marks, distance marks and center line marks, either existing or supplied and fixed by the Contractor. 
Contractor shall carry out Geotech investigation at site at his own cost and design the foundations 
accordingly. A copy of the investigation report shall also be forwarded to PMC and Owner 

 
 
56.2  Before beginning the Works, the Contractor shall at his own cost, provide all necessary reference 

and level posts, pegs, bamboos, flags, ranging rods, strings and other materials for proper layout of 
the works in accordance with the schemes for bearing marks as required. The center, longitudinal 
or face lines and cross lines shall be marked by means of small masonry pillars. Each pillar shall 
have distinct mark at the center to enable theodolite to be set over it.  

 
56.3  Pillars bearing geodetic marks located at the sites of units of Works under construction should be 

protected and fenced by the Contractor. 
 
56.4  On completion of Work, the Contractor must submit the geodetic documents according to which the 

Work was carried out. 
 
57.  Geological Discoveries 
 

All fossils, coins, articles of value or antiquity and structures and other remains or things of geological 
or archaeological interest discovered on the site where the services are performed, be deem to be 
the absolute property of the Owner. The Contractor shall take reasonable precautions to prevent the 
personnel or any other persons from removing or damaging any such article or thing and shall 
immediately upon the discovery thereof and, before removal, acquaint the Owner of such discovery 
any carry out, at the expense of the Owner, the Owner’s orders as to the disposal of the same. 
 

58.  Materials to be supplied by Contractor 
 
58.1 Plant and Equipment 

 
The Contractor shall procure and transport all the Plant and Equipment in an expeditious and orderly 
manner to the Site to achieve completion of activities as per schedule to enable commissioning of 
the Project by the scheduled commissioning date. Contractor shall deliver supplies at site in 
accordance to its erection sequence. Owner may hold payment against supplies in case same is 
delivered more than 03 (Three) months before its erection requirement (except for imported items) 

 
58.2 Transportation 
 

The Contractor shall ensure that all the plant and equipment required to complete the Facility at site, 
are procured and dispatched. The Contractor shall at its own risk and expense transport all the Plant 
and Equipment and the Contractor’s Equipment to the Site by the mode of transport that the 
Contractor judges most suitable under all the circumstances. Contractor shall be responsible to 
assess in advance suitability of access roads, bridges, culverts, etc for transportation of ODC 
shipments, if any and arrange to transport them accordingly. 
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58.3 Packing and Marking 
 

The Contractor shall be responsible for securely protecting and packing the plant & equipment as 
per prescribed standards in force to withstand the journey and ensuring safety of materials and also 
arrival of materials at destination in original condition and good for contemplated use. Packing case 
size & weight shall take into consideration the remoteness of the goods final destination and 
absence of heavy material handling facilities at all points in transit. 
 
Packing lists of materials shall be provided in each package to facilitate checking up of the contents 
at the destination. 
 
In order to import any items, associated with the Solar PV Power Project, from abroad or from any 
other state in India, Contractor shall have to arrange any clearance, permission, if required at his 
own risk, from any Government (Government of State & Government of India) or any Government 
(Government of State & Government of India) controlled organization for transportation of materials 
from manufacturing shop to delivery at Site. Contractor shall take necessary insurances to ensure 
safe transit & consequential risks. All packing material is the property of the Owner and shall be 
immediately taken into the safe storage. 
 

58.4  Storage of Equipment 
 

The plant and equipment thus procured under the scope of the contract must be kept in safe custody 
till put under operation, essentially free from water contact. All the spares, as required for the trouble-
free comprehensive O&M of Plant, must be kept under secure storage during O&M period. 
Contractor has to ensure the appropriate and proper storage arrangement prior to the arrival of the 
equipment including containers, temporary structures, sheds, platforms etc at its own cost.   

 
 

The Contractor shall procure and provide within the Value of Contract the whole of the materials 
required for the construction including steels, cement and other building materials, tools, tackles, 
construction plant and equipment for the completion and maintenance of the Work except the 
materials which will be issued by the Owner and shall make his own arrangement for procuring such 
materials and for the transport thereof. The Owner may give necessary recommendation to the 
respective authority if so desired by the Contractor but assumes no further responsibility of any 
nature. The Owner will insist on the procurement of materials which bear ISI stamp and/ or which 
are supplied by reputed suppliers. 

 
58.5  The Contractor shall properly store all materials either issued to him or brought by him to the Site to 

prevent damages due to rain, wind, direct exposure to sun, etc. as also from theft, pilferage, etc. for 
proper and speedy execution of his works. The Contractor shall maintain sufficient stocks of all 
materials required by him including commissioning spares.  

 
59.  Stores Supplied by the Owner 
 
59.1 If the Specification of the Work provides for the use of any material of special description to be 

supplied from the Owner’s stores or it is required that the Contractor shall use certain stores to be 
provided by the Owner, such materials and stores, there for as hereinafter mentioned being so far 
as practicable for the convenience of the Contractor, but not so as in any way to control the meaning 
or effect of the Contract, the Contractor shall be bound to purchase and shall be supplied such 
materials and stores as are from time to time required to be used by him for the purpose of the 
Contract only. After the completion of the Work, however, the Contractor has to account for the full 
quantity of materials supplied to him as per relevant clauses in this document.  

 



 

 Tender for setting up of grid connected 30 MW Floating Solar PV (FSPV) plants 
on raw water reservoirs of DVC Thermal Power Plants at Koderma, Mejia and 

Raghunathpur Thermal Power stations 
  

 

30 MW (AC) floating Solar PV Power 
Plant Project 

Tender No. 

SECI/C&P/PMC/11/0002/2022-23 
GCC 

Page 51 of 81 

 

Signature of Bidder 
 

 
 

 

59.2 All materials so supplied to the Contractor shall remain the absolute property of the Owner and shall 
not be removed on any account from the Site of the Work and shall be at all times open for inspection 
to the Engineer-in-Charge/Project Manager. Any such materials remaining unused at the time of the 
completion or termination of the Contract shall be returned to the Owner’s stores or at a place as 
directed by the Engineer-in-Charge/Project Manager in perfectly good condition at Contractor's cost. 

 
59.3 Owner, at his sole discretion and upon request from Contractor, may provide appropriate space for 

storage outside the site on chargeable basis mutually agreeable to both parties. However, the 
transportation of equipment from store to site shall be arranged by the Contractor at his cost and 
risk 

 
60.  Conditions for Issue of Materials 
 
60.1  i) Materials specified as to be issued by the Owner will be supplied to the Contractor by the Owner 

form his stores. It shall be responsibility of the Contractor to take delivery of the materials and 
arrange for its loading, transport and unloading at the Site of Work at his own cost. The materials 
shall be issued between the working hours and as per the rules of the Owner as framed from time 
to time. Once the material is issued or taken over by the Contractor, then the same will be his own 
liability to store, use & maintain. 

 
ii) The Contractor shall bear all incidental charges for the storage and safe custody of materials at 
site after these have been issued to him. 

 
iii) Materials specified as to be issued by the Owner shall be issued in standard sizes as obtained 
from the manufacturers. 

 
iv) The Contractor shall construct suitable godowns at the Site of Work for storing the materials safe 
against damage by rain, dampness, fire, theft etc. He shall also employ necessary watch and ward 
along with proper illumination establishment for the purpose.  

 
v) It shall be duty of the Contractor to inspect the materials supplied to him at the time of taking 
delivery and satisfy himself that they are in good condition. After the materials have been delivered 
by the Owner, it shall be the responsibility of the Contractor to keep them in good condition and if 
the materials are damaged or lost, at any time, they shall be repaired and/ or replaced by him at his 
own cost.  

 
vi) The Owner shall not be liable for delay in supply or non-supply of any materials which the Owner 
has undertaken to supply where such failure or delay is due to natural calamities, act of enemies, 
transport and procurement difficulties and any circumstances beyond the control of the Owner. In 
no case, the Contractor shall be entitled to claim any compensation or loss suffered by him on this 
account. 

 
vii) It shall be responsibility of the Contractor to arrange in time all materials required for the Work 
other than those to be supplied by the Owner. If, however, in the opinion of the Engineer-in-
Charge/Project Manager the execution of the Work is likely to be delayed due to the Contractor's 
inability to make arrangements for supply of materials which normally he has to arrange for, the 
Engineer-in-Charge/Project Manager shall have the right at his own discretion to issue such 
materials, if available with the Owner or procure the materials from the market or as elsewhere and 
the Contractor will be bound to take such materials at the rates decided by the Engineer-in-
Charge/Project Manager. This, however, does not in any way absolve the Contractor from 
responsibility of making arrangements for the supply of such materials in part or in full, should such 
a situation occur nor shall such action by Owner constitute a reason for the delay in the execution 
of the Work. 
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viii) The Contractor shall, if desired by the Engineer-in-Charge/Project Manager, be required to 
execute an Indemnity Bond in the prescribed form for safe custody and accounting of all materials 
issued by the Owner. 

 
ix) The Contractor shall furnish to the Engineer-in-Charge/Project Manager sufficiently in advance 
a statement showing his requirement of the quantities of the materials to be supplied by the Owner 
and the time when the same will be required by him for the works, so as to enable the Engineer-in-
Charge/Project Manager to make necessary arrangements for procurement and supply of the 
material. 
 
x) Account of the materials issued by the Owner shall be maintained by Contractor indicating the 
daily receipt, consumption and balance in hand. This account shall be maintained in a manner 
prescribed by the Engineer-in-Charge/Project Manager along with all connected papers viz. 
requisitions, issues, etc., and shall be always available for inspection in the Contractor's office at 
Site. 

 
xi) The Contractor should see that only the required quantities of materials are got issued. The 
Contractor shall not be entitled to cartage and incidental charges for returning the surplus materials, 
if any, to the stores wherefrom they were issued.  

 
xii) Materials/ Equipment(s) supplied by PMC/ Owner shall not be utilized for any purpose(s) than 
issued for.  

 
61.  Material Procured with Assistance of Owner/ Return of Surplus 
 
61.1  Notwithstanding anything contained to the contrary in any or all the clauses of this Contract where 

any materials for the execution of the Contract are procured with the assistance of the Owner either 
by issue from Owner’s stock or purchases made under order or permits or licenses issued by 
Government, the Contractor shall hold the said materials as trustee for the Owner and use such 
materials economically and solely for the purpose of the Contract and not dispose them off without 
the permission of the Owner and return, if required by the Engineer-in-Charge/Project Manager, 
shall determine having due regard to the condition of the materials.  

 
62.  Materials obtained from Dismantling 
 
62.1  If the Contractor in the course of execution of the Work is called upon to dismantle any part for 

reasons other than those stipulated in Clauses 67 and 70 hereunder, the materials obtained in the 
Work of dismantling etc., will be considered as the Owner’s property and will be disposed off to the 
best advantage of the Owner. 

 
63.  Articles of Value Found 
 
63.1  All gold, silver and other minerals of any description and all precious stones, coins, treasure relics, 

antiquities and other similar things which shall be found in, under or upon the Site, shall be the 
property of the Owner and the Contractor shall duly preserve the same and shall from time to time 
deliver the same to such person or persons indicated by the Owner. 

 
64.  Discrepancies between Instructions 
 
64.1  Should any discrepancy occur between the various instructions furnished to the Contractor, his 

representative or staff or any doubt arises as to the meaning of any such instructions or should there 
be any misunderstanding between the Contractor's staff and the Engineer-in-Charge/Project 
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Manager's staff, the Contractor shall refer the matter immediately in writing to the Engineer-in-
Charge/Project Manager whose decision thereon shall be final and conclusive and no claim for 
losses alleged to have been caused by such discrepancies between instructions, doubts, or 
misunderstanding shall in any event be admissible. 

 
65.  Action where no Specification is issued 
 
65.1  In case of any class of Work for which there is no Specification supplied by the PMC/ Owner as 

mentioned in the Tender Documents such Work shall be carried out in accordance with Indian 
Standard Specifications and if the Indian Standard Specifications do not cover the same, the Work 
should be carried out as per standard Engineering Practice subject to the approval of the Engineer-
in-Charge/Project Manager. 

 
66.  Inspection of Works 
 
66.1 The Engineer-in-Charge/Project Manager will have full power and authority to inspect the Work at 

any time wherever in progress either on the Site or at the Contractor's premises/ workshops 
wherever situated, premises/ workshops of any person, firm or corporation where Work in 
connection with the Contract may be in hand or where materials are being or are to be supplied, 
and the Contractor shall afford or procure for the Engineer-in-Charge/Project Manager every facility 
and assistance to carry out such inspection. The Contractor shall, at all time during the usual working 
hours and at all other time at which reasonable notice of the intention of the Engineer-in-
Charge/Project Manager or his representative to visit the Work shall have been given to the 
Contractor, either himself be present or receive orders and instructions, or have a responsible 
representative duly accredited in writing, present for the purpose. Orders given to the Contractor's 
representative shall be considered to have the same force as if they had been given to the 
Contractor himself. The Contractor shall give not less than 15 (Fifteen) day notice in writing to the 
Engineer-in-Charge/Project Manager for carrying out the inspection , Domestic or Overseas) so as 
to reach out for the inspection by the concerned officials and/or measurement of any work in order 
that the same may be inspected and measured. PMC/Owner at his own discretion may or may not 
attend the scheduled inspection calls as arranged by the contractor on account of pre-occupation 
and other site exigencies.  

 
In the event of breach of above the same shall be uncovered at Contractor's expense for carrying 
out such measurement or inspection. 

 
66.2  The Contractor is to provide at all time during the progress of the Work and the maintenance period, 

proper means of access with ladders, gangways etc. to move and adopt as directed for inspection 
or measurements of the Work by the Engineer-in-Charge/Project Manager. 

 
66.3  The Contractor shall make available to the Engineer-in-Charge/Project Manager free of cost all 

necessary instruments and assistance in checking or setting out of Work and in the checking of any 
Work made by the Contractor for the purpose of setting out and taking measurements of Work. 

 
67.  Tests for Quality of Work 
 
67.1  All workmanship shall be of the respective kinds described in the Contract Documents and in 

accordance with the instructions of the Engineer-in-Charge/Project Manager and shall be subjected 
from time to time to such test as the Engineer-in-Charge/Project Manager may direct at the place of 
manufacture or fabrication or on the site or at all or any such places.  

 
The cost of inspection/ pre-dispatch inspection/ in-stage inspection (Exclusive of PMC/ Owners 
representatives TA/DA) shall be borne by Contractor. Such pre-dispatch inspection(s) at the 
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manufacturer’s facility shall be carried out in the presence of the PMC/Owner or their authorized 
representatives, for such items as is specified by the Engineer-in-Charge/Project Manager. Travel 
expenses for the representatives of PMC/Owner for such inspections shall be borne by the 
PMC/Owner respectively. 
 
However, in case re-inspection is necessitated on account of non-acceptance of item(s) due to 
failure on Factory Acceptance Test(s), the cost of associated travel and accommodation for the 
revisit shall be borne by the Contractor. A minimum of 07 (Days) notice shall be given by the 
Contractor for witnessing such inspection at the works  
 
The Contractor shall provide assistance, instruments, labour and materials as are normally required 
for examining, measuring and testing any workmanship as may be selected and required by the 
Engineer-in-Charge/Project Manager and keep all stage inspection/ material TC readily available 
for the Inspector. 

 
67.2 All the tests that will be necessary in connection with the execution of the Work as decided by the 

Engineer-in-Charge/Project Manager shall be carried out at the field-testing laboratory of the Owner 
by paying the charges as decided by the Owner from time to time. In case of non-availability of 
testing facility with the Owner, the required test shall be carried out at the cost of Contractor at 
Government or any other accredited testing laboratory.  

 
67.3 If any tests are required to be carried out in conjunction with the Work or materials or workmanship 

not supplied by the Contractor, such tests shall be carried out by the Contractor and cost of such 
tests shall be reimbursed by the Owner.  

 
67.4 The PV modules/ inverters/ cables and other Balance of system equipment deployed in the solar 

PV power Plant shall have valid test certificates for their qualification as per above specified IEC/ IS 
Standards by one of the NABL Accredited /Govt approved Test Centers in India. In case of module 
types/ equipment for which such Test facilities may not exist in India, test certificates from reputed 
ILAC Member body accredited Labs abroad (with proof of accreditation) will be acceptable. 

 
68.  Samples for Approval  
 
68.1  In case of requirement, the Contractor shall furnish to the Engineer-in-Charge/Project Manager for 

approval, when requested or if required by the specifications, adequate samples of all materials and 
finished to be used in the Work. Such samples shall be submitted before the Work is commenced 
and in ample time to permit tests and examinations thereof. All materials furnished and finishes 
applied in actual Work shall be fully equal to the approved samples. 

 
69.  Action and Compensation in case of Poor/Non-compliant Work 
 
69.1  If, against documentary proofs, is established that any work has been executed with unsound, 

imperfect or unskilled workmanship, or with materials of any inferior description, or that any materials 
or articles provided by the Contractor for the execution of the Work are unsound, or of a quality 
inferior to that contracted for, or otherwise not in accordance with the Contract, the Contractor shall 
on demand in writing from the Engineer-in-Charge/Project Manager or his authorized representative 
specifying the Work, materials or articles complained of notwithstanding that the same may have 
been inadvertently passed, certified and paid for, forthwith rectify or remove  and reconstruct the 
Work so specified and provide other proper and suitable materials or articles at his own cost. In the 
case of any such failure the Engineer-in-Charge/Project Manager may on expiry of notice period 
rectify or remove and re-execute the Work or remove and replaced with others, the materials or 
articles complained of to as the case may be at the risk and expense in all respects of the Contractor. 
The decision of the Engineer-in-Charge/Project Manager as to any question arising under this 
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clause shall be final and conclusive. No additional time for Project completion shall be granted for 
undertaking such replacement/ rectification works by Contractor. 

 
70.  Suspension of Works 
 
70.1  i) Subject to the provisions of sub-para (ii) of this clause, the Contractor shall, if ordered in writing 

by the Engineer-in-Charge/Project Manager, or his representative, temporarily suspend the Works 
or any part thereof for such written order, proceed with the Work therein ordered to be suspended 
until, he shall have received a written order to proceed therewith. The Contractor shall not be entitled 
to claim compensation for any loss or damage sustained by him by reason of temporary suspension 
of the Works aforesaid. However, suitable time extension may be considered at the sole discretion 
of the owner. 

 
ii) In case of suspensions of entire Work, ordered in writing by Engineer-in-Charge/Project Manager, 
for a period of more than 03 (Three) months, the Contractor shall have the option to terminate the 
Contract. 

 
71.  Owner may do Part of Work 
 
71.1  Upon failure of the Contractor to comply with any instructions given in accordance with the provisions 

of this Contract the Owner has the alternative right, instead of assuming charge of entire Work, to 
place additional labour force, tools, equipment and materials on such parts of the Work, as the 
Owner may designate or also engage another Contractor to carry out the Work. In such cases, the 
Owner shall deduct from the amount which otherwise might become due to the Contractor, the cost 
of such work and material with 110% (Hundred & Ten Percent) of the actual cost of works and 
materials.  

 
72.  Possession prior to Completion 
 
72.1  The Engineer-in-Charge/Project Manager shall have the right to take possession of or use any 

completed or partially completed Work or part of the Work. Such possession or use shall not be 
deemed to be an acceptance of any work completed in accordance with the Contract Agreement. If 
such prior possession or use by the Engineer-in-Charge/Project Manager delays the progress of 
Work, equitable adjustment in the time of completion will be made and the Contract Agreement shall 
be deemed to be modified accordingly. 

 
73.  Defects Liability Period  

[12 (Twelve) Months Period of Liability from the date of Operational Acceptance] 
 
73.1 The Contractor must warrant that the Facilities shall be free from defects in the design, engineering, 

materials and workmanship of the Plant and Equipment supplied and of the work executed. 
 
73.2  If it shall appear to the Project Manager that any supplies have been executed with unsound, 

imperfect or unskilled workmanship, or with materials of any inferior description, or that any materials 
or articles provided by the Contractor for the execution of Contractor are unsound or otherwise not 
in accordance with the Contract, the Contractor shall on demand in writing inform the Project 
Manager or its authorized representative specifying the item, materials or articles complained of, 
notwithstanding that the same may have been inadvertently passed, certified and paid for. The 
Contractor shall forthwith rectify or remove and replace that item so specified and provide other 
proper and suitable materials or articles at its own charge and cost, and in the event of failure to do 
so within a period to be specified by the Project Manager in its demand aforesaid, the Project 
Manager may on expiry of notice period rectify or remove and re-execute the time or remove and 
replace with others, the materials or articles complained of as the case may be at the risk and 
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expense in all respects of the Contractor. The decisions of the Project Manager in this regard shall 
be final and binding. 

 
73.3  The Contractor shall also be undertaking the operation and maintenance of the Facility and 

consequently shall be required to rectify any defects that emerge during the operation of the 
Facilities for the entire term of this Contract.  

 
73.4 The Defect Liability Period shall be of twelve (12) months from the date of Operation Acceptance, 

during which the Contractor must repair any defect identified by the Project Manager / EIC after 
commissioning of the Plant. All the expenses to repair the defects shall be borne by the Contractor 
and no additional cost charged to the Owner. 

 
73.5  If during the Defect Liability Period any defect should be found in the design, engineering, materials 

and workmanship of the Plant and Equipment supplied or of the work executed by the Contractor, 
the Contractor shall promptly, in consultation and agreement with the Owner regarding appropriate 
remedying of the defects, and at its cost, repair, replace or otherwise make good (as the Contractor 
shall, at its discretion, determine) such defect as well as any damage to the Facilities caused by 
such defect. 

 
73.6  Furthermore, without prejudice to the generality of the foregoing, it is clarified that the Contractor 

shall also be responsible for the repair, replacement or making good of any defect, or of any damage 
to the Facilities arising out of or resulting from any of the following causes: 

 
• Improper operation or maintenance of the Facilities by the Contractor during operation and 

maintenance of the Facility; and 
• Operation of the Facilities outside specifications of the Facilities. 
 
73.7  The Contractor may, with the consent of the Owner, remove any Plant and Equipment or any part 

of the Facilities that are defective from the Site, if the nature of the defect and/or any damage to the 
Facilities caused by the defect is such that repairs cannot be expeditiously carried out at the Site. 

 
73.8   If the repair, replacement or making good is of such a nature that it may affect the efficiency of the 

Facilities or any part thereof, the Owner may give to the Contractor a notice requiring that tests of 
the defective part of the Facilities shall be made by the Contractor immediately upon completion of 
such remedial work, whereupon the Contractor shall carry out such tests. 

 
73.9  If such part fails the tests, the Contractor shall carry out further repair, replacement or making good 

(as the case may be) until that part of the Facilities passes such tests. The tests, in character, shall 
in any case be not inferior to what has already been agreed upon by the Owner and the Contractor 
for the original equipment/part of the Facilities. 

 
73.10  If the Contractor fails to commence the work necessary to remedy such defect or any damage to 

the Facilities caused by such defect within a reasonable time (which shall in no event be considered 
to be less than seven (7) days), the Owner may, following a notice to the Contractor, proceed to do 
such work, and the costs incurred by the Owner in connection therewith shall be paid to the Owner 
by the Contractor or may be deducted by the Owner from any monies due to the Contractor or 
claimed under the Performance Guarantee, without prejudice to other rights, which the Owner may 
have against the Contractor in respect of such defects. 

 
73.11  If the Facilities or any part thereof cannot be used by reason of such defect and/or making good of 

such defect, the Defect Liability Period of the Facilities or such part, as the case may be, shall be 
extended by a period equal to the period during which the Facilities or such part cannot be used by 
the Owner because of any of the aforesaid reasons. Upon correction of the defects in the Facilities 
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or any part thereof by repair/replacement, such repair/replacement shall have the defect liability 
period of twelve (12) months from such replacement. 

 
73.12  In addition, the Contractor shall also provide an extended warranty for any such component of the 

Facilities and for the period of time. Such obligation shall be in addition to the defect liability 
specified. 

 
73.13 Latent defect liability: Notwithstanding, the defect liability period of 12 months above, the plant shall 

carry a latent defect liability of 5 years from date of operational acceptance towards any design/ 
manufacturing defects in the equipment supplied by the Contractor 

 
73.14 The Contractor’s liability under this contract for any reason, what so ever, shall be limited to the 

total Contract Price (Including GST etc) 
 
73.15  Limitation of Liability 

 
Notwithstanding anything contrary contained herein, the aggregate total liability of Contractor under 
the Agreement or otherwise shall be limited to 100% of Agreement/ Contract Value except in case 
of Patent Infringement liability. However, neither party shall be liable to the other party for any 
indirect and consequential damages, loss of profits or loss of production. 
 

73.16  Guarantee/ Warranty 
 

As enumerated in Clause no. 73 (Defect Liability Period) of GCC, the overall DLP should stand valid 
for a period of 12 (Twelve) Months from the date of Operational Acceptance. However, Contractor 
needs to ensure following Guarantees/ Warrantees to the best possible extent for the successful 
execution of the Contract. Subsequently, necessary Guarantee/ Warranty Certificate shall be 
produced by the Contractor prior to Operational Acceptance of the Facility.  

 
Guarantee/ Warranty as defined under Section VII, Scope of work and Technical specifications will 
prevail in this clause. Contractor should guarantee the Plant facility for the workmanship for a period 
of 05 (Five) years from the date of Operational Acceptance. 
 
73.16.1 The Contractor must ensure that the goods supplied under the Contract are new, unused 
and of most recent or current models and incorporate all recent improvements in design and 
materials unless provided otherwise in the Contract. 
 
73.16.2 The Contractor shall transfer the warranty/ guarantees of the equipment as such from the 
OEM/ supplier in the name of the Owner. The period of the warranty / guarantee for each equipment 
shall be as per the “Technical Specifications”  
 
73.16.3 During the period of Warranty / Guarantee the Contractor shall remain liable to replace any 
defective parts, that becomes defective in the plant, of its own manufacture or that of its sub-
Contractors, under the conditions provided for by the Contract under and arising solely from faulty 
design, materials or workmanship & faulty operation/repair, provided such defective parts are not 
repairable at Site. After replacement, the Contractor is allowed to take back the defective parts to 
its works at his expenses. 
 
73.16.4 At the end of warranty/ guarantee period, the Contractor’s liability shall cease subjected to 
fulfillment of its liability under GCC Clause 73.16 (Defect Liability Period). In respect of goods not 
mentioned for the warranty/ guarantee in “Technical Specifications”, the Owner shall be entitled to 
the benefit of such guarantee given to the Contractor by the original Supplier or manufacturer of 
such goods eg Performance guarantee for 25 yrs for modules, etc. 
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73.16.5 During the Comprehensive Operation & Maintenance period, the Contractor shall be 
responsible for any defects in the work due to faulty workmanship or due to use of sub-standard 
materials in the work. Any defects in the work during the guarantee period shall therefore, be rectified 
by the Contractor without any extra cost to the Owner within a reasonable time as may be considered 
from the date of receipt of such intimation from the Owner failing which the Owner reserves the right 
to take up rectification work at the risk and cost of the Contractor. 

 
 
74.  Care of Works 
 
74.0 From the commencement to completion of the Work & till the completion of O&M period (If 

applicable), the Contractor shall take full responsibility for the care for all works including all 
temporary works and in case any damages, loss or injury shall happen to the Work or to any part 
thereof or to any temporary works from any cause whatsoever, shall at his own cost repair and make 
good the same so that at completion the Work shall be in good order and in conformity in every 
respects with the requirement of the Contract and the Engineer-in- Charge's instructions. Also 
damage to external property of Third Parties. 

 
74.1  Defects Prior to Taking Over 

 
If at any time, before the Work is taken over, the Engineer-in-Charge/Project Manager shall:  

 
a) Decide that any works done or materials used by the Contractor or by any Sub-Contractor is 
defective or not in accordance with the Contract, or that the works or any portion thereof are 
defective, or do not fulfill the requirements of Contract (all such matters being hereinafter, called 
`Defects' in this clause), and  

 
b) As soon as reasonably practicable, gives to the Contractor notice in writing of the said decision, 
specifying particulars of the defects alleged to exist or to have occurred, then the Contractor shall 
at his own expenses and with all speed make good the defects so specified.  
 
In case, Contractor shall fail to do so, the Owner may take, at the cost of the Contractor, such steps 
as may take in all circumstances, be reasonable to make good such defects. The expenditure so 
incurred by the Owner will be recovered from the amount due to the Contractor. The decision taken 
by the Owner in this regard towards the amount to be recovered from the Contractor will be final 
and binding on the Contractor. As soon as the Work has been completed in accordance with the 
Contract (except in minor respects that do not affect their use for the purpose for which they are 
intended and have passed the tests on completion, the Owner shall be deemed to have taken over 
the Work on the date so certified. 
 

 
74.2  Defects after Taking Over (If applicable) 

 
In order that the Contractor could obtain a Completion he shall make good, with all possible speed, 
any defect arising from the defective materials supplied by the Contractor or workmanship or any 
act or omission of the Contract or that may have been noticed or developed, after the works has 
been taken over, the period allowed for carrying out such Work will be normally 01 (One) Month. If 
any defect be not remedied within a reasonable time, the Owner may proceed to do the Work at 
Contractor's risk and expense and deduct from the final bill such amount as may be decided by the 
Owner. If by reason of any default on the part of the Contractor a Completion has not been obtained 
in respect of any portion of the Work within 01 (One) Month after the date fixed by the Contract for 
the completion of the Work, the Owner shall be at liberty to use the Work or any portion thereof in 



 

 Tender for setting up of grid connected 30 MW Floating Solar PV (FSPV) plants 
on raw water reservoirs of DVC Thermal Power Plants at Koderma, Mejia and 

Raghunathpur Thermal Power stations 
  

 

30 MW (AC) floating Solar PV Power 
Plant Project 

Tender No. 

SECI/C&P/PMC/11/0002/2022-23 
GCC 

Page 59 of 81 

 

Signature of Bidder 
 

 
 

 

respect of which a completion has not been obtained, provided that the Work or the portion thereof 
so used as aforesaid shall be afforded reasonable opportunity for completing these works for the 
Completion . 

 
75.  Guarantee/ Transfer of Guarantee 
 

  
For the major Material/Products/Spares of the works & Projects including but not limited to PV 
Modules, Power Conditioning Units (PCU)/ Inverters, Transformers, Batteries (If applicable) etc the 
Contractor shall invariably engage OEMs/Sub-Contractors who are specialists in the field and 
OEM’s/OPM’s/firms of repute and such a OEM/OPM/Sub-Contractor shall furnish 
guarantees/warranties for their workmanship to the Owner directly in the name of Owner only without 
any deviation. The Contractor shall give the guarantee/warrantee to the Owner directly For other 
minor Material/Products/Spares also. 

 
In case of the contract termination/cancellation and wherein the title of Guarantee/Warrantee for the 
major Material/Products/Spares of the works & Projects including but not limited to PV Modules, 
Power Conditioning Units (PCU)/ Inverters, Transformers, Batteries (If applicable) is in the name of 
the Contractor, then all such Guarantee/Warrantees for all such major products/material/spares will 
have to be mandatorily transferred in the name of Owner as soon as the contract is 
terminated/cancelled & no plea/deviation from the Contractor side will be entertained in this regard.  
 
For works like water-proofing, acid and alkali resisting materials, pre-construction soil treatment 
against termite or any other specialized works etc. the Contractor shall invariably engage Sub-
Contractors who are specialists in the field and firms of repute and such a Sub-Contractor shall 
furnish guarantees for their workmanship to the Owner, through the Contractor. In case such a Sub-
Contractor is not prepared to furnish a guarantee to the Owner, the Contractor shall give that 
guarantee to the Owner directly. 

 
76.  Installation and Training of PMC's/ Owner’s Personnel 
 
76.1  Tools & Tackles 
 

The Contractor shall provide technically suitable tools and tackles for installation & erection of Plant 
& Machineries conforming to relevant BIS safety and technical standards for proper execution of 
work. The Owner, in no way, shall be responsible for supply of any tools and tackles for 
implementation of the work and also to carry out operation & maintenance activities. 
 

76.2 Setting up/Supervision/Labor 
 
76.2.1 Bench Mark:  
 

The Contractor shall be responsible for the true and proper setting-up of the Facilities in relation to 
bench marks, reference marks which are mutually agreed upon by the Contractor and Owner. 
 
If, at any time during the progress of installation of the Facilities, any error shall appear in the 
position, level or alignment of the Facilities, the Contractor shall forthwith notify the Project Manager 
of such error and, at its own expense, immediately rectify such error.  
 

76.2.2 Contractor’s Supervision:  
 

The Contractor shall give or provide all necessary supervision during the installation of the Facilities, 
and the Construction Manager or its deputy shall be constantly on the Site to provide full-time 
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supervision of the installation. The Contractor shall provide and employ only technical personnel 
who are skilled and experienced in their respective fields and supervisory staff who are competent 
to adequately supervise the work at hand.  

 
76.2.3 Labour: 
 

The Contractor shall provide and employ on Site in the installation of the Facilities such skilled, semi- 
skilled and unskilled labor as is necessary for proper and timely execution of the Contract. The 
Contractor is encouraged to use local labor that has the necessary skills. 
 
Unless otherwise provided in the Contract, the Contractor shall be responsible for the recruitment, 
transportation, accommodation, sanitation, first aid facility and catering of all labor, local or 
expatriate, required for the execution of the Contract and for all payments in connection therewith. 
 
The Contractor shall be responsible for obtaining all necessary permit(s) and/or visa(s) from the 
appropriate authorities for the engagement and entry of all labour and personnel to be employed by 
Contractor on the Site including that of his sub-Contractors. 
 
The Contractor shall at all times during the progress of the Contract use its best endeavors to 
prevent any unlawful, riotous or disorderly conduct or behavior by or amongst its employees and the 
labour of its SubContractors. 
 
The Contractor shall, in all dealings with its labour and the labour of its SubContractors currently 
employed on or connected with the Contract, pay due regard to all recognized festivals, official 
holidays, religious or other customs and all local laws and regulations pertaining to the employment 
of labor.  
 
The Contractor shall keep the Owner indemnify, during construction as well as during O&M period, 
in respect of compliance with the statutory provisions in respect to the labor employed at site. 
 
Upon completion of the construction activities/ O&M activities, the Contractor shall obtain no – 
objection certificate (NOC) from local/ statutory bodies in respect to the fulfillment of all compliance 
and submit a copy to the Owner prior to the final settlement 

 
76.3  Contractor’s Equipment 
 
76.3.1 All equipment brought by the Contractor onto the Site shall be deemed to be intended to be used 

exclusively for the execution of the Contract. The Contractor shall not remove the same from the 
Site without the Project Manager’s consent that such Contractor’s Equipment is no longer required 
for the execution of the Contract.  

 
All the necessary approvals with due taxes, insurance and license, as required for the use of 
equipment at site, are to be taken by the Contractor. 
 
The equipment should be in a good operating condition for safe use at site. The operator shall be 
competent to operate. It is advised to keep adequate spares, consumables, etc to reduce the 
breakdown time. 

 
76.3.2 Unless otherwise specified in the Contract, upon completion of the Facilities, the Contractor shall 

remove from the Site all Equipment brought by the Contractor onto the Site. 
 
76.4  Site Regulations and Safety 
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Contractor shall submit the EHS policy for the site to the Project Manager/EIC within 14 (fourteen) 
days from effective date and shall abide by the rules and regulations of the EHS policy.  
 
The Contractor shall have to provide necessary and adequate safety measures including personal 
protective equipment and precautions to avoid any accident, which may cause damage to any 
equipment / material or injury to workmen. The Owner shall not be liable for any such accidents 
during the performance of the contract. 
 
The Contractor, if required, will provide necessary safety training to workmen. Also, Contractor shall 
engage sufficient security guards to protect Facility from any theft and unauthorized access to site 
during the entire construction and O&M periods. 
 

76.5  Site Clearance 
 
76.5.1 Site Clearance in Course of Performance 

 
In the course of carrying out the Contract, the Contractor shall keep the Site reasonably free from 
all unnecessary obstruction, store or remove any surplus materials, clear away any wreckage, 
packaging material, rubbish & debris and temporary installations from the Site, and remove any 
Contractor’s Equipment no longer required for execution of the Contract with due approval of the 
Owner. 
 

76.5.2 Site Clearance after Completion 
 
After Completion of all parts of the Facilities, the Contractor shall clear away and remove all 
wreckage, packaging material, rubbish & debris and temporary works & installations of any kind 
from the Site with due approval of the Owner and shall leave the Site and Facilities clean and safe. 
 
 

76.5.3 Disposal of Scrap 
 
The term ‘Scrap’ shall refer to scrap/ waste/ remnants arising out of the unpacking of equipment, 
construction debris, breakage of modules, fabrication of structural steel work and piping work at the 
project site in the course of execution of the contract and shall also include any wastage of cables 
during the termination process while installing the cables. 
 
The Contractor shall with the agreement of the Owner promptly remove from the site any ‘Scrap’ 
generated during Performance of any activities at site in pursuance of the Contract.  
 
The disposal of such Scrap shall vest with the Contractor for the items supplied by the Contractor 
and issued by Owner under this contract for installation and construction without any additional cost 
to the Owner. The removal of scrap shall be subject to the due approval of Owner & Contractor 
producing the necessary clearance from the relevant authorities, if required by the law, in respect of 
disposal of the scrap. The liability for the payment of the applicable GST shall be that of the 
Contractor. 
 
The Contractor shall also indemnify to keep the Owner harmless from any act of omission or 
negligence on the part of the Contractor in following the statutory requirements with regard to 
removal/disposal of scrap. The undertaking shall be furnished by Contractor as per Format enclosed 
in the Section VI of Forms & Formats. Further, in case the laws require the Owner to take prior 
permission of the relevant Authorities before handing over the scrap to the Contractor, the same 
shall be obtained by the Contractor on behalf of the Owner. 
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In case, the scrap is generated against the free issue material supplied by the Owner, the Contractor 
shall maintain a separate record of same and intimate Owner before its disposal thereafter. After 
due approval from Owner, the scrap should be disposed of and its value shall be remitted to the 
Owner. 
 

76.5.4 Watch & Ward and Lighting 
 
The Contractor shall provide and maintain at its own expense all lighting, fencing, watch and ward 
wherever necessary for the proper execution and the protection of the Facilities, or for the safety of 
the Owners and occupiers of adjacent property and for the safety of the public during the entire 
construction and O&M period. 

 
 

76.6  Training  
 

The period and the nature of training for the individual personnel shall be agreed upon mutually 
between the Contractor and the Owner. These personnel shall be given special training at the shops, 
where the equipment will be manufactured and/ or in their collaborator's works and where possible, 
in any other plant where equipment manufactured by the Contractor or his collaborators is under 
installation or test to enable those personnel to become familiar with the equipment being furnished 
by the Contractor. Owner shall bear the cost of Boarding, Lodging & Travel only for the said 
personnels. 
 
The Contractor undertakes to provide training to Personnel selected and sent by the Owner at the 
works of the Contractor without any cost to the Owner. 

 
77.  Replacement of Defective Parts and Materials 
 
77.1 If during the progress of the Work, Owner shall decide and inform in writing to the Contractor, that 

the Contractor has manufactured any plant or part of the plant unsound or imperfect or has furnished 
plant inferior to the quality specified, the Contractor on receiving details of such defects or 
deficiencies shall at his own expenses within 07 (Seven) days of his receiving the notice, or 
otherwise within such time as may be reasonably necessary for making it good, proceed to alter, re-
construct or remove such work and furnish fresh equipment’s up to the standards of the 
specifications.  

 
In case the Contractor fails to do so, Owner may on giving the Contractor 07 (Seven) day notice in 
writing of his intentions to do so, proceed to remove the portion of the Work so complained of and 
at the cost of Contractor's, perform all such works or furnish all such equipment’s provided that 
nothing in the clause shall be deemed to deprive the Owner of or affect any rights under the Contract, 
the Owner may otherwise have in respect of such defects and deficiencies. 
 
 
 

  
78.  Indemnity 
 
78.1 If any action is brought before a Court, Tribunal or any other Authority against the PMC/ Owner or 

an officer or agent of the PMC/ Owner, for the failure, omission or neglect on the part of the 
Contractor to perform any acts, matters, covenants or things under the Contract, or damage or injury 
or death caused by the alleged omission or negligence on the part of the Contractor, his agents, 
representatives or his Sub-Contractor's, or in connection with any claim based on lawful demands 
of Sub-Contractor's workmen suppliers or employees, the Contractor, shall in such cases indemnify 
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and keep the PMC/ Owner and/ or their representatives harmless from all losses, damages, 
expenses or decrees arising out of such action. 

 
79.  Construction Aids, Equipment, Tools & Tackles 
 
79.1  Contractor shall be solely responsible for making available for executing the Work, all requisite 

Construction Equipments, Special Aids, Barges, Cranes and the like, all Tools, Tackles and Testing 
Equipment and Appliances, including imports & insurance of such equipment etc. as required. In 
case of import of the same the rates applicable for levying of Custom Duty on such Equipment, 
Tools & Tackles and the duty drawback applicable thereon shall be ascertained by the Contractor 
from the concerned authorities of Government of India. It shall be clearly understood that Owner 
shall not in any way be responsible for arranging to obtain Custom Clearance and/ or payment of 
any duties and/ or duty draw backs, license etc. for such equipment’s so imported by the Contractor 
and the Contractor shall be fully responsible for Goods and Service Tax (GST) and documentation 
with regard to the same. Bidder in his own interest may contact, for any clarifications in the matter, 
concerned agencies/ Dept./ Ministries of Govt. of India. All clarifications so obtained and 
interpretations thereof shall be solely the responsibility of the Contractor. 
 

[F] CERTIFICATES AND PAYMENTS 
 

80.  Schedule of Rates and Payments 
 
80.1  Contractor's Remuneration 
 

For EPC/ Lumpsum Turnkey Contracts, the billing procedure will follow as per the prescribed 
payment terms as defined in Special Conditions of Contract (SCC).The price to be paid by the Owner 
to Contractor for the whole of the Work to be done and for the performance of all the obligations 
undertaken by the Contractor under the Contract Documents shall be ascertained by the application 
of the respective Schedule of Rates (the inclusive nature of which is more particularly defined by 
way of application but not of limitation, with the succeeding Clause of this clause) and payment to 
be made accordingly for the Work actually executed and approved by the Engineer-in-
Charge/Project Manager. The sum so ascertained shall (excepting only as and to the extent 
expressly provided herein) constitute the sole and inclusive remuneration of the Contractor under 
the Contract and no further or other payment whatsoever shall be or become due or payable to the 
Contractor under the Contract.  

 
80.2  Schedule of Rates to be Inclusive 

 
The prices quoted by the Contractor shall remain firm till the contract period and shall not be subject 
to escalation. Schedule of Rates shall be deemed to include and cover all costs, expenses and 
liabilities of every description and all risks of every kind to be taken in executing, completing and 
handing over the Work to the Owner by the Contractor. The Contractor shall be deemed to have 
known the nature, scope, magnitude and the extent of the Work and materials required though the 
Contract Document may not fully and precisely furnish them. Bidders in the Schedule of Rates 
should cover all costs as he may consider necessary to cover the cost of any works and materials 
as may be reasonable and necessary to complete the Work. Generality of this present provision 
shall not be deemed to cut down or limit in any way because in certain cases it may and in other 
cases it may not be expressly stated that the Contractor shall do or perform a work or supply articles 
or perform services at his own cost or without addition of payment or without extra charge or words 
to the same effect or that it may be stated or not stated that the same are included in and covered 
by the Schedule of Rates. 
 

80.3  Schedule of Rates to Cover Construction Equipments, Materials, Labour etc. 
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Without in any way limiting the provisions of the preceding Clause the Schedule of Rates shall be 
deemed to include and cover the cost of all construction equipment, temporary Work (except as 
provided for herein), pumps, materials, labour, insurance, fuel, consumables, stores and appliances 
to be supplied by the Contractor and all other matters in connection with each item in the Schedule 
of Rates and the execution of the Work or any portion thereof finished, complete in every respect 
and maintained as shown or described in the Contract Documents or as may be ordered in writing 
during the continuance of the Contract.  

 
80.4  Schedule of Rates to Cover Royalties, Rents and Claims 

 
The Schedule of Rates (i.e., Contract Value) shall be deemed to include and cover the cost of all 
Royalties and Fees for the articles and processes, protected by letters, patent or otherwise 
incorporated in or used in connection with the Work, also all Royalties, Rents and other payments 
in connection with obtaining materials of whatsoever kind for the Work and shall include an 
Indemnity to the PMC/ Owner which the Contractor hereby gives against all actions, proceedings, 
claims, damages, costs and expenses arising from the incorporation in or use on the Work of any 
such articles, processes or materials, other municipal or local Board Charges, if levied on materials, 
equipment or machineries to be brought to site for use on Work shall be borne by the Contractor. 

 
80.5  Schedule of Rates to Cover GST/Applicable taxes 

 
No exemption or reduction of Duties, Goods & Service Tax (GST) on Works Contract quay or any 
port dues, transport charges, stamp duties or Central or State Government or Local Body or 
Municipal Taxes or from or of any other body, whatsoever, will be granted or obtained, all of which 
expenses shall be deemed to be included in and covered by the Schedule of Rates. The Contractor 
shall also obtain and pay for all permits or other privileges necessary to complete the Work. 

 
80.6  Schedule of Rates to Cover Risks of Delay 

 
The Schedule of Rates shall be deemed to include and cover the risk of all possibilities of delay and 
interference with the Contractor's conduct of Work which occur from any causes including orders of 
the PMC/ Owner in the exercise of his power and on account of extension of time granted due to 
various reasons and for all other possible or probable causes of delay. 

 
80.7  Schedule of Rates Cannot be altered 

 
(a) For Engineering, Procurement and Commissioning (EPC) Contracts or Lumpsum Turnkey 

(LSTK) Contracts, the total Project/ Contract Value stands to be fixed inclusive of entire items, 
Materials, Spares, Consumables, Services, Erection and all quoted and unquoted items/ 
Services in the Bill of Quantity (BOQ) of the Tender/ Contract. Contract Value of such EPC 
Contracts comprises of all the related costs required for successful execution of the work. The 
final payment outlay or total cost of the project will be limited to the total value of the EPC 
Contract and O & M Contract. Any kind of variations related to Total Contract Value shall be to 
Contractor’s account. The payment will be made according to the Work carried out, for which 
purpose an item wise, or work wise Schedule of Rates shall be furnished, suitable for evaluating 
the value of Work done and preparing running account bill. 
 

(b) If applicable, For Item Rate Contracts, no alteration will be allowed in the Schedule of Rates by 
reason of works or any part of them being modified, altered, extended, diminished or committed. 
The Schedule of Rates are fully inclusive of rates which have been fixed by the Contractor and 
agreed to by the PMC/Owner and cannot be altered.  
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Based on the mechanism of Tender as described in the Special Conditions of Contract (SCC), 
the methodologies described above shall prevail. However, payment for any additional work 
which is not covered in the Schedule of Rates, shall only be released on issuance of change 
order. 

 
81. Procedure for Measurement and Billing 
 
81.1  Billing Procedure 
 

Following procedures shall be adopted for billing of works executed by the Contractor. 
 
81.1.1  For EPC/ Lumpsum Turnkey Contracts, the billing procedure will follow as per the prescribed 

payment terms as defined in Special Conditions of Contract (SCC). 
 
81.1.2  If applicable, For Item Rate Contracts, all measurements shall be recorded in sextuplicate on 

standard measurement sheets in duly approved formats for scrutiny and passing by PMC/ Owner. 
PMC/ Owner shall scrutinize and check the measurements recorded on the sheets and shall certify 
correctness of the same on the measurement sheets.  

 
81.1.3 Engineer-in-Charge/Project Manager shall pass the bills after carrying out the comprehensive 

checks in accordance with the terms and conditions of the Contracts, within 21 (Twenty-one) days 
of submission of the bills along with all necessary enclosures and documents, complete in all 
respects and send the same to the Owner to effect payment to the Contractor as per the defined 
payment terms. 

 
81.1.4  Owner shall make all endeavor to make payments of undisputed amount of the bills submitted based 

on the joint measurements within 30 (Thirty) days from the date of certification by the Engineer-in-
Charge/Project Manager. Any disputed claims/amounts will be mutually settled and paid 
accordingly. 

 
81.1.5  Measurements shall be recorded as per the methods of measurement spelt out in Contract 

Document.  
 
81.2  Secured Advance on Material 
 

Unless otherwise provided in the SCC of the tender, no ‘Secured Advance' on security of materials 
brought to site for execution of contracted items(s) shall be paid to the Contractor whatsoever. 

 
81.3  Dispute in Mode of Measurement 
 

In case of any dispute as to the mode of measurement not covered by the Contract to be adopted 
for any item of Work, mode of measurement as per latest Indian Standard Specifications shall be 
followed. 
 

81.4  Rounding-Off of Amounts 
 

In calculating the amount of each item due to the Contractor in every certificate prepared for 
payment, sum of less than 50 paise shall be omitted and the total amount on each certificate shall 
be rounded off to the nearest rupees, i.e., sum of less than 50 paise shall be omitted and sums of 
50 paise and more up to one rupee shall be reckoned as one rupee. 

 
82.  Lumpsum in Tender 
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82.1  The payment against any Lumpsum item shall be made only on completion of that item (Excluding 
Milestones linked payment structure) as per the provision of the Contract after certification by 
Engineer-in-Charge/Project Manager. 

 
83.  Running Account Payments to be regarded as Advance 
 
83.1  All running account payments shall be regarded as payment by way of advance against the final 

payment only and not as payments for Work actually done and completed and shall not preclude 
the requiring of bad, unsound and imperfect or unskilled work to be removed and taken away and 
reconstructed or re-erected or be considered as an admission of the due performance of the 
Contract, or any part thereof, in this respect, or of the occurring of any claim by the Contractor, nor 
shall it conclude, determine or affect in any way the powers of the PMC/ Owner under these 
conditions or any of them as to the final settlement and adjustment of the accounts or otherwise, or 
in any other way vary or affect the Contract.  

 
The final bill shall be submitted by the Contractor within 01 (One) Month of the date of the final 
acceptance of the Work; otherwise, the Engineer-in-Charge/Project Manager's measurement and 
of total amount payable for the Work accordingly shall be final and binding on all parties 

 
84.  Notice of Claims for Additional Payments 
 
84.1  Should the Contractor consider that he is entitled to any extra payment for any extra/ additional 

Works or Material change in original Specifications carried out by him in respect of Work he shall 
forthwith give notice in writing to the Engineer-in-Charge/Project Manager that he claims extra 
payment. Such notice shall be given to the Engineer-in-Charge/Project Manager upon which 
Contractor bases such claims and such notice shall contain full particulars of the nature of such 
claim with full details of amount claimed. Irrespective of any provision in the Contract to the contrary, 
the Contractor must intimate his intention to lodge claim on the Owner within 10 (Ten) days of the 
commencement of happening of the event and quantify the claim within 30 (Thirty) days, failing 
which the Contractor will lose his right to claim any compensation /reimbursement/ damages etc. or 
refer the matter to arbitration. Separate bills shall be raised for the extra claim. 

 
 
84.2  Engineer-in-Charge/Project Manager shall review such claims within a reasonably period of time 

and cause to discharge these in a manner considered appropriate after due deliberations thereon. 
However, Contractor shall be obliged to carry on with the Work during the period in which his claims 
are under consideration by the Owner, irrespective of the outcome of such claims, where additional 
payments for Works considered extra are justifiable in accordance with the Contract provisions,  

 
Owner shall arrange to release the same in the same manner as for normal Work payments. Such 
of the extra works so admitted by Owner shall be governed by all the terms, conditions, stipulations 
and specifications as are applicable for the Contract. Settlement of all extra claims shall be taken 
up after Project commissioning. 
 

 
85  Payment of Contractor's Bill 
 
85.1  Payment due to the Contractor shall be made by the Owner either by e-Banking or by Account 

Payee Cheque forwarding the same to registered office or the notified office of the Contractor. In no 
case, will Owner be responsible if the cheque is mislaid or misappropriated by unauthorized person/ 
persons. In all cases, the Contractor shall present his bill duly pre-receipted on proper revenue 
stamp & payment shall be made in Indian Currency only. 
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85.2  In general payment of final bill shall be made to Contractor within 60 days of the submission of bill 
on joint measurements, after completion of all the obligations under the Contract against the final 
completion. 

 
86  Receipt for Payment 
 
86.1  Receipt for payment made on account of work when executed by a company, must be signed by a 

person holding due power of attorney in this respect on behalf of the Contractor, except when the 
Contractors are described in their tender as a limited company in which case the receipts must be 
signed in the name of the company by one of its principal officers or by some other person having 
authority to give effectual receipt for the company. 

 
87.  Handing Over – Taking Over 
 
87.1  Subsequent to Operational Acceptance of the Facilities by the PMC and within 15 (Fifteen) days of 

the commencement of the O&M period, the Contractor shall furnish an Indemnity Bond/ undertaking 
as per “Sample Forms and Formats” which is to be executed by the Contractor for the plant handed 
over by Owner for performance of its O&M Contract (Entire Solar Photo Voltaic Plant). 

 
The Facility shall be taken over by the Owner upon successful Operational Acceptance in 
accordance with GCC Clause 43.3 (Operational Acceptance). 
 
Immediately after taking over of complete facilities (s), the Facilities will be handed over to the 
Contractor for Comprehensive Operation & Maintenance for a period as mentioned in the Contract 
document.  

. 
 
88.  Final Decision and Final Acceptance 
 
88.1  Upon expiry of the period of liability & the Works have been duly maintained by the Contractor during 

monsoon or such period as hereinbefore provided in Clause 73 & 74 and that the Contractor has in 
all respect duly made-up any subsidence and performed all his obligations under the Contract, the 
Owner give a final acceptance to that effect and the Contractor shall not be considered to have 
fulfilled the whole of his obligations under Contract until Final acceptance shall have been given by 
the Owner notwithstanding any previous entry upon the Work and taking possession, working or 
using of the same or any part thereof by the Owner. 

 
89.  Certificate and Payments on Evidence of Completion 
 
89.1  Except the Final Acceptance, no other payments on general account shall be taken to be an 

admission by the Owner of the due performance of the Contract or any part thereof or of occupancy 
or validity of any claim by the Contractor.  

 
90.  Deductions from the Contract Price 
 
90.1  All costs, damages or expenses which Owner may have paid or incurred, which under the provisions 

of the Contract, the Contractor is liable/ will be liable, will be claimed by the Owner. All such claims 
shall be billed by the Owner to the Contractor regularly as and when they fall due. Such claims shall 
be paid by the Contractor within 15 (Fifteen) days of the receipt of the corresponding bills and if not 
paid by the Contractor within the said period, the Owner may, then, deduct the amount from any 
moneys due including Contract Performance Security or becoming due to the Contractor under the 
Contract or may be recovered by actions of law or otherwise, if the Contractor fails to satisfy the 
Owner of such claims. 
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[G] TAXES AND INSURANCE 

 

91.  Taxes & Duties – Goods & Service Tax 
 
91.1  Except as otherwise specifically provided in the Contract, the Contractor shall bear and pay all taxes, 

duties, levies and charges assessed on the Contractor, its Sub-contractor or their employees by all 
municipal, state or national government authorities in connection with the Facilities in and outside 
of the country where the Site is located.  

 
91.2 The Owner shall bear and pay/reimburse to the Contractor Goods and Services Tax (GST) 

applicable on: (a) Plant and Equipment (including Type Test Charges) and Mandatory Spares to be 
supplied from within the PMC’s country to be incorporated in the Facilities, by the law of country 
where the site is located, (b) local transportation & insurance, other local costs incidental to delivery 
of plant & equipment including mandatory and (c) Installation Services including Erection, Civil & 
Allied Works and other services. However, all other taxes, duties & levies as may be applicable on 
goods and services specified in under the contract and on the materials used for civil construction 
works and erection & commissioning shall be to the contractor's account and no separate claim in 
this regard will be entertained by the PMC. Notwithstanding anything to contrary contained in the 
Contract, the Contractor’s right to payment under the Contract is subject to issuance of valid tax 
invoice, payment of applicable GST to the credit of appropriate Government and submission of valid 
particulars of tax invoice under GST returns in accordance with GST Law. The Contractor shall issue 
tax invoices, file appropriate returns, and deposit the applicable GST to the account of appropriate 
government within the time limit prescribed under the GST Law. In the event of any default, 
Contractor shall be liable to pay any penalty/demand raised on Owner due to default by Contractor, 
and the same shall be recovered/Contractor shall make good the loss. The Contractor shall be 
responsible for the issuance of e-way bill and other compliances relating to e-way bill as per GST 
law. The Owner will deduct GST at source at the applicable rates in case transactions under the 
contract are liable to GST deduction at source as per the prevailing provisions of GST Law.  

 
91.3 If any tax exemptions, reductions, allowances or privileges are available to the Contractor in the 

country where the Site is located, the Owner shall use its best endeavors to enable the Contractor 
to benefit from any such tax savings to the maximum allowable extent.  
 

91.4 The Contractor agrees to and does hereby accept full and exclusive liability for the payment of any 
and GST/all Taxes. now in force or hereafter imposed, increased, modified, from time to time in 
respect of Works and materials and all contributions and taxes for unemployment compensation, 
insurance and old age pensions, PF, ESI etc or annuities now in force or hereafter imposed by any 
Central or State Government authorities which are imposed with respect to or covered by the wages, 
salaries or other compensations paid to the persons employed by the Contractor and the Contractor 
shall be responsible for the compliance of all Sub-Contractors, with all applicable Central, State,  
Municipal and local law and regulation and requirement of any Central, State or local Government 
agency or authority.  

 
Contractor further agrees to defend, indemnify and hold PMC/ Owner harmless from any liability or 
penalty which may be imposed by the Central, State or Local authorities by reason or any violation 
by Contractor or Sub-Contractor of such laws, suits or proceedings that may be brought against the 
PMC/ Owner arising under, growing out of, or by reason of the work provided for by this Contract, 
by third parties, or by Central or State Government authority or any administrative sub-division 
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thereof. Tax deductions will be made as per the rules and regulations in force in accordance with 
acts prevailing from time to time. 
 

91.5  Bidder should quote all-inclusive prices including the liability of GST (in line with the given SOR 
Format) whether on the works contract as a whole or in respect of bought out components used by 
the Contractor in execution of the Contract. Owner/PMC shall not be responsible for any such liability 
of the Contractor in respect of this Contract. 

 
91.6  Goods & Service Tax (GST) [applicable for both Centre and state] and other levies [if any] payable 

by the Contractor under the Contract, or for any other cause, shall be included in the rates/ prices 
and the total bid-price submitted by the Bidder. Applicable rate of GST shall be indicated in Agreed 
SOR formats. 

 
92.  Income Tax 
 

As per Indian Income Tax Act & Rules, Owner is required to deduct Income Tax at source from all 
the payments to be made to Nonresident/ Foreign Contractor. For this purpose, the Contractor shall 
be required to either furnish (i) the certificate from Indian Tax Authority or (ii) Ruling from “the 
Authority for Advance Ruling (AAR)” determining the applicable rate of Income tax in India before 
release of first payment. The Contractor will be required to submit PAN details to the Project 
Manager before the submission of the first bill. If the Owner orders any spare at a later date a, all 
applicable additional taxes & duties, if any, not included in the original price shall be to the account 
of Owner. Notwithstanding anything to contrary contained in the agreement/Purchase Order, 
Contractor/Supplier’s right to payment under the contract/agreement/Purchase Order is subject to 
issuance of valid tax invoice, payment of applicable GST to the credit of appropriate Government 
and submission of a valid particulars of tax invoice under GST returns in accordance with GST Act. 
Unless expressly stated otherwise, a common mechanism for reconciliation of input credit mismatch, 
to be followed by both Owner and Contractor/Supplier, shall be mutually agreed so that both parties 
follow the same procedure for disclosing the transactions in their respective returns. Notwithstanding 
anything in the agreement/ contract, penalty / damages shall be recovered in case the 
Contractor/Supplier makes a default in following the agreed procedure. Contractor/Supplier shall 
issue tax invoices, file appropriate returns, and deposit the applicable GST to the account of 
appropriate government within the time limit prescribed under the GST Law. In the event of any 
default, Contractor/Supplier shall be liable to pay the amount which may be imposed on Owner due 
to such default. Contractor/Supplier should comply with the provisions of e-way bill notified by 
appropriate authorities from time to time. The existing provisions regarding road permit will continue 
till such time if applicable. Owner will deduct GST at source at the applicable rates in case 
transactions under the contract are liable to GST deduction at source as per the prevailing provisions 
of GST Law. 

 
93.  Void 
 
94.  Insurance 
 

To the extent specified in the Contract Agreement, the Contractor shall at its expense take out and 
maintain in effect, or cause to be taken out and maintained in effect, during the performance of the 
Contract, the insurances set forth below in the sums and with the deductibles and other conditions. 
The identity of the insurers and the form of the policies shall be subject to the approval of the Owner, 
who should not unreasonably withhold such approval. 

 
94.1 During the Contract period including O&M period, i.e., during Construction & O&M period, all 

insurance related expenses shall be borne by the Contractor. The goods supplied under the 
Contract shall be fully insured against the loss or damage incidental to manufacture or acquisition, 
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transportation, storage and delivery in such a manner that Owner shall not incur any financial loss, 
as long as the plant continues to remain under the custody of the Contractor. During O&M period 
also (after the Construction period is over), the insurances shall be in the scope of the Contractor.  

 
94.2 In case of any loss or damage or pilferage or theft or fire accident or combination of the said incidents 

etc. under the coverage of insurance, the Contractor shall lodge the claim as per rules of insurance. 
Any FIR required to be lodged to local Police Station shall be the responsibility of the Contractor. 

 
94.3   The Contractor shall arrange to supply/ rectify/ recover the materials without waiting for settlement 

of the insurance claim and even if the claim is unsettled for timely completion of the project. The 
final financial settlement with the insurance company shall rest upon the Contractor. 

 
94.4  In case of any delay of the project attributable to the Contractor, the Contractor himself in 

consultation with Owner/PMC shall take the extension of insurance. Any financial implications shall 
be borne by the Contractor. 

 
94.5   The Contractor should arrange for providing insurance coverage to its workmen under Workmen’s 

Compensation Act or similar Rules and Acts as applicable during execution of work for covering risk 
against any mishap to its workmen. The Contractor shall also undertake a Third-Party Insurance 
and shall at all times keep Owner indemnified against any Third-Party claims and shall arrange to 
settle them at the earliest. The Owner/ PMC will not be liable for any such loss or mishap. 

 
94.6   All other insurance like – transit insurance (Marine/ Cargo/ others as applicable), Construction All 

Risk, Erection All Risk, workmen compensation,fire, third party liability, insurance against theft, 
Contractor’s Equipments,  machinery breakdown policy, business interruption insurance, Property 
damage Insurance & Environmental risk insurance as required during the Construction and O&M 
period of the Plant shall be in the contractor’s scope & shall borne by the Contractor. 

 
94.7   Owner shall be named as co – insured under all insurance policies taken out by the Contractor, 

except for the workmen compensation, third party liability and Owner’s liability insurances. All 
insurers’ rights of subrogation against such co – insured for losses or claims arising out of the 
performance of the contract shall be waived under such policies.  

 
94.8  All the insurance cover taken for the construction and O&M period shall be seamless in nature & 

preferably taken from the same insurance company. 
 
94.9  The insurance is to be suitably taken for the activity/ act which is required to cover all the risks 

associated to the activity / act. The Contractor shall be responsible to take suitable insurance till the 
completion of the O&M contract and indemnify the PMC/Owner from all associated risks 
whatsoever. 

 
94.10 The Contractor shall be responsible to take suitable insurance(s) and claim management during and 

till the completion of the O&M contract and indemnify the Owner from all associated risks 
whatsoever. 

 
Various Types of Insurance to be taken by Contractor during Construction & O&M period:  
 
94.11 Employees State Insurance (ESI) Act 
 

The Contractor agrees to and does hereby accept full and exclusive liability for the compliance with 
all  obligations imposed by the Employee State Insurance Act 1948 and the Contractor further 
agrees to defend, indemnify and hold PMC/ Owner harmless for any liability or penalty which may 
be imposed by the Central, State or Local authority by reason of any asserted violation by Contractor 
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or Sub-Contractor of the Employees' State Insurance Act, 1948, and also from all claims, suits or 
proceeding that may be brought against the PMC/ Owner arising under, growing out of or by reasons 
of the work provided for by this Contractor, by third parties or by Central or State Government 
authority or any political sub- division thereof.  
 
The Contractor agrees to fill in with the Employee's State Insurance Corporation, the Declaration 
Forms, and all forms which may be required in respect of the Contractor's or Sub-Contractor's 
employees, who are employed in the Work provided for or those covered by ESI from time to time 
under the Agreement. The Contractor shall deduct and secure the agreement of the Sub-Contractor 
to deduct the Employee's contribution as per the first schedule of the Employee's State Insurance 
Act from wages and affix the Employees Contribution Card at wages payment intervals.  
 
The Contractor shall remit and secure the agreement of Sub-Contractor to remit to the Employee's 
State Insurance Corporation Account, the Employee's contribution as required by the Act. The 
Contractor agrees to maintain all cards and Records as required under the Act in respect of 
employees and payments and the Contractor shall secure the agreement of the Sub-Contractor to 
maintain such records. Any expenses incurred for the contributions, making contributions or 
maintaining records shall be to the Contractor's or Sub-Contractor's account.   
 
 

94.11 Workmen Compensation and PMC's/Owner’s Liability Insurance 
 

Insurance shall be effected for all the Contractor's employees engaged in the performance of this 
Contract. If any of the work is sublet, the Contractor shall require the Sub-Contractor to provide 
workman's Compensation and Owner’s liability insurance for the latter’s employees if such 
Employees are not covered under the Contractor's Insurance. 

 
94.12 Accident or Injury to Workmen 

 
The PMC/ Owner shall not be liable for or in respect of any damages or compensation payable at 
law in respect or in consequence of any accident or injury to any workman or other person in the 
Employment of the Contractor or any Sub-Contractor and the Contractor shall indemnify and keep 
indemnified the PMC/ Owner against all such damages and compensation (save and except and 
aforesaid) and against all claims, demands, proceeding, costs, charges and expenses, whatsoever 
in respect or in relation thereto. 
 

94.13 Transit/Cargo Insurance 
 
In respect of all items to be transported by the Contractor to the Site of Work and any consequential 
risks, the cost of transit insurance shall be borne by the Contractor and the quoted price shall be 
inclusive of this cost. 
 
Covering loss or damage occurring, while in transit from the supplier’s or manufacturer’s works or 
stores until arrival at the Site, to the Facilities (including spare parts therefor) and to the construction 
equipment to be provided by the Contractor or its Subcontractors. 

 
 
 

94.14 Comprehensive Automobile Insurance 

Amount Deductible 
Limits 

Parties Insured From To 

110% of the Ex-works 
value of supply 

Nil Contractor & 
Owner 

Ware House Ware House 
+ 60 Days 
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This insurance shall be in such a form as to protect the Contractor against all claims for injuries, 
disability, disease and death to members of public including PMC’s/ Owner’s men and damage to 
the property of others arising from the use of motor vehicles during on or off the site operations, 
irrespective of the PMC ship of such vehicles. 
 

94.15 Installation All Risks Insurance 
 
Covering physical loss or damage to the Facilities at the Site, occurring prior to Completion of the 
Facilities, with extended maintenance coverage for the Contractor’s liability in respect of any loss or 
damage occurring during the Defect Liability Period while the Contractor is on the Site for the 
purpose of performing its obligations during the Defect Liability Period. 
 
 

 
 

94.16 Comprehensive General Liability Insurance 
 
a) This insurance shall protect the Contractor against all claims arising from injuries, disabilities, 
disease or death of member of public or damage to property of others due to any act or omission on 
the part of the Contractor, his agents, his employees, his representatives and Sub-Contractor’s or 
from riots, strikes and civil commotion. 
 
b) Contractor shall take suitable Group Personal Accident Insurance Cover for taking care of injury, 
damage or any other risks in respect of his Engineers and other Supervisory staff who are not 
covered under Employees State Insurance Act.  
 
c) The policy shall cover third party liability. The third party (liability shall cover the loss/ disablement 
of human life (person not belonging to the Contractor) and also cover the risk of damage to others 
materials/ equipment/ properties during construction, erection and commissioning at site & during 
O&M period.  

 
The value of third-party liability for compensation for loss of human life or partial/ full disablement 
shall be of required statutory value but not less than INR 02 (Two) Lakhs per death, INR 1.5 (One 
and Half) Lakhs per full disablement and INR 1 (One) Lakh per partial disablement and shall 
nevertheless cover such compensation as may be awarded by Court by Law in India and cover for 
damage to others equipment/ property as approved by the Purchaser. However, third party risk shall 
be maximum to INR 10 (Ten) Lakhs for death. 
 
d) The Contractor shall also arrange suitable insurance to cover damage, loss, accidents, risks etc., 
in respect of all his plant, equipment and machinery, erection tools & tackles and all other temporary 
attachments brought by him at site to execute the work.  
 
e) The Contractor shall take out insurance policy in the joint name of Owner and Contractor from 
one or more nationalized insurance company from any branch office at Project site.  
 

Amount Deductible 
Limits 

Parties Insured From To 

110% of the Ex-works 
value of supply 

Nil Contractor, Sub 
contractor & 

Owner 

Receipt at 
site 

Upto Defect 
Liability 
period 
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f) Any such insurance requirements as are hereby established as the minimum policies and 
coverages which Contractor must secure and keep in force must be complied with, Contractor shall 
at all times be free to obtain additional or increased coverages at Contractor’s sole expenses.  
 

94.17 The Contractor shall also arrange suitable insurance to cover following during the O&M 
Period:  
 

a) Machinery Breakdown: Electrical & or machinery breakdown of any machinery or other equipment 
resulting in costly repairs or even replacement of the solar panel. 
 

b) Business Interruption: Cover for period of operational downtime i.e., covering the cash flow of the 
solar business as a result of an insured peril, for example fire or storm damage, machinery 
breakdown or equipment failure. 
 

c) Property Damage: The insurance should cover material damage due to external causes such as 
fire, theft, vandalism, sabotage, hail damage, snow load, lightning strike, overload, operational 
mistakes, clumsiness, negligence & theft. 

 
d) PMCs Liability: Provides cover against the risk of accident from usual workplace risks such as 

working at height & manual handling during construction & O&M period.. 
 

e) Environmental Risk Insurance: Environmental damage coverage indemnifies solar system 
owners of the risk of either environmental damage done by their development or pre-existing 
damage on the development site. 

 
94.18 ANY OTHER INSURANCE REQUIRED UNDER LAW OR REGULATIONS OR BY OWNER:  

 
Contractor shall also carry and maintain any and all other insurance(s) which he may be required 
under any law or regulation from time to time without any extra cost to Owner. He shall also carry 
and maintain any other insurance which may be required by the Owner. 

 

 
 
95  Damage to Property or to any Person or any Third Party 
 
95.1  Contractor shall be responsible for making good to any loss or any damage to structures and 

properties belonging to the Owner or being executed or procured or being procured by the Owner 
or of other agencies within in the premises of all the work of the Owner, if such loss or damage is 
due to fault and/ or the negligence or willful acts or omission of the Contractor, his employees, 
agents, representatives or Sub-Contractors.  

 
95.2 The Contractor shall take sufficient care in moving his plants, equipment and materials from one 

place to another so that they do not cause any damage to any person or to the property of the PMC/ 
Owner or any third party including overhead and underground cables and in the event of any 
damage resulting to the property of the Owner or of a third party during the movement of the 
aforesaid plant, equipment or materials the cost of such damages including eventual loss of 
production, operation or services in any plant or establishment as estimated by the PMC/ Owner or 

Amount Deductible 
Limits 

Parties Insured From To 

To be indicated by the 
Contractor 

Nil Contractor, Sub 
contractor & 

Owner 

Receipt at 
site 

Upto Defect 
Liability 
period 
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ascertained or demanded by the third party shall be borne by the Contractor. Third party liability risk 
shall be INR 1 (One) Lakh for single accident and limited to INR 10 (Ten) Lakhs. 

 
95.3 The Contractor shall indemnify and keep the PMC/ Owner harmless of all claims for damages to 

property other than PMC’s/ Owner’s property arising under or by reason of this agreement, if such 
claims result from the fault and/ or negligence or willful acts or omission of the Contractor, his 
employees, agents, representative of Sub-Contractor. 

 
 

 
[H] LABOUR LAWS 

 
 

96.  Labour Laws & Indemnity Bond 
 

i) No labour below the age of 18 (Eighteen) Years shall be employed on the Work. 
 
ii) The Contractor shall at his expense comply with all labour laws and keep the PMC/ Owner 
indemnified in respect thereof. 

 
iii) The Contractor shall employ labour in sufficient numbers either directly or through Sub- 
Contractor's to maintain the required rate of progress and of quality to ensure workmanship of the 
degree specified in the Contract. 

 
iv) The Contractor shall indemnify the PMC/ Owner against any payments to be made under and 
for the observance of the provisions of the aforesaid labour compliances without prejudice to his 
right to obtain indemnity from his Sub-Contractor's.  
 
v) The Contractor shall also indemnify to keep the Owner/ PMC harmless from any act of omission 
or negligence on the part of the Labour Laws compliance in following the statutory requirements 
with regard to Labour laws. Against the signing of the contract, The Indemnity Bond shall be 
furnished by Contractor as per Format enclosed under Forms and Formats for the labour law 
compliance.  
 
vi) Upon completion of the construction activities/ O&M activities, the Contractor shall obtain no – 
objection certificate (NOC) from local/ statutory bodies in respect to the fulfillment of all compliance 
related to labour law and submit a copy to the PMC/Owner prior to the final settlement 
 
 

 
97.  Void 
 
 
98.  Contractor to Indemnify the PMC/ Owner 
 
98.1 The Contractor shall indemnify the PMC/ Owner and every member, office and employee of the 

PMC/ Owner, also the Engineer-in-Charge/Project Manager and his staff against all actions, 
proceedings, claims, demands, costs and expenses whatsoever arising out of or in connection with 
the matters referred to in Clause 95 and elsewhere and all actions, proceedings, claims, demands, 
costs and expenses which may be made against the PMC/ Owner for or in respect of or arising out 
of any failure by the Contractor in the performance of his obligations under the Contract Document.  
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The PMC/ Owner shall not be liable for or in respect of or arising out of any failure by the Contractor 
in the performance of his obligations under the Contract Document. The PMC/ Owner shall not be 
liable for or in respect of any demand or compensation payable by law in respect or in consequence 
of any accident or injury to any workmen or other person. In the employment of the Contractor or 
his Sub-Contractor the Contractor shall indemnify and keep indemnified the PMC/ Owner against 
all such damages and compensations and against all claims, damages, proceedings, costs, charges 
and expenses whatsoever in respect thereof or in relation thereto.  
 

98.2 Payment of Claims and Damages 
 
Should the PMC/ Owner have to pay any money in respect of such claims or demands as aforesaid 
the amount so paid and the costs incurred by the PMC/ Owner shall be charged to and paid by the 
Contractor and the Contractor shall not be at liberty to dispute or question the right of the PMC/ 
Owner to make such payments notwithstanding the same, may have been made without the consent 
or authority or in law or otherwise to the contrary.  

 
98.3 In every case in which by virtue of the provisions of Section 12, Sub-section (i) of workmen's 

compensation Act, 1923 or other  applicable provision of Workmen Compensation Act or any other 
Act, the PMC/ Owner is obliged to pay compensation to a workman employed by the Contractor in 
execution of the Work, the PMC/ Owner will recover from the Contractor the amount of the 
compensation so paid, and without prejudice to the rights of PMC/ Owner under Section 12, Sub- 
section (2) of the said Act, PMC/ Owner shall be at liberty to recover such amount or any part thereof 
by deducting it from the Contract Performance Security or from any sum due to the Contractor 
whether under this Contract or otherwise. The PMC/ Owner shall not be bound to contest any claim 
made under Section 12, Sub-section (i) of the said act, except on the written request of the 
Contractor and upon his giving to the PMC/ Owner full security for all costs for which the PMC/ 
Owner might become liable in consequence of contesting such claim. 

 
99.  Health and Sanitary Arrangements for Workers 
 
99.1 In respect of all labour directly or indirectly employed in the Works for the performance of the 

Contractor's part of this agreement, the Contractor shall comply with or cause to be complied with 
all the rules and regulations of the local sanitary and other authorities or as framed by the Owner 
from time to time for the protection of health and sanitary arrangements for all workers.  

 
99.2  The Contractor shall provide in the labour colony all amenities such as electricity, water and other 

sanitary and health arrangements. The Contractor shall also provide necessary surface 
transportation to the place of work and back to the colony for their personnel accommodated in the 
labour colony. 

 
 
 
 
 

[I] APPLICABLE LAWS & SETTLEMENT OF DISPUTES 
 

100.  Arbitration 
 

Normally all disputes should be settled by negotiations between the Owner and the concerned 
parties. 
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In case any dispute / difference is not settled through negotiations, the respective parties can seek 
remedy through Arbitration only by invoking the same within 120 days of raising of dispute. No 
disputes shall be referred to civil courts other than through Arbitration. 
 
The issues/ disputes which cannot be mutually resolved through negotiations within the time 
stipulated above, all such disputes shall be referred to arbitration by Sole Arbitrator.  
 
Owner shall suggest a panel of three independent and distinguished persons to the Contractor/ 
Supplier (as the case may be) to select any one among them to act as the Sole Arbitrator. In the 
event of failure of the other parties to select the Sole Arbitrator within 30 (Thirty) Days from the 
receipt of the communication suggesting the panel of arbitrators, the right of selection of the sole 
arbitrator by the other party shall stand forfeited and Owner shall have discretion to proceed with 
the appointment of the Sole Arbitrator. The decision of Owner on the appointment of the sole 
arbitrator shall be final and binding on the parties. The award of sole arbitrator shall be final and 
binding on the parties and unless directed/ awarded otherwise by the sole arbitrator, the cost of 
arbitration proceedings shall be shared equally by the parties.  
 
The Arbitration proceedings shall be in English language and venue shall be the State of the Owner 
as specified in the BDS/SCC. Subject to the above, the provisions of (Indian) Arbitration & 
Conciliation Act 1996 and the Rules framed there under shall be applicable. All matter relating to 
this contract are subject to the exclusive jurisdiction of the court situated in the state of the Owner 
as specified in the BDS/SCC. 

 
Above mentioned Arbitration clause will be applicable for the Disputes where the amount of claim is 
less than or equal to INR 1Crore (Indian Rupees One Crore only). For the cases of disputes where 
the amount of claim is more than INR 1 Crore (Indian Rupees One Crore), such disputes will be 
settled through commercial Courts established under the Commercial Courts, Commercial Division 
and Commercial Appellate divisions of High Courts act, 2015.Before going to the commercial court 
for settlement, such disputes be first referred to conciliation for settlement and in case of failure in 
conciliation, disputes be referred to the commercial courts for adjudication. In cases of funded 
packages, the aforesaid changes shall be implemented after concurrence of the funding agency. 
 
FOR THE SETTLEMENT OF DISPUTES BETWEEN GOVERNMENT DEPARTMENT AND 
ANOTHER AND ONE GOVERNMENT DEPARTMENT AND PUBLIC ENTERPRISE AND ONE 
PUBLIC ENTERPRISE AND ANOTHER THE ARBITRATION SHALL BE AS FOLLOWS: 

 
In the event of any dispute or difference between the parties hereto, such dispute or difference shall 
be resolved amicably by mutual consultation or through the good offices of empowered agencies of 
the Government.  
 
If such resolution is not possible, then, the unresolved dispute or difference shall be referred to 
arbitration of an arbitrator to be nominated by Secretary, Department of Legal Affairs ("Law 
Secretary") in terms of the Office Memorandum No.55/3/1/75-CF, dated the 19th December 1975 
issued by the Cabinet Secretariat (Department of Cabinet Affairs), as modified from time to time.  
 
The Arbitration Act 1940 (10 of 1940) shall not be applicable to the arbitration under this clause. The 
award of the Arbitrator shall be binding upon parties to the dispute. Provided, however, any party 
aggrieved by such award may make a further reference for setting aside or revision of the award to 
Law Secretary whose decision shall bind the parties finally and conclusively. 

 
101.  Jurisdiction 
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101.1  The Contract shall be governed by and constructed according to the laws in force in INDIA. The 
Contractor hereby submits to the jurisdiction of the Courts situated at “State of the Owner of the 
Project as defined in the BDS/SCC” for the purposes of disputes, actions and proceedings arising 
out of the Contract, the courts at “State of the Owner of the Project” only will have the jurisdiction 
to hear and decide such disputed, actions and proceedings.  

 
 
 
 
 
 

[J] SAFETY CODES 
 

102.  General 
 

102.1  Contractor shall adhere to safe construction practice and guard against hazardous, and unsafe 
working conditions and shall comply with Safety rules as set forth herein. 

 
Any hazardous material used during construction or used as part of the plant has to be taken back 
by the supplier for recycling or dumping purpose after its operating / working life, so that it may not 
affect the environment or any living being. Contractor have to comply with State Pollution Board 
regulation. 

 
103.  Safety Regulations 
 
103.1  i) In respect of all labour, directly employed in the Work for the performance of Contractor's part of 

this agreement, the Contractor shall at his own expense arrange for all the safety provisions as per 
safety codes of C.P.W.D., Indian Standards Institution. The Electricity Act, The Mines Act and such 
other acts as applicable. 
 
ii) The Contractor shall observe and abide by all fire and safety regulations of the Owner. Before 
starting construction, Contractor shall consult with Owner’s safety Engineers or Engineer-in-
Charge/Project Manager and must make good to the satisfaction of the PMC/ Owner any loss or 
damage due to fire to any portion of the work done or to be done under this agreement or to any of 
the PMC's/Owner’s existing property. 

 
104.  First Aid and Industrial Injuries 
 
104.1 i) Contractor shall maintain first aid facilities for its employees and those of its Sub-Contractor. 

 
ii) Contractor shall make arrangements for Ambulance Service, on requirement basis and for the 
treatment of industrial injuries. Names of those providing these services shall be furnished to PMC/ 
Owner prior to start of construction and their telephone numbers shall be prominently posted in 
Contractor's Site Office. 
 
ii) All critical industrial injuries shall be reported promptly to PMC/ Owner, and a copy of Contractor's 
report covering each personal injury requiring the attention of a physician shall be furnished to the 
PMC/ Owner. 

 
105.  General Rules 
 
105.1  Site is a Nonsmoking zone area. Hence, smoking within the battery area is strictly prohibited. 
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106.  Contractor's Barricades 
 
106.1  i) Contractor shall erect and maintain barricades required in connection with his operation to guard 

or protect: - 
 
a) Excavations 
b) Hoisting Areas. 
c) Areas adjudged hazardous by Contractor's or PMC's/ Owner’s inspectors. 
d) PMC's/ Owner’s existing property subject to damage by Contractor's Operations. 
e) Rail Road unloading spots 
 
ii) Contractor's employees and those of his Sub-Contractor's shall become acquainted with PMC's/ 
Owner’s barricading practice and shall respect the provisions thereof. 
 
iii) Barricades and hazardous areas adjacent to, but not located in normal routes of travel shall be 
marked by red flasher lanterns at nights. 

 
107.  Working at Height 
 

107.1  i) Scaffolding or staging more than 4 meters above the ground or floor, swing suspended from an 
overhead support or erected with stationary support shall have a guard rail properly attached, bolted, 
braced and otherwise retarded at least one meter high above the floor or platform of such scaffolding 
or staging and extending along the entire length of the outside and ends thereof with only such 
openings as may be necessary for the delivery of materials. Such scaffolding or staging shall be so 
fastened as to prevent it from swaying from the building or structure.  

 
ii) Working platform, gangway and stairway should be so constructed that they should not sag 
unduly or unequally and if the height of platform of the gangway or the stairway is more than 4 
meters above the ground level or floor level, they should be closely boarded, should have adequate 
width and should be suitably fastened as in ii) above.  
 
iii) Every opening in the floor of a building or in a working platform shall be provided with suitable 
means to prevent the fall of persons or materials by providing suitable fencing of railing whose 
minimum heights shall be 1 meter. 
 
iv) While working at the substation and for construction of transmission line Towers and their 
subsequent maintenance, experienced manpower should be deployed with appropriate protection 
Equipments, such as insulating gloves, fall arrestor etc. 

 
108.  Excavation and Trenching 
 
108.1  All trenches 1.5 Meters or more in depth, shall at all times be supplied with at least one ladder for 

each 50 Meters length or fraction thereof. Ladder shall be extended from bottom of the trenches to 
at least 1 meter above the surface of the ground. The sides of the trenches which are 1.5 Meters in 
depth shall be stepped back to give suitable slope or securely held by timber bracing, so as to avoid 
the danger of sides to collapse. The excavated materials shall not be placed within 1.5 Meters of 
the edge of the trench or half of the trench width whichever is more. Cutting shall be done from top 
to bottom. Under no circumstances undermining or under-cutting shall be done. 

 
109.  Demolition/ General Safety 
 
109.1 i) Before any demolition work is commenced and also during the progress of the demolition work  

 



 

 Tender for setting up of grid connected 30 MW Floating Solar PV (FSPV) plants 
on raw water reservoirs of DVC Thermal Power Plants at Koderma, Mejia and 

Raghunathpur Thermal Power stations 
  

 

30 MW (AC) floating Solar PV Power 
Plant Project 

Tender No. 

SECI/C&P/PMC/11/0002/2022-23 
GCC 

Page 79 of 81 

 

Signature of Bidder 
 

 
 

 

a) All roads and open areas adjacent to the work site shall either be closed or suitably protected. 
 
b) No electric cable or apparatus which is liable to be a source of danger shall remain electrically 
charged. 
 
c) All practical steps shall be taken to prevent danger to persons employed from risk of fire or 
explosion or flooding. No floor, roof or other part of the building shall be so overloaded with debris 
or materials as to render it unsafe.  
 
ii) All necessary personal safety equipment as considered adequate should be kept available for the 
use of the persons employed on the Site and maintained in condition suitable for immediate use, 
and the Contractor shall take adequate steps to ensure proper use of equipment by those 
concerned.  

 
a) Workers employed on mixing asphaltic materials, cement and lime mortars shall be provided with 
protective footwear and protective gloves.  
 
b) Those engaged in white washing and mixing or stacking or cement bags or any material which 
are injurious to the eyes be provided with protective goggles.  
 
c) Those engaged in welding and cutting works shall be provided with protective face & eye shield, 
hand gloves, etc. 
 
d) Stone breakers shall be provided with protective goggles and protective clothing and seated at 
sufficiently safe intervals. 
 
e) When workers are employed in sewers and manholes, which are in use, the CONTRACTOR shall 
ensure that the manhole covers are opened and are ventilated at least for an hour before the workers 
are allowed to get into the manholes, and the manholes so opened shall be cordoned off with 
suitable railing and provided with warning signals or board to prevent accident to the public.  
 
f) The CONTRACTOR shall not employ men below the age of 18 years and women on the work of 
painting with products containing lead in any form. Wherever men above the age of 18 years are 
employed on the work of lead painting, the following precautions should be taken.  
 
1) No paint containing lead or lead product shall be used except in the form of paste or readymade 
paint. 
2) Suitable face masks should be supplied for use by the workers when paint is applied in the form 
of spray or a surface having lead paint dry rubbed and scrapped.  
3) Overalls shall be supplied by the Contractor to the workmen and adequate facilities shall be 
provided to enable the working painters to wash them during and on cessation of work.  
 
iii) When the work is done near any place where there is risk of drowning, all necessary safety 
equipment should be provided and kept ready for use and all necessary steps taken for prompt 
rescue of any person in danger and adequate provision should be made for prompt first aid treatment 
of all injuries likely to be sustained during the course of the work.  

 
iv)Use of hoisting machines and tackles including their attachments, anchorage and supports shall 
conform to the following standards or conditions: 
 
a) These shall be of good mechanical construction, sound materials and adequate strength and free 
from latent defect and shall be kept in good working order. 
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b) Every rope used in hoisting or lowering materials or as means of suspension shall be of durable 
quality and adequate strength and free from patent defects. 
 
c) Every crane driver or hoisting appliance operator shall be properly qualified and no person under 
the age of 21 years should be in charge of any hoisting machine including any scaffolding, winch or 
give signals to the operator.  
 
d) In case of every hoisting machine and of every chain ring hook, shackle, swivel, and pulley block 
used in hoisting or lowering or as means of suspension, the safe working load shall be ascertained 
by adequate means. Every hoisting machine and all gears referred to above shall be plainly marked 
with the safe working load of the conditions under which it is applicable and the same shall be clearly 
indicated. No part of any machine or any gear referred to above in this paragraph shall be loaded 
beyond safe working load except for the purpose of testing.  
 
e) As regards Contractor's machines, the Contractor shall notify the safe working load of the 
machine to the Engineer-in-Charge/Project Manager whenever he brings any machinery to Site of 
Work and get it verified by the Engineer concerned. 
 
v) Motors, gears, transmission lines, electric wiring and other dangerous parts of hoisting appliances 
should be provided with efficient safeguards. Hoisting appliances should be provided with such 
means as to reduce to minimum the accidental descent of the load, adequate precautions should 
be taken to reduce the minimum risk of any part or parts of a suspended load becoming accidentally 
displaced. When workers are employed on electrical installations which are already energized, 
insulating mats, wearing apparel, such as gloves, sleeves, and boots as may be necessary should 
be provided. The workers shall not wear any rings, watches and carry keys or other materials which 
are good conductors of electricity.  
 
vi) All scaffolds, ladders and other safety devices mentioned or described herein shall be maintained 
in safe conditions and no scaffolds, ladder or equipment shall be altered or removed while it is in 
use. Adequate washing facilities should be provided at or near places of work.  
 
vii) These safety provisions should be brought to the notice of all concerned by displaying on a 
notice board at a prominent place at the work-spot. The person responsible for compliance of the 
safety code shall be named therein by the Contractor.  
 
viii) To ensure effective enforcement of the rules and regulations relating to safety precautions, the 
arrangements made by the Contractor shall be open to inspection by the Engineer-in-Charge/Project 
Manager or safety Engineer of the Owner.  
 
ix) Notwithstanding the above clauses there is nothing in these to exempt the Contractor for the 
operations of any other Act or rules in force in the Republic of India. The work throughout including 
any temporary works shall be carried out in such a manner as not to interfere in any way whatsoever 
with the traffic on any roads or footpath at the site or in the vicinity thereto or any existing works 
whether the property of the Administration or of a third party.  
 
In addition to the above, the Contractor shall abide by the safety code provision as per C.P.W.D. 
Safety code and Indian Standard Safety Code from time to time. 

 
110.  Care in Handling Inflammable Gas 
 
110.1 The Contractor has to ensure all precautionary measures and exercise utmost care in handling the 

inflammable gas cylinder/ inflammable liquids/ paints etc. as required under the law and/ or as 
advised by the fire Authorities of the Owner or Administration. 
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111.  Temporary Combustible Structures 
 
111.1  Temporary combustible structures will not be built near or around work site. 
 
112.  Precautions against Fire 
 
112.1  The Contractor will have to provide portable Fire Extinguishers, Fire Buckets and drums at worksite 

as per specifications & standards. They will have to ensure all precautionary measures and exercise 
utmost care in handling the inflammable gas cylinders/ inflammable liquid/ paints etc. as advised by 
Engineer-in-Charge/Project Manager. Temporary combustible structure will not be built near or 
around the work-site.  

 
113.  Explosives 
 
113.1  Explosives shall not be stored or used on the Work or on the Site by the Contractor without the 

permission of the Engineer-in-Charge/Project Manager in writing and then only in the manner and 
to the extent to which such permission is given. When explosives are required for the Work they will 
be stored in a special magazine to be provided at the cost of the Contractor in accordance with the 
Explosives Rules. The Contractor shall obtain the necessary license for the storage and the use of 
explosives and all operations in which or for which explosives are employed shall be at sole risk and 
responsibility of the Contractor and the Contractor shall indemnify the PMC/Owner against any loss 
or damage resulting directly or indirectly therefrom. Only licensed persons shall be engaged for 
handling and working with explosives. 

 
 
114.  Preservation of Place 
 
114.1  The Contractor shall take requisite precautions and use his best endeavors to prevent any riotous 

or unlawful behavior by or amongst his worker and others employed or the works and for the 
preservation of peace and protection of the inhabitants and security of property in the neighborhood 
of the Work. In the event of the Owner requiring the maintenance of a Special Police Force at or in 
the vicinity of the site during the tenure of works, the expenses thereof shall be borne by the 
Contractor and if paid by the Owner shall be recoverable from the Contractor. 

 
115.  Outbreak of Infectious Diseases 
 
115.1  The Contractor shall remove from his camp such labour and their facilities who refuse protective 

inoculation and vaccination when called upon to do. Should Cholera, Plague or other infectious 
diseases break out the Contractor shall burn the huts, beddings, clothes and other belongings or 
used by the infected parties and promptly erect new huts on healthy sites as failing which the work 
may be done by the Owner and the cost thereof recovered from the Contractor. 

 
116.  Use of Intoxicants 
 
116.1  The unauthorized sale of spirits or other intoxicants, beverages upon the work in any of the buildings, 

encampments or tenements owned, occupied by or within the control of the Contractor or any of his 
employee is forbidden and the Contractor shall exercise his influence and authority to the utmost 
extent to secure strict compliance with this condition.  

 
In addition to the above, the Contractor shall abide by the safety code provision as per C.P.W.D. 
safety code, Indian Standard Code & OHSAS 18001 framed from time to time.  



 Tender for setting up of grid connected 30 MW Floating Solar PV (FSPV) plants 
on raw water reservoirs of DVC Thermal Power Plants at Koderma, Mejia and 

Raghunathpur Thermal Power stations 
 

 

30 MW (AC) floating Solar PV 
Power Plant Project 

Tender No. 

SECI/C&P/PMC/11/0002/2022-23 
SCC 

Page 1 of 9 

 
Signature 
of Bidder 

 

 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

  
 

                                                                                                                        

 

 

 

SECTION - V 
 

 

SPECIAL 

CONDITIONS OF 

CONTRACT  

(SCC) 
 

 

 

 



 Tender for setting up of grid connected 30 MW Floating Solar PV (FSPV) plants 
on raw water reservoirs of DVC Thermal Power Plants at Koderma, Mejia and 

Raghunathpur Thermal Power stations 
 

 

30 MW (AC) floating Solar PV 
Power Plant Project 

Tender No. 

SECI/C&P/PMC/11/0002/2022-23 
SCC 

Page 2 of 9 

 
Signature 
of Bidder 

 

 
 

 

SPECIAL CONDITIONS OF CONTRACT (SCC) 

 
The following Special Conditions of Contract (SCC) shall supplement the General Conditions of Contract 
(GCC). Wherever there is a conflict, the provisions herein shall prevail over those in the GCC. The 
corresponding Clause number(s) of the GCC is/ are indicated in parentheses. 
 

SCC 
No. 

GCC Clause Ref. 
No. (If Applicable) 

Details/ Description/ Special Conditions 

1.  

Definitions 
  

(GCC clause 1) 

 
The PMC is:  
 
Solar Energy Corporation of India Limited, 
6th Floor, Plate-B, NBCC Office Block Tower-2, East Kidwai Nagar, 
New Delhi-110023, India 
 
Kind Attn.: Additional General Manager (C & P) / Sr Manager (C & P) 
Telephone Nos.: - 0091-(0)11-24666220/ 24666231 
Fax No.: - 0091-(0)11-24666220 
Email: - contracts@seci.co.in 
 

The Owner is: 
 
Damodar Valley Corporation, 
Kolkata, West Bengal, India 
 
Kind Attn: Chief Engineer (E), C&M 
 
Telephone Nos.: 033 2355 2936 
Email: cosmonotika.bharati@dvc.gov.in   

 

2.  

The Engineer-in-Charge:  
 
“Shall be intimated to the successful bidder” 
 

3.  

 
The Time for Commissioning for the cumulative capacity of 30 
MW floating Solar PV Power Plant at 03 different sites along with 
other associated equipment as per this tender document in total 
shall be 12 (Twelve) Months from the Date of the Notification of 
Award NOA/LOA/LOI. 
 
Further Contractor is also to provide Operation & Maintenance 
Contract of Solar Photo Voltaic Plant for a period of 10 (Ten) years 
from the date of Operational Acceptance of the Plant. 

 

SCC No. Stage Reference from D 

3.1 Issue of NOA/ LOA/ LOI (as applicable) Zero Date (D) 

3.2 Date of successful commissioning D + 12 Months 

mailto:contracts@seci.co.in
mailto:cosmonotika.bharati@dvc.gov.in
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The contractor shall submit the L2/L3 schedule for the 
project clearly indicating the timelines for submission and 
approval of drawings, procurement, and transportation of 
materials to site, their installation at site, commissioning, PR 
test etc. 

 

 

SCC 
No. 

GCC Clause Ref. No. 
(If Applicable) 

Details/ Description/ Special Conditions 

4 
Location of Site 

 
(GCC clause 2.1.a) 

 
Add following to the existing clause regarding the Site 
Visit:  
 

1. The proposed solar powered plants are to set up at various 
thermal power stations of DVC.  

2. Prospective Bidders are advised to visit the site to study the 
actual conditions and go through the plans/ drawings connected 
to the present scope of work including power evacuation system, 
including conditions, availability of water etc and get acquainted 
with the same before attending Pre-bid meeting.   

3. The Bidder at the Bidder’s own responsibility, cost and risk shall 
inspect and examine the site and its surrounding, and shall 
satisfy themselves fully before submitting bids as to the form and 
nature of the site, the geological conditions decisive for the 
success of the project, the means of access to the site, the 
loading and unloading facilities etc. In general, the Bidders shall 
themselves obtain all necessary information as to risks, 
contingencies, and other circumstances susceptible to influence 
or affect their bids.  

4. Although certain information is provided in Scope of work of this 
tender document, it should be checked by the Bidders, any 
neglect or failure to obtain or confirm such information will not 
relieve the Bidders from any liability or responsibilities to carry 
out the works according to the contract. DVC will assist the 
Bidders in obtaining the data required but will not assume 
responsibility either for the data obtained or for their 
completeness.  

5. Bidders shall acquaint themselves on their own responsibility 
with laws and regulations in India under which the work is to be 
performed including those which may influence, in general or in 
detail, design, supply, transportation, erection, operation of the 
equipment and requirement of manpower. Any failure or neglect 
to do so will not absolve the potential Contractor from his 
contractual obligation.  

6. It is specially emphasized that it shall be the responsibility of the 
Bidders to have themselves familiarized with the prevailing 
conditions and that no claim relating thereto for additional 
payment or adjustment of a Contract price will be acceptable 
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after the submission of their Bid. 

7. It shall be deemed that the tenderer has visited the site/area and 
got fully acquainted with the working conditions and other 
prevalent conditions and fluctuations thereto whether he visits 
the site/area or not and has taken all the factors into account 
while quoting his rates.  

8. Prospective Bidders are advised to carefully read the Tender 
documents along with Annexures, understand them in the proper 
perspective and then fill the Technical Bid Format, Commercial 
Bid Format and Price Bid Format (SOR). 

9. In connection with the site visit, the bidder shall submit an 
Undertaking along with the bid. 

10. Cutting of trees, bushes and vegetation from site (including 
permission from local authorities) and disposal thereof. The site 
should be maintained in vegetation free condition during erection 
stage (at any point of time) i.e., up to start of O&M Contract. 

5 

Construction Water 
Supply 

 
(GCC clause 2.3) 

 
Add following to the existing clause:  
 
The Contractor shall make own arrangements at his cost from the 
nearest supply source as per Owner terms and conditions, If Owner 
providing the water supply for construction & O&M activity. 
Construction water shall be chargeable as per the prevailing rate at 
respective site of the Owner. 
 

6 

Construction Power 
Supply 

 
(GCC clause 2.4) 

 
Add following to the existing clause:  
 
The Contractor shall make own arrangements at his cost from the 
nearest supply source as per Owner terms and conditions, If Owner 
providing the Power supply for construction activity.  Construction 
Power shall be chargeable as per the prevailing rate at respective 
site of the Owner. 
 

7 

Land for Contractor’s 
Field Office, Godown 

and Workshop 
 

(GCC clause 2.5) 

 
Add following to the existing clause:  
 
The PMC/ Owner will, at his own discretion and convenience and for 
the duration of the execution of the work make available near the 
site on chargeable basis as per DVC terms and conditions for 
construction of Contractor's Temporary Field Office, godowns, 
workshops and assembly yard required for the execution of the 
Contract. 

8 

Land for Residential 
Accommodation  

 
(GCC clause 2.6) 

 
Replace the existing clause by following:  
 
Contractor has to arrange the accommodation for their staff/labour. 
However, subject to availability, PMC/owner may provide land for 
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temporary construction or quarters or guest house on chargeable 
basis, as per the company rules. The PMC/Owner shall not, 
however, guarantee the provision of land/accommodation. 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
9 

 
 
 
 
 
 
 
 
 
 
 

 
Contract Performance 

Security 
 

(GCC clause 24) 

 
Replace the existing clause by following:  
 
Against EPC/ LSTK & O&M Contract of the project, within 30 (Thirty) 
days from the issuance of the Notification of Award/ Letter of 
Intent/Letter of Award, the successful bidder shall furnish 
unconditional and irrevocable individual Bank Guarantees issued by 
any Nationalized Banks in the manner as mentioned below.  
 
The Contract Performance Security shall be in the form of Bank 
Guarantee only and shall be in the currency of the Contract and will 
be issued individually for all the sites (Site 1,2 & 3) in the name of 
the Owner as “Damodar Valley Corporation, Kolkata, West 
Bengal State”. 
  
 
The Contract Performance Security against this Contract need to be 

furnished as mentioned below:  

 

1. First Stage (Supply and Services): The value of the Contract 

Performance Security shall be 3% (Three percent) of the Contract 
Value (i.e., total sum of the Supply & Service Contract). This 

Performance security will be valid for a total period of 135 

Months (12 Months Project commissioning period) + prescribed 

O & M Period, i.e., 120 Months + 03 Months additional) from the 

date of its issuance.  The successful bidder can submit Contract 

Performance Security with initial validity of 36 months and the 

same may be extended after every 36 months till completion of 

the total 135 months period. 

 

2. The Contract Performance Security shall be towards faithful 

performance of the contractual obligations and performance of 

equipment. 

 

3. In case of any default or failure of the Contractor to comply with 

the requirements of any of the Obligations covered under this 

Tender Document and/ or Contract Agreement shall constitute 

sufficient grounds for forfeiture of the entire Contract 

Performance Security, in such cases, the liability on account of 
GST will be borne by the contractor. 

 

4. Further, any delay beyond 30 (Thirty) days shall attract delay 

charges @ 1.25% per month on the total Contract Performance 

Security amount, calculated on pro-rata basis accordingly. 

However, total project completion period shall remain same. Part 

Security shall not be accepted. Further, Owner at its sole 

discretion may cancel the Contract Agreement/ NOA & forfeit 

100% of EMD inclusive of GST, in case Contract Performance 
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Security is not submitted within 45 (Forty-Five) days from 

issuance of NOA/LOA/LOI.  

 
Contract Performance Security submitted shall be released to 
the Contractor without any interest not later than 75 (Seventy-
Five) days after the successful completion of the complete 
O&M period (10 Years) subject to the approval and acceptance 
of the O&M period deliverables. 
 
 

10 
Contractor’s 
responsibility  

(GCC clause 32.1.3) 

Replace the existing clause by following:  
 
In the matter of connectivity of Plant to DISCOM’s substation, the 
Owner will take the necessary connectivity permission, however, all 
the other permissions and clearances as deemed required by the 
State Agency/DISCOM for Bay allocation, technical/regulatory 
compliance for interconnection, ROW etc. are to be taken by the 
Contractor. All the required fees including statutory fees, 
Supervision charges etc. shall be paid / born by the contractor. 
 

11 

 
Conditions for Issue 

of Materials  
 

(GCC clause 60) 
 

 
No material will be issued to the contractor by the Owner, DVC for 
this Project. 

12 

Training 
 

(GCC clause 76.6) 
 

 
The contractor shall provide training (free of cost) to the personnel 
of DVC/Nominated person of DVC for 50 (Fifty) man-days at his 
works/or at the mutually agreed designated place/ or at site for 
erection, testing, commissioning and O&M of the Project. Expenses 
towards travel, lodging, and boarding for the personnel shall be 
borne by DVC. Such training may include Class Room & hands on 
experience etc as mutually agreed.  

13 

Schedule of Rates & 
Payments  

 
(GCC clause 80.1) 

1.0  
2.0 Add following to the existing clause:  
3.0  
4.0 All payment shall be made against invoices raised in line with the 

approved billing. All payment shall be made against invoices raised 
in line with the approved billing break up under individual heads of 
Supply, Services and Civil works. Following general payment terms 
will be followed which will be payable after complying the provision of 
ALMM clause only. 

5.0  
6.0 A. The payment for the Supply Portion of the First Contract (Supply 

Contract) shall be made as per the following terms and conditions: 
7.0  
8.0 i) Interest bearing initial advance (OPTIONAL) of 10% of the Contract 

Value (i.e., total sum of all the Supply Contract) shall be released to 
the contractor upon receipt of unconditional acceptance of NOA, 
detailed Performa invoice of contractor and against submission of 
unconditional & irrevocable Advance Bank Guarantee (ABG) with a 
validity period up to date of final commissioning total amounting to 
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110% of total advance amount. The ABG needs to be submitted in 
addition to the Contract Performance Security.  The annual interest 
rate shall be calculated based SBI one-year MCLR as applicable. 

9.0  
10.0 ii) Seventy percent (70%) payments shall be paid on Pro rata basis 

against supply, receipt and acceptance of Materials at site on 
submission of documents (except Advance Bank Guarantee) 
indicated under clause i) above, Contractor’s detailed invoice & 
packing list identifying contents of each shipment, evidence of 
dispatch (GR/ LR copy),  Manufacturer’s/ Contractor’s Guarantee 
certificate of Quality, submission of the certificate by the Executing 
Agency’s authorized representative that the item(s) have been 
received and MDCC (Material Dispatch Clearance Certificate) issued 
by PMC’s authorized representative in original.  
 
* In case the Interest-bearing initial advance (OPTIONAL) of 10% of 
the Contract Value is not availed by the contractor, then this 10% 
payment amount will be payable along with the point No A ii) along 
with the 70% payment milestone. 
 
(iii) Ten percent (10%) payments shall be paid against successful 
erection, testing and commissioning of materials on pro rata basis at 
site. 
 
(iv) Final Ten percent (10%) payment of Supplies shall be paid 
against submission of the BG of the equivalent amount & against the 
Operational Acceptance of the plant Facility pursuant to successful 
Guarantee Tests and demonstration of Performance Ratio (PR) 
including submission of all as-built drawings and O&M manual. This 
BG shall be valid for a period of 18 (Eighteen) months from the date 
of its issuance & will be released after CUF demonstration on 
completion of first year of O&M, pursuant to the submission of all 
requisite documentation up to the final acceptance of the Plant 
facilities. However, in case of any delay, the BG shall be extended 
suitably. 
 
B. The payment for the Service Portion of the Second Contract 
(Services Contract) shall be made as per the following terms and 
conditions. No Initial Advance Payment shall be made against the 
Service Portion Part. 
 
i) For Freight and Insurance Portion, the payment shall be made in 
line with Supply Portion of the First Contract, as described in point A 
(ii) of this clause, without releasing any initial advance. The complete 
payment of the freight will be done along with the respective 
deliveries of the supply portion at site. 
 
ii) For Erection, Testing and Commissioning Portion, the payment 
shall be made as detailed below: - 
 
(a) Eighty Percent (80%) of the total price of Design, Engineering, 
Erection, Testing and Commissioning shall be paid on pro-rata basis 
on completion of installation of equipment on certification by the 
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Engineer-In-Charge/ Project Manager for the quantum of work 
completed after successful clearance of quality check points involved 
in the quantum of work billed. 
 
(b) Ten Percent (10%) of the total price of Design, Engineering, 
Erection, Testing and Commissioning shall be paid against 
successful commissioning of the plant on pro rata basis for the 
capacity commissioned. 
 
(c) Final Ten percent (10%) payment of Services shall be paid against 
submission of the BG of the equivalent amount & against the 
Operational Acceptance of the plant Facility pursuant to successful 
Guarantee Tests and demonstration of Performance Ratio (PR) 
including submission of all as-built drawings and O&M manual. This 
BG shall be valid for a period of 18 (Eighteen) months from the date 
of its issuance & will be released after CUF demonstration on 
completion of first year of O&M, pursuant to the submission of all 
requisite documentation up to the final acceptance of the Plant 
facilities. However, in case of any delay, the BG shall be extended 
suitably. 
 
iii) For Civil & Allied works portion, of the Second contract, the 
payment shall be made as detailed below:  
 
(a) Eighty Percent (80%) of the total price of Civil Works shall be paid 
progressively on certification by the Project Manager/ Engineer In - 
Charge for the quantum of work completed/ Milestones achieved 
after successful clearance of quality check points involved in the 
quantum of work. 
 
(b) Ten Percent (10%) of the total price of Civil Works shall be paid 
against successful commissioning of the plant on pro rata basis for 
the capacity commissioned. 

 
(c) Final Ten percent (10%) payment of Civil Works shall be paid 
against submission of the BG of the equivalent amount & against the 
Operational Acceptance of the plant Facility pursuant to successful 
Guarantee Tests and demonstration of Performance Ratio (PR) 
including submission of all as-built drawings and O&M manual. This 
BG shall be valid for a period of 18 (Eighteen) months from the date 
of its issuance & will be released after CUF demonstration on 
completion of first year of O&M, pursuant to the submission of all 
requisite documentation up to the final acceptance of the Plant 
facilities. However, in case of any delay, the BG shall be extended 
suitably. 
 
C. For the Third Contract (Operation & Maintenance Part), the 
payment shall be made as detailed below: - 
 
(a) Operation and Maintenance of the entire Project payment will be 
released on quarterly basis at the end of every quarter for each year 
till 10 (Ten) years. 
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(i) Year 1 : OM -1  
(ii) Year 2 : OM -2 
(iii) Year 3 : OM -3 
(iv) Year 4 : OM -4 
(v) Year 5 : OM -5 
(vi) Year 6 : OM -6  
(vii) Year 7 : OM -7 
(viii) Year 8 : OM -8 
(ix) Year 9 : OM -9 
(x) Year 10 : OM -10 
 
In case of any default, Non-Performance or breach of contractual 
conditions of the O&M contract during the O&M period, the 
penalties/deductions, if applicable will be liable to be deducted from 
the Quarterly O&M payments first & then from the Contract 
Performance Security. 
 
D.  All the payment shall be released from Owner’s Head Office, West 
Bengal upon submission of Original Documents like MDCC, delivery 
challan, warranty certificate, LR, WCC, MRN, commissioning 
certificate, handing over certificate, Insurance, PF, ESI, etc as 
required and mentioned against each Milestone payment, duly 
certified by the authorized representative of the PMC/Owner. 
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SAMPLE FORMS  

&   

FORMATS 
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Preamble 
 

This Section (Section - VI) of the Bidding Documents [named as Sample Forms and 
Procedures (FP)] provides proforma to be used by the bidders at the time of their bid 
preparation and by the Contractor subsequent to the award of Contract. 
 
The Bidder shall complete, sign and submit with its bid the relevant FORMS to be used 
unamended, in accordance with the requirements included in the Bidding Documents. 
 
The Bidder shall provide the EMD, if applicable in the form included hereafter 
acceptable to the PMC, pursuant to the provisions in the instructions to Bidders. 
 
The Performance Security (ies) and Bank Guarantee for Advance Payment forms 
should not be completed by the bidders at the time of their bid preparation. Only the 
successful Bidder will be required to provide the Performance Security(ies) and Bank 
Guarantee for Advance Payment, according to one of the forms indicated herein 
acceptable to the Owner/PMC and pursuant to the provisions of the General and 
Special Conditions of Contract, respectively.  
 
Depending on specific facts and circumstances related to the Bid/ Tender and the 
contract, the text of the Forms herein may need to be modified to some extent. The 
PMC reserves the right to make such modifications in conformity with such specific 
facts and circumstances and rectify and consequent discrepancies, if any. However, 
modifications, if any, to the text of the Forms that may be required in the opinion of the 
Bidder/ Contractor shall be effected only if the same is approved by the PMC. The 
PMC’s decision in this regard shall be final and binding. 
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LIST OF FORMS & FORMAT 

Form No. Description 

F-0 COVERING LETTER 

F-1 BIDDER’S GENERAL INFORMATION 

F-2 

FORMAT FOR INDEMNITY BOND TO BE EXECUTED BY THE 

CONTRACTOR FOR THE REMOVAL / DISPOSAL OF 

SCRAP/DISPOSAL OF SURPLUS MATERIAL – IF APPLICABLE 

F-3 

INDEMNITY BOND TO BE EXECUTED BY THE CONTRACTOR FOR 

THE PLANT HANDED OVER FOR PERFORMANCE OF ITS O&M 

CONTRACT (ENTIRE SOLAR PHOTO VOLTAIC PLANT) – DURING 

HANDOVER 

F-4A 
PROFORMA OF "BANK GUARANTEE" FOR "EARNEST MONEY 

DEPOSIT (EMD)” 

F-5 INDEMNITY BOND  

F-6 NO DEVIATION CONFIRMATION 

F-7 
DECLARATION REGARDING BANNING AND LIQUIDATION, COURT 

RECEIVERSHIP ETC.  

F-8 

DECLARATION ON RESTRICTION ON PROCUREMENT FROM 

CERTAIN COUNTRIES: MoF OM No 6/18/2019-PPD dated 

23.07.2020 

F-9 
PROFORMA OF "BANK GUARANTEE" FOR "CONTRACT 

PERFORMANCE SECURITY" 

F-12 

DECLARATION REGARDING THE PROCUREMENT OF SOLAR 

INVERTERS & SOLAR MODULES FROM CLASS I LOCAL 

SUPPLIERS 

F-13 BIDDER’S EXPERIENCE 

F-14 DISCLOSURE FOR ALMM COMPLIANCE 

F-16 
FORMAT OF CHARTERED ACCOUNTANT CERTIFICATE FOR 

FINANCIAL CAPABILITY OF THE BIDDER 

F-17 FORMAT FOR JOINT VENTURE AGREEMENT 

F-17A 
FORMAT FOR POWER OF ATTORNEY FOR JOINT VENTURE 

AGREEMENT 

F-18 FORMAT FOR CONSORTIUM AGREEMENT 

F-18A 
FORMAT FOR POWER OF ATTORNEY FOR CONSORTIUM 

AGREEMENT 

F-19 E-BANKING FORMAT 

F-20 PROFORMA OF "BANK GUARANTEE" FOR "ADVANCE PAYMENT" 
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F-22 LIST OF BANKS 

F-23 SHAREHOLDING CERTIFICATE 

F-24 POWER OF ATTORNEY FOR BIDDING COMPANY 

F-25 FORMAT FOR CYBER SECURITY AGREEMENT 

F-26 INTEGRITY PACT FORMAT 

F-27 CONTRACT AGREEMENT FORMAT 
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Form F-0 

 

COVERING LETTER 
 

(The Covering Letter should be submitted on the Letter Head of the Bidding Company) 

 

Ref.No. _________         Date: 

___________ 

 

From: ____________ (Insert name and address of Bidding Company) 

__________________ 

__________________ 

Tel.#: 

Fax#: 

E-mail address# 

To 

Solar Energy Corporation of India Limited 

(A Government of India Enterprise) 

     6th Floor, Plate-B, NBCC Office Block Tower-2, East Kidwai Nagar, New Delhi-110023, India 

 

Sub: Bid for “Tender for setting up of grid connected Floating Solar PV (FSPV) Plants on Raw 
Water Reservoirs of DVC Thermal Power Plants at Koderma, Mejia and Raghunathpur Thermal 
Power stations” 
    
Dear Sir / Madam, 

1. We, the undersigned…. [insert name of the ‘Bidder’] having read, examined and understood in 

detail the tender Document for Bid for “Tender for Design, Engineering, Supply, Construction, 

Erection, Testing & Commissioning of 30 MW (AC) floating based Solar PV Power Plant at 

different sites ncluding 10 years plant O&M at Damodar Valley Corporation” hereby submit our 

Bid comprising of Techno Commercial Bid and Price Bid.  

"We confirm that neither we nor any of our Parent Company/ Affiliate / Ultimate Parent Company 

has submitted Bid other than this Bid directly or indirectly in response to the aforesaid tender." 

Note: In case a common Company/Companies directly or indirectly hold(s) more than 10% but 

less than 26% shareholding in more than one Bidder participating in the Tender, each of such 

Bidders will be required to submit the Disclosure as per the attached format. In such a case, the 

above-mentioned highlighted declaration/statement will be modified suitably by the bidder. In 

all other cases, this disclosure is not required & standard covering letter & other forms & formats 

will be applicable. 
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2. We give our unconditional acceptance to the tender, dated……………… and tender documents 

attached thereto, issued by Solar Energy Corporation of India Limited, as amended. As a token 

of our acceptance to the tender documents, the same have been initialled by us and enclosed 

to the Bid. We shall ensure that we execute such tender documents as per the provisions of the 

tender and provisions of such tender documents shall be binding on us. 

3. Bid Capacity 

We have bid for the Total capacity of 30 MW (AC).  

4. Bid Processing Fees 

We have enclosed a Bid Processing Fees of INR………. (Insert Amount), in the form of Demand 

Draft/ Banker’s Cheque no………. (Insert reference of the DD/ Banker’s Cheque) dated………… 

(Insert date of DD/ banker’s cheque) from …………. (Insert name of Bank providing DD/ banker’s 

cheque) and valid up to and including …………. in terms of Clause …… of this tender. 

5. Earnest Money Deposit 

We have enclosed an Earnest Money Deposit of INR………. (Insert Amount), in the form of 

bank guarantee no………. (Insert reference of the bank guarantee) dated………… (Insert date 

of bank guarantee) as per Format F-4A from …………. (Insert name of Bank providing BG) and 

valid up to and including …………. in terms of Clause …… of this tender. The offered quantum 

of power by us is ____ MWp. (Insert total capacity offered). 

6. We have submitted our Price Bid strictly as per this tender, without any deviations, conditions 

and without mentioning any assumptions or notes for the Price Bid in the said format(s). 

7. In case we are a Successful Bidder, we shall furnish a declaration at the time of commissioning 

of the Project to the affect that neither we have availed nor we shall avail in future any Incentive 

other than received from DVC for implementation of the project.  

8. Acceptance 

We hereby unconditionally and irrevocably agree and accept that the decision made by Solar 

Energy Corporation of India Limited in respect of any matter regarding or arising out of the 

tender shall be binding on us. We hereby expressly waive any and all claims in respect of Bid 

process. 

We confirm that there are no litigations or disputes against us, which materially affect our ability 

to fulfil our obligations with regard to execution of projects of capacity offered by us. 

9. Familiarity with Relevant Indian Laws & Regulations 

We confirm that we have studied the provisions of the relevant Indian laws and regulations as 

required to enable us to submit this Bid and execute the tender documents, in the event of our 

selection as Successful Bidder. We further undertake and agree that all such factors as 

mentioned in tender have been fully examined and considered while submitting the Bid. 

10. Contact Person 
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Details of the contact person are furnished as under: 

Name  : ………………………………………… 

Designation : ……………………………………….... 

Company : …………………………………………. 

Address  : …………………………………………. 

Phone Nos. : …………………………………………. 

Fax Nos.  : …………………………………………. 

E-mail address : …………………………………………. 

11. We are enclosing herewith the Envelope-I (Covering Letter, Processing Fees, EMD (If 

applicable), Bid Securing Declaration etc through Offline and Online, Techno-Commercial 

documents through online as per clause no. 11.I of Section - II, ITB) and Envelope II (Price 

Bids) (through online) containing duly signed formats, each one duly sealed separately, in one 

original as desired by you in the tender for your consideration as per clause no. 11.0 of Section 

- II, ITB. 

It is confirmed that our Bid is consistent with all the requirements of submission as stated in the 

tender and subsequent communications from Solar Energy Corporation of India Limited. The 

information submitted in our Bid is complete, strictly as per the requirements stipulated in the 

tender and is correct to the best of our knowledge and understanding. We would be solely 

responsible for any errors or omissions in our Bid.  We confirm that all the terms and conditions 

of our Bid are valid for acceptance for a period as specified in BDS from the date of opening of 

"Techno-Commercial/ Un-priced Bid". We confirm that we have not taken any deviation so as 

to be deemed non-responsive. 

 

   Dated the_____________day of________, 20…. 

Thanking you, 

We remain, 

Yours faithfully, 

 

 

Name, Designation and Signature of Authorized Person in whose name Power of Attorney/ Board 

Resolution/ Declaration. Copy of Power of Attorney/ Board Resolution/ Declaration should be 

enclosed along with Covering Letter. 
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Form F-1 

 

 

BIDDER’S GENERAL INFORMATION 
 

(To be submitted on the Letter Head of the Bidding Company) 

 

Sr. No. Description Remarks 

1 

Name of the Bidder 

(Incase of JV/ Consortium, name of all the members 

to be indicated and lead member to be identified) 

 

2 Status of the Firm 
 

 

3 Mailing Address of Registered Office  

4 Mailing Address of Operation Office  

5 E-mail  

6 Web site  

7 

Authorized Contact Person(s) with Name, 

Designation, Address and Mobile Phone No., E-

mail address / Fax No. to whom all references shall 

be made 

 

8 Year of Incorporation  

9 Number of Years in Operation  

10 ISO Certifiation Yes/No  

11 Name of the Banker  

12 Branch Details of Bank  

13 Type of Account with Account Number  

14 IFSC Code  

15 Permanent Account Number (PAN) of the Bidder 

 

(Copy of PAN Card to be 

enclosed) 

16 
Whether the Vendor is registered/ Likely to be 

registered under GST 

 

Y

e

s     

      

      

      

 

N

o 

Yes or No :  

If Yes, then customer will be 

treated as registered customer 
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& he will have to provide further 

details as stated on the below 

left hand side 

17 
GST ID (Proof to be submitted – GST No 

acknowledgement OR Email from GoI) 
 

18 GSTN Address  

   

 

 

Sr. No. Description Remarks 

19 PF Registration Number with Details 

 

(Copy of Registration to be 

enclosed) 

20 ESI Registration Number with Details 

 

(Copy of Registration to be 

enclosed) 

21 

Have the Bidder/ Company ever been debarred by 

any Govt. Dept./ Undertaking for undertaking any 

work 

 

Yes/No 

 

(If answer is YES, please 

provide details) 

22 
Reference of any document information attached by 

the Bidder other than specified in the tender. 
 

23 
Whether the Bidder wishes to form a Project 

Company for execution of work 
Yes/No 

24 Bidding company is listed in India Yes/No 

25 Whether company is MSME as on the bidding date Yes/No 

 

 (Signature of Authorized Signatory)  

With Stamp 
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Form F-2 
 

Indemnity Bond to be executed by The Contractor for The Removal / Disposal of 

Scrap/Disposal of Surplus Material 

 

(TO BE EXECUTED ON STAMP PAPER OF APPROPRIATE VALUE) 

INDEMNITY BOND 

 

This INDEMNITY BOND executed this ……… day of …………. 20…... by ….........(Name of 

Company)………….., a  Company registered under the Companies Act, 1956/2013  Concern  and  

having  its  registered  office(s)  at ……………..(Office Address)………, hereinafter called the 

Indemnifier(s)/ Contractor(s) (which expression shall, unless excluded by or repugnant to the 

context, be deemed to mean and include its successors, administrators and executors ). 

IN FAVOUR OF 

M/s …………………., having its registered office at………………..(hereinafter referred to as “…..”) 

. 

1. M/s……. has awarded the Contractor(s), contract for execution of work ( “Scope of Work” 

) as mentioned in the NOA/contract agreement  no…………………….. dated ................., entered 

into between M/s and Contractor(s), relating to ……………….(Name & Address of 

Project/Station)…………… (hereinafter called ‘the Project’). 

2. The Indemnifier(s) for the purpose of execution of its Scope of Work had from time to time 

procured and stored ………..(Details of Material)……. at the Project Site. 

3. After completion of the Scope of Work by Indemnifier(s), it has been identified that scrap 

……… (Details of Scrap Material & its Quantity)………..and/or surplus ……… (Details of Surplus 

Material & its Quantity)……….. belonging to Indemnifier(s) is lying at the said Project Site. 

4. Now, the scrap ……… (Details of Scrap Material & its Quantity)………..and/or surplus 

……… (Details of Surplus Material & its Quantity)……….. belonging to the Indemnifier(s), requires 

to be removed by Indemnifier(s) from the Project Site. 

NOW THEREFORE THIS INDEMNITY BOND WITNESSETH AS UNDER: 

1. That Indemnifier(s) by way of this indemnity requests M/s……. to issue approval in favour of 

Indemnifier(s)  for removal of scrap ………(Details of Scrap Material & its Quantity)………..and/or 
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surplus ………(Details of Surplus Material & its Quantity)……….. belonging to Indemnifier(s), from 

the project. 

2.  That t h e  Indemnifier(s) shall ensure clearing of its scrap ……… (Details of Scrap Material & 

its Quantity)………..and/or surplus ……… (Details of Surplus Material & its Quantity)……….. by 

itself, as aforesaid. 

3. That Indemnifier(s) in consideration of the premises above, for itself and its respective, 

executors, administrators and assigns, jointly and severally agree and undertake from time to time 

and at all times hereafter to indemnify M/s….. and keep M/s…….. indemnified from and against 

all claims, demands, actions, liabilities and expenses which may be made or taken against or 

incurred by M/s….. by reason of the issue of necessary approval by M/s…….. and permitting 

Indemnifier(s) to remove scrap ………(Details of Scrap Material & its Quantity)………..and/or 

surplus ………(Details of Surplus Material & its Quantity)………..  belonging to Indemnifier(s), from 

the project. 

4. That Indemnifier(s) undertakes to indemnify and keep M/s….. harmless from any act of omission 

or negligence on the part of the Contractor in following the statutory requirements with regard to 

removal/disposal of scrap and surplus belonging to Indemnifier(s), from the Project Site 

aforesaid, by the Indemnifier(s). Further, in case the laws require M/s…… to take prior permission 

of the relevant Authorities before handing over the scrap and/or surplus to the Indemnifier, the 

same shall be obtained by the Indemnifier on behalf of M/s…….. 

 

IN WITNESS WHEREOF, the Indemnifier(s), through its authorized representative, has executed 

these presents on the Day, Month and Year first mentioned above at 

………(Name of the Place)………… 

Witness:  

Indemnifier 

 

 

1.  ………………………… 

2.  ………………………… 

  

(Authorised Signatory
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Form F-3 

 
 

INDEMNITY BOND TO BE EXECUTED BY THE CONTRACTOR FOR THE PLANT HANDED 

OVER FOR PERFORMANCE OF ITS O&M CONTRACT (ENTIRE SOLAR PHOTO VOLTAIC 

PLANT) 

 

 
(TO BE EXECUTED ON STAMP PAPER OF APPROPRIATE VALUE) 

 

INDEMNITY BOND 

 

THIS INDEMNITY BOND IS made this.......................... day of .................. 20................. by 

.......................................... a Company registered under the Companies Act, 1956/2013 concern having  its  

Registered  Office  at..................................... ................................. (hereinafter called as "Contractor" or 

"Obligor" which expression shall include its successors) in favour of M/s…., a Company incorporated under 

the Companies Act, 1956 having its Registered Office at  …………… and its Project at 

......................................(hereinafter called "M/s….." which expression shall include its successors and 

assigns) : 

 

WHEREAS   M/s…..   has   awarded   to   the   Contractor   a   Contract   for .......................................... 

vide its Letter of NOA/Contract Agreement No......................... dated and its Amendment 

No......................................... (Applicable when amendments have been issued) (hereinafter called the 

"Contract") in terms of which M/s…. is required to hand over various Equipment and facilities provided 

under Supply & Service Contract , herein after called "Solar Photo Voltaic Plant" to the Contractor for 

execution of the Contract. 

AND WHEREAS, The Contractor is required to execute an Indemnity Bond in favour of M/s….. for the Solar 

Photo Voltaic Plant handed over to it by M/s….. for the purpose of Performance of the Contract/O&M 

portion of the Contract. 

NOW, THEREFORE, this Indemnify Bond witnesseth as follows: 
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1. That in consideration of Solar Photo Voltaic Plant as mentioned in the Contract, Valued at 

Rs.......#....... (Rupees.....................) handed over to the Contractor for the purpose of Performance of the 

Contract, the Contractor hereby undertakes to indemnify and shall keep M/s… indemnified, for the full value 

of the Solar Photo Voltaic Plant. The Contractor hereby acknowledges actual receipt of the Solar Photo 

Voltaic Plant as detailed in the Schedule appended hereto. The Contractor shall hold such Solar Photo 

Voltaic Plant in trust as a "Trustee" for and on behalf of M/s….. 

2. That the Contractor is obliged and shall remain absolutely responsible for the safe O&M/protection 

and custody of the Solar Photo Voltaic Project against all risks whatsoever till completion of O&M Contract 

in accordance with the terms of the Contract and is taken over by M/s….. The Contractor undertakes to 

keep M/s……. harmless against any loss or damage that may be caused to the Solar Photo Voltaic Plant. 

3. The Contractor undertakes that the Solar Photo Voltaic Plant shall be used exclusively for the 

Performance/execution of the Contract strictly in accordance with its terms and conditions and no part of 

the Solar Photo Voltaic Plant shall be utilised for any other work or purpose whatsoever. It is clearly 

understood by the Contractor that no-observance of the obligations under this Indemnify Bond by the 

Contractor shall inter-alia constitute a criminal breach of trust on the part of the Contractor for all intents 

and purposes including legal/penal consequences. 

4. That M/s…. is and shall remain the exclusive owner of the Solar Photo Voltaic Plant free from all 

encumbrances, charges or liens of any kind, whatsoever. The Solar Photo Voltaic Plant shall at all times 

be open to inspection and checking by Engineer-in-Charge/Engineer o r  other e m p l o y e e s /agents 

authorised by him in this regard. Further, M/s… shall always be free at all times to take possession of 

the Solar Photo Voltaic Plant in whatever form the Solar Photo Voltaic Plant may be, if in its opinion, the 

Solar Photo Voltaic Plant are likely to be endangered, mis-utilised or converted to uses other than those 

specified in the Contract, by any acts of omission of commission on the part of the Contractor or any other 

person or on account of any reason whatsoever and the Contractor binds itself and undertakes to comply 

with the directions of demand of M/s… to return the Solar Photo Voltaic Plant without any demur or 

reservation. 

5. That this Indemnify Bond is irrevocable. If at any time any loss or damage occurs to the Solar 

Photo Voltaic Plant or the same or any part thereof is mis- utilised in any manner whatsoever, then the 

Contractor hereby agrees that the decision of the Engineer-in-Charge/Engineer of M/s…. as to 

assessment of loss or damage to the Solar Photo Voltaic Plant shall be final and binding on the Contractor. 

The Contractor binds itself and undertakes to replace the lost and/or damaged Solar Photo Voltaic Plant at 
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its own cost and / or shall pay the amount of loss to M/s…. without any demur, reservation or protest.  

This is without prejudice to any other right or remedy that may be available to M/s…. against the Contractor 

under the Contract and under this Indemnify Bond. 

6. NOW THE CONDITION of this Bond is that if the Contractor shall duly and punctually comply 

with the terms of and conditions of this Bond to the satisfaction of M/s…, THEN, the above Bond shall be 

void, but otherwise, it shall remain in full force and virtue. 

 

IN WITNESS WHEREOF, the Contractor has hereunto set its hand through its authorised representative 

under the common seal of the Company, the day, month and year first above mentioned 

SCHEDULE 

 

Particulars of the 
Equipment / 
Facilities handed-
over 

Quantity Value Other details, (if 
any) 

Signature of 
Attorney in token 
of receipt 

     

 

 

WITNESS 

For and on behalf of 

M/s. ................................... 

 

I. 1. Signature -------------------------------- Name ---------------------------- 
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2. 

 

Name -------------------------------------- 

 

Signature ----------------------- 

  

3. 

 

Address ----------------------------------- 

 

Designation -------------------- 

    

Authorised representative* 

 

II. 

 

1. 

 

Signature -------------------------------- 

 

  

2. 

 

3. 

 

Name ------------------------------------ 

 

Address ----------------------------------- 

 

Common Seal 

(In case of Company) 

 

 

 

* Indemnity Bonds are to be executed by the authorised persons and (i) In case of contracting 

Company under common seal of the Company of (ii) having the power of attorney issued under common 

seal of the company with authority to execute Indemnity Bonds, (iii) In case (ii) the original Power of Attorney 

if it is specifically for our contract or a Photostat copy of the Power of Attorney if it is a General Power of 

Attorney and such documents should be attached to Indemnity Bond. 

 

#       The value shall be sum of Supply and Erection Contract value. 
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Form F-4A 

 

PROFORMA OF BANK GUARANTEE FOR EARNEST 

MONEY DEPOSIT (EMD): 
 

(To be on non-judicial stamp paper of appropriate value as per Stamp Act relevant to place of 

execution.) 

 

Ref.____________    Bank Guarantee No._____________ 

Date:______________ 

In consideration of the -----[Insert name of the Bidder] (hereinafter referred to as 'Bidder') submitting 

the response to NIT inter alia for selection of the Project  in response to the NIT 

No.____________dated ____ issued by Solar Energy Corporation of India Limited (hereinafter  

referred to as SECI) and SECI considering such response to the NIT of ………[insert the name of the 

Bidder] as per the terms of the NIT, the _______________ [insert name & address of bank] hereby 

agrees unequivocally, irrevocably and unconditionally to pay to SECI at [Insert Name of the Place from 

the address of SECI] forthwith on demand in writing from SECI or any Officer authorized by it in this 

behalf, any amount upto and not exceeding Rupees ------[Insert amount]only, on behalf of M/s. 

_______________________ [Insert name of the Bidder] .      

This guarantee shall be valid and binding on this Bank up to and including ___________[insert date of 

validity in accordance with NIT] and shall not be terminable by notice or any change in the constitution 

of the Bank or the term of contract or by any other reasons whatsoever and our liability hereunder shall 

not be impaired or discharged by any extension of time or variations or alternations made, given, or 

agreed with or without our knowledge or consent, by or between parties to the respective agreement. 

Our liability under this Guarantee is restricted to Rs.___________ (Rs. ________________________ 

only). Our Guarantee shall remain in force until ________________ [insert date of validity in 

accordance with NIT]. SECI shall be entitled to invoke this Guarantee till _____ [Insert date which is 

30 days after the date in the preceding sentence]. 

The Guarantor Bank hereby agrees and acknowledges that the SECI shall have a right to invoke this 

BANK GUARANTEE in part or in full, as it may deem fit. 

The Guarantor Bank hereby expressly agrees that it shall not require any proof in addition to the written 

demand by SECI, made in any format, raised at the above-mentioned address of the Guarantor Bank, 

in order to make the said payment to SECI. 
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The Guarantor Bank shall make payment hereunder on first demand without restriction or conditions 

and notwithstanding any objection by ------------- [Insert name of the Bidder] and/or any other person.  

The Guarantor Bank shall not require SECI to justify the invocation of this BANK GUARANTEE, nor 

shall the Guarantor Bank have any recourse against SECI in respect of any payment made hereunder. 

This BANK GUARANTEE shall be interpreted in accordance with the laws of India and the courts at 

Delhi shall have exclusive jurisdiction.  

The Guarantor Bank represents that this BANK GUARANTEE has been established in such form and 

with such content that it is fully enforceable in accordance with its terms as against the Guarantor Bank 

in the manner provided herein. 

This BANK GUARANTEE shall not be affected in any manner by reason of merger, amalgamation, 

restructuring or any other change in the constitution of the Guarantor Bank. 

This BANK GUARANTEE shall be a primary obligation of the Guarantor Bank and accordingly SECI 

shall not be obliged before enforcing this BANK GUARANTEE to take any action in any court or arbitral 

proceedings against the Bidder, to make any claim against or any demand on the Bidder or to give any 

notice to the Bidder or to enforce any security held by SECI or to exercise, levy or enforce any distress, 

diligence or other process against the Bidder. 

Notwithstanding anything contained hereinabove, our liability under this Guarantee is restricted to Rs. 

___________ (Rs. ________________________ only) and it shall remain in force until ___________ 

[Date to be inserted on the basis of this NIT] with an additional claim period of thirty (30) days thereafter. 

We are liable to pay the guaranteed amount or any part thereof under this Bank Guarantee only if SECI 

serves upon us a written claim or demand. 

 

Signature ____________________ 

Name___________________ 

Power of Attorney No._______________ 

 

For  

  ______[Insert Name of the Bank]__ 

 

Banker's Stamp and Full Address. 
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 Dated this ____ day of ____, 20__ 

 

Bank Contact Details & E Mail ID is to be provided 
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Form F-5 

 

(On non judicial stamp paper of appropriate value). 
 

PROFORMA FOR INDEMNITY BOND TO  BE  EXECUTED  BY  THE  VENDOR  / 

CONTRACTOR IN CONFIRMATION OF RECEIPT  OF MATERIAL HANDED OVER BY 

DVC FOR REPAIR / RECTIFICATION AT THEIR PREMISES AND SUBSEQUENT RETURN 

OF THE SAME IN SAFE AND ACCEPTANCE CONDITIONS. 
 

INDEMNITY BOND 
 

 
 

This Indemnity B o n d  is   made this……………day  ………………….by M/s…………………. 

having its registered office at ………………………………….………… (hereinafter called 

vendor/contractor which expression shall include its successors and permitted assigns) in 

favour of DVC ………………… having its Headquarter at DVC Towers, Kolkata–54 and its 

project/station at ………………………………….……(Hereinafter  called  the “DVC” which 

expression shall include its successors and assigns). 
 

Whereas DVC has awarded P.O.  / Letter of intent/award letter / contract No. …………. 

dated ………. to the vendor / Contractor and its amendment No. …………. dated …………. 

Amendment No. …………………. dated ……………. applicable when amendments have 

been issued (hereinafter called contract) and  against which the materials supplied by the 

vendor  / contractor, was on inspection, found to be not confirming to specification / drawing 

/ sample as per contract and/or received in damaged condition and hence rejected. 
 

And whereas by virtue of clause No………. of the said contract, the vendor /  Contractor is 

required to execute an  Indemnity  Bond  in favour  of DVC for the  purpose of free 

replacement/repair / rectification of the rejected consignment if so required. 
 

Now, therefore, this indemnity Bond witnessed as follows: 
 

The vendor / contractor is under  obligation and shall remain  absolutely responsible for the 

safe  transit/protection and custody of the materials / equipment till it is handed over to DVC 

after doing necessary replacement/repair/rectification as envisaged in the above clause. 
 

The DVC is and shall remain  the exclusive owner  of the materials / equipment free from 

all encumbrances, charges or fines of any kind, whatsoever. 
 

That this Indemnity Bond is irrevocable. 
 

Now the conditions of this bond is that if the vendor  / contractor shall duly and  punctually 

comply with the terms  and  conditions of this bond  till the receipt  and  acceptance of the 

material  / equipment, then  the above bond  shall be void, but otherwise it shall remain  in 

full force and virtue. 
 

In witness whereof the vendor/contractor has  here-unto set the hand  through  its authorized 

representative under  the common seal  of the company, the day, month and year first above 

mentioned. 
W&P Manual – 2016 
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SCHEDULE 
 

Particulars of the 
material/equipment 

handed over 
Qty. 

Despatch 
Particulars 
RR/GR No. 

carrier, 
date/Bill of 

loading 

Value of the 
Euipment 

Sign of 
Attorne in 
token of 
receipt 

     

     

     

     

     

     

 
 

Witness - I 
 

1. Signature                                       For and on behalf  of M/s………….............................. 
 

2. Name 
 

3. Address with seal  Company          Signature Designation with seal  Common seal  of 
 

 
 

Witness - II 
 

1. Signature Authorized  representatives 
 

2. Name 
 

3. Address with seal 
 

Note : * Indemnity Bonds  are  to be executed by the authorised persons and  (i) In case of 

contracting Company under  common seal  of the  Company or (ii) having  the  power  of 

attorney issued under  common seal  of the company withy authority  to execute Indemnity 

Bonds,  (iii) In case, (ii) the original Power  of Attorney if it is specifically  for our contract or 

a Photostat copy of the Power  of Attorney if it is a General Power  of Attorney and  such 

documents should  be attached to Indemnity Bond. 

 
W&P Manual – 2016 
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Form F-6 

 

NO DEVIATION CONFIRMATION 
(To be submitted on the Letter Head of the Bidding Company) 

 

Ref.No. _________         Date: ___________ 

 

From: ____________ (Insert name and address of Bidding Company) 

__________________ 

__________________ 

Tel.#: 

Fax#: 

E-mail address# 

To 

Solar Energy Corporation of India Limited 

(A Government of India Enterprise) 

     6th Floor, Plate-B, NBCC Office Block Tower-2, East Kidwai Nagar, New Delhi-110023, India 

 

Sub: Bid for the “Tender for setting up of grid connected Floating Solar PV (FSPV) Plants on Raw Water 

Reservoirs of DVC Thermal Power Plants at Koderma, Mejia and Raghunathpur Thermal Power stations”.  

Dear Sir / Madam, 

We understand that any 'deviation/ exception' in any form may result in rejection of bid. We, therefore,  
certify that we have not taken any 'exception/ deviation' anywhere in the bid and we agree that if any  
'deviation/ exception' is mentioned or noticed, our bid may be rejected. 
 
 
 
 
 
Place:     [Signature of Authorized Signatory of Bidder]  
Date:     Name: 
     Designation: 
     Seal: 
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Form F-7 

 
DECLARATION REGARDING BANNING, LIQUIDATION, 

COURT RECEIVERSHIP ETC. 
(To be submitted on the Letter Head of the Bidding Company) 

 

Ref.No. _________         Date: ___________ 

From: ____________ (Insert name and address of Bidding Company) 

__________________ 

__________________ 

Tel.#: 

Fax#: 

E-mail address# 

To 

Solar Energy Corporation of India Limited 

(A Government of India Enterprise) 

     6th Floor, Plate-B, NBCC Office Block Tower-2, East Kidwai Nagar, New Delhi-110023, India 

 

Sub: Bid for the “Tender for setting up of grid connected Floating Solar PV (FSPV) Plants on Raw Water 

Reservoirs of DVC Thermal Power Plants at Koderma, Mejia and Raghunathpur Thermal Power stations”.  

Dear Sir / Madam, 

We hereby confirm that we are not on Banning List by PMC/ Owner or Public Sector Project  
Management Consultant due to “poor performance” or “corrupt and fraudulent practices” or any other reason 
or banned by Government department/ Public Sector on due date of submission of bid. 
 
Further, we confirm that neither we nor our allied agency/(ies) (as defined in the Procedure for Action in 
case of Corrupt/ Fraudulent/ Collusive/ Coercive Practices) are on banning list of PMC/ Owner or the  
Ministry of New & Renewable Energy. 
 
We also confirm that we are not under any liquidation, court receivership or similar proceedings or  
'bankruptcy'.   
 
In case it comes to the notice of PMC/ Owner that we have given wrong declaration in this regard, the  
same shall be dealt as ‘fraudulent practices’ and action shall be initiated as per the Procedure for action in  
case of Corrupt/Fraudulent/Collusive/Coercive Practices. 
  
Further, we also confirm that in case there is any change in status of the declaration prior to award of  
contract, the same will be promptly informed to PMC/ Owner by us.  
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Place:     [Signature of Authorized Signatory of Bidder]  
Date:     Name: 
     Designation: 
     Seal: 



 Tender for setting up of grid connected 30 MW Floating Solar PV (FSPV) plants 
on raw water reservoirs of DVC Thermal Power Plants at Koderma, Mejia and 

Raghunathpur Thermal Power stations 
 

 

 

30 MW (AC) floating Solar 
PV Power Plant Project 

 

Tender No.  

SECI/C&P/PMC/11/0002/2022-23 

 

SFF 
Page 25 of 77 

 
Signature of 

Bidder 
 

 
 

 

 

 

Form F-8 

 

DECLARATION 

 

RESTRICTION ON PROCUREMENT FROM CERTAIN 

COUNTRIES:  

 

MoF OM No 6/18/2019-PPD dated 23.07.2020 

  

(This should be submitted on the Letter Head of the Bidding Company/ Each Member 

of Consortium) 

  

Ref.No. _________                Date: ___________  

  

From: _________(Insert name and address of Bidding Company/ Lead Member of Consortium)  

__________________  

__________________  

Tel.#: Fax#:  

E-mail address#  

  

To  

Solar Energy Corporation of India Limited  

6th Floor, Plate-B, NBCC Office Block Tower-2, East Kidwai Nagar, New Delhi-110023, India 

  

Sub: Response to the Tender No ………………… dated ……………………………..for the tender for 

………………………………………………………………………………………………………………

……………………………………………………………………………………  

 

Dear Sir/ Madam,  

 

This is with reference to attached order No. 0M no. 6/18/2019-PPD dated 23rd July 2020 issued by 

Department of Expenditure, MoF, Govt of India.  

Bidders are required to submit the relevant Declaration 1 And/or 2. Kindly 
provide the relevant declaration(s) pertaining to you.  

We are hereby submitting the following declaration in this regard:   
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Any Bidder (including its JV partner/Consortium Member, wherever applicable) from a country which shares 

a land border with India will be eligible to bid in this tender only if bidder is registered with the Competent 

Authority which is the Registration Committee constituted by the Department for Promotion of Industry & 

Internal Trade (DPIIT) in line with the MoF OM No 6/18/2019-PPD dated 23.07.2020. Further the successful 

bidder shall not be allowed to subcontract supplies/services/works to any “Sub-contractor” under “Second 

Contract” i.e Service Contract, from a country which shares a land border with India unless such 

Subcontractor is registered with the competent as mentioned above.  

The Contractor shall not be allowed to sub-contract works to any sub-contractor/ sub-vendor from a country 

which shares a land border with India unless such sub-contractor is registered with the competent Authority. 

However, the same shall not be applicable for “First Contract i.e. Supply Contract”. 

However, the said requirement of registration will not apply to bidders/sub- contractors from those countries 

(even if sharing a land border with India) to which the Government of India has extended lines of credit or 

in which the Government of India is engaged in development projects. Bidders may apprise themselves of 

the updated lists of such countries available in the website of the Ministry of External Affairs. 

Declaration 1: 

Certification for Tenders 

"l have read the clause regarding restrictions on procurement from a bidder of a country which shares a 

land border with India; I certify that this bidder is not from such a country or, if from such a country, has 

been registered with the Competent Authority. I hereby certify that this bidder fulfils all requirements in this 

regard and is eligible to be considered. Where applicable, evidence of valid registration by the Competent 

Authority shall be attached." 

And 

Declaration 2: 

Certification for Tenders for Works involving possibility of sub-contracting (Applicable for Second 

Contract” i.e Service Contract) 

"l have read the clause regarding restrictions on procurement from a bidder of a country which shares a land 

border with India and on sub-contracting to contractors from such countries; I certify that this bidder is not 

from such a country or, if from such a country, has been registered with the Competent Authority and will 

not sub-contract any work to a contractor from such countries unless such contractor is registered with the 

Competent Authority. I hereby certify that this bidder fulfils all requirements in this regard and is eligible to 

be considered. [Where applicable, evidence of valid registration by the Competent Authority shall be 

attached]." 
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We further declare that the above statement is true & correct. We are aware that if at any stage it is found 

to be incorrect, our response to the tender will be rejected.  

  

Dated the_____________day of________, 20….  

  

 

Thanking you,  

 

We remain,  

Yours faithfully,  

 

 

 

 

 

Name, Designation, Seal and Signature of Authorized Person in whose name Power of Attorney/ Board 

Resolution/ Declaration.  
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Form F-9 

 
SECURITY DEPOSIT-CUM- PERFORMANCE BANK GUARANTEE FORM 

 
PROFORMA FOR BANK GUARANTEE FOR SECURITY DEPOSIT-CUM-PERFORMANCE 
GUARANTEE 
(To be stamped in accordance with Stamp Act, if any, of the country of Issuing Bank) 
 
Ref…………………… 
Bank Guarantee No……………………… Date…………………. 
 
To 
Damodar valley Corporation 
DVC Towers,VIP Road,Kolktata-700054 
 
Dear Sir, 
 
In consideration of the Damodar Valley Corporation, a corporation constituted and 
established under the Damodar Valley Corporation Act being Act No. XIV of 1948 and having 
its Headquarters  at  DVC  Towers,VIP  Road,Kolktata-700054,  (hereinafter  referred  to  as  
the ‘Corporation’  which expression shall unless  repugnant to the context or meaning thereof 
include    its    successors,    administrators    and    assigns)    having    awarded    to    M/s 
...............................(Contractor’s name)….with its Registered/Head Office at ………….. 
(hereinafter referred to as the ‘Contractor’ which expression shall unless repugnant to the 
context or meaning thereof, includes its successors, administrators, executors & assigns), a 
Contract by issue of Corporation’s *Purchase Order/Notice of Acceptance/Letter of 
Acceptance/Work  Order  No.  ……………….  dated  ………  and  the  same  having  been 
unequivocally   accepted   by   the   ‘Contractor’   resulting   into   a   ‘Contract’   valued   at 
……for….(Name and description of the work/material)………(herein after referred to as the 
‘Contract’)… and the ‘Contractor’ having agreed to provide a Contract Performance 
Guarantee for  the faithful  performance  of  the  entire  contract  equivalent  to  ……(BG  
value)……being 
………… % of the Contract price to the Corporation. 
 
We, …………(Name & Address of Bank)……………………… having its Head Office 
at…………………… (hereinafter referred to as the ‘Bank’ which expression shall unless 
repugnant to the context or meaning thereof, include its successors, administrators, 
executors & assigns), do hereby guarantee and undertake to pay the Corporation, on 
demand, any and all monies payable by the Contractor to the extent of ……………(BG 
value)…… as aforesaid at any time up to ……(@days/months/years)……..unconditionally, 
and without any demur, reservation, contest, recourse or protest and without any reference 
to the Contractor. Any such demand made by the Corporation on the Bank shall be 
conclusive and binding notwithstanding any difference between the Corporation and 
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Contractor or any dispute pending before any Court, Tribunal, Arbitrator or any other 
Authority. The Bank undertakes not to revoke this guarantee during its currency without 
previous consent of the Corporation and further agrees that the guarantees herein contained 
shall be enforceable till the Corporation discharges this Guarantee. 
 
The Corporation shall have the fullest liberty without affecting in any way the liability of the 
Bank under this guarantee, from time to time to extend the time for performance of the 
Contract by the Contractor. The Corporation shall have the fullest liberty, without affecting 
this guarantee to postpone from time to time the exercise of any powers vested in them or of 
any right which they might have against the Contractor, and to exercise the same at any time 
in any manner, and either to enforce or forbear to enforce any covenants, contained or 
implied in the contract between the Corporation and the Contractor or any other course of 
remedy or security available to the Corporation. The Bank shall not be released of its 
obligations under these presents by any exercise by the Corporation of its liberty with 
reference to the matters aforesaid or any of them or by reason of any other act or 
forbearance or other acts of commission or omission on the part of the Corporation or any 
other indulgence shown by the Corporation or by any other matter or thing whatsoever which 
under law would, but for this provision have the effect of relieving the Bank. 
 
The Bank also agrees that the Corporation at its option shall be entitled to enforce this 
guarantee against the bank as a principal debtor, in the first instance without proceeding 
against  the  Contractor  and  notwithstanding  any  security  or  other  guarantee  that  the 
Corporation may have in relation to the Contractor’s liabilities. 
 
Notwithstanding anything contained hereinabove our liability under this guarantee is 
restricted to ………(BG Value)………….and i t shall remain in force up to and 
including….…(@days/months/years) and shall be extended from time to time for such period 
as may be desired by ………(Contractor’s Name)……on whose behalf this guarantee has 
been given. 
Dated this …………………………….day of -------(YYYY) at ……(Place)……………… 
(SIGNATURE) ……….…………………………….. 
(NAME) …………………………………………….. 
 
 
 
------------------------------------------------------- (DESIGNATION WITH BANK STAMP) 
 
Attorney as per Power of Attorney no………. DATED ………..……………………………. 
 
In presence of 
 
WITNESS (with full name, designation, address and official seal, if any). 
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1) …………………………………. 
…………………………............ 
 
2) …………………………………. 
…………………………............ 
 
*Mention the relevant along with reference number. 
 
@This date shall be up to the end of the 3 years O&M Period as specified in the Contract 
plus six(6) months claim period thereafter. In case Bank refuses to issue BG having Claim 
Period separately, the validity period of the BG may be taken as the end of the 3 years O&M 
Period plus six (6) months. 
Each page of the B.G. to be signed by the executant with common Bank stamp and date 
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Form F-12 
 

 

DECLATION REGARDING THE MANDATORY PROCUREMENT 

OF SOLAR MODULES & 

INVERTERS FROM CLASS I LOCAL SUPPLIERS 

 

(To be submitted on the Letter Head of the Statuary Auditor/Cost 

Auditor of the company (In case of companies) or from a practicing cost 

accountant or practicing chartered accountant (In respect of suppliers 

other than companies) 
 

 

Reference: Ministry of New & Renewable Energy (MNRE) Order No 283/22/2019-

GRID SOLAR dated 23rd Sep 2020 & any amendments thereof, for the Public 

Procurement (Preference to Make in India) to provide for Purchase Preference 

(linked with local content) in respect of Renewable Energy (RE) Sector. 

Reference 2: Department for Promotion of Industry and Internal Trade (DPIIT) 

Notification No. P- 45021/2/2017-PP (BE-lI) dated 4th June, 2020. 

 

Ref.No.   Date:  
  

 

To 

Solar Energy Corporation of India Limited 

(A Government of India Enterprise) 

           6th Floor, Plate-B, NBCC Office Block Tower-2, East Kidwai Nagar, New Delhi-110023, India 

 

 Sub: Bid for “…………………………………………………………..” 

Dear Sir / Madam, 

 

We hereby confirm that in line with the mandate of Ministry of New & Renewable Energy 

(MNRE) Order No 283/22/2019-GRID SOLAR dated 23rd Sep 2020 for the Public 

Procurement (Preference to Make in India) & any amendments thereof, to provide for 

Purchase Preference (linked with local content) in respect of Renewable Energy (RE) 
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Sector & Department for Promotion of Industry and Internal Trade (DPIIT) Notification 

No. P-45021/2/2017-PP (BE-lI) dated 4th June, 2020, we hereby declare that: 

 

a) The procurement of Solar Modules for the subject tender will be done from Class I Local 
suppliers only. 
 

b) The procurement of Solar Inverters for the subject tender will be done from Class I Local 
suppliers only. 
 

c) The percentage of Local content in the procurement of mentioned Solar Modules 
is………..% (In words) 

 

 
d) The percentage of Local content in the procurement of mentioned Solar Inverters 

is………..% (In words). 

 
 

A Class-I local supplier' means a supplier or service provider, whose goods, services or works 
offered for procurement, has local content equal to or more than 50%, as defined under the above 
said Orders. 

 

False declaration will be in the breach of the code of integrity under Rule 175(1)(i)(h) of the General 
Financial rules for which a bidder or its successors can be debarred for up to two years as per rule 
151 (iii) of the general Financial rules along with such other actions as may be permissible under 
the law. 

 

Also, In case it comes to the notice of PMC/ Owner that we have given wrong declaration in this 
regard, the same shall be dealt as ‘wrong declaration under fraudulent practices’ and action shall be 
initiated as per the Procedure for action in case of Corrupt/Fraudulent/Collusive/Coercive Practices. 

 
 

(Signature and stamp (on each page) of Authorized Signatory of Bidding Company. 

 

Name: …………………………. 
 

Date: …………………………… 
 

Place: …………………………. 
 

Signature and stamp (on each page) of Statuary Auditor/Cost Auditor/ practicing cost accountant 

or practicing chartered accountant of Bidding Company. 

Name: …………………………. 
 

Date: ……………………………. 
 

Place: …………………………… 
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Form F-13 

 

BIDDER’S EXPERIENCE 
(To be submitted on the Letter Head of the Bidding Company) 

Ref.No. _________         Date: ___________ 

From: ____________ (Insert name and address of Bidding Company) 

__________________ 

__________________ 

Tel.#: 

Fax#: 

E-mail address# 

To 

Solar Energy Corporation of India Limited 

(A Government of India Enterprise) 

     6th Floor, Plate-B, NBCC Office Block Tower-2, East Kidwai Nagar, New Delhi-110023, India 

 

Sub: Bid for “Tender for setting up of grid connected Floating Solar PV (FSPV) Plants on Raw Water Reservoirs 

of DVC Thermal Power Plants at Koderma, Mejia and Raghunathpur Thermal Power stations”. 

Dear Sir / Madam, 

Sl. 
No 

Descripti
on 
of   the 
Services 

LOA 
/WO 
No. and 
date 

Full Postal 
Address & 
phone nos. of 
Client. Name, 
designation and 
address of 
Engineer/ 
Officer-in-
Charge (for 
cases other 
than purchase) 

Value of 
Contract/
Order 
(Specify 
Currency 
Amount) 

Date of 
Commenc
ement of 
Services  

Scheduled 
Completion 
Time (Mont
hs) 

Date of 
Actual 
Complet
ion 

Reasons 
for delay 
in 
execution
, if any 

(1) (2) (3) (5) (6) (7) (8) (9) (10) 

 

         

         

 
Place:      [Signature of Authorized Signatory of Bidder]  
Date:      Name: 
      Designation: 
      Seal 
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Form F-14 

 

Format for Disclosure for ALMM compliance 

[On the letter head of Bidding Company/ Lead Member in a Bidding JV/Consortium]  

Disclosure 

Ref.No. _________         Date: ___________ 

From: ________ (Insert name and address of Bidding Company/ Lead Member of JV/Consortium) 

_____________ 

_____________ 

To 

Solar Energy Corporation of India Limited 

(A Government of India Enterprise) 

6th Floor, Plate-B, NBCC Office Block Tower-2, East Kidwai Nagar,  

New Delhi-110023, India 

 

Sub: Response to Tender No. …………………….dated …………….. for the “Tender for setting up of 

grid connected Floating Solar PV (FSPV) Plants on Raw Water Reservoirs of DVC Thermal Power 

Plants at Koderma, Mejia and Raghunathpur Thermal Power stations” 

Dear Sir/ Madam, 

We declare that we are fully aware of the binding provisions of the ALMM Order and the Lists(s) thereunder, 

while quoting the for the subject tender of “Tender for setting up of grid connected Floating Solar PV (FSPV) 

Plants on Raw Water Reservoirs of DVC Thermal Power Plants at Koderma, Mejia and Raghunathpur 

Thermal Power stations”. 

We further understand that the List-I (Solar PV Modules) of ALMM Order, Annexure-I of the OM, issued by 

MNRE on 10th March, 2021 will be updated by MNRE from time to time. We also understand that the 

Modules to be procured for this project, shall be from the List-I of the ALMM Order applicable on the date of 

invoicing of such modules. 

We also further understand and accept that we shall be liable for penal action, including but not limited to 

blacklisting and invocation of Performance Bank Guarantee, if we are found not complying with the 

provisions of ALMM Order, including those mentioned above. 
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Dated the_____________day of________, 20…. 

 

Thanking you, 

We remain, 

Yours faithfully, 

Name, Designation, Seal and Signature of Authorized Signatory  
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Form F-15 

 

DECLARATION REGARDING THE FULFILLMENT OF 
DOMESTIC CONTENT REQUIREMENT CLAUSE 

 

Ref.No. _________         Date: ___________ 

To 

Solar Energy Corporation of India Limited 

(A Government of India Enterprise) 

     6th Floor, Plate-B, NBCC Office Block Tower-2, East Kidwai Nagar, New Delhi-110023, India 

 

Sub: Bid for “Tender for setting up of grid connected Floating Solar PV (FSPV) Plants on Raw Water Reservoirs 

of DVC Thermal Power Plants at Koderma, Mejia and Raghunathpur Thermal Power stations”.   

 

Dear Sir / Madam, 

 

We, M/s…………………………. (name of the bidder) hereby certify and declare the following: 

 

The cells and modules to be used in the subject project shall be manufactured domestically and comply with 

the Domestic Content Requirements as laid down by Ministry of New and Renewable Energy and 

incorporated in the Guidelines and the tender documents under the CPSU Scheme. 

 

The Cells & modules shall be manufactured indigenously, in factories registered in India. The manufacturing 

process shall be carried out in India from the stage of finished cells till modules and semi-finished/blue cells 

shall not be used in this process. 

 

The above information is complete and accurate in all material respects, and there is no material information 

omitted from this Certificate that makes the information contained herein misleading or inaccurate. 

 

In case of any non-compliance in respect of meeting the DCR requirement as laid down by Ministry of New 

and Renewable Energy, we shall be fully responsible for payment of any penalty and / or legal action. 

 

We shall maintain, and present upon request, to the Inspection committee of MNRE/SECI, any 

documentation necessary in support of this certificate. Further, we shall not bar the inspection committee of 

MNRE/SECI from visiting our factories/installations in relation to the agreement between our Company and 

SECI / MNRE or their representative. 

 

In case of any discrepancies found upon the inspection conducted by the committee, it may be dealt as per 

the decisions of MNRE/SECI. 
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Signature of the Authorized Person 

Name: …………………………. 

Date: …………………………… 

Place: …………………………. 
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Form F-16 

 

FORMAT OF CHARTERED ACCOUNTANT CERTIFICATE 
FOR FINANCIAL CAPABILITY OF THE BIDDER 

(To be submitted on the Letter Head of the Chartered Accountant) 

 

Ref.No. _________         Date: ___________ 

To 

Solar Energy Corporation of India Limited 

(A Government of India Enterprise) 

     6th Floor, Plate-B, NBCC Office Block Tower-2, East Kidwai Nagar, New Delhi-110023, India 

 

Sub: Bid for “Tender for setting up of grid connected Floating Solar PV (FSPV) Plants on Raw Water Reservoirs 

of DVC Thermal Power Plants at Koderma, Mejia and Raghunathpur Thermal Power stations”.   

Dear Sir / Madam, 

We have verified the Annual Accounts and other relevant records of M/s……………………………… (Name 
of the bidder) and certify the following 
 
Further, we certify that the Financially Evaluated Entity (ies) had an Annual Turnover  

A. ANNUAL TURNOVER OF LAST 3 YEARS: 

 
Year Amount (Currency) 

Year 1:  

Year 2:  

Year 3:  

 

And 

 
Net worth (strike out whichever is not applicable) of INR………Crore computed as per instructions provided 

in this tender based on unconsolidated audited annual accounts as per last FY. 
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B. FINANCIAL DATA FOR LAST AUDITED FINANCIAL YEAR: 

 
Description Year _____ 

 Amount (Currency) 

1. Current Assets   
2. Current Liabilities   
3. Working Capital (Current Assets-

Current liabilities) 
 

4. Net Worth (As mentioned under 
Annexure to BDS)  

 

 
Yours faithfully 

 

(Signature and stamp (on each page) of Authorized Signatory of Bidding Company. 

 

Name: …………………………. 

Date: …………………………… 

Place: …………………………. 

Signature and stamp (on each page) of Chartered Accountant/Statutory Auditors of Bidding Company. 

 

Name: …………………………. 

Date: ……………………………. 

Place: …………………………… 

 

Notes: 

Audited consolidated annual accounts of the Bidder may also be used for the purpose of financial criteria 

provided the Bidder has at least 50% equity in each company whose accounts are merged in the audited 

consolidated accounts and provided further that the financial capability of such companies (of which 

accounts are being merged in the consolidated accounts) shall not be considered again for the purpose of 

evaluation of the Bid. 
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Form F-17 

 

FORMAT FOR JOINT VENTURE AGREEMENT 

 
(To be stamped in accordance with Stamp Act, the Non-Judicial Stamp Paper of Appropriate Value 

should be in the name of the Joint Venture) 

 
THIS JOINT DEED OF UNDERTAKING executed on this………. day of……….  Two Thousand 
and………....... by ……………………………………………. a company incorporated under  the 
laws of   ………………… and   having its Registered Office at ........................(hereinafter called the "Party 
No.1" which expression shall include its successors & executors) and M/s……………a company 
incorporated under the laws of ……….…………… and having its Registered Office at 
……….………… (hereinafter called the "Party No.2" which expression shall include its successors & 
executors) and M/s.. . ..... . . . . .. . .. . ..... a Company incorporated under the laws of ………………. 
and having its Registered Office at ……………. (hereinafter called the "Party No.3" which 
expression shall include its successors & executors) for the purpose of making a bid and entering into a 
contract [hereinafter called the "Contract" {in case of award)] against the Tender No…….…………. for …… 
(insert name of the package alongwith project name) …………… of Solar Energy Corporation of India 
Limited, a Company incorporated under the Companies Act of 2013 having its registered office at 6th Floor, 
Plate-B, NBCC Office Block Tower-2, East Kidwai Nagar, New Delhi-110023, India (hereinafter called the 
"PMC"). 
 
WHEREAS the Party No.1, Party No.2 and Party No.3 have entered into an Agreement dated................ 
 
AND WHEREAS the PMC invited bids as per the above-mentioned Specification for the design, 
manufacture, supply, erection, testing and commissioning including O & M of Equipment/ Materials 
stipulated in the Tender Documents under …… (insert name of the package alongwith project name) 
……………  
 
AND WHEREAS Clause 2, Section-ITB and BDS (documents establishing the Qualification of Bidder) & 
Qualification Criteria in Annexure to BDS forming part of the Tender Documents, inter-alia stipulates that an 
Undertaking of two or more qualified manufacturers as partners, meeting the requirements of Qualification 
Criteria in Annexure to BDS, as applicable may bid, provided, the Joint Venture fulfills all other requirements 
under Qualification Criteria in Annexure to BDS and in such a case, the Bid Forms shall be signed by all the 
partners so as to legally bind all the Partners of the Joint Venture, who will be jointly and severally liable to 
perform the Contract and all obligations hereunder. 
 
The above clause further states that this Undertaking shall be attached to the bid and the Contract 
Performance Security will be as per the format F-9 enclosed with the Tender Documents without any 
restrictions or liability for either party. 
 
AND WHEREAS the bid is being submitted to the PMC vide proposal No…………………. dated …….... by 
Party No.1 based on this Undertaking between all the parties; under these presents and the bid in 
accordance with the requirements of Clause 2, Section-ITB and BDS (documents establishing the 
Qualification of Bidder) & Qualification Criteria in Annexure to BDS, has been signed by all the parties. 
 
NOW THIS UNDERTAKING WITNESSETH AS UNDER: 
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In consideration of the above premises and agreements all the parties of this Deed of Undertaking do hereby 
declare and undertake: 
 
1. In requirement of the award of the Contract by the Owner/PMC to the Joint Venture Partners, we, 

the Parties do hereby undertake that M/s……… the Party No.1, shall act as Lead Partner and further 
declare and confirm that we the parties to the Joint Venture shall jointly and severally be bound unto 
the Owner/PMC for the successful performance of the Contract and shall be fully responsible for the 
design, manufacture, supply and successful performance of the equipment in accordance with the 
Contract: 

 
2. In case of any breach or default of the said Contract by any of the parties to the Joint Venture, the 

party(ies) do hereby undertake to be fully responsible for the successful performance of the Contract 
and to carry out all the obligations and responsibilities under the Contract in accordance with the 
requirements of the Contract. 

 
3.  Further, if the Owner/PMC suffers any loss or damage on account of any breach in the Contract or 

any shortfall in the performance of the equipment in meeting the performances guaranteed as per 
the specification in terms of the Contract, the Party(ies) of these presents undertake to promptly 
make good such loss or damages caused to the Owner/PMC, on its demand without any demur. It 
shall not be necessary or obligatory for the Owner/PMC to proceed against Lead Partner to these 
presents before proceeding against or dealing with the other Party(ies), the Owner/PMC can 
proceed against any of the parties who shall be jointly and severally liable for the performance and 
all other liabilities/ obligations under the Contract to the Owner/PMC. 

 
4.  The financial liability of the Parties of this Deed of Undertaking to the Owner/PMC, with respect to 

any of the claims rising out of the performance or non-performance of the obligations set forth in this 
Deed of Undertaking, read in conjunction with the relevant conditions of the Contract shall, however 
not be limited in any way so as to restrict or limit the liabilities or obligations of any of the Parties of 
this Deed of Undertaking. 

 
5.  It is expressly understood and agreed between the Parties to this Undertaking that the 

responsibilities and obligations of each of the Parties shall be as delineated in Appendix - I (to be 
suitably appended by the Parties alongwith this Undertaking in its bid) to this Deed of Undertaking. 
It is further undertaken by the parties that the above sharing of responsibilities and obligations shall 
not in any way be a limitation of joint and several responsibilities of the Parties under the Contract.
  

6.   It is also understood that this Undertaking is provided for the purposes of undertaking joint and 
several liabilities of the partners to the Joint Venture for submission of the bid and performance of 
the Contract and that this Undertaking shall not be deemed to give rise to any additional liabilities 
or obligations, in any manner or any law, on any of the Parties to this Undertaking or on the Joint 
Venture, other than the express provisions of the Contract.  

 
7.    This Undertaking shall be construed and interpreted in accordance with the provisions of the 

Contract. 
 
8.     In case of an award of a Contract, we the parties to this Deed of Undertaking do hereby agree that 

we shall be jointly and severally responsible for furnishing a Contract Performance Security from a 
bank in favour of the Owner/PMC in the currency/ currencies of the Contract. 
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9.    It is further agreed that this Deed of Undertaking shall be irrevocable and shall form an integral part 
of the bid and shall continue to be enforceable till the Owner/PMC discharges the same or upon the 
completion of the Contract in accordance with its provisions, whichever is earlier. It shall be effective 
from the date first mentioned above for all purposes and intents. 

 
IN WITNESS, WHEREOF, the Parties to this Deed of Undertaking have through their authorised 
representatives executed these presents and affixed Common Seals of their companies, on the day, month 
and year first mentioned above. 
 
 
 
 
Common Seal of ………………………. 
has been affixed in my/ our  
presence pursuant to Board of  
Director’s Resolution dated ……………. 
 
Name ……………………….. 
 
Designation …………………. 
 
Signature ……………………. 
 
WITNESS : 
 
I. ……………………………… 
 
 
II. ……………………………… 
 
 

For Lead Partner (Party No.-1) 
For and on behalf of M/s 
…………………..  
 
 
 
 
 
(Signature of the authorized 
representative) 

Common Seal of ………………………. 
has been affixed in my/our  
presence pursuant to Board of  
Director’s Resolution dated ……………. 
 
Name ……………………….. 
 
Designation …………………. 
 
Signature ……………………. 
 
WITNESS : 
 
I. ……………………………… 
 
 
II. ……………………………… 
 

For Party No.-2 
For and on behalf of 
M/s………………….. 
 
 
(Signature of the authorized 
 representative) 

Common Seal of ………………………. For Party No.-3 
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has been affixed in my/ our  
presence pursuant to Board of  
Director’s Resolution dated ……………. 
 
Name ……………………….. 
 
Designation …………………. 
 
Signature ……………………. 
 
WITNESS : 
 
I. ……………………………… 
 
 
II. ……………………………… 

For and on behalf of M/s. 
…………………..  
 
 
 
 
 
(Signature of the authorized 
representative) 

 
Note: 
1. For the purpose of executing the Joint Deed of Undertaking, the non-judicial stamp papers of 

appropriate value shall be purchased in the name of Joint Venture. 
  
2. The Undertaking shall be signed on all the pages by the authorised representatives of each of the 

partners and should invariably be witnessed. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



 Tender for setting up of grid connected 30 MW Floating Solar PV (FSPV) plants 
on raw water reservoirs of DVC Thermal Power Plants at Koderma, Mejia and 

Raghunathpur Thermal Power stations 
 

 

 

30 MW (AC) floating Solar 
PV Power Plant Project 

 

Tender No.  

SECI/C&P/PMC/11/0002/2022-23 

 

SFF 
Page 44 of 77 

 
Signature of 

Bidder 
 

 
 

 

 

 

 

Form F-17A 

 

FORMAT FOR POWER OF ATTORNEY FOR JOINT 

VENTURE AGREEMENT 

 
(To be stamped in accordance with Stamp Act, the Non-Judicial Stamp Paper of Appropriate Value 

should be in the name of the Joint Venture) 

 

KNOW ALL MEN BY THESE PRESENTS THAT WE, the Partners whose details are given hereunder 
................................................................................. have formed a Joint Venture under the laws of 
............................................ and having our Registered Office(s)/ Head Office(s) at 
............................................... (hereinafter called the 'Joint Venture' which expression shall unless 
repugnant to the context or meaning thereof, include its successors, administrators and assigns) acting 
through M/s ................................................................................. being the Partner in-charge do hereby 
constitute, nominate and appoint M/s................................................... a Company incorporated under the 
laws of .............................…………………….... and having its Registered/ Head Office at 
........................................... as our duly constituted lawful Attorney (hereinafter called "Attorney" or 
"Authorised Representative" or "Partner In-charge") to exercise all or any of the powers for and on behalf of 
the Joint Venture in regard to Tender No............................ Package ............................ the bids for which 
have been invited by Solar Energy Corporation of India Limited, 6th Floor, Plate-B, NBCC Office Block 
Tower-2, East Kidwai Nagar, New Delhi-110023, India (hereinafter called the 'PMC') to undertake the 
following acts: 
 
i)   To submit proposal and participate in the aforesaid Bid Specification of the PMC on behalf of the 

"Joint Venture". 
 
ii)   To negotiate with the PMC the terms and conditions for award of the Contract pursuant to the 

aforesaid Bid and to sign the Contract with the Owner/PMC for and on behalf of the "Joint Venture". 
 
iii)  To do any other act or submit any document related to the above.  
 
iv)  To receive, accept and execute the Contract for and on behalf of the "Joint Venture". 
 

It is clearly understood that the Partner In-charge (Lead Partner) shall ensure performance of the 
Contract(s) and if one or more Partner fail to perform their respective portions of the Contract(s), the 
same shall be deemed to be a default by all the Partners. 

 
It is expressly understood that this Power of Attorney shall remain valid binding and irrevocable till 
completion of the Defect Liability Period in terms of the Contract. 

 
The Joint Venture hereby agrees and undertakes to ratify and confirm all the whatsoever the said 
Attorney/ Authorised Representatives/ Partner in-charge quotes in the bid, negotiates and signs the 
Contract with the Owner/PMC and/or proposes to act on behalf of the Joint Venture by virtue of this 
Power of Attorney and the same shall bind the Joint Venture as if done by itself. 
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IN WITNESS, THEREOF the Partners Constituting the Joint Venture as aforesaid have executed 
these presents on this ...........  day of …………........... under the Common Seal(s) of their 
Companies. 

 
 for and on behalf of the  
 Partners of Joint Venture 
 
 ............................................. 
 
 ............................................. 
 
 ............................................. 
         

 
The Common Seal of the above Partners of the Joint Venture: 
 
The Common Seal has been affixed there unto in the presence of: 
 
WITNESS 
 
1.    Signature...................................................... 
 
 Name ............................................…........... 
 
 Designation ...................................….......... 
 
 Occupation ......................................…........ 
 
2.    Signature.................................................…. 
 
 Name ..................................................….... 
 
 Designation ........................................….... 
 
 Occupation ...............….............................. 
 
Note: 
1. For the purpose of executing the Agreement, the non-judicial stamp papers of appropriate value 

shall be purchased in the name of Joint Venture. 
  
2. The Agreement shall be signed on all the pages by the authorised representatives of each of the 

partners and should invariably be witnessed. 
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Form F-18 

 

FORMAT FOR CONSORTIUM AGREEMENT 
(To be stamped in accordance with Stamp Act, the Non-Judicial Stamp Paper of Appropriate Value 

should be in the name of the Consortium) 

 
THIS JOINT DEED OF UNDERTAKING executed on this………. day of……….  Two Thousand 
and………....... by ……………………………………………. a company incorporated under  the 
laws of   ………………… and   having its Registered Office at ........................(hereinafter called the "Party 
No.1" which expression shall include its successors & executors) and M/s……………a company 
incorporated under the laws of ……….…………… and having its Registered Office at 
……….………… (hereinafter called the "Party No.2" which expression shall include its successors & 
executors) and M/s.. . ..... . . . . .. . .. . ..... a Company incorporated under the laws of ………………. 
and having its Registered Office at ……………. (hereinafter called the "Party No.3" which 
expression shall include its successors & executors) for the purpose of making a bid and entering into a 
contract [hereinafter called the "Contract" {in case of award)] against the Tender No…….…………. for …… 
(insert name of the package alongwith project name) …………… of Solar Energy Corporation of India 
Limited, a Company incorporated under the Companies Act of 2013 having its registered office at 6th Floor, 
Plate-B, NBCC Office Block Tower-2, East Kidwai Nagar, New Delhi-110023, India (hereinafter called the 
"PMC"). 
 
WHEREAS the Party No.1, Party No.2 and Party No.3 have entered into an Agreement dated................ 
 
AND WHEREAS the PMC invited bids as per the above-mentioned Specification for the design, 
manufacture, supply, erection, testing and commissioning including O & M of Equipment/ Materials 
stipulated in the Tender Documents under …… (insert name of the package alongwith project name) 
……………  
 
AND WHEREAS Clause 2, Section-ITB and BDS (documents establishing the Qualification of Bidder) & 
Qualification Criteria in Annexure to BDS forming part of the Tender Documents, inter-alia stipulates that an 
Undertaking of two or more qualified manufacturers as partners, meeting the requirements of Qualification 
Criteria in Annexure to BDS, as applicable may bid, provided, the Consortium fulfills all other requirements 
under Qualification Criteria in Annexure to BDS and in such a case, the Bid Forms shall be signed by all the 
partners so as to legally bind all the Partners of the Consortium, who will be jointly and severally liable to 
perform the Contract and all obligations hereunder. 
 
The above clause further states that this Undertaking shall be attached to the bid and the Contract 
Performance Security will be as per the format F-9 enclosed with the Tender Documents without any 
restrictions or liability for either party. 
 
AND WHEREAS the bid is being submitted to the PMC vide proposal No…………………. dated …….... by 
Party No.1 based on this Undertaking between all the parties; under these presents and the bid in 
accordance with the requirements of Clause 2, Section-ITB and BDS (documents establishing the 
Qualification of Bidder) & Qualification Criteria in Annexure to BDS, has been signed by all the parties. 
 
NOW THIS UNDERTAKING WITNESSETH AS UNDER: 
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In consideration of the above premises and agreements all the parties of this Deed of Undertaking do hereby 
declare and undertake: 
 
1. In requirement of the award of the Contract by the Owner/PMC to the Consortium Partners, we, the 

Parties do hereby undertake that M/s……… the Party No.1, shall act as Lead Partner and further 
declare and confirm that we the parties to the Consortium shall jointly and severally be bound unto 
the Owner/PMC for the successful performance of the Contract and shall be fully responsible for the 
design, manufacture, supply and successful performance of the equipment in accordance with the 
Contract: 

 
2. In case of any breach or default of the said Contract by any of the parties to the Consortium, the 

party(ies) do hereby undertake to be fully responsible for the successful performance of the Contract 
and to carry out all the obligations and responsibilities under the Contract in accordance with the 
requirements of the Contract. 

 
3.  Further, if the Owner/PMC suffers any loss or damage on account of any breach in the Contract or 

any shortfall in the performance of the equipment in meeting the performances guaranteed as per 
the specification in terms of the Contract, the Party(ies) of these presents undertake to promptly 
make good such loss or damages caused to the Owner/PMC, on its demand without any demur. It 
shall not be necessary or obligatory for the Owner/PMC to proceed against Lead Partner to these 
presents before proceeding against or dealing with the other Party(ies), the Owner/PMC can 
proceed against any of the parties who shall be jointly and severally liable for the performance and 
all other liabilities/ obligations under the Contract to the Owner/PMC. 

 
4.  The financial liability of the Parties of this Deed of Undertaking to the Owner/PMC, with respect to 

any of the claims rising out of the performance or non-performance of the obligations set forth in this 
Deed of Undertaking, read in conjunction with the relevant conditions of the Contract shall, however 
not be limited in any way so as to restrict or limit the liabilities or obligations of any of the Parties of 
this Deed of Undertaking. 

 
5.  It is expressly understood and agreed between the Parties to this Undertaking that the 

responsibilities and obligations of each of the Parties shall be as delineated in Appendix - I (to be 
suitably appended by the Parties alongwith this Undertaking in its bid) to this Deed of Undertaking. 
It is further undertaken by the parties that the above sharing of responsibilities and obligations shall 
not in any way be a limitation of joint and several responsibilities of the Parties under the Contract.
  

 
6.   It is also understood that this Undertaking is provided for the purposes of undertaking joint and 

several liabilities of the partners to the Consortium for submission of the bid and performance of the 
Contract and that this Undertaking shall not be deemed to give rise to any additional liabilities or 
obligations, in any manner or any law, on any of the Parties to this Undertaking or on the Consortium, 
other than the express provisions of the Contract.  

 
7.    This Undertaking shall be construed and interpreted in accordance with the provisions of the 

Contract. 
 
8.     In case of an award of a Contract, we the parties to this Deed of Undertaking do hereby agree that 

we shall be jointly and severally responsible for furnishing a Contract Performance Security from a 
bank in favour of the Owner/PMC in the currency/ currencies of the Contract. 
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9.    It is further agreed that this Deed of Undertaking shall be irrevocable and shall form an integral part 
of the bid and shall continue to be enforceable till the Owner/PMC discharges the same or upon the 
completion of the Contract in accordance with its provisions, whichever is earlier. It shall be effective 
from the date first mentioned above for all purposes and intents. 

 
IN WITNESS, WHEREOF, the Parties to this Deed of Undertaking have through their authorized 
representatives executed these presents and affixed Common Seals of their companies, on the day, month 
and year first mentioned above. 
 
 
 
 
Common Seal of ………………………. 
has been affixed in my/ our  
presence pursuant to Board of  
Director’s Resolution dated ……………. 
 
Name ……………………….. 
 
Designation …………………. 
 
Signature ……………………. 
 
WITNESS : 
 
I. ……………………………… 
 
 
II. ……………………………… 
 
 

For Lead Partner (Party No.-1) 
For and on behalf of M/s 
…………………..  
 
 
 
 
 
(Signature of the authorized 
representative) 

Common Seal of ………………………. 
has been affixed in my/our  
presence pursuant to Board of  
Director’s Resolution dated ……………. 
 
Name ……………………….. 
 
Designation …………………. 
 
Signature ……………………. 
 
WITNESS : 
 
I. ……………………………… 
 
 
II. ……………………………… 
 

For Party No.-2 
For and on behalf of 
M/s………………….. 
 
 
(Signature of the authorized 
 representative) 

Common Seal of ………………………. For Party No.-3 



 Tender for setting up of grid connected 30 MW Floating Solar PV (FSPV) plants 
on raw water reservoirs of DVC Thermal Power Plants at Koderma, Mejia and 

Raghunathpur Thermal Power stations 
 

 

 

30 MW (AC) floating Solar 
PV Power Plant Project 

 

Tender No.  

SECI/C&P/PMC/11/0002/2022-23 

 

SFF 
Page 49 of 77 

 
Signature of 

Bidder 
 

 
 

 

 

 

has been affixed in my/ our  
presence pursuant to Board of  
Director’s Resolution dated ……………. 
 
Name ……………………….. 
 
Designation …………………. 
 
Signature ……………………. 
 
WITNESS : 
 
I. ……………………………… 
 
 
II. ……………………………… 

For and on behalf of M/s. 
…………………..  
 
 
 
 
 
(Signature of the authorized 
representative) 

 
Note: 
1. For the purpose of executing the Joint Deed of Undertaking, the non-judicial stamp papers of 

appropriate value shall be purchased in the name of Consortium. 
  
2. The Undertaking shall be signed on all the pages by the authorized representatives of each of the 

partners and should invariably be witnessed. 
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Form F-18A 

 

FORMAT FOR POWER OF ATTORNEY OF CONSORTIUM 

AGREEMENT 
(To be stamped in accordance with Stamp Act, the Non-Judicial Stamp Paper of Appropriate Value 

should be in the name of the Consortium) 

 

KNOW ALL MEN BY THESE PRESENTS THAT WE, the Partners whose details are given hereunder 
................................................................................. have formed a Consortium under the laws of 
............................................ and having our Registered Office(s)/ Head Office(s) at 
............................................... (hereinafter called the 'Consortium' which expression shall unless repugnant 
to the context or meaning thereof, include its successors, administrators and assigns) acting through M/s 
................................................................................. being the Partner in-charge do hereby constitute, 
nominate and appoint M/s................................................... a Company incorporated under the laws of 
.............................…………………….... and having its Registered/ Head Office at 
........................................... as our duly constituted lawful Attorney (hereinafter called "Attorney" or 
"Authorised Representative" or "Partner In-charge") to exercise all or any of the powers for and on behalf of 
the Consortium in regard to Tender No............................ Package ............................ the bids for which have 
been invited by Solar Energy Corporation of India Limited, 6th Floor, Plate-B, NBCC Office Block Tower-2, 
East Kidwai Nagar, New Delhi-110023, India (hereinafter called the 'PMC') to undertake the following acts: 
 
i)   To submit proposal and participate in the aforesaid Bid Specification of the PMC on behalf of the 

"Consortium". 
 
ii)   To negotiate with the Owner/PMC the terms and conditions for award of the Contract pursuant to 

the aforesaid Bid and to sign the Contract with the Owner/PMC for and on behalf of the "Consortium". 
 
iii)  To do any other act or submit any document related to the above.  
 
iv)  To receive, accept and execute the Contract for and on behalf of the "Consortium". 
 

It is clearly understood that the Partner In-charge (Lead Partner) shall ensure performance of the 
Contract(s) and if one or more Partner fail to perform their respective portions of the Contract(s), the 
same shall be deemed to be a default by all the Partners. 

 
It is expressly understood that this Power of Attorney shall remain valid binding and irrevocable till 
completion of the Defect Liability Period in terms of the Contract. 

 
The Consortium hereby agrees and undertakes to ratify and confirm all the whatsoever the said 
Attorney/ Authorized Representatives/ Partner in-charge quotes in the bid, negotiates and signs the 
Contract with the Owner/PMC and/or proposes to act on behalf of the Consortium by virtue of this 
Power of Attorney and the same shall bind the Consortium as if done by itself. 

 
IN WITNESS, THEREOF the Partners Constituting the Consortium as aforesaid have executed 
these presents on this ...........  day of …………........... under the Common Seal(s) of their 
Companies. 
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 for and on behalf of the  
 Partners of Consortium 
 
 ............................................. 
 
 ............................................. 
 
 ............................................. 
         

 
The Common Seal of the above Partners of the Consortium: 
 
The Common Seal has been affixed there unto in the presence of: 
 
WITNESS 
 
1.    Signature...................................................... 
 
 Name ............................................…........... 
 
 Designation ...................................….......... 
 
 Occupation ......................................…........ 
 
2.    Signature.................................................…. 
 
 Name ..................................................….... 
 
 Designation ........................................….... 
 
 Occupation ...............….............................. 
 
Note: 
1. For the purpose of executing the Agreement, the non-judicial stamp papers of appropriate value 

shall be purchased in the name of Consortium. 
  
2. The Agreement shall be signed on all the pages by the authorized representatives of each of the 

partners and should invariably be witnessed. 
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Form F-19 

 

e-BANKING FORMAT 
(To be submitted on the Letter Head of the Bidder) 

 

1. Bidder/ Customer Name : 
 
2. Bidder/ Customer Code : 
 
3. Bidder/ Customer Address : 
 
4. Bidder/ Customer E-mail ID : 
 
5. Particulars of Bank Account 

a) Name of Bank  : 
b) Name of Branch  : 
c) Branch Code  : 
d) Address   : 
e) Telephone Number : 
f) Type of Account   : 
g) Account Number : 
h) RTGS IFSC Code : 
i) NEFT IFSC Code : 
j) 9 digit MICR code : 
 

I/ We hereby authorize Solar Energy Corporation of India Limited to release any amount due to me/ us in 
the bank account as mentioned above. I/ We hereby declare that the particulars given above are correct 
and complete. If the transaction is delayed or lost because of incomplete or incorrect information, we would 
not hold the Solar Energy Corporation of India Limited responsible. 

 
 

(Signature of Vendor/ Customer) 
 

 
BANK CERTIFICATE 

 
We certify that --------------------------- has an Account no. ---------------------------- with us and we confirm that 
the details given above are correct as per our records. 
 
 
 
Bank stamp 
 
 
 
Date                (Signature of authorized officer of bank) 
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Form F-20 

 

PROFORMA OF BANK GUARANTEE FOR ADVANCE 

PAYMENT 
(To be stamped in accordance with Stamp Act, the Non-Judicial Stamp Paper of Appropriate Value 

should be in the name of the issuing Bank) 

 

Bank Guarantee No.: ........................… 
Date: ...................……... 

 
 
NOA/ Contract No..................................... 
 
…………. [Name of Contract] ……………………. 
 

To:  

 

Solar Energy Corporation of India Limited 

(A Government of India Enterprise) 

     6th Floor, Plate-B, NBCC Office Block Tower-2, East Kidwai Nagar, New Delhi-110023, India 

 
Dear Sir / Madam, 
 
We refer to the Contract ("the Contract") signed on ..............(insert date of the Contract) ….... between you 
and M/s ................. (Name of Contractor) ..................,  
 
(or) 
 
vide notification of award issued on ……. (insert date of the notification of award) …. by you to M/s 
................. (Name of Contractor) .................. having its Principal place of business at ……….... (Address of 
Contractor) ............................... and Registered Office at ……….... (Registered address of Contractor) 
........................................................................................ ("the Contractor") concerning …….................…. 
(Indicate brief scope of work) ............................... for the complete execution of the …… (insert name of 
Package alongwith name of the Project) …….  
 
Whereas, in accordance with the terms of the said Contract, the Owner has agreed to pay or cause to be 
paid to the Contractor an interest bearing Advance Payment against furnishing of an irrevocable bank 
guarantee for an amount of ………………………. (Amount in figures and words) ……………which is equal 
to 110% of the amount of Advance Payment. 
 
By this letter, we, the undersigned, ……… (insert name & address of the issuing bank) ………, a Bank 
(which expression shall include its successors, administrators, executors and assigns) organized under the 
laws of .................................... and having its Registered/ Head Office at ….……. (insert address of 
registered office of the bank) …….... do hereby irrevocably guarantee repayment of …………. (Amount of 
the bank guarantee in figures and words) …………… upon the first demand of the Owner/PMC without cavil 
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or argument in the event that the Contractor fails to commence or fulfill its obligations under the terms of the 
said Contract for reasons whatsoever.  
 
Provided always that the Bank's obligation shall be limited to the amount of this Bank guarantee or an 
amount equal to the outstanding balance of the Advance Payment and the accrued interest on the Advance 
Payment, taking into account such amounts, which have been repaid by the Contractor from time to time in 
accordance with the terms of payment of the said Contract, as certified by you. 
 
This Guarantee shall remain in full force from the date upon which the said Advance Payment is received 
by the Contractor up to sixty (60) days beyond the date on which the entire Advance Payment along with 
the accrued interest if any due thereon has been fully adjusted in terms of the Contract i.e., up to sixty (60)  
days beyond the date of Completion of the Facilities under the Contract. This Guarantee may be extended 
from time to time, as may be desired by M/s Solar Energy Corporation of India Limited on whose behalf this 
Guarantee has been issued. 
 
Any claims to be made under this Guarantee must be received by the Bank during its period of validity, i.e. 
upto sixty (60) days beyond the date of Completion of the Facilities by the Owner/PMC i.e. upto and inclusive 
of ……………. (dd/mm/yy). 
 
Notwithstanding anything contained herein: 
 
1.  Our liability under this Bank Guarantee shall not exceed _________ (value in figures) ____________ 

[_____________________ (value in words) ____________]. 
 
2.   This Bank Guarantee shall be valid upto ________ (validity date) __________. 
 

3.  We are liable to pay the guaranteed amount or any part thereof under this Bank Guarantee only & only 
if we receive a written claim or demand on or before ________ (validity date) __________. 

 
For and on behalf of the Bank 

 
 

[Signature of the authorised signatory(ies)] 
Signature_______________________ 

 
Name_______________________ 

 
Designation_______________________ 

 
POA Number_______________________ 

 
Contact Number(s): Tel.______________Mobile______________ 

 
Fax Number_______________________ 

  
email ____________________________ 

 
Common Seal of the Bank______________________ 

Witness: 
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Signature_______________________ 
 

Name_______________________ 
 

Address______________________________ 
 

Contact Number(s): Tel.______________Mobile______________ 
 

email ____________________________ 
  
Note: 
 

1. For the purpose of executing the Bank Guarantee, the non-judicial stamp papers of appropriate 
value shall be purchased in the name of Bank who issues the ‘Bank Guarantee’.  

 
2. The Bank Guarantee shall be signed on all the pages by the Bank Authorities indicating their POA 

nos. and should invariably be witnessed. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



 Tender for setting up of grid connected 30 MW Floating Solar PV (FSPV) plants 
on raw water reservoirs of DVC Thermal Power Plants at Koderma, Mejia and 

Raghunathpur Thermal Power stations 
 

 

 

30 MW (AC) floating Solar 
PV Power Plant Project 

 

Tender No.  

SECI/C&P/PMC/11/0002/2022-23 

 

SFF 
Page 56 of 77 

 
Signature of 

Bidder 
 

 
 

 

 

 

Form F-22 

 

LIST OF BANKS 
(For Reference Purpose) 

 

 

 
SBI AND ASSOCIATES OTHER PUBLIC SECTOR BANKS 

1. State Bank of India  1. IDBI Bank Limited 

2. State Bank of Indore FOREIGN BANKS 
 1. Bank of America NA 

 2. Bank of Tokyo Mitsubishi UFJ Ltd.  
 3. BNP Paribas 

 4. Calyon Bank 

 5. Citi Bank N.A.  

NATIONALISED BANKS 6. Deutsche Bank A.G 

1. Allahabad Bank 
7. The HongKong and Shanghai Banking    
     Corpn. (HSBC) Ltd. 

2. Andhra Bank 8. Standard Chartered Bank  

3. Bank of India 9. Societe Generale 

4. Bank of Maharashtra 10. Barclays Bank 

5. Canara Bank  11. Royal Bank of Scotland (RBS) 

6. Central Bank of India 12. Bank of Nova Scotia 

7. Corporation Bank  13. Development Bank of Singapore (DBS) 

8. Dena Bank 
14. Credit Agricole Corporate and 
       Investment Bank 

9. Indian Bank SCHEDULED PRIVATE BANKS 

10. Indian Overseas Bank 1. Federal Bank Limited 

11. Oriental Bank of Commerce 2. Kotak Mahindra Bank Limited 

12. Punjab National Bank   3. Axis Bank Limited 

13. Punjab & Sind Bank 4. ICICI Bank Limited 

14. Syndicate Bank 5. HDFC Bank Limited 

15. Union Bank of India 6. Yes Bank Limited 

16. United Bank of India  7. IDFC Bank Limited 

17. UCO Bank 8. IndusInd Bank 

18. Vijaya Bank 9. Karur Vysya Bank 

19. Bank of Baroda 10. South Indian Bank 

 11. RBL 
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                                                                                                   Form F-23 

 

SHAREHOLDING CERTIFICATE 
(To be submitted on the Letter Head of the Bidder) 

 
 

Name of the Equity Holder 
Type and Number 
of Shares Owned 

% of Equity 
Holding 

Extent of Voting 
Rights 

    

    

    

    

    

    

    

    

    

    

    

    

 
 
Yours faithfully 

 

(Signature and Stamp of Authorized Signatory of Bidder) 

 

Name: …………………………. 

Date: …………………………… 

Place: …………………………. 
 
 
 
 
 
 
 
(Signature and Stamp of Company Secretary/ Director/ Chartered Accountant)  
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Form F-24 

 

POWER OF ATTORNEY FOR BIDDING COMPANY 
(To be stamped in accordance with Stamp Act, the Non-Judicial Stamp Paper of Appropriate Value 

should be in the name of the Bidder) 

 
Know all men by these presents, We ……………………………………………………. (name and address of 
the registered office of the Bidding Company as applicable) do hereby constitute, appoint and authorize 
Mr./Ms. ……………………………. (name & residential address) who is presently employed with us and 
holding the position of ……………………………………… as our true and lawful attorney, to do in our name 
and on our behalf, all such acts, deeds and things necessary in connection with or incidental to submission 
of our Bid for ……………………… (insert details of Tender) in response to the Tender No 
………………………………… dated ………….. issued by Solar Energy Corporation of India Limited (SECI), 
New Delhi including signing and submission of the Bid and all other documents related to the Bid, including 
but not limited to undertakings, letters, certificates, acceptances, clarifications, guarantees or any other 
document which the SECI may require us to submit.  The aforesaid Attorney is further authorized for making 
representations to the Solar Energy Corporation of India Limited, New Delhi and providing information/ 
responses to SECI, New Delhi representing us in all matters before SECI, New Delhi and generally dealing 
with SECI, New Delhi in all matters in connection with Bid till the completion of the bidding process as per 
the terms of the above mentioned Tender. 
 
We hereby agree to ratify all acts, deeds and things done by our said attorney pursuant to this Power of 
Attorney and that all acts, deeds and things done by our aforesaid attorney shall be binding on us and shall 
always be deemed to have been done by us. 
 
All the terms used herein but not defined shall have the meaning ascribed to such terms under the Tender. 
 
Signed by the within named 
 
……………………………………………….. (Insert the name of the executant company) 
 
through the hand of 
 
Mr. ………………………………………………… 
 
duly authorized by the Board to issue such Power of Attorney 
 
 
Dated this ………………………………… day of ………………… 
Accepted  
 
 
……………………………………………….. 
Signature of Attorney 
(Name, designation and address of the Attorney) 
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Attested 
………………………………………………… 
(Signature of the executant) 
(Name, designation and address of the executant) 
 
 
………………………………………………… 
Signature and stamp of Notary of the place of execution 
 
Common seal of ……………………… has been affixed in my/ our presence pursuant to Board of 
Director’s Resolution dated…………… 
 
 
WITNESS 
 
1. ………………………………………………………….. 
 (Signature) 
  

Name………………………………………………… 
  

Designation ……………………………………… 
 

2. …………………………………………………………. 
 (Signature) 
  

Name………………………………………………… 
  

Designation ……………………………………… 
 

Notes: 
 
The mode of execution of the power of attorney should be in accordance with the procedure, if any, laid 
down by the applicable law and the charter documents of the executant(s) and the same should be under 
common seal of the executant affixed in accordance with the applicable procedure.  Further, the person 
whose signatures are to be provided on the power of attorney shall be duly authorized by the executant(s) 
in this regard. 
 
The person authorized under this Power of Attorney, in the case of the Bidding Company/ Lead Member 
being a public company, or a private company which is a subsidiary of a public company, in terms of the 
Companies Act, 1956, with a paid-up share capital of more than Indian Rupees Five Crores, should be the 
Managing Director/ Whole Time Director/ Manager appointed under section 269 of the Companies Act, 
1956.  In all other cases the person authorized should be a director duly authorized by a board resolution 
duly passed by the Company. 
 
Also, wherever required, the executant(s) should submit for verification the extract of the chartered 
documents and documents such as a Board resolution/ power of attorney, in favour of the person executing 
this power of attorney for delegation of power hereunder on behalf of the executant(s). 
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Form F-25 

 

To be executed by the successful bidder and shall form part of the Contract Agreement. 

This Non-Disclosure Agreement (“Agreement”) is made effective on this……(“Effective Date”)     

      By and Between, 

Damodar Valley Corporation (DVC), which expression includes its successors and assigns) 

having its Registered Office at DVC Towers, Kolkata–54, hereinafter referred as Owner. 

And 

……………………….having its registered office at ……………… which expression includes successors 

and assigns, hereinafter referred as Receiving Party / Contractor. 

 

Both collectively referred to as “Parties” and individually as “Party”. 

WHEREAS 

 

A. Damodar Valley Corporation (DVC) is a government-owned power generator which operates in 
the Damodar River area of West Bengal and Jharkhand states of India. The statutory 
corporation operates both thermal power stations and hydel power stations under the ownership 
of Ministry of Power, Government of India. DVC is headquartered in the Kolkata city of West 
Bengal, India. DVC strongly believes that excellence in the environmental fields is of prime 
importance. DVC strives to work with environmental issues in a consistent & systematic 
manner. The floating Solar PV would not only be a leap towards the use of Green Energy for 
DVC but also be means of self-reliant and economical energy which would capitalize the 
abundance of solar energy. 

B. The Contractor is engaged in …………………………….. 

C. DVC and Contractor are desirous of pursuing a mutually beneficial relationship through the 

execution of Contract awarded by DVC to the Contractor vide No…. Dated ….... The Contractor 

agrees that in the course of their association for executing the said Contract Agreement, there 

may be sharing of confidential information between them. Through this Agreement, both parties 

define the obligations with respect to the confidential information. 

D. Contractor may receive from the other Party i.e. DVC certain technical, non-technical, financial, 

business and other proprietary and confidential information in relation to their respective 

businesses and contract specific tasks. 

E. Due to various Information Security related risks associated with the execution of the contract, 

DVC desires to mitigate the perceived risks and seeks to protect its physical and intellectual 

assets through defined agreements with the Contractor. 

 

NOW THEREFORE, in consideration of the above premises the sufficiency of which is hereby 

acknowledged, the Contractor agrees as follows: 
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1. Confidential Information 

“Confidential Information” shall mean any and all information disclosed to, or otherwise acquired 

or identified or observed by the Receiver including its subsidiaries and affiliates, and each of their 

respective directors, employees, representatives and agents from the Disclosing Party and its 

affiliated companies, relating to the business of the Disclosing Party, or received from others 

that the Disclosing Party is obligated to treat as confidential, and other materials and information 

of a confidential nature whether communicated in writing, orally, electronically, photographically, 

or recorded in any other form of media, including, but not limited to, all sales and operating 

information, contractor’s information, employee and other human resource information, existing 

and potential business and marketing plans and strategies, financial information, cost and pricing 

information, data media, know-how, designs, specifications, technical configurations, concepts, 

reports, methods, processes, techniques, operations, devices, , product schematics or drawings, 

descriptive material, patent and patent applications, trade secrets, trademarks, trade names, 

specifications, software (source code or object code) and the like, whether or not the foregoing 

information is patented, tested, reduced to practice, or subject to copyright or any other 

intellectual property right. 

“Confidential Materials" shall mean all tangible materials containing Confidential Information, 

including without limitation drawings, schematics, written or printed documents, computer disks, 

tapes, and compact disks (CD), whether machine or user readable. 

Notwithstanding the above, all Confidential Information shall be specifically marked as 

“CONFIDENTIAL” while disclosing the same to the Receiving Party. If the same is orally 

disclosed then the same to be reduced in writing and marked as “CONFIDENTIAL”. Supplier, 

sub-contractor and other parties engaged by the Disclosing party shall have the same rights and 

obligations for the Confidential Information. 

 

2. Obligations of Receiving Party relating to Information Security 

Contractor agrees to conform to the following requirements: 

a) All intelligent electronic devices (IEDs), including devices with embedded software, Automation 

servers Controllers, HMIs and associated network components wherein the data is routable 

(equipped with Ethernet/optical Ethernet, Serial/Optical Serial) must have capabilities to 

exceed or meet applicable technical requirements under IEEE-1686:2013 for satisfying 

IEC/ISO:62443-2-3, IEC/ISO:62443-2-4 and IEC/ISO:62443-3-3 requirements. 

 

b) Contractor agrees to submit required evidences for conformance to IEC/ISO:15408 for 

identified network-based systems such as routers, firewalls, SIEMs etc. 

 

c) Contractor agrees to provide IT architecture details such as Firmware details, Operating 

System, databases, middle-ware, application frameworks and related third-party drivers, 

software component libraries, including usage of virtualization/container technologies, of all 

devices qualifying under clause (a) above to facilitate vulnerability analysis of the device. DVC 
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reserves the right to undertake appropriate black-box testing of any system, sub-system to 

independently ascertain vulnerability of the product/solution. 

 

d) Contractor agrees to enable use of Indian Regional Navigational Satellite Constellation (IRNSS) 

based Time Synchronization signals through appropriate use of GPS technologies that support 

PTP (IEEE 1588) , if available commercially. 

In case the same are not available commercially, Contractor may supply the GPS Clock as 
per their solution requirement. However, in case DVC supply the Indian Regional Navigational 
Satellite Constellation (IRNSS) based Time Synchronization signals through appropriate 
use of GPS technologies that support PTP (IEEE 1588) during this contract period (up to start 
of the Factory System Test), Contractor shall replace the existing Clock with the DVC 
supplied timing solution in the Control and Protection system, without any cost implication to 
DVC. 

 

e) Contractor commits to ensure, its adherence to secure software development life-cycle 

processes as per IEC/ISO:24748-1 or a similar standard and commits itself for voluntary 

disclosure of vulnerabilities in the system. Contractor agrees to develop and provide patches, 

including those of the third-party software components, for the Contractor disclosed 

vulnerabilities and also for the vulnerabilities discovered/ reported by any third party 

organization. The Contractor agrees to ensure supply and installation of patches up to the 

defect liability period of the system. 

f) For all software, operating system, software patches, version upgrades, firmware images etc 

authorized by the Contractor to be installed during the Life-Cycle of the project, the Contractor 

agrees to inform DVC through a digitally signed email, the SHA-256 checksum of all software 

components. 

g) The Contractor agrees to provide a list of all equipment and processes where data encryption 

is used. All required details for Key Management shall be provided to DVC. DVC at its own 

cost, shall supply requisite digital certificates/keys for installation and configuration of such 

systems as may be required for securing its interest. 

h) DVC shall provision Notebook PCs as per recommendations of the Contractor, which shall be 

only authorized device from which access to the network in use by DVC, shall be permitted for 

any preventive maintenance, update and configuration. 

i) The Contractor agrees to sign an undertaking as per Annexure-A, for its commitment to ensure 

bug and malware-free software/ software patches/ embedded software/ firmware in systems 

such as PLC Cards/ Logic Cards/ other microprocessor based intelligent systems. The 

Contractor agrees to declare with each shipment, whether during initial supply stage or 

subsequent repairs, diagnostics or upgrades, that it shall be solely responsible for any Criminal 

and/ or Civil Liabilities arising from failures due to such malware/bug. The Contractor further 

agrees to send a digitally signed statement by email, detailing SHA-256 checksum of all 

firmware/software components installed during any field/factory activity. 

j) The Contractor agrees not to access through use of WiFi/ Bluetooth based networking to any 

device anywhere in the controlled network. All Bluetooth/ WiFi devices shall be disabled from 
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associated firmware and Operating System in applicable devices of the controlled network. 

k) The Contractor agrees to submit details of all devices equipped with Serial Ports 

(RS232C/RS485/USB etc including with Optical interface), Virtual Serial Ports and Serial over 

Ethernet. Only DVC permitted devices shall be attached to serial ports. The Contractor agrees 

to provide systems to log details of any serial devices connected during the operation of the 

equipment. 

 

3. Protection of Confidential Information 

a. Use 

The Receiving Party understands and acknowledges that the Confidential Information has 

been developed or obtained by the Disclosing Party by the investment of significant time, 

effort and expense, and that Confidential Information is a valuable, special and unique 

asset of the Disclosing Party. Therefore, the Receiving Party agrees to hold in confidence 

and not to disclose the Confidential Information, to any person or entity without similar 

obligations agreed between the Receiving Party and such person or entity. The Receiving 

Party will use the same standard of care it would use to secure and safeguard its own 

confidential information of similar importance, but in no event less than reasonable care. 

 

b. No copying. 

The Receiving Party will not copy or modify any Confidential Information without the prior 

written consent of the Disclosing Party, except where such copy or modification is required 

for the purpose of the execution of the contract. Any permitted reproduction of confidential 

information must contain all confidential or proprietary legends which appear on the original. 

The Receiving Party shall immediately notify the Disclosing Party in the event of any loss or 

unauthorized disclosure or use of the confidential information. 

 

c. Permitted disclosures. 

The Receiving Party shall permit access to the Disclosing Party’s confidential information 

solely to the Receiving Party’s Representatives and contractors who (i) have a need to 

know such information; and (ii) have signed the specified confidentiality agreement / similar 

contract conditions in favour of Receiving Party 

All staff of Receiving Party (on-roll or outsourced) shall be bound by the terms of this 

Agreement. The Contractor agrees to individually authorize each of the member of staff 

assigned with the project, binding them individually with the terms of similar to this 

Agreement during and also post-employment. 

 

d. Additional obligations. 

The Receiving Party shall 

(i) notify the Disclosing Party promptly of any material unauthorized possession, use or 
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knowledge, or attempt thereof, of the Disclosing Party’s confidential information by any 

person or entity which may become known to the Receiving Party; 

(ii) promptly furnish to the Disclosing Party full details of the unauthorized possession, use 

or knowledge, or attempt thereof; 

(iii) use reasonable efforts to assist the Disclosing Party in investigating or preventing the 

recurrence of any unauthorized possession, use or knowledge, or attempt thereof, of 

confidential information; 

(iv) use reasonable efforts to cooperate with the Disclosing Party in any litigation and / or 

investigation against third parties deemed necessary by the Disclosing Party to protect 

its proprietary rights; 

(v) promptly use all reasonable efforts to prevent a recurrence of any unauthorized 

possession, use or knowledge of confidential information; 

(vi) comply with the directives of authorized agencies of Government of India, through 

appropriate technical configurations and custom modifications to achieve compliance 

as sought by them from time to time; and 

(vii) extend its services as may be required, at least once annually, during the Information 

Security audits. 

 

e. Unauthorized Disclosure of Information. 

If it appears that the Receiving Party has disclosed (or has threatened to disclose) 

Confidential Information in violation of this Agreement, the Disclosing Party shall be entitled 

to an injunction to restrain the Receiving Party from disclosing, in whole or in part, the 

Confidential Information. The Disclosing Party shall not be prohibited by this provision from 

pursuing other remedies, subject to suitable notice of the same to Receiving Party and 

Receiving Party wilfully neglecting such notice or duties under the Agreement after such 

notice including a claim for losses and damages. 

f. Exceptions 

The following shall not be considered as Confidential Information: 

(a) Any information that the Receiving Party can show by documentary evidence was in its 

possession prior to the disclosure to it hereunder; or 

(b) Any information that comes into the possession of the Receiving Party’s 

Representatives, from another party who is under no obligation to the other to maintain 

confidentiality of such information; or 

(c) Any information that becomes generally known other than through the fault of the 

Receiving Party, 

(d) Any particular portion of the Confidential Information which was developed by Receiving 

Party’s Representatives independently of and without reference to any Confidential 

Information or other information that the Disclosing Party has disclosed in confidence to any 

third party. 

(e) Information available in the public domain whether in tangible or intangible form. 

(f) Information that is not proprietary or confidential to the Disclosing Party but an 
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information received from third party not connected to the Project. 

(g) Information that has not been marked by the Disclosing Party as “Confidential”. 

The burden of proving these exceptions to the provisions of this Agreement resides 

with the Receiving Party. 

4. Remote Support. Remote Support shall be permitted only as per ISO27001 Policy and 

Procedures. Further, remote support will only be permitted from within geographical      boundaries of 

India. DVC reserves the right to only permit the remote support with the presence of DVC’s 

authorized representative at the remote end. 

 

5. Compelled Disclosure. In the event that Receiving Party or any of Receiving Party’s 

Representatives is requested or required (by oral questions, interrogatories, requests for 

information or documents, subpoena, civil investigative demand or similar incidents) to disclose any 

of the Confidential Information to the authorities as per mandatory law, it is agreed that Receiving 

Party or Receiving Party’s Representatives, as the case may be, will provide Disclosing Party with 

prompt notice of such request(s) so that Disclosing Party may seek an appropriate protective order 

or other appropriate remedy and/or waive compliance with the confidentiality provisions of this 

Agreement. In the event that such protective order or other remedy is not obtained, or Disclosing 

Party grants a waiver hereunder, Receiving Party or Receiving Party’s Representatives may furnish 

that portion (and only that portion) of the Confidential Information which Receiving Party is legally 

compelled to disclose and will exercise reasonable efforts to obtain assurance that confidential 

treatment will be accorded any Confidential Information so furnished. 

 

6. Information Security Audit. DVC reserves the right to undertake a second party / third party 

Information Security Audit at any point as may be required, to ascertain the risk/ vulnerability/ 

threats and the Contractor agrees to take necessary corrective measures in-situ or within a defined 

time frame, as the case may be. 

 

7. Term and Termination 

This Agreement shall be valid during the contractual period w.e.f. the date of signing of the 

main contract agreement. 

8. Return of Confidential Information. 

Upon the written request of the Disclosing Party, the Receiving Party shall return to the 

Disclosing Party all written materials / digital media containing the Confidential 

Information to the extent possible by the Receiving Party. The Receiving Party shall also 

deliver to the Disclosing Party written statements signed by the Receiving Party certifying 

that all materials have been returned within five (5) thirty (30) days of receipt of the 

request. Any unreturned Confidential Information shall be required to be maintained with 

similar confidentiality obligation for 10 years or as per applicable law, whichever is longer. 

9. Remedies. 
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Receiving Party acknowledges that money damages may be incalculable and an 

insufficient remedy for any breach of this agreement by Receiving Party and that any 

such breach may cause Disclosing Party irreparable harm. Accordingly, Receiving Party 

also agrees that, in the event of any breach or threatened breach of this Agreement, 

Disclosing Party, in addition to any other remedies at law or in equity it may have, shall be 

entitled, without the requirement of posting a bond or other security, to equitable relief, 

including injunctive relief and specific performance. 

10. Relationship of Parties 

Neither party has an obligation under this Agreement to purchase any service or item from the 

other party, or commercially offer any products using or incorporating the Confidential 

Information. This Agreement does not create any agency, partnership or joint venture. 

 

11. No Grant of Proprietary Rights 

The Receiving Party recognizes and agrees that, except as expressly and specifically set forth in 

this agreement, nothing herein shall be construed as granting any proprietary right, by license, 

implication, estoppel or otherwise, to any of the Disclosing Party’s, confidential information, trade 

mark, trade name or to any invention or any patent right that has issued or that may issue based 

on such confidential information. All information disclosed is provided “as is” without any 

warranties of any kind. 

12. Governing Law 

This Agreement shall be governed by and interpreted in accordance with the Indian laws without 

regard to its conflict of law principles. In particular, the provisions of Information Technology Act 

2000, and rules framed thereunder shall be applicable. Further the outline of system level 

requirements shall be in conformance to IS:16335-2015 standard. The applicable Information 

Security Policy shall be the ISO-27001:2013 policy and procedures of DVC as modified from time 

to time. 

13. Jurisdiction and Venue. In connection with any litigation arising hereunder, Parties hereby 

(i) irrevocably and unconditionally submit to the exclusive jurisdiction of courts in 

Delhi and 

(ii) Further that disputes if any, shall be dealt with as per the provisions of the dispute 

settlement clause mentioned in the contract / General Conditions of Contract (GCC). 

14. General Provisions. 

(a) This Agreement sets forth the entire understanding of the Parties regarding confidentiality. Any 

amendments must be in writing and signed by both parties. 

(b) This Agreement is intended to facilitate only the exchange of Confidential Information and is 

not intended to be, and shall not be construed to create a teaming agreement, joint venture 

association, partnership, or other business organization or agency arrangement and no Party 

shall have the authority to bind the other without the separate prior written agreement thereof. 

(c) This Agreement contains the entire agreement and understanding between the Parties hereto 

relating to the subject matter hereof and supersedes all other prior agreements and 
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understandings both written and oral, between the Parties with respect to the subject matter 

hereof. This Agreement may be executed in several counterparts, each of which will be 

deemed an original, and all of which taken together will constitute one single Agreement 

between the Parties with the same effect as if all the signatures were upon the same  instrument. 

 

IN WITNESS WHEREOF, the parties hereto have executed this Agreement at …….. by their duly 

authorized representatives as of the date first set forth above. 

 

    Damodar Valley Corporation (DVC) 
 
 

Signature:    

 
 

 
Signature:    

 
Name: 

 
Name : 

 

Title 

 

Title : 
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INTEGRITY PACT 
 

                                                                  Between 
 

Damodar Valley Corporation (DVC), hereinafter referred to as “The Principal” 
 

AND 
 
……………………………………………………………………………………………… hereinafter 
referred to as “The Bidder/ Contractor” 
 
 
Preamble: 
 
The Principal intends to award, under laid down organizational procedures, contract(s) 
for …………………………………………………………………………  The Principal values full 
compliance with all relevant laws of the land, rules, regulations, economic use of resources and of 
fairness / transparency in its relations with its bidder(s) and/or contractor(s). 
 
In order to achieve these goals, the Principal will appoint Independent External Monitors (IEMs), who 
will monitor the tender process and the execution of the contract for compliance with the principles 
mentioned above. 
 
SECTION-1: COMMITMENTS OF THE PRINCIPAL 
 
(1) The Principal commits itself to take all measures necessary to prevent corruption and to observe 

the following principles: 

a. No employee of the Principal, personally or through family members, will in connection with the 
tender for, or the execution of the contract, demand, take a promise for or accept, for self or third 
person, any material or immaterial benefit which the person is not legally entitled to. 
 
b. The Principal will, during the tender process treat all Bidder(s) with equity and reason. The Principal 
will in particular, before and during the tender process, provide all Bidder(s) the same information and 
will not provide to any Bidder(s) confidential/additional information through which the Bidder(s) could 
obtain an advantage in the tender process or contract execution. 
 
c. The Principal will exclude from the process all known prejudiced persons. 
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(2) If the Principal obtains information on the conduct of any of its employees which is a criminal 
offence under the IPC/PC Act, or if there be a substantive suspicion in this regard, the Principal will 
inform the Chief Vigilance Officer and in addition can initiate disciplinary actions. 
 
SECTION-2: COMMITMENTS OF THE BIDDER(s)/CONTRACTOR(s) 
 
(1) The Bidder(s)/ Contractor(s) commit themselves to take all measures necessary to prevent 

corruption. The Bidder(s)/ Contractor(s) commit themselves to observe the following principles during 

participation in the tender process and during the contract execution. 

a. The Bidder(s)/Contractor(s) will not, directly or through any other person of firm, offer, promise or 
give to any of Principal’s employees involved in the tender process or the execution of the contract, 
or to any third person any material or other benefit, which he/she is not legally entitled to, in order to 
obtain in exchange any advantage of any kind whatsoever during the tender process or during the 
execution of the contract. 
 
b. The Bidder(s)/Contractor(s) will not enter with other Bidders into any undisclosed agreement or, 
understanding, whether formal or informal. This applies in particular to prices, specifications, 
certifications, subsidiary contracts, submission or non-submission of bids or any other actions to 
restrict competitiveness or to introduce cartelization in the bidding process. 
 
c. The Bidder(s)/ Contractor(s) will not commit any offence under the relevant IPC/PC Act; further the 
Bidder(s)/ Contractor(s) will not use improperly, for purposes of competition or personal gain, or pass 
on to others, any information or document provided by the Principal as part of the business relationship, 
regarding plans, technical proposals and business details, including information contained or 
transmitted electronically. 
 
d. The Bidder(s)/Contractor(s) of foreign origin shall disclose the name and address of the 
Agents/Representatives in India, if any. Similarly, the Bidder(s)/Contractor(s) of Indian Nationality shall 
furnish the name and address of the foreign principals, if any. Further, details as mentioned in the 
“Guidelines on the Indian Agents of Foreign Suppliers” shall be disclosed by the Bidder(s)/ 
Contractor(s). Further, as mentioned in the Guidelines all the payment made to the Indian 
agent/representative shall be in Indian Rupees only. Copy of the “Guidelines on the Indian Agents of 
Foreign Suppliers” is attached. 
 
e. The Bidder(s)/ Contractor(s) will, when presenting their bid, disclose any and all payments made, 
is committed to or intends to make to agents, brokers or any other intermediaries in connection with 
the award of the contract. 
 
f. The Bidder(s)/ Contractor(s) who have signed the Integrity Pact shall not approach the courts while 
representing the matter to IEMs and shall wait for their decision in the matter. 
 
(2) The Bidder(s)/ Contractor(s) will not instigate third persons to commit offences outlined above or 
be an accessory to such offences. 
 
SECTION-3: DISQUALIFICATTION FROM TENDER PROCESS AND EXCLUSION FROM 
FUTURECONTRACTS 
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If the Bidder(s)/Contractor(s), before award or during execution has committed a transgression 
through a violation of section-II above, or in any other form such as to put his reliability or credibility 
in question, the Principal is entitled to disqualify such Bidder(s)/Contractor(s) from the tender process 
or to terminate the contract, if already signed and to take action as per the procedure of “Banning of 
business dealings" of the Principal. 
 
SECTION-4: COMPENSATION FOR DAMAGES 
 
(1) If the Principal has disqualified the Bidder(s) from the tender process prior to the award according 
to Section 3, the Principal is entitled to demand and recover the damages equivalent to Earnest Money 
Deposit/ Bid Security. 
 
(2) If the Principal has terminated the contract according to Section 3, or if the Principal is entitled to 
terminate the contract according to Section 3, the Principal shall be entitled to demand and recover 
from the Contractor liquidated damages equivalent to Security deposit cum Performance Bank 
Guarantee, and if the amount of damage exceeds the amount of Security Deposit cum Performance 
Bank Guarantee, then the Principal shall be entitled to recover the balance amount of damage from 
the Contractor either in cash or from the amount payable and due from such Contractor in other 
contracts being executed by him with DVC. 
 
 
 
 
SECTION-5: PREVIOUS TRANSGRESSION 
 
(1) The Bidder declares that no previous transgressions occurred in the last three years with any other 
Company in any country conforming to the anti-corruption approach or with any Public Sector 
Enterprise in India that could justify his exclusion from the tender process. 
 
(2) If the Bidder makes incorrect statement on this subject, he can be disqualified from the tender 
process or action can be taken as per the procedure of “Banning of business dealings" of the Principal. 
 
SECTION 6: EQUAL TREATMENT OF ALL BIDDERS/CONTRACTORS/SUB-CONTRACTORS 
 
1. In case of Subcontracting, the Principal Contractor shall take the responsibility of the adoption of 
Integrity Pact by the subcontractor. 
 
2. The Principal will enter into agreements with identical conditions as this one with all Bidders and 
Contractors. 
 
3. The Principal will disqualify from the tendering process all bidders who do not sign this Pact or 
violate its provisions. 
 
SECTION-7: CRIMINAL CHARGES AGAINST VIOLATING BIDDER(S) / CONTRACTOR(S) / 
SUBCONTRACTOR(S) 
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If the Principal obtains knowledge of conduct of a Bidder/Contractor, or Subcontractor, or of an 
employee or a representative or an associate of the Bidder, Contractor or Subcontractor, which 
constitutes corruption, or if the Principal has substantive suspicion in this regard, the Principal will 
inform the same to the Chief Vigilance Officer. 
 
SECTION-8: INDEPENDENT EXTERNAL MONITOR 
 
(1) The Principal appoints competent and credible Independent External Monitor for this Pact after 
approval of Central vigilance Commission as follows: 
 

Sl. 
No. 

Name  Address e-mail 

1. 
Shri Bam Bahadur Singh, 
Ex-CMD, MSTC 

Flat no. 1802, Uniworld City,  
New Town, Rajarhat,  
Kolkata, West Bengal. 
PIN: 700160 

bbsinghbeml@gmail.com 

2. 
Dr. Atanu Purkayastha, 
 IAS (Retd.) 

DII/113, Kaka Nagar, 
Dr.Zakir Hussain Road, 
New Delhi. 
PIN: 110003 

dratanu2011@gmail.com 

 
The task of the Monitor is to review independently and objectively, whether and to what extent the 
parties comply with the obligations under this agreement. 
 
(2) The Monitor is not subject to instructions by the representatives of the parties and performs his/her 
functions neutrally and independently. The Monitor would have access to all Contract documents, 
whenever required. It will be obligatory for him/her to treat the information and documents of the 
Bidders/Contractors as confidential. He/she reports to the Chairman, DVC. 
 
(3) The Bidder(s)/Contractor(s) accepts that the Monitor has the right to access without restriction to 
all Project documentation of the Principal including that provided by the Contractor. The Contractor 
will also grant the Monitor, upon his/her request and demonstration of a valid interest, unrestricted 
and unconditional access to their project documentation. The same is applicable to Sub-contractors. 
 
(4) The Monitor is under contractual obligation to treat the information and documents of the Bidder(s)/ 
Contractor(s)/ Sub-contractor(s) with confidentiality. The Monitor has also signed declarations on 
'Non-Disclosure of Confidential Information and of 'Absence of Conflict of Interest'. In case of any 
conflict of interest arising at a later date, the IEM shall inform Chairman, DVC and recuse himself / 
herself from that case. 
 
(5) The Principal will provide to the Monitor sufficient information about all meetings among the parties 
related to the Project provided such meetings could have an impact on the contractual relations 
between the Principal and the Contractor. The parties offer to the Monitor the option to participate in 
such meetings. 
 
(6) As soon as the Monitor notices, or believes to notice, a violation of this agreement, he/she will so 
inform the Management of the Principal and request the Management to discontinue or take corrective 
action, or to take other relevant action. The monitor can in this regard submit non-binding 
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recommendations. Beyond this, the Monitor has no right to demand from the parties that they act in a 
specific manner, refrain from action or tolerate action. 
 
(7) The Monitor will submit a written report to the Chairman, DVC within 8 to 10 weeks from the date 
of reference or intimation to him by the Principal and, should the occasion arise, submit proposals for 
correcting problematic situations. 
 
(8) If the Monitor has reported to the Chairman DVC, a substantiated suspicion of an offence under 
relevant IPC/ PC Act, and the Chairman DVC has not, within the reasonable time taken visible action 
to proceed against such offence or reported it to the Chief Vigilance Officer, the Monitor may also 
transmit this information directly to the Central Vigilance Commissioner. 
 
(9) The word 'Monitor' would include both singular and plural. 
 
SECTION- 9: PACT DURATION 
 
This Pact begins when both parties have legally signed it. It expires for the Contractor 12 months after 
the last payment under the contract, and for all other Bidders 6 months after the contract has been 
awarded. Any violation on the same would entail disqualification of the bidders and exclusion from 
future business dealings. 
 
If any claim is made / lodged during this time, the same shall be binding and continue to be valid 
despite the lapse of this pact as specified above, unless it is discharged / determined by Chairman of 
DVC. 
 
SECTION-10: OTHER PROVISIONS 
 
1. This agreement is subject to Indian law. Place of performance and jurisdiction is the Registered 
Office of the Principal, i.e. Kolkata. 
 
2. Changes and supplements as well as termination notices need to be made in writing. Side 
agreements have not been made. 
 
3. If the contractor is a partnership or consortium, this agreement must be signed by all partners or 
consortium members. 
 
4. Should one or several provisions of this agreement turn out to be invalid, the remainder of this 
agreement remains valid. In this case, the parties will strive to come to an agreement to their original 
intentions. 
 
5. Issues like Warranty / Guarantee etc. shall be outside the purview of IEMs. 
 
6. In the event of any contradiction between the Integrity Pact and its annexure, the clause in the 
Integrity Pact will prevail. 
 
 
(For & on behalf of DVC)                                                (For & on behalf of Bidder/Contractor) 
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(Office Seal)                                                                                      (Office Seal) 
 
 
 
 
 
Witness 1: ………………………………. 
 
(Name & Address) ………………………… 
 
 
 
 
 
Witness 2: ………………………………. 
 
(Name & Address) ………………………. 
 
 

GUIDELINES FOR INDIAN AGENTS OF FOREIGN SUPPLIERS 

1.0 There shall be compulsory registration of agents for all Global (Open) Tender and Limited Tender 
of DVC. 

1.1 Registered agents will file an authenticated Photostat copy duly attested by a Notary Public / 
original certificate of the principal confirming the agency agreement and giving the status being 
enjoyed by the agent and the commission / remuneration / salary/ retainer ship being paid by the 
principal to the agent before the placement of order by DVC. 

1.2 Wherever the Indian representative have communicated on behalf of their principals and the 
foreign parties have stated that they are not paying any commission to the Indian agents, and the 
Indian representative is working on the basis of salary or as retainer, a written declaration to this effect 
should be submitted by the party (i.e. Principal) before finalizing the order. 

 

2.0 DISCLOSURE OF PARTICULARS OF AGENTS/ REPRESENTATIVES IN INDIA, IF ANY. 

2.1 Tenderers of Foreign nationality shall furnish the following details in their offer. 

2.1.1 The name and address of the agents/representatives of India, if any and the extent of 
authorization and authority given to commit the Principals, in case the agent/ representative be a 
foreign company, it shall be confirmed whether it is real substantial Company and details of the same 
shall be furnished. 

2.1.2 The amount of commission/ remuneration included in the quoted price(s) for such agents/ 
representatives in India. 
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2.1.3 Confirmation of the Tenderer that the commission/ remuneration if any, payable to his agents/ 
representatives in India, may be paid by DVC in Indian Rupees only. 

2.2 Tenderers of Indian Nationality shall furnish the following details in their offers: 

2.2.1 The name and address of the foreign principals indicating their nationality as well as their status, 
i.e, whether manufacturer or agents of manufacturer holding the Letter of Authority of the Principal 
specifically authorizing the agent to make an offer in India in response to tender either directly or 
through the agents/ representatives.  

2.2.2 The amount of commission / remuneration included in the price (s) quoted by the Tenderer for 
himself. 

2.2.3 Confirmation of the foreign principals of the Tenderer that the commission/ remuneration, if any, 
reserved for the Tenderer in the quoted price (s), may be paid by DVC in India in equivalent Indian 
Rupees on satisfactory completion of the Project or supplies of Stores and Spares in case of operation 
items.  

2.3 In either case, in the event of contract materializing, the term of payment will provide for payment 
of the commission / remuneration, if any payable to the agents/ representatives in India in Indian 
Rupees on expiry of 90 days after the discharge of the obligation under the contract. 

2.4 Failure to furnish correct and detailed information as called for in paragraph- 2.0 above will render 
the concerned tender liable to rejection or in the event of a contract materializing, the same liable to 
termination by DVC. Besides this there would be a penalty of banning business dealing with DVC or 
damage or payment of a named sum. 
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Form F-27 

FORM OF CONTRACT AGREEMENT 

This CONTRACT AGREEMENT is made on the …………… day of ………….20….. 

BETWEEN  

(1) DAMODAR VALLEY CORPORATION (Established by the ACT XIV of 1948) a corporation 

incorporated under the laws of INDIA and having its head office at DVC TOWERS, VIP 

ROAD, KOLKATA- 700054, INDIA (hereinafter called "the DVC" which expressions shall 

unless repugnant to the context or meaning thereof, includes its administrators, successors, 

executors and assigns) of the one part,  

and 

(2) [name of Contractor], a company/corporation incorporated under the laws of [country of 

Contractor] and having its principal place of business at [address of Contractor] (hereinafter 

called "the Contractor" which expressions shall unless repugnant to the context or meaning 

thereof, includes its administrators, successors, executors and assigns) of the other part. 

WHEREAS the DVC desires to engage the Contractor for the Supply of Services under the 

above-named Contract and the Contractor have agreed to such engagement upon and subject 

to the terms and conditions hereinafter appearing. 

 
NOW IT IS HEREBY AGREED as follows: 

 

Article 1:- Contract Documents:  

1.1 Contract Documents: The following documents shall constitute the Contract between the DVC 

and the Contractor, and each shall be read and construed as an integral part of the Contract: 

(a) This Contract Agreement and the Appendices hereto 

(b) All correspondence between the DVC & the Contractor in between issuance  
of Letter of Award & Signing of Contract Agreement 
 
(c) Letter of Award 

(d) The Bid and Price Schedules submitted by the Contractor 
 

(e) Pre-bid replies & Amendment/Corrigendum/etc of NIT. 

(f) NIT including Tender documents 
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1.2 Order of Precedence: In the event of any ambiguity or conflict between the Contract Documents 

listed above, the order of precedence shall be the order in which the Contract Documents are 

listed in Article 1.1 (Contract Documents) above. 

1.3 Definitions: Capitalized words and phrases used herein shall have the same meanings as are 

ascribed to them in the General Conditions of Contract /NIT/Special Conditions of Contract. 

Article 2:- Contract Price and Terms of Payment:  

2.1 Contract Price: The DVC hereby agrees to pay to the Contractor the Contract Price in 

consideration of the performance by the Contractor of its obligations hereunder. The Contract 

Price shall be [amount in in words and figures], or such other sums as may be determined in 

accordance with the terms and conditions of the Contract.  

2.2 Terms of Payment: The terms and procedures of payment according to which the DVC will 

pay/reimburse the Contractor are given in Appendix 1 (Terms and Procedures of Payment) 

hereto. 

Article 3:-Effective Date for determining the time Period of the Contract: 

3.1 Effective Date: The Effective Date for determining the time Period of the Contract shall be deter-

mined from the date of Letter of Award i.e LOA date (Zero date). 

   Article 4:-It is expressly understood and agreed by and between the Contractor and the DVC that the 

DVC is entering into this Agreement solely on its own behalf and not on behalf of any other person 

or entity. In particular it is expressly understood and agreed that the Government of India is not a 

party to this Agreement and has no liabilities, obligations or rights hereunder. It is expressly 

understood and agreed that the DVC is an Independent legal entity with power and authority to 

enter into contracts solely on its own behalf under the applicable laws of India and the general 

principles of Contract Law. The Contractor expressly agrees, acknowledges and understands that 

the DVC is not an Agent, Representative or Delegate of the Govt. of India. It is further understood 

and agreed that the Government of India is not and shall not be liable for any acts, omissions, 

commissions, breaches or other wrongs arising out of the Contract. Accordingly, the Contractor 

expressly waives, releases and foregoes any and all actions or claims, including cross claims, 
impleader claims or counter claims against the Government of India arising out of this Contract 

and covenants not to sue the Government of India as to any manner, claim, cause of action or 

thing whatsoever arising of or under this Agreement. 

Article 5:- Appendices:The Appendices listed in the attached list of Appendices shall be deemed to 

form an integral part of this Contract Agreement. Reference in the Contract to any Appendix shall 

mean the Appendices attached hereto, and the Contract shall be read and construed accordingly. 

IN WITNESS WHEREOF the DVC and the Contractor have caused this Agreement to be duly executed 

by their duly authorized representatives the day and year first above written. 

Signed by for and on behalf of the DVC 

[Signature] 
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[Title] 

 

in the presence of 

 

Signed by for and on behalf of the Contractor 

 

 [Signature] 

[Title] 

in the presence of 

CONTRACT AGREEMENT 

dated the………………day of…………., 20_ 

BETWEEN 

["the DVC"]  

and 

["the Contractor"]  
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SECTION - VIII 
 

 

SCHEDULE OF 

RATES (SOR) 
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1. Bidders are required to quote for the Total Contract Price on Lumpsum basis in 

cognizance with the Tender Terms & Conditions. 

 

2. Bidder’s quoted prices shall be strictly as per various Formats included under this Section [i.e. 

Section-VIII, Schedule of Rates (SOR)]. Bidder shall quote Lumpsum (LS) Price for the entire 

scope of work including Design, Engineering, Manufacture, Supply, Storage, Civil Work, 

Erection, Testing & Commissioning as per the Technical Specifications (TS) as defined under 

Section-VII. 

 

3. All the Columns of quoted items in the Schedule of Rates including currency must be filled with 

required information, as applicable. 

 

4. Bidder must quote the price in enclosed SOR formats only. The formats shall not be changed 

and/ or retyped. 

 

5. Bidder to note that breakup of Lumpsum price is to be provided for assessment of Evaluated 

Bid Value (EBV), however total price payable under the Contract shall be restricted to the 

Lumpsum Price/ Contract Price only. 

 

6. The Lumpsum Price shall be considered as Total Contract Price Which Owner agrees to pay 

and the Contractor agrees to accept as full compensation for the Contractor’s full performance 

of the Work in accordance with the provisions of the Contract Documents. Contract Price shall 

not be subjected to any adjustment except in case of Change Order or Statutory Variations in 

accordance with the provisions of the Contract. 

 

7. The price quoted shall be Lumpsum price on Turnkey basis. Unless the basic parameter 

changes or additional/ extra requirements are made, total payments to be made to the 

contractor shall be limited to Lumpsum price indicated, irrespective of the progressive payments 

made during execution based on the split up of price. 

 

8. Obligation of the Contractor is not limited to the quantities that the Contractor may either indicate 

in the Schedule of Breakup of Lumpsum Prices along with his bid or in further detailed break of 

Lumpsum prices furnished along with the bid or after award of work. Contractor shall carry entire 

scope of work/ supplies as detailed in various sections/ volumes of the Tender Document within 

the quoted Lumpsum Price (Contract Price). 

 

9. Lumpsum Prices quoted by the Bidder shall include cost of any other supplies/ work(s) not 

specifically mentioned in the Bidding Document but necessary for the efficient, trouble free 

commissioning & operation of the Plant and to make this package job complete. Quoted price 

is FIRM and fixed till complete execution of the entire order. Also, variation on account of 

Foreign Exchange rate is not to be payable extra.  

 

10. Spares for start-up/ commissioning and mandatory spares required are in Contractor's Scope 

and deemed included in the quoted Lumpsum Prices. 
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11. Bidder shall furnish following Forms of Schedule of Rates: - 

 
Schedule No. 1: The price comprising of Plant and Mandatory Spare Parts Supplied from 
Abroad on CIP basis (i.e. including BCD+SWS, SGD/ADD or any other duty or taxes) 
 
Schedule No. 2: Ex Works basis Supply of Plant and Mandatory Spare Parts Supplied from 
Within the PMC’s Country on EXW basis (i.e., including GST) 
 
Schedule No. 3: Freight, Design, Civil & Installation and Other Services including GST/Taxation  
 
Schedule No. 4: Net Present Value (NPV) of O&M Price including GST/Taxation for the total 
O&M period for the plant facilities to be calculated at a given discounting rate 
 
Schedule No. 5: Grand Summary (Schedule Nos.1 to 4) 

 

 

12. INR = Indian Rupees 

 

13. Bidder confirms that he has noted the contents of the Preamble to the Schedule of Rates, 

Schedule of Rate, Bid Document and quoted his Prices accordingly without any deviation. 

 

14. O & M Charges on YoY basis must be equal or in ascending order only. 

  



Total Price of Schedule No 1/SOR 1 0.00
Total Price of Schedule No 2/SOR 2 0.00
Total Price of Schedule No 3/SOR 3 0.00
Total Price of Schedule No 4/SOR 4 0.00
Evaluated Bid Value (SOR 1+SOR 2+SOR 3+SOR 4) 0.00

SCHEDULE NO 5 /SCHEDULE OF RATES [SOR-5] - GRAND TOTAL SUMMARY



Unit CIP Price

Amount in 
figures (INR)

% of BCD & 
SWS 

considered
Amount in figures (INR)

% of SGD or 
ADD 

considered

Amount in figures 
(INR)

% of GST 
considered

Amount in 
figures (INR)

1 2 3 4 5 6=4*5 7 8 9 10 11 12 13=6+8+10+12

1
Supply of PV Modules as specified in the Tender 
Documents

1 0 0.00

2
Supply of Inverters as specified in the Tender 
Documents

1 0 0.00

3
Supply of Inverter Transformer as specified in the 
Tender Documents

1 0 0.00

4
Supply of Panels & Switchgears as specified in the 
Tender Documents

1 0 0.00

5
Supply of Module Mounting Structure as specified 
in the Tender Documents

1 0 0.00

6
Spare Modules (As Mandatory Spares, 0.50% of 
total supply of solar modules)

1 0 0.00

7 Mandatory Spares excluding Modules 1 0 0.00
8 Cables (All DC, LT & HT) 1 0 0.00
9 Weather Monitoring Station 1 0 0.00

10

Manufacture & Supply of Balance of System 
including all Equipments, Materials, Spares, 
Accessories, Safety & Fire Fighting System etc. 
excluding in above Solar Part supply and any 
other Supplies specified in the Tender Documents

1 0 0.00

11
Supply of Floats alongwith Module Mounting 
Arrangement as specified in the Tender 
Documents

1 0 0.00

12 Spare Floats (with Module Mounting arrangement) 1 0 0.00

13
Spare Anchoring & Mooring arrangement (with guy 
ropes) 

1 0 0.00

Sub Total - A 0.00

Grand Total A (Supply from Abroad) 0.00

1

2

3

Schedule No. 1.  Plant and Mandatory Spare Parts Supplied from Abroad

30 MW (AC) floating Solar PV Project 

Item Description Country of Origin Qty (Ls)

CIP Price

Total CIP Price

BCD + SWS SGD/ADD GST

Total CIP Price including 
BCD+SWS+SGD/ADD+GST

A - SUPPLY

General instructions to fill the Price Schedules

Employer will pay the amount for BCD+SWS & SGD/ADD against the submission of documentary evidence with a MAXIMUM CEILING of BCD+SWS & SGD/ADD charges as mentioned by the Bidder in the Price Schedules No 1 at the time of 
bidding. Bidders are required to quote the applicable BCD+SWS & SGD/ADD with due diligence & appropriate financial prudence, as afterwards bidders will not be able to change or claim such taxes & duties already quoted during the bid. No 
BCD+SWS & SGD/ADD will be reimbursed to the contractor in the absence of documentary proofs.

Abbreviations used : 
BCD : Basic Custom Duty , SWS : Social Welfare Surcharge , SGD : Sagegaurd Duty , ADD : Anti Dumping Duty, GST : Goods & Service Tax

Bidders are required to fill the relevant portion/Parts/Line items/scope of the respective Price Schedules only. In case, any line item is left blank by the bidder, it will be deemed assumed by the Employer that such portion/Parts/line 
item/Scope has been considered by the bidder suitably somewhere else in the Price schedules.
In case the bidder don't want to mention any quantity/price in any particular line item, then he has to put zero (0) against that particular line item. 



Item Description Qty (Ls)
Unit EX Works (EXW) 

Price
Total EX Works (EXW) 

Price
Goods & Service Tax (GST) in 

absolute figures
% (Percentage) of Goods & Service 

Tax (GST) considered
Total Ex Works (EXW) Price with GST

1 2 3 4 5=3*4 6 7 8=5+6

1 Supply of PV Modules as specified in the Tender Documents 1 0 0.00

2 Supply of Inverters as specified in the Tender Documents 1 0 0.00

3
Supply of Inverter Transformer as specified in the Tender 
Documents

1 0 0.00

4
Supply of Panels & Switchgears as specified in the Tender 
Documents

1 0 0.00

5
Supply of Module Mounting Structure as specified in the Tender 
Documents

1 0 0.00

6
Spare Modules (As Mandatory Spares, 0.50% of total supply of 
solar modules)

1 0 0.00

7 Mandatory Spares excluding Modules 1 0 0.00
8 Cables (All DC, LT & HT) 1 0 0.00
9 Weather Monitoring Station 1 0 0.00

10

Manufacture & Supply of Balance of System including all 
Equipments, Materials, Spares, Accessories, Safety & Fire 
Fighting System etc. excluding in above Solar Part supply and 
any other Supplies specified in the Tender Documents

1 0 0.00

11
Supply of Floats alongwith Module Mounting Arrangement as 
specified in the Tender Documents

1 0 0.00

12 Spare Floats (with Module Mounting arrangement) 1 0 0.00
13 Spare Anchoring & Mooring arrangement (with guy ropes) 1 0 0.00

Sub Total - A 0.00

Grand Total A (Supply from Employer's Country) 0.00

1

2

3 In case the bidder don't want to mention any quantity/price in any particular line item, then he has to put zero (0) against that particular line item. 

Bidders are required to fill the relevant portion/Parts/Line items/scope of the respective Price Schedules only. In case, any line item is left blank by the bidder, it will be deemed assumed by the Employer that such portion/Parts/line 
item/Scope has been considered by the bidder suitably somewhere else in the Price schedules.

Schedule No. 2.  Plant and Mandatory Spare Parts Supplied from Within the Employer’s Country
30 MW (AC) floating Solar PV Project 

A - SUPPLY

General instructions to fill the Price Schedules

The payment of GST by the Employer shall only be at the CEILING of GST as mentioned by the Bidder in the Schedule No 2 at the time of bidding. Bidders are required to quote the applicable GST with due diligence & appropriate financial 
prudence, as afterwards bidders will not be able to change or claim the GST charges already quoted during the bid.



Unit Charges (INR) Total Charges (INR)

1 2 3 4 5=3*4 6 7 8 = 5+6

1
Freight & Insurance including Loading, 
Unloading, Storage, Handling at Site

1 0 0.00

2

Design, Engineering,  Installation, 
Erection, Testing and Commissioning 
including Performance Testing in respect 
of all the Equipments Supplied and any 
other Services Specified in the Tender 
Documents

1 0 0.00

3

Civil and allied works including 
construction of Trenches, Module 
Mounting Structure, foundations, etc of all 
the Equipments Supplied.

1 0 0.00

Sub Total - A 0.00

Grand Total  A (Freight, Design, 
Civil & Installation and Other 

Services)
0.00

1

2

3

Schedule No. 3.  Freight, Design, Civil & Installation and Other Services
30 MW (AC) floating Solar PV Project 

Sl. No. Description of Item Quantity (Ls)

Price
Goods & Service Tax (GST) 

in absolute figures
% (Percentage) of Goods & Service Tax 

(GST) considered
Total Price including GST

In case the bidder don't want to mention any quantity/price in any particular line item, then he has to mandatorily put zero (0) against that particular line item. 

Bidders are required to fill the relevant portion/Parts/Line items/scope of the respective Price Schedules only. In case, any line item is left blank by the bidder, it will be deemed assumed by the 
Employer that such portion/Parts/line item/Scope has been considered by the bidder suitably somewhere else in the Price schedules..

A - INSTALLATION & OTHER SERVICES

General instructiosn to fill the Price Schedules
The payment of GST/Taxation by the Employer shall only be at the CEILING of GST/Taxation as mentioned by the Bidder in the Schedule No 3 at the time of bidding. Bidders are required to 
quote the applicable GST/Taxation with due diligence & appropriate financial prudence, as afterwards bidders will not be able to change or claim the GST charges already quoted during the bid.



1 2 3 4 5 6=4+5 8.30% 7 = 6* PVF

1
Operation and Maintenance of the Solar PV Project for 
FIRST YEAR

1 INR 0.00 INR 0.00 0.923 INR 0.00

2
Operation and Maintenance of the Solar PV Project for 
SECOND YEAR

2 INR 0.00 INR 0.00 0.853 INR 0.00

3
Operation and Maintenance of the Solar PV Project for 
THIRD YEAR

3 INR 0.00 INR 0.00 0.787 INR 0.00

4
Operation and Maintenance of the Solar PV Project for 
FOURTH YEAR

4 INR 0.00 INR 0.00 0.727 INR 0.00

5
Operation and Maintenance of the Solar PV Project for 
FIFTH YEAR

5 INR 0.00 INR 0.00 0.671 INR 0.00

6
Operation and Maintenance of the Solar PV Project for 
SIXTH YEAR

6 INR 0.00 INR 0.00 0.620 INR 0.00

7
Operation and Maintenance of the Solar PV Project for 
SEVENTH YEAR

7 INR 0.00 INR 0.00 0.572 INR 0.00

8
Operation and Maintenance of the Solar PV Project for 
EIGHTH YEAR

8 INR 0.00 INR 0.00 0.528 INR 0.00

9
Operation and Maintenance of the Solar PV Project for 
NINTH YEAR

9 INR 0.00 INR 0.00 0.488 INR 0.00

10
Operation and Maintenance of the Solar PV Project for 
TENTH YEAR

10 INR 0.00 INR 0.00 0.451 INR 0.00

NPV OF O&M FOR 10 YEARS (1+2+3+4+5+6+7+8+9+10) 
- For 30 MW (AC) floating Solar PV Project 

INR 0.00 INR 0.00 INR 0.00

1

2

3

4

5

Schedule No. 4. Operation & Maintenance

Sl. No. Description of Item Year

PRICES (INR)

Yearly O&M Price 
(Excluding GST)

Total value of 
Applicable GST (in 

figures)

Yearly O&M Price 
including GST

Present Value Factor 
(PVF)

30 MW (AC) floating Solar PV Project 

NPV of O&M Price

OPERATION & MAINTENANCE - 30 MW (AC) floating Solar PV Project 

General instructiosn to fill the Price Schedules

Bidders are required to mention the GST amount ( Column I) on the actual O&M cost of the yearly basis & not on the NPV of O&M cost.

O & M Charges on YoY basis must be in equal or in ascending order only.

The payment of GST/Taxation by the Employer shall only be at the CEILING of GST/Taxation as mentioned by the Bidder in the Schedule No 4 at the time of bidding. Bidders are required to quote the applicable GST/Taxation with due diligence 
& appropriate financial prudence, as afterwards bidders will not be able to change or claim the GST charges already quoted during the bid.

Bidders are required to fill the relevant portion/Parts/Line items/scope of the respective Price Schedules only. In case, any line item is left blank by the bidder, it will be deemed assumed by the Employer that such portion/Parts/line 
item/Scope has been considered by the bidder suitably somewhere else in the Price schedules..

In case the bidder don't want to mention any quantity/price in any particular line item, then he has to mandatorily put zero (0) against that particular line item. 
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