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DISCLAIMER 

 
1. Though adequate care has been taken while preparing the tender document, the 

bidder(s) shall satisfy themselves that the document is complete in all respect. 
Intimation regarding any discrepancy shall be given to the office of Employer 
immediately. If no intimation is received from any bidder within 10 (Ten) days from 
the date of issuance of Tender documents, it shall be considered that the 
document is complete in all respect and has been received/ acknowledged by the 
bidder(s). 

 
2. Solar Energy Corporation of India Ltd (SECI) reserves the right to modify, amend or 

supplement this document. 
 

3. While this tender document has been prepared in good faith, neither SECI nor their 
employees or advisors make any representation or warranty, express or implied, or 
accept any responsibility or liability, whatsoever, in respect of any statements or 
omissions herein, or the accuracy, completeness or reliability of information, and shall 
incur no liability under any law, statute, rules or regulations as to the accuracy, 
reliability or completeness of this document, even if any loss or damage is caused by 
any act or omission on their part. 

 
4. All rights reserved. No part of this document may be reproduced, distributed, or 

transmitted in any form or by any means, including photocopying, recording, or other 
electronic or mechanical methods, without the prior written permission of SECI, 
except in the case of brief quotations embodied in critical reviews and certain other 
non-commercial uses permitted by copyright law. 
 

 
 

Place: New Delhi        Date: 24.06.2026 
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(DOMESTIC COMPETITIVE BIDDING) 

 

(SINGLE STAGE TWO ENVELOPE BIDDING FOLLOWED BY E-REVERSE AUCTION) 

UNDER E-TENDERING 

 

INVITATION FOR BIDS (IFB) 

 

FOR 

 

DESIGN & ENGINEERING, PROCUREMENT & SUPPLY OF EQUIPMENT AND 

MATERIALS (EXCLUDING PV MODULES), TESTING AT MANUFACTURERS WORKS, 

MULTI – LEVEL INSPECTIONS, PACKING AND FORWARDING, SUPPLY, RECEIPT, 

UNLOADING AND STORAGE OF MODULES AND OTHER EQUIPMENTS AT SITE, 

ASSOCIATED CIVIL WORKS, SERVICES, PERMITS, LICENCES, INSTALLATION AND 

INCIDENTALS, INSURANCE AT ALL STAGES, ERECTION, TESTING AND 

COMMISSIONING FOR 70 MW (AC) SOLAR PV POWER PROJECT PAIRED WITH 

25MW / 50MWH BESS (Package 1:Solar+BESS),  

 

AND  

 

PERFORMANCE DEMONSTRATION WITH ASSOCIATED EQUIPMENT AND 

MATERIALS ON TURNKEY BASIS ALONG WITH 5 (FIVE) YEARS COMPREHENSIVE 

OPERATION AND MAINTENANCE FROM THE DATE OF COMMISSIONING 

 

(SUPPLY OF MODULES IS UNDER OWNER’S SCOPE) 

 
 

1.0 INTRODUCTION 

 

1.1 Solar Energy Corporation of India Limited (SECI) is a CPSU under the administrative control of 

the Ministry of New and Renewable Energy (MNRE), set up on 20th Sept 2011 to facilitate the 

implementation of JNNSM and achievement of targets set therein. It is the only CPSU dedicated 

to the solar energy sector. It was originally incorporated as a section-3 (not for profit) company 

under the Companies Act, 2013.  

 

1.2 In the present outlook of the RE sector, especially solar energy, SECI has a major role to play 

in the sector’s development. The company is responsible for implementation of a number of 

schemes of MNRE for large-scale grid-connected projects under JNNSM, solar park scheme 

and grid-connected solar rooftop scheme along with a host of other specialised schemes. In 

addition, SECI is also developing its own Solar, Floating & Hybrid innovative RE Projects & is 

providing consultancy services to various major CPSUs for developing turnkey basis RE 

Projects. The company also has power trading license and is active in this domain through 
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trading of solar power from projects set up under the schemes being implemented by it. 

 

1.3 SECI, envisages the execution of green energy technologies by way of implementing ground 

based Solar PV Power Plant with BESS at Ramagiri, Sri Sathya Sai District, Andhra Pradesh. 

Project development would not only be a leap towards harnessing the use of renewable energy 

but also be means of self-reliant and economical expenditure on energy requirement, which 

would capitalize the abundance of Solar Energy resource. 

 

1.4 SECI is developing a 50 MW Firm and Dispatchable Renewable Energy (FDRE) Project at 

Ramagiri and Muthukavuntla in Andhra Pradesh for supply of power to the Buying Entity under 

an already executed Power Purchase Agreement (PPA). The 50 MW Renewable Energy Hybrid 

Project (on FDRE basis) has been divided into two packages, which shall be awarded through 

separate tenders. The overall project configuration comprises: 

 

Package-1: 70 MW (AC) / 91 MW (DC) Solar PV Power Project paired with a 25 MW / 50 

MWh Battery Energy Storage System (BESS); and 

 

Package-2: 45.6 MW Wind Power Project. 

 

Under the present tender, bids are being invited for selection of a contractor for “Design & 

Engineering, Procurement & Supply of Equipment and Materials (excluding PV Modules), 

Testing at Manufacturers Works, Multi – Level Inspections, Packing and Forwarding, Supply, 

Receipt, Unloading and Storage of Modules and other equipment’s at Site, Associated Civil 

Works, Services, Permits, Licences, Installation and Incidentals, Insurance at all Stages, 

Erection, Testing and Commissioning for 70 MW (AC) Solar PV Power Project paired with 

25MW / 50MWH BESS , and performance demonstration with associated equipment and 

materials on turnkey basis along with 5 (five) years comprehensive Operation and Maintenance 

from the date of Commissioning” (Package-1: Solar + BESS). 

 

1.5 The selection of the Contractor for the “Design & Engineering, Procurement & Supply of 

Equipment and Materials (excluding PV Modules), Testing at Manufacturers Works, Multi – 

Level Inspections, Packing and Forwarding, Supply, Receipt, Unloading and Storage of 

Modules and other equipment’s at Site, Associated Civil Works, Services, Permits, Licences, 

Installation and Incidentals, Insurance at all Stages, Erection, Testing and Commissioning for 

70 MW (AC) Solar PV Power Project paired with 25MW / 50MWH BESS , and performance 

demonstration with associated equipment and materials on turnkey basis along with 5 (five) 

years comprehensive Operation and Maintenance from the date of Commissioning” will be 

carried out by Solar Energy Corporation of India Limited (A Government of India Enterprise) 

incorporated under the Companies Act, 2013, having its Registered Office at 6th Floor, Plate-B, 

NBCC Office Block Tower-2, East Kidwai Nagar, New Delhi-110023 (hereinafter referred to as 

‘SECI’ or EMPLOYER or OWNER).  

 

1.6 For the purpose of all procurement activities related to the said works, SECI shall be referred to 

as ‘SECI or Employer or Owner’. 

 

1.7 SECI, therefore, invites bids from eligible bidders to participate in the tender for Design & 
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Engineering, Procurement & Supply of Equipment and Materials (excluding PV Modules), 

Testing at Manufacturers Works, Multi – Level Inspections, Packing and Forwarding, Supply, 

Receipt, Unloading and Storage of Modules and other equipment’s at Site, Associated Civil 

Works, Services, Permits, Licences, Installation and Incidentals, Insurance at all Stages, 

Erection, Testing and Commissioning for 70 MW (AC) Solar PV Power Project paired with 

25MW / 50MWH BESS , and performance demonstration with associated equipment and 

materials on turnkey basis along with 5 (five) years comprehensive Operation and Maintenance 

from the date of Commissioning as per the aforementioned details.   

 
2.0 VOID 

 

3.0 The complete Bidding Documents are available at ISN-ETS portal https://www.bharat-

electronictender.com, Central Public Procurement portal (CPPP) of GoI at www.eprocure.gov.in 

as well as on SECI’s website http://www.seci.co.in. However, for the purpose of participation, the 

official copy of the bidding documents shall only be downloaded from SECI’s e-tendering portal at 

https://www.bharat-electronictender.com, as per the provisions available therein. Accordingly, 

the online bid also has be uploaded by the respective bidders at https://www.bharat-

electronictender.com only & no other mode of participation is permitted for this tender document 

other than ISN-ETS Portal. 

 

4.0 Interested bidders have to necessarily register themselves on the portal https://www.bharat-

electronictender.com through M/s Electronic Tender.com India Pvt Ltd (ETI), New Delhi to 

participate in the bidding under this invitation for bids. It shall be the sole responsibility of the 

interested bidders to get themselves registered at the aforesaid portal for which they are required to 

contact M/s ETI, New Delhi to complete the registration formalities. The address of M/s ETI is 

mentioned on the Bid Information Sheet. All required documents and formalities for registering on 

ETI are mentioned in the subsequent bidding documents. 

 

 They may obtain further information regarding this IFB from the registered office of SECI at the 

address given on the Bid Information Sheet from 10:00 hours to 17:00 hours on all working days till 

the last date of the Bid Submission. 

 

   For proper uploading of the bids on the portal namely https://www.bharat-electronictender.com 

(hereinafter referred to as the ‘portal’), it shall be the sole responsibility of the bidders to apprise 

themselves adequately regarding all the relevant procedures and provisions as detailed in the portal 

as well as by contacting M/s Electronic Tender.com India Pvt Ltd (ETI), New Delhi directly, as and 

when required, for which contact details are also mentioned on the Bid Information Sheet. The 

EMPLOYER in no case shall be responsible for any issues related to timely or properly uploading/ 

submission of the bid in accordance with the relevant provisions of Section II - ITB of the Bidding 

Documents.   

 

5.0 While submitting/ uploading the bids, the system through portal asks to key in the pass-phrase for 

encryption of the documents. The pass-phrase is required by SECI for opening the bids (Separate 

for both First Envelopes as well as Second Envelopes). The same may be submitted on the portal 

as per the provisions existing for submission of the passphrase and as per the details given 

https://www.bharat-electronictender.com/
https://www.bharat-electronictender.com/
http://www.eprocure.gov.in/
http://www.seci.co.in/
https://www.bharat-electronictender.com/
https://www.bharat-electronictender.com/
https://www.bharat-electronictender.com/
https://www.bharat-electronictender.com/
https://www.bharat-electronictender.com/
https://www.bharat-electronictender.com/
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in ITB. 

 

 In the event, SECI is unable to open the Bids with the given pass-phrase provided by the bidders, 

SECI on its discretion may give an option through the portal, to the bidder to open its bid as per 

provisions available on the portal. However, SECI shall not be responsible if bid could not be opened 

within reasonable time for whatsoever reason. In such a case, the bid shall be sent unopened to 

‘Archive’ on the portal and shall not be considered at all any further. 

 

6.0 A Single Stage Two Envelope Bidding Procedure followed by e-Reverse Auction will be adopted and 

will be processed as detailed in the Bidding Documents. Bidding will be conducted through the 

competitive bidding procedures as per the provisions of ITB/ BDS and the contract shall be executed 

as per the provisions of the Contract. It shall be noted that the respective rights of the Employer and 

the Bidder/ Contractor shall be governed by this Bidding Documents and Contract signed between 

the Owner and the Contractor for the package.  

 

7.0 Bidders should submit their bid proposal online complete in all aspect on or before last date and time 

of Bid Submission as mentioned on ETS Portal of ISN-ETS at https://www.bharat-

electronictender.com and as indicated in the Bid Information Sheet.  

 

8.0 Bidder shall submit bid proposal along with non-refundable Tender Processing Fees, Earnest Money 

Deposit (EMD) if applicable/ Bid Securing Declaration complete in all respect as per the Bid 

Information Sheet. Techno-Commercial bids will be opened as per the Bid Information Sheet in 

offline/ online presence of authorised representatives of bidders who wish to be present offline/ 

online. Bid proposals received without the prescribed Tender Processing Fees and Earnest Money 

Deposit (EMD, if applicable) or Bid Securing Declaration will be rejected. In the event of any date 

indicated is a declared Holiday, the next working day shall become operative for the 

respective purpose mentioned herein. 

 

9.0 Tender documents which include Eligibility Criteria, Technical Specifications, various Conditions of 

Contract, Formats etc. can be downloaded from ETS Portal of ISN-ETS at https://www.bharat-

electronictender.com. It is mandatory to download official copy of Tender Document from 

ISN-ETS Portal to participate in the Tender. Any amendment(s)/ corrigendum(s)/ clarification(s) 

with respect to this Tender shall be uploaded on ETI site. The Bidder should regularly check for any 

Amendment(s)/ Corrigendum(s)/ Clarification(s) on the above mentioned ETI site. The same may 

also be uploaded on SECI website http://www.seci.co.in also. However, in case of any 

discrepancy, the information available on ETI site shall prevail. 

 

10.0 The Bidder selected shall be responsible for the performance of the following scope of work (more 

detailed in this tender document): 

 

(i) Design & Engineering, Procurement & Supply of Equipment and Materials (excluding PV Modules), 

Testing at Manufacturers Works, Multi – Level Inspections, Packing and Forwarding, Supply, 

Receipt, Unloading and Storage of Modules and other equipment’s at Site, Associated Civil Works, 

Services, Permits, Licences, Installation and Incidentals, Insurance at all Stages, Erection, Testing 

and Commissioning for 70 MW (AC) Solar PV Power Project paired with 25MW / 50MWH BESS. 

 

https://www.bharat-electronictender.com/
https://www.bharat-electronictender.com/
https://www.bharat-electronictender.com/
https://www.bharat-electronictender.com/
http://www.seci.co.in/
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(ii) Performance demonstration with associated equipment and materials on turnkey basis along with 5 

(five) years comprehensive Operation and Maintenance from the date of Commissioning. 

 

The above scope of work is indicative, and the detailed scope of work is given in the Scope of Work 

and Technical Specification (Section - VII) of the Tender Documents. 

 

11.0 EMD/Bid Securing Declaration shall be enclosed in a sealed envelope and shall be submitted in the 

office of EMPLOYER (offline) whose mailing address is mentioned in the Bid Information Sheet. 

 

12.0 Performance Securities as per this tender document shall be furnished by the successful bidder after 

issuance of Notification of Award (NOA)/ Letter of Intent (LOI)/ Letter of Award (LOA) by the Owner. 

 

13.0 The detailed Qualifying Requirements (QR) are given in the section, “Annexure to BDS”. 

 

14.0 The EMPLOYER shall conduct e-Reverse Auction (e-RA), as per provisions of Instructions to 

Bidders (ITB) of Tender documents.  

 

15.0 EMPLOYER/ Owner reserves the right to cancel/ withdraw this invitation for bids without 

assigning any reason and shall bear no liability whatsoever consequent upon such a 

decision. 

 

16.0 Public Procurement Policy - Wrt. Ministry of New & Renewable Energy (MNRE) Order No 

283/22/2019-Grid Solar Dated 23rd Sep 2020 for the Public Procurement (Preference to Make In 

India) including any amendments thereto, so as to Provide Purchase Preference (linked with local 

content) with respect to Renewable Energy (RE) Sector & Department for Promotion of Industry and 

Internal Trade (DPIIT) Notification No. P-45021/2/2017-PP (BE-LI) dated 4th June, 2020 including 

any amendments, the procurement of Solar Modules for the subject tender will be supplied through 
Class I Local Suppliers only. A Class-I local supplier' means a Supplier or Service Provider, whose 

Goods, Services or works offered for Procurement, has local content equal to or more than 50%, as 

defined under the above said orders. 

 

17.0 All statutory and Government approval issued from time to time will prevail for the tender document 

and the bidders has to abide by that. Ex.: Public Procurement,  Restriction on Procurement from 

Certain Countries etc. 

 

18.0 Restriction on Procurement from Certain Countries –  

 

Government of India have amended the General Financial Rules 2017 to enable imposition of 

restrictions on bidders from countries which share a land border with India on grounds of defence of 

India or matters directly or indirectly related thereto including national security. The Department of 

Expenditure has, under the said Rules, issued a detailed Order on public procurement to strengthen 

the defence of India and national security. Pl find the attached MoF OM No 6/18/2019-PPD dated 

23.07.2020 in this regard. 

 
As per the Order any bidder from such countries sharing a land border with India will be eligible to 

bid in any procurement whether of goods, services (including consultancy services and non-

consultancy services) or works (including turnkey projects) only if the bidder is registered with the 

Competent Authority. The Competent Authority for registration will be the Registration Committee 
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constituted by the Department for Promotion of Industry and Internal Trade (DPIIT). Political and 

security clearance from the Ministries of External and Home Affairs respectively will be mandatory. 

 

The Order takes into its ambit public sector banks and financial institutions, Autonomous Bodies, 

Central Public Sector Enterprises (CPSEs) and Public Private Partnership projects receiving 

financial support from the Government or its undertakings. 

 

Accordingly, the bidder is required to fill & submit the attached Land Border sharing declaration under 

Sample Forms & Formats, on its letter head & submitted along with the bid. It’s based on the Model 

clause as recommended by the MoF in the attached OM. 

 

If at any stage, it’s found that the provisions of the attached OM are not complied by the bidder, then 

the same will lead to the rejection of the bidder.   

 

INTERPRETATIONS 

 
1. Words comprising the singular shall include the plural & vice versa. 

 

2. An applicable law shall be construed as reference to such applicable law including its amendments 

or re-enactments from time to time. 

 

3. A time of day shall save as otherwise provided in any agreement or document be construed as a 

reference to Indian Standard Time. 

 

4. Different parts of this contract are to be taken as mutually explanatory and supplementary to each 

other and if there is any differences between or among the parts of this contract, they shall be 

interpreted in a harmonious manner so as to give effect to each part. 
 

The table of contents and any headings or sub headings in the contract has been inserted for case of 

reference only & shall not affect the interpretation of this agreement.  
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BID INFORMATION SHEET 

 
The brief details of the tender are as under: 
 

(A) 

NAME OF WORK/ 

BRIEF SCOPE OF 

WORK/ JOB 

Design & Engineering, Procurement & Supply of Equipment and 

Materials (excluding PV Modules), Testing at Manufacturers 

Works, Multi – Level Inspections, Packing and Forwarding, 

Supply, Receipt, Unloading and Storage of Modules and other 

equipment’s at Site, Associated Civil Works, Services, Permits, 

Licences, Installation and Incidentals, Insurance at all Stages, 

Erection, Testing and Commissioning for 70 MW (AC) Solar PV 

Power Project paired with 25MW / 50MWH BESS, and 

performance demonstration with associated equipment and 

materials on turnkey basis along with 5 (five) years 

comprehensive Operation and Maintenance from the date of 

Commissioning. 

 
The detailed scope of work is given in Section VII: Scope of 

Work, specifications and Drawings of these bidding documents. 

(B) 
TENDER NO. & 
DATE 

 
SECI/C&P/OP/11/0002/26-27 dated 24.06.2026 

(C) 
SOURCE OF 
FUNDS 

Owner as defined in the Bid Data Sheets (BDS) intends to 
finance the package through domestic funding and own 
resources. 

(D) TYPE OF TENDER 
“Single Stage Two Envelope” online Bidding system followed 
by e-Reverse Auction. 

(E) 
BIDDERS 
ELIGIBLE FOR 
BIDDING 

It’s a “Domestic Competitive Bidding” and hence this bid is open 
only for bidders registered within the Owner’s country. 

(F) 
COMPLETION/ 
CONTRACT 
PERIOD 

As mentioned in Special Conditions of Contract (SCC). 

(G) 
COST OF BIDDING 
DOCUMENTS 

Free of cost 

(H) 
TENDER 
PROCESSING FEE 

 
INR 25,000 + applicable GST (Indian Rupees Twenty-Five 
Thousand only plus applicable GST) 
 

(I) 
EARNEST MONEY 
DEPOSIT (EMD) 
 

INR 3,81,24,000/- (Indian Rupees Three Crores and Eighty-
One Lakhs & Twenty-Four only) 

(J) 
CONTRACT 
PERFORMANCE 
SECURITY 

As mentioned in Special Conditions of Contract (SCC) Section of 
the tender document.  
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(K) 

DATE, TIME & 
VENUE OF PRE-
BID MEETING & 
SITE VISIT 

 

The details of the pre-bid meeting and venue shall be as per 

the notification issued on SECI website.  

 

Site Visit: 

 
Prospective Bidders are advised to visit the proposed site to 

study the actual conditions and go through the plans/ drawings 

connected to the present scope of work etc including power 

evacuation system and Project capacities and get acquainted 

with the same before attending Pre-bid meeting.   

 

(L) 

OFFLINE & 
ONLINE BID-
SUBMISSION 
DEADLINE 

As per NIT on ISN-ETS portal 

(M) 
OFFLINE & 
ONLINE BID 
OPENING 

As per NIT on ISN-ETS portal 

(N) 
FINANCIAL BID 
OPENING 

To be intimated subsequent to the shortlisting of Techno 

Commercial Bids 

(O) 

CONTRATUAL 

QUERIES 

CONTACT 

DETAILS 

1) Sh. Sandeep Rana 

    DGM (C&P)  

    Ph: 011-24666231 

    sandeeprana@seci.co.in  

 

2) Sh. Biblesh Meena 

   Sr. Manager (C&P)  

    Ph: 011-24666270 

    biblesh@seci.co.in  

  

(P) 

TECHNICAL 

QUERIES 

CONTACT 

DETAILS 

Sh. Debajyoti Bordoloi 

DGM (Projects) 

 

Solar Energy Corporation of India Limited 

(A Government of India Enterprise) 

 

6th Floor, Plate-B, NBCC Office Block Tower-2, East Kidwai 

Nagar, New Delhi-110023, India 

 

E mail: debajyoti.b@seci.co.in  

Phone: 011-24666200/ 24666228 

mailto:pratikpr@seci.co.in
mailto:abhisekhsri@seci.co.in
mailto:debajyoti.b@seci.co.in
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(Q) 
CONTACT 

DETAILS OF ETI 

 

M/s Electronic Tender.com (India) Pvt Ltd 

 

Registered Office: 6, Jain Mandir Road, New Delhi-110001 

Corporate Office: 1001, City Court, M. G. Road, Gurugram - 

122002, Haryana 

 

Contact Person: ETS Support Team 

Contact No.: +91-124-4229071, 4229072 

 

Email: support@isn-ets.com 

 
1.0 Bids must be submitted strictly in accordance with Clause no. 11 of ITB depending upon Type of 

Tender as mentioned at Clause no. (D) of Bid Information Sheet. The IFB is an integral and 

inseparable part of the Tender document. 

 

2.0 Bidder(s) are advised to bid strictly as per terms and conditions of the tender documents and not 

to stipulate any deviations/ exceptions. 

 

3.0 Any bidder, who meets the Qualifying Requirement and wishes to quote against this tender, may 

download the complete bidding document along with its amendment(s) if any from ETS Portal of 

ISN-ETS (https://www.bharat-electronictender.com) and submit their Bid complete in all 

respect as per terms & conditions of Tender Document on or before the due date of bid 

submission. 

 

4.0 No Manual / Hard Copy of the Bid shall be acceptable. 

 

5.0 Clarification(s)/ Corrigendum(s) if any shall also be available on above referred websites. 

 

6.0 Owner will release NOA/ LOI/ LOA/ CA for LSTK (Lump Sum Turnkey)/ EPC (Engineering, 

Procurement & Commissioning) to the successful bidder. The NOA/ LOI/ LOA/ CA for LSTK/ EPC 

job shall be awarded in following respective parts as mentioned briefly below: - 

 

(i) First Contract (Supply & Service Part): For providing the Ex Works Supply, materials (except 
PV modules) including mandatory spares and any other supplies specified in the Tender 
Documents under the scope of Supply comprising of all services i.e., including Transportation 
and Insurance of all Equipment’s till site, Unloading of PV Modules at Site Supplied by the Owner, 
Storage, Handling at Site, Civil Works, Design, engineering, Erection, Installation, Testing and 
Commissioning of complete Solar Power Plant (including Modules) including Performance 
Testing in respect of all the Equipment’s supplied under the scope of Supply and any other 
services specified in the Contract Documents. Design & Engineering, Procurement & Supply of 
Equipment and Materials (excluding PV Modules), Testing at Manufacturers Works, Multi – Level 
Inspections, Packing and Forwarding, Supply, Receipt, Unloading and Storage at Site, 
Associated Civil Works, Services, Permits, Licences, Installation and Incidentals, Insurance at all 
Stages, Erection, Testing and Commissioning for 70 MW Solar PV Power Project paired with 
25MW/ 50MWh BESS (Package 1).  
 

mailto:support@isn-ets.com
https://www.bharat-electronictender.com/
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(ii) Second Contract (O&M Part): For providing Comprehensive operation & maintenance of the 

Solar PV plant for 5 (Five) years from the date of Operational Acceptance, as detailed in technical 

specification including supply and storage of all spare parts, consumables, repairs/ replacement 

of any defective equipment etc. 

 

7.0 However, the above-mentioned contract award methodology may be modified/ changed based 

on specific project requirements and upon sole discretion of Owner. 
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Preamble 
 
This part (Section - II) of the Tender Documents provides the information necessary for bidders 
to prepare responsive bids, in accordance with the requirements of the EMPLOYER/ Owner. 
It also provides information on bid submission and uploading the bid on portal 
https://www.bharat-electronictender.com, bid opening, evaluation and on contract award. 
This Section (Section - II) contains provisions that are to be used unchanged unless Section - 
III (Bid Data Sheets) and Section - V (Special Conditions of Contract), which consists of 
provisions that supplement, amend, or specify in detail, information or requirements included 
in ITB and that are specific to each procurement, states otherwise. 
 
However, provisions governing the performance of the Contractor, payments under the 
contract or matters affecting the risks, rights and obligations of the parties under the contract 
are not included in this section but instead under Section - IV (General Conditions of Contract) 
and/ or Section - V (Special Conditions of Contract). 
 
Bidders may note that the respective rights of the EMPLOYER/ Owner and Bidders/ 
Contractors shall be governed by the Tender Documents and Contracts signed between the 
Owner and the Contractor. The provisions of Tender Documents shall always prevail over any 
other documents in case of contradiction. 
 
Further in all matters arising out of the provisions of this Tender document, the laws of the 
Union of India shall be the governing laws and the respective courts of Owner shall have 
exclusive jurisdiction of Indian courts at New Alipore Court, Kolkata, South24-Parganas, West 
Bengal, India.   
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[A] - GENERAL 
 

1 SCOPE OF BID 
 
1.1 The EMPLOYER wishes to receive Bids as described in the Bidding documents/ Tender 

documents issued by EMPLOYER. 
 
1.2 SCOPE OF BID: The scope of work/ Services shall be as defined in the Tender documents. 

 
1.3 The successful bidder will be expected to complete the entire scope of work within the period 

stated in Section - V, Special Conditions of Contract. 
 
1.4 Day' means 'Calendar Day' and 'Singular' also means 'Plural'. 
 
2 ELIGIBLE BIDDERS  
 
2.1 The Bidder shall not be under a declaration of ineligibility by EMPLOYER for Corrupt/ 

Fraudulent/ Collusive/ Coercive practices, as defined in "Instructions to Bidders [ITB], Clause 
no. 39” (Action in case Corrupt/ Fraudulent/ Collusive/ Coercive Practices). 

  
2.2 The Bidder (either individually or as a consortium or any of the participating members of the 

Consortium) shall not have been debarred by EMPLOYER/ Owner/ Ministry of New & 
Renewable Energy (MNRE) or any other ministries and / or any other Government 
Department, Agencies or CPSUs from future bidding due to “poor performance” or “corrupt 
and fraudulent practices” or any other reason in the past. 

 
If the tender documents were issued inadvertently/ downloaded, offers submitted by such 
bidders shall not be considered for opening/ evaluation/ Award and will be returned to such 
bidders.   

  
It is the sole responsibility of the Bidder to have informed SECI about any change in status of 
the declaration (if any) prior to award of contract, the same has to be informed promptly to 
EMPLOYER by the bidder.  

 
It shall be the sole responsibility of the bidder to inform EMPLOYER in case the bidder is 
debarred from bidding by EMPLOYER/ Owner or Public Sector Project Management 
Consultant. Concealment of the facts shall tantamount to misrepresentation of facts and shall 
lead to action against such Bidders as per clause no. 39 of ITB. 

 
2.3 The Bidder should not be under any liquidation court receivership or similar proceedings on 

the due date of submission of bid.   
  

In case there is any change in status of the declaration prior to award of contract, the same 
has to be promptly informed to EMPLOYER by the bidder.  

 
It shall be the sole responsibility of the bidder to inform EMPLOYER in case the bidder is 
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under any liquidation court receivership or similar proceedings on due date of submission of 
bid and during the course of finalization of the tender. Concealment of the facts shall 
tantamount to misrepresentation of facts and shall lead to action against such Bidders as per 
clause no. 39 of ITB.  

 
2.4  Bidder shall not be affiliated with an entity: 
 

(i) that has provided consulting services related to the work to the EMPLOYER/ Owner 
during the preparatory stages of the work or of the project of which the works/ services 
forms a part of or 

(ii) that has been hired (proposed to be hired) by the EMPLOYER/ Owner as an Engineer/ 
Consultant for the contract. 

 
2.5 Neither the entity [appointed as the Project Management Consultant 

(EMPLOYER)/Consultancies for a contract] nor its affiliates/ JV’s/ Subsidiaries shall be 
allowed to participate in the tendering process.  

 
2.6 Pursuant to qualification criteria set forth in the bidding document, the Bidder shall furnish all 

necessary supporting documentary evidence to establish Bidder’s claim of meeting 
qualification criteria as mentioned in the Annexure to BDS.    

 
3 BIDS FROM CONSORTIUM/ JOINT VENTURE 
 
3.1 Unless otherwise specified in the Bid Data sheet (BDS), Bids from Consortium/ Joint Venture 

are allowed. However, the eligibility criteria along with other terms and conditions (as 
mentioned in clause no. 1.4 of Annexure to BDS) shall be complied upon. 

 
4 NUMBER OF BIDS PER BIDDER 
 
4.1 Unless otherwise specified in the Bid Data sheet (BDS), a Bidder shall submit only 'one [01] 

Bid' in the same Bidding Process. A Bidder who submits or participates in more than 'one [01] 
Bid' will cause all the proposals in which the Bidder has participated to be disqualified.  

 
5 COST OF BIDDING & TENDER PROCESSING FEE 
 
5.1 COST OF BIDDING 
 

The Bidder shall bear all costs associated with the preparation and submission of the Bid 
including but not limited to Bank charges, all courier charges including taxes & duties etc. 
incurred thereof.  Further, EMPLOYER/ Owner will in no case, be responsible or liable for 
these costs, regardless of the outcome of the bidding process. 

 
5.2 TENDER PROCESSING FEE (NON-REFUNDABLE) 
 
5.2.1 A non- refundable Tender Processing Fee, if applicable, is to be submitted in the form of ‘either 

through NEFT/ RTGS transfer in the account of SECI or Demand Draft/ Banker’s Cheque in 
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favour of “Solar Energy Corporation of India Limited, New Delhi” payable at New Delhi. The 
Tender Processing Fee is to be submitted along with the bid for the amount as mentioned in 
the Bid Information Sheet attached under Section - I (Invitation for Bids, IFB). Bids submitted 
without payment of requisite Tender Processing Fee will be treated as non-responsive and 
shall be liable for rejection.  

 
5.3 The Tender Processing Fee is exempted for MSE Vendors registered under NSIC/Udyog 

Aadhar/ DIC Category only. 
 
5.4 In case of any discrepancy/ non-submission of either offline or online bid documents by the 

bidder, the tender processing fee will be deemed as bidder’s consent for participation in the 
bidding process. Henceforth, the tender processing fee shall be retained by EMPLOYER and 
shall not be returned under any circumstances. No plea in this regard shall be entertained by 
the EMPLOYER/ Owner. However, EMD, if applicable will be returned in this case.  

 
5.5 In the event of a particular tender being cancelled at any stage, the tender processing fee will 

be refunded to the concerned bidders without any interest charges within 30 days from the 
date of notification of cancellation of tender. No plea in this regard shall be entertained by the 
EMPLOYER/ Owner. EMD, if applicable will also be returned in this case 

 
6 SITE VISIT 
 
6.1 The Bidder is advised to visit and examine the site of works and its surroundings and obtain 

for itself on its own responsibility all information that may be necessary for preparing the Bid 
and entering into a Contract for the required job. The costs of visiting the site shall be borne 
by the Bidder. 

 
6.2 The Bidder or any of its personnel or agents shall be granted permission by the EMPLOYER/ 

Owner to enter upon its premises and land/Area for the purpose of such visits, but only upon 
the express conditions that the Bidder, its personnel and agents will release and indemnify the 
EMPLOYER/ Owner and its personnel, agents from and against all liabilities in respect thereof, 
and will be responsible for death or injury, loss or damage to property, and any other loss, 
damage, costs, and expenses incurred as a result of inspection. 

 
6.3 The Bidder shall not be entitled to hold any claim against EMPLOYER/ Owner for non-

compliance due to lack of any kind of pre-requisite information as it is the sole responsibility 
of the Bidder to obtain all the necessary information with regard to site, surrounding, working 
conditions, weather etc. on its own before submission of the bid. 

 
  

[B] - BIDDING DOCUMENTS 
 
7 CONTENTS OF TENDER DOCUMENTS 
 
7.1 The contents of Tender Documents are those stated below, and should be read in conjunction 

with any 'Addendum/ Corrigendum' issued in accordance with "ITB: Clause-9": 
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 Section-I   : Invitation for Bids [IFB] 
 Section-II  : Instructions to Bidders [ITB] 
 Section-III   : Bid Data Sheets [BDS] 

  Annexure to Bid Data Sheets [Qualifying Requirements]  
 Section-IV   : General Conditions of Contract [GCC] 
 Section-V   : Special Conditions of Contract [SCC] 
 Section-VI   : Sample Forms and Formats 
 Section-VII   : Scope of Work & Technical Specifications 
 Section-VIII   : Schedule of Rates [SOR]/ Price Schedule [PS]/ Format for Price 

  Bid 
 

7.2 The Bidder is expected to examine all instructions, forms, terms & conditions in the Tender 
Documents. The entire Tender Documents together with all its amendments, clarifications and 
attachments thereto, shall be considered to be read, understood and accepted by the Bidders. 
Failure to furnish all information required by the Tender Documents or submission of a Bid not 
substantially responsive to the Tender Documents in every respect will be at Bidder's risk and 
may result in the rejection of his Bid. However, EMPLOYER at its sole discretion may seek 
clarifications from the Bidders to adjudge the exact content and facts of the Tender 
Documents. 

 
8 CLARIFICATIONS OF TENDER DOCUMENTS 
 
8.1 A prospective Bidder requiring any clarification(s) of the Tender Documents may notify 

EMPLOYER in writing by E-mail or at EMPLOYER's mailing address indicated in the Bid 
Information Sheet no later than 02 (Two) working days after the pre-bid meeting (in cases 
where pre-bid meeting is scheduled) or 15 (Fifteen) days prior to the bid closing date (in cases 
where pre-bid meeting is not held). EMPLOYER reserves the right to ignore the bidders 
request for clarification if received beyond the aforesaid period. EMPLOYER may respond in 
writing to the request for clarification. EMPLOYER’s response including an explanation of the 
query, but without identifying the source of the query will be uploaded on ETS Portal of ISN-
ETS https://www.bharat-electronictender.com and/ or EMPLOYER’s website 
www.seci.co.in. 

 
8.2 Any clarification or information required by the Bidder but same not received by the 

EMPLOYER at clause 8.1 above is liable to be considered as "no clarification/ information 
required".  

 
8.3 Clarifications sought by the bidders are to be mandatorily submitted in the SECI provided 

format only provided along with the Tender document. Pre-Bid queries submitted in any other 
format will not be considered. 

 
9 AMENDMENT OF TENDER DOCUMENTS 
 
9.1 At any time prior to the 'Bid Due Date', EMPLOYER may, for any reason, whether at its own 

initiative or in response to a clarification requested by a prospective Bidder, modify the Tender 
Documents by addenda/ corrigendum. 

 
9.2 Any addendum/ corrigendum thus issued shall be part of the Tender Documents and shall be 
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hosted on ETS Portal of ISN-ETS https://www.bharat-electronictender.com and/ or 
EMPLOYER’s website www.seci.co.in. Bidders have to take into account all such addendum/ 
corrigendum before submitting their bid. 

 
9.3 The EMPLOYER, if consider necessary, may extend the date of submissions of Bid in order 

to allow the Bidders a reasonable time to furnish their most competitive bid taking into account 
the amendment issued thereof.  

 

 
[C] - PREPARATION OF BIDS 

 
10 LANGUAGE OF BID:  
  

The bid prepared by the bidder and all correspondence/ drawings and documents relating to 
the bid exchanged by bidder and EMPLOYER shall be written in English language alone. Any 
printed literature furnished by the bidder may be written in another language as long as 
accompanied by an ENGLISH translation duly authenticated by the Chamber of Commerce/ 
Certified Translator of bidder’s country, in which case, for the purpose of interpretation of the 
bid, the ENGLISH translation shall govern.   

  
In the event of submission of any document/ certificate by the Bidder in a language other than 
English, the English translation of the same duly authenticated by Chamber of Commerce/ 
Certified Translator of Bidder’s country shall be submitted by the Bidder. 
 

11. DOCUMENTS COMPRISING THE BID 
 

The bid shall be submitted by the Bidder under “Single Stage - Two Envelope” procedure of 
bidding. Under this procedure, the bid submitted by the Bidder in two envelopes - First 
Envelope (also referred to as Techno - Commercial Part) and Second Envelope (also referred 
to as Price Part) shall comprise of the following documents: 

 
I. Fundamental Compliance Documents under Offline Mode  

 
The Following Fundamental Bid Compliance documents listed below are to be submitted in 
sealed envelope, as part of First Envelope. The envelope shall bear {the name of Tender, the 
Tender No. and the words ‘DO NOT OPEN BEFORE’ (due date & time)}.  
 

(a) 'Covering Letter' on Bidder's 'Letterhead' (in Original) clearly specifying the enclosed  
contents, as per ‘Form F-1’ 

(b) EMD, if applicable in original as per Clause 16 of ITB as per ‘Form F-2’ or as 
prescribed. 

(c) Power of Attorney for authorized signatory in non-judicial stamp paper (as per ‘Form 
F-3’) 

(d) Copy of Board Resolution 
(e) The Passphrase to decrypt the relevant Bid-Parts (for both Techno-Commercial and 

Financial) in separate sealed envelopes before the start date and time of the Tender 
Opening Event (TOE) 
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Bidder should note that it’s a complete “ONLINE BID” & no documents are to be submitted 
in Hard Copy (Except the Fundamental Bid Compliance documents) 
 
Further, Bidder shall submit the above-mentioned Fundamental Bid Compliance 
documents only under Offline Mode, which are required to establish the Fundamental 
requirements of the Bids. Same are required to be submitted to SECI Office, maximum 
within “Last Date & time of online Bid submission + 2 Working Days” (Ex Last Date of 
Bid submission is 07th September 2026 by 1800 Hours, then the Fundamental Bid 
Compliance documents may be submitted latest by 09th September 2026 by 1800 Hours), 
post which no document would be accepted and the bids lacking in the Fundamental Bid 
Compliance documents will be rejected. 
 
In all circumstances the Last Date of online Bid submission will be treated as the final Bid 
submission deadline.  
 
Bidder shall also upload the scanned copies of all the above-mentioned original documents 
during online Bid Submission as a part of First envelope. 
 
“Bidder should explicitly note that no offline documents are to be submitted as a part of 
Second envelope”. 
 
II. Online Documents/Soft Copy  

             
                Online documents/Soft copy of the bid shall comprise of following documents to be 

uploaded on the ISN-ETS portal https://www.bharat-electronictender.com as per 
provisions therein. 

 
II (a) As part of First Envelope 
 
 

(a) The Electronic Form of the bid for First Envelope (Techno-Commercial), as 
available on the ISN-ETS portal, shall be duly filled. 

(b) Scanned copies of all the above-mentioned original documents during online Bid 
Submission as a part of First envelope and Bid Form for first envelope. 

(c) Certificate of Incorporation 
(d) 'Bidder's General Information', as per 'Form F-1'. 
(e) 'No Deviation Confirmation', as per 'Form F-6'. 
(f) 'Bidder's Declaration regarding Banning, Liquidation etc.’, as per 'Form F-7' 
(g) ‘Declaration regarding the procurement of Solar Inverters from class I local 

suppliers, as per 'Form F-12' 
(h) 'Bidders Experience as per 'Form F-13’ 
(i) Format of Chartered Accountant certificate for financial capability of the bidder as 

per 'Form F-16’ 
(j) ‘E-Banking Format as per ‘Form F-19’ 
(k) ‘Shareholding Certificate’ as per ‘Form F-23’ 
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(l) ‘Format for Cyber Security Agreement’ as per ‘Form F-25’ 
(m) ‘Integrity Pact Format’ as per ‘Form F-26’ 
(n) "FORMAT OF PAYMENT ON ORDER INSTRUMENT TO BE ISSUED BY 

REC/PFC (IN LIEU OF BG TOWARDS EMD)" as per ‘Form F-27’ 
(o) "FORMAT OF PAYMENT ON ORDER INSTRUMENT TO BE ISSUED BY 

REC/PFC (IN LIEU OF BG TOWARDS PBG)" as per ‘Form F-28’ 
(p) “Undertaking regarding confirmation on inspection of Module under Contractor 

Scope” as per ‘Form F-29’ 
(q) Form of Undertaking by the Bidder and the Firm as per ‘Form F-30’ (if applicable) 
(r) Form of Insurance Surety Bond towards EMD as per Format F-31 
(s) Form of Insurance Surety Bond towards PBG as per Format F-32 
(t) Format for “Restriction on procurement from certain countries”, ‘Form F-34’. 
(u) Documents in accordance with the "Qualifying Requirements (QR)" establishing the 

qualification 
(v) Document showing annual turnover for the financial years as required in Qualifying 

Requirements (QR) such as annual reports, profit and loss account, net worth etc. 
along with information as sought in enclosed Format F-16 

 
II (b) As part of Second Envelope  

 
(a) The Electronic Form of the bid for Second Envelope (Price - Part), as available on 

the ISN-ETS portal, shall be duly filled. “Termed as ELECTRONIC FORM”. 
(b) Main Price Bid comprising of Schedule No 1 to 4 of the Price Schedule (available 

in Section - VIII, SOR), duly completed, sealed and signed/ digitally signed shall 
be uploaded. “Termed as MAIN BID”. 
 

12 SCHEDULE OF RATES (SOR)/ PRICE SCHEDULE (PS)/ BID PRICES 
 
12.1 Unless stated otherwise in the Tender Documents, the Contract shall be for the whole works 

as described in Tender Documents, based on the rates and prices submitted by the Bidder 
and accepted by the EMPLOYER/ Owner. The prices quoted by the Bidders should indicate 
clearly the Goods & Service Tax (GST) components as also mentioned under the SOR. 

 
12.2 Prices must be filled in format for "Schedule of Rates [SOR]/ Price Schedule [PS]/ Bid Prices" 

enclosed as part of Tender documents under Section - VIII. If quoted in separate typed sheets, 
such bids may be rejected. 

 
12.3 Bidder shall quote for all the items of "SOR/ PS" after careful analysis of cost involved for the 

performance of the completed item considering all parts of the Tender Document. In case any 
activity though specifically not covered in description of item under "SOR/ PS" but is required 
to complete the works as per Specifications, Scope of Work/ Service, Standards, "GCC", 
"SCC" or any other part of Bidding Document, the prices quoted shall deemed to be inclusive 
of cost incurred for such activity.  

 
12.4 All Goods & Service Tax (GST) components [applicable for both Centre and state] payable by 

the Contractor under the Contract, or for any other cause, shall be mentioned as per the SOR 
formats Schedule Nos 1-4. 
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12.5 Prices quoted by the Bidder, shall remain FIRM and Fixed and valid until completion of the 

Contract and will not be subject to variation on any account. 
 
12.6     In case of any variation (positive/ negative) in existing rates of taxes/ duties/ levies or a new 

tax/ duty/ levy is introduced or any existing tax/ duty/ levy is abolished or application of any 
Tax in the course of the performance of this Contract, which will/ may impact the overall pricing 
in connection with performance of the Contract, an equitable adjustment of the Contract Price 
shall be made to factor any such change by addition to the Contract Price or deduction 
therefrom, as the case may be. All these adjustments would be carried out by considering the 
base price of taxes equivalent to the amount mentioned under taxes and duties column of the 
SOR/ PS.  

 
The term Change in Law shall refer to the occurrence of any of the following events pertaining 
to this project only after the last date of the bid submission, including (i) the enactment of any 
new law; or (ii) an amendment, modification or repeal of an existing law; or (iii) any change in 
the rates of any Taxes including any duties and cess or introduction of any new tax made 
applicable for setting up the project.  

 
            However, Change in Law shall not include (i) any change in taxes on corporate income or (ii) 

any change in any withholding tax on income or dividends distributed to the shareholders of 
the Contractor, or (iii) any change on account of regulatory measures by the Appropriate 
Commission. 

 
12.7 The Bidder shall quote the prices in 'figures' & words. There should not be any discrepancy 

between the prices indicated in figures and the price indicated in words. In case of any 
discrepancy, the same shall be dealt as per clause no. 30 of ITB.  

 
12.8 Bidder need to submit the detailed break-up of Goods & Service Tax (GST) (applicable for 

both Central and State) in the SOR formats viz Schedule Nos 1-4. This data is required to 
ascertain the  

 
a) Computation of taxes assumed at the time of bidding. 
b) The total impact due to revision in applicable tax rate or introduction of new tax, if any.  
 
Bidders are required to ascertain the correctness of amount related to Goods & Service Tax 
(GST) as mentioned in the SOR/ PS as on the date of techno-commercial bid submission as 
it will impact the Price assessment part at the time of evaluation of price bid. 

 
13 Goods & Service Tax (GST) 
 

Contractor shall mandatorily obtain the registration under GST Law at Central level and/or in 

respective State as may be required. Further, Contractor shall mandatorily file returns under 
GST before their due date & comply with the requirements of the Law within timelines. Before 

releasing the payment to the Contractor. Owner shall not be responsible for any delay in 

payment release to the contractor in case the GST compliance is not fulfilled from the 
contractor side in any manner. 
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Contractor shall be responsible to comply with all the requirements of applicable provisions of 

GST. Contractor has to mandatorily get registered under GST at Central and relevant State(s). 

Contractor shall file all the returns on timely basis and upload all the Invoices and acceptance 

thereof as may be required under the provisions of GST. In case, it is found that Owner is not 
able to take Input Tax Credit (ITC) benefit of the taxes due to any fault of the Contractor, Owner 

shall be constrained to deduct the amount from the payments to be made to the Contractor or 

recover the same in any other manner. 
 
13.1 Bidders are required to submit a copy of the GST Registration Certificate or GST provisional 

certificate while submitting the bids wherever GST tax is applicable. 
 
13.2 The responsibility of payment of GST lies with the Service Provider only. Contractor providing 

taxable service shall issue an Invoice, a Bill or as the case may be, a Challan which is signed, 
serially numbered and in accordance with rule GST Law. The invoice shall also contain the 
following: 
 
(a) Name, Address & Registration No. of such Person/ Contractor 
(b) Name & Address of the Person/ Contractor receiving Taxable Service 
(c) Description, Classification & Value of Taxable Service provided 
(d) GST Amount, if any. 
(e)        HSN code of the Goods/Services. 
 
Payments to Service Provider for claiming GST amount will be made provided the above 
formalities are fulfilled. Further, EMPLOYER/ Owner may seek copies of challan and 
certificate from Chartered Accountant for deposit of GST collected from EMPLOYER/ Owner.  
  

13.3 In case CBIT (Central Board of Indirect Taxes and Customs) brings to the notice of 
EMPLOYER/ Owner that the contractor has not remitted the amount towards GST collected 
from EMPLOYER/ Owner to the government exchequer, then, that contractor may be 
debarred from bidding in future tenders of EMPLOYER/ Owner for given period as per the 
sole discretion of EMPLOYER/ Owner. 

 
13.4 In case of statutory variation in GST during entire period of the Contract, the Contractor shall 

submit a copy of the 'Government Notification' to evidence the date of revision. Claim for 
payment of GST / Statutory variation in GST, should be raised within two [02] months from the 
date of issue of 'Government Notification' for payment of differential (in %) GST, otherwise 
claim in respect of above shall not be entertained for payment of arrears. The following may 
also be noted: - 

 
a) Any increase in the rate of Non ITC based GST beyond the contractual completion 

period shall be to contractor’s account whereas any decrease in the rate shall be 
passed on to the EMPLOYER/ Owner. 

 
13.5 Owner will reimburse the GST to the Contractor at actuals against submission of ITC based 

invoices issued in accordance with GST rules. In case of any variation in the executed 
quantities, the amount on which the GST is applicable shall be modified in same proportion. 
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13.6 Owner will reimburse the GST to the Contractor at actuals against documentary evidence 

subject to the ceiling amount of GST as quoted by the bidder, subject to any statutory 
variations. In case of any variation in the executed quantities (If directed and/ or certified by 
the Engineer-In-Charge) the ceiling amount on which GST is applicable will be modified on 
pro-rata basis. 

 
13.7 Contractor shall ensure timely submission of correct invoice(s) with all required supporting 

document(s) so to enable Owner to avail Input Tax Credit (ITC) (If applicable)  
 
14 BID CURRENCIES:  
  

Bidders must submit bid in the currency as mentioned Bid Data Sheet. 
 

15 BID VALIDITY 
 
15.1 Bids shall be kept valid for period specified in BDS from the final 'Bid Opening Date'. A Bid 

valid for a shorter period may be rejected by EMPLOYER as 'non-responsive'. 
 
15.2 In exceptional circumstances, prior to expiry of the original 'Bid Validity Period', the 

EMPLOYER may request the Bidders to extend the 'Period of Bid Validity' for a specified 
additional period. The request and the responses thereto shall be made in writing or by email. 
A Bidder may refuse the request without forfeiture of his 'EMD, if applicable will '. A Bidder 
agreeing to the request will not be required or permitted to modify his Bid, but will be required 
to extend the validity of its 'EMD, if applicable will ' for the period of the extension and in 
accordance with "ITB: Clause-16" in all respects. 

 
Note: In case of extension(s) of last due date of the Tender submission, the latest extension issued 

shall be considered as the final due date of Tender submission and accordingly the Tender 
validity should be calculated and sufficed. The validity of the Tender need to be revised by 
respective bidders, in case the bids are already submitted prior to the last due date of the initial 
Tender submission deadline. 

 
16 EARNEST MONEY DEPOSIT (EMD) 
 
16.1 The applicability/Non-applicability of Earnest Money Deposit (EMD) is specified under BDS. 
 
16.2 The Bids must be accompanied with 'Earnest Money Deposit (EMD)' in the form of either 

through NEFT/ RTGS transfer in the account of SECI or 'Demand Draft' or 'Banker's 
Cheque' [in favour of Solar Energy Corporation of India limited, New Delhi payable at 
New Delhi] or 'Bank Guarantee' as per the format given in Form F-4 of the bidding 
documents. Bidders shall ensure that EMD, having a validity of at least 30 (Thirty) Days 
beyond the validity of the bid, must accompany the Bid in the format(s) made available in the 
Tender Document. In case of any extension in validity of bid, the EMD shall be extended 
suitably. The EMD shall be submitted in Indian Rupees only.  

 
16.3 The ‘EMD' is required to protect EMPLOYER/ Owner against the risk of Bidder's conduct, 
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which would warrant the EMD's forfeiture, pursuant to "ITB: Clause-16.8". 
 
16.4 The Bidder shall furnish the Bank Guarantees towards EMD issued by any Indian branch of a 

Scheduled Commercial Bank as listed on the website of Reserve Bank of India (RBI), as 
applicable on the date of issuance of bank guarantee. 

 
16.5 Bid not accompanied with required amount of EMD shall be liable for rejection. 
 
16.6 'Earnest Money Deposit' of all the unsuccessful Bidders disqualified at the stage of Techno-

Commercial evaluation, e-RA shortlisting or during/after e-RA process will be discharged/ 
returned as promptly as possible, but not later than '30 [thirty] days' of their respective 
disqualification. 

 
16.7 The successful bidder's (L1 bidder) 'Earnest Money Deposit' will be discharged upon the 

Bidder's signing the 'Contract Agreement' and furnishing the ‘Performance Security duly vetted 
by the Bank'.  

 
16.8 Notwithstanding anything contained herein, the 'EMD' may also be forfeited in any of the 

following cases: 
 

(a) If a Bidder withdraws or varies his Bid during the 'Period of Bid Validity' 
(b)      If a Bidder has indulged in corrupt/ fraudulent/ collusive/ coercive practice 
(c) Violates any other condition, mentioned elsewhere in the tender document including 

deviations or conditional bid.   
(d) In the case of a successful Bidder, if the Bidder fails to: 
 

(i) acceptance of the NOA/ LOI/ LOA. 
(ii) to furnish "Performance Security. 
(iii) to accept 'arithmetical corrections' as per provision of the clause 30 of ITB. 

 
16.9 In case EMD is in the form of 'Bank Guarantee', the same must indicate Bid Document Number 

and the Work for which the Bidder is quoting. This is essential to have proper correlation at a 
later date. The 'EMD' should be in the form provided at 'Form F-4A’. 

 
Note: In case of extension(s) of last due date of the Tender submission, the latest extension issued 

shall be considered as the final due date of Tender submission and accordingly the Earnest 
Money Deposit validity and Bid validity should be calculated and sufficed. The validity of the 
submitted EMD and bid validity need to be revised by respective bidders, in case the bids are 
already submitted prior to the last due date of the initial Tender submission deadline. 

 
17 PRE-BID MEETING   
 
17.1 The Bidder(s) or his designated representative are invited to attend a "Pre-Bid Meeting" which 

will be held at address specified in Bid Information Sheet under Section - I, Invitation for Bids, 
IFB. It is expected that a bidder shall not depute more than 02 representatives for the meeting.   
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17.2 Purpose of the meeting will be to clarify issues and to answer questions on any matter that 
may be raised at that stage. 

 
17.3 Text of the questions raised and the responses given, together with any responses prepared 

after the meeting, will be uploaded on SECI & ETI website against the Tender. Any 
modification of the Contents of Tender Documents listed in "ITB: Clause-7.1", that may 
become necessary as a result of the Pre-Bid Meeting shall be made by the EMPLOYER 
exclusively through the issue of an Addendum/ Corrigendum pursuant to "ITB: Clause-9", and 
not through the minutes of the Pre-Bid Meeting. 

 
17.4 Non-attendance of the Pre-Bid Meeting will not be a cause for disqualification of Bidder. 
 
18 SIGNING OF BID/TENDER DOCUMENT 
 
18.1 The First and Last Pages of original tender documents including amendments, clarifications if 

any shall be typed or written in indelible ink [in the case of copies, photocopies are also 
acceptable] and shall be signed by a person or persons duly authorized to sign on behalf of 
the Bidder (as per POA) before uploading at ISN-ETS online portal. The name and position 
held by each person signing, must be typed or printed below the signature. 

 
19 ZERO DEVIATION AND REJECTION CRITERIA 
 
19.1  ZERO DEVIATION: Deviation to terms and conditions of Tender Documents may lead to 

rejection of bid. EMPLOYER/ Owner will accept bids based on terms & conditions of Tender 
Documents only. Bidder may note EMPLOYER/ Owner will determine the substantial 
responsiveness of each bid to the Tender Documents pursuant to provision contained in 
clause 29 of ITB. For purpose of this, a substantially responsive bid is one which conforms to 
all terms and conditions of the Tender Documents without deviations or reservations. 
EMPLOYER's/ Owner’s determination of a bid's responsiveness is based on the content of 
the bid itself. EMPLOYER/ Owner reserves the right to raise technical and/ or commercial 
query(ies), if required. The response(s) to the same shall be in writing, and no change in the 
price(s) or substance of the bids shall be sought, offered or permitted. The substance of the 
bid includes but not limited to prices, completion, scope, technical specifications, etc. Bidders 
are requested to not to take any deviation. 

 
19.2 REJECTION CRITERIA: Notwithstanding the above, deviation to the following clauses of 

Tender document shall lead to summarily rejection of Bid: 
 

(a) Eligibility Criteria including General, Technical and Financial Qualifying Requirements 

(b) Firm Price 
(c) Tender Processing Fees and Earnest Money Deposit 
(d) Tender Document Fees, if applicable 
(e) Specifications & Scope of Work  
(f) Schedule of Rates (SOR)/ Price Schedule (PS) 
(g) Duration/ Period of Contract/ Completion schedule 
(h) Period of Validity of Bid 
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(i) Warrantee/Guarantee/ Defect Liability Period   

(j) Arbitration/ Resolution of Dispute/ Jurisdiction of Court 
(k) Force Majeure & Applicable Laws 
(l) Any other condition specifically mentioned in the tender document elsewhere that non-

compliance of the clause lead to rejection of bid 
 
Note: Further, it is once again reminded not to mention any condition in the Bid which is 
contradictory to the terms and conditions of Tender document. 
 

20 E-PAYMENT 
  

Owner has initiated payments to Suppliers and Contractors electronically, and to facilitate the 
payments electronically through 'e-banking'. The successful bidder should give the details of 
his bank account as per the bank mandate form enclosed at Format F-19 in Section-VI, 
Sample Forms and Formats of the Tender documents.  

 
 

 [D] - SUBMISSION OF BIDS 
 
21 SUBMISSION, SEALING AND MARKING OF BIDS  
 
21.1 Bids shall be submitted through e-tender mode in the manner specified elsewhere in tender 

document. 
 
21.2 Offline documents (Specific documents only) as mentioned in clause no. 11.I of Section - II, 

Instructions to Bidders (ITB) of the Tender document shall be submitted in a Sealed Covering 
Envelope. The Covering Envelope shall have the following Sticker  

 
Offline Tender Document for “Design, Engineering, Supply (except PV modules), 
Construction, Erection, Testing & Commissioning of 70 MW (AC) Solar PV Power 

Project Paired with 25MW/50MWH BESS (PACKAGE-1: Solar + BESS)” 

Tender Document No. SECI/C&P/OP/13/_____________ 

Last Date of Submission  

Bids Submitted by (Enter Full name and address of the Bidder) 

Authorized Signatory 
(Signature of the Authorized Signatory) 

(Name of the Authorized Signatory) 
(Stamp of the Bidder) 

Bid Submitted to 

Solar Energy Corporation of India Limited 
(A Government of India Enterprise) 
 
6th Floor, Plate-B, NBCC Office Block Tower-2, East 
Kidwai Nagar, New Delhi-110023, India 

 
21.3 All the bids shall be addressed to the EMPLOYER at address specified in the Bid Information 

Sheet in Section - I, Invitation for Bids (IFB). 
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21.4 Bids submitted under the name of AGENT/ CONSULTANT/ REPRESENTATIVE/ 
RETAINER/ ASSOCIATE etc. on behalf of a bidder/ affiliate shall not be accepted. 

 
22 DEADLINES FOR SUBMISSION OF BIDS 
 
22.1 The bids must be submitted through e-tender mode not later than the date and time specified 

in the Bid Information Sheet in Section - I, Invitation for Bids (IFB). 
 
22.2 The offline documents of required specific documents must be submitted through courier/ 

registered post/ by hand not later than the date and time specified in the Bid Information Sheet 
in Section - I, Invitation for Bids (IFB)/BDS 

 
22.3 EMPLOYER/ Owner may, in exceptional circumstances and at its discretion, extend the 

deadline for submission of Bids (clause 9 of ITB refers). In which case all rights and obligations 
of EMPLOYER/ Owner and the Bidders, previously subject to the original deadline will 
thereafter be subject to the deadline as extended. Notice for extension of bid submission date 
will be uploaded on ETS Portal of ISN-ETS https://www.bharat-electronictender.com and/ 
or EMPLOYER’s website www.seci.co.in.  

 
23 LATE BIDS 
 
23.1 Any bids received after the notified date and time of closing of tenders will be treated as late 

bids. 
 
23.2 E-tendering system shall close immediately after the deadline for submission of bid and no 

bids can be submitted thereafter.  
  
23.3 Unsolicited Bids or Bids received to address other than one specifically stipulated in the tender 

document will not be considered for evaluation/ opening/ award if not received to the specified 
destination within stipulated date & time. 

 
24 MODIFICATION AND WITHDRAWAL OF BIDS 
 
24.1 Modification and withdrawal of bids shall be as follows: - 
 
 The bidder may withdraw or modify its bid after bid submission but before the due date and 

time for submission as per tender document with the due written consent from the authorized 
signatory of the bidder.  

 
24.2 The modification shall also be prepared, sealed, marked and dispatched in accordance with 

the provision of clause 21 of ITB, with the outer and inner envelopes additionally marked 
modification or withdrawal as appropriate. A withdrawal notice may also be sent by e-mail or 
fax but followed by a signed confirmation copy post not later than the deadline for submission 
of bids.  No bid shall be modified/ withdrawn after the deadline for submission of bids. 

 
24.3 No bid shall be allowed to be withdrawn/ modified/ substitute in the interval between the 

deadline for submission of bids and the expiration of the period of bid validity specified by the 
bidder on the Bid Form. Withdrawal/ Modification/ Substitution of a bid during this interval shall 
result in the forfeiture of bidder’s EMD, if applicable pursuant to clause 16 of ITB and rejection 
of bid. 
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24.4 The latest bid hence submitted shall be considered for evaluation and all other bids shall be 

considered to be unconditionally withdrawn. 
 
24.5 In case after price bid opening the lowest evaluated bidder (L1) is not awarded the job for any 

mistake committed by him in bidding or withdrawal of bid or modification of bid or varying any 
term in regard thereof leading to re-tendering, EMPLOYER shall forfeit EMD, if applicable paid 
by the bidder and such bidders shall be debarred from participation in re-tendering of the same 
job(s)/ item(s).  Further, such bidder will be debarred for a given period as decided by 
EMPLOYER/ Owner after following the due procedure. 

 
25 EMPLOYER'S RIGHT TO ACCEPT ANY BID AND TO REJECT ANY OR ALL BIDS 

 
EMPLOYER/ Owner reserves the right to accept or reject any Bid, and to annul the Bidding 
process and reject all Bids, at any time prior to award of Contract, without thereby incurring 
any liability to the affected Bidder or Bidders or any obligations to inform the affected Bidder 
or Bidders of the ground for EMPLOYER's/ Owner’s action. However, Bidder if so desire may 
seek the reason (in writing) for rejection of their Bid to which EMPLOYER/ Owner shall 
respond quickly. 

 
 

[E] - BID OPENING AND EVALUATION 
 

26 BID OPENING 
 
26.1 Unpriced Bid Opening: 
  

As the case may be, EMPLOYER will open bids, in the presence of bidders’ designated 
representatives who choose to attend, at date, time and location stipulated in the BDS. The 
bidders’ representatives, who are present shall sign a bid opening register, evidencing their 
attendance. However, the presence of bidder(s) during unpriced bid opening is subjective and 
will depend on case to case basis against the sole discretion of EMPLOYER/ Owner. As it’s 
an online bidding system, Bidder’s attendance during the Techno-commercial Bid opening in 
EMPLOYER’s Premises is not envisaged, as the same may be observed by the respective 
bidders from their online login credentials of the e-tendering portal. 

 
26.2 Priced Bid Opening: 
 
26.2.1 EMPLOYER will open the price bids of those bidders who meet the qualification requirement 

and whose bids are determined to be technically and commercially responsive.  
 
26.2.2 The price bids of those bidders who were not found to be techno-commercially responsive 

shall not be opened. 
 
26.2.3 As it’s an online bidding system, Bidder’s attendance during the Price Bid opening in 

EMPLOYER’s Premises is not envisaged, as the same may be observed by the respective 
bidders from their online login credentials of the e-tendering portal. EMPLOYER may also 
intimate the Techno commercial qualified bidders through mails for the opening of price bids. 
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27 CONFIDENTIALITY 
  

Information relating to the examination, clarification, evaluation, and comparison of Bids, and 
recommendations for the award of a Contract, shall not be disclosed to Bidders or any other 
persons not officially concerned with such process. Any effort by a Bidder to influence the 
EMPLOYER's/ Owner’s processing of Bids or award decisions may result in the rejection of 
the Bidder's Bid and action shall be initiated as per procedure in this regard. 
 

28 CONTACTING THE EMPLOYER/ OWNER 
 
28.1 From the time of Bid opening to the time of award of Contract, if any Bidder wishes to contact 

the EMPLOYER/ Owner on any matter related to the Bid, it should do so in writing. Information  
 relating to the examination, clarification, evaluation & recommendation for award shall not be 

disclosed. 
 
28.2 Any effort by the Bidder to influence the EMPLOYER/ Owner in the EMPLOYER's 'Bid 

Evaluation', 'Bid Comparison', or 'Contract Award' decisions may result in the rejection of the 
offer/Bid and action shall be initiated as per procedure in this regard. 

 
29 EXAMINATION OF BIDS AND DETERMINATION OF RESPONSIVENESS 
 
29.1 The EMPLOYER’s/Owner’s determination of a bid’s responsiveness is based on the content 

of the bid only. Prior to the detailed evaluation of Bids, the EMPLOYER will determine whether 
each Bid: - 

 
(a) Meets the "Bid Evaluation Criteria” of the Bidding Documents; 
(b) Is accompanied by the required 'Earnest Money Deposit' and ‘Tender Processing 

Fees’, if applicable 
(c) Is substantially responsive to the requirements of the Tender Documents; and 
(d) Provides any clarification and/ or substantiation that the EMPLOYER/ Owner may 

require to determine responsiveness pursuant to "ITB: Clause-29.2"  
 
29.2 A substantially responsive Bid is one which conforms to all the terms, conditions and 

specifications of the Tender Documents without material deviations or reservations or 
omissions for this purpose EMPLOYER defines the foregoing terms below: - 

 
a)  “Deviation” is departure from the requirement specified in the tender documents. 
b)  “Reservation” is the setting of limiting conditions or withholding from complete 

acceptance of the requirement in the tender documents.  
c)  “Omission” is the failure to submit part or all of the information or documentation 

required in the tender document. 
 
29.3 A material deviation, reservation or omission is one that, 

 
a)   If accepted would, 

i)   Affect in any substantial way the scope, quality, or performance of the job as 
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specified in tender documents. 
ii)  Limit, in any substantial way, inconsistent with the Tender Document, the 

EMPLOYER’s rights or the bidder’s obligations under the proposed Contract. 
b) If rectified, would unfairly affect the competitive position of other bidders presenting 

substantially responsive bids. 
 
29.4 The EMPLOYER shall examine all aspects of the bid to confirm that all requirements have 

been met without any material deviation, reservation or omission. 
 
29.5 If a Bid is not substantially responsive, it may be rejected by the EMPLOYER and may not 
subsequently be made responsive by correction or withdrawal of the of material deviation, reservation 
or omission. 
 
30 CORRECTION OF ERRORS 
 
30.1 If there is a discrepancy between the unit price and the total price, which is obtained by 

multiplying the unit price and quantity specified by the EMPLOYER, or between subtotals and 
the total price, the unit or subtotal price shall prevail, and the quantity and the total price shall 
be corrected. However, in case of items quoted without indicating any quantity or the items for 
which the quantities are to be estimated by the Bidder, the total price quoted against such 
items shall prevail. If there is a discrepancy between words and figures, the amount in words 
will prevail. 
 
The prices of all such item(s) against which the Bidder has not quoted rates/ amount (viz., 
items left blank or against which ‘-‘ is indicated) in the Price Schedules will be deemed to have 
been included in other item(s). 
 
The subtotal, total price or the total bid price to be identified in Bid Form for this purpose, 
irrespective of the discrepancy between the amount for the same indicated in words or figures 
shall be rectified in line with the procedure explained above.  
 
The Bidder should ensure that the prices furnished in various price schedules are consistent 
with each other. In case of any inconsistency in the prices furnished in the specified price 
schedules to be identified in Bid Form for this purpose, the EMPLOYER shall be entitled to 
consider the highest price for that particular line item for the purpose of evaluation and for the 
purpose of award of the Contract use the lowest of the prices in these schedules. 

 
30.2 The amount stated in the bid will be adjusted by the EMPLOYER in accordance with the above 

procedure for the correction of errors. If the bidder does not accept the corrected amount of 
bid, its bid will be rejected. 

 
31 CONVERSION TO SINGLE CURRENCY FOR COMPARISON OF BIDS 
  

All bids submitted must be in the currency specified at clause 14 of ITB. 
 

32 EVALUATION OF BIDS & E REVERSE AUCTION 
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Bid shall be evaluated as per evaluation criteria mentioned below on the total project cost 
including GST. The EMPLOYER shall only use the criteria and methodology indicated in the 
Tender documents. No other criteria/ methodology shall be permitted.  
 

32.1 Evaluation of Techno - Commercial Part (First Envelope) 
 
The EMPLOYER will carry out a detailed evaluation of the bids of the qualified bidders in order 
to determine whether the technical aspects are in accordance with the requirements set forth 
in the Bidding Documents. In order to reach such a determination, the EMPLOYER will 
examine the information supplied by the bidders, pursuant to ITB Clause 11, and other 
requirements in the Bidding Documents, taking into account the following factors: 
 
a. overall completeness and compliance with the Technical Specifications of the bid. The bid 

that does not meet minimum acceptable standards of completeness, consistency and 
detail may be rejected for non-responsiveness. 

 
b. compliance with the time schedule  

 
c. Any other relevant technical factors that the EMPLOYER/ Owner deems necessary or 

prudent to take into consideration. 
 
d. Any deviations to the commercial and contractual provisions stipulated in the Tender 

Documents. 
 
e. details furnished by the bidder in response to the requirements specified in the Tender 

Documents. 
 

32.2 Opening of Second Envelope by EMPLOYER 
 
The Second Envelope i.e., Price Part of only those Bidders shall be opened who are 
determined as having submitted substantially responsive bids and are ascertained to be 
qualified to satisfactorily perform the Contract, pursuant to ITB Clause 32.1. In case the 
bid/offer is rejected, pursuant to ITB Clause 32.1 the Second Envelope submitted by such 
bidders shall be sent to archive unopened and the EMD, if applicable shall be returned as per 
the Tender provisions.  
 
The prices and details as filled up in Electronic Form by the bidder and opened during the bid 
opening and recorded in the Bid Opening Statement would not be construed to determine the 
relative ranking amongst the Bidders, or the successful Bidder, and would not confer any right 
or claim whatsoever on any Bidder. The successful Bidder (also referred to as the L1 Bidder) 
shall be determined as per the provisions of this Section - II and considered for award of 
contract as provided in ITB.  

 
32.3 Evaluation of Financial Part (Second Envelope) 

 
32.3.1 The EMPLOYER will examine the Price Part (Second Envelopes) to determine whether they 

are complete, whether any computational errors have been made, whether the documents 
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have been properly signed/digitally signed, and whether the bids are generally in order. 
 

32.3.2 The Price Part containing any deviations and omissions from the contractual and commercial 
conditions and the Technical Specifications which have not been identified in the First 
Envelope are liable to be rejected. 
 

32.3.3 Arithmetical errors will be rectified in line with Clause no. 30 of ITB.  
 

32.3.5 The comparison shall also include the impact of Goods & Service Tax (GST) in line with the 
provisions of the Tender Documents. 
 

32.3.6 The EMPLOYER's comparison will also include the costs resulting from application of the 
evaluation procedures described below:  
 

a) The Evaluated Bid Value (EBV) shall be calculated using the following method: 
 
i. Design, Supply and Installation (DSI) or EPC Price i.e., Total sum of Schedule Nos 1 & 
2 including:  

 
• Ex Works basis Supply of Plant and Mandatory Spare Parts Supplied from Within the 
EMPLOYER’s Country on EXW basis (i.e. including GST) as per Schedule No 1/SOR 1, 
Plus 
 
• Freight, Design, Civil & Installation and Other Services including GST/Taxation as per 
Schedule No 2/SOR 2, Plus 
 
ii. NPV of O&M for the total O&M period in years, as mentioned in the tender document 
i.e., Schedule No 3/SOR 3 including 
 
• Net Present Value (NPV) of O&M Price including GST/Taxation for the total O&M period 
for the plant facilities to be calculated at a discounting rate as per Price Schedule No 
3/SOR 3.  
 
Discounting Rate for NPV calculation considered is 8.30% 
 

Evaluated Bid Value (EBV), as given under Schedule No 4/SOR 4 = sum of (i) and (ii). 
 

b) Different Schedule details are as follows:  
 
Schedule No. 1: Ex Works basis Supply of Plant and Mandatory Spare Parts Supplied 
from Within the EMPLOYER’s Country on EXW basis (i.e., including GST) 
 
Schedule No. 2: Freight, Design, Civil & Installation and Other Services including 
GST/Taxation  
 
Schedule No. 3: Net Present Value (NPV) of O&M Price including GST/Taxation for the 
total O&M period for the plant facilities to be calculated at a given discounting rate 
 
Schedule No. 4: Grand Summary (Schedule Nos.1 to 3) 
 
The terms EXW etc., shall be governed by the rules prescribed in the current edition of 
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Incoterms, published by the International Chamber of Commerce, 38, Cours Albert 1er, 
75008, Paris, France 

 
32.4     Evaluation of Price Bid 

32.4.1 Following factors shall be considered for evaluation of Price Bids: 

 
a) Evaluated Bid Values (EBV) for all the Bidders shall be compared to determine the lowest 

Evaluated Bid Value (EBV) as given under Schedule No- 4 Format of Schedule of Rates & the 
lowest (L1) evaluated Bid as such, will be selected for the Notification of Award (NOA) subject 
to the successful bidder selected after E-Ra (Clause 32.4.2). 

 
b) The mentioned Total Evaluated Bid Value will be considered up to 2 decimal places only. 

 
c) Bidder with the  To tal  lowest EBV shall be L-1, Bidder with Second lowest EBV shall be L-

2 & so on subject to the successful bidder selected after E-Ra (Clause 32.4.2) 
 

d) The Total Evaluated Bid Value shall be inclusive of Goods & Service Tax (GST) as quoted by the 
bidder. The award shall be placed Inclusive of GST with taxation bifurcation separately indicated 
as submitted by the successful bidder in the SOR format.  
 

e) Billing Break-up (BBU):  
 

For each item of SOR 1 & 2, the BBU shall be prepared in the same SOR format (Item name, UoM, 
Quantity, unit Ex Works price, GST, Total price etc) and the sum of all billing break-up item prices 
shall be equivalent to the each respective SORs item price with discounted rate of e-Reverse 
auction (If applicable). However, in case of any variation in the line-item prices during BBQ stage 
the approval of the Owner with due justification will be obtained, keeping the overall price of the 
Contract constant. 
 
The Contractor would be required to provide detailed Bill of Quantity (BOQ) at the BBQ stage and 
HSN code of the respective goods/services post award during the design approval phase. This will 
be used by the Owner at the time of payment to the Contractor. Accordingly, bidders should 
diligently quote the GST component in the bid.   

 
Owner shall reimburse the amount of GST as per the rates mentioned by Contractor in the detailed 
BOQ. In case of any statutory variation in GST during the currency of the Contract, same will be 
reimbursed to the Contractor subject to the treatment provided under clause No 51 of the GCC of 
the Bidding document, only in respect of the items/quantity which have been mentioned by the 
Contractor in the detailed BOQ.  

 
In case of imported Equipment/items purchased from third party (Bought-Out Items) are supplied 
to the EMPLOYER/Owner in execution of the Project, the price of such Goods shall be inclusive 
of all cost as well as any duties paid/payable in relation to import/purchase of such goods (viz., 
customs duties, GST & levies etc.) considering and taking into account the ITC as may be available 
under the applicable laws including GST.  

 

32.4.2 Procedure for e- Reverse Auction (e-RA):  
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1. The e-auctioning shall be conducted on https://www.bharat-electronictender.com. E-
Auctioning shall be carried out on the day as intimated by SECI to the eligible bidders. 

 
 

2. After financial bid evaluation, the bidders shall be shortlisted in the ascending order of price 
bid quoted. Keeping minimum 03 Bids eligible for e-RA, the H1 bidder (bidder with highest 
EBV) will be eliminated at this stage itself and resultant as such, will be eligible for e-RA. If the 
price bid quoted is same for two or more bidders, then all the bidders with same price bid shall 
be considered of equal rank/ standing in the order.  
 
In case of substantially low response by the bidders & the total no of responsive bids to be less 
than 03 (Three), Owner/EMPLOYER reserves the sole discretion & all rights of 
proceeding/Non-proceeding with e-RA, against the management approval. 
 
Evaluated Bid Values (EBV) for all the Bidders shall be compared to determine the lowest 
Evaluated Bid Value (EBV) as given under Schedule No- 4 Format of Schedule of Rates. 
Further, the lowest (L1) evaluated Bid as such, will be selected for the Notification of Award 
(NOA) subject to the successful bidder selected after E-Ra (Clause 32.4.2). 
 

 At least one week prior to e-RA, an advance intimation regarding the date and time of the e-
RA will be sent by email to all bidders whose technical & financial bids have been opened and 
found to be qualified. However, from this advance intimation it shall not be construed by the 
bidders that they have been shortlisted for e-RA. Further at least two hours before the 
schedule start time of e-Auctioning, a system generated email for invitation for e-Auctioning 
will be sent to all those bidders only who have been shortlisted based on the criteria 
mentioned. 
 

 Shortlisted bidders for e-Auctioning will be able to login into the ISN website of auctioning 15 
minutes before the start time of e-auctioning. 
 

 At the start of e-auctioning process, the bid along with the list of short-listed bidders shall be 
displayed with their pseudo names as their first round bid along with the NPV value of O&M 
quotation per year submitted and calculated as per SOR. The auctioning shall be on both the 
EPC price and NPV value of the O&M quoted by the bidder. 
 
The minimum decrement step for e-Auctioning is in the multiples of Rs. 8,00,000/- (Indian 
Rupees Eight Lakh only) in EPC & NPV of O&M Price bid (Firm value of the financial 
proposal as the sum of individual bid value of supply, erection and civil works including GST 
& NPV value of O&M including GST), i.e. each decrement shall be in multiples of 
Rs.8,00,000/- (Indian Rupees Eight Lakh only). At the end of the e-RA, the final discount 
offered by the bidder, in the form of price reduction so offered on the EPC & NPV value of 
O&M price, shall be applied proportionately to all of the SOR Line items price (EPC Price + 
NPV of O&M price) quoted by the bidder initially in the financial bid. Accordingly, the revised 
reduced price of all of the SOR line items of the EPC & NPV of O&M will be derived. This 
proportionate price reduction will be applicable on both the EPC price & NPV value of O&M 
price, on which the e-RA has been actually conducted.  
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 While applying the price reduction obtained after e-RA, all the SOR line items of the 

Schedule Nos 1 & 2 / SOR 1 & 2 (DSI Price of Supply & Service or the EPC price) can 
be straight away reduced by applying the % reduction factor uniformly on all the line 
items of Schedule Nos 1 & 2 / SOR 1 & 2. Same way, the NPV value of each year line 
item of O&M value under Schedule No 3/SOR – 3, can also be straight away reduced 
by applying the % reduction factor uniformly on all the line items of Schedule No 3/SOR 
– 3. However, as the reduced line items so arrived will be the NPV values of each year 
O&M value, so for the purpose of award, absolute values of each year O&M price line 
item wise will then be back calculated by dividing the finally arrived (After applying % 
reduction factor post e-RA) yearly reduced NPV values by the respective year 
“Discounting Rate for NPV calculation” & thereby, the absolute value of O&M price will 
be calculated on yearly basis. The award will be placed on the absolute value of O&M 
price including GST only and not on NPV of O&M price. NPV values are considered for 
the purpose of price bids evaluation only. 

 
 L2, L3, L4…. LN Bidders have to mandatorily apply their decrements suitably so as to beat 

the L1 price in the first go itself, else system will not accept their respective Bids. However, at 
no stage, increase in EPC & NPV of O&M price will be permissible. 
 

 During E- Auctioning, no revision in total price for which a bidder is considered qualified after 
evaluation of Technical Bid is allowed. 
 

 The initial auctioning period will be of one (01) hour with a provision of auto extension by 
eight minutes from the scheduled/ extended closing time if any fresh bid is received in last 
eight minutes of auctioning period or extended auctioning period. If no valid bid is received 
during last eight minutes of auctioning period or extended auctioning period, then the e-
auctioning process will get closed. 
 

3. Following information will be displayed in the bidder’s bidding window: 
 

 First round EPC and NPV of O&M price as their start price initially and thereafter last quoted 
EPC & NPV of O&M Price. 
 

 The auction will be conducted on the total sum of EPC & NPV of O&M price. 
 

 The list of last quoted EPC & NPV of O&M price (i.e. last Bid Value) of all bidders with their 
Pseudo Identities and their time of quote. 
 

4. Selection of Successful Bidders 
 
Post e-RA, the bidders shall be selected in the ascending order with lowest quoted Evaluated 
Bid value (EPC + NPV of O&M price) (being L1). 
 
a. The final price will be arrived by adding the EPC price and the NPV of O&M price (as a 
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result of e-auctioning process) 
 
b. The bidder with lowest Evaluated Bid value (EBV) at the end of e-Auctioning will be 
considered L1. 
 
c. In case of tie in the final EBV after e-RA, (i.e. the sum of their last quoted discounted EPC 
price and the NPV of O&M price), among two or more bidders being the same at the end of e-
Reverse Auction, they will be considered in the chronological order of their last bid with 
preference to the bidder who has quoted his last bid earlier than others. 
 
d. In the above case, if the time of quote also become exactly same among the bidders at a 
tie, then the ranking among these bidders shall be done as follow: 
 

 The bidder who has quoted lowest Total Price in their Price BID before commencement of E-
Auction shall be considered as L-1. 
 

 If there is also a tie among any of these bidders, then L-1 will be the bidder who has the highest 
average annual turnover as per the documents submitted as a part of their bid. 

 
5. At the end of selection process, a Notification of Award (NOA) will be issued to the successful 

bidder (L1).  
 

6. In all cases, SECI’s decision regarding selection of bidder through E-Auctioning or even 
annulment of tendering process shall be final and binding on all participating bidders. 

 
7. Post the e-RA, following adjustments will be applied in the Contract Price of the 

successful bidder emerged post the e-RA: 
 

 
a. The bidder shall design the solar plant as per the PV Module details specified in 

Section-VII: Sub Section-A: Scope of Works: Clause No. 1 of this tender for Module 
design and mounting arrangement. The quoted cost (CP) shall be based on the 
same. However, the number of PV module tables (and associated equipment) to 
be erected by the BOS vendor may vary owing to the change in the efficiency (due 
to Nominal Wattage, PV module technology, etc.) of PV modules finally offered to 
the BOS Contractor by SECI or due to change in DC capacity (MWp) installed at 
site. 
 

b. The final award price i.e., Contract Price (CP) shall be used for contract price 
adjustment on account of variation in the efficiency of the PV Modules and / or 
variation in the DC capacity (MWp) installed at the site. The Contractor shall, 
however, supply and erect/construct as per the quantities finalized during/after 
detailed engineering/execution of works and shall be paid accordingly. 
 

I. Contract Price Adjustment due to variation in the offered PV module: 
Contract price variation due variation in the efficiency of offered PV modules shall 



 
 Tender for Design, Engineering, Supply, Construction, Erection, Testing, Commissioning and 
Maintenance of 70 MW ISTS Connected Solar PV Power Project paired with 25MW/ 50MWh 

BESS at Ramagiri, Sri Sathya Sai District, Andhra Pradesh 

 
 

Setting up of grid-connected 
70 MW (AC) Solar PV Power 

Project Paired with 
25MW/50MWH BESS 

(PACKAGE-1: Solar + BESS) 

Tender No.  
SECI/C&P/OP/11/0002/26-27 

ITB 
Page 28 of 52 

 
Signature of Bidder 

 

 

be adjusted as per the formula below: 
 
Contract Price for the entire 91 MWp plant capacity based on 605Wp module 
quoted by the contractor = CPquoted 
 
 
Percentage Variation in Contract Price (∆CP) for different efficiency of modules 
offered by Owner is calculated as- 

∆CP(%)=-1.53× (ηoffered-ηref) 
Where, 
∆CP : Contract Price Variation in percentage (%) due to variation in module      
 efficiency offered to BoS Contractor 
ηref  : Reference (%) efficiency for 605 Wp Module (Tender) = 22.380 
ηoffered : Efficiency (%) of PV module offered to BOS Contractor by SECI 
 
Contract Price after efficiency adjustments, CPadjusted = CPquoted x (1+ΔCP)  
 
Note: The percentage change in the total contract price shall be limited to +/- 10% 
during the execution of contract for change in quantities/ scope variation at the 
quoted rates.  
 
Illustration: 
 
Reference (%) efficiency Considered for 605 Wp Module (Tender), ηref = 22.380% 
Contract Price quoted by bidder for the 91MWp plant capacity based on 605Wp 
module, 
 
CPquoted= 84 Crores (say) 
Let us assume, SECI offered modules with efficiency as given in table below- 
ηoffered(%): 23.000% 
 
∆CP, CPadjusted & FCP for efficiency of modules offered by SECI is calculated as 
per formula mentioned above – 
 
∆Cp (%): -0.949% 
CPadjusted (in Cr): 83.203 
 
Final Contract Price after adjustments for all offered modules, 
FCP = INR 83.203 crores 
 
Note: All values for calculation purpose would be rounded off to 3rd Decimal Place 
only 
 
The Final Contract Price emerged post applying the above-mentioned adjustments 
in the Contract Price post e-RA of the successful bidder will be the Contract Price 
on which the Contract will be awarded to the successful bidder. Further, such 



 
 Tender for Design, Engineering, Supply, Construction, Erection, Testing, Commissioning and 
Maintenance of 70 MW ISTS Connected Solar PV Power Project paired with 25MW/ 50MWh 

BESS at Ramagiri, Sri Sathya Sai District, Andhra Pradesh 

 
 

Setting up of grid-connected 
70 MW (AC) Solar PV Power 

Project Paired with 
25MW/50MWH BESS 

(PACKAGE-1: Solar + BESS) 

Tender No.  
SECI/C&P/OP/11/0002/26-27 

ITB 
Page 29 of 52 

 
Signature of Bidder 

 

 

adjustments will also be exercised in determining the final Contract Value to be 
paid to the Contractor, once the Module Supply is completed and final price 
adjustment factor is determined based on the actual supply of Modules 
Specifications. Such correction in the final Contract Value of the BoS Contract may 
so happen mid-course once the complete Module supply is done or during the 
Final Closure of the project 

 
 

32.4.3 Other Instructions 
  

 For further instructions, the vendor should visit the home-page of the portal 
https://www.bharat-electronictender and go to the User-Guidance Centre. 

 
 

 The help information provided through ‘ETS User-Guidance Centre’ is available in three 
categories : 
Users intending to Register / First-Time Users, Logged-in users of Buyer organizations, and 
Logged-in users of Supplier organizations. Various links (including links for User Manuals) are 
provided under each of the three categories. 
  

 Important Note: It is strongly recommended that all authorized users of Supplier organizations 
should thoroughly peruse the information provided under the relevant links, and take 
appropriate action. This will prevent hiccups, and minimize teething problems during the use 
of ETS. 
 

33 COMPENSATION FOR EXTENDED STAY 
 
 NOT APPLICABLE 
 
34 PURCHASE PREFERENCE  
 
 NOT APPLICABLE 
  
 

[F] - NOTIFICATION OF AWARD/ LETTER OF INTENT/ CONTRACT AGREEMENT 
 

35 AWARD 
 
Subject to "ITB: Clause-29", Owner will award the Contract to the successful Bidder whose 
Bid has been determined to be substantially responsive and has been determined as the 
lowest provided that bidders, is determined to be qualified to satisfactorily perform the 
Contract.  
 

36 NOTIFICATION OF AWARD/ LETTER OF INTENT/ LETTER OF ALLOCATION 
 
36.1 Prior to the expiry of 'Period of Bid Validity', Owner will notify the successful bidder in writing, 

in the form of "Notification of Award (NOA)"/ “Letter of Intent (LOI)”/ “Letter of Allocation (LOA)” 
through e-mail/ courier/ registered post, that his Bid has been accepted. The acceptance of 
the notification of award will constitute the formation of the Contract. 
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36.2 Contract Period shall commence from the date of "Notification of Award"/ “Letter of Intent”/ 

“Letter of Allocation” or as mentioned in the Notification of Award/ Letter of Intent/ Letter of 
Allocation. The "Notification of Award"/ “Letter of Intent”/ “Letter of Allocation” will constitute 
the formation of a Contract, until the Contract has been effected pursuant to signing of 
Contract as per "ITB: Clause-37". 

 
36.3 The “Notification of Award (NOA)"/ “Letter of Intent (LOI)”/ “Letter of Allocation (LOA)” shall be 

issued to successful bidder in duplicate. The successful bidder is required to return its 
duplicate copy duly signed and stamped on each page within 07 days of its issuance including 
all the Appendix, Annexures as a token of acceptance. 

 
36.4 Incase the successful bidder fails to acknowledge the acceptance of “Notification of Award 

(NOA)"/ “Letter of Intent (LOI)”/ “Letter of Allocation (LOA)” as mentioned above vide clause 
no. 36.3, same will be treated as a case of non-responsiveness & default and EMPLOYER/ 
Owner may take suitable action to get the project successfully executed. 

 
36.5   In case of Non-responsive/Non acceptance to the NOA or CA or non-submission of timely 

Performance Security by the successful bidder, SECI at its sole discretion may take 
appropriate actions with the forfeiture of EMD, if applicable & may annul the entire Tendering 
process at its sole discretion. 

 
37 SIGNING OF CONTRACT AGREEMENT 
 
37.1 Within 30 (Thirty) days of the release of Notification of Award (NOA) by the owner, the 

successful Bidder/ Contractor shall be required to execute the 'Contract Agreement' with 
Owner on a 'non-judicial stamp paper' of appropriate value [cost of the 'stamp-paper' shall be 
borne by the successful Bidder/ Contractor] and of 'state' specified in Bidding Data Sheet 
(BDS). 

 
37.2 Incase the successful bidder fails to execute the ‘Contract Agreement’ as mentioned above 

vide clause no. 37.1, same will be treated as a case of non-responsiveness & default and 
EMPLOYER/ Owner may take suitable action to get the project successfully executed. Same 
shall constitute sufficient grounds for the forfeiture of EMD, if applicable. 

 
37.3 In case of Non-responsive/Non-acceptance to the NOA or CA or non-submission of timely 

Performance Security by the successful bidder, SECI at its sole discretion may take 
appropriate actions with the forfeiture of EMD, if applicable & may annul the entire Tendering 
process at its sole discretion. 

 
38. VOID 
  
39 PROCEDURE FOR ACTION IN CASE CORRUPT/ FRAUDULENT/ COLLUSIVE/ 

COERCIVE PRACTICES 
 

39.1 Procedure for action in case Corrupt/ Fraudulent/ Collusive/ Coercive Practices is enclosed at 
Annexure-I along with this ITB document. 
 

39.2 Annexure-I deliberates in detail the all consequences pertaining to clause no. 39. 
 
39.3 NON-APPLICABILITY OF ARBITRATION CLAUSE IN CASE OF BANNING OF VENDORS/ 

SUPPLIERS/ CONTRACTORS/ BIDDERS/ CONSULTANTS INDULGED IN FRAUDULENT/ 
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COERCIVE PRACTICES 
 

Notwithstanding anything contained contrary in GCC and other "CONTRACT DOCUMENTS", 
in case it is found that the Vendors/ Suppliers/ Contractors/ Bidders/ Consultants indulged in 
fraudulent/ coercive practices at the time of bidding, during execution of the contract etc., and/ 
or on other grounds as mentioned in EMPLOYER’s/ Owner’s “Procedure for action in case 
Corrupt/ Fraudulent/ Collusive/ Coercive Practices” (Annexure-I), the contractor/ bidder shall 
be banned (in terms of aforesaid procedure) from the date of issuance of such order by 
EMPLOYER/ Owner, to such Vendors/ Suppliers/ Contractors/ Bidders/ Consultants. 
 
The Vendor/ Supplier/ Contractor/ Bidder/ Consultant understands and agrees that in such 
cases where  Vendor/ Supplier/ Contractor/ Bidder/ Consultant has been banned (in terms of 
aforesaid procedure) from the date of issuance of such order by EMPLOYER/ Owner, such 
decision of EMPLOYER/ Owner shall be final and binding on such Vendor/ Supplier/ 
Contractor/ Bidder/ Consultant and the ‘Arbitration clause’ in the GCC and other "CONTRACT 
DOCUMENTS" shall not be applicable for any consequential issue/ dispute arising in the 
matter. 

 
40 VOID 

 
41 AHR ITEMS 
 

NOT APPLICABLE 
 

42 RISK OF REJECTION 
 

Any Conditional Bid will straight away run into risk of rejection. 
 
43 INCOME TAX & CORPORATE TAX 
 
43.1 Income tax deduction shall be made from all payments made to the contractor as per the rules 

and regulations in force and in accordance with the Income Tax Act prevailing from time to 
time. 

 
43.2 Corporate Tax liability, if any, shall be to the contractor’s account. 
 
43.3 TDS under GST as may be applicable shall be deducted as per law of Government of India in 

vogue. 
 
43.4 MENTIONING OF PAN NO. IN INVOICE/ BILL 
 

As per CBDT Notification No. 95/2015 dated 30.12.2015, mentioning of PAN no. is mandatory 
for procurement of goods/ services/ works/ consultancy services exceeding INR 2 Lacs per 
transaction.  

 
Accordingly, supplier/ contractor/ service provider/ consultant should mention their PAN no. in 
their invoice/ bill for any transaction exceeding INR 2 Lacs. As provided in the notification, in 
case supplier/ contractor/ service provider/ consultant do not have PAN no., they have to 
submit declaration in Form 60 along with invoice/ bill for each transaction.    
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Payment of supplier/ contractor / service provider/ consultant shall be processed only after 
fulfilment of above requirement 

 
44 IMPLEMENTATION OF INTEGRITY PACT 
 
“In respect of this tender, the Independent External Monitor (IEM) would be monitoring the execution 
of contract to oversee implementation and effectiveness of the Integrity Pact (IP)Program based on 
the IP executed with the bidder. The names of Independent External Monitor(s) (IEMs) who have been 
appointed by Owner, in terms of Integrity Pact (IP) which will form a part of the Owner Contracts are:  
  
 Shri Rakesh Mohan, IA&AS (Retd.), e-mail Id: rmohan1987@gmail.com 
 Shri Najib Shah, IRD (Retd.), e-mail Id: najibshah@hotmail.com 
  
The above-mentioned IEMs details are also available on SECI’s website at www.seci.co.in. The IEMs 
are authorized to examine/consider all references made to it under this tender. The contractor, in case 
of any dispute(s)/complaint(s) pertaining to this tender may raise the issue either with the designed 
Nodal Officer in SECI or directly with the IEM at SECI office at following Address: 
  
Solar Energy Corporation of India Limited, 
6th Floor, Plate-B, NBCC Office Block Tower-2,  
East Kidwai Nagar, New Delhi-110023, India 
 
Kind Attn.: Executive Director (C&P) 
Telephone Nos.: - 0091-(0)11-24666200 
  
The Independent External Monitor (IEM) has the right to access without restriction to all tender 
documentations of the owner including that provided by the Contractor. The Contractor will also grant 
the Monitor, upon his request and demonstration of a valid interest, unrestricted and unconditional 
access to his project/tender Documentations. The same is applicable to Subcontractors. The Monitor 
is under contractual obligation to treat the information and documents of the Bidder/Contractor/Sub-
Contractors / JV Partners / Consortium member with confidentiality.  
  
The Nodal officer for necessary coordination in this regard shall be as under: 
  
(i)         HOD of Contracts & Procurement (C&P): For issues pertaining to C&P department. 
(ii)        Head of concerned Department: For issues pertaining to other departments.” 
  
The bidders are required to sign and seal the attached “Integrity Pact” as per Format-19 under 
“Section-VI Sample Forms and Formats”. 
 
45 PUBLIC PROCUREMENT POLICY FOR MICRO AND SMALL ENTERPRISES (MSEs) 
 

45.1 From time to time, the Government of India lays down procurement policies to help 
inclusive national economic growth by providing long-term support to micro, small and medium 
enterprises and disadvantaged sections of society. The Procurement Policy for Micro and 
Small Enterprises, 2012 [amended 2018 and 2021] has been notified by the Government in 
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exercise of the powers conferred in Section 11 of the Micro, Small and Medium Enterprises 
Development (MSMED) Act, 2006. Details of the policy along with the amendments issued in 
2018 and 2021 are available on the MSME website. 

 
45.2 Micro and Small Enterprises (MSEs) registered under Udyam Registration are eligible to 
avail the benefits under the policy. 

 
45.3 To reduce the transaction cost of doing business, MSEs will be facilitated by providing 
them tender documents free of cost, exempting MSEs from payment of earnest money deposit, 
adopting e-procurement to bring transparency in tendering process. However, exemption from 
paying Performance Bank Guarantee is not covered under the policy. 

 
45.4 Chapter V of the MSMED Act, 2006 also has provision for ensuring timely payments to 
the MSE suppliers. The period agreed upon for payment must not exceed forty-five days after 
the supplies.  

 
45.5 In tender, participating Micro and Small Enterprises (MSE) quoting price within price band 
of L1+15 (fifteen) per cent shall also be allowed to supply a portion of requirement by bringing 
down their price to L1 price in a situation where L1 price is from someone other than an MSE 
and such MSE shall be allowed to supply up to 25 (twenty-five) per cent of total tendered value. 
The 25(twenty-five) per cent quantity is to be distributed proportionately among these bidders, 
in case there are more than one MSEs within such price band. 

 
45.6 Within this 25% (Twenty Five Percent) quantity, a purchase preference of four (4) per 
cent s reserved for MSEs owned by Scheduled Caste (SC)/Scheduled Tribe (ST) 
entrepreneurs and three (3) percent is reserved for MSEs owned by women entrepreneur (if 
they participate in the tender process and match the L1 price).However, in event of failure of 
such MSEs to participate in tender process or meet tender requirements and L1 price, four 
percent sub-target for procurement earmarked for MSEs owned by SC/ST entrepreneurs and 
three (3) percent earmarked to women entrepreneur will be met from other MSEs. . MSEs 
would be treated as owned by SC/ ST entrepreneurs: 

 
a) In case of proprietary MSE, proprietor(s) shall be SC /ST; 
b) In case of partnership MSE, the SC/ ST partners shall be holding at least 51% (fifty-one 
percent) shares in the unit; 
c) In case of Private Limited Companies, at least 51% (fifty-one percent) share shall be held 
by SC/ ST promoters. 

 
45.7 If subcontract is given to MSEs, it will be considered as procurement from MSEs. 

 
45.8 In case of tender item cannot be split or divided, etc. the MSE quoting a price within the 
band L1+15% may be awarded for full/ complete supply of total tendered value to MSE, 
considering the spirit of the Policy for enhancing Govt. Procurement from MSEs. 

 
45.9 To develop MSE vendors so as to achieve their targets for MSEs procurement, Central, 
the Procuring entity shall take necessary steps to develop appropriate vendors by organizing 
Vendor Development Programmes (VDPs) or Buyer-Seller Meets focused on developing 
MSEs for procurement through the Government e-Marketplace (GeM) portal.  

 
45.10 The procurement of Goods and Services from Micro & Small Enterprises shall be as per 
the Government policy as amended from time to time. The intent should be to have enabling 
provisions for maximum participation. The letter is attached as Annexure V with this 
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Procurement Policy. 
 

45.11 As an initiative of Government of India & RBI towards Make in India, Skill India & 
Financial Inclusion, to provide a platform for bill discounting for MSME vendors, SECI has 
entered into an association / agreement with following 3 (three) financial institutions: 

 
1. Receivables Exchange of India (RXIL), which is a joint-venture between National Stock 
Exchange and SIDBI; 
2. A Treds, a joint-venture between Axis Bank and Mjunction Services; and 
3. Mynd Solution which runs M1 Exchange 

 
MSE vendors can register on a digital platform which connects MSME Service Providers and 
their Buyers to multiple financiers. It enables MSME Service Providers, under an efficient & 
transparent bidding mechanism, to sell their invoices to financiers, thus unlocking working 
capital / generating liquidity quickly, without impacting their relationship with Buyers. 

 
 

=================== X ================== 
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Annexure-I 

 
PROCEDURE FOR ACTION IN CASE CORRUPT/ FRAUDULENT/ COLLUSIVE/ COERCIVE 

PRACTICES 
 
A Definitions: 

 
A.1 “Corrupt Practice” means the offering, giving, receiving or soliciting, directly or indirectly, 

anything of value to improperly influence the actions in selection process or in contract 
execution. 
 
“Corrupt Practice” also includes any omission for misrepresentation that may mislead or 
attempt to mislead so that financial or other benefit may be obtained or an obligation avoided. 

 
A.2 “Fraudulent Practice” means and include any act or omission committed by an agency or with 

his connivance or by his agent by misrepresenting/ submitting false documents and/ or false 
information or concealment of facts or to deceive in order to influence a selection process or 
during execution of contract/ order. 

 
A.3 “Collusive Practice amongst bidders (prior to or after bid submission)” means a scheme or 

arrangement designed to establish bid prices at artificial non-competitive levels and to deprive 
the EMPLOYER of the benefits of free and open competition.  

 
A.4 “Coercive practice” means impairing or harming or threatening to impair or harm  directly or 

indirectly, any agency or its property to influence the improperly actions of an agency, 
obstruction of any investigation or auditing of a procurement process. 

 
A.5 “Vendor/ Supplier/ Contractor/ Consultant/ Bidder” is herein after referred as “Agency” 
 
 
A.6   “Competent Authority” shall mean the authority, who is competent to take final decision for 

Suspension of business dealing with an Agency/ (ies) and Banning of business dealings with 
Agency/ (ies) and shall be the “Committee” concerned. 

 
A.7 “Allied Agency” shall mean all the concerns within the sphere of effective influence of banned/ 

suspended agencies. In determining this, the following factors may be taken into consideration:   
 

(a) Whether the management is common; 
(b) Majority interest in the management is held by the partners or directors of banned/ 

suspended firm.  
(c ) substantial or majority shares are owned by banned/ suspended agency and by virtue 

of this it has a controlling voice.  
 
A.8 “Investigating Agency” shall mean any department or unit of EMPLOYER/ Owner investigating 

into the conduct of Agency/ party and shall include the Vigilance Department of the 
EMPLOYER/ Owner, Central Bureau of Investigation, State Police or any other agency set up 
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by the Central or state government having power to investigate.  
 

B Actions against bidder(s) indulging in corrupt /fraudulent/ collusive/ coercive practice  
 
B.1 Irregularities noticed during the evaluation of the bids:  
 

If it is observed during bidding process/ bids evaluation stage that a bidder has indulged in 
corrupt/ fraudulent/ collusive/ coercive practice, the bid of such Bidder (s) shall be rejected and 
its Earnest Money Deposit (EMD, if applicable) shall be forfeited.  

 
Further, such agency shall be banned for future business with EMPLOYER/ Owner for a period 
specified in para B 2.2 below from the date of issue of banning order. 

 
B.2 Irregularities noticed after award of contract 
 
 (i) During execution of contract:  
 

If an agency, is found to have indulged in corrupt/ fraudulent/ collusive/ coercive 
practices, during execution of contract, the agency shall be banned for future business 
with EMPLOYER/ Owner for a period specified in para B 2.2 below from the date of 
issue of banning order.    

 
The concerned order(s)/ contract(s) where corrupt/ fraudulent/ collusive practices are 
observed, shall be suspended with immediate effect by Engineer-in-Charge (EIC)/ 
EMPLOYER/ Owner whereby the supply/ work/ service and payment etc. will be 
suspended. The action shall be initiated for putting the agency on banning list.  

 
After conclusion of process, the order(s)/ contract(s) where it is concluded that such 
irregularities have been committed shall be terminated and Contract Performance 
Security submitted by agency against such order(s)/ contract(s) shall also be forfeited. 
The amount that may have become due to the contractor on account of work already 
executed by him shall be payable to the contractor and this amount shall be subject to 
adjustment against  any amounts due from the contractor under the terms of the 
contract. 
 
No risk and cost provision will be enforced in such cases.  
 

(ii) After execution of contract and during Defect liability period (DLP)/ Warranty/ 
Guarantee Period:   

 
If an agency is found to have indulged in corrupt/ fraudulent/ collusive/ coercive 
practices, after execution of contract and during DLP/ Warranty/ Guarantee 
Period/O&M Period, the agency shall be banned for future business with EMPLOYER/ 
Owner for a period specified in para B 2.2 below from the date of issue of banning 
order.    
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Further, the Contract Performance Security submitted by agency against such 
order(s)/ contract(s) shall be forfeited.  

 
(iii) After expiry of Defect liability period (DLP)/ Warranty/ Guarantee Period   

 
If an agency is found to have indulged in corrupt/ fraudulent/ collusive/ coercive 
practices, after expiry of Defect liability period (DLP)/ Warranty/ Guarantee Period, the 
agency shall be banned for future business with EMPLOYER/ Owner for a period 
specified in para B 2.2 below from the date of issue of banning order.    

 
B.2.2 Period of Banning   
 

Banning period shall be reckoned from the date of issuance of banning order and shall be for 
a period as may be decided by the EMPLOYER/ Owner based on specific case basis. 
However, minimum period of ban shall be 06 (Six) months from the date of issuance of banning 
order. 
 
In exceptional cases where the act of vendor/ contractor is a threat to the National Security, 
the banning shall be for indefinite period.  

 
C Effect of banning on other ongoing contracts/ tenders 
 
C.1 If an agency is banned , such agency shall not be considered in ongoing tenders/ future 

tenders.   
 
C.2 However, if such an agency is already executing other order(s)/ contract(s) where no corrupt/ 

fraudulent/ collusive/ coercive practice is found, the agency shall be allowed to continue till its 
completion without any further increase in scope except those incidental to original scope 
mentioned in the contract.  

 
C.3 If an agency is banned during tendering and irregularity is found in the case under process: 
 
C.3.1  after issue of the enquiry/ bid/ tender but before opening of Technical bid, the bid submitted by 

the agency shall be ignored.  
 
C.3.2  after opening Technical bid but before opening the Price bid, the Price bid of the agency shall 

not be opened and EMD, if applicable submitted by the agency shall be returned to the agency. 
 
 C.3.3  after opening of price bid, EMD, if applicable made by the agency shall be returned; the 

offer/Bid of the agency shall be ignored & will not be further evaluated. If the agency is put on 
banning list for fraud/ mis-appropriation of facts committed in the same tender/ other tender 
where errant agency emerges as the lowest (L1), then such tender shall also be cancelled and 
re-invited.  

  
D. Procedure for Suspension of Bidder 
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  D.1 Initiation of Suspension  
 

Action for suspension business dealing with any agency/(ies) shall be initiated by C&P 
Department when 
 
(i) Vigilance Department based on the fact of the case gathered during investigation by 

them recommend for specific immediate action against the agency. 
 

(ii) Vigilance Department based on the input from Investigating agency, forward for 
specific immediate action against the agency. 

 
(iii) Nonperformance of Vendor/ Supplier/ Contractor/ Consultant leading to termination of 

Contract/ Order. 
 

  D.2     Suspension Procedure:  
 
D.2.1     The order of suspension would operate initially for a period not more than six months and 

is to be communicated to the agency and also to Vigilance Department. Period of 
suspension can be extended with the approval of the Competent Authority by one month 
at a time with a ceiling of six months pending a conclusive decision to put the agency on 
banning list.  

 
D.2.2     During the period of suspension, no new business dealing may be held with the agency. 
 
D.2.3     Period of suspension shall be accounted for in the final order passed for banning of 

business with the agency. 
 
D.2.4  The decision regarding suspension of business dealings should also be communicated to 

the agency. 
 
D.2.5 If a prima-facie, case is made out that the agency is guilty on the grounds which can result 

in banning of business dealings, proposal for issuance of suspension order and show 
cause notice shall be put up to the Competent Authority. The suspension order and show 
cause notice must include that (i) the agency is put on suspension list and (ii) why action 
should not be taken for banning the agency for future business from EMPLOYER/ Owner. 

 
The competent authority to approve the suspension will be same as that for according approval 
for banning.  

 
D.3      Effect of Suspension of business:   
 

      Effect of suspension on other on-going/ future tenders will be as under: 
 
D.3.1 No enquiry/ bid/ tender shall be entertained from an agency as long as the name of agency 

appears in the Suspension List. 
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D.3.2 If an agency is put on the Suspension List during tendering: 
 
D.3.2.1   after issue of the enquiry/ bid/ tender but before opening of Technical bid, the bid submitted 

by the agency shall be ignored.  
 
D.3.2.2   after opening Technical bid but before opening the Price bid, the Price bid of the agency 

shall not be opened and EMD, if applicable submitted by the agency shall be returned to 
the agency. 

 
D.3.3  The existing contract(s)/ order(s) under execution shall continue. 
 
D.3.4     Tenders invited for procurement of goods, works and services shall have provision that the 

bidder shall submit a undertaking to the effect that (i) neither the bidder themselves nor 
their allied agency/(ies) are on banning list of EMPLOYER/ Owner or the Ministry of New 
& Renewable Energy (ii) bidder is not banned by any Government Department/ Public 
Sector. 

 
E         Debarment of Suppliers/Bidders 
 
E.1  Registration of suppliers/Bidders and their eligibility to participate in Procurement Entity’s 

procurements is subject to compliance with Code of Integrity for Public Procurement and good 
performance in contracts. Further, A bidder shall be debarred if he has been convicted of an 
offence- 

 
 i, a) under the Prevention of Corruption Act, 1988; or 
    b) the Indian Penal Code or any other law for the time being in force, for causing any loss of 

life or property or causing a threat to public health as part of execution of a public procurement 
contract. 

 
 ii. A bidder debarred under sub-section (i) or any successor of the bidder shall not be eligible 

to participate in a procurement process of any procuring entity for a period not exceeding three 
years commencing from the date of debarment.  

 
 iii. The Procuring entity may debar a bidder or any of its successors, from participating in 

 any procurement process undertaken by it, for a period not exceeding two years, if it 
determines that the bidder has breached the code of integrity.  

 
 iv. The bidder shall not be debarred unless such bidder has been given a reasonable 

opportunity to represent against such debarment 
 
E.2    Definitions 
 
 a) Firm: The term 'firm' or 'bidder" has the same meaning for the purpose of these Guidelines, 

which includes an individual or person, a company, a cooperative society, a Hindu undivided 
family and an association or body of persons, whether incorporated or not, engaged in trade 
or business. 
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 b) Allied firm: All concerns which come within the sphere of effective influence of the debarred 

firms shall be treated as allied firms. In determining this, the following factors may be taken 
into consideration: 

 
1. Whether the management is common; 

 
 2. Majority interest in the management is held by the partners or directors of 
 banned/ suspended firm; 
 
 3. Substantial or majority shares are owned by the banned/ suspended firm and 
 by virtue of this it has a controlling voice. 
 
 4. Directly or indirectly controls, or is controlled by or is under common control with another 

bidder. 
 
 5. All successor firms will also be considered as allied firms. 
  
 The terms “banning of firm”, ‘suspension’, ‘Black-Listing’ etc. convey the same meaning as of 

“Debarment". 
 
E.3    Orders for Debarment of a firm(s) shall be passed keeping in view of the following: 
 
 i) A bidder or any of its successors may be debarred from participating in any 
 procurement process for a period not exceeding two years. 
 
 ii) Firms will be debarred if it is determined that the bidder has breached the code of 

 integrity. 
 
 iii) A bidder can also be debarred for any actions or omissions by the bidder other than violation 

of code of integrity, which in the opinion of the Procuring Entity, warrants debarment, for the 
reasons like supply of sub-standard material, non-supply of material, abandonment of works, 
sub-standard quality of works, failure to abide “Bid Securing Declaration (if applicable)” etc. 

 
 iv) It will only be applicable to  all the attached/ subordinate offices of the procuring 

Entity/SECI issuing the debarment Order. 
 
 v) The procuring Entity/SECI before issuing the debarment order against a firm must ensure 

that reasonable opportunity has been given to the concerned firm to represent against such 
debarment (including personal hearing, if requested by firm). 

  
 vi) procuring Entity/SECI that issued the order of debarment can also issue an Order for 

revocation of debarment before the period of debarment is over, if there is adequate 
justification for the same.  

  
 vii) The procuring Entity/SECI will maintain list of debarred firms, which will also be displayed 
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on its website. 
 
 viii) Debarment is an executive function and should not be allocated to Vigilance 
 Department. 
  
 ix) It is possible that the firm may be debarred concurrently by more than one 

Ministry/Department. Ministries/ Departments at their option may also delegate powers to 
debar bidders to their CPSUs, Attached Offices/ Autonomous Bodies etc. In such cases, broad 
principles for are to be kept in mind. Debarment by such bodies like CPSUs etc. shall be 
applicable only for the procurements made by such bodies. Similarly, Government e-
Marketplace (GeM) can also debar bidders up to two years on its portal. In case of debarments, 
revocation of the debarment orders before expiry of debarred period should be done only with 
the approval of the CMD/MD. 

 
E.4    Other Provisions: 
 
 i) No contract of any kind whatsoever shall be placed to debarred firm including its allied firms 

after the issue of a debarment order. Bids from only such firms shall be considered for 
placement of contract, which are neither debarred on the date of opening of tender (first bid, 
normally called as technical bid, in case of two packet/two stage bidding) nor debarred on the 
date of contract. Even in the cases of risk purchase, no contract should be placed on such 
debarred firms. 

 
 ii) If case, any debar firms has submitted the bid, the same will be ignored. In case such firm 

is lowest (L-1), next lowest firm shall be considered as L-1. Bid security submitted by such 
debarred firms shall be returned to them. 

 
 iii) Contracts concluded before the issue of the debarment order shall, not be affected by the 

debarment Orders. 
 
 iv) The Debarment shall be automatically extended to all its allied firms. In case of joint venture/ 

consortium is debarred all partners will also stand debarred for the period  specified in 
Debarment Order. The names of partners should be clearly specified in the “Debarment 
Order”. 

 v) Debarment in any manner does not impact any other contractual or other legal rights of the 
procuring entity. 

 
 vi) The period of debarment shall start from the date of issue of debarment order. 
 
 vii) The Order of debarment will indicate the reason(s) in brief that lead to debarment of the 

firm. 
 
 viii) Ordinarily, the period of debarment should not be less than six months. 
 
 ix) In case of shortage of suppliers in a particular group, such debarments may also hurt the 

interest of procuring entity. In such cases, endeavour should be to 
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 pragmatically analyze the circumstances, try to reform the supplier and may get a written 
commitment from the supplier that its performance will improve. 
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Annexure-II 
 

ADDENDUM TO INSTRUCTIONS TO BIDDERS (INSTRUCTION FOR PARTICIPATION IN E-
TENDER) 

 
1.  General 
 
             Special Instructions (for e-Tendering).  
 
             Submission of Online Bids is mandatory for this Tender.  
 
 This section contains detailed instructions regarding bid submission procedure under e-

tendering system (e-tender portal). Bidders are required to read the following instructions in 
addition to various instructions mentioned elsewhere in the bid document for e-tendering. The 
instructions mentioned herein related to bid submission procedure shall supersede and shall 
prevail over the conditions enumerated elsewhere in the bid/ tender document.  

 
Bidders who wish to participate in e-tenders must go through the ‘instructions in respect of e-
Tendering essentially covering security settings required for bidder’s PC/ Laptop, uploading 
and checking the status of digital signature in the bidder’s PC/ Laptop, obtaining unique login 
ID and password, re-setting the password, downloading of Tender document and uploading of 
Offer/ Bid etc.  

 
2.         About E-Tender Portal (Web) 
 

Solar Energy Corporation of India Limited (SECI) has adopted a secured and user friendly e-
tender system enabling bidders to Search, View, Download tender document(s) directly from 
the ETS Portal of M/s ElectronicTender.com (India) Pvt. Limited   (https://www.bharat-
electronictender.com) through ISN Electronic Tender Services Private Limited (referred as 
ISN-ETS) (referred hereunder as “E-Tender Portal”) and also enables the bidders to participate 
and submit online prices directly in the e-tender portal or uploading of SOR/ Price Schedule 
(Price Bid) in note and attachment folder, as applicable, and technical bids in secured and 
transparent manner maintaining absolute confidentiality and security throughout the tender 
evaluation process and award. 

 
3. Pre-requisite for participation in bidding process 

 
 The following are the pre-requisite for participation in e-Tendering Process: 
 
3.1 PC/ Laptop with Windows OS, Internet Explorer  
 

Bidder must possess a PC/ Laptop with Windows 7 professional operating system and Internet 
Explorer 8 or 9 for hassle free bidding. Bidder is essentially required to effect the security 
settings as defined in the portal. 

 
3.2 Internet Broadband Connectivity 
 
   The Bidder must have a high-speed internet connectivity (preferably Broadband) with internet 

explorer to access ISN-ETS’s e-Tender Portal for downloading the Tender document and 
uploading/ submitting the Bids.  

 
3.3 A valid e-mail Id of the Organization/ Firm 
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3.4 E-Tendering is a new methodology for conducting Public Procurement in a transparent and 

secured manner. Now, the Government of India has made e-tendering mandatory. Suppliers/ 
Vendors will be the biggest beneficiaries of this new system of procurement. For conducting 
electronic tendering, SECI has decided to use the portal of M/s Electronic Tender.com (India) 
Pvt. Limited https://www.bharat-electronictender.com through ISN Electronic Tender 
Services Private Limited (referred as ISN-ETS. This portal is based on the world’s most 
‘secure’ and ‘user friendly’ software from Electronic Tender®. A portal built using Electronic 
Tender’s software is also referred to as Electronic Tender System® (ETS).  

 
Benefits to Suppliers are outlined on the Home-page of the portal.  
 
Tender Bidding Methodology:    
  
Sealed Bid System   
  
 Single Stage Two Envelope 
 
Auction 
  
The sealed bid system would be followed by an ‘e-Reverse Auction’  

 
4. Tender Bidding Methodology under Sealed Bid System of Single Stage Two Envelop: 

 
4.1 Broad Outline of Activities from Bidder’s Perspective:  
 
4.1.1 Procure a Class III Digital Signing Certificate (DSC).  
4.1.2 Register on Electronic Tender System® (ETS)   
4.1.3 Create Marketing Authorities (MAs), Users and assign roles on ETS. It is mandatory 
to create at least one MA  
4.1.4 View Notice Inviting Tender (NIT) on ETS  
4.1.5 For this tender -- Assign Tender Search Code (TSC) to a MA    
4.1.6 Download Official Copy of Tender Documents from ETS Note: Official copy of Tender 
Documents is distinct from downloading ‘Free Copy of Tender Documents’. To participate in a 
tender, it is mandatory to procure official copy of Tender Documents for that tender.  
4.1.7 Clarification to Tender Documents on ETS  

 
a) Query to SECI (Optional)   
b) View response to queries posted by SECI 

 
4.1.8 Bid-Submission on ETS  
4.1.9 Respond to SECI Post-TOE queries  
4.1.10 Participate in reverse auction if invited 

 
For participating in this tender online, the following instructions are to be read carefully. These 
instructions are supplemented with more detailed guidelines on the relevant screens of the 
ETS. 

 
4.2 Digital Certificates  
 
For integrity of data and authenticity/ non-repudiation of electronic records, and to be compliant 
with IT Act 2000, it is necessary for each user to have a Digital Certificate (DC), also referred 
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to as Digital Signature Certificate (DSC), of Class III, issued by a Certifying Authority (CA) 
licensed by Controller of Certifying Authorities (CCA) [refer http://www.cca.gov.in] 

 
4.3 Registration  
 
To use the Electronic Tender® portal https://www.bharat-electronictender.com, vendors 
need to register on the portal. Registration of each organization is to be done by one of its 
senior persons who will be the main person coordinating for the e-tendering activities. In ETS 
terminology, this person will be referred to as the Super User (SU) of that organization. For 
further details, please visit the website/ portal, and click on the ‘Supplier Organization’ link 
under ‘Registration’ (on the Home Page), and follow further instructions as given on the site. 
Pay Annual Registration Fee as applicable. 

 
After successful submission of Registration details and payment of Annual Registration Fee, 
please contact ISN-ETS/ ETS Helpdesk (as given below), to get your registration accepted/ 
activated. 

 
Important Note: 
 

1. Interested bidders have to download official copy of the RfS/ Tender & other documents after 
login into the ETS Portal of ISN-ETS (https://www.bharat-electronictender.com). If the 
official copy of the documents is not downloaded from ETS Portal of ISN-ETS within the 
specified period of downloading of RfS/ Tender and other documents, bidder will not be able 
to participate in the tender. 

 
2. To minimize teething problems during the use of ETS (including the Registration process), it 

is recommended that the user should peruse the instructions given under ‘ETS User-Guidance 
Centre’ located on ETS Home Page, including instructions for timely registration on ETS. The 
instructions relating to ‘Essential Computer Security Settings for Use of ETS’ and ‘Important 
Functionality Checks’ should be especially taken into cognizance.  

 
Please note that even after acceptance of your registration by the Service Provider, to respond 
to a tender you will also require time to complete activities related to your organization, such 
as creation of users, assigning roles to them, etc.  

  
  

ETS Helpdesk  
 Phone   +91-124-4229071, 4229072  

    E-mail   support@isn-ets.com  
    Remarks   1000 hrs to 1800 hrs on all working days i.e. from Monday to Friday except 

Government Holidays. 
 

5. Some Bidding Related Information for this Tender (Sealed Bid)  
 

The bid shall be submitted by the Bidder under “Single Stage - Two Envelope” procedure of 
bidding. Under this procedure, the bid submitted by the Bidder in two envelopes - First 
Envelope (also referred to as Techno - Commercial Part) and Second Envelope (also referred 
to as Price Part) shall comprise of the following documents: 

 
5.1 Fundamental Compliance Documents under Offline Mode  

 
The Following Fundamental Bid Compliance documents listed below are to be submitted in 
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sealed envelope, as part of First Envelope. The envelope shall bear {the name of Tender, the 
Tender No. and the words ‘DO NOT OPEN BEFORE’ (due date & time)}.  
 

(a) 'Covering Letter' on Bidder's 'Letterhead' (in Original) clearly specifying the enclosed  
contents, as per ‘Form F-1’ 

(b) EMD, if applicable in original as per Clause 16 of ITB as per ‘Form F-2’ or as 
prescribed. 

(c) Power of Attorney for authorized signatory in non-judicial stamp paper (as per ‘Form 
F-3’) 

(d) Copy of Board Resolution 
(e) The Passphrase to decrypt the relevant Bid-Parts (for both Techno-Commercial and 

Financial) in separate sealed envelopes before the start date and time of the Tender 
Opening Event (TOE) 

 
Bidder should note that it’s a complete “ONLINE BID” & no documents are to be submitted 
in Hard Copy (Except the Fundamental Bid Compliance documents) 
 
Further, Bidder shall submit the above-mentioned Fundamental Bid Compliance 
documents only under Offline Mode, which are required to establish the Fundamental 
requirements of the Bids. Same are required to be submitted to SECI Office, maximum 
within “Last Date & time of online Bid submission + 2 Working Days” (Ex Last Date of Bid 
submission is 07th Feb 2024 by 1400 Hours, then the Fundamental Bid Compliance 
documents may be submitted latest by 09th Feb 2024 by 1400 Hours), post which no 
document would be accepted and the bids lacking in the Fundamental Bid Compliance 
documents will be rejected. 
 
In all circumstances the Last Date of online Bid submission will be treated as the final Bid 
submission deadline. 
 
Bidder shall also upload the scanned copies of all the above-mentioned original documents 
during online Bid Submission as a part of First envelope. 
 
“Bidder should explicitly note that no offline documents are to be submitted as a part of 
Second envelope”. 
 
II. Online Documents/Soft Copy  

             
                Online documents/Soft copy of the bid shall comprise of following documents to be 

uploaded on the ISN portal https://www.bharat-electronictender.com as per provisions 
therein. 

 
(a) As part of First Envelope 
 

I. The Electronic Form of the bid for First Envelope (Techno-Commercial), as 
available on the ISN-ETS portal, shall be duly filled. 
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II. Scanned copies of all the above-mentioned original documents during online Bid 
Submission as a part of First envelope and Bid Form for first envelope 

III. Certificate of Incorporation 
IV. 'Bidder's General Information', as per 'Form F-1'. 
V. 'No Deviation Confirmation', as per 'Form F-6' 
VI. 'Bidder's Declaration regarding Banning, Liquidation etc.’, as per 'Form F-7' 

VII. ‘Declaration regarding the procurement of Solar Inverters from class I local 
suppliers, as per 'Form F-12' 

VIII. 'Bidders Experience as per 'Form F-13’ 
IX. Format of Chartered Accountant certificate for financial capability of the bidder as 

per 'Form F-16’ 
X. ‘E-Banking Format as per ‘Form F-19’ 
XI. ‘Shareholding Certificate’ as per ‘Form F-23’ 

XII. ‘Format for Cyber Security Agreement’ as per ‘Form F-25’ 
XIII. ‘Integrity Pact Format’ as per ‘Form F-26’ 
XIV. "FORMAT OF PAYMENT ON ORDER INSTRUMENT TO BE ISSUED BY 

REC/PFC (IN LIEU OF BG TOWARDS EMD)" as per ‘Form F-27’ 
XV. "FORMAT OF PAYMENT ON ORDER INSTRUMENT TO BE ISSUED BY 

REC/PFC (IN LIEU OF BG TOWARDS PBG)" as per ‘Form F-28’ 
XVI. “Undertaking regarding confirmation on inspection of Module under Contractor 

Scope” as per ‘Form F-29’ 
XVII. Form of Undertaking by the Bidder and the Firm as per ‘Form F-30’ (if applicable) 

XVIII. Form of Insurance Surety Bond towards EMD as per Format F-31 
XIX. Form of Insurance Surety Bond towards PBG as per Format F-32 
XX. Format for “Restriction on procurement from certain countries”, ‘Form F-34’. 
XXI. Documents in accordance with the "Qualifying Requirements (QR)" establishing the 

qualification 
XXII. Document showing annual turnover for the financial years as required in Qualifying 

Requirements (QR) such as annual reports, profit and loss account, net worth etc. 
along with information as sought in enclosed Format F-16 

 
5.2 (B) As part of Second Envelope  

 
I. The Electronic Form of the bid for Second Envelope (Price - Part), as available on 

the ISN portal, shall be duly filled. “Termed as ELECTRONIC FORM” 
 
II. Main Price Bid of financial bid comprising of SOR-1 to 4 of the Price Schedule 

(available in Section - VIII, SOR), duly Completed, sealed and signed/ digitally 
signed shall be uploaded. “Termed as MAIN BID” 

 
5.3 Special Note on Security and Transparency of Bids  
 

Security related functionality has been rigorously implemented in ETS in a multidimensional 
manner. Starting with 'Acceptance of Registration by the Service Provider', provision for 
security has been made at various stages in Electronic Tender’s software. Specifically, for Bid 
Submission, some security related aspects are outlined below:   
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As part of the Electronic Encrypted® functionality, the contents of both the ‘Electronic Forms®’ 
and the ‘Main-Bid’ are securely encrypted using a Pass-Phrase created by the Bidder himself. 
Unlike a ‘password’, a Pass-Phrase can be a multi-word sentence with spaces between words 
(e.g. I love this World). A Pass-Phrase is easier to remember, and more difficult to break. It is 
mandatory that a separate Pass-Phrase be created for each Bid-Part. This method of bid-
encryption does not have the security and data-integrity related vulnerabilities which are 
inherent in e-tendering systems which use Public-Key of the specified officer of a Buyer 
organization for bid-encryption. Bid-encryption in ETS is such that the Bids cannot be 
decrypted before the Public Online Tender Opening Event (TOE), even if there is connivance 
between the concerned tender-opening officers of the Buyer organization and the personnel 
of e-tendering service provider.   

 
  CAUTION: All bidders must fill Electronic Form for each bid-part sincerely and carefully, and 

avoid any discrepancy between information given in the Electronic Form and the 
corresponding Main-Bid.  

 
If any variation is noted between the price mentioned in the Electronic Form and the 
Main Bid (Refer Clause above for the definitions of Electronic Form and Main Bid), the 
price mentioned in the Main Bid shall prevail. 

 
In case of any discrepancy between the values mentioned in figures and in words, the 
value mentioned in words will prevail.  

 
The bidder shall make sure that the Pass-Phrase to decrypt the relevant Bid-Part is 
submitted into the ‘Time Locked Electronic Key Box (EKB)’ after the deadline of Bid 
Submission and before the commencement of the Online TOE of Technical Bid. The 
process of submission of this Pass-Phrase in the ‘Time Locked Electronic Key Box’ is done in 
a secure manner by first encrypting this Pass-Phrase with the designated keys provided by 
the EMPLOYER.  

 
Additionally, the bidder shall make sure that the Pass-Phrase to decrypt the relevant Bid-Part 
is submitted to EMPLOYER in a sealed envelope before the start date and time of the Tender 
Opening Event (TOE). 

 
5.4 Other Instructions 

 
For further instructions, the vendor should visit the home-page of the portal 
https://www.bharat-electronictender.com, and go to the User-Guidance Centre  

 
The help information provided through ‘ETS User-Guidance Centre’ is available in three 
categories – Users intending to Register/ First-Time Users, Logged-in users of Buyer 
organizations, and Logged-in users of Supplier organizations. Various links (including links for 
User Manuals) are provided under each of the three categories.   

 
Important Note: It is strongly recommended that all authorized users of Supplier organizations 
should thoroughly peruse the information provided under the relevant links, and take 
appropriate action. This will prevent hiccups, and minimize teething problems during the use 
of ETS. 

  
5.5 Seven CRITICAL DO’S AND DON’TS FOR BIDDERS  

 
Specifically, for Supplier organizations, the following 'Seven KEY INSTRUCTIONS for 
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BIDDERS' must be assiduously adhered to:   
 

1. Obtain individual Digital Signing Certificate (DSC or DC) of Class III well in advance of your 
tender submission deadline on ETS.  
 

2. Register your organization on ETS well in advance of the important deadlines for your first 
tender on ETS viz ‘Date and Time of Closure of Procurement of Tender Documents’ and ‘Last 
Date and Time of Receipt of Bids’. Please note that even after acceptance of your registration 
by the Service Provider, to respond to a tender you will also require time to complete activities 
related to your organization, such as creation of -- Marketing Authority (MA) [ie a department 
within the Supplier/ Bidder Organization responsible for responding to tenders], users for one 
or more such MAs, assigning roles to them, etc. It is mandatory to create at least one MA. 
This unique feature of creating an MA enhances security and accountability within the 
Supplier/ Bidder Organization.  

 
3. Get your organization's concerned executives trained on ETS well in advance of your first 

tender submission deadline on ETS  
 

4.  For responding to any particular tender, the tender (i.e. its Tender Search Code or TSC) has 
to be assigned to an MA. Further, an ‘Official Copy of Tender Documents’ should be procured/ 
downloaded before the expiry of Date and Time of Closure of Procurement of Tender 
Documents.  Note: Official copy of Tender Documents is distinct from downloading ‘Free Copy 
of Tender Documents’. Official copy of Tender Documents is the equivalent of procuring 
physical copy of Tender Documents with official receipt in the paper-based manual tendering 
system. 

 
5. Submit your bids well in advance of tender submission deadline on ETS (There could be last 

minute problems due to internet timeout, breakdown, etc)  
 

6. It is the responsibility of each bidder to remember and securely store the Pass-Phrase for 
each Bid-Part submitted by that bidder. The bidders are required to submit correct, valid and 
operative Pass-Phrase to decrypt either Technical Bid Part or Financial Bid Part in a separate 
sealed envelope before due date and time of submission of bid. In the event, the bids are not 
opened with the pass-phrase submitted by bidder, EMPLOYER may ask for re-submission/ 
clarification for correct pass-phrase. If bidder fails to submit correct pass-phrase immediately 
as requested by EMPLOYER, the Tender Processing Fee and Tender Document Fee, if 
applicable, shall be forfeited and bid shall not be opened, and EMD, if applicable shall be 
refunded. No request on this account shall be entertained by EMPLOYER/ Owner. 

 
7. ETS will make your bid available for opening during the Online Public Tender Opening Event 

(TOE) ‘ONLY IF’ the status pertaining Overall Bid-Submission is ‘COMPLETE’. For the 
purpose of record, the bidder can generate and save a copy of ‘Final Submission Receipt’. 
This receipt can be generated from 'Bid-Submission Overview Page' only if the status 
pertaining overall Bid-Submission’ is ‘COMPLETE’ 

 
NOTE:   

 
While the first three instructions mentioned above are especially relevant to first-time 
users of ETS, the fourth, fifth, sixth and seventh instructions are relevant at all times.  

 
6 Content of Bid 
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6.1       Un-Priced Bid 
 

The Un-Priced Bid (i.e. Part I - Technical Bid, refer ITB of tender for details) to be uploaded 
using Link “TECHNICAL DOCUMENT”. Bidders are advised to not upload duly filled 
Schedule of Rates (SOR)/ Price Schedule (PS) at this link.  

 
Before the bid is uploaded, the bid comprising of all relevant documents mentioned in the 
tender document should be digitally signed in accordance with the Indian IT Act 2000. If any 
modifications are required to be made to a document thereafter the modified documents shall 
be again digitally signed before uploading. 

 
Bidders are required to upload all Tender forms and supporting documents which form part of 
the bid/ tender in the Collaboration Folder (C-Folder) under tender document of e-tender portal.  

 
Uploading the documents relevant to bid before the bid submission date and time is the sole 
responsibility of the bidder.  

 
The complete bid (each page) shall be continuously numbered in sequence, from start till end 
i.e. 1, 2, 3… n. The bid shall be uploaded along with proper index and indicating page numbers 
against each category of documents. A sample is suggested as under: 

 
 

 
 

The above shall ensure that there are no missing documents and traceability of relevant 
section is ensured.  

 
Note: 

 
i) Bidder may save/ store the bid documents in the PC/ Laptop before submitting the bid 

into in e-tender portal. 
ii) Bidder is required to fill up the price(s)/ rate(s) strictly in the Schedule of Rate (SOR)/ 

Price Schedule (PS) attached with the tender. 
  

Inadvertently, if a document is uploaded in Collaboration Folder (C Folder) by the bidders, such 
document can be deleted by the bidder and can be replaced by a digitally signed new/ modified 
document prior to due date & time.  

 
Un-priced techno-commercial bid document should be placed in the private area earmarked 
in the C-folder of Tender Document in e-tender portal.  

 

Sub-folder in C-Folder Documents Page nos. (for ref.)

1. INDEX Index 1 to a

2. TENDER DOC Tender Document, Corrigendum etc. a+1 to b

3. B.E.C
BEC documents (including order, 

completion/ execution certificate, balance 
sheet, etc.)

b+1 to c

4. UN-PRICED COMMERCIAL Un-priced Commercial offer/bid c+1 to d

5. EMD/POA Scanned copy of EMD/POA d+1 to e

6. FORMATS
Formats of tender duly filed-in, signed and 

stamped and other
e+1 to f

7. TENDER FEE
Scanned copy of Tender Fee/ Integrity Pact 

(I.P.)
f+1 to f

8. OTHERS Any other document g+1 to n
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6.2       Price Bid 
 

The Price Bid (i.e. Part II - Price Bid, refer ITB for details) to be uploaded using Link given 
under ISN portals & and NOT using link “TECHNICAL DOCUMENT”. Bidders are advised 
not to upload any other documents and same shall be ignored. For detailed instructions, 
refer tender document and instructions as given above. 

 
EMPLOYER/ Owner shall not be responsible for any failure on the part of the bidder in 
submission of Priced Bid.  

 
Instructions mentioned under “PRICE BID [Online]” shall be applicable in case Bidders have 
been asked to quote their prices on-line directly in the ISN’s e-tender portal in addition to 
uploading of scanned copy of SOR/ PS or only the on-line price submission in the portal, as 
the case may be.  

 
7 Submission of documents 
 

Bidders are requested to upload small sized documents preferably (upto 10 MB) at a time to 
facilitate easy uploading into e-tender portal. EMPLOYER/ Owner shall not be responsible in 
case of failure of the bidder to upload documents/ bids within specified time of tender 
submission. 

 
8 Last date for submission of bids 
 

System does not allow for submission or modification of bids beyond the deadline for bid 
submission. However, if the bidder for some reason intends to change the bid already entered, 
he may change/ revise the same on or before the last date and time of submission. The system 
time displayed on ISN’s e-tender webpage shall be final and binding on the bidders for all 
purposes pertaining to various events of the subject tender and no other time shall be taken 
into cognizance. 

 
Bidders are advised in their own interest to ensure that bids are uploaded in e-tender system 
well before the closing date and time of bid. 

 
9 Internet connectivity  
 

If bidders are unable to access ISN’s e-tender portal or Bid Documents, the bidders may please 
check whether they are using proxy to connect to internet or their PC is behind any firewall 
and may contact their system administrator to enable connectivity. Please note that Port SSL/ 
443 should be enabled on proxy/firewall for HTTPS connectivity.  Dial-up/ Broad and internet 
connectivity without Proxy settings is another option. 

 
Additional DO’S AND DON’TS FOR BIDDERS Participating in e-Reverse Auction 
 
1. Get your organization's concerned executives trained for e-Reverse Auction related processes on 

ETS well in advance of the start of e-Reverse Auction. 
 
2. For responding to any particular e-Reverse Auction, the e-Reverse Auction (ie its Reverse Auction 

Search Code or RASC) has to be assigned to an MA. 
 
3. It is important for each bidder to thoroughly read the ‘rules and related criterion’ for the e-Reverse 

Auction as defined by the Buyer organization. 
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4. If applicable for an e-Reverse Auction (such as in case of a Direct e-Reverse Auction which is not 

preceded by a sealed-bid stage), pay your EMD, if applicable on ETS well in advance of the start 
of e-Reverse Auction bidding. 

 
5. If applicable for an e-Reverse Auction (such as in case of a Direct e-Reverse Auction which is not 

preceded by a sealed-bid stage), pay the Bid Processing Fee well in advance of the start of e-
Reverse Auction bidding. 

 
6. It is important to digitally-sign your ‘Final bid’ after the end of e-Reverse Auction bidding event. 
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BID DATA SHEETS  
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BID DATA SHEETS (BDS) 

 
The following bid specific data for the Plant and Equipment to be procured shall amend and/ 
or supplement the provisions in the Section - II, Instruction to Bidders (ITB) 
 

Sl. 
No. 

ITB Clause Ref. 
No. 

Bid Data Details 

1.  
SCOPE OF BID 

(ITB 1.1) 

The Employer/Owner is: 
 
Solar Energy Corporation of India Limited, 
6th Floor, Plate-B, NBCC Office Block Tower-2, East Kidwai 
Nagar, New Delhi-110023, India 
 

2.  

BIDS FROM 
CONSORTIUM/ 

JOINT VENTURE  
(ITB 3.0) 

 

Replace the existing clause by the following:  
 
Bids from Consortium/ Joint Venture are ALLOWED  

3.  

NUMBER OF 
BIDS PER 
BIDDER  
(ITB 4.0) 

Replace the existing clause by the following:  
 
Bidder shall submit only 'one [01] Bid' per bidder in the 
Bidding Process. A Bidder who submits or participates in 
more than 'one [01] Bid' will cause all the proposals in which 
the Bidder has participated to be disqualified. A Bidder 
including its Parent, Affiliate or Ultimate Parent or any Group 
Company may submit a single bid.  
 
Note: In case a common Company/Companies directly or 
indirectly hold(s) more than 10% but less than 26% 
shareholding in more than one Bidder participating in the 
Tender, each of such Bidders will be required to submit the 
Disclosure as per the attached format. In all other cases, this 
disclosure is not required & standard forms & formats will be 
applicable. 
 

4.  
SITE VISIT 

(ITB 6) 

Add the following to the existing clause:  
 
The bidder shall himself obtain all the necessary information 
as to risks, contingencies and other circumstances which 
may influence or affect his offer. No consequent extra claims 
on any misunderstanding or otherwise shall be allowed by the 
SECI/Owner. 
 

5.  
BID 

CURRENCIES 
Indian Rupees (INR) 
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Sl. 
No. 

ITB Clause Ref. 
No. 

Bid Data Details 

(ITB 14) 

6.  
BID VALIDITY 

(ITB 15.1) 

Replace the existing clause by the following: 
 
The bid validity period shall be 180 (One Hundred and 
Eighty Days) from the date of opening of Techno-
Commercial Bid (Envelope-I). 
 

7.  
EMD 

(ITB 16) 

Add the following to the existing clause:  
 
16.10  Payment on Order Instrument (POI) against EMD:  
 
As an alternative to submission of EMD, the bidder also has 
an option to submit a letter of undertaking issued by either of 
the following two organizations, viz. (i) Power Finance 
Corporation Limited or (ii) REC Limited. This Letter of 
Undertaking shall be issued as “Payment on Order 
Instrument” (POI), wherein the POI issuing organization 
undertakes to pay in all scenarios under which the EMD 
would be liable to be encashed by Employer/Owner within the 
provisions of tender. This instrument would have to be 
furnished as per Format 27 of the tender document, within the 
timelines, for the amount and validity period as per the clause 
above. 
 
16.11 The EMD can also been submitted in the from of Surety 
Bond towards EMD as per Format F-31 of the Sample Forma 
and Format Section of the tender document. 
 
The term “Bank Guarantee (BG) towards/against EMD” 
occurring in the entire tender document shall be read as “e-
PBG/Bank Guarantee (BG)/ Payment on Order Instrument 
(POI) towards/ against EMD”. 
 
All expenditure towards execution of Bank Guarantees such 
as stamp duty etc. shall be borne by the Bidders/Supplier. 
Any Bank Guarantee or amendment to be submitted as part 
of the bidding process / contract execution, shall be effective 
only when the BG issuance message is transmitted by the 
issuing bank through SFMS to IDFC First Bank IFSC: 
IDFB0020101, Client Name: Solar Energy Corporation of 
India Ltd. and a confirmation in this regard is received by 
SECI”. Message Type: IFN760COV is to be used by the 
issuing bank. 
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Sl. 
No. 

ITB Clause Ref. 
No. 

Bid Data Details 

8.  

ZERO 
DEVIATION & 
REJECTION 
CRITERIA 

(ITB 19.1 & 19.2) 

Clause No 19.1, Zero deviation & Clause No 19.2, Rejection 
Criteria should be read in conjunction to each other & both 
clauses points mentioned should complement each other. 

9.  

DEADLINE FOR 
SUBMISSION OF 

BIDS 
(ITB 22.2) 

Add following to the existing clause:  
 
For hard copies of bid submission purpose, the address of the 
SECI is:  
 
Solar Energy Corporation of India Limited, 
6th Floor, Plate-B, NBCC Office Block Tower-2, East Kidwai 
Nagar, New Delhi-110023, India 
 

10.  
BID OPENING 

(ITB 26.1) 

Add following to the existing clause:  
 
The bid opening shall take place at:  
 
Solar Energy Corporation of India Limited, 
6th Floor, Plate-B, NBCC Office Block Tower-2, East Kidwai 
Nagar, New Delhi-110023, India 
 

11. 
AWARD 
(ITB 35) 

Replace the existing clause by the following:  
 
Subject to "ITB: Clause-29", SECI will award the Contract 
Agreement (CA) for complete site to the successful Bidder, 
whose Bid has been determined to be substantially 
responsive and has been determined as the lowest (L1) 
provided that bidder is determined to be qualified to 
satisfactorily perform the Contract Technically. 
 

12. 

NOTIFICATION 
OF AWARD/ 
LETTER OF 

INTENT/ LETTER 
OF 

ALLOCATION  
(ITB 36.1) 

Add following to the existing clause 
 
Prior to the expiry of 'Period of Bid Validity', SECI will notify 
the successful bidder in writing, in the form of "Notification of 
Award (NOA)"/ “Letter of Intent (LOI)”/ “Letter of Allocation 
(LOA)” for complete sites through e-mail/ courier/ registered 
post, that his Bid has been accepted. The notification of 
award will constitute the formation of the Contract 
 

13. 

SIGNING OF 
CONTRACT 

AGREEMENT  
(ITB 37.1) 

Add following to the existing clause 
 
State of which stamp paper is required for Contract 
Agreement:  
New Delhi 
The value of stamp paper will be INR 100/- 
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14. 

CONSIDERATIO
N OF 

ABNORMALLY 
LOW BIDS 

(ITB 46) 

Add following to the existing clauses 
 
An Abnormally Low Bid is one in which the Bid price, in 
combination with other elements of the Bid, appears so low 
that it raises material concerns as to the capability of the 
Bidder to perform the contract at the offered price. Procuring 
Entity may in such cases seek written clarifications from the 
Bidder, including detailed price analyses of its Bid price in 
relation to scope, schedule, allocation of risks and 
responsibilities, and any other requirements of the bids 
document. If, after evaluating the price analyses, procuring 
entity determines that the Bidder has substantially failed to 
demonstrate its capability to deliver the contract at the offered 
price, the Procuring Entity may reject the Bid/Proposal. 
However, it would not be advisable to fix a normative 
percentage below the estimated cost, which would be 
automatically be considered as an abnormally low bid. Due 
care should be taken while formulating the specifications at 
the time of preparation of bid document so as to have a 
safeguard against the submission of abnormally low bid from 
the bidder. 
 
In the case of predatory pricing as well, procuring entities may 
refer to the above consideration of Abnormally Low Bids to 
assist themselves in finalization of tenders. No provisions 
should be kept in the Bid Documents regarding the Additional 
Security Deposit/ Bank Guarantee (BG) in case of Abnormally 
Low Bids. Wherever, there are compelling circumstances to 
ask for Additional Security Deposit/ Bank Guarantee (BG) in 
case of ALBs, the same should be taken only with the 
approval of the Competent Authority. 
 
In the circumstances to ask for Additional Security Deposit/ 
Bank Guarantee (BG) in case of ALBs post the approval of 
the Competent Authority, the extra BG amount should be 
decided on the basis of the range defined below: 
 

% Difference between L1 and 
L2 Bid Value post Financial 
Evaluation and e Reverse 

Auction (if applicable) 

Extra BG amount 

More than 25% but Less than 
50% 

25% of the original 
BG amount 

More than 50% but Less than 
75% 

50% of the original 
BG amount 

More than 75% 75% of the original 



 Tender for Design, Engineering, Supply, Construction, Erection, Testing, 
Commissioning and Maintenance of 70 MW ISTS Connected Solar PV Power Project 

paired with 25MW/ 50MWh BESS at Ramagiri, Sri Sathya Sai District, Andhra Pradesh 

 
Setting up of grid-connected 70 MW (AC) 

Solar PV Power Project Paired with 
25MW/50MWH BESS 

(PACKAGE-1: Solar + BESS) 

Tender No.  
SECI/C&P/OP/11/0002/26-27 

BDS 
Page 6 of 12 

 
Signature of Bidder 

 

 
 

 

Sl. 
No. 

ITB Clause Ref. 
No. 

Bid Data Details 

BG amount 
 
However, in all the above-mentioned cases the extra BG 
amount must not surpass the actual / original BG amount 
submitted by the bidder while submitting the bid. 
 

15. 

Code of Integrity 
for Public 

Procurement 
(CIPP) 

(ITB 47) 

Add following to the existing clauses 
 
47.1 Public procurement is perceived to be prone to 
corruption and ethical risks. To mitigate this, the Procuring 
Entity and the bidders/suppliers must abide by the following 
Code of Integrity for Public Procurement (CIPP). The bidders/ 
suppliers should be asked to sign a declaration about abiding 
by a Code of Integrity/Integrity Pact for Public Procurement in 
registration applications and in bid documents, with a warning 
that, in case of any transgression of this code, its name is not 
only liable to be removed from the list of registered suppliers, 
but it would be liable for other punitive actions such as 
cancellation of contracts, banning and blacklisting or action in 
Competition Commission of India, and so on 
 
47.2 Procuring Entity as well as bidders, suppliers, 
contractors and consultants should observe the highest 
standard of ethics and should not indulge in the following 
prohibited practices, either directly or indirectly, at any stage 
during the procurement process or during execution of 
resultant contracts: 
 
 i) “Corrupt practice”: making offers, solicitation or 
acceptance of bribe, rewards or  gifts or any material 
benefit, in exchange for an unfair advantage in the 
procurement  process or to otherwise influence the 
procurement process or contract execution; 
 
 ii) “Fraudulent practice”: any omission or 
misrepresentation that may mislead or  attempt to mislead 
so that financial or other benefits may be obtained or an 
obligation avoided. This includes making false declaration or 
providing false information for  participation in a tender 
process or to secure a contract or in execution of the 
 contract; 
 
 iii) “Anti-competitive practice”: any collusion, bid 
rigging or anti-competitive  arrangement, or any other 
practice coming under the purview of The Competition 
 Act, 2002, between two or more bidders, with or 
without the knowledge of the procuring entity, that may impair 
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the transparency, fairness and the progress of the 
procurement process or to establish bid prices at artificial, 
non-competitive levels; 
 
 iv) “Coercive practice”: harming or threatening to harm, 
persons or their property to influence their participation in the 
procurement process or affect the execution of a contract; 
  
 v) “Conflict of interest”: participation by a bidding firm 
or any of its affiliates that are either involved in the 
consultancy contract to which this procurement is linked; or if 
they are part of more than one bid in the procurement; or if 
the bidding firm or their personnel have relationships or 
financial or business transactions with any official of procuring 
entity who are directly or indirectly related to tender or 
execution process of contract; or improper use of information 
obtained by the (prospective) bidder from the procuring entity 
with an intent to gain unfair advantage in the procurement 
process or for personal gain; and 
 
 vi) “Obstructive practice”: materially impede the 
procuring entity’s investigation into allegations of one or more 
of the above mentioned prohibited practices either by 
deliberately destroying, falsifying, altering; or by concealing of 
evidence material to the investigation; or by making false 
statements to investigators and/or by threatening, harassing 
or intimidating any party to prevent it from disclosing its 
knowledge of matters relevant to the investigation or from 
pursuing the investigation; or by impeding the procuring 
entity’s rights of audit or access to information; 
 

16 
Post-Tender 
Negotiations 

(ITB 48) 

Add following to the existing clauses 
 
There shall normally be no post-tender negotiations. 
Negotiations shall be carried out only in special 
circumstances and that too with L-1 bidder in line with Manual 
for Procurement of Goods/CVC / management guidelines 
issued from time to time. 
 
Negotiations should be a rare exception rather than the rule 
and may be resorted to only in exceptional circumstances. If 
it is decided to negotiate for reduction of prices, they should 
be held only with the lowest acceptable bidder (L1), who is 
techno-commercially responsive for the supply of a bulk 
quantity and on whom the contract would have been placed 
but for the decision to negotiate. In no case, including where 
a cartel/pool rates are suspected, should negotiations be 
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extended to those who had either not tendered originally or 
whose tender was rejected because of unresponsiveness of 
bid, unsatisfactory credentials, inadequacy of capacity or 
unworkable rates.  
 
The circumstances where negotiations may be considered 
could be: 
 
a) Where the procurement is done on nomination basis; 

 
b) Procurement is from single or limited sources; 
 
c) Procurements where there is suspicion of cartel formation 
which should be 
recorded; and 
 
d) Where the requirements are urgent and the delay in re-
tendering for the entire requirement due to the 
unreasonableness of the quoted rates would jeopardise 
essential operations, maintenance and safety, negotiations 
with L1 bidder(s) may be done for bare minimum quantum of 
requirements.  

17 
Debriefing 

(ITB 49) 

Add following to the existing clauses 
 
 
49.1 Under Single Stage Two Envelope Bidding, all the 
bidders whose First Envelope bids have been rejected shall 
be intimated in writing/through e-procurement portal citing 
reasons for the rejection before the opening of Second 
Envelope bids.  
 
49.2 Under Single Stage Single Envelope Bidding, all the 
bidders whose bids have been rejected shall be intimated in 
writing/through e-procurement portal citing reasons for the 
rejection after award of Contract for the particular package. 
 
49.3 Under Two Stage Bidding, all the bidders whose First 
Stage bids have been rejected shall be intimated in 
writing/through e-procurement portal citing reasons for the 
rejection before the inviting of Second Stage Bids.  
 

18 

Issues on 
Annulment of 

Bidding 
Process, Snap 
Bidding/ Re-
Tendering/ E-

Add following to the existing clauses 
 
50.1 SECI reserves the right to annul the bidding process at 
any time prior to award of Contract including rejection of any 
or all bids after the same has been received, without thereby 
incurring any liability to the affected bidder or bidders or any 



 Tender for Design, Engineering, Supply, Construction, Erection, Testing, 
Commissioning and Maintenance of 70 MW ISTS Connected Solar PV Power Project 

paired with 25MW/ 50MWh BESS at Ramagiri, Sri Sathya Sai District, Andhra Pradesh 

 
Setting up of grid-connected 70 MW (AC) 

Solar PV Power Project Paired with 
25MW/50MWH BESS 

(PACKAGE-1: Solar + BESS) 

Tender No.  
SECI/C&P/OP/11/0002/26-27 

BDS 
Page 9 of 12 

 
Signature of Bidder 

 

 
 

 

Sl. 
No. 

ITB Clause Ref. 
No. 

Bid Data Details 

Reverse Auction 
(ITB 50) 

obligation to inform the affected bidder or bidders of the 
ground of SECI’s action. Annulment may be done due to 
higher prices for unexplainable reasons, cartel formation or 
such aspects. 
 
Owner may cancel the process of procurement or rejecting all 
bids at any time before intimating acceptance of successful 
bid under circumstances mentioned below. 
 
a) If the quantity and quality of requirements have changed 
substantially or there is an un-rectifiable infirmity in the 
bidding process; 
 
b) when none of the tenders is substantially responsive to the 
requirements of the Procurement Documents; 
 
c) none of the technical Proposals meets the minimum 
technical qualifying score; 
 
d) If effective competition is lacking. However, lack of 
competition shall not be determined solely on the basis of the 
number of Bidders.  
 
e) the Bids’/Proposals’ prices are substantially higher than the 
updated cost estimate or available budget; 
 
f) If the bidder, whose bid has been found to be the lowest 
evaluated bid withdraws or whose bid has been accepted, 
fails to sign the procurement contract as may be required, or 
fails to provide the security as may be required for the 
performance of the contract or otherwise withdraws from the 
procurement process, the Procuring Entity shall re-tender the 
case. 
 
g) No bids received or adequate competition not available.  
 
h) None of the bids received has been found to be compliant 
 
i) Prices quoted by bidders are abnormally high or abnormally 
low 
 
j) None of the bids when using the open channel satisfies the 
set selection criteria of eligibility. 
 
k) Irregularities occurred during the process of evaluation of 
bids. 
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The decision of the Owner to cancel the procurement and 
reasons for such a decision shall be immediately 
communicated to all bidders that participated in the 
procurement process.  
 
50.2 In case, circumstances warrant annulment of bidding 
process before the deadline for bid submission/opening of 
bids, a ‘general notification’ to this effect shall be issued on 
the Procurement Portal/SECI’s website. The decision of 
annulment shall also be intimated to the bidders through 
online/offline mode, as the case may be. The bids, if any, 
received by that time shall also be returned. However, once 
the bids are opened (Techno-Commercial and/or Price part), 
the recourse under this provision to reject all the bids shall be 
opted as a last resort. 
 
50.3 If fresh bids are invited based on the same bidding 
process, maintaining the prices of the bids as ceiling prices 
where prices are already open, the same shall be termed as 
Snap bidding. Snap bids can be invited from all those parties 
who had submitted their bids, with the provision that all the 
unit prices to be quoted in the revised bid cannot be higher 
than what were quoted in the original bid. If the unit price 
quoted in the revised bid are higher than what were quoted in 
initial bid, such bids shall be treated non-responsive and shall 
be rejected. 
 
50.4  e-RA shall in general be conducted as per the guidelines 
in place.  
 
50.5 Notwithstanding anything mentioned in the tender 
documents, in case of annulment/cancellation of bids 
subsequent to the last date of bid submission, all the 
opened/unopened bids submitted by the bidders in response 
to the said tender shall be returned by SECI, including the 
amounts submitted against EMD and bid processing fee 
(without interest). In case of a tender comprising both offline 
and online bid submission, in the event a bidder submits the 
offline bid but fails to submit the online bid within the bid 
submission deadline, the EMD shall be returned to the 
respective bidder.  
 
Further, in the event of rebidding of an annulled / cancelled 
bid, being conducted by SECI, the bidders who have already 
submitted cost of tender documents shall not be required to 
re-submit the amount against cost of tender document, 
provided that the bidding company or its Affiliate participates 
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in the rebidding process.  
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Issues on 
Eligibility/Ineligi
bility of Firms 

for Participation 
in the Bidding 

Process  
(ITB 51) 

Add following to the existing clauses 
 
51.1 In case a bidder fails to honour its bids, after emerging 
as successful bidder in two or more cases within a period of 
one year, bids from such bidder for any of the ongoing 
projects or for future projects with originally scheduled date of 
bid opening falling within a period of one year, shall not be 
considered for acceptance and shall be treated as deemed 
non-responsive. The period of one year shall be reckoned 
from the incidence of first such event.  
 
51.2 Any bid submitted by a bidder having Conflict of Interest, 
as defined in the Bidding Documents, shall be considered 
non-responsive. 
 

20 

Grievance 
Redressal 

Mechanism/Com
plaint Handling 

System 
(If in place) 

 
(ITB 52) 

Add following to the existing clauses 
 
52.1 Any firm being aggrieved by any decision, action or 
omission by SECI during the procurement process may make 
an application against such grievances in writing within 10 
days or any other time period, if any, as may be specified in 
the Bidding Documents, from the date of such decision, action 
or omission. However, unsigned or anonymous applications 
shall not be entertained. 
 
52.2 The authority to which the grievances are to addressed 
shall be the same under whose name the Invitation for 
bids/NIT has been issued. 
 
52.3 The nominated Committee shall examine and deliberate 
the merits of the bidder’s complaint and the decision shall be 
communicated in writing to the concerned bidder within 30 
days from the date of receipt of the application or any other 
such period, if any, as may be specified in the Bidding 
Documents. 
 
52.4 During procurement process prior to award of contract, 
the review shall be done for grievances of only those bidders 
who have participated in the procurement proceedings. 
 
52.5 During the grievance redressal, information which impair 
the fair competition or is prejudicial to the legitimate 
commercial interests of one or more participating bidders 
shall not be disclosed. 
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52.6 The request for review on the following matters shall not 
be entertained: 
 
(a) Determination of need of procurement; 
 
(b) Provisions limiting participation of bidders in the 
procurement process 
 
(c) The decision to enter into negotiations. 
 
(d) Cancellation of a procurement process; 
 
(e) Applicability of provisions of confidentiality 
 

21 

Compliance with 
Cyber Security 

Norms 
 

(ITB 53) 

53.1 The bidder shall comply with the Cyber Security 
Regulations applicable in the Power Sector as and when 
notified by the Central Electricity Authority (CEA), including 
any amendments issued from time to time.  
 
53.2 The bidder shall adhere to all applicable cybersecurity 
directions, alerts, advisories, guidelines, and orders issued 
from time to time by Sectoral CERT-RE, CSIRT-Power, 
CERT-In, and any other competent Central Government 
authority dealing with cybersecurity.  
 
53.3 In respect of Critical Information Infrastructure (CII) 
deployed for the project/plant, the bidder shall furnish to 
SECI/Sectoral CERT-RE, as applicable, complete details, 
including OEM name, product/model details, and 
software/firmware versions, and shall update the same 
whenever any change occurs. 
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QUALIFYING REQUIREMENTS (QR) 

 
Qualification of the bidder(s) will be based on their meeting the minimum eligibility criteria specified below 
regarding the Bidder’s General Standards, Technical Experience and Financial eligibility as demonstrated 
by the Bidder’s responses in the corresponding Bid documents. The bid can be submitted by an individual 
Company or by a Joint Venture/Consortium of not more than 03 (Three) companies. (Specific requirements 
for Joint Ventures/Consortium are given below). 
 
1 General QR in tenders 

 
The bidder should be an Indian company registered in India meeting the technical and financial 
eligibility requirement (s) as set forth in this section. Further, Government owned Enterprises 
registered and incorporated in India are also allowed to participate in this tender. The subsidiary of a 
foreign company, which is registered in India under Companies Act, 2013 prior to the bid submission 
deadline, is also eligible to participate. However, the bidders against whom 
sanction/debarment/blacklisting for conducting business is imposed by Government of India or any 
other CPSEs, are not allowed to participate.  
 
In case of registered Companies, the copies of Certificate of Incorporation (CoI), Article of Association 
(AoA), and Memorandum of Association (MoA) shall be provided along with the bid documents.   
 
It shall be the sole responsibility of the bidder to inform Owner in case the bidder is debarred from 
bidding by any organisation. Concealment of the facts shall tantamount to misrepresentation of facts 
and shall lead to action against such Bidders.  
 
The Bidder should not be under any liquidation court receivership or similar proceedings on the due 
date of submission of bid.  
  
The Bid Processing Fees and EMD are exempted for eligible bidders who are registered MSEs under 
NSIC/ DIC/ Udyog Aadhaar Category only. As per Ministry of MSMEs (MoMSME) Gazette notification 
No. S.O. 4926(E) dated 18.10.2022 bidders will be eligible to avail all non-tax benefits of the category 
(micro or small or medium) it was in before the re-classification, for a period of three years from date 
of such upward change. In case the bidder proposes to meet the qualifying requirements based on 
the credentials of its Parent/Holding/Subsidiary/Affiliate and any of its Parent/Holding/Subsidiary/ 
Affiliate is not an MSE, the bidder will not be eligible for exemption of Bid Processing Fees and EMD. 
  
Limited Liability Partnerships Firms, Proprietorships Firms, Partnerships Firms, NGOs, Charitable 
Trusts, and Educational Societies are not allowed to participate in the bidding process (either 
individually or in Joint Venture/ Consortium). 
 

2 Technical QR in tenders: The technical QR is mentioned below: 

Bidders can participate through any one of the below mentioned qualifying routes. The Bidder 
shall be considered meeting Technical Eligibility criteria either from Route I or Route II or Route 
III.  
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Route I 

IA. The bidder should have experience in EPC execution of Ground mounted Solar PV Projects 
on Turnkey basis including Design, Supply (Supply of Modules/Inverters can be inclusive or exclusive 
in the bidder’s scope in the past experience), Installation and Commissioning of Grid connected Solar 
PV Power Plant of cumulative Capacity not less than 35 MW (Thirty-Five) MW in last seven years as 
on last date of bid submission. However, such Grid connected Solar PV Power Plant capacity must 
have been in satisfactory operation for at least six (06) months prior to the last date of bid submission. 

AND 

IB. The bidder should have experience in EPC execution of Ground mounted Solar Projects on 
Turnkey basis including Design, supply (Supply of Modules/Inverters can be inclusive or exclusive in 
the bidder’s scope in the past experience), installation & commissioning of at least 02 (Two) Grid 
connected Solar PV Power Plant Projects having an individual capacity of 7 (Seven) MW or above 
in last seven years as on last date of bid submission. However, such Grid connected Solar PV Power 
Plant capacity must have been in satisfactory operation for at least six (06) months prior to the last 
date of bid submission. 

OR 

Route II 

IIA. The bidder should have experience in execution of Ground mounted Solar PV Projects as a 
Developer of Grid-connected Solar PV Power Plant(s) of cumulative Capacity not less than 35 MW 
(Thirty-Five) MW in last seven years as on last date of bid submission. However, such Grid connected 
Solar PV Power Plant capacity must have been in satisfactory operation for at least six (06) months 
prior to the last date of bid submission. 

AND 

IIB. The bidder should have experience in execution of Ground mounted Solar Projects as a 
Developer of at least 02 (Two) Grid connected Solar PV Power Plant Projects having an individual 
capacity of 7 (Seven) MW or above in last seven years and till last date of bid submission. However, 
such Grid connected Solar PV Power Plant capacity must have been in satisfactory operation for at 
least six (06) months prior to the last date of bid submission. 

OR 

 

Route III 

IIIA.  The Bidder should have executed an Industrial project either as developer or as EPC 
Contractor in the area of Power/ Steel/ Oil and Gas/ Petro-Chemical/Fertilizer/Cement/Coal mining 
including Coal handling plant / Infrastructure  and/ or any other process industry, of a value of INR 
95.31Crores or more in a single project or single work or above in last seven years and till last date 
of bid submission. However, such project capacity must have been in satisfactory operation for at 
least six (06) months prior to the last date of bid submission. 
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AND 

IIIB. The Bidder should have executed at least one (1) Electrical Sub-station of 33 kV or above voltage 
level, consisting of equipment such as 33 kV or above voltage level circuit breakers and Power 
transformer, either as developer or as EPC Contractor which should be in successful operation for at 
least six (06) months prior to the date of techno-commercial bid submission. The works referred at 
clause IIIA & IIIB under Route III above can be in same or different projects. 

The list of projects commissioned at least 6 months prior to the last date of Bid Submission, indicating 
whether the project is grid connected, along with a scanned copy of the Commissioning certificate 
and Work order / Contract / Agreement/LOI from the Client (or Owner) shall be submitted in support 
of above.  

The bidder shall also be considered qualified, in case the award for executing the reference work has 
been received by the bidder either directly from the owner of the plant or any other intermediary 
organization. In such a case, a certificate from such owner of plant or any other intermediary 
organization shall be required to be furnished by the bidder along with its techno-commercial bid in 
support of bidder’s claim of meeting the qualification requirement as mentioned under Route I & III 
above. Bidder shall also submit a certificate of successful completion and operation from the Owner. 

The Performance Certificate must have been issued for a minimum duration of 06 (Six) months from 
the date of commissioning. The Performance Certificate/Joint meter reading (JMR) reports shall 
have been issued by any state/ central owned agencies or state power departments or authorized 
representative of Power off taker (Discom/Private Power purchaser).  
 

3 Financial QR: The financial qualification requirements is as follows.  
 

a. Minimum Average Annual Turnover (MAAT): The MAAT of the bidder in the last three financial 
years (i.e. FY 2025-26, 2024-25, & 2023-24) should be INR 57.18 Crore. MAAT shall mean Revenue 
from Operations as incorporated in the profit & loss account excluding other income, e.g. sale of fixed 
assets. This must be the individual Company’s turnover and not that of any group of Companies. A 
summarized sheet of average turnover, certified by a practicing Chartered Accountant/Statutory 
Auditor should be compulsorily enclosed along with corresponding annual accounts.  

AND 
b. Net worth: The net worth for the last financial year should be positive. “Net Worth” of the Bidder shall 

be calculated as per the Companies Act, 2013. 
AND 

c. Working Capital:  The bidder should have a minimum Working Capital (WC) of INR 40.85 Crore as 
per the last audited annual financial year statement. If the bidder’s working capital is inadequate, the 
bidder should supplement this with a letter from the bidder’s bank, (having net worth not less than INR 
500 Crores), confirming availability of the line of credit for more than or equal to INR 40.85 Crore to 
meet the working Capital requirement of this particular Project. 

 
1.1  Bidders may use the technical and financial credentials of their Parent, Holding, Subsidiary, Affiliate 

for qualifying the above mentioned technical and financial qualification requirements. In case the 
bidder is using the Financial credentials of their Parent, Holding, Subsidiary, Affiliate for qualifying 
the Financial Eligibility conditions and the Parent, Holding, Subsidiary, Affiliate being a foreign  
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company, respective Financial Year / Calendar Year statements will be considered for verifying the 
Financial credentials as per the respective Foreign company law. However, in such a case, Bidder 
shall furnish an Undertaking jointly executed by the firm qualified as per General and Technical 
Eligibility Criteria and the Bidder along with its bid for complete performance of the contract jointly or 
severally as per format enclosed in the bid document failing which the Bidder’s bid is liable to be 
rejected. 
 

1.2 The Bidder will provide a copy each of audited annual report of previous three financial years for 
ascertaining their turnover and Net Worth for the purpose of verification. 
 

1.3 The derivation of “Net Worth” of the Bidder shall be calculated as per Section 2(57) of the Companies 
Act 2013. 
 

1.4 Other income (as per the Companies Act, 2013 including amendment/ clarifications), shall not be 
considered for arriving at annual turnover. 
 

1.5 A scanned copy of Certificate of Incorporation of the Bidder shall be furnished in the bid (through 
online mode). 
 

1.6 Bidders shall furnish documentary evidence as per the prescribed format (online as well as offline), 
duly certified by the Authorized Signatory and the Statutory Auditor / Practicing Chartered 
Accountant of the Bidding Company in support of their financial eligibility. The Bidder shall furnish 
the following documentary evidence along with the Bid in support of meeting of above-mentioned  

 
Financial Eligibility Criteria: 
 

(i) “Details of Financial capability of Bidder” as per format F-16 duly signed and stamped by a 
Chartered Accountant (format attached). 

(ii) Audited financial results i.e. Annual Report including Audited Balance Sheet and Profit & 
Loss Account Statement for immediate three preceding financial years to meet the above 
Financial Eligibility Criteria. In case of tenders having the submission deadline up to 30th 
September of the relevant financial year and audited financial results of immediate 3 
preceding financial years being not available, the bidder has an option to submit the audited 
financial results of three years immediately prior to relevant financial year. In case the bid 
submission deadline is after 30th September of the relevant financial year, bidder has to 
compulsorily submit the audited financial results of immediately preceding three financial 
years.  

(iii) MAAT in Financial QR: The Bidder or its Affiliate (at least any one of them) must submit 
annual financial audited statements for previous 3 financial years.  

 
In case of MAAT, the following illustration may be considered for calculation purpose: 
 
Illustration: If a Bidder A uses the credential of an affiliate B, X and Y are the values of Annual 
Turnover for A and B respectively then the MAAT will be calculated as follows: 
 

Scenario Description MAAT calculation 
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1 

In case both Bidder A and Affiliate B 
have annual financial audited 
statements for previous 3 financial 
years. 

MAAT of A= (X1+ X2+X3)/3 
MAAT of B= (Y1+ Y2+Y3)/3 
 
MAAT of the bidder= 
(MAAT of A + MAAT of B) 

2 

In case Bidder A has annual financial 
audited statements for previous 2 
financial years and Affiliate B has 
annual financial audited statements for 
previous 3 financial years 

MAAT of A=(X1+ X2)/3 
MAAT of B=(Y1+ Y2+Y3)/3 
 
MAAT of the bidder= 
(MAAT of A + MAAT of B) 

 
(iv) Format for Financial Requirements as per Format 16 along with the certificate from 

practicing Chartered Accountant/ Statutory Auditors showing details of computation of the 
financial credentials of the Bidder (or its affiliates). 

(v) The Bidder, including any Member of a JV/Consortium, may seek qualification on the basis 
of financial capability of either its Parent, Holding, Subsidiary or Affiliate for the purpose of 
meeting the qualification requirements. However, financial qualification will be determined 
on aggregate basis by adding the financial capability of the bidder with its 
Parent/affiliates/Holding/Subsidiary, whose financials have been submitted by the bidder. 
Further, it is clarified that bidder is allowed to use financial capability of more than 1 Affiliate 
for meeting the qualification requirement. 

(vi) In case of foreign companies, the Bidders shall be required to submit the annual audited 
accounts for the last respective financial years as per the general norm in the country where 
the Bidder or its Affiliate(s) is/ are located. 

(vii) For the purposes of meeting financial requirements, consolidated/ unconsolidated audited 
annual accounts of the bidding company shall be used. However, in case the bidding 
Company is seeking qualification on the basis of the financial capability of its Affiliates, then 
only the unconsolidated audited Annual Accounts of the Bidder and Affiliate(s) shall be used. 

(viii) A Company/Consortium would be required to submit annual audited accounts for the 
previous three financial years, along with Net Worth, Annual Turnover and Working Capital 
from a practicing Chartered Accountant/ Statutory Auditor to demonstrate fulfillment of the 
criteria. In case of foreign companies, the Bidders shall be required to submit the annual 
audited accounts for the previous three respective financial year as per the general norm in 
the country where the Bidder or its Affiliate(s) is/are located. 

(ix) In case the bidder uses the technical and financial capability of Parent, Holding, Subsidiary 
or Affiliate then the Bidder shall be required to submit Board Resolutions from the respective 
Parent, Holding, Subsidiary or Affiliate, undertaking to submit Bank 
Guarantees/POI/Insurance Surety Bond towards CPS in case the Bidder fail to do so in 
accordance with the tender. 
 

4 JOINT VENTURE & CONSORTIUM CONDITIONS:  

 
 In case the bid is submitted by a Joint venture (JV) or Consortium of two or more companies as 

partners, they must meet the following requirements: - 
   

4.1 The Lead partner of the JV/Consortium shall meet individually 100% of Technical Eligibility 
Conditions given at para above. 
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4.2 There can be a maximum of 03 (Three) partners in a JV/Consortium. The Lead partner of the 

JV/Consortium shall meet individually not less than 50% of minimum Financial Eligibility 
Conditions (MAAT & Working Capital) given at para above. However, all the JV/Consortium 
partners must meet collectively 100% Financial Eligibility Conditions given at para above. Herein, 
apart from the Lead partner, a minimum of 25% Financial eligibility should be met individually by 
all other partners of the JV/Consortium. 

  
4.3 In the case of a joint venture/Consortium, all partners shall be jointly and severally liable for the 

execution of the entire Contract in accordance with the Contract terms. The JV/Consortium shall 
nominate the Lead partner of the JV/Consortium who shall have the authority to conduct all 
business for and on behalf of any and all the partners of the JV/Consortium during the Bidding 
process and, in the event the JV/Consortium is awarded the Contract, during contract execution 

 
4.4 A firm that is a Bidder (either individually or as a JV/Consortium partner) shall not participate as a 

Bidder or as JV/Consortium partner in more than one Bid. Such participation shall result in the 
disqualification of all Bids in which the firm is involved. However, this does not limit the 
participation of a Bidder as subcontractor in another Bid or of a firm as a subcontractor in more 
than one Bid. 

 
4.5 The EMD & Performance Security (In case of award) of a JV/Consortium shall be in the name of 

the JV/Consortium that submits the Bid. If the JV/Consortium has not been legally constituted into 
a legally enforceable JV/Consortium at the time of bidding, the EMD shall be in the names of all 
the partners of the JV/Consortium & not in the name of “only lead bidder”. The EMD shall be 
executed in the names of all the partners of the JV/Consortium.   

 
4.6 Similarly, in case of the award, the Performance Security, to be submitted by a JV/Consortium 

shall be in the name of the JV/Consortium that has been awarded the Contract Agreement / 
Purchase Order / Service Order. If the JV/Consortium has not been legally constituted into a 
legally enforceable JV/Consortium, the Performance Security shall be in the names of all the 
partners of the JV/Consortium & not in the name of “only lead bidder”. The Performance Security 
Bank Guarantee shall be executed in the names of all the partners of the JV/Consortium. 

 
4.7 In the case that the Bidder is a JV/Consortium, the Bid shall be signed by the authorized 

representative of the Lead partner of the JV/Consortium on behalf of the JV/Consortium, and so 
as to be legally binding on all the partners as evidenced by a power of attorney signed by their 
legally authorized representatives. 

 
4.8 The joint venture/Consortium agreement should indicate precisely the responsibility of all partners 

of JV/Consortium in respect of planning, design, manufacturing, supply, and training. All partners 
of JV/Consortium should have active participation in execution during the currency of the 
Contract. The composition or the constitution of the JV/Consortium shall not be varied/modified 
subsequently without prior approval of the Owner.  

 
4.9 The Joint Venture/Consortium must collectively satisfy the Criteria of clauses above for which 

purpose, the relevant figure of average annual turnover and liquid assets/credit facilities for each 
of the partners of the JV/Consortium shall be added together to arrive at total eligibility of the Joint 
Venture/Consortium. The net worth of each Partner of JV/Consortium should be positive. 
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4.10 A Joint Venture (JV) may or may not be incorporated as a Registered Company. 
 
4.11 A Joint Venture (JV), if incorporated as a Registered Company, is required to submit EMD and 

Performance Security (in case of award) in the name of Joint Venture only. 
 
4.12 A JV is required to submit Form of Undertaking by the JV Partners (F - 12) and Form of Power of 

Attorney (F - 13) as per prescribed formats enclosed in Section - VI (Sample Forms and Formats). 
A Consortium is required to submit Form of Undertaking by the Consortium Partners (F - 14) and 
Form of Power of Attorney (F - 15) as per prescribed formats enclosed in Section - VI (Sample 
Forms and Formats). 

 
4.13 JV/ Consortium is also required to declare detailed scope of work to be executed the Bidder to 

perform the contract. 
 
4.14 The Owner may assess the capacity and capability of the bidder, to ascertain that the bidder can 

successfully execute the scope of work covered under the tender within stipulated completion 
period. This assessment shall inter-alia include (i) document verification, (ii) bidder’s facilities visit, 
(iii) details of works executed, works in hand, anticipated in future & the balance capacity available 
for the present scope of work, (iv) details of plant and machinery, testing facilities, design 
capabilities, manpower and financial resources, (v) details of quality systems in place, (vi) past 
experience and performance, (vii) customer feedback, (viii) banker’s feedback etc. 

 
4.15 Owner reserves the right to waive off minor deviations if they do not materially affect the capability 

of the Bidder to perform the contract. 
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Preamble 
 
This Section (Section - IV) of the Bidding Documents [named as General Conditions of Contract 
(GCC)] provides the performance of the Contractor, payments under the contract or matters 
affecting the risks, rights and obligations of the parties under the contract. This Section contains 
provisions that are to be used unchanged unless Section - V [named as Special Conditions of 
Contract (SCC)] states otherwise as any changes in GCC or any complementary information that 
may be needed has been shown in SCC. If there is a conflict between the provisions of Section - IV 
& Section - V, the provisions of Section - V shall prevail. 
 
Bidders may note that the respective rights of the SECI/ Owner and Bidders/ Contractors shall be 
governed by this Tender Documents and Contracts (to be) signed between the SECI/ Owner and 
the Contractor for the respective package(s). The provisions of this Tender Documents shall always 
prevail over any other documents in case of contradiction. 
 
Further in all matters arising out of the provisions of this Section - IV and the Section - V of the 
Tender Documents, the laws of the Union of India shall be the governing laws and courts of State 
of the Project Owner shall have the exclusive jurisdiction of Indian courts at New Delhi, India.   
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[A] DEFINITIONS 
 
1. Definition of Terms: 

  
1.1 In this TENDER (as here-in-after defined) the following words and expressions shall have the 

meaning hereby assigned to them except where the context otherwise required. 
 

1.1.1 ADJUDICATOR means the person or persons named as such in the SCC to make a decision on or 
to settle any dispute or difference between the Owner and the Contractor. 
 

1.1.2 AFFILIATE shall mean a company that either directly or indirectly 
 
a. controls or 
b. is controlled by or 
c. is under common control with a Bidding Company 
 
“Control” means ownership, directly or indirectly, of more than 50% (fifty percent) of the voting 
shares of such Company or right to appoint majority Directors. 

 
1.1.3 AFFECTED PARTY means Owner or the Contractor whose performance has been affected by an 

event of Force Majeure 
 

1.1.4 APPLICABLE LAW means any statute, law, regulation, ordinance, notification, rule, regulation, 
judgment, order, decree, bye-law, approval, directive, guideline, policy, requirement or other 
governmental restriction or any similar form of decision of, or determination by, or any interpretation 
or administration having the force of law in the Republic of India and the State Government, by any 
Government Authority or instrumentality thereof, whether in effect as of the date of this Contract or 
thereafter. 
 

1.1.5 APPROVED shall mean approved in writing including subsequent written confirmation of previous 
verbal approval and "APPROVAL" means approval in writing including as aforesaid. 
 

1.1.6 APPOINTING AUTHORITY for the purpose of arbitration shall be the any person so designated by 
the Owner. 

 
1.1.7 ARBITRATOR means the person or persons appointed by agreement between the Owner and the 

Contractor to make a decision on or to settle any dispute or difference between the Owner and the 
Contractor referred to him or her by the parties. 
 

1.1.8 BESS means Battery Energy Storage System. 
 

1.1.9 B.I.S. means specifications of Bureau of Indian Standards (BIS). 
 

1.1.10 BID means the Techno Commercial proposal together with Price Bid submitted by the Bidder along 
with all documents/ credentials/ attachments/ annexure etc., in response to the Tender, in 
accordance with the terms and conditions hereof. 

 
1.1.11 BIDDER means Bidding Company submitting the Bid. Any reference to the Bidder includes Bidding 

Company including its successors, executors and permitted assigns as the context may require. 
 
1.1.12 CEA means the Central Electricity Authority. 
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1.1.13 CHARTERED ACCOUNTANT means a person practicing in India or a firm whereof all the partners 
practicing in India as a Chartered Accountant(s) within the meaning of the Chartered Accountants 
Act, 1949. 
 

1.1.14 COLLABORATOR means the firms/ corporations who has provided technological support to the 
manufacturer for the detailed Design/establishing production line for the specific Equipment. 
 

1.1.15 COMPANY means a body incorporated in India under the Indian Companies Act, 1956 or 
Companies Act, 2013 including any amendment thereto. 
 

1.1.16 CONTRACT shall mean the Agreement between the Owner and the Contractor for the execution of 
the works including therein all Contract documents. 
 

1.1.17 CONTRACTOR means the person or the persons, Company or Corporation whose Tender has 
been accepted by the SECI/Owner and includes the Contractor's legal representatives his/ her 
successors and permitted assigns. 
 

1.1.18 CONTRACT DOCUMENTS mean collectively the Tender Documents, Designs, Drawings, 
Specification, Schedule of Quantities and Rates, Notification of Award/ Letter of Intent/ Letter of 
Acceptance and agreed variations if any, and such other documents constituting the Tender and 
acceptance thereof. 
 

1.1.19 CONTRACTOR’S EQUIPMENT means all plant, facilities, equipment, machinery, tools, apparatus, 
appliances or things of every kind required in or for installation, completion and maintenance of 
Facilities that are to be provided by the Contractor, but does not include Plant and Equipment, or 
other things intended to form or forming part of the Facilities. 
 

1.1.20 CONTRACT PRICE/CONTRACT VALUE/PROJECT VALUE means the firm value of the final 
quoted price, as a result of e- RA (if applicable), by the successful bidder specified in its financial 
proposal as the sum of individual contract value of Supply & Services (Supply of goods, F&I, Design, 
installation, Civil Works etc.) as mentioned under the different work heads specified in the financial 
proposal including all the applicable taxes/ Goods & Service taxes. 
 

1.1.21 CONTRACTOR’S REPRESENTATIVE means any person nominated by the Contractor and 
approved by the SECI to perform the duties delegated by the Contractor. 
 

1.1.22 CONSULTANT means Techno-Commercial experts who are the consulting engineer to the SECI/ 
Owner for this project. 

 
1.1.23 COMMISSIONING means a project shall be considered commissioned if all equipment as per rated 

capacity, mentioned under the scope of contract, has been installed and energy has flown into grid. 
 

1.1.24 COMPLETION OF FACILITIES means that the Facilities (or a specific part thereof where specific 
parts are specified in the SCC) have been completed operationally and structurally and put in a tight 
and clean condition, and that all work in respect of Pre-commissioning of the Facilities or such 
specific part thereof has been completed; and Commissioning along with Operational Acceptance 
has been attained as per Technical Specifications. 

 
1.1.25 CHANGE ORDER means an order given in writing by the Engineer-in-Charge/Project Manager to 

effect additions to or deletion from and alteration in the works. 
 

1.1.26 DAY means a day of 24 hours from midnight to midnight irrespective of the number of hours worked 
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in that day.  
 

1.1.27 DEFECT LIABILITY PERIOD in relation to scope of work means 12 (Twelve) months from the date 
of Operational acceptance during which the Contractor stands responsible for rectifying all defects/ 
rejection that may appear in the works executed by the Contractor in pursuance of the Contract and 
includes warranties against Manufacturing/ Fabrication/ Erection/ Construction defects covering all 
materials plants, equipment, components and the like supplied by the Contractor, works executed 
against workmanship defects. 
 

1.1.28 DEVELOPER means an entity who has either executed or got executed the work/ project as owner 
of solar projects. 
 

1.1.29 DRAWINGS shall include maps, plans and tracings, supporting documents, specifications or prints 
or sketches thereof with any modifications approved in writing by the Engineer-in-Charge/Project 
Manager and such other drawing as may, from time to time, be furnished by the Contractor. 
 

1.1.30 EARNEST MONEY DEPOSIT (EMD) means the unconditional and irrevocable Tender Security in 
the form of Demand Draft/ Banker’s Cheque/ Bank Guarantee to be submitted along with the Bid by 
the Bidder as prescribed in the Tender document. 
 

1.1.31 Employer means the Company/ Corporation/ Government Entity, named in the BDS/ SCC, who is 
responsible for getting the Project/Facilities implemented. The Employer may be Owner himself or 
an agency appointed by the Owner and shall include the legal successors or permitted assigns of 
the Employer.  
 

1.1.32 ENGINEER-IN-CHARGE (EIC)/PROJECT MANAGER shall mean the person designated from time 
to time by SECI and shall include those who are expressly authorized by him to act for and on his 
behalf for operation of this Contract. 
 

1.1.33 EFFECTIVE DATE means the date of issuance of Notification of Award/ Letter of Intent/Letter of 
Award (LOA) from which the Time for Completion shall be determined or any other specific date as 
provided in the Notice to Proceed (NTP), in case the NTP is applicable. 
 

1.1.34 FACILITIES mean the Plant and Equipment to be supplied and installed, as well as all the 
installation services including all infrastructure as mentioned in scope of works to be carried out by 
the Contractor under the Contract. 
 

1.1.35 FINAL ACCEPTANCE/FINAL COMPLETION means acceptance of Facilities by SECI at the end 
of one year from the date of Operational Acceptance and upon demonstration of minimum annual 
parameters as specified in the technical specifications and completion of works under the punch list 
which certifies the Contractor’s fulfilment of the Contract in respect of Functional and Plant 
Performance Guarantees of the Facilities. 
 

1.1.36 GUARANTEE TEST(S) means the test(s) specified in the Technical Specifications to be carried out 
to ascertain whether the Facilities or a specified part thereof is able to attain the Functional 
Guarantees specified in the Technical Specifications during/ after successful Commissioning 
followed by Trial - Operation. 
 

1.1.37 GOODS & SERVICE TAX (GST) means taxes or cess levied under the Central Goods and Services 
Tax Act, Integrated Goods and Services Tax Act, Goods and Services Tax (Compensation to States) 
Act and various State/Union Territory Goods and Services Tax Laws and applicable cesses, if any 
under the laws in force (hereinafter referred to as relevant GST Laws) w.e.f. 01.07.2017, which shall 
be fully complied with by Bidders.. 
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1.1.38 IEC means specifications of International Electro-Technical Commission. 

 
1.1.39 INSTALLATION SERVICES means all those services ancillary to the supply of the Plant and 

Equipment for the Facilities, to be provided by the Contractor under the Contract; e.g., transportation 
and provision of marine or other similar insurance (s), inspection, expediting, site preparation works 
(including the provision and use of Contractor’s Equipment and the supply of all structural and 
construction materials required), installation including civil and allied works etc., testing, pre-
commissioning, commissioning, operations, maintenance, the provision of operations and 
maintenance manuals, training of Owner’s Personnel etc.. 
 

1.1.40 MWp means Mega-Watt Peak. 
 

1.1.41 MWh means Mega-Watt Hour. 
 

1.1.42 kWh shall mean Kilo-Watt-hour. 
 

1.1.43 LANGUAGE FOR DRAWINGS AND INSTRUCTION All the drawings, titles, notes, instruction, 
dimensions, etc. shall be in English Language only. 

 
1.1.44 MNRE means Ministry of New and Renewable Energy, Government of India. 

 
1.1.45 MOBILIZATION shall mean establishment of sufficiently adequate infrastructure by the Contractor 

at Site comprising of construction equipment, aids, tools tackles including setting of site offices with 
facilities such as power, water, communication etc. establishing manpower  organization comprising 
of Resident Engineers, Supervising Personnel and an adequate strength of skilled, semi-skilled and 
un-skilled workers, who with the so established infrastructure shall be in a position to commence 
execution of work at site(s), in accordance with the agreed Time Schedule of Completion of Work. 
Mobilization shall be considered to have been achieved, if the Contractor is able to establish 
infrastructure as per Time Schedule, where so warranted in accordance with agreed schedule of 
work implementation to the satisfaction of Engineer-in-Charge/Project Manager. 
 

1.1.46 NET-WORTH shall have same meaning as defined in Company Act 2013 and Amendment, if any. 
 

1.1.47 NOTICE IN WRITING OR WRITTEN NOTICE shall mean a notice in written, typed or printed 
characters sent (unless delivered personally or otherwise proved to have been received by the 
addressee) by Email/registered post to the latest known private or business address or registered 
office of the addressee and shall be deemed to have been received in the ordinary course of post it 
would have been delivered. 
 

1.1.48 NOTIFICATION OF AWARD (NOA)/LETTER OF INTENT (LOI)/LETTER OF AWARD (LOA) 
means the official notice issued vide Letter/ E-mail by the SECI/Owner notifying the Contractor that 
his bid has been awarded. 
 

1.1.49 NTP means Notice to Proceed subsequent to the placement of LOA/NOA/LOI. NTP will be issued 
by the owner within a maximum time frame of 90 days from the date of LOA/NOA/LOI, failing which 
the LOA/NOA/LO shall stand withdrawn without creating any further liability on either party. In such 
case EMD/PBG, as applicable submitted by the contractor shall be released. 

 
1.1.50 OPERATIONAL ACCEPTANCE means the acceptance of the Plant Facilities (or any part of the 

Facilities where the Contract provides for acceptance of the Facilities in parts) by the 
Employer/Owner, which certifies the Contractor’s fulfilment of the Contract in respect of meeting 
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Plant Functional and Performance Guarantees of the Facilities and completion of works. 
 

1.1.51 O & M means comprehensive Operation & Maintenance of Commissioned Project/ Work/ Facilities 
under the contract. 
 

1.1.52 OWNER means the Company/ Corporation/ Government Entity, named in the BDS/ SCC, who has 
decided to set up the Facilities under his ownership at his designated location and shall include the 
legal successors or permitted assigns of the Owner.  
 

1.1.53 PARENT COMPANY means a company that holds more than Fifty Percent (50%) of the paid-up 
equity capital directly or indirectly in the Bidding Company as the case may be. 
 

1.1.54 PLANT AND EQUIPMENT means permanent plant, equipment, machinery, apparatus, articles and 
things of all kinds to be provided and incorporated in the Facilities by the Contractor under the 
Contract (including the spare parts to be supplied by the Contractor) but does not include 
Contractor’s Equipment. 

 
1.1.55 PRE-COMMISSIONING means the testing, checking and other requirements specified in the 

Technical Specifications that are to be carried out by the Contractor in preparation for 
Commissioning. 

 
1.1.56 SCC means the Special Conditions of Contract. 

 
1.1.57 SECI means Solar Energy Corporation of India Limited, New Delhi (A Government of India 

Enterprise) under MNRE. 
 

1.1.58 SITE means the land and other places upon which the Facilities are to be installed, and such other 
land or places as specified in the SCC of the Contract as forming part of the Site. 
 

1.1.59 SPECIFICATION shall mean all directions the various Technical Specifications, provisions attached 
and referred to the Tender Documents which pertain to the method and manner of performing the 
work or works to the quantities and qualities of the work or works and the materials to be furnished 
under the Contract for the work or works, as may be amplified or modified by the Employer or 
Engineer-in-Charge/Project Manager during the performance of Contract in order to provide the 
unforeseen conditions or in the best interests of the work or works. It shall also include the latest 
edition of relevant Standard Specifications including all addenda/ corrigenda published before 
entering into Contract. 
 

1.1.60 SUB-CONTRACTOR including vendors, means any person to whom execution of any part of the 
Facilities, including preparation of any design or supply of any Plant and Equipment, is sub-
contracted directly or indirectly by the Contractor, and includes its legal successors or permitted 
assigns. 

 
1.1.61 TEMPORARY WORKS shall mean all temporary works of every kind required in or about the 

execution, completion or maintenance of site works. 
 
1.1.62 TENDER/TENDER DOCUMENT/ BIDDING DOCUMENT means the entire set of documents vide 

which Employer invite bids for Projects/ Works/ Facilities that are submitted within a finite deadline 
by the Bidder. 
 

1.1.63 TIME FOR COMPLETION means the time within which Completion of the Facilities is to be attained 
in accordance with the specifications, as a whole (or of a part of the Facilities where a separate Time 
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for Completion of such part has been prescribed) as specified in the SCC of the tender document 
 
1.1.64 WEEK means a period of any consecutive seven days. 

 
1.1.65 WORKING DAY means any day which is not declared to be holiday or rest day by the Employer/ 

Owner. 
 

[B] GENERAL INFORMATIONS 
 
2.  General Information 
 
2.1.a  Location of Site  

The proposed location of Project site(s) is/ are defined in the Scope of work under Technical   
specifications & also defined under the Special conditions of contract (SCC). 

 
2.1.b Access by Road 

Contractor, if necessary, shall build other temporary access roads to the actual site of construction 
for his own work at his own cost. The Contractor shall be required to permit the use of the roads so 
constructed by him for vehicles of any other parties who may be engaged on the project site. The 
Contractor shall also facilitate the construction of any permanent roads should the construction 
thereof starts while he is engaged on this work. He shall make allowance in his Tender for any 
inconvenience he anticipates on such account. Non-availability of access roads, railway siding and 
railway wagons for the use of the Contractor shall in no case condone any delay in the execution of 
work nor be the cause for any claim for compensation against the Employer/ Owner. 

 
2.2  Scope of Work  

The scope of work is defined in the Section - VII, Scope of Work and Technical Specifications (TS) 
of the Tender document. In addition, the Contractor shall provide all necessary materials, 
equipment, labour etc. for the execution and maintenance of the work till completion unless 
otherwise mentioned in the Tender Document. 

 
2.3  Construction Water Supply 

Contractor will have to make his own arrangements for supply of water to his labour camps and for 
works. The water quality should be suitable for use in civil construction work. All pumping 
installations, pipe network and distribution system will have to be carried out by the Contractor at 
his own risk and cost. Alternatively, the Employer/ Owner at his discretion may endeavor to provide 
water to the Contractor at the Employer's/ Owner’s source of supply provided the Contractor makes 
his own arrangement for the water meter which shall be in custody of the Employer/ Owner and 
other pipe networks from source of supply, so as not to interfere with the layout and progress of the 
other construction works. In such case, a separate accounting shall be maintained for billing purpose 
on monthly basis. However, the Owner does not guarantee the supply of water and this does not 
relieve the Contractor of his responsibility in making his own arrangement and for the timely 
completion of the various works as stipulated. 
 

2.4  Construction Power Supply 
 
2.4.1 Contractor has to arrange for the construction power supply of their own. However, subject to 

availability, SECI/ Owner may provide access to the nearest available point in his location for supply 
power at only one point, from where the Contractor will make his own arrangement for temporary 
distribution through a temporary energy meter (sealed by Employer/ Owner). All the works will be 
done as per the applicable regulations with information to the Engineer-in-Charge/Project Manager. 
The temporary line will be removed forthwith after the completion of work or if there is any hindrance 
caused to the other works due to the alignment of these lines, the Contractor will re-route or remove 
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the temporary lines at his own cost. The Contractor at his own cost will also provide suitable electric 
meters, fuses, switches, etc. for purposes of payment to the Employer/ Owner which should be in 
the custody and control of the Employer/ Owner. The cost of power supply shall be payable to the 
Employer/ Owner by the Contractor. The Employer/ Owner shall not, however, guarantee the supply 
of electricity nor have any liability in respect thereof. No claim for compensation for any failure or 
short supply of electricity will be admissible. 

 
2.4.2  It shall be the responsibility of the Contractor to provide and maintain the complete installation on 

the load side of the supply with due regard to safety requirement at site. All cabling, equipment, 
installations etc. shall comply in all respects with the latest statutory requirements and safety 
provisions i.e., as per the Central/ State Electricity Acts and Rules etc. The Contractor will ensure 
that his equipment and Electrical Wiring etc., are installed, modified, maintained by a licensed 
Electrician/ Supervisor. 

 
2.4.3   At all times, IEA regulations shall be followed failing which the Employer/ Owner has a right to 

disconnect the power supply without any reference to the Contractor. No claim shall be entertained 
for such disconnection. Power supply will be reconnected only after production of fresh certificate 
from authorized electrical supervisors. 

 
2.4.4   The Employer/ Owner is not liable for any loss or damage to the Contractor's equipment  as a result 

of variation in voltage or frequency or interruption in power supply or other loss to the Contractor 
arising therefrom. 

 
2.4.5  The Contractor will have to provide and install his own lights and power meters which will be 

governed as per Central/ State /UT Government Electricity Rules.  
 
2.4.6  In case of damage of any of the Employer’s/ Owner’s equipment on account of fault, intentional or 

unintentional on the part of the Contractor, the Employer/ Owner reserves the right to recover the 
cost of such damage from the Contractor's bill.  

 
2.5  Land for Contractor’s Field Office, Godown and Workshop 

 
The Employer/ Owner will, at his own discretion and convenience and for the duration of the 
execution of the work make available near the site, land for construction of Contractor's Temporary 
Field Office, godowns, workshops and assembly yard required for the execution of the Contract. 
The Contractor shall at his own cost construct all these temporary buildings and provide suitable 
water supply and sanitary arrangement. On completion of the works undertaken by the Contractor, 
he shall remove all temporary works erected by him and have the Site cleaned as directed by 
Engineer-in-Charge/Project Manager. If the Contractor shall fail to comply with these requirements, 
the Employer/Owner may, at the expenses of the Contractor remove such surplus and rubbish 
materials and dispose off the same as he deems fit and get the site cleared as aforesaid; and 
Contractor shall forthwith pay the amount of all expenses so incurred and shall have no claim in 
respect of any such surplus materials disposed off as aforesaid. But the Employer/ Owner reserves 
the right to ask the Contractor any time during the pendency of the Contract to vacate the land by 
giving 07 (Seven) day notice on security reasons or on national interest or otherwise. The Contractor 
shall put up temporary structures as required by them for their office, fabrication shop and 
construction stores only in the area allocated to them on the project site by the Employer/ Owner or 
his authorized representative. No tea stalls/ canteens should be put up or allowed to be put up by 
any Contractor in the allotted land or complex area without written permission of the Employer/ 
Owner. No unauthorized buildings, constructions or structures should be put up by the Contractor 
anywhere on the project site. For uninterrupted fabrication work, the Contractor shall put up 
temporary covered structures at his cost within Area in the location allocated to them in the project 
site by the Employer/ Owner or his authorized representative. No person except for authorized 
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watchman shall be allowed to stay in the plant area/ Contractor's area after completion of the day's 
job without prior written intimation to Engineer-in-Charge/Project Manager. 
 

2.6 Land for Residential Accommodation  
 
No Land shall be made available for residential accommodation for staff and labour of Contractor. 
 

[C] ADDITIONAL GENERAL INSTRUCTIONS TO BIDDERS 
 
3.  Documents 
 
3.1  Corrections and Erasures: All correction(s) and alteration(s) in the entries of Tender document 

shall be signed in full by the bidder with date. No erasure or over writing is permissible. 
 
3.2  Witness: Witness and sureties shall be persons of status and property and their names, occupation 

and address shall be stated below their signature. 
 
3.3  Details of Experience: The bidder should furnish, along with his Tender, details of previous 

experience in having successfully completed in the recent past works of this nature, together with 
the names of Employers/ Owners, location of sites and value of Contract, date of commencement 
and completion of work, delays if any, reasons of delay and other details along with documentary 
evidence(s).  

 
3.4 Liability of Government of India: It is expressly understood and agreed by and between bidder 

or/ Contractor and Employer/ Owner that, Employer/ Owner is entering into this agreement solely 
on its own behalf. In particular, it is expressly understood and agreed that the Government of India 
has no liabilities, obligations or rights hereunder. It is expressly understood and agreed that 
Employer/ Owner is an independent legal entity with power and authority to enter into Contracts 
solely on its own behalf under the applicable Laws of India and general principles of Contract Law. 
It is further understood and agreed that the Government of India is not and shall not be liable for any 
acts, omissions, commissions, breaches or other wrongs arising out of the Contract. Accordingly, 
bidder/ Contractor hereby expressly waives, releases and foregoes any and all actions or claims, 
including cross claims, impleader claims or counter claims against the Government of India arising 
out of this Contract and covenants not to sue to Government of India as to any manner, claim, cause 
of action or thing whatsoever arising of or under this agreement. 

 
4.  Transfer of Tender Documents 
 
4.1  Transfer of Tender Documents purchased by one intending bidder to another is not permissible. 
 
5.  Right of Employer/Owner to Accept or Reject Tender 
 
5.1  The right to accept the Tender will rest with the Employer/ Owner. The Employer/ Owner, however, 

does not bind himself to accept the lowest Tender, and reserves to itself the authority to reject any 
or all the Tenders received without assigning any reason whatsoever. At the option of the Employer/ 
Owner, the work for which the Tender had been invited, may be awarded to one Contractor or split 
between more than one bidders, in which case the award will be made for only that part of the work, 
in respect of which the bid has been accepted. The quoted rates should hold good for such 
eventualities. Tenders in which any of the particulars and prescribed information are missing or are 
incomplete in any respect and/ or the prescribed conditions are not fulfilled are liable to be rejected. 
The Tender containing uncalled for remarks or any additional conditions are liable to be rejected. 
Canvassing in connection with Tenders is strictly prohibited and Tenders submitted by the 
Tenderers who resort to canvassing will be liable to rejection. 
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6.  Time Schedule & Progress Reporting 
 
6.1 The work shall be executed strictly as per the Time Schedule specified in Section - V, Special 

Conditions of Contract (SCC). The period of construction given in Time Schedule includes the time 
required for mobilization as well as testing, rectifications if any, retesting and completion in all 
respects to the entire satisfaction of the Engineer-in- Charge. 

 
6.2  A joint program of execution of the work will be prepared by the Contractor based on priority 

requirement of this project & submitted to the Engineer in charge. This program will take into account 
the time of completion mentioned above and the time allowed for the priority works by the Engineer-
in- Charge. 

 
6.3  Monthly/ Weekly construction program will be drawn up by the Engineer-in- Charge jointly with the 

Contractor, based on availability of work fronts and the joint construction program as per above. The 
Contractor shall scrupulously adhere to these targets/ programs by deploying adequate personnel, 
construction tools and tackles and he shall also supply himself all materials of his scope of supply 
in good time to achieve the targets/ programs. In all matters concerning the extent of targets set out 
in the weekly and monthly programs and the degree of achievements the decision of the Engineer-
in- Charge will be final and binding on the Contractor. 

 
6.4 The Contractor shall monitor progress of all the activities specified in the work schedule referred in 

GCC above and submit the progress report to the Project Manager as per the Contract Co-ordination 
procedure. 

 
6.6 If at any time the Contractor’s actual progress falls behind the scheduled program, or it becomes 

apparent that it will so fall behind, the Contractor shall, at the request of the Employer or the Project 
Manager/ EIC, prepare and submit to the Project Manager/ EIC a revised program, taking into 
account the prevailing circumstances, and shall notify the Project Manager/ EIC, of the steps being 
taken to expedite progress so as to attain Completion of the Facilities within the Time for Completion. 
If any extension thereof entitled under GCC, or any extended period as may otherwise be agreed 
upon between the Employer and the Contractor, Contractor shall submit the revised plan for 
completion of Facility accordingly. 

 
6.7  Maintenance of Records of Progress Review Meeting 
 

The Contractor shall be required to attend all site progress review meetings organized by the ‘Project 
Manager/ EIC’ or his authorized representative. The deliberations in the meetings shall inter-alia 
include the program, progress of work (including details of manpower, material, tools and plants 
deployed by the Contractor vis-à-vis agreed schedule), inputs to be provided by Employer, delays, 
if any and recovery program, specific hindrances to work and work instructions by Employer. The 
minutes of the meetings shall be recorded with the ‘Project Manager/ EIC’ or his authorized 
representative. 

 
7.  Conflict of Interest and Bidder’s Responsibility  
 
7.1 A bidder shall not have a Conflict of Interest. All bidders found to have Conflict of Interest shall be 

disqualified. A bidder may be considered to have a Conflict of Interest with one or more parties in 
this bidding process, if: 

 
(a) They have a controlling partner in common; or 
(b) They receive or have received any direct or indirect subsidy from any of them; or 
(c) They have the same legal representative for the purposes of this bid; or 
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(d) They have a relationship with each other, directly or through common third parties, that puts 
them in a position to have access to information about or influence on the bid of another bidder, 
or influence the decision of the Employer/ Owner regarding this bidding process; or 

(e) A bidder submits more than one bid in this bidding process, either individually [including bid 
submitted as an agent/ authorized representative on behalf of one or more bidders or through 
license - licensor route, wherever permitted as per the provision of the Qualification Requirement 
for the bidders in the Annexure to Bid Data Sheet (BDS)] or as a partner in a Joint Venture/ 
Consortium, except for alternative offers permitted under Tender. This will result in the 
disqualification of all such bids; or 

(f) A bidder or any of its Affiliates participated as a consultant in the preparation of the Design or 
Technical Specification or Detailed Project Report (DPR) of the Plant and Installation of 
services*/ goods and related services** that are the subject of the bid; or 

(g) A bidder or any of its Affiliate has been hired (or is proposed to be hired) by the Employer/ Owner 
as a Project Manager for the Contract 

 
Unquote:  
 
* Applicable for Supply & Installation Contracts 
** Applicable for Supply & Supply cum Supervision of Installation Contracts 

 
7.2 The intending bidder shall be deemed to have visited the Site and familiarized himself before 

submitting the Tender. Non-familiarity with the site conditions will not be considered a reason either 
for extra claims or for not carrying out the works in strict conformity with the Drawings and 
Specifications or for any delay in performance. 

 
8.  Retired Government or Company Officers 
 
8.1  No Engineer of Gazetted rank or other Gazetted Officer employed in Engineering or Administrative 

duties in an Engineering Department of the States/ UT/ Central Government or of the Employer/ 
Owner is allowed to work as a Contractor for a period of two years after his retirement from 
Government Service, or from the employment of the Employer/ Owner. The Contract, if awarded, is 
liable to be cancelled if either the Contractor or any of his employees is found at any time to be such 
a person, who has not obtained the permission of the State/ Central Government before submission 
of Tender, or engagement in the Contractor's service as the case may be. 

 
9.  Representatives and Field Management & Controlling 
 
9.1  Project Manager / Engineer- In –Charge (EIC): 
 

If the Project Manager/ EIC is not named in the Contract, then within seven (7) days of the Effective 
Date, the Employer shall appoint and notify the Contractor in writing of the name of the Project 
Manager/ EIC. The Employer may from time to time appoint some other person as the Project 
Manager/ EIC in place of the person previously so appointed and shall give a notice of the name of 
such other person to the Contractor without delay. The Employer shall take reasonable care, unless 
unavoidable to see that no such appointment is made at such a time or in such a manner as to 
impede the progress of work on the Facilities. The Project Manager/EIC shall represent and act for 
the Employer at all times during the currency of the Contract.  
 
All notices, instructions, information and other communications given by the Contractor to the 
Employer under the Contract shall be given to the Project Manager/ EIC, except as herein otherwise 
provided. 
 

9.2 Contractor’s Representative & Construction Manager 
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If the Contractor’s Representative is not named in the Contract, then within seven (07) days of the 
Effective Date, the Contractor shall appoint the Contractor’s Representative and shall request the 
Employer in writing. If the Employer objects to the appointment within seven (07) days giving the 
reason therefor, then the Contractor shall appoint a replacement within seven (07) days of such 
objection, and the foregoing provisions of this GCC shall apply thereto. 
 

9.3 The Contractor’s Representative shall represent and act for the Contractor at all times during the 
tenure of the Contract and shall give to the Project Manager/ EIC all the Contractor’s notices, 
instructions, information and all other communications under the Contract. 

 
9.4 All notices, instructions, information and all other communications given by the Owner/ Employer or 

the Project Manager/ EIC to the Contractor under the Contract shall be given to the Contractor’s 
Representative or, in its absence, its deputy, except as herein otherwise provided. 

 
9.5 The Contractor shall not revoke the appointment of the Contractor’s Representative without the 

Employer consent, which shall not be unreasonably withheld. If the Employer consents thereto, the 
Contractor shall appoint some other person as the Contractor’s Representative, pursuant to the 
procedure set out in GCC Clauses. 

 
9.6 The Contractor’s Representative may, subject to the approval of the Employer (which shall not be 

unreasonably withheld), at any time delegate to any person any of the powers, functions and 
authorities vested in him or her. Any such delegation may be revoked at any time. Any such 
delegation or revocation shall be subject to a prior notice and shall specify the powers, functions 
and authorities thereby delegated or revoked. No such delegation or revocation shall take effect 
unless and until a copy thereof has been delivered to the Project Manager/EIC. 

 
9.7 Any act or exercise by any person of powers, functions and authorities so delegated to him or her 

in accordance with this GCC Clause shall be deemed to be an act or exercise by the Contractor’s 
Representative. 

 
9.8 Notwithstanding anything stated in GCC Clause above, for the purpose of execution of contract, the 

Employer and the Contractor shall finalize and agree to a Contract Co-ordination Procedure and all 
the communication under the Contract shall be in accordance with such Contract Co-ordination 
Procedure. 

 
9.9 From the commencement of installation of the Facilities at the Site until Final Acceptance, the 

Contractor’s Representative shall appoint a suitable person as the construction manager 
(hereinafter referred to as “the Construction Manager”). The Construction Manager shall supervise 
all work done at the Site by the Contractor and shall be present at the Site throughout normal working 
hours except when on leave, sick or absent for reasons connected with the proper Performance of 
the Contract. Whenever the Construction Manager is absent from the Site, a suitable person shall 
be appointed to act as his or her deputy. 

 
9.10 The Employer may object to any Contractor’s representative or person employed by the Contractor 

in the execution of the Contract who, in the reasonable opinion of the Employer, may behave 
inappropriately, may be in- competent or negligent, or may commit a serious breach of the Site 
regulations and safety.  

 
9.11 If any representative or person employed by the Contractor is removed in accordance with GCC 

Clause above, the Contractor shall, where required, promptly appoint a replacement. The Engineer-
in-Charge/Project Manager may also authorize his representatives to assist in performing his duties 
and functions.  
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9.13  Hindrance Register 
 

The Contractor may also maintain a Hindrance Register where reasons along with documentary 
evidence for delay/ fault may be recorded from time to time and at the time of occurrence of the 
hindrance and get it duly certified by the Project Manager or his authorized representative. 
 

10.  Note to Schedule of Rates 
 
10.1  The Schedule of Rates should be read in conjunction with Section - VIII of the Tender documents. 
 
10.2  The bidder shall be deemed to have studied the Drawings (if any), Specifications and details of work 

to be done within Time Schedule and to have acquainted himself of the condition prevailing at site. 
 
10.3 Rates must be filled in the Schedule of Rates of original Tender Documents. If quoted in separate 

typed sheets no variation in item description or specification shall be accepted.  
 
11.  Policy for Bids under Consideration 
 
11.1  Only Those bids which are complete in all respects and are strictly in accordance with the Terms 

and Conditions and Technical Specifications of Tender Document, shall be considered for 
evaluation. Such Tenders shall be deemed to be under consideration immediately after opening of 
Tender and until such time an official intimation of acceptance/ rejection of Tender is made by 
Employer/Owner to the Bidder.  

 
11.2  Zero Deviation: Bidders to note that this is a Zero Deviation Tender. Employer will appreciate 

submission of bids based on the terms and conditions in the enclosed General Conditions of 
Contract (GCC), Special Conditions of Contract (SCC), Instructions to Bidders (ITB), Scope of Work, 
technical specifications etc. to avoid wastage of time and money in seeking clarifications on 
technical/ commercial aspects of the bids. Bidder may note that no technical and commercial 
clarifications will be sought for after the receipt of the bids. In case of any deviation/ nonconformity 
observed in the bid, it will be liable for rejection. 

 
12.  Clarification of Tender Document 
 
12.1  Verbal clarification and information given by Employer/Owner or its representatives shall not in any 

way be binding on Employer/Owner. 
 
13.  Local Conditions 
 
13.1  The site is being offered to the bidders for Project on “as is where is” basis assuming that bidders 

have acquainted themselves appropriately with all the local site conditions & no plea will be 
entertained before/after the award of contract on this. It will be imperative on each bidder to acquaint 
himself of all local site conditions and factors which may have any effect on the execution of work 
covered under the Tender Document. In their own interest, the bidder(s) is/ are requested to 
familiarize themselves with the Indian Income Tax Act 1961, Indian Companies Act 1956, and Indian 
Customs Act 1962, GST Act and other related Acts and Laws and Regulations of India with their 
latest amendments, as applicable. Employer shall not entertain any requests for clarifications from 
the bidder regarding such local conditions.  

 
13.2  It must be understood and agreed that such factors have properly been investigated and considered 

while submitting the Tender. Any claim for financial or Forex or any other adjustments to Value of 
Contract, on lack of clarity of such factors shall not be entertained. 
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14.  Extension of Time for Commissioning 
 
14.1  The time for Project commissioning as specified in the SCC is firm & final binding till the final 

commissioning of the Plant facilities. The Time(s) for Commissioning specified in the SCC shall be 
extended if the Contractor is delayed or impeded in the Performance of any of its obligations under 
the Contract due to delay in fulfilment of obligations by the Owner or by the reason of any of 
occurrence of Force Majeure as provided in the Tender for Force Majeure. 

 
14.2  The Contractor shall at all times use its reasonable efforts to minimize any delay in the Performance 

of its obligations under the Contract. 
 
 

[D] GENERAL OBLIGATIONS 
 
15.1     Priority of Contract Documents 

 
 Several documents forming the Contract are to be taken as mutually explanatory of one another, 

but in case of ambiguities or discrepancies the same shall be explained and adjusted by the 
Engineer-in-Charge/Project Manager who shall thereupon issue to the Contractor instructions 
thereon and in such event, unless otherwise provided in the Contract, the priority of the documents 
forming the Contract shall be as follows: 

 
a) Contract Agreement and the appendices, along with the amendments, if any thereto 
b) Notification of award (NoA)/Letter of Intent (LOI) /Letter of Award (LOA)/Notice to proceed (NTP) 
c) Special Conditions of Contract 
d) General Conditions of Contract 
e) BDS & ITB 
f) Special Technical Conditions on Technical Specifications 
g) Technical Specifications and Drawings 
h) Price Schedules submitted by the Contractor 
i) Other completed Bidding forms submitted with the Bid 
j) Any other documents forming part of the Employer’s Requirements 
 
In the event of any ambiguity or conflict between the Contract Documents listed above, the order of 
precedence shall be the order in which the Contract Documents are listed above. For eg. Contract 
agreement have precedence over NOA. 
 

 
15.2 Headings and Marginal Notes  
 

All headings and marginal notes to the clauses of these General Conditions of Contract or to the 
Specifications or to any other Tender Document are solely for the purpose of giving a concise 
indication and not a summary of the contents thereof, and they shall never be deemed to be part 
thereof or be used in the interpretation or construction thereof the Contract. 

 
15.3  Singular and Plural 

 
In Contract Documents unless otherwise stated specifically, the singular shall include the plural and 
vice versa wherever the context so requires. 

 
15.4  Interpretation 
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Words implying ‘Persons' shall include relevant Corporate Companies/ Registered Associations/ 
Body of Individuals/ Firm of Partnership' as the case may be. 

 
16  Special Conditions of Contract (SCC) 
 
16.1  Special Conditions of Contract shall be read in conjunction with the General Conditions of Contract, 

Specification of Work, Drawings and any other documents forming part of this Contract wherever 
the context so requires. 

 
16.2  Notwithstanding the sub-division of the documents into these separate sections and volumes every 

part of each shall be deemed to be supplementary to and complementary of every other part and 
shall be read with and into the Contract so far as it may be practicable to do so. 

 
16.3 Where any portion of the General Condition of Contract is repugnant to or at variance with any 

provisions of the Special Conditions of Contract, unless a different intention appears the provisions 
of the Special Conditions of Contract shall be deemed to over-ride the provisions of the General 
Conditions of Contract and shall to the extent of such repugnancy, or variations, prevail.  

 
16.4  Wherever it is mentioned in the specifications that the Contractor shall perform certain Work or 

provide certain facilities, it is understood that the Contractor shall do so at his cost and the Value of 
Contract shall be deemed to have included cost of such performance and provisions, so mentioned. 

 
16.5  The materials, design and workmanship shall satisfy the relevant Indian Standards, the Job 

Specifications contained herein and Codes referred to. Where the job specification stipulate 
requirements in addition to those contained in the standard codes and specifications, these 
additional requirements shall also be satisfied. 

 
17  Contractor to obtain his own Information 
 
17.1 The Contractor in fixing his cost shall for all purpose whatsoever reason may be, deemed to have 

himself independently obtained all necessary information for the purpose of preparing his tender 
and his tender as accepted shall be deemed to have taken into account all contingencies as may 
arise due to such information or lack of same. The correctness of the details, given in the Tender 
Document to help the Contractor to make up the tender is not guaranteed. The Contractor shall be 
deemed to have examined the Contract Documents, to have generally obtained his own information 
in all matters whatsoever that might affect the carrying out of the works at the scheduled rates and 
to have satisfied himself to the sufficiency of his offer.  

 
Any error in description of quantity or omission therefrom shall not vitiate the Contract or release the 
Contractor from executing the work comprised in the Contract according to Drawings and 
Specifications at the scheduled rates. He is deemed to have known the scope, nature and magnitude 
of the Works and the requirements of materials and labour involved etc., and as to what all works 
he has to complete in accordance with the Contract documents whatever be the defects, omissions 
or errors that may be found in the Documents. The Contractor shall be deemed to have visited 
surroundings, to have satisfied himself to the nature of all existing structures, if any, and also as to 
the nature and the conditions of the Railways, Roads, Bridges and Culverts, means of transport and 
communication, whether by land, water or air, and as to possible interruptions thereto and the 
access and egress from the site, to have made enquiries, examined and satisfied himself as to the 
sites for obtaining sand, stones, bricks and other materials, the sites for disposal of surplus 
materials, the available accommodation as to whatever required, depots and such other buildings 
as may be necessary for executing and completing the works, to have made local independent 
enquiries as to the sub-soil, subsoil water and variations thereof, storms, prevailing winds, climatic 
conditions and all other similar matters effecting these works.  
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He is deemed to have acquainted himself as to his liability of payment of Government Taxes, duties 
and other charges, levies etc. Any neglect or omission or failure on the part of the Contractor in 
obtaining necessary and reliable information upon the foregoing or any other matters affecting the 
Contract shall not relieve him from any risks or liabilities or the entire responsibility from completion 
of the works at the scheduled rates and times in strict accordance with the Contract. It is, therefore, 
expected that should the Contractor have any doubt as to the meaning of any portion of the tender 
Document he shall set forth the particulars thereof in writing to Employer before bid submission. 
 
The Employer may provide such clarification as may be necessary in writing to Contract, such 
clarifications as provided by Employer shall form part of tender Documents. No verbal agreement 
or inference from conversation with any effect or employee of the Employer either before, during or 
after the execution of the Contract Agreement shall in any way affect or modify and of the terms or 
obligations herein contained. Any change in layout due to site conditions or technological 
requirement shall be binding on the Contractor and no extra claim on this account shall be 
entertained. 

 
18  Time of Performance 
 
18.1  Time for Mobilization  

 
The work covered by this Tender shall be commenced immediately upon issuance of the NOA/ 
LOI/LOA/NTP (whichever is later) and be completed on or before the dates as mentioned in the 
Time Schedule of Completion of Work under Section - V, Special Conditions of Contract (SCC). The 
Contractor should bear in mind that time is the essence of this contract agreement. Request for 
revision of construction time after tenders are submitted will not receive any consideration. The 
mobilization period is included within the overall Completion Schedule, not over and above the 
completion time to any additional work or any other reasons. 

 
18.2  Time Schedule of Construction 
 
18.2.1 The general time schedule of construction is given in the Section - V, Special Conditions of Contract 

(SCC) of the Tender Documents. Contractor should prepare a detailed monthly or weekly 
construction program. The Work shall be executed strictly as per the Time Schedule given in the 
Tender Documents. The period of construction given includes the time required for mobilization 
testing, rectifications, if any, retesting and completion in all respects in accordance with Contract 
Document. 

 
18.2.2  The Contractor shall submit a detailed Bar chart in MS Projects consisting of adequate number of 

activities covering various key phases of the Work such as Design, Procurement, Manufacturing, 
Shipment and Field Erection activities. This network shall also indicate the intermediate milestones 
and interface facilities to be provided by the Employer, if any and the dates by which such facilities 
are needed.  

 
19.  Force Majeure 

 
19.1    A ‘Force Majeure’ means any event or circumstance or combination of events those stated below 

that wholly or partly prevents or unavoidably delays an Affected Party in the performance of its 
obligations under this Agreement, but only if and to the extent that such events or circumstances are 
not within the reasonable control, directly or indirectly, of the Affected Party and could not have been 
avoided if the Affected Party had taken reasonable care or complied with Prudent Utility Practices:  

 
• Act of God, including, but not limited to lightning, fire not caused by Suppliers’ negligence and 
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explosion (to the extent originating from a source external to the site), earthquake, volcanic 
eruption, landslide, unprecedented flood, cyclone, typhoon, tornado, pandemic and quarantine. 
{Only if it is declared / notified by the competent state / central authority / agency (as applicable)}, 

 
• Any act of war (whether declared or undeclared), invasion, armed conflict or act of foreign enemy, 

blockade, embargo, revolution, riot, insurrection, terrorist or military action. 
 
• Radioactive contamination or ionizing radiation originating from a source in India or resulting from 

another Force Majeure Event mentioned above. 
 

19.2 Force Majeure Exclusions 
 

Force Majeure shall not include (i) any event or circumstance which is within the reasonable control 
of the Parties and (ii) the following conditions, except to the extent that they are consequences of 
an event of Force Majeure: 
 
• Unavailability, late delivery, or changes in cost of the plant, machinery, equipment, materials, 

spare parts or consumables for the Power Project;  
• Delay in the performance of any Contractor, sub-Contractor or their agents;  
• Non-performance resulting from normal wear and tear typically experienced in power generation 

materials and equipment;  
• Strikes at the facilities of the Contractor / Affected Party;  
• Insufficiency of finances or funds or the agreement becoming onerous to perform; and 
• Non-performance caused by, or connected with, the Affected Party’s: 

o Negligent or intentional acts, errors or omissions; 
o Failure to comply with an Indian Law; or 
o Breach of, or default under this Contract Agreement. 

• Normal rainy seasons and monsoon 
• Any Transport strikes not directly affecting the delivery of goods from manufacturer to site 
 

19.3     In the event of either party being rendered unable by Force Majeure to perform any obligation 
required to be performed by them under this Contract, relative obligation of the party affected by 
such Force Majeure shall be treated as suspended during the period which the Force Majeure clause 
last. 

 
19.4   Upon occurrence of such causes, the party alleging that it has been rendered unable as aforesaid, 

thereby, shall notify the other party in writing by registered notice within 7 (Seven) Days of the 
alleged beginning thereof giving full particulars and satisfactory evidence in support of its claim. 
Further, within 14 (Fourteen) days, the Contractor will furnish a detailed Contingency Plan to 
overcome the effects of the incident and bring the project on its schedule after cessation of the effect 
of Force Majeure. 

 
19.5   The Affected Party shall give notice to the other Party of (i) the cessation of the relevant event of 

Force Majeure; and (ii) the cessation of the effects of such event of Force Majeure on the 
performance of its rights or obligations under this Agreement, as soon as practicable after becoming 
aware of each of these cessations. 

 
19.6   Time for Performance of the relative obligation suspended by the force majeure shall stand extended 

by the period for which such Force Majeure clause lasts. 
 
19.7   If works are suspended by Force Majeure conditions lasting for more than two months, the 

Employer/Owner shall have the option of cancelling this Contract in whole or part thereof, at its 
discretion. 
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19.8   The Contractor will not be entitled to claim any compensation for Force Majeure conditions and shall 

take appropriate steps to insure its men and materials utilized by it under the Contract.  
 
 
20.  Liquidated Damages (LD) 
 
20.1 Subject to Force Majeure Clause, if the Contractor fails to comply with the Time for Completion 

/successful commissioning or any extension thereof of Plant facilities in accordance with timelines 
as mentioned under the SCC, then the Contractor shall pay to the Owner a sum equivalent to half 
percent (0.5%) per week of the uncommission part of the facilities as liquidated damages for such 
default and not as a penalty, without prejudice to the  Owner’s other remedies under the Contract 
subject to the maximum limit of five percent (05%) of Contract Price for the whole of the facilities. 
The Owner may, without prejudice to any other method of recovery, deduct the amount of such 
damages from any amount due or to become due to the Contractor. The payment or deduction of 
such damages shall not relieve the Contractor from his obligation to complete the Works, or from 
any other of his obligations and liabilities under the Contract. Owner may consider the termination 
of contract and/or shall have the discretion of getting executed the work from the Contractor once 
the maximum limit of LD is reached. Any such recovery on account of the Liquidated damages can 
be done from the running bills of the Contractor by Owner . 

 
20.2 The Owner shall at its sole discretion upon reaching the maximum LD limit , as an alternative to the 

Liquidated Damages at its option, get work executed from elsewhere at the risk and cost of the 
Contractor irrespective of the fact whether the scope of Contract is identical to the original scope of 
Contract and in case the Owner chooses the alternative course as mentioned, it will be entitled to 
recover compensation/ damages from the Contractor irrespective of maximum limit prescribed under 
Clause 20.1. 

 
20.3 The Owner may by giving (01) one-month notice to the Contractor cancel the Contract without 

prejudice to the Owner’s right under Clauses 20.1 and 20.2 or any other provisions contained in the 
Contract to determine the Contract and claim damages from the Contractor. 

 
21. Rights of the Owner to forfeit Contract Performance Security 
 
21.1 Whenever any claim against the Contractor for the payment of a sum of money arises out of or 

under the Contract, the Contractor shall pay to the Owner on demand any balance remaining due 
to the Owner shall be entitled to recover such sum by appropriating in part or whole from the Contract 
Performance Security of the Contractor. In the event of the security being insufficient or if no security 
has been taken from the Contractor, then the balance or the total sum recoverable, as the case may 
be shall be deducted from any sum then due or which at any time thereafter may become due to 
the Contractor.  

 
22.  Failure by the Contractor to comply with the provisions of the Contract 
 
22.1  If the Contractor refuses or fails to execute the Work or any separate part thereof with such diligence 

as will ensure its completion within the time specified in the Contract/O&M Contract or extension 
thereof or fails to perform any of his obligation under the Contract/O&M Contract or in any manner 
commits a breach of any of the provisions of the Contract/O&M Contract it shall be open to the 
Employer/ Owner at its option by written notice to the Contractor:  

 
a) To determine the event in which the Contract/O&M Contract shall stand terminated and shall 
cease to be in force and effect on and from the date appointed by the Owner on that behalf, 
whereupon the Contractor shall stop forthwith any of the Contractor's work then in progress, except 
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such work as the Owner may, in writing, require to be done to safeguard any property or work, or 
installations from damage. 

 
22.2  In such events of Clause 22.1(a) above. 
 

a) The whole or part of the Contract Performance Security furnished by the Contractor is liable to 
be forfeited without prejudice to the right of the Owner to recover from the Contractor the excess 
cost referred to in the Clause aforesaid, the Owner shall also have the right of taking possession 
and utilizing in completing the works or any part thereof, such as materials, equipment and plants 
available at work site belonging to the Contractor as may be necessary and the Contractor shall not 
be entitled for any compensation for use or damage to such materials, equipment and plant. 

 
 
22.3 Before determining the Contract as per Clause 22.1(a) provided in the judgement of the Owner, the 

default or defaults committed by the Contractor is/ are curable and can be cured by the Contractor 
if an opportunity given to him, then the Owner may issue Notice in writing calling the Contractor to 
cure the default within such time specified in the Notice. 

 
22.4 The Owner shall also have the right to proceed or take action as per 22.1(a)above, in the event that 

the Contractor becomes bankrupt, insolvent, compounds with his creditors, assigns the Contract in 
favor of his creditors or any other person or persons, or being a company or a corporation goes into 
voluntary liquidation, provided that in the said events it shall be necessary for the Owner to give 
prior notice to the Contractor. Refer clause 25 below for further details on the “termination” of contact 
pertaining to various contractual situations. 

 
23.  Contractor remains liable to pay compensation if 
 
23.1 In any case in which any of the powers conferred upon the Owner by Clause 22.0 thereof shall have 

become action not taken under clause 22 exercisable and the same had not been exercised, the 
non-exercise thereof shall not constitute a waiver of any of the conditions hereof and such powers 
shall notwithstanding be exercisable in the event of any further case of default by the Contractor for 
which by any clause or clauses hereof he is declared liable to pay compensation amounting to the 
whole of his Contract Performance Security, and the liability of the Contractor for past and future 
compensation shall remain unaffected.  

 
24.  Contract Performance Security 
 
 Against the EPC/ LSTK Contract and Operation & maintenance contract  

of the project, within 30 (Thirty) days from the issuance of the Notification of Award/ Letter of 
Intent/Letter of Award (LOA) from Owner, the successful bidder shall furnish an unconditional and 
irrevocable Contract Performance Security in accordance with Special Conditions of the Contract. 
The Contract Performance Security shall be in the form of either Banker’s Cheque or Demand Draft 
or Bank Guarantee and shall be in the currency of the Contract and will be issued in the name of 
the Owner as specified in the SCC. The Contract Performance Security shall be for an amount equal 
to specified in Special Conditions of Contract (SCC) towards faithful performance of the contractual 
obligations, performance of equipment and shall cover entire Contract. The validity of Contract 
Performance Security shall be in conjunction with the provisions mentioned under Section - V, 
Special Conditions of Contract (SCC). 
 
Bank Guarantee towards Contract Performance Security shall be from any scheduled commercial 
bank as specified in the List of Scheduled Commercial Banks updated at official site of Reserve 
Bank of India at the time of issuance of the BG. This Bank Guarantee shall be valid for a period in 
conjunction with the provisions mentioned under Section - V, Special Conditions of Contract (SCC). 
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The Contract Performance Security may also be submitted in the form of ‘crossed payee accounts 
only’ Demand Draft/ Banker’s Cheque in favor of as mentioned in the BDS/SCC.  
 
In case of default or failure of the successful bidder to comply with the requirements of this article 
shall constitute sufficient grounds for the cancellation of the award and forfeiture of the EMD, if 
applicable.  

 
In case of default or failure of the Contractor to comply with the requirements of any of the 
Obligations covered under this Tender Document and/ or Contract Agreement shall 
constitute sufficient grounds for forfeiture of the Contract Performance Security.  

 
The Contract Performance Security has to cover the entire contract value including extra works/ 
services also. As long as the Contract Performance Security submitted at the time of award takes 
care of the extra works/ services executed and total executed value are within the awarded contract 
price, there is no need for additional Contract Performance Security. As soon as the total executed 
value exceeds the ceiling of awarded contract price by more than 0.5%, the Contractor shall furnish 
additional Contract Performance Security on proportionate basis of the percentage as defined in 
the Special Conditions of Contract (SCC) for the additional amount in excess to the original contract 
value. 

 
Further, any delay beyond 30 (Thirty) days shall attract interest @ 1.25% per month on the total 
Contract Performance Security amount, calculated on pro-rata basis accordingly. Owner at its sole 
discretion may cancel the NOA/ LOI/LOA & forfeit 100% of EMD if applicable, in case Contract 
Performance Security is not submitted within 45 (Forty-five) days from issuance of NOA/ LOI/LOA. 
However, total project completion period shall remain same. Part Security shall not be accepted. 
The Zero Date shall be counted from the date of LOA or NTP whichever is later. 
 
If the Contractor/ Sub-Contractor or their employees or the Contractor’s agents and representatives 
shall damage, break, deface or destroy any property belonging to the Employer or others during the 
execution of the Contract, the same shall be made good by the Contractor at his own expenses and 
in default thereof, the Engineer-in-Charge may cause the same to be made good by other agencies 
and recover expenses from the Contractor (for which the certificate of the Engineer-in-Charge shall 
be final).  

 
All compensation or other sums of money payable by the Contractor to the Owner under terms of 
this Contract may be deducted from or paid by the encashment of a sufficient part of his Contract 
Performance Security or from any sums which may be due or may become due to the Contractor 
by the Owner of any account whatsoever and in the event of his Contract Performance Security 
being reduced by reasons of any such deductions or sale of aforesaid, the Contractor shall within 
10 (Ten) days thereafter make good in cash, bank drafts as aforesaid any sum or sums which may 
have been deducted from or realized by encashment of his Contract Performance Security, or any 
part thereof. No interest shall be payable by the Owner for sum deposited as Contract Performance 
Security.  

 
25. Termination of contract 
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25.1 Termination for Owner’s Convenience 
 

25.1.1 The Owner may at any time terminate the Contract for any reason by giving the 
Bidder a  notice of termination that refers to this GCC Sub-Clause 25.1. 

 

25.1.2 Upon receipt of the notice of termination under GCC Sub-Clause 25.1.1, the 
Bidder shall either immediately or upon the date specified in the notice of termination 

 

(a) cease all further supply, except for such supply as the Owner may specify in 
the notice of termination for the sole purpose of protecting that part of the 
supplies already executed, or any supply required to leave the Site in a clean 
and safe condition 

 

(b) terminate all subcontracts, except those to be assigned to the Owner pursuant 
to paragraph (d) (ii) below 

 

(c) remove all Bidder’s Equipment from the Site, repatriate the Bidder’s and its 
Sub Bidders’ personnel from the Site, remove from the Site any wreckage, 
rubbish and debris of any kind, and leave the whole of the Site in a clean and 
safe condition, and 

 

(d) subject to the payment specified in GCC Sub-Clause 25.1.3, 
 

(i) deliver to the Owner the parts of the supplies executed by the Bidder up 
to the date of termination 

 

(ii) to the extent legally possible, assign to the Owner all right, title and 
benefit of the Bidder to the supplies and to the Plant as of the date of 
termination, and, as may be required by the Owner, in any subcontracts 
concluded between the Bidder and its Sub Bidders; and 

 

(iii) deliver to the Owner all non-proprietary drawings, specifications and 
other documents prepared by the Bidder or its Sub Bidders as at the 
date of termination in connection with the supplies. 

 

In the event of termination of the Contract under GCC Sub-Clause 25.1.1, the Owner shall pay to 
the Bidder the following amounts: 

 

(e) the Contract Price, properly attributable to the supplies executed by the Bidder 
as of the date of termination 

 

(f) the costs reasonably incurred by the Bidder in the removal of the Bidder’s 
Equipment from the Site and in the repatriation of the Bidder’s and its 
SubBidders’ personnel 

 

(g) any amounts to be paid by the Bidder to its SubBidders in connection 
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with the termination of any subcontracts, including any cancellation charges 
 

(h) costs incurred by the Bidder in protecting the supplies and leaving the Site 
in a clean and safe condition pursuant to paragraph (a) of GCC Sub-Clause 
25.1.2 

 

25.2 Termination for Bidder’s Default 
 

25.2.1 Neither the Owner nor the Bidder may assign the Contract or any part thereof, or any 
right, benefit, obligation, or interest therein or thereunder, to any third party without the 
express prior written consent of the other Party, which consent shall not be unreasonably 
withheld, except that the Bidder shall be entitled to assign any monies due and payable to 
it or that may become due and payable to it under the Contract, either absolutely or by 
way of charge. 

 

25.2.2 The Owner, without prejudice to any other rights or remedies it may possess, may 
terminate the Contract forthwith in the following circumstances by giving a notice of 
termination and its reasons therefor to the Bidder, referring to this GCC Sub-Clause 25.2: 

 

(a) if the Bidder becomes bankrupt or insolvent, has a receiving order issued 
against it, compounds with its creditors, or, if the Bidder is a corporation, a 
resolution is passed or order is made for its winding up, other than a voluntary 
liquidation for the purposes of amalgamation or resupply, a receiver is 
appointed over any part of its undertaking or assets, or if the Bidder takes or 
suffers any other analogous action in consequence of debt 

 

(b) if the Bidder assigns or transfers the Contract or any right or interest therein in 
violation of the provision of GCC Clause 25.2.1. 

 

(c) if the Bidder, in the judgment of the Owner has engaged in Fraud and 
Corruption in competing for or in executing the Contract. 

 

25.2.3 If the Bidder 
 

(a) has abandoned or repudiated the Contract 
 

(b) has without valid reason failed to commence supply on the supplies promptly 
or has suspended the progress of Contract performance for more than twenty-
eight (28) days after receiving a written instruction from the Owner to proceed 

 

(c) persistently fails to execute the Contract in accordance with the Contract or 
persistently neglects to carry out its obligations under the Contract without just 
cause 

 

(d) refuses or is unable to provide sufficient materials, services or labor to execute 
and complete the Facilities in the manner specified in the program at rates of 
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progress that give reasonable assurance to the Owner that the Bidder can 
attain Completion of the Facilities by the Time for Completion as extended, 
then the Owner may, without prejudice to any other rights it may possess under 
the Contract, give a notice to the Bidder stating the nature of the default and 
requiring the Bidder to remedy the same. If the Bidder fails to remedy or to 
take steps to remedy the same within fourteen (14) days of its receipt of such 
notice, then the Owner may terminate the Contract forthwith by giving a notice 
of termination to the Bidder that refers to this GCC Sub-Clause 25.2. 

 

25.2.4 Upon receipt of the notice of termination under GCC Sub-Clauses 25.2.2 or 25.2.3, the 
Bidder shall, either immediately or upon such date as is specified in the notice of 
termination, 

 

(a) cease all further supply, except for such supply as the Owner may specify in 
the notice of termination for the sole purpose of protecting that part of the 
supplies already executed, or any supply required to leave the Site in a clean 
and safe condition 

 

(b) terminate all subcontracts, except those to be assigned to the Owner pursuant 
to paragraph (d) below 

 

(c) deliver to the Owner the parts of the supplies executed by the Bidder up to the 
date of termination 

 

(d) to the extent legally possible, assign to the Owner all right, title and benefit of 
the Bidder to the supplies and to the Plant as of the date of termination, and, 
as may be required by the Owner, in any subcontracts concluded between the 
Bidder and its SubBidders 

 

(e) deliver to the Owner all drawings, specifications and other documents 
prepared by the Bidder or its SubBidders as of the date of termination in 
connection with the supplies. 

 

25.2.5 Subject to GCC Sub-Clause 25.2.6, the Bidder shall be entitled to be paid the Contract 
Price attributable to the supplies executed as of the date of termination, the value of any 
unused or partially used Plant on the Site, and the costs, if any, incurred in protecting the 
supplies and in leaving the Site in a clean and safe condition pursuant to paragraph (a) 
of GCC Sub-Clause 25.2.4. Any sums due the Owner from the Bidder accruing prior to the 
date of termination shall be deducted from the amount to be paid to the Bidder under this 
Contract. 

 

25.2.6 If the Owner completes the supplies, the cost of completing the supplies by the Owner shall 
be          determined. 

 

If the sum that the Bidder is entitled to be paid, pursuant to GCC Sub-Clause 25.2.5, 
plus the reasonable costs incurred by the Owner in completing the supplies, exceeds 
the Contract Price, the Bidder shall be liable for such excess. 
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If such excess is greater than the sums due the Bidder under GCC Sub-Clause 
25.2.5, the Bidder shall pay the balance to the Owner, and if such excess is less 
than the sums due the Bidder under GCC Sub-Clause 25.2.5, the Owner shall pay 
the balance to the Bidder. 

 

The Owner and the Bidder shall agree, in writing, on the computation described above 
and the manner in which any sums shall be paid. 

 
26. Members of the Employer/ Owner not individually Liable 
 
26.1  No Director, or official or employee of the Employer/ Owner shall in any way be personally bound or 

liable for the acts or obligations under the Contract or answerable for any default or omission in the 
observance or performance of any of the acts, matters or things which are herein contained. 

 
27.  Employer/Owner not bound by Personal Representations 
 
27.1  The Contractor shall not be entitled to any increase on the price or any other right or claim 

whatsoever by reason of any representation, explanation statement or alleged representation, 
promise or guarantees given or alleged to have been given to him by any person. 

 
28.  Contractor's office at Site & Vehicle requirement for Mobility at site 
 
28.1  The Contractor shall provide and maintain an office at the site for the accommodation of his agent 

and staff (With meeting room) and such office shall be open at all reasonable hours to receive 
instructions, notice or other communications. The contractor shall make provisions and 
arrangements at site locations for temporary office (Portacabin) including all basic amenities having 
electricity, furniture, Air Conditioning, Sanitation, toilet facilities, etc. at his own cost on behalf & 
purpose of the Employer and his staff and shall get the clearance of local authorities for setting 
up/construction of such facilities. Bidders are required to consider all such temporary office 
construction cost into his account, while bidding. These facilities shall be provided till the final 
handing over of the project to the Owner. The contractor shall ensure that the area is kept clean and 
sanitary conditions are maintained as laid down by the local authorities controlling the area. 

 
Further contractor shall also provide & ensure availability of required Vehicle (Preferably SUV 
Segment Vehicles requiring Off Roading) with driver and fuel/Maintenance/Consumables etc for the 
purpose of Mobility in and around the site for official purposes for the Employer & its staff. The 
vehicle as mentioned is to be provided during project construction and O&M period and inspection 
by SECI as per requirement, failing which SECI shall have full right for alternate arrangement at the 
risk & cost of the contractor. 

 
29.  Contractor's Subordinate Staff and their Conduct 
 
29.1  The Contractor, on or after award of the Work shall name and depute a qualified Engineer having 

sufficient experience in carrying out work of similar nature, to whom the equipment, materials, if any, 
shall be issued and instructions for works given. The Contractor shall also provide sufficient and 
qualified staff to superintend the execution of the Work, competent sub-agents, foremen and leading 
hands including those specially qualified by previous experience to supervise the types of works 
contained in the Contract in such manner as will ensure work of the best quality, expeditious working. 
Whenever in the opinion of the Engineer-in-Charge/Project Manager additional properly qualified 
supervisory staff is considered necessary, they shall be employed by the Contractor without 
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additional charge on accounts thereof. The Contractor shall ensure that Sub-Contractors, if any, 
shall provide competent and efficient supervision, over the work entrusted to them. 

 
29.2 If and whenever any of the Contractor's or Sub-Contractor's agents, sub-agents, assistants, 

foremen, or other employees be guilty of any misconduct or be incompetent or insufficiently qualified 
or negligent in the performance of their duties, it is undesirable for administrative or any other reason 
for such person or persons to be employed in the works, the Contractor, shall at once remove such 
person or persons from employment thereon. Any person or persons so removed from the works 
shall not again be employed in connection with the Works. Any person so removed from the Work 
shall be immediately replaced at the expense of the Contractor by a qualified and competent 
substitute. Should the Contractor be requested to repatriate any person removed from the works he 
shall do so and shall bear all costs in connection herewith. 

 
29.3  The Contractor shall be responsible for the proper behavior of all the staff, foremen, workmen, and 

others, and shall exercise a proper degree of control over them and in particular and without 
prejudice to the said generality, the Contractor shall be bound to prohibit and prevent any employees 
from trespassing or acting in any way detrimental or prejudicial to the interest of the community or 
of the properties or occupiers of land and properties in the neighborhood and in the event of such 
employee so trespassing, the Contractor shall be responsible therefore and relieve the Owner of all 
consequent claims or actions for damages or injury or any other grounds whatsoever. The 
Contractor shall be liable for any liability to Owner on account of deployment of Contractor's staff 
etc. or incidental or arising out of the execution of Contract. The Contractor shall be liable for all acts 
or omissions on the part of his staff, Foremen and Workmen and others in his employment, including 
misfeasance or negligence of whatever kind in the course of their work or during their employment, 
which are connected directly or indirectly with the Contract.  

 
29.4 If and when required by the Owner and Contractor's personnel entering upon the Owner’s premises 

shall be properly identified by badges or gate passes which must be worn at all times on Owner’s 
premises. Contractor may be required to obtain daily entry passes for his Staff/ Employees to work 
within operating areas. These being safety requirements, no relaxations on this account shall be 
given to Contractor. 

 
29.5 Contractor shall at all times provide Employer/ SECI access to site and office during construction/ 

O&M periods and also provide them with any data/ information sought for. 
 
30.  Sub-letting of Works 
 
30.1 Sub-contracting other than for labour contract/engagement of labour, shall be permitted with the 

information to the Owner / Employer. However, sub-contracting for 100% of the contract on back to 
back basis shall not be permitted. Any part of the Contract nor any share or interest therein shall in 
any manner or degree be transferred, assigned or sublet by the Contractor directly or indirectly to 
any person, firm or corporation whatsoever without the consent in writing, of the Owner / Employer 
except as provided for in the succeeding Clause. 

 
i) Sub-Contracts for Temporary Works etc. 
 
The Owner / Employer may give written consent to Sub-Contract for the execution of any part of the 
Work at the site, being entered in to by Contractor provided each individual Sub-contract is informed 
to the Engineer-in-Charge/Project Manager. 

 
ii) List of Sub-Contractors to be supplied 
 
The Contractor shall furnish to the Engineer-in-Charge/Project Manager list of all Sub-Contractors 
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or other persons or firms engaged by the Contractor and working at the Site during the previous 
month with particulars of the general nature of the Subcontract or works done by them. 

 
iii) Contractor's Liability not Limited by Sub-Contractors 
 
Notwithstanding any sub-letting with such approval as aforesaid and notwithstanding that the 
Engineer-in-Charge/Project Manager shall have received copies of any Subcontracts, the 
Contractor shall be and shall remain solely responsible for the quality, proper and expeditious 
execution of the Contract in all respects as if such sub-letting or Subcontracting had not taken place, 
and as if such work had been done directly by the Contractor. The Contractor shall bear all 
responsibility for any act or omission on the part of sub-Contractors in regard to work to be performed 
under the Contract.     

 
iv) No Remedy for Action Taken under this Clause 
 
No action taken by the Owner under the clause shall relieve the Contractor of any of his liabilities 
under the Contract or give rise to any right or compensation, extension of time or otherwise failing 
which the Owner shall have the right to remove such Sub-Contractor(s) from the site. 
 
vi) Termination/ Cancellation of Contract 
 
Owner is nowhere liable for the communication, acts and deeds and performance of the sub-
Contractor as engaged by the principal Contractor. Principal Contractor solely is responsible and 
liable for the entire execution of project and performance of contract.  
 
Subject to poor performance and prolonged delay of the project on account of inefficient 
sub-letting of the project work, Owner may take a final decision to terminate the contract of 
the principal Contractor which will be binding and non-revertible and henceforth no plea in 
this regard shall be entertained.  
 
vii) Subject to the provisions of the Contract, the Contractor shall be solely responsible for the 
manner in which the Contract is performed. All employees, representatives or Sub-Contractors 
engaged by the Contractor in connection with the Performance of the Contract shall be under the 
complete control of the Contractor and shall not be deemed to be employees of the Owner. Nothing 
contained in the Contract or in any subcontract awarded by the Contractor shall be construed to 
create any contractual relationship between any such employees, representatives or Sub-
Contractors and the Owner. 
 
viii) Under no circumstances the sub-Contractor shall claim or shall put any binding to the Owner 
and at all times the sub-Contractor must be managed by the Contractor. The Owner shall not be 
responsible for any claims at any time by the Contractor in relation to the sub-Contractor. 
 
ix) No relaxation, forbearance, delay or indulgence by either party in enforcing any of the terms and 
conditions of the Contract or the granting of time by either party to the other shall prejudice, affect 
or restrict the rights of that party under the Contract, nor shall any waiver by either party of any 
breach of Contract operate as waiver of any subsequent or continuing breach of Contract. 
 
x) Any waiver of a party’s rights, powers or remedies under the Contract must be in writing, must be 
dated and signed by an authorized representative of the party granting such waiver, and must 
specify the right and the extent to which it is being waived. 
 
xi) The Contractor shall be solely responsible for ensuring that his sub-Contractors fulfil and comply 
with the statutory requirements of Labour and other Laws. 
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31.  Power of Entry 
 
31.1  If the Contractor shall not commence the Work in the manner previously described in the Contract 

documents or if he shall at any time in the opinion of the Engineer-in-Charge/Project Manager: 
 

i) fail to carry out the Work in conformity with the Contract documents, or 
ii) fail to carry out the Work in accordance with the Time Schedule, or 
iii) substantially suspend the Work for a period of minimum 14 (Fourteen) days without authority 
from the Engineer-in-Charge/Project Manager, or 
iv) fail to supply sufficient or suitable construction plant, temporary works, labour, materials or things, 
or 
v) Commit, suffer, or permit any other breach of any of the provisions of the Contract on his part to 
be performed or observed or persist in any of the above-mentioned breaches of the Contract for 14 
(Fourteen) days, after notice in writing shall have been given to the Contractor by the Engineer-in-
Charge/Project Manager requiring such breach to be remedied, or 
vi) if the Contractor abandon the Work, or 
vii) If the Contractor during the continuance of the Contract shall become bankrupt, make any 
arrangement or composition with his creditors or go into liquidation whether compulsory or voluntary 
not being merely a voluntary liquidation for the purpose of amalgamation or reconstruction  
 
then in any such case, the Owner shall have the power to enter upon site and take possession 
thereof and of the materials, temporary Work, construction plant, and stock thereon, and to revoke 
the Contractor's license to use the same, and to complete the Work by his agents, other Contractors 
or workmen or to sublet the same upon any terms and to such other person, firm or corporation as 
the Owner in his absolute discretion may think proper to employ and for the purpose aforesaid to 
use or authorize the use of any materials, temporary work, Construction Plant, and stock as 
aforesaid, without making payment or allowance to the Contractor for the said materials other than 
such as may be certified in writing by the Engineer-in-Charge/Project Manager to be reasonable, 
and without making any payment or allowance to the Contractor for the use of the temporary said 
works, construction plant and stock or being liable for any loss or damage thereto, and if the Owner 
shall by reason of his taking possession of the Work or of the Work being completed by other 
Contractor (due account being taken of any such extra work or works which may or be omitted) then 
the amount of such excess shall be deducted from any money which may be due for work done by 
the Contractor under the Contract and not paid for.  
 
Any deficiency shall forthwith be made good and paid to the Owner by the Contractor and the Owner 
shall have power to sell in such manner and for such price as he may think fit all or any of the 
construction plant, materials etc. constructed by or belonging to Contractor and to recoup and retain 
the said deficiency or any part thereof out of proceeds of the sale. 

 
32.  Contractor's responsibility 
 
32.1  Contractor’s responsibility 
 
32.1.1  The Contractor shall grade/level the land identified for development of the mentioned Power Plant 

along with the design, procure, manufacture (including associated purchases and/or 
subcontracting), install, commission and complete the Facilities, carry out the Guarantee tests with 
due care and diligence in accordance with the Contract along with interconnecting transmission 
system including Right of Way for Transmission Line and the comprehensive O&M of the complete 
facilities for the period as defined under the tender document . It is Contractor’s responsibility to 
coordinate with state/central agencies in order to get any permission whatsoever, required for 
successful development & operation of Plant till its desired life.  
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32.1.2 The Contractor shall acquire, on behalf of Owner, in the Owner’s name, all permits, approvals and/or 

licenses from all local, state or national government authorities or public service undertakings in the 
Country/State where the Site is located that are necessary for the setting up of the Plant & operation 
of Plant till its desired life as mentioned under the Contract, including, but not limited to, entry permits 
for all imported Owner’s/Employer’s Equipment (if any). In this regard, any document required from 
Owner/ Employer shall be intimated at least 10 days prior to submission. Contractor has to ensure 
safe keeping of the documents and diligent use. It is the responsibility of the Contractor to safe keep 
and return all the original approvals, permits, licenses, certificates and other relevant document 
generated as a result of the setting up of project and comprehensive O&M process to the Owner. 

 
32.1.3 In the matter of connectivity of Plant to DISCOM’s substation, the Owner will take the necessary 

connectivity permission, however, all the other permissions and clearances as deemed required by 
the State Agency/DISCOM for Bay allocation, technical/regulatory compliance for interconnection, 
ROW etc are to be taken by the Contractor. Statutory fees pertaining to such shall be reimbursed 
by the Owner on production of the documentary evidence/Demand note over and above the contract 
value. Further, Contractor shall also facilitate Owner in getting the required permissions/agreements 
as required for the energy accounting by State agencies/DISCOM.  

 
32.1.4 The Contractor shall acquire in its name all permits, approvals and/or licenses from all local, state 

or national government authorities or public service undertakings in the country where the Site is 
located that are necessary for the Performance of the Contract, including, but not limited to, the right 
of way for the access to site and for erection of transmission lines as applicable, visas for the 
Contractor’s and Sub-Contractor’s personnel and entry permits for all imported Contractor’s 
Equipment. The Contractor shall acquire all other permits, approvals and/or licenses that are not the 
responsibility of the Owner and that are necessary for the Performance of the Contract. 

 
32.1.5 Contractor shall also seek for any exemption applicable for the project as per the orders released 

from GOI time to time in appropriate Formats including all the required attachments. In this regard, 
Contractor shall be responsible to take all necessary certificates as a proof of exemptions on behalf 
of Owner. However, all the documents required from Owner, as needed for the process, will be 
provided by Owner. The demand of such documents shall be made to the Owner in at least 10 days 
advance.  

 
32.1.6 The Contractor shall comply with all laws in force at the place, where the Facilities are installed and 

where the Installation Services are carried out. The laws will include all national, provincial, municipal 
labour or other laws that affect the Performance of the Contract and binding upon the Contractor. 
The Contractor shall indemnify and hold harmless the Employer/Owner from and against any and 
all liabilities, damages, claims, fines, penalties and expenses of whatever nature arising or resulting 
from the violation of such laws by the Contractor or its personnel, including the SubContractors and 
their personnel. 

 
32.1.7 Any plant, material, spares & spares inventory and services that will be incorporated in or be required 

for the facilities. 
 
32.1.8  Unless otherwise specified in the Contract or agreed upon by the Owner and the Contractor, the 

Contractor shall provide/ deploy sufficient, properly qualified operating and maintenance personnel; 
shall supply and make available all raw materials, spares, tools and tackles and other materials and 
facilities; and shall perform all work and services of whatsoever nature, to properly carry out Pre-
commissioning, Commissioning and Guarantee Tests, all in accordance with the provisions of 
“Scope of Works and Supply by the Owner/Employer” to the Contract Agreement at or before the 
time specified in the program furnished by the Contractor and in the manner thereupon specified or 
as otherwise agreed upon by the Owner/ Employer and the Contractor. 
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33.  Other Agencies at Site 
 
33.1  The Contractor shall have to execute the Work in such place and conditions where other agencies 

may also be engaged for other works such as site grading, filling, and levelling, electrical and 
mechanical engineering works, etc. No claim shall be entertained due to Work being executed in 
the above circumstances. The Contractor shall allow such agencies to use the facilities like roads, 
etc constructed by the Contractor in order that they are able to carry out their respective scope of 
works unhindered 

 
34.  Notice 
 
34.1  To the Contractor 
 

Any notice hereunder may be served on the Contractor or his duly authorized representative at the 
job site or may be served.  
 
Any communication sent shall be confirmed within two (2) days after receipt. Any communication 
sent by facsimile or e-mail shall be deemed to have been delivered on date of its dispatch and 
personal delivery deemed to have been delivered on date of delivery. Either party may change its 
postal, facsimile or e-mail address or addresses for receipt of such notices by ten (10) days’ notice 
to the other party in writing. 
 

34.2  To the Employer/Owner 
 

Any notice to be given to the Employer/Owner under the terms of the Contractor shall be served by 
sending the same by mail to or delivering the same at the offices of Employer/ Owner at the 
mentioned address in the Tender document. 

 
35.  Right of Various Interests 
 
35.1  i) The Owner reserves the right to distribute the work between more than one agency(ies). The 

Contractor shall cooperate and afford other agency(ies) reasonable opportunity for access to the 
Work for the carriage and storage of materials and execution of their works.  

 
ii) Wherever the work being done by any department of the Employer/ Owner or by other agency(ies) 
employed by the Employer/ Owner is contingent upon Work covered by this Contract, the respective 
rights of the various interests involved shall be determined jointly to secure the completion of the 
various portions of the work in general harmony. 

 
36.  Patents and Royalties 
 
36.1  The copyright in all drawings, documents and other materials containing data and information 

furnished to the Owner/ Employer by the Contractor herein shall remain vested in the Contractor or, 
if they are furnished to the Owner/ Employer directly or through the Contractor by any third party, 
including suppliers of materials, the copyright in such materials shall remain vested in such third 
party. The Owner/ Employer shall however be free to reproduce all drawings, documents, 
specification and other material furnished to the Owner/ Employer for the purpose of the contract 
including, if required, for operation and maintenance of the facilities. 
 
The Contractor shall indemnify the Owner/ Employer against third party claims of infringement of 
patent, trademark or industrial design rights arising from use of goods or any part thereof in India. 
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The Contractor, if licensed under any patent covering equipment, machinery, materials or 
compositions of matter to be used or supplied or methods and process to be practiced or employed 
in the performance of this Contract, agrees to pay all royalties and license fees which may be due 
with respect thereto. If any equipment, machinery, materials, composition of matters, be used or 
supplied or methods and processes to be practiced or employed in the performance of this Contract, 
is covered by a patent under which the Contractor is not licensed then the Contractor before 
supplying or using the equipment, machinery materials, composition method or processes shall 
obtain such licenses and pay such royalties and license fees as may be necessary for performance 
of this Contract. In the event the Contractor fails to pay any such royalty or obtain any such license, 
any suit for infringement of such patents which is brought against the Contractor or the Employer/ 
Owner as a result such failure will be defended by the Contractor at his own expense and the 
Contractor will pay any damages and costs awarded in such suit. The Contractor shall promptly 
notify the Employer/ Owner if the Contractor has acquired the knowledge of any plant under which 
a suit for infringement could be reasonably brought because of the use by the Owner of any 
equipment, machinery, materials, process, methods to be supplied hereunder. The Contractor 
agrees to and does hereby grant to Employer/ Owner, together with the right to extend the same to 
any of the subsidiaries of the Employer/ Owner as irrevocable, royalty free license to use in any 
country, any invention made by the Contractor or his employee in or as result of the performance of 
the Work under the Contract. 

 
36.2  All charges on account of royalty, toilage, rent or any other levy on materials obtained for the work 

or temporary work or part thereof (excluding materials provided by the Employer/ Owner, if any) 
shall be borne by the Contractor. 

 
36.3  The Contractor shall not sell or otherwise dispose of or remove except for the purpose of this 

Contract, the sand, stone, clay, ballast, earth, rock or other substances, or materials obtained from 
any excavation made for the purpose of the Work or any building or produce upon the site at the 
time of delivery of the possession thereof, but all such substances, materials, buildings and produce 
shall be the property of the Owner provided that the Contractor use the same for the purpose of the 
work. 

 
36.4  The copyright in all drawings, documents and other materials containing data and information 

furnished to the Employer/Owner by the Contractor herein shall remain vested in the Contractor or, 
if they are furnished to the Employer/Owner directly or through the Contractor by any third party, 
including suppliers of materials, the copyright in such materials shall remain vested in such third 
party. The Employer/Owner shall however be free to reproduce all drawings, documents, 
specification and other material furnished to the Employer/Owner for the purpose of the contract 
including, if required, for operation and maintenance of the facilities. 

 
36.5  The Employer/Owner and the Contractor shall keep confidential and shall not, without the written 

consent of the other party hereto, divulge to any third party any documents, data or other information 
furnished directly or indirectly by the other party hereto in connection with the Contract, whether 
such information has been furnished prior to, during or following termination of the Contract. 
Notwithstanding the above, the Contractor may furnish to its Sub-Contractor(s) such documents, 
data and other information it receives from the Employer/Owner to the extent required for the Sub-
Contractor(s) to perform its work under the Contract, in which event the Contractor shall obtain from 
such Sub-Contractor(s) an undertaking of confidentiality similar to that imposed on the Contractor 
under this clause. 

 
36.6  The Employer/Owner shall not use such documents, data and other information received from the 

Contractor for any purpose other than the operation and maintenance of the Facilities. Similarly, the 
Contractor shall not use such documents, data and other information received from the 
Employer/Owner for any purpose other than the design, procurement of Plant and Equipment, 
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construction or such other work and services as are required for the Performance of the Contract. 
 

 The obligation of a party under GCC Sub-Clauses 36.5 and 36.6 above, however, shall not apply to 
that information which 

 Now or hereafter becomes available in the public domain through no fault of that party 
 Can be proven to have been possessed by that party at the time of disclosure and which was not 

previously obtained, directly or indirectly, from the other party hereto. 
 Otherwise lawfully becomes available to that party from a third party that has no obligation of 

confidentiality. 
 The above provisions of this Clause shall not in any way modify any undertaking of confidentiality 

given by either of the parties hereto prior to the date of the Contract in respect of the Facilities or 
any part thereof. 

 The provisions of this clause shall survive termination, for whatever reason, of the Contract. 
 
37.  Liens 
 
37.1  If, at any time there should be evidence or any lien or claim for which the Owner might have become 

liable and which is chargeable to the Contractor, the Owner shall have the right to retain out of any 
payment then due or thereafter to become due an amount sufficient to completely indemnify the 
Owner against such lien or claim and if such lien or claim be valid, the Owner may pay and discharge 
the same and deduct the amount so paid from any money which may be or may become due and 
payable to the Contractor. If any lien or claim remain unsettled after all payments are made, the 
Contractor shall refund or pay to the Owner all money that the latter may be compelled to pay in 
discharging such lien or claim including all costs and reasonable expenses. Owner reserves the 
right to do the same. 

 
37.2  The Owner shall have lien on all materials, equipment including those brought by the Contractor for 

the purpose of erection, testing and commissioning of the Work. 
 
37.3  The final payment shall not become due until the Contractor delivers the complete release or waiver 

of all liens arising or which may arise out of his agreement or receipt in full or certification by the 
Contractor that all invoices for labour, materials, services have been paid in lien thereof and if 
required in any case an affidavit that so far as the Contractor has knowledge or information the 
releases and receipts include all the labour and material for which a lien could be filled. 

 
37.4 Contractor will indemnify and hold the Employer/ Owner harmless, for a period of 02 (Two) years 

after the issue of Final Acceptance from all liens and other encumbrances against the Employer/ 
Owner on account of debts or claims alleged to be due from the Contractor or his Sub-Contractor to 
any person including Sub-Contractor and on behalf of Employer/ Owner will defend at his own 
expense, any claim or litigation brought against the Employer/ Owner or the Contractor in connection 
therewith. Contractor shall defend or contest at his own expense any fresh claim or litigation by any 
person including his Sub-Contractor, till its satisfactory settlement even after the expiry of 02 (Two) 
years from the date of issue of Final Acceptance. 

 
38.  Delays by Employer/ Owner or his Authorized representatives 
 
38.1 In case the Contractor's performance is delayed due to any act or omission on the part of the 

Employer/ Owner or his authorized representatives, then the Contractor may be given due extension 
of time for the completion of the Work after proper due diligence by Employer/ Owner, to the extent 
such omission on the part of the Employer/ Owner has caused delay in the Contractor's performance 
of his Work. 

 
38.2  No adjustment in Contract Price shall be allowed for reasons of such delays and extensions granted 
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except as provided in Tender Document, where the Employer/ Owner reserves the right to seek 
indulgence of Contractor to maintain the agreed Time Schedule of Completion. In such an event the 
Contractor shall be obliged for working by Contractor's personnel for additional time beyond 
stipulated working hours as also Sundays and Holidays and achieve the completion date/interim 
targets. 

 
39.  Payment if the Contract is terminated 
 
39.1 If the Contract shall be terminated as per the provisions of the Tender/ Contract, the Contractor shall 

be paid by the Owner in so far as such amounts or items shall not have already been covered by 
payments of amounts made to the Contractor for the Work executed prior to the date of termination 
at the cost provided for in the Contract and in addition to the following: 
 
a) The amount payable in respect of any preliminary items, so far as the Work or service comprised 
therein has been carried out or performed and an appropriate portion as certified by Engineer-in- 
Charge of any such items or service comprised in which has been partially carried out or performed. 
b) Any other expenses which the Contractor has expended for performing the Work under the 
Contract subject to being duly recommended by Engineer-in-Charge/Project Manager and approved 
by Employer/ Owner for payment, based on documentary evidence of his having incurred such 
expenses. 

 
39.2  The Contractor will be further required to transfer the title, Guarantee/Warrantee of the 

Material/Products/Spares of the works & Projects, Power Conditioning Units (PCU)/ Inverters, 
Transformers, Batteries (If applicable) etc and provide the following in the manner and as directed 
by the Employer/ Owner. 

 
a) Any and all completed works. 
b) Such partially completed Work including drawings, information and Contract rights as the 
Contractor has specially performed, produced or acquired for the performance of the Contractor. 

 
40.  No Waiver of Rights 
 
40.1  Neither the inspection by the Employer/ Owner or any of their officials, Employees or representatives 

nor any order by the Employer/ Owner for payment of money or any payment for or acceptance of 
the whole or any part of the Work by the Employer/ Owner nor any extension of time, nor any 
possession taken by Owner shall operate as a waiver of any provision of the Contract, or of any 
power herein reserved to the Employer/ Owner, or any right to damages herein provided, nor shall 
any waiver of any breach in the Contract be held to be a waiver of any other subsequent breach. 

 
41.  Certificate not to Affect Right of Employer and Liability of Contractor 
 
41.1  No interim payment certificate(s) issued by the Employer/ Owner, nor any sum paid on account by 

the Employer/ Owner, nor any extension of time for execution of the work granted by Employer/ 
Owner shall affect or prejudice the rights of the Employer/ Owner against the Contractor or relieve 
the Contractor of his obligations for the due performance of the Contract, or be interpreted as 
approval of the Work done or of the equipment supplied and no certificate shall create liability for 
the Employer/ Owner to pay for alterations, amendments, variations or additional works not ordered, 
in writing, by Employer/ Owner or discharge the liability of the Contractor for the payment of 
damages whether due, ascertained, or certified or not or any sum against the payment of which he 
is bound to indemnify the Employer/ Owner. 

 
42.  Language and Measures 
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42.1  All documents pertaining to the Contract including Specifications, Schedules, Notices, 
Correspondence, Operating and Maintenance Instructions, Drawings or any other writing shall be 
written in English language only. The SI System of measurement shall be used in the Contract 
unless otherwise specified. Any literature/standard required for the execution of the project work will 
be provided by the Contractor in the English language only. 

 
43.  Guarantee Tests & Operational Acceptance and Transfer of Title 
 
 
43.1  Plant Performance Guarantee Test 

 
The Plant Performance Guarantee (as mentioned in TS) Test shall be conducted by the Contractor 
after Commissioning of the Facilities to ascertain whether the Facilities or the relevant part(s) can 
attain the Functional Guarantees specified in the Contract Documents. The Contractor’s and Project 
Manager’s advisory personnel shall attend the Guarantee Test. The detailed procedure for 
Performance Guarantee Test shall be carried out as per procedure laid down in Technical 
Specifications. 
 

43.2  Operational Acceptance  
 
43.2.1 Operational Acceptance shall occur in respect of the Facilities when:  
 

a) The Plant Performance Guarantee in accordance with the procedure specified in “Technical 
Specifications” has been successfully completed and the Functional Guarantees are met. 
 

b) Completion of the Facilities have been achieved as per Technical Specifications 
 

43.2.2 The milestone payment linked with successful Operation acceptance shall be released subjected to 
following: 

 
a) All “As- Built” Drawings and documents are submitted. 
b) Detailed Engineering Document with detailed specification, schematic drawing, circuit drawing, 

cable routing plans and test results, manuals for all deliverable items, Operation, Maintenance 
& Safety Instruction Manual and other information about the project are submitted 

c) Bill of material of the installed Facility is submitted. 
d) Inventory of recommended and mandatory spares including special tools and tackles at project 

Site are provided 
e) All the required approvals and NOC’s as required, are submitted 
f) List of deviation from the approved drawings with reason for deviation is submitted 
g) List of punch points, duly signed, is provided. 
h) Settlement of liquidity damages against delay and performance (Liquidity Damages)  
i) Certificates of final levels as set out for various works 
j) Certificates of tests performed for various Works. 
k) Material appropriation, Statement for the materials issued by the Owner, if applicable for the 

Work and list of surplus materials returned to the Owner’s store duly supported by  
necessary documents. 

l) Warranty certificates for each equipment are handed over to Owner’ and ‘Statutory approvals/ 
permits/ NOC are handed over to Owner’ 

m) Supply of all mandatory and recommend spares 
 
43.2.3   At any time after the events set out in GCC Sub- Clause 43.3.1 have occurred, the Contractor may 

give a notice to the Project Manager/EIC requesting the issue of an Operational Acceptance 
Certificate in the form acceptable to the Employer in respect of the Facilities or the part thereof 
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specified in such notice as at the date of such notice. 
 

43.2.4 The Owner shall, after consultation with the Project Manager/EIC, and within thirty (30) days after 
receipt of the Contractor’s notice, issue an Operational Acceptance. 
 

43.2.5 If within thirty (30) days after receipt of the Contractor’s notice, the Project Manager fails to issue 
the Operational Acceptance or fails to inform the Contractor in writing of the justifiable reasons why 
the Owner has not issued the Operational Acceptance, the Facilities shall be deemed to have been 
accepted as at the date of the Contractor’s said notice. 
 

43.2.6 The start date of the Comprehensive Operation and Maintenance shall be reckoned from the date 
mentioned in the Operational Acceptance Certificate.  
 

43.3  Final Acceptance 
 
43.3.1 Final Acceptance shall occur in respect of the Facilities when:  
 
a) The plant has achieved Operational acceptance; and 
b)  Handing over – Taking over of Plant should have been completed; and  
c) Successful demonstration of the performance guarantees  
d) Contractor has provided the list of recommended spares with detailed specification, source and price 

for further procurement; and 
e) The Contractor has paid the liquidated damages, if any, as specified in SCC thereto;  
f)  Account reconciliation and NCR/ Punch list closure. 
 
43.3.2 At any time after the events set out in GCC Sub – Clause 43.4.1 have occurred, the Contractor may 

give a notice to the Project Manager/EIC requesting the issue of Final Acceptance in the form 
acceptable to the Employer in respect of the Facilities or the part thereof specified in such notice as 
at the date of such notice. 

 
43.3.3 The Employer shall, after consultation with the Project Manager/EIC, and within thirty (30) days after 

receipt of the Contractor’s notice, issue Final Acceptance. 
 
43.3.4 If within thirty (30) days after receipt of the Contractor’s notice, the Owner fails to issue the Final 

Acceptance or fails to inform the Contractor in writing of the justifiable reasons why the Owner has 
not issued the Final Acceptance, the Facilities shall be deemed to have been accepted as at the 
date of the Contractor’s said notice. 

 
43.3.5 The O&M contract period may further be extended for a period as per mutually agreed terms and 

conditions. 
 
43.3.6 In case the Owner wishes to extend the O&M period beyond the agreed period under this contract, 

he shall intimate Contractor at least 6 months prior to the completion period. The Contractor may 
accept the offer as per the terms and conditions to be mutually agreed with the Owner. 

 
44.  Release of Confidential Information 
 
44.1  The Contractor shall not communicate or use in advertising, publicity, sales releases or in any other 

medium, photographs, or other reproduction of the Work under this Contract or description of the 
site dimensions, quantity, quality or other information, concerning the Work unless prior written 
permission has been obtained from the Employer/ Owner. 

 
44.2 The Owner/ Employer and the Contractor shall keep confidential and shall not, without the written 
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consent of the other party hereto, divulge to any third party any documents, data or other information 
furnished directly or indirectly by the other party hereto in connection with the Contract, whether 
such information has been furnished prior to, during or following termination of the Contract. 
Notwithstanding the above, the Contractor may furnish to its Sub Contractor(s) such documents, 
data and other information it receives from the Employer/Owner to the extent required for the Sub 
Contractor(s) to perform its work under the Contract, in which event the Contractor shall obtain from 
such Sub Contractor(s) an undertaking of confidentiality similar to that imposed on the Contractor. 

 
44.3 The Owner/ Employer shall not use such documents, data and other information received from the 

Contractor for any purpose other than the operation and maintenance of the Facilities. Similarly, the 
Contractor shall not use such documents, data and other information received from the Owner/ 
Employer for any purpose other than the design, procurement of Plant and Equipment, construction 
or such other work and services as are required for the Performance of the Contract. 

44.4 The obligation of a party above, however, shall not apply to that information which 
 Now or hereafter enters the public domain through no fault of that party 
 Can be proven to have been possessed by that party at the time of disclosure and which was 

not previously obtained, directly or indirectly, from the other party hereto. 
 Otherwise lawfully becomes available to that party from a third party that has no obligation of 

confidentiality. 
 
44.5 The above provisions of this GCC shall not in any way modify any undertaking of confidentiality 

given by either of the parties hereto prior to the date of the Contract in respect of the Facilities or 
any part thereof. 

 
44.6       The provisions of this GCC Clause 44 shall survive termination, for whatever reason, of the Contract. 
 
45.  Operation & Maintenance 
 
45.1  The Operation and Maintenance shall be comprehensive. The maintenance service provided shall 

ensure project functioning of the Solar PV system as a whole and Power Evacuation System to the 
extent covered in the Contract. All preventive / routine maintenance and breakdown / corrective 
maintenance required for ensuring maximum up time shall have to be provided. Accordingly, 
Comprehensive Operation & Maintenance shall have two distinct components as described below: 

 
45.2  Preventive / Routine Maintenance:  

 
This shall be done by the Contractor regularly and shall include activities such as cleaning and 
checking the health of the Solar PV system, cleaning of module surface, tightening of all electrical 
connections, and any other activity including the associated civil works, as mentioned in TS, wear 
and tear that may be required for proper functioning of the Solar PV system as a whole. Necessary 
maintenance activities, Preventive and Routine for Transformers and associated switch gears and 
transmission line also shall be included. 
 

45.3 Breakdown / Corrective maintenance: 
 
Whenever a fault occurs, the Contractor has to attend to rectify the fault & the fault must be rectified 
within the 72 hours from the time of occurrence of fault. The Contractor must maintain all the records 
pertaining to all such faults and necessary measures taken. 
 
The date of Comprehensive Operation & Maintenance Contract period shall begin from the date of 
Operational acceptance. However, operation of the Power Plant means operation of system as per 
TS and workmanship in order to keep the project trouble free covering the O&M period. The 
Contractor must demonstrate the target generation at the end of every year in accordance with 
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commitment made in line with the Performance guarantees.  
 

45.4 Serviceability Level Agreement (SLA) 
 
45.4.1 Contractor shall make efforts to maintain 100 % serviceability of complete Plant including all other 

associated infrastructure developed by the Contractor during execution of project as its scope of 
work & the respective report of the same shall be submitted to the Owner. 

 
45.4.2 Contractor shall maintain a Complaint log book, which shall include the timing of logging of complaint 

including unique Complaint number, time of closure of complaint & it’s Root Cause Analysis. 
 
45.4.3 Contractor will be responsible for maintaining the Insurance Policy for the complete Plant and 

Facilities during the O&M period also. He shall maintain seamless insurance cover during 
Construction and O&M phases. Copy of policies shall be given to the Owner.  

 
45.4.4 Such rectification work carried out by Owner doesn’t exempts/relieves Contractor from its 

responsibility towards subsequent operation, maintenance, repair & replacement of such 
component/ infrastructure of the Plant or meeting the performance parameters of the Plant. 

 
45.4.5 O&M Routine & Manpower: Contractor shall provide Preventive / Routine Maintenance schedule 

based on Original Equipment manufacturer and good engineering practices. The team deployed for 
the O&M must have sufficient experience of executing the similar tasks. 
 
However, Contractor shall engage additional manpower as and when need arise. 

 
45.5 Bidder is requested to provide the list of all the spares required to maintain the facility for O&M 

period. Contractor agrees to supply such spare parts, as recommended or otherwise required for 
the effective and hassle-free operation and maintenance of the Facilities. However, the Contractor, 
with its previous experience, is to provide a list of spares including specifications, supplier details 
and indicative price, as recommended by him and OEM. The Contractor shall keep and maintain 
the inventory of such spares for the hassle-free operation during the complete O&M period without 
additional cost to Owner. Also, at the end of penultimate year of the O&M contract, Contractor shall 
supply a list of all recommended spares as per the operational requirement of the plant and with 
reference to the mean time between failures (MTBF), along with detailed specifications, supplier 
details and tentative cost for future purchase. The price of such spare parts shall include the breakup 
of taxes and duties as applicable towards purchase and supply of spare parts. Owner, at its 
discretion, will purchase the spare as required for future operation. However, the Contractor shall 
replenish the mandatory spares at his cost prior to the completion of the O&M period. 

 
46.  Completion of Contract 
 
46.1  Unless otherwise terminated under the provisions of any other relevant clause, this Contract shall 

be deemed to have been completed at the expiration of the Period of Liability/ Validity of the Contract 
as provided under Section - V, Special Conditions of Contract (SCC). 

 
47.  Pre - Commissioning & Commissioning 
 
47.1  As soon as installation of the Facilities has, in the opinion of the Contractor, been completed as 

specified in the Technical Specifications, excluding items not materially affecting the operation or 
safety of the Facilities, the Contractor shall so notify the Project Manager/ EIC in writing to witness 
the pre- commissioning of the facility. 

 
47.2 If the Project Manager/EIC is satisfied that the Facilities have reached Completion, the Project 
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Manager/EIC shall, within seven (7) days after receipt of the Contractor’s notice, arrange to witness 
the pre – commissioning of the Facilities. 

 
47.3 If the Project Manager/EIC notifies the Contractor of any defects and/or deficiencies, the Contractor 

shall then correct such defects and/or deficiencies and shall repeat the procedure described in GCC 
Sub- Clause 47.1. 

 
47.4 If the Project Manager/EIC is still not so satisfied, then it shall notify the Contractor in writing of any 

defects and/or deficiencies within seven (7) days after receipt of the Contractor’s repeat notice, and 
the above procedure shall be repeated. 

 
47.5 As soon as all works in respect of Pre-commissioning are completed and, in the opinion of the 

Contractor, the Facilities are ready for Commissioning, the Contractor shall so notify the Project 
Manager in writing. The Contractor shall commence Commissioning of the facilities as per the GCC 
Sub – Clause 47.6.  

 
47.6 Commissioning of the Facilities shall be completed by the Contractor as per procedures detailed in 

the Technical Specifications and in the presence of the Project Manager/ EIC and Owner. 
 
47.7 If the Project Manager/EIC fails to inform the Contractor of any defects and/or deficiencies within 

fourteen (14) days after receipt of the Contractor’s notice under GCC Sub-Clause 47.1 or within 
seven (7) days after receipt of the Contractor’s repeated notice under GCC Sub-Clause 47.3, then 
the Facilities shall be deemed to have taking up the date of the Contractor’s notice or repeated 
notice, accepted for commissioning, as the case may be. 

 
47.8 As soon as possible after Commissioning, the Contractor shall complete all outstanding minor items 

so that the Facilities are fully in accordance with the requirements of the Contract, failing which the 
Employer will undertake such completion and deduct the costs thereof from any monies owing to 
the Contractor. 

 
47.9 As soon as possible after Commissioning, the Contractor shall make the facility ready for the 

performance test (PR test) and inform the Project Manager/EIC at least 7 (seven) days prior to the 
start of the performance test as per the procedure mentioned in the Technical Specifications. 

 
47.10 Upon successful Operational Acceptance of the Facilities as per GCC sub clause 43.3, the 

Contractor shall be responsible for the care and custody of the Facilities, together with the risk of 
loss or damage thereto, and shall thereafter take over the Facilities or the relevant part thereof for 
the agreed duration of comprehensive operation and maintenance as stipulated and mutually 
agreed terms and conditions. 

 
[E] PERFORMANCE OF WORK 

 
48.  Execution of Work 
 
48.1 All the Works shall be executed in strict conformity with the provisions of the Contract Documents 

and with such explanatory detailed drawings, specification and instructions as may be furnished 
from time to time by the Contractor whether mentioned in the Contract or not. The Contractor shall 
be responsible for ensuring that works throughout are executed in the most substantial, proper and 
workmanlike manner with the quality of material and workmanship in strict accordance with the 
Specifications. The Contractor shall provide all necessary materials, equipment, labour etc. for 
execution and maintenance of Work till completion unless otherwise mentioned in the Contract. 

 
48.2 All materials shall be brand new & of the best quality and workmanship capable of satisfactory 
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operation under the operating and climatic conditions as has been specified. Unless otherwise 
specified, they shall conform in all respect to the latest edition of the relevant IS codes specification 
wherever Indian specifications apply or IEC codes or equivalent internationally accepted standard. 

 
48.3 The Contractor shall supply & deliver all equipment and materials for installation at site. The 

Contractor shall arrange for transportation, loading & unloading, local sifting, EAR insurance and 
safe storage of materials at project site at his own cost & risk.  

 
48.4 If the Contractor offers equipment manufactured in accordance with other international well 

recognized standards (mentioned above), he shall, in that case, supply a copy in English of the 
Standard Specification adopted and shall clearly mention in what respect such standard 
specification differs from Indian Standard Specifications. The Plant, equipment, and materials 
offered by the Contractor should comply with one consistent set of Standards only to make the 
system compatible and work in harmony as far as possible, except if mentioned otherwise. 

 
49.  Void 

 
50.  Work in Monsoon and Dewatering 
 
50.1  Unless otherwise specified elsewhere in the tender, the execution of the Work may entail working 

in the monsoon also. The Contractor must maintain a minimum labour force as may be required for 
the job and plan and execute the construction and erection according to the prescribed schedule. 
No extra rate will be considered for such work in monsoon. 

 
50.2 During monsoon and other period, it shall be the responsibility of the Contractor to keep the 

construction work site free from water logging at his own cost. 
 
51.  Change in Laws and Regulations 
 

51.1   If, after the date seven (7) days prior to the date of Bid submission, in the country where the Site is 
located, any law, regulation, ordinance, order or by-law having the force of law is enacted, 
promulgated, abrogated or changed (which shall be deemed to include any change in interpretation 
or application by the competent authorities), including (i) the enactment of any new law; or (ii) an 
amendment, modification or repeal of an existing law; or (iii) any change in the rates of any Taxes 
including any duties and cess or introduction of any new tax made applicable for setting up the 
project that subsequently affects the costs and expenses of the Contractor and/or the Time for 
Completion, the Contract Price shall be correspondingly increased or decreased, and/or the Time 
for Completion shall be reasonably adjusted to the extent that the Contractor has thereby been 
affected in the Performance of any of its obligations under the Contract. Contractor shall promptly 
and within 15 days of such enactment coming into force, forward relevant supporting documents to 
Owner. 
 
However, these adjustments would be restricted to direct transactions between the Owner and 
Contractor and Bought out items (dispatched directly from sub vendor's works to Site). These 
adjustments shall not be applicable on procurement of raw materials, intermediary components and 
intermediary services etc. by the Contractor. 
 
Notwithstanding the foregoing, such additional or reduced costs shall not be separately paid or 
credited if the same has already been accounted for in the price adjustment provisions where 
applicable. 
 
However, any increase in the rate of these taxes, duties and levies beyond the contractual 
completion period shall be to Contractor's account and any decrease shall be passed on to Owner. 
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However, Change in Law shall not include (i) any change in taxes on corporate income or (ii) any 
change in any withholding tax on income or dividends distributed to the shareholders of the 
Contractor, or (iii) any change on account of regulatory measures by the Appropriate Commission. 

 
52.  General Conditions for Construction and Erection Work 
 
52.1 Overtime work is permitted in cases of need and the Owner will not compensate the same. Shift 

working at 2 or 3 shifts per day may become necessary and the Contractor should take this aspect 
into consideration for formulating his rates. No extra claims will be entertained by the Owner on this 
account.  

 
52.2  The Contractor must arrange for the placement of workers in such a way that the delayed completion 

of the Work or any part thereof for any reason whatsoever will not affect their proper employment. 
The Owner will not entertain any claim for idle time payment whatsoever.  

 
52.3  The Contractor shall submit to the Owner/ Employer progress reports at regular intervals regarding 

the state and progress of Work. The details and format of the report will be mutually agreed after 
the award of Contract. The Contractor shall provide display boards showing progress and labour 
strengths at worksite. Updated project schedule in MS Projects shall also be furnished by Contractor 
as per agreed interval 

 
53.  Design and Engineering 
 
53.1  The Work covered under this Contract having to be executed by the Contractor on a lump-sum firm 

price quoted by him, the Owner will not accept any proposals for changes in Value of Contract or 
extension in time on account of any such changes which may arise to the Contractor's scope of 
Work as a result of detailed Engineering and thereafter during the execution of Work.  

 
53.2 Specifications and Drawings 
 
53.2.1 The Contractor shall execute the basic and detailed design and engineering work in compliance with 

the provisions of the Contract, or where not so specified, in accordance with good and sound 
engineering practice. 

 
53.2.1 The Contractor shall be responsible for any discrepancies, errors or omissions in the specifications, 

drawings and other technical documents that it has prepared, whether such specifications, drawings 
and other documents have been approved by the Project Manager/ EIC or not, provided that such 
discrepancies, errors or omissions are not because of inaccurate information furnished in writing to 
the Contractor by or on behalf of the Owner/ Employer. 

 
 
53.3  Codes and Standards 
 
53.3.1 Wherever references are made in the Contract to codes and standards in accordance with which 

the Contract shall be executed, the edition or the revised version of such codes and standards 
current at the date of bid submission shall apply unless otherwise specified.  

 
53.3.2  Approval / Review of Technical Documents by Project Manager 
 

The Contractor shall prepare list of documents and drawings i.e. Master drawing list (MDL) as per 
technical specifications and furnish to the Project Manager/EIC for review & Approval of the same 
within 14 days from the Zero date. 
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53.3.3 Within ten (10) working days after receipt by the Project Manager of any document requiring the 

Project Manager’s approval, the Project Manager shall either return one copy thereof to the 
Contractor with its approval endorsed thereon or shall notify the Contractor in writing of its 
disapproval thereof and the reasons therefor and the modifications that the Project Manager 
proposes. 

 
53.3.4 The Project Manager shall not disapprove any document, except on the grounds that the document 

does not comply with some specified provision of the Contract or that it is contrary to good 
engineering practice. 

 
53.3.5 If the Project Manager disapproves the document, the Contractor shall modify the document and 

resubmit it for the Project Manager’s approval. If the Project Manager approves the document 
subject to modification(s), the Contractor shall make the required modification(s), and upon 
resubmission with the required modifications the document shall be approved. 

 
53.3.6 The procedure for submission of the documents by the Contractor and their approval by the Project 

Manager shall be as per the Contract Co-ordination procedure. 
 
53.3.7 If any dispute or difference occurs between the Employer and the Contractor in connection with or 

arising out of the disapproval by the Project Manager of any document and/or any modification(s) 
thereto that cannot be settled between the parties within a reasonable period, then such dispute or 
difference may be settled in accordance with GCC Clause (Settlement of Dispute) hereof. If such 
dispute or difference is referred as per GCC clause, the Project Manager shall give instructions as 
to whether and if so, how, Performance of the Contract is to proceed. The Contractor shall proceed 
with the Contract in accordance with the Project Manager’s instructions, provided that if the 
Arbitration upholds the Contractor’s view on the dispute, then the Contractor shall be reimbursed by 
the Owner for any additional costs incurred by reason of such instructions and shall be relieved of 
such responsibility or liability in connection with the dispute and the execution of the instructions as 
the Arbitration shall decide, and the Time for Completion shall be extended accordingly. 

 
53.3.8 The Project Manager’s approval, with or without modification of the document furnished by the 

Contractor, shall not relieve the Contractor of any responsibility or liability imposed upon it by any 
provisions of the Contract except to the extent that any subsequent failure results from modifications 
required by the Project Manager. 

 
53.3.9 The Contractor shall not depart from any approved document unless the Contractor has first 

submitted to the Project Manager an amended document and obtained the Project Manager’s 
approval thereof, pursuant to the provisions of this GCC Clause. 

 
53.3.10 If the Project Manager requests any change in any already approved document and/or in any 

document based thereon, generally shall be taken care by the Contractor if the change is not causing 
any major financial impact. 
 

54.  Drawings to be supplied by the Owner/Employer 
 
54.1  The drawings attached with tender, if any, are only for the general guidance to the Contractor to 

enable him to visualize the type of work contemplated and scope of work involved. The Contractor 
will be deemed to have studied the Drawings and formed an idea about the Work involved. 

 
54.2  The Contractor shall be deemed to have gone through the Drawings supplied to him thoroughly and 

carefully and in conjunction with all other connected drawings and bring to the notice of the Engineer-
in-Charge/ Project Manager discrepancies, if any, therein before actually carrying out the Work. 
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54.3  Copies of all detailed working drawings relating to the Work shall be kept at the Contractor's office 

on the site and shall be made available to the Engineer-in-Charge/Project Manager at any time 
during the Contract. The drawings and other documents issued by the Employer/ Owner shall be 
returned to the Employer/ Owner on completion of the Work. 

 
55.  Drawings to be supplied by the Contractor 
 
55.1  The drawings/ data which are to be furnished by the Contractor shall be furnished within the 

specified time. 
 
55.2  Where approval/ review of drawings before manufacture/ construction/ fabrication has been 

specified, it shall be Contractor's responsibility to have these drawings prepared as per the TS and 
get it approved before proceeding with manufacture/ construction/ fabrication as the case may be. 
Any change that may have become necessary in these drawings during the execution of the work 
shall have to be carried out by the Contractor at no extra cost. All as built drawings shall bear the 
certification stamp duly signed by both the Contractor and Engineer-in-Charge/Project Manager. 
The Contractor shall incorporate any modifications and/ or corrections as highlighted/notified and 
submit the drawings for approval practically within the next 7 working days. 
 

55.3  The Drawings submitted by the Contractor shall be reviewed by the Engineer-in-Charge/Project 
Manager as far as practicable within 10 (Ten) working days. The Contractor shall incorporate any 
modifications and/ or corrections as highlighted/notified and submit the drawings for approval. Any 
delays arising out of failure by the Contractor to rectify the drawing in good time shall not alter the 
Contract Completion Time. 

 
55.4  All GA & GFC drawings shall be provided in soft as well as Hard form in appropriate format/size to 

Employer for review & approval.  
 

All as built drawings showing all corrections, adjustments & deviations, if any, etc shall be furnished 
by the Contractor in 04 (Four) Hard Copies & a soft copy for record purpose to the Employer/ Owner 
immediately after the operational acceptance.  
 

56.  Setting out Works 
 
56.1  The Contractor shall provide, fix and be responsible for the maintenance of all stakes, templates, 

level marks, profiles and other similar things and shall take all necessary precautions to prevent 
their removal or disturbance and shall be responsible for the consequence of such removal or 
disturbance should the same take place and for their efficient and timely reinstatement. The 
Contractor shall also be responsible for the maintenance of all existing survey marks, boundary 
marks, distance marks and center line marks, either existing or supplied and fixed by the Contractor. 
Contractor shall carry out Geotech investigation at site at his own cost and design the foundations 
accordingly. A copy of the investigation report shall also be forwarded to Employer and Owner 

 
56.2  Before beginning the Works, the Contractor shall at his own cost, provide all necessary reference 

and level posts, pegs, bamboos, flags, ranging rods, strings and other materials for proper layout of 
the works in accordance with the schemes for bearing marks as required. The center, longitudinal 
or face lines and cross lines shall be marked by means of small masonry pillars. Each pillar shall 
have distinct mark at the center to enable theodolite to be set over it.  

 
56.3  Pillars bearing geodetic marks located at the sites of units of Works under construction should be 

protected and fenced by the Contractor. 
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56.4  On completion of Work, the Contractor must submit the geodetic documents according to which the 
Work was carried out. 

 
57.  Geological Discoveries 
 

All fossils, coins, articles of value or antiquity and structures and other remains or things of geological 
or archaeological interest discovered on the site where the services are performed, be deem to be 
the absolute property of the Owner. The Contractor shall take reasonable precautions to prevent the 
personnel or any other persons from removing or damaging any such article or thing and shall 
immediately upon the discovery thereof and, before removal, acquaint the Owner of such discovery 
any carry out, at the expense of the Owner, the Owner’s orders as to the disposal of the same. 
 

58.  Materials to be supplied by Contractor 
 
58.1 Plant and Equipment 

 
The Contractor shall procure and transport all the Plant and Equipment in an expeditious and orderly 
manner to the Site to achieve completion of activities as per schedule to enable commissioning of 
the Project by the scheduled commissioning date. Contractor shall deliver supplies at site in 
accordance to its erection sequence. Owner may hold payment against supplies in case same is 
delivered more than 03 (Three) months before its erection requirement (except for imported items) 

 
58.2 Transportation 
 

The Contractor shall ensure that all the plant and equipment required to complete the Facility at site, 
are procured and dispatched. The Contractor shall at its own risk and expense transport all the Plant 
and Equipment and the Contractor’s Equipment to the Site by the mode of transport that the 
Contractor judges most suitable under all the circumstances. Contractor shall be responsible to 
assess in advance suitability of access roads, bridges, culverts, etc for transportation of ODC 
shipments, if any and arrange to transport them accordingly. 
 

58.3 Packing and Marking 
 

The Contractor shall be responsible for securely protecting and packing the plant & equipment as 
per prescribed standards in force to withstand the journey and ensuring safety of materials and also 
arrival of materials at destination in original condition and good for contemplated use. Packing case 
size & weight shall take into consideration the remoteness of the goods final destination and 
absence of heavy material handling facilities at all points in transit. 
 
Packing lists of materials shall be provided in each package to facilitate checking up of the contents 
at the destination. 
 
In order to import any items, associated with the Solar PV Power Project, from abroad or from any 
other state in India, Contractor shall have to arrange any clearance, permission, if required at his 
own risk, from any Government (Government of State & Government of India) or any Government 
(Government of State & Government of India) controlled organization for transportation of materials 
from manufacturing shop to delivery at Site. Contractor shall take necessary insurances to ensure 
safe transit & consequential risks. All packing material is the property of the Owner and shall be 
immediately taken into the safe storage. 
 

58.4  Storage of Equipment 
 

The plant and equipment thus procured under the scope of the contract must be kept in safe custody 
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till put under operation, essentially free from water contact. All the spares, as required for the trouble-
free comprehensive O&M of Plant, must be kept under secure storage during O&M period. 
Contractor has to ensure the appropriate and proper storage arrangement prior to the arrival of the 
equipment including containers, temporary structures, sheds, platforms etc at its own cost.   

 
 

The Contractor shall procure and provide within the Value of Contract the whole of the materials 
required for the construction including steels, cement and other building materials, tools, tackles, 
construction plant and equipment for the completion and maintenance of the Work except the 
materials which will be issued by the Owner and shall make his own arrangement for procuring such 
materials and for the transport thereof. The Owner may give necessary recommendation to the 
respective authority if so desired by the Contractor but assumes no further responsibility of any 
nature. The Owner will insist on the procurement of materials which bear ISI stamp and/ or which 
are supplied by reputed suppliers. 

 
58.5  The Contractor shall properly store all materials either issued to him or brought by him to the Site to 

prevent damages due to rain, wind, direct exposure to sun, etc. as also from theft, pilferage, etc. for 
proper and speedy execution of his works. The Contractor shall maintain sufficient stocks of all 
materials required by him including commissioning spares.  

 
59.  Stores Supplied by the Owner 
 
59.1 If the Specification of the Work provides for the use of any material of special description to be 

supplied from the Owner’s stores or it is required that the Contractor shall use certain stores to be 
provided by the Owner, such materials and stores, there for as hereinafter mentioned being so far 
as practicable for the convenience of the Contractor, but not so as in any way to control the meaning 
or effect of the Contract, the Contractor shall be bound to purchase and shall be supplied such 
materials and stores as are from time to time required to be used by him for the purpose of the 
Contract only. After the completion of the Work, however, the Contractor has to account for the full 
quantity of materials supplied to him as per relevant clauses in this document.  

 
59.2 All materials so supplied to the Contractor shall remain the absolute property of the Owner and shall 

not be removed on any account from the Site of the Work and shall be at all times open for inspection 
to the Engineer-in-Charge/Project Manager. Any such materials remaining unused at the time of the 
completion or termination of the Contract shall be returned to the Owner’s stores or at a place as 
directed by the Engineer-in-Charge/Project Manager in perfectly good condition at Contractor's cost. 

 
59.3 Owner, at his sole discretion and upon request from Contractor, may provide appropriate space for 

storage outside the site on chargeable basis mutually agreeable to both parties. However, the 
transportation of equipment from store to site shall be arranged by the Contractor at his cost and 
risk 

 
60.  Conditions for Issue of Materials 
 
60.1  i) Materials specified as to be issued by the Owner will be supplied to the Contractor by the Owner 

from his stores. It shall be responsibility of the Contractor to take delivery of the materials and 
arrange for its loading, transport and unloading at the Site of Work at his own cost. The materials 
shall be issued between the working hours and as per the rules of the Owner as framed from time 
to time. Once the material is issued or taken over by the Contractor, then the same will be his own 
liability to store, use & maintain. 

 
ii) The Contractor shall bear all incidental charges for the storage and safe custody of materials at 
site after these have been issued to him. 
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iii) Materials specified as to be issued by the Owner shall be issued in standard sizes as obtained 
from the manufacturers. 

 
iv) The Contractor shall construct suitable godowns at the Site of Work for storing the materials safe 
against damage by rain, dampness, fire, theft etc. He shall also employ necessary watch and ward 
along with proper illumination establishment for the purpose.  

 
v) It shall be duty of the Contractor to inspect the materials supplied to him at the time of taking 
delivery and satisfy himself that they are in good condition. After the materials have been delivered 
by the Owner, it shall be the responsibility of the Contractor to keep them in good condition and if 
the materials are damaged or lost, at any time, they shall be repaired and/ or replaced by him at his 
own cost.  

 
vi) The Owner shall not be liable for delay in supply or non-supply of any materials which the Owner 
has undertaken to supply where such failure or delay is due to natural calamities, act of enemies, 
transport and procurement difficulties and any circumstances beyond the control of the Owner. In 
no case, the Contractor shall be entitled to claim any compensation or loss suffered by him on this 
account. 

 
vii) It shall be responsibility of the Contractor to arrange in time all materials required for the Work 
other than those to be supplied by the Owner. If, however, in the opinion of the Engineer-in-
Charge/Project Manager the execution of the Work is likely to be delayed due to the Contractor's 
inability to make arrangements for supply of materials which normally he has to arrange for, the 
Engineer-in-Charge/Project Manager shall have the right at his own discretion to issue such 
materials, if available with the Owner or procure the materials from the market or as elsewhere and 
the Contractor will be bound to take such materials at the rates decided by the Engineer-in-
Charge/Project Manager. This, however, does not in any way absolve the Contractor from 
responsibility of making arrangements for the supply of such materials in part or in full, should such 
a situation occur nor shall such action by Owner constitute a reason for the delay in the execution 
of the Work. 

 
viii) The Contractor shall, if desired by the Engineer-in-Charge/Project Manager, be required to 
execute an Indemnity Bond in the prescribed form for safe custody and accounting of all materials 
issued by the Owner. 

 
ix) The Contractor shall furnish to the Engineer-in-Charge/Project Manager sufficiently in advance 
a statement showing his requirement of the quantities of the materials to be supplied by the Owner 
and the time when the same will be required by him for the works, so as to enable the Engineer-in-
Charge/Project Manager to make necessary arrangements for procurement and supply of the 
material. 
 
x) Account of the materials issued by the Owner shall be maintained by Contractor indicating the 
daily receipt, consumption and balance in hand. This account shall be maintained in a manner 
prescribed by the Engineer-in-Charge/Project Manager along with all connected papers viz. 
requisitions, issues, etc., and shall be always available for inspection in the Contractor's office at 
Site. 

 
xi) The Contractor should see that only the required quantities of materials are got issued. The 
Contractor shall not be entitled to cartage and incidental charges for returning the surplus materials, 
if any, to the stores wherefrom they were issued.  

 
xii) Materials/ Equipment(s) supplied by Employer/ Owner shall not be utilized for any purpose(s) 
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than issued for.  
 
61.  Material Procured with Assistance of Owner/ Return of Surplus 
 
61.1  Notwithstanding anything contained to the contrary in any or all the clauses of this Contract where 

any materials for the execution of the Contract are procured with the assistance of the Owner either 
by issue from Owner’s stock or purchases made under order or permits or licenses issued by 
Government, the Contractor shall hold the said materials as trustee for the Owner and use such 
materials economically and solely for the purpose of the Contract and not dispose them off without 
the permission of the Owner and return, if required by the Engineer-in-Charge/Project Manager, 
shall determine having due regard to the condition of the materials.  

 
62.  Materials obtained from Dismantling 
 
62.1  If the Contractor in the course of execution of the Work is called upon to dismantle any part for 

reasons other than those stipulated in Clauses 67 and 70 hereunder, the materials obtained in the 
Work of dismantling etc., will be considered as the Owner’s property and will be disposed off to the 
best advantage of the Owner. 

 
63.  Articles of Value Found 
 
63.1  All gold, silver and other minerals of any description and all precious stones, coins, treasure relics, 

antiquities and other similar things which shall be found in, under or upon the Site, shall be the 
property of the Owner and the Contractor shall duly preserve the same and shall from time to time 
deliver the same to such person or persons indicated by the Owner. 

 
64.  Discrepancies between Instructions 
 
64.1  Should any discrepancy occur between the various instructions furnished to the Contractor, his 

representative or staff or any doubt arises as to the meaning of any such instructions or should there 
be any misunderstanding between the Contractor's staff and the Engineer-in-Charge/Project 
Manager's staff, the Contractor shall refer the matter immediately in writing to the Engineer-in-
Charge/Project Manager whose decision thereon shall be final and conclusive and no claim for 
losses alleged to have been caused by such discrepancies between instructions, doubts, or 
misunderstanding shall in any event be admissible. 

 
65.  Action where no Specification is issued 
 
65.1  In case of any class of Work for which there is no Specification supplied by the Employer/ Owner as 

mentioned in the Tender Documents such Work shall be carried out in accordance with Indian 
Standard Specifications and if the Indian Standard Specifications do not cover the same, the Work 
should be carried out as per standard Engineering Practice subject to the approval of the Engineer-
in-Charge/Project Manager. 

 
66.  Inspection of Works 
 
66.1 The Engineer-in-Charge/Project Manager will have full power and authority to inspect the Work at 

any time wherever in progress either on the Site or at the Contractor's premises/ workshops 
wherever situated, premises/ workshops of any person, firm or corporation where Work in 
connection with the Contract may be in hand or where materials are being or are to be supplied, 
and the Contractor shall afford or procure for the Engineer-in-Charge/Project Manager every facility 
and assistance to carry out such inspection. The Contractor shall, at all time during the usual working 
hours and at all other time at which reasonable notice of the intention of the Engineer-in-
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Charge/Project Manager or his representative to visit the Work shall have been given to the 
Contractor, either himself be present or receive orders and instructions, or have a responsible 
representative duly accredited in writing, present for the purpose. Orders given to the Contractor's 
representative shall be considered to have the same force as if they had been given to the 
Contractor himself. The Contractor shall give not less than 15 (Fifteen) day notice in writing to the 
Engineer-in-Charge/Project Manager for carrying out the inspection , Domestic or Overseas) so as 
to reach out for the inspection by the concerned officials and/or measurement of any work in order 
that the same may be inspected and measured. Employer/Owner at his own discretion may or may 
not attend the scheduled inspection calls as arranged by the contractor on account of pre-occupation 
and other site exigencies.  

 
In the event of breach of above the same shall be uncovered at Contractor's expense for carrying 
out such measurement or inspection. 

 
66.2  The Contractor is to provide at all time during the progress of the Work and the maintenance period, 

proper means of access with ladders, gangways etc. to move and adopt as directed for inspection 
or measurements of the Work by the Engineer-in-Charge/Project Manager. 

 
66.3  The Contractor shall make available to the Engineer-in-Charge/Project Manager free of cost all 

necessary instruments and assistance in checking or setting out of Work and in the checking of any 
Work made by the Contractor for the purpose of setting out and taking measurements of Work. 

 
67.  Tests for Quality of Work 
 
67.1  All workmanship shall be of the respective kinds described in the Contract Documents and in 

accordance with the instructions of the Engineer-in-Charge/Project Manager and shall be subjected 
from time to time to such test as the Engineer-in-Charge/Project Manager may direct at the place of 
manufacture or fabrication or on the site or at all or any such places.  

 
The cost of inspection/ pre-dispatch inspection/ in-stage inspection (Exclusive of Employer/ Owners 
representatives TA/DA) shall be borne by Contractor. Such pre-dispatch inspection(s) at the 
manufacturer’s facility shall be carried out in the presence of the Employer/Owner or their authorized 
representatives, for such items as is specified by the Engineer-in-Charge/Project Manager. Travel 
expenses for the representatives of Employer/Owner for such inspections shall be borne by the 
Employer/Owner respectively. 
 
However, in case re-inspection is necessitated on account of non-acceptance of item(s) due to 
failure on Factory Acceptance Test(s), the cost of associated travel and accommodation for the 
revisit shall be borne by the Contractor. A minimum of 07 (Days) notice shall be given by the 
Contractor for witnessing such inspection at the works  
 
The Contractor shall provide assistance, instruments, labour and materials as are normally required 
for examining, measuring and testing any workmanship as may be selected and required by the 
Engineer-in-Charge/Project Manager and keep all stage inspection/ material TC readily available 
for the Inspector. 

 
67.2 All the tests that will be necessary in connection with the execution of the Work as decided by the 

Engineer-in-Charge/Project Manager shall be carried out at the field-testing laboratory of the Owner 
by paying the charges as decided by the Owner from time to time. In case of non-availability of 
testing facility with the Owner, the required test shall be carried out at the cost of Contractor at 
Government or any other accredited testing laboratory.  

 
67.3 If any tests are required to be carried out in conjunction with the Work or materials or workmanship 
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not supplied by the Contractor, such tests shall be carried out by the Contractor and cost of such 
tests shall be reimbursed by the Owner.  

 
67.4 The inverters/ cables and other Balance of system equipment deployed in the solar PV power Plant 

shall have valid test certificates for their qualification as per above specified IEC/ IS Standards by 
one of the NABL Accredited /Govt approved Test Centers in India. In case of module types/ 
equipment for which such Test facilities may not exist in India, test certificates from reputed ILAC 
Member body accredited Labs abroad (with proof of accreditation) will be acceptable. 

 
68.  Samples for Approval  
 
68.1  In case of requirement, the Contractor shall furnish to the Engineer-in-Charge/Project Manager for 

approval, when requested or if required by the specifications, adequate samples of all materials and 
finished to be used in the Work. Such samples shall be submitted before the Work is commenced 
and in ample time to permit tests and examinations thereof. All materials furnished and finishes 
applied in actual Work shall be fully equal to the approved samples. 

 
69.  Action and Compensation in case of Poor/Non-compliant Work 
 
69.1  If, against documentary proofs, is established that any work has been executed with unsound, 

imperfect or unskilled workmanship, or with materials of any inferior description, or that any materials 
or articles provided by the Contractor for the execution of the Work are unsound, or of a quality 
inferior to that contracted for, or otherwise not in accordance with the Contract, the Contractor shall 
on demand in writing from the Engineer-in-Charge/Project Manager or his authorized representative 
specifying the Work, materials or articles complained of notwithstanding that the same may have 
been inadvertently passed, certified and paid for, forthwith rectify or remove  and reconstruct the 
Work so specified and provide other proper and suitable materials or articles at his own cost. In the 
case of any such failure the Engineer-in-Charge/Project Manager may on expiry of notice period 
rectify or remove and re-execute the Work or remove and replaced with others, the materials or 
articles complained of to as the case may be at the risk and expense in all respects of the Contractor. 
The decision of the Engineer-in-Charge/Project Manager as to any question arising under this 
clause shall be final and conclusive. No additional time for Project completion shall be granted for 
undertaking such replacement/ rectification works by Contractor. 

 
70.  Suspension of Works 
 
70.1  i) Subject to the provisions of sub-para (ii) of this clause, the Contractor shall, if ordered in writing 

by the Engineer-in-Charge/Project Manager, or his representative, temporarily suspend the Works 
or any part thereof for such written order, proceed with the Work therein ordered to be suspended 
until, he shall have received a written order to proceed therewith. The Contractor shall not be entitled 
to claim compensation for any loss or damage sustained by him by reason of temporary suspension 
of the Works aforesaid. However, suitable time extension may be considered at the sole discretion 
of the owner. 

 
ii) In case of suspensions of entire Work, ordered in writing by Engineer-in-Charge/Project Manager, 
for a period of more than 03 (Three) months, the Contractor shall have the option to terminate the 
Contract. 

 
71.  Owner may do Part of Work 
 
71.1  Upon failure of the Contractor to comply with any instructions given in accordance with the provisions 

of this Contract the Owner has the alternative right, instead of assuming charge of entire Work, to 
place additional labour force, tools, equipment and materials on such parts of the Work, as the 
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Owner may designate or also engage another Contractor to carry out the Work. In such cases, the 
Owner shall deduct from the amount which otherwise might become due to the Contractor, the cost 
of such work and material with 110% (Hundred & Ten Percent) of the actual cost of works and 
materials.  

 
72.  Possession prior to Completion 
 
72.1  The Engineer-in-Charge/Project Manager shall have the right to take possession of or use any 

completed or partially completed Work or part of the Work. Such possession or use shall not be 
deemed to be an acceptance of any work completed in accordance with the Contract Agreement. If 
such prior possession or use by the Engineer-in-Charge/Project Manager delays the progress of 
Work, equitable adjustment in the time of completion will be made and the Contract Agreement shall 
be deemed to be modified accordingly. 

 
73.  Defects Liability Period  

[12 (Twelve) Months Period of Liability from the date of Operational Acceptance] 
 
73.1 The Contractor must warrant that the Facilities shall be free from defects in the design, engineering, 

materials and workmanship of the Plant and Equipment supplied and of the work executed. 
 
73.2  If it shall appear to the Project Manager that any supplies have been executed with unsound, 

imperfect or unskilled workmanship, or with materials of any inferior description, or that any materials 
or articles provided by the Contractor for the execution of Contractor are unsound or otherwise not 
in accordance with the Contract, the Contractor shall on demand in writing inform the Project 
Manager or its authorized representative specifying the item, materials or articles complained of, 
notwithstanding that the same may have been inadvertently passed, certified and paid for. The 
Contractor shall forthwith rectify or remove and replace that item so specified and provide other 
proper and suitable materials or articles at its own charge and cost, and in the event of failure to do 
so within a period to be specified by the Project Manager in its demand aforesaid, the Project 
Manager may on expiry of notice period rectify or remove and re-execute the time or remove and 
replace with others, the materials or articles complained of as the case may be at the risk and 
expense in all respects of the Contractor. The decisions of the Project Manager in this regard shall 
be final and binding. 

 
73.3  The Contractor shall also be undertaking the operation and maintenance of the Facility and 

consequently shall be required to rectify any defects that emerge during the operation of the 
Facilities for the entire term of this Contract.  

 
73.4 The Defect Liability Period shall be of twelve (12) months from the date of Operation Acceptance, 

during which the Contractor must repair any defect identified by the Project Manager / EIC after 
commissioning of the Plant. All the expenses to repair the defects shall be borne by the Contractor 
and no additional cost charged to the Owner. 

 
73.5  If during the Defect Liability Period any defect should be found in the design, engineering, materials 

and workmanship of the Plant and Equipment supplied or of the work executed by the Contractor, 
the Contractor shall promptly, in consultation and agreement with the Owner regarding appropriate 
remedying of the defects, and at its cost, repair, replace or otherwise make good (as the Contractor 
shall, at its discretion, determine) such defect as well as any damage to the Facilities caused by 
such defect. 

 
73.6  Furthermore, without prejudice to the generality of the foregoing, it is clarified that the Contractor 

shall also be responsible for the repair, replacement or making good of any defect, or of any damage 
to the Facilities arising out of or resulting from any of the following causes: 



 
 Tender for Design, Engineering, Supply, Construction, Erection, Testing, Commissioning and Maintenance 

of 70 MW ISTS Connected Solar PV Power Project paired with 25MW/ 50MWh BESS at Ramagiri, Sri 
Sathya Sai District, Andhra Pradesh 

 
Setting up of Grid Connected 70 MW(AC) 

Solar PV power project paired with 
25MW/50MWH BESS 

(Package 1: Solar + BESS) 

Tender No.  
SECI/C&P/OP/11/0002/26-27 

GCC 
Page 54 of 80 

 
Signature of Bidder 

 

 
 

 
 

 
• Improper operation or maintenance of the Facilities by the Contractor during operation and 

maintenance of the Facility; and 
• Operation of the Facilities outside specifications of the Facilities. 
 
73.7  The Contractor may, with the consent of the Owner, remove any Plant and Equipment or any part 

of the Facilities that are defective from the Site, if the nature of the defect and/or any damage to the 
Facilities caused by the defect is such that repairs cannot be expeditiously carried out at the Site. 

 
73.8   If the repair, replacement or making good is of such a nature that it may affect the efficiency of the 

Facilities or any part thereof, the Owner may give to the Contractor a notice requiring that tests of 
the defective part of the Facilities shall be made by the Contractor immediately upon completion of 
such remedial work, whereupon the Contractor shall carry out such tests. 

 
73.9  If such part fails the tests, the Contractor shall carry out further repair, replacement or making good 

(as the case may be) until that part of the Facilities passes such tests. The tests, in character, shall 
in any case be not inferior to what has already been agreed upon by the Owner and the Contractor 
for the original equipment/part of the Facilities. 

 
73.10  If the Contractor fails to commence the work necessary to remedy such defect or any damage to 

the Facilities caused by such defect within a reasonable time (which shall in no event be considered 
to be less than seven (7) days), the Owner may, following a notice to the Contractor, proceed to do 
such work, and the costs incurred by the Owner in connection therewith shall be paid to the Owner 
by the Contractor or may be deducted by the Owner from any monies due to the Contractor or 
claimed under the Performance Guarantee, without prejudice to other rights, which the Owner may 
have against the Contractor in respect of such defects. 

 
73.11  If the Facilities or any part thereof cannot be used by reason of such defect and/or making good of 

such defect, the Defect Liability Period of the Facilities or such part, as the case may be, shall be 
extended by a period equal to the period during which the Facilities or such part cannot be used by 
the Owner because of any of the aforesaid reasons. Upon correction of the defects in the Facilities 
or any part thereof by repair/replacement, such repair/replacement shall have the defect liability 
period of twelve (12) months from such replacement. 

 
73.12  In addition, the Contractor shall also provide an extended warranty for any such component of the 

Facilities and for the period of time. Such obligation shall be in addition to the defect liability 
specified. 

 
73.13 Latent defect liability: Notwithstanding, the defect liability period of 12 months above, the plant shall 

carry a latent defect liability of 5 years from date of operational acceptance towards any design/ 
manufacturing defects in the equipment supplied by the Contractor 

 
73.14 The Contractor’s liability under this contract for any reason, what so ever, shall be limited to the 

total Contract Price (Including GST etc) 
 
73.15  Limitation of Liability 

 
Notwithstanding anything contrary contained herein, the aggregate total liability of Contractor under 
the Agreement or otherwise shall be limited to 100% of Agreement/ Contract Value except in case 
of Patent Infringement liability. However, neither party shall be liable to the other party for any 
indirect and consequential damages, loss of profits or loss of production. 
 

73.16  Guarantee/ Warranty 
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As enumerated in Clause no. 73 (Defect Liability Period) of GCC, the overall DLP should stand valid 
for a period of 12 (Twelve) Months from the date of Operational Acceptance. However, Contractor 
needs to ensure following Guarantees/ Warrantees to the best possible extent for the successful 
execution of the Contract. Subsequently, necessary Guarantee/ Warranty Certificate shall be 
produced by the Contractor prior to Operational Acceptance of the Facility.  

 
Guarantee/ Warranty as defined under Section VII, Scope of work and Technical specifications will 
prevail in this clause. Contractor should guarantee the Plant facility for the workmanship for a period 
of 05 (Five) years from the date of Operational Acceptance. 
 
73.16.1 The Contractor must ensure that the goods supplied under the Contract are new, unused 
and of most recent or current models and incorporate all recent improvements in design and 
materials unless provided otherwise in the Contract. 
 
73.16.2 The Contractor shall transfer the warranty/ guarantees of the equipment as such from the 
OEM/ supplier in the name of the Owner. The period of the warranty / guarantee for each equipment 
shall be as per the “Technical Specifications”  
 
73.16.3 During the period of Warranty / Guarantee the Contractor shall remain liable to replace any 
defective parts, that becomes defective in the plant, of its own manufacture or that of its sub-
Contractors, under the conditions provided for by the Contract under and arising solely from faulty 
design, materials or workmanship & faulty operation/repair, provided such defective parts are not 
repairable at Site. After replacement, the Contractor is allowed to take back the defective parts to 
its works at his expenses. 
 
73.16.4 At the end of warranty/ guarantee period, the Contractor’s liability shall cease subjected to 
fulfillment of its liability under GCC Clause 73.16 (Defect Liability Period). In respect of goods not 
mentioned for the warranty/ guarantee in “Technical Specifications”, the Owner shall be entitled to 
the benefit of such guarantee given to the Contractor by the original Supplier or manufacturer of 
such goods eg Performance guarantee for 25 yrs for modules, etc. 
 
73.16.5 During the Comprehensive Operation & Maintenance period, the Contractor shall be 
responsible for any defects in the work due to faulty workmanship or due to use of sub-standard 
materials in the work. Any defects in the work during the guarantee period shall therefore, be rectified 
by the Contractor without any extra cost to the Owner within a reasonable time as may be considered 
from the date of receipt of such intimation from the Owner failing which the Owner reserves the right 
to take up rectification work at the risk and cost of the Contractor. 

 
74.  Care of Works 
 
74.0 From the commencement to completion of the Work & till the completion of O&M period (If 

applicable), the Contractor shall take full responsibility for the care for all works including all 
temporary works and in case any damages, loss or injury shall happen to the Work or to any part 
thereof or to any temporary works from any cause whatsoever, shall at his own cost repair and make 
good the same so that at completion the Work shall be in good order and in conformity in every 
respects with the requirement of the Contract and the Engineer-in- Charge's instructions. Also 
damage to external property of Third Parties. 

 
74.1  Defects Prior to Taking Over 

 
If at any time, before the Work is taken over, the Engineer-in-Charge/Project Manager shall:  
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a) Decide that any works done or materials used by the Contractor or by any Sub-Contractor is 
defective or not in accordance with the Contract, or that the works or any portion thereof are 
defective, or do not fulfill the requirements of Contract (all such matters being hereinafter, called 
`Defects' in this clause), and  

 
b) As soon as reasonably practicable, gives to the Contractor notice in writing of the said decision, 
specifying particulars of the defects alleged to exist or to have occurred, then the Contractor shall 
at his own expenses and with all speed make good the defects so specified.  
 
In case, Contractor shall fail to do so, the Owner may take, at the cost of the Contractor, such steps 
as may take in all circumstances, be reasonable to make good such defects. The expenditure so 
incurred by the Owner will be recovered from the amount due to the Contractor. The decision taken 
by the Owner in this regard towards the amount to be recovered from the Contractor will be final 
and binding on the Contractor. As soon as the Work has been completed in accordance with the 
Contract (except in minor respects that do not affect their use for the purpose for which they are 
intended and have passed the tests on completion, the Owner shall be deemed to have taken over 
the Work on the date so certified. 
 

74.2  Defects after Taking Over (If applicable) 
 
In order that the Contractor could obtain a Completion he shall make good, with all possible speed, 
any defect arising from the defective materials supplied by the Contractor or workmanship or any 
act or omission of the Contract or that may have been noticed or developed, after the works has 
been taken over, the period allowed for carrying out such Work will be normally 01 (One) Month. If 
any defect be not remedied within a reasonable time, the Owner may proceed to do the Work at 
Contractor's risk and expense and deduct from the final bill such amount as may be decided by the 
Owner. If by reason of any default on the part of the Contractor a Completion has not been obtained 
in respect of any portion of the Work within 01 (One) Month after the date fixed by the Contract for 
the completion of the Work, the Owner shall be at liberty to use the Work or any portion thereof in 
respect of which a completion has not been obtained, provided that the Work or the portion thereof 
so used as aforesaid shall be afforded reasonable opportunity for completing these works for the 
Completion . 

 
75.  Guarantee/ Transfer of Guarantee 
 

For the major Material/Products/Spares of the works & Projects including but not limited to Power 
Conditioning Units (PCU)/ Inverters, Transformers, Batteries etc. the Contractor shall invariably 
engage OEMs/Sub-Contractors who are specialists in the field and OEM’s/OPM’s/firms of repute 
and such a OEM/OPM/Sub-Contractor shall furnish guarantees/warranties for their workmanship to 
the Owner directly in the name of Owner only without any deviation. The Contractor shall give the 
guarantee/warrantee to the Owner directly for other minor Material/Products/Spares also. 

 
In case of the contract termination/cancellation and wherein the title of Guarantee/Warrantee for the 
major Material/Products/Spares of the works & Projects including but not limited to Power 
Conditioning Units (PCU)/ Inverters, Transformers, Batteries is in the name of the Contractor, then 
all such Guarantee/Warrantees for all such major products/material/spares will have to be 
mandatorily transferred in the name of Owner as soon as the contract is terminated/cancelled & no 
plea/deviation from the Contractor side will be entertained in this regard.  
 
For works like water-proofing, acid and alkali resisting materials, pre-construction soil treatment 
against termite or any other specialized works etc. the Contractor shall invariably engage Sub-
Contractors who are specialists in the field and firms of repute and such a Sub-Contractor shall 
furnish guarantees for their workmanship to the Owner, through the Contractor. In case such a Sub-
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Contractor is not prepared to furnish a guarantee to the Owner, the Contractor shall give that 
guarantee to the Owner directly. 

 
76.  Installation and Training of Employer's/ Owner’s Personnel 
 
76.1  Tools & Tackles 
 

The Contractor shall provide technically suitable tools and tackles for installation & erection of Plant 
& Machineries conforming to relevant BIS safety and technical standards for proper execution of 
work. The Owner, in no way, shall be responsible for supply of any tools and tackles for 
implementation of the work and also to carry out operation & maintenance activities. 
 

76.2 Setting up/Supervision/Labor 
 
76.2.1 Bench Mark:  
 

The Contractor shall be responsible for the true and proper setting-up of the Facilities in relation to 
bench marks, reference marks which are mutually agreed upon by the Contractor and Owner. 
 
If, at any time during the progress of installation of the Facilities, any error shall appear in the 
position, level or alignment of the Facilities, the Contractor shall forthwith notify the Project Manager 
of such error and, at its own expense, immediately rectify such error.  
 

76.2.2 Contractor’s Supervision:  
 

The Contractor shall give or provide all necessary supervision during the installation of the Facilities, 
and the Construction Manager or its deputy shall be constantly on the Site to provide full-time 
supervision of the installation. The Contractor shall provide and employ only technical personnel 
who are skilled and experienced in their respective fields and supervisory staff who are competent 
to adequately supervise the work at hand.  

 
76.2.3 Labour: 
 

The Contractor shall provide and employ on Site in the installation of the Facilities such skilled, semi- 
skilled and unskilled labor as is necessary for proper and timely execution of the Contract. The 
Contractor is encouraged to use local labor that has the necessary skills. 
 
Unless otherwise provided in the Contract, the Contractor shall be responsible for the recruitment, 
transportation, accommodation, sanitation, first aid facility and catering of all labor, local or 
expatriate, required for the execution of the Contract and for all payments in connection therewith. 
 
The Contractor shall be responsible for obtaining all necessary permit(s) and/or visa(s) from the 
appropriate authorities for the engagement and entry of all labour and personnel to be employed by 
Contractor on the Site including that of his sub-Contractors. 
 
The Contractor shall at all times during the progress of the Contract use its best endeavors to 
prevent any unlawful, riotous or disorderly conduct or behavior by or amongst its employees and the 
labour of its SubContractors. 
 
The Contractor shall, in all dealings with its labour and the labour of its SubContractors currently 
employed on or connected with the Contract, pay due regard to all recognized festivals, official 
holidays, religious or other customs and all local laws and regulations pertaining to the employment 
of labor.  
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The Contractor shall keep the Owner indemnify, during construction as well as during O&M period, 
in respect of compliance with the statutory provisions in respect to the labor employed at site. 
 
Upon completion of the construction activities/ O&M activities, the Contractor shall obtain no – 
objection certificate (NOC) from local/ statutory bodies in respect to the fulfillment of all compliance 
and submit a copy to the Owner prior to the final settlement 

 
76.3  Contractor’s Equipment 
 
76.3.1 All equipment brought by the Contractor onto the Site shall be deemed to be intended to be used 

exclusively for the execution of the Contract. The Contractor shall not remove the same from the 
Site without the Project Manager’s consent that such Contractor’s Equipment is no longer required 
for the execution of the Contract.  

 
All the necessary approvals with due taxes, insurance and license, as required for the use of 
equipment at site, are to be taken by the Contractor. 
 
The equipment should be in a good operating condition for safe use at site. The operator shall be 
competent to operate. It is advised to keep adequate spares, consumables, etc to reduce the 
breakdown time. 

 
76.3.2 Unless otherwise specified in the Contract, upon completion of the Facilities, the Contractor shall 

remove from the Site all Equipment brought by the Contractor onto the Site. 
 
76.4  Site Regulations and Safety 
 

Contractor shall submit the EHS policy for the site to the Project Manager/EIC within 14 (fourteen) 
days from effective date and shall abide by the rules and regulations of the EHS policy.  
 
The Contractor shall have to provide necessary and adequate safety measures including personal 
protective equipment and precautions to avoid any accident, which may cause damage to any 
equipment / material or injury to workmen. The Owner shall not be liable for any such accidents 
during the performance of the contract. 
 
The Contractor, if required, will provide necessary safety training to workmen. Also, Contractor shall 
engage sufficient security guards to protect Facility from any theft and unauthorized access to site 
during the entire construction and O&M periods. 
 

76.5  Site Clearance 
 
76.5.1 Site Clearance in Course of Performance 

 
In the course of carrying out the Contract, the Contractor shall keep the Site reasonably free from 
all unnecessary obstruction, store or remove any surplus materials, clear away any wreckage, 
packaging material, rubbish & debris and temporary installations from the Site, and remove any 
Contractor’s Equipment no longer required for execution of the Contract with due approval of the 
Owner. 
 

76.5.2 Site Clearance after Completion 
 
After Completion of all parts of the Facilities, the Contractor shall clear away and remove all 
wreckage, packaging material, rubbish & debris and temporary works & installations of any kind 
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from the Site with due approval of the Owner and shall leave the Site and Facilities clean and safe. 
 
 

76.5.3 Disposal of Scrap 
 
The term ‘Scrap’ shall refer to scrap/ waste/ remnants arising out of the unpacking of equipment, 
construction debris, breakage of modules, fabrication of structural steel work and piping work at the 
project site in the course of execution of the contract and shall also include any wastage of cables 
during the termination process while installing the cables. 
 
The Contractor shall with the agreement of the Owner promptly remove from the site any ‘Scrap’ 
generated during Performance of any activities at site in pursuance of the Contract.  
 
The disposal of such Scrap shall vest with the Contractor for the items supplied by the Contractor 
and issued by Owner under this contract for installation and construction without any additional cost 
to the Owner. The removal of scrap shall be subject to the due approval of Owner & Contractor 
producing the necessary clearance from the relevant authorities, if required by the law, in respect of 
disposal of the scrap. The liability for the payment of the applicable GST shall be that of the 
Contractor. 
 
The Contractor shall also indemnify to keep the Owner harmless from any act of omission or 
negligence on the part of the Contractor in following the statutory requirements with regard to 
removal/disposal of scrap. The undertaking shall be furnished by Contractor as per Format enclosed 
in the Section VI of Forms & Formats. Further, in case the laws require the Owner to take prior 
permission of the relevant Authorities before handing over the scrap to the Contractor, the same 
shall be obtained by the Contractor on behalf of the Owner. 
 
In case, the scrap is generated against the free issue material supplied by the Owner, the Contractor 
shall maintain a separate record of same and intimate Owner before its disposal thereafter. After 
due approval from Owner, the scrap should be disposed of and its value shall be remitted to the 
Owner. 
 

76.5.4 Watch & Ward and Lighting 
 
The Contractor shall provide and maintain at its own expense all lighting, fencing, watch and ward 
wherever necessary for the proper execution and the protection of the Facilities, or for the safety of 
the Owners and occupiers of adjacent property and for the safety of the public during the entire 
construction and O&M period. 

 
 

76.6  Training  
 

The period and the nature of training for the individual personnel shall be agreed upon mutually 
between the Contractor and the Owner. These personnel shall be given special training at the shops, 
where the equipment will be manufactured and/ or in their collaborator's works and where possible, 
in any other plant where equipment manufactured by the Contractor or his collaborators is under 
installation or test to enable those personnel to become familiar with the equipment being furnished 
by the Contractor. Owner shall bear the cost of Boarding, Lodging & Travel only for the said 
personnels. 
 
The Contractor undertakes to provide training to Personnel selected and sent by the Owner at the 
works of the Contractor without any cost to the Owner. 
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77.  Replacement of Defective Parts and Materials 
 
77.1 If during the progress of the Work, Owner shall decide and inform in writing to the Contractor, that 

the Contractor has manufactured any plant or part of the plant unsound or imperfect or has furnished 
plant inferior to the quality specified, the Contractor on receiving details of such defects or 
deficiencies shall at his own expenses within 07 (Seven) days of his receiving the notice, or 
otherwise within such time as may be reasonably necessary for making it good, proceed to alter, re-
construct or remove such work and furnish fresh equipment’s up to the standards of the 
specifications.  

 
In case the Contractor fails to do so, Owner may on giving the Contractor 07 (Seven) day notice in 
writing of his intentions to do so, proceed to remove the portion of the Work so complained of and 
at the cost of Contractor's, perform all such works or furnish all such equipment’s provided that 
nothing in the clause shall be deemed to deprive the Owner of or affect any rights under the Contract, 
the Owner may otherwise have in respect of such defects and deficiencies. 
 
 
 

  
78.  Indemnity 
 
78.1 If any action is brought before a Court, Tribunal or any other Authority against the Employer/ Owner 

or an officer or agent of the Employer/ Owner, for the failure, omission or neglect on the part of the 
Contractor to perform any acts, matters, covenants or things under the Contract, or damage or injury 
or death caused by the alleged omission or negligence on the part of the Contractor, his agents, 
representatives or his Sub-Contractor's, or in connection with any claim based on lawful demands 
of Sub-Contractor's workmen suppliers or employees, the Contractor, shall in such cases indemnify 
and keep the Employer/ Owner and/ or their representatives harmless from all losses, damages, 
expenses or decrees arising out of such action. 

 
79.  Construction Aids, Equipment, Tools & Tackles 
 
79.1  Contractor shall be solely responsible for making available for executing the Work, all requisite 

Construction Equipments, Special Aids, Barges, Cranes and the like, all Tools, Tackles and Testing 
Equipment and Appliances, including imports & insurance of such equipment etc. as required. In 
case of import of the same the rates applicable for levying of Custom Duty on such Equipment, 
Tools & Tackles and the duty drawback applicable thereon shall be ascertained by the Contractor 
from the concerned authorities of Government of India. It shall be clearly understood that Owner 
shall not in any way be responsible for arranging to obtain Custom Clearance and/ or payment of 
any duties and/ or duty draw backs, license etc. for such equipment’s so imported by the Contractor 
and the Contractor shall be fully responsible for Goods and Service Tax (GST) and documentation 
with regard to the same. Bidder in his own interest may contact, for any clarifications in the matter, 
concerned agencies/ Dept./ Ministries of Govt. of India. All clarifications so obtained and 
interpretations thereof shall be solely the responsibility of the Contractor. 
 

[F] CERTIFICATES AND PAYMENTS 
 

80.  Schedule of Rates and Payments 
 
80.1  Contractor's Remuneration 
 

For EPC/ Lumpsum Turnkey Contracts, the billing procedure will follow as per the prescribed 
payment terms as defined in Special Conditions of Contract (SCC).The price to be paid by the Owner 
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to Contractor for the whole of the Work to be done and for the performance of all the obligations 
undertaken by the Contractor under the Contract Documents shall be ascertained by the application 
of the respective Schedule of Rates (the inclusive nature of which is more particularly defined by 
way of application but not of limitation, with the succeeding Clause of this clause) and payment to 
be made accordingly for the Work actually executed and approved by the Engineer-in-
Charge/Project Manager. The sum so ascertained shall (excepting only as and to the extent 
expressly provided herein) constitute the sole and inclusive remuneration of the Contractor under 
the Contract and no further or other payment whatsoever shall be or become due or payable to the 
Contractor under the Contract.  

 
80.2  Schedule of Rates to be Inclusive 

 
The prices quoted by the Contractor shall remain firm till the contract period and shall not be subject 
to escalation. Schedule of Rates shall be deemed to include and cover all costs, expenses and 
liabilities of every description and all risks of every kind to be taken in executing, completing and 
handing over the Work to the Owner by the Contractor. The Contractor shall be deemed to have 
known the nature, scope, magnitude and the extent of the Work and materials required though the 
Contract Document may not fully and precisely furnish them. Bidders in the Schedule of Rates 
should cover all costs as he may consider necessary to cover the cost of any works and materials 
as may be reasonable and necessary to complete the Work. Generality of this present provision 
shall not be deemed to cut down or limit in any way because in certain cases it may and in other 
cases it may not be expressly stated that the Contractor shall do or perform a work or supply articles 
or perform services at his own cost or without addition of payment or without extra charge or words 
to the same effect or that it may be stated or not stated that the same are included in and covered 
by the Schedule of Rates. 
 

80.3  Schedule of Rates to Cover Construction Equipments, Materials, Labour etc. 
 
Without in any way limiting the provisions of the preceding Clause the Schedule of Rates shall be 
deemed to include and cover the cost of all construction equipment, temporary Work (except as 
provided for herein), pumps, materials, labour, insurance, fuel, consumables, stores and appliances 
to be supplied by the Contractor and all other matters in connection with each item in the Schedule 
of Rates and the execution of the Work or any portion thereof finished, complete in every respect 
and maintained as shown or described in the Contract Documents or as may be ordered in writing 
during the continuance of the Contract.  

 
80.4  Schedule of Rates to Cover Royalties, Rents and Claims 

 
The Schedule of Rates (i.e., Contract Value) shall be deemed to include and cover the cost of all 
Royalties and Fees for the articles and processes, protected by letters, patent or otherwise 
incorporated in or used in connection with the Work, also all Royalties, Rents and other payments 
in connection with obtaining materials of whatsoever kind for the Work and shall include an 
Indemnity to the Employer/ Owner which the Contractor hereby gives against all actions, 
proceedings, claims, damages, costs and expenses arising from the incorporation in or use on the 
Work of any such articles, processes or materials, other municipal or local Board Charges, if levied 
on materials, equipment or machineries to be brought to site for use on Work shall be borne by the 
Contractor. 

 
80.5  Schedule of Rates to Cover GST/Applicable taxes 

 
No exemption or reduction of Duties, Goods & Service Tax (GST) on Works Contract quay or any 
port dues, transport charges, stamp duties or Central or State Government or Local Body or 
Municipal Taxes or from or of any other body, whatsoever, will be granted or obtained, all of which 
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expenses shall be deemed to be included in and covered by the Schedule of Rates. The Contractor 
shall also obtain and pay for all permits or other privileges necessary to complete the Work. 

 
80.6  Schedule of Rates to Cover Risks of Delay 

 
The Schedule of Rates shall be deemed to include and cover the risk of all possibilities of delay and 
interference with the Contractor's conduct of Work which occur from any causes including orders of 
the Employer/ Owner in the exercise of his power and on account of extension of time granted due 
to various reasons and for all other possible or probable causes of delay. 

 
80.7  Schedule of Rates Cannot be altered 

 
(a) For Engineering, Procurement and Commissioning (EPC) Contracts or Lumpsum Turnkey 

(LSTK) Contracts, the total Project/ Contract Value stands to be fixed inclusive of entire items, 
Materials, Spares, Consumables, Services, Erection and all quoted and unquoted items/ 
Services in the Bill of Quantity (BOQ) of the Tender/ Contract. Contract Value of such EPC 
Contracts comprises of all the related costs required for successful execution of the work. The 
final payment outlay or total cost of the project will be limited to the total value of the EPC 
Contract and O & M Contract. Any kind of variations related to Total Contract Value shall be to 
Contractor’s account. The payment will be made according to the Work carried out, for which 
purpose an item wise, or work wise Schedule of Rates shall be furnished, suitable for evaluating 
the value of Work done and preparing running account bill. 
 

(b) If applicable, For Item Rate Contracts, no alteration will be allowed in the Schedule of Rates by 
reason of works or any part of them being modified, altered, extended, diminished or committed. 
The Schedule of Rates are fully inclusive of rates which have been fixed by the Contractor and 
agreed to by the Employer/Owner and cannot be altered.  

 
Based on the mechanism of Tender as described in the Special Conditions of Contract (SCC), 
the methodologies described above shall prevail. However, payment for any additional work 
which is not covered in the Schedule of Rates, shall only be released on issuance of change 
order. 

 
81. Procedure for Measurement and Billing 
 
81.1  Billing Procedure 
 

Following procedures shall be adopted for billing of works executed by the Contractor. 
 
81.1.1  For EPC/ Lumpsum Turnkey Contracts, the billing procedure will follow as per the prescribed 

payment terms as defined in Special Conditions of Contract (SCC). 
 
81.1.2  If applicable, For Item Rate Contracts, all measurements shall be recorded in sextuplicate on 

standard measurement sheets in duly approved formats for scrutiny and passing by Employer/ 
Owner. Employer/ Owner shall scrutinize and check the measurements recorded on the sheets and 
shall certify correctness of the same on the measurement sheets.  

 
81.1.3 Engineer-in-Charge/Project Manager shall pass the bills after carrying out the comprehensive 

checks in accordance with the terms and conditions of the Contracts, within 21 (Twenty-one) days 
of submission of the bills along with all necessary enclosures and documents, complete in all 
respects and send the same to the Owner to effect payment to the Contractor as per the defined 
payment terms. 
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81.1.4  Owner shall make all endeavor to make payments of undisputed amount of the bills submitted based 
on the joint measurements within 30 (Thirty) days from the date of certification by the Engineer-in-
Charge/Project Manager. Any disputed claims/amounts will be mutually settled and paid 
accordingly. 

 
81.1.5  Measurements shall be recorded as per the methods of measurement spelt out in Contract 

Document.  
 
81.2  Secured Advance on Material 
 

Unless otherwise provided in the SCC of the tender, no ‘Secured Advance' on security of materials 
brought to site for execution of contracted items(s) shall be paid to the Contractor whatsoever. 

 
81.3  Dispute in Mode of Measurement 
 

In case of any dispute as to the mode of measurement not covered by the Contract to be adopted 
for any item of Work, mode of measurement as per latest Indian Standard Specifications shall be 
followed. 
 

81.4  Rounding-Off of Amounts 
 

In calculating the amount of each item due to the Contractor in every certificate prepared for 
payment, sum of less than 50 paise shall be omitted and the total amount on each certificate shall 
be rounded off to the nearest rupees, i.e., sum of less than 50 paise shall be omitted and sums of 
50 paise and more up to one rupee shall be reckoned as one rupee. 

 
82.  Lumpsum in Tender 
 
82.1  The payment against any Lumpsum item shall be made only on completion of that item (Excluding 

Milestones linked payment structure) as per the provision of the Contract after certification by 
Engineer-in-Charge/Project Manager. 

 
83.  Running Account Payments to be regarded as Advance 
 
83.1  All running account payments shall be regarded as payment by way of advance against the final 

payment only and not as payments for Work actually done and completed and shall not preclude 
the requiring of bad, unsound and imperfect or unskilled work to be removed and taken away and 
reconstructed or re-erected or be considered as an admission of the due performance of the 
Contract, or any part thereof, in this respect, or of the occurring of any claim by the Contractor, nor 
shall it conclude, determine or affect in any way the powers of the Employer/ Owner under these 
conditions or any of them as to the final settlement and adjustment of the accounts or otherwise, or 
in any other way vary or affect the Contract.  

 
The final bill shall be submitted by the Contractor within 01 (One) Month of the date of the final 
acceptance of the Work; otherwise, the Engineer-in-Charge/Project Manager's measurement and 
of total amount payable for the Work accordingly shall be final and binding on all parties 

 
84.  Notice of Claims for Additional Payments 
 
84.1  Should the Contractor consider that he is entitled to any extra payment for any extra/ additional 

Works or Material change in original Specifications carried out by him in respect of Work he shall 
forthwith give notice in writing to the Engineer-in-Charge/Project Manager that he claims extra 
payment. Such notice shall be given to the Engineer-in-Charge/Project Manager upon which 
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Contractor bases such claims and such notice shall contain full particulars of the nature of such 
claim with full details of amount claimed. Irrespective of any provision in the Contract to the contrary, 
the Contractor must intimate his intention to lodge claim on the Owner within 10 (Ten) days of the 
commencement of happening of the event and quantify the claim within 30 (Thirty) days, failing 
which the Contractor will lose his right to claim any compensation /reimbursement/ damages etc. or 
refer the matter to arbitration. Separate bills shall be raised for the extra claim. 

 
 
84.2  Engineer-in-Charge/Project Manager shall review such claims within a reasonably period of time 

and cause to discharge these in a manner considered appropriate after due deliberations thereon. 
However, Contractor shall be obliged to carry on with the Work during the period in which his claims 
are under consideration by the Owner, irrespective of the outcome of such claims, where additional 
payments for Works considered extra are justifiable in accordance with the Contract provisions,  

 
Owner shall arrange to release the same in the same manner as for normal Work payments. Such 
of the extra works so admitted by Owner shall be governed by all the terms, conditions, stipulations 
and specifications as are applicable for the Contract. Settlement of all extra claims shall be taken 
up after Project commissioning. 
 

 
85  Payment of Contractor's Bill 
 
85.1  Payment due to the Contractor shall be made by the Owner either by e-Banking or by Account 

Payee Cheque forwarding the same to registered office or the notified office of the Contractor. In no 
case, will Owner be responsible if the cheque is mislaid or misappropriated by unauthorized person/ 
persons. In all cases, the Contractor shall present his bill duly pre-receipted on proper revenue 
stamp & payment shall be made in Indian Currency only. 

 
85.2  In general payment of final bill shall be made to Contractor within 60 days of the submission of bill 

on joint measurements, after completion of all the obligations under the Contract against the final 
completion. 

 
86  Receipt for Payment 
 
86.1  Receipt for payment made on account of work when executed by a company, must be signed by a 

person holding due power of attorney in this respect on behalf of the Contractor, except when the 
Contractors are described in their tender as a limited company in which case the receipts must be 
signed in the name of the company by one of its principal officers or by some other person having 
authority to give effectual receipt for the company. 

 
87.  Handing Over – Taking Over 
 
87.1  Subsequent to Operational Acceptance of the Facilities by the Employer and within 15 (Fifteen) days 

of the commencement of the O&M period, the Contractor shall furnish an Indemnity Bond/ 
undertaking as per “Sample Forms and Formats” which is to be executed by the Contractor for the 
plant handed over by Owner for performance of its O&M Contract (Entire Solar Photo Voltaic Plant). 

 
The Facility shall be taken over by the Owner upon successful Operational Acceptance in 
accordance with GCC Clause 43.3 (Operational Acceptance). 
 
Immediately after taking over of complete facilities (s), the Facilities will be handed over to the 
Contractor for Comprehensive Operation & Maintenance for a period as mentioned in the Contract 
document.  
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88.  Final Decision and Final Acceptance 
 
88.1  Upon expiry of the period of liability & the Works have been duly maintained by the Contractor during 

monsoon or such period as hereinbefore provided in Clause 73 & 74 and that the Contractor has in 
all respect duly made-up any subsidence and performed all his obligations under the Contract, the 
Owner give a final acceptance to that effect and the Contractor shall not be considered to have 
fulfilled the whole of his obligations under Contract until Final acceptance shall have been given by 
the Owner notwithstanding any previous entry upon the Work and taking possession, working or 
using of the same or any part thereof by the Owner. 

 
89.  Certificate and Payments on Evidence of Completion 
 
89.1  Except the Final Acceptance, no other payments on general account shall be taken to be an 

admission by the Owner of the due performance of the Contract or any part thereof or of occupancy 
or validity of any claim by the Contractor.  

 
90.  Deductions from the Contract Price 
 
90.1  All costs, damages or expenses which Owner may have paid or incurred, which under the provisions 

of the Contract, the Contractor is liable/ will be liable, will be claimed by the Owner. All such claims 
shall be billed by the Owner to the Contractor regularly as and when they fall due. Such claims shall 
be paid by the Contractor within 15 (Fifteen) days of the receipt of the corresponding bills and if not 
paid by the Contractor within the said period, the Owner may, then, deduct the amount from any 
moneys due including Contract Performance Security or becoming due to the Contractor under the 
Contract or may be recovered by actions of law or otherwise, if the Contractor fails to satisfy the 
Owner of such claims. 

 
[G] TAXES AND INSURANCE 

 
91.  Taxes & Duties – Goods & Service Tax 
 
91.1  Except as otherwise specifically provided in the Contract, the Contractor shall bear and pay all taxes, 

duties, levies and charges assessed on the Contractor, its Sub-contractor or their employees by all 
municipal, state or national government authorities in connection with the Facilities in and outside 
of the country where the Site is located.  

 
91.2 The Owner shall bear and pay/reimburse to the Contractor Goods and Services Tax (GST) 

applicable on: (a) Plant and Equipment (including Type Test Charges) and Mandatory Spares to be 
supplied from within the Employer’s country to be incorporated in the Facilities, by the law of country 
where the site is located, (b) local transportation & insurance, other local costs incidental to delivery 
of plant & equipment including mandatory and (c) Installation Services including Erection, Civil & 
Allied Works and other services. However, all other taxes, duties & levies as may be applicable on 
goods and services specified in under the contract and on the materials used for civil construction 
works and erection & commissioning shall be to the contractor's account and no separate claim in 
this regard will be entertained by the Employer. Notwithstanding anything to contrary contained in 
the Contract, the Contractor’s right to payment under the Contract is subject to issuance of valid tax 
invoice, payment of applicable GST to the credit of appropriate Government and submission of valid 
particulars of tax invoice under GST returns in accordance with GST Law. The Contractor shall issue 
tax invoices, file appropriate returns, and deposit the applicable GST to the account of appropriate 
government within the time limit prescribed under the GST Law. In the event of any default, 
Contractor shall be liable to pay any penalty/demand raised on Owner due to default by Contractor, 
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and the same shall be recovered/Contractor shall make good the loss. The Contractor shall be 
responsible for the issuance of e-way bill and other compliances relating to e-way bill as per GST 
law. The Owner will deduct GST at source at the applicable rates in case transactions under the 
contract are liable to GST deduction at source as per the prevailing provisions of GST Law.  

 
91.3 If any tax exemptions, reductions, allowances or privileges are available to the Contractor in the 

country where the Site is located, the Owner shall use its best endeavors to enable the Contractor 
to benefit from any such tax savings to the maximum allowable extent.  
 

91.4 The Contractor agrees to and does hereby accept full and exclusive liability for the payment of any 
and GST/all Taxes. now in force or hereafter imposed, increased, modified, from time to time in 
respect of Works and materials and all contributions and taxes for unemployment compensation, 
insurance and old age pensions, PF, ESI etc or annuities now in force or hereafter imposed by any 
Central or State Government authorities which are imposed with respect to or covered by the wages, 
salaries or other compensations paid to the persons employed by the Contractor and the Contractor 
shall be responsible for the compliance of all Sub-Contractors, with all applicable Central, State,  
Municipal and local law and regulation and requirement of any Central, State or local Government 
agency or authority.  

 
Contractor further agrees to defend, indemnify and hold Employer/ Owner harmless from any liability 
or penalty which may be imposed by the Central, State or Local authorities by reason or any violation 
by Contractor or Sub-Contractor of such laws, suits or proceedings that may be brought against the 
Employer/ Owner arising under, growing out of, or by reason of the work provided for by this 
Contract, by third parties, or by Central or State Government authority or any administrative sub-
division thereof. Tax deductions will be made as per the rules and regulations in force in accordance 
with acts prevailing from time to time. 
 

91.5  Bidder should quote all-inclusive prices including the liability of GST (in line with the given SOR 
Format) whether on the works contract as a whole or in respect of bought out components used by 
the Contractor in execution of the Contract. Owner/Employer shall not be responsible for any such 
liability of the Contractor in respect of this Contract. 

 
91.6  Goods & Service Tax (GST) [applicable for both Centre and state] and other levies [if any] payable 

by the Contractor under the Contract, or for any other cause, shall be included in the rates/ prices 
and the total bid-price submitted by the Bidder. Applicable rate of GST shall be indicated in Agreed 
SOR formats. 

 
92.  Income Tax 
 

As per Indian Income Tax Act & Rules, Owner is required to deduct Income Tax at source from all 
the payments to be made to Nonresident/ Foreign Contractor. For this purpose, the Contractor shall 
be required to either furnish (i) the certificate from Indian Tax Authority or (ii) Ruling from “the 
Authority for Advance Ruling (AAR)” determining the applicable rate of Income tax in India before 
release of first payment. The Contractor will be required to submit PAN details to the Project 
Manager before the submission of the first bill. If the Owner orders any spare at a later date a, all 
applicable additional taxes & duties, if any, not included in the original price shall be to the account 
of Owner. Notwithstanding anything to contrary contained in the agreement/Purchase Order, 
Contractor/Supplier’s right to payment under the contract/agreement/Purchase Order is subject to 
issuance of valid tax invoice, payment of applicable GST to the credit of appropriate Government 
and submission of a valid particulars of tax invoice under GST returns in accordance with GST Act. 
Unless expressly stated otherwise, a common mechanism for reconciliation of input credit mismatch, 
to be followed by both Owner and Contractor/Supplier, shall be mutually agreed so that both parties 
follow the same procedure for disclosing the transactions in their respective returns. Notwithstanding 
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anything in the agreement/ contract, penalty / damages shall be recovered in case the 
Contractor/Supplier makes a default in following the agreed procedure. Contractor/Supplier shall 
issue tax invoices, file appropriate returns, and deposit the applicable GST to the account of 
appropriate government within the time limit prescribed under the GST Law. In the event of any 
default, Contractor/Supplier shall be liable to pay the amount which may be imposed on Owner due 
to such default. Contractor/Supplier should comply with the provisions of e-way bill notified by 
appropriate authorities from time to time. The existing provisions regarding road permit will continue 
till such time if applicable. Owner will deduct GST at source at the applicable rates in case 
transactions under the contract are liable to GST deduction at source as per the prevailing provisions 
of GST Law. 

 
93.  Void 
 
94.  Insurance 
 

To the extent specified in the Contract Agreement, the Contractor shall at its expense take out and 
maintain in effect, or cause to be taken out and maintained in effect, during the performance of the 
Contract, the insurances set forth below in the sums and with the deductibles and other conditions. 
The identity of the insurers and the form of the policies shall be subject to the approval of the Owner, 
who should not unreasonably withhold such approval. 

 
94.1 During the Contract period including O&M period, i.e., during Construction & O&M period, all 

insurance related expenses shall be borne by the Contractor. The goods supplied under the 
Contract shall be fully insured against the loss or damage incidental to manufacture or acquisition, 
transportation, storage and delivery in such a manner that Owner shall not incur any financial loss, 
as long as the plant continues to remain under the custody of the Contractor. During O&M period 
also (after the Construction period is over), the insurances shall be in the scope of the Contractor.  

 
94.2 In case of any loss or damage or pilferage or theft or fire accident or combination of the said incidents 

etc. under the coverage of insurance, the Contractor shall lodge the claim as per rules of insurance. 
Any FIR required to be lodged to local Police Station shall be the responsibility of the Contractor. 

 
94.3   The Contractor shall arrange to supply/ rectify/ recover the materials without waiting for settlement 

of the insurance claim and even if the claim is unsettled for timely completion of the project. The 
final financial settlement with the insurance company shall rest upon the Contractor. 

 
94.4  In case of any delay of the project attributable to the Contractor, the Contractor himself in 

consultation with Owner/Employer shall take the extension of insurance. Any financial implications 
shall be borne by the Contractor. 

 
94.5   The Contractor should arrange for providing insurance coverage to its workmen under Workmen’s 

Compensation Act or similar Rules and Acts as applicable during execution of work for covering risk 
against any mishap to its workmen. The Contractor shall also undertake a Third-Party Insurance 
and shall at all times keep Owner indemnified against any Third-Party claims and shall arrange to 
settle them at the earliest. The Owner/ Employer will not be liable for any such loss or mishap. 

 
94.6   All other insurance like – transit insurance (Marine/ Cargo/ others as applicable), Construction All 

Risk, Erection All Risk, workmen compensation,fire, third party liability, insurance against theft, 
Contractor’s Equipments,  machinery breakdown policy, business interruption insurance, Property 
damage Insurance & Environmental risk insurance as required during the Construction and O&M 
period of the Plant shall be in the contractor’s scope & shall borne by the Contractor. 

 
94.7   Owner shall be named as co – insured under all insurance policies taken out by the Contractor, 
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except for the workmen compensation, third party liability and Owner’s liability insurances. All 
insurers’ rights of subrogation against such co – insured for losses or claims arising out of the 
performance of the contract shall be waived under such policies.  

 
94.8  All the insurance cover taken for the construction and O&M period shall be seamless in nature & 

preferably taken from the same insurance company. 
 
94.9  The insurance is to be suitably taken for the activity/ act which is required to cover all the risks 

associated to the activity / act. The Contractor shall be responsible to take suitable insurance till the 
completion of the O&M contract and indemnify the Employer/Owner from all associated risks 
whatsoever. 

 
94.10 The Contractor shall be responsible to take suitable insurance(s) and claim management during and 

till the completion of the O&M contract and indemnify the Owner from all associated risks 
whatsoever. 

 
Various Types of Insurance to be taken by Contractor during Construction & O&M period:  
 
94.11 Employees State Insurance (ESI) Act 
 

The Contractor agrees to and does hereby accept full and exclusive liability for the compliance with 
all  obligations imposed by the Employee State Insurance Act 1948 and the Contractor further 
agrees to defend, indemnify and hold Employer/ Owner harmless for any liability or penalty which 
may be imposed by the Central, State or Local authority by reason of any asserted violation by 
Contractor or Sub-Contractor of the Employees' State Insurance Act, 1948, and also from all claims, 
suits or proceeding that may be brought against the Employer/ Owner arising under, growing out of 
or by reasons of the work provided for by this Contractor, by third parties or by Central or State 
Government authority or any political sub- division thereof.  
 
The Contractor agrees to fill in with the Employee's State Insurance Corporation, the Declaration 
Forms, and all forms which may be required in respect of the Contractor's or Sub-Contractor's 
employees, who are employed in the Work provided for or those covered by ESI from time to time 
under the Agreement. The Contractor shall deduct and secure the agreement of the Sub-Contractor 
to deduct the Employee's contribution as per the first schedule of the Employee's State Insurance 
Act from wages and affix the Employees Contribution Card at wages payment intervals.  
 
The Contractor shall remit and secure the agreement of Sub-Contractor to remit to the Employee's 
State Insurance Corporation Account, the Employee's contribution as required by the Act. The 
Contractor agrees to maintain all cards and Records as required under the Act in respect of 
employees and payments and the Contractor shall secure the agreement of the Sub-Contractor to 
maintain such records. Any expenses incurred for the contributions, making contributions or 
maintaining records shall be to the Contractor's or Sub-Contractor's account.   
 
 

94.11 Workmen Compensation and Employer's/Owner’s Liability Insurance 
 

Insurance shall be effected for all the Contractor's employees engaged in the performance of this 
Contract. If any of the work is sublet, the Contractor shall require the Sub-Contractor to provide 
workman's Compensation and Owner’s liability insurance for the latter’s employees if such 
Employees are not covered under the Contractor's Insurance. 

 
94.12 Accident or Injury to Workmen 
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The Employer/ Owner shall not be liable for or in respect of any damages or compensation payable 
at law in respect or in consequence of any accident or injury to any workman or other person in the 
Employment of the Contractor or any Sub-Contractor and the Contractor shall indemnify and keep 
indemnified the Employer/ Owner against all such damages and compensation (save and except 
and aforesaid) and against all claims, demands, proceeding, costs, charges and expenses, 
whatsoever in respect or in relation thereto. 
 

94.13 Transit/Cargo Insurance 
 
In respect of all items to be transported by the Contractor to the Site of Work and any consequential 
risks, the cost of transit insurance shall be borne by the Contractor and the quoted price shall be 
inclusive of this cost. 
 
Covering loss or damage occurring, while in transit from the supplier’s or manufacturer’s works or 
stores until arrival at the Site, to the Facilities (including spare parts therefor) and to the construction 
equipment to be provided by the Contractor or its Subcontractors. 

 
 
 

94.14 Comprehensive Automobile Insurance 
 
This insurance shall be in such a form as to protect the Contractor against all claims for injuries, 
disability, disease and death to members of public including Employer’s/ Owner’s men and damage 
to the property of others arising from the use of motor vehicles during on or off the site operations, 
irrespective of the Employer ship of such vehicles. 
 

94.15 Installation All Risks Insurance 
 
Covering physical loss or damage to the Facilities at the Site, occurring prior to Completion of the 
Facilities, with extended maintenance coverage for the Contractor’s liability in respect of any loss or 
damage occurring during the Defect Liability Period while the Contractor is on the Site for the 
purpose of performing its obligations during the Defect Liability Period. 
 

 
 

94.16 Comprehensive General Liability Insurance 
 
a) This insurance shall protect the Contractor against all claims arising from injuries, disabilities, 
disease or death of member of public or damage to property of others due to any act or omission on 
the part of the Contractor, his agents, his employees, his representatives and Sub-Contractor’s or 
from riots, strikes and civil commotion. 
 
b) Contractor shall take suitable Group Personal Accident Insurance Cover for taking care of injury, 
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Ware House Ware House 
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damage or any other risks in respect of his Engineers and other Supervisory staff who are not 
covered under Employees State Insurance Act.  
 
c) The policy shall cover third party liability. The third party (liability shall cover the loss/ disablement 
of human life (person not belonging to the Contractor) and also cover the risk of damage to others 
materials/ equipment/ properties during construction, erection and commissioning at site & during 
O&M period.  

 
The value of third-party liability for compensation for loss of human life or partial/ full disablement 
shall be of required statutory value but not less than INR 02 (Two) Lakhs per death, INR 1.5 (One 
and Half) Lakhs per full disablement and INR 1 (One) Lakh per partial disablement and shall 
nevertheless cover such compensation as may be awarded by Court by Law in India and cover for 
damage to others equipment/ property as approved by the Purchaser. However, third party risk shall 
be maximum to INR 10 (Ten) Lakhs for death. 
 
d) The Contractor shall also arrange suitable insurance to cover damage, loss, accidents, risks etc., 
in respect of all his plant, equipment and machinery, erection tools & tackles and all other temporary 
attachments brought by him at site to execute the work.  
 
e) The Contractor shall take out insurance policy in the joint name of Owner and Contractor from 
one or more nationalized insurance company from any branch office at Project site.  
 
f) Any such insurance requirements as are hereby established as the minimum policies and 
coverages which Contractor must secure and keep in force must be complied with, Contractor shall 
at all times be free to obtain additional or increased coverages at Contractor’s sole expenses.  
 

94.17 The Contractor shall also arrange suitable insurance to cover following during the O&M 
Period:  
 

a) Machinery Breakdown: Electrical & or machinery breakdown of any machinery or other equipment 
resulting in costly repairs or even replacement of the solar panel. 
 

b) Business Interruption: Cover for period of operational downtime i.e., covering the cash flow of the 
solar business as a result of an insured peril, for example fire or storm damage, machinery 
breakdown or equipment failure. 
 

c) Property Damage: The insurance should cover material damage due to external causes such as 
fire, theft, vandalism, sabotage, hail damage, snow load, lightning strike, overload, operational 
mistakes, clumsiness, negligence & theft. 

 
d) Employers Liability: Provides cover against the risk of accident from usual workplace risks such 

as working at height & manual handling during construction & O&M period.. 
 

e) Environmental Risk Insurance: Environmental damage coverage indemnifies solar system 
owners of the risk of either environmental damage done by their development or pre-existing 
damage on the development site. 

 
94.18 ANY OTHER INSURANCE REQUIRED UNDER LAW OR REGULATIONS OR BY OWNER:  

 
Contractor shall also carry and maintain any and all other insurance(s) which he may be required 
under any law or regulation from time to time without any extra cost to Owner. He shall also carry 
and maintain any other insurance which may be required by the Owner. 
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95  Damage to Property or to any Person or any Third Party 
 
95.1  Contractor shall be responsible for making good to any loss or any damage to structures and 

properties belonging to the Owner or being executed or procured or being procured by the Owner 
or of other agencies within in the premises of all the work of the Owner, if such loss or damage is 
due to fault and/ or the negligence or willful acts or omission of the Contractor, his employees, 
agents, representatives or Sub-Contractors.  

 
95.2 The Contractor shall take sufficient care in moving his plants, equipment and materials from one 

place to another so that they do not cause any damage to any person or to the property of the 
Employer/ Owner or any third party including overhead and underground cables and in the event of 
any damage resulting to the property of the Owner or of a third party during the movement of the 
aforesaid plant, equipment or materials the cost of such damages including eventual loss of 
production, operation or services in any plant or establishment as estimated by the Employer/ Owner 
or ascertained or demanded by the third party shall be borne by the Contractor. Third party liability 
risk shall be INR 1 (One) Lakh for single accident and limited to INR 10 (Ten) Lakhs. 

 
95.3 The Contractor shall indemnify and keep the Employer/ Owner harmless of all claims for damages 

to property other than Employer’s/ Owner’s property arising under or by reason of this agreement, 
if such claims result from the fault and/ or negligence or willful acts or omission of the Contractor, 
his employees, agents, representative of Sub-Contractor. 

 
[H] LABOUR LAWS 

 
96.  Labour Laws & Indemnity Bond 
 

i) No labour below the age of 18 (Eighteen) Years shall be employed on the Work. 
 
ii) The Contractor shall at his expense comply with all labour laws and keep the Employer/ Owner 
indemnified in respect thereof. 

 
iii) The Contractor shall employ labour in sufficient numbers either directly or through Sub- 
Contractor's to maintain the required rate of progress and of quality to ensure workmanship of the 
degree specified in the Contract. 

 
iv) The Contractor shall indemnify the Employer/ Owner against any payments to be made under 
and for the observance of the provisions of the aforesaid labour compliances without prejudice to 
his right to obtain indemnity from his Sub-Contractor's.  
 
v) The Contractor shall also indemnify to keep the Owner/ Employer harmless from any act of 
omission or negligence on the part of the Labour Laws compliance in following the statutory 
requirements with regard to Labour laws. Against the signing of the contract, The Indemnity Bond 
shall be furnished by Contractor as per Format enclosed under Forms and Formats for the labour 
law compliance.  
 
vi) Upon completion of the construction activities/ O&M activities, the Contractor shall obtain no – 
objection certificate (NOC) from local/ statutory bodies in respect to the fulfillment of all compliance 
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related to labour law and submit a copy to the Employer/Owner prior to the final settlement 
 

97.  Void 
 
98.  Contractor to Indemnify the Employer/ Owner 
 
98.1 The Contractor shall indemnify the Employer/ Owner and every member, office and employee of the 

Employer/ Owner, also the Engineer-in-Charge/Project Manager and his staff against all actions, 
proceedings, claims, demands, costs and expenses whatsoever arising out of or in connection with 
the matters referred to in Clause 95 and elsewhere and all actions, proceedings, claims, demands, 
costs and expenses which may be made against the Employer/ Owner for or in respect of or arising 
out of any failure by the Contractor in the performance of his obligations under the Contract 
Document.  

 
The Employer/ Owner shall not be liable for or in respect of or arising out of any failure by the 
Contractor in the performance of his obligations under the Contract Document. The Employer/ 
Owner shall not be liable for or in respect of any demand or compensation payable by law in respect 
or in consequence of any accident or injury to any workmen or other person. In the employment of 
the Contractor or his Sub-Contractor the Contractor shall indemnify and keep indemnified the 
Employer/ Owner against all such damages and compensations and against all claims, damages, 
proceedings, costs, charges and expenses whatsoever in respect thereof or in relation thereto.  
 

98.2 Payment of Claims and Damages 
 
Should the Employer/ Owner have to pay any money in respect of such claims or demands as 
aforesaid the amount so paid and the costs incurred by the Employer/ Owner shall be charged to 
and paid by the Contractor and the Contractor shall not be at liberty to dispute or question the right 
of the Employer/ Owner to make such payments notwithstanding the same, may have been made 
without the consent or authority or in law or otherwise to the contrary.  

 
98.3 In every case in which by virtue of the provisions of Section 12, Sub-section (i) of workmen's 

compensation Act, 1923 or other  applicable provision of Workmen Compensation Act or any other 
Act, the Employer/ Owner is obliged to pay compensation to a workman employed by the Contractor 
in execution of the Work, the Employer/ Owner will recover from the Contractor the amount of the 
compensation so paid, and without prejudice to the rights of Employer/ Owner under Section 12, 
Sub- section (2) of the said Act, Employer/ Owner shall be at liberty to recover such amount or any 
part thereof by deducting it from the Contract Performance Security or from any sum due to the 
Contractor whether under this Contract or otherwise. The Employer/ Owner shall not be bound to 
contest any claim made under Section 12, Sub-section (i) of the said act, except on the written 
request of the Contractor and upon his giving to the Employer/ Owner full security for all costs for 
which the Employer/ Owner might become liable in consequence of contesting such claim. 

 
99.  Health and Sanitary Arrangements for Workers 
 
99.1 In respect of all labour directly or indirectly employed in the Works for the performance of the 

Contractor's part of this agreement, the Contractor shall comply with or cause to be complied with 
all the rules and regulations of the local sanitary and other authorities or as framed by the Owner 
from time to time for the protection of health and sanitary arrangements for all workers.  

 
99.2  The Contractor shall provide in the labour colony all amenities such as electricity, water and other 

sanitary and health arrangements. The Contractor shall also provide necessary surface 
transportation to the place of work and back to the colony for their personnel accommodated in the 
labour colony. 
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[I] APPLICABLE LAWS & SETTLEMENT OF DISPUTES 

 
100.  Arbitration 
 

a. Settlement of Dispute 
 

i. If any dispute or difference or claim occurs between the Owner and the Supplier in 
connection with or arising out of the contract including without prejudice to the generality 
of the foregoing, any question regarding the formation, existence, validity termination or 
breach, the parties shall seek to resolve any such dispute or difference by mutual 
consent. 

 

ii. If the parties fail to resolve, such a dispute or difference by mutual consent, within 45 
days of its arising, then the dispute shall be referred by either party by giving notice to the 
other party in writing of its intention to refer to Arbitration as hereafter provided regarding 
matter under dispute. No arbitration proceedings will commence unless such notice is 
given. 

 

b. In Case the Contractor Is A Public Sector Enterprise or A Government Department. 
 

i. In the event of any dispute or difference relating to the interpretation and application of the 
provisions of commercial contract(s) between Central Public Sector Enterprises 
(CPSEs)/ Port Trusts inter se and also between CPSEs and Governmental Departments/ 
Organizations (other than those related to taxation matters), such dispute or difference 
shall be taken up by either party for resolution through AMRCD (Administrative 
Mechanism for Resolution of CPSEs Disputes) as mentioned in DPE OM No. 4(1)/2013-
DPE (GM)FTS-1835 dated 22-05-2018, 04.07.2018 and 11.07.2018; and DPE-GM-
056i0003/2019-FTSA-10937 dated 20.02.2020 and as amended from time to time. 

 

c. In All Other Cases 
 

i. In all other cases, any dispute submitted by a party to Arbitration shall be heard by an 
Arbitration Panel composed of three Arbitrators, in accordance with the provisions set 
forth below. 

ii. The owner and the supplier shall each appoint one Arbitrator, and these two Arbitrators 
shall jointly appoint a third Arbitrator, who shall chair the Arbitration Panel. If the two 
Arbitrators do not succeed in appointing a third Arbitrator within Thirty (30) days after the 
later of the two Arbitrators has been appointed, the third arbitrator shall, at the request 
of either party, be appointed by the Appointing Authority for third Arbitrator which shall 
be the President, Institution of Engineers. 

 

iii. If one party fails to appoint its Arbitrator within thirty (30) days after the other party has 
named its Arbitrator, the party which has named an Arbitrator may request the Appointing 
Authority to appoint the second Arbitrator. 

 

iv. If for any reason an Arbitrator is unable to perform its function, the mandate of the 
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Arbitrator shall terminate in accordance with the provisions of applicable laws and a 
substitute shall be appointed in the same manner as the original Arbitrator. Such a re-
constituted Tribunal may, at its discretion, proceed with the reference from the stage at 
which it was left by the previous Arbitrator (s). 

 

v. Arbitration proceedings shall be conducted with The Arbitration and Conciliation Act, 
1996 and the rules made thereunder and for the time being in force. 

 

vi. The venue or arbitration shall be New Delhi. 
 

vii. The award of the arbitrator shall be final and binding on the parties to this contract. 
 

viii. The decision of a majority of the Arbitrators (or of the third Arbitrator chairing the 
Arbitration Panel, if there is no such majority) shall be final and binding and shall be 
enforceable in any court of competent jurisdiction as decree of the court. The parties 
thereby waive any objections to or claims of immunity from such enforcement. 

 

ix. The Arbitrator(s) shall give reasoned award. 
 

x.  Notwithstanding any reference to the Arbitration herein, the parties shall continue to 
perform their respective obligations under the contract unless they otherwise agree. 

 

xi. Cost of arbitration shall be equally shared between the Owner and the Supplier. 
 

xii. The fees payable to the Arbitrator and the manner of payment of the fees shall be such 
as may be governed by the Fourth Schedule of the Arbitration and Conciliation Act 1996. 

 

xiii. The Courts in Delhi alone shall have jurisdiction to entertain any application or other 
proceedings in respect of anything arising under this Contract and any award or awards 
made by Arbitration Tribunal hereunder shall be filed (if so required) in the concerned 
Courts in Delhi only. 

 

xiv. The language of the proceedings will be in English. 
 

xv. This Arbitration Clause shall continue to survive termination, completion, or closure 
of the Main contract for 120 days thereafter. 

 
101.  Jurisdiction 
  

i. The Contract shall be governed by and interpreted in accordance with laws in force in India. 
The Courts of Delhi shall have exclusive jurisdiction in all matters arising under the Contract. 

 

ii. Mutual Consultation 

If any dispute of any kind whatsoever shall arise between the owner and the supplier in 
connection with or arising out of the Contract, including without prejudice to the generality of 
the foregoing, any question regarding its existence, validity or termination, or the execution 



 
 Tender for Design, Engineering, Supply, Construction, Erection, Testing, Commissioning and Maintenance 

of 70 MW ISTS Connected Solar PV Power Project paired with 25MW/ 50MWh BESS at Ramagiri, Sri 
Sathya Sai District, Andhra Pradesh 

 
Setting up of Grid Connected 70 MW(AC) 

Solar PV power project paired with 
25MW/50MWH BESS 

(Package 1: Solar + BESS) 

Tender No.  
SECI/C&P/OP/11/0002/26-27 

GCC 
Page 75 of 80 

 
Signature of Bidder 

 

 
 

 
 

of the Facilities, whether during the progress of the Facilities or after their completion and 
whether before or after the termination, abandonment or breach of the Contract, the parties 
shall seek to resolve any such dispute or difference by mutual consultation. If the parties fail 
to resolve such a dispute or difference by mutual consultation, then the dispute may be settled 
through Arbitration / other remedies available under the applicable laws. 

 
[J] SAFETY CODES 

 
102.  General 
 
102.1  Contractor shall adhere to safe construction practice and guard against hazardous, and unsafe 

working conditions and shall comply with Safety rules as set forth herein. 
 

Any hazardous material used during construction or used as part of the plant has to be taken back 
by the supplier for recycling or dumping purpose after its operating / working life, so that it may not 
affect the environment or any living being. Contractor have to comply with State Pollution Board 
regulation. 

 
103.  Safety Regulations 
 
103.1  i) In respect of all labour, directly employed in the Work for the performance of Contractor's part of 

this agreement, the Contractor shall at his own expense arrange for all the safety provisions as per 
safety codes of C.P.W.D., Indian Standards Institution. The Electricity Act, The Mines Act and such 
other acts as applicable. 
 
ii) The Contractor shall observe and abide by all fire and safety regulations of the Owner. Before 
starting construction, Contractor shall consult with Owner’s safety Engineers or Engineer-in-
Charge/Project Manager and must make good to the satisfaction of the Employer/ Owner any loss 
or damage due to fire to any portion of the work done or to be done under this agreement or to any 
of the Employer's/Owner’s existing property. 

 
104.  First Aid and Industrial Injuries 
 
104.1 i) Contractor shall maintain first aid facilities for its employees and those of its Sub-Contractor. 

 
ii) Contractor shall make arrangements for Ambulance Service, on requirement basis and for the 
treatment of industrial injuries. Names of those providing these services shall be furnished to 
Employer/ Owner prior to start of construction and their telephone numbers shall be prominently 
posted in Contractor's Site Office. 
 
ii) All critical industrial injuries shall be reported promptly to Employer/ Owner, and a copy of 
Contractor's report covering each personal injury requiring the attention of a physician shall be 
furnished to the Employer/ Owner. 

 
105.  General Rules 
 
105.1  Site is a Nonsmoking zone area. Hence, smoking within the battery area is strictly prohibited. 
 
106.  Contractor's Barricades 
 
106.1  i) Contractor shall erect and maintain barricades required in connection with his operation to guard 

or protect: - 
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a) Excavations 
b) Hoisting Areas. 
c) Areas adjudged hazardous by Contractor's or Employer's/ Owner’s inspectors. 
d) Employer's/ Owner’s existing property subject to damage by Contractor's Operations. 
e) Rail Road unloading spots 
 
ii) Contractor's employees and those of his Sub-Contractor's shall become acquainted with 
Employer's/ Owner’s barricading practice and shall respect the provisions thereof. 
 
iii) Barricades and hazardous areas adjacent to, but not located in normal routes of travel shall be 
marked by red flasher lanterns at nights. 

 
107.  Working at Height 
 

107.1  i) Scaffolding or staging more than 4 meters above the ground or floor, swing suspended from an 
overhead support or erected with stationary support shall have a guard rail properly attached, bolted, 
braced and otherwise retarded at least one meter high above the floor or platform of such scaffolding 
or staging and extending along the entire length of the outside and ends thereof with only such 
openings as may be necessary for the delivery of materials. Such scaffolding or staging shall be so 
fastened as to prevent it from swaying from the building or structure.  

 
ii) Working platform, gangway and stairway should be so constructed that they should not sag 
unduly or unequally and if the height of platform of the gangway or the stairway is more than 4 
meters above the ground level or floor level, they should be closely boarded, should have adequate 
width and should be suitably fastened as in ii) above.  
 
iii) Every opening in the floor of a building or in a working platform shall be provided with suitable 
means to prevent the fall of persons or materials by providing suitable fencing of railing whose 
minimum heights shall be 1 meter. 
 
iv) While working at the substation and for construction of transmission line Towers and their 
subsequent maintenance, experienced manpower should be deployed with appropriate protection 
Equipments, such as insulating gloves, fall arrestor etc. 

 
108.  Excavation and Trenching 
 
108.1  All trenches 1.5 Meters or more in depth, shall at all times be supplied with at least one ladder for 

each 50 Meters length or fraction thereof. Ladder shall be extended from bottom of the trenches to 
at least 1 meter above the surface of the ground. The sides of the trenches which are 1.5 Meters in 
depth shall be stepped back to give suitable slope or securely held by timber bracing, so as to avoid 
the danger of sides to collapse. The excavated materials shall not be placed within 1.5 Meters of 
the edge of the trench or half of the trench width whichever is more. Cutting shall be done from top 
to bottom. Under no circumstances undermining or under-cutting shall be done. 

 
109.  Demolition/ General Safety 
 
109.1 i) Before any demolition work is commenced and also during the progress of the demolition work  

 
a) All roads and open areas adjacent to the work site shall either be closed or suitably protected. 
 
b) No electric cable or apparatus which is liable to be a source of danger shall remain electrically 
charged. 
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c) All practical steps shall be taken to prevent danger to persons employed from risk of fire or 
explosion or flooding. No floor, roof or other part of the building shall be so overloaded with debris 
or materials as to render it unsafe.  
 
ii) All necessary personal safety equipment as considered adequate should be kept available for the 
use of the persons employed on the Site and maintained in condition suitable for immediate use, 
and the Contractor shall take adequate steps to ensure proper use of equipment by those 
concerned.  

 
a) Workers employed on mixing asphaltic materials, cement and lime mortars shall be provided with 
protective footwear and protective gloves.  
 
b) Those engaged in white washing and mixing or stacking or cement bags or any material which 
are injurious to the eyes be provided with protective goggles.  
 
c) Those engaged in welding and cutting works shall be provided with protective face & eye shield, 
hand gloves, etc. 
 
d) Stone breakers shall be provided with protective goggles and protective clothing and seated at 
sufficiently safe intervals. 
 
e) When workers are employed in sewers and manholes, which are in use, the CONTRACTOR shall 
ensure that the manhole covers are opened and are ventilated at least for an hour before the workers 
are allowed to get into the manholes, and the manholes so opened shall be cordoned off with 
suitable railing and provided with warning signals or board to prevent accident to the public.  
 
f) The CONTRACTOR shall not employ men below the age of 18 years and women on the work of 
painting with products containing lead in any form. Wherever men above the age of 18 years are 
employed on the work of lead painting, the following precautions should be taken.  
 
1) No paint containing lead or lead product shall be used except in the form of paste or readymade 
paint. 
2) Suitable face masks should be supplied for use by the workers when paint is applied in the form 
of spray or a surface having lead paint dry rubbed and scrapped.  
3) Overalls shall be supplied by the Contractor to the workmen and adequate facilities shall be 
provided to enable the working painters to wash them during and on cessation of work.  
 
iii) When the work is done near any place where there is risk of drowning, all necessary safety 
equipment should be provided and kept ready for use and all necessary steps taken for prompt 
rescue of any person in danger and adequate provision should be made for prompt first aid treatment 
of all injuries likely to be sustained during the course of the work.  

 
iv)Use of hoisting machines and tackles including their attachments, anchorage and supports shall 
conform to the following standards or conditions: 
 
a) These shall be of good mechanical construction, sound materials and adequate strength and free 
from latent defect and shall be kept in good working order. 
 
b) Every rope used in hoisting or lowering materials or as means of suspension shall be of durable 
quality and adequate strength and free from patent defects. 
 
c) Every crane driver or hoisting appliance operator shall be properly qualified and no person under 
the age of 21 years should be in charge of any hoisting machine including any scaffolding, winch or 
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give signals to the operator.  
 
d) In case of every hoisting machine and of every chain ring hook, shackle, swivel, and pulley block 
used in hoisting or lowering or as means of suspension, the safe working load shall be ascertained 
by adequate means. Every hoisting machine and all gears referred to above shall be plainly marked 
with the safe working load of the conditions under which it is applicable and the same shall be clearly 
indicated. No part of any machine or any gear referred to above in this paragraph shall be loaded 
beyond safe working load except for the purpose of testing.  
 
e) As regards Contractor's machines, the Contractor shall notify the safe working load of the 
machine to the Engineer-in-Charge/Project Manager whenever he brings any machinery to Site of 
Work and get it verified by the Engineer concerned. 
 
v) Motors, gears, transmission lines, electric wiring and other dangerous parts of hoisting appliances 
should be provided with efficient safeguards. Hoisting appliances should be provided with such 
means as to reduce to minimum the accidental descent of the load, adequate precautions should 
be taken to reduce the minimum risk of any part or parts of a suspended load becoming accidentally 
displaced. When workers are employed on electrical installations which are already energized, 
insulating mats, wearing apparel, such as gloves, sleeves, and boots as may be necessary should 
be provided. The workers shall not wear any rings, watches and carry keys or other materials which 
are good conductors of electricity.  
 
vi) All scaffolds, ladders and other safety devices mentioned or described herein shall be maintained 
in safe conditions and no scaffolds, ladder or equipment shall be altered or removed while it is in 
use. Adequate washing facilities should be provided at or near places of work.  
 
vii) These safety provisions should be brought to the notice of all concerned by displaying on a 
notice board at a prominent place at the work-spot. The person responsible for compliance of the 
safety code shall be named therein by the Contractor.  
 
viii) To ensure effective enforcement of the rules and regulations relating to safety precautions, the 
arrangements made by the Contractor shall be open to inspection by the Engineer-in-Charge/Project 
Manager or safety Engineer of the Owner.  
 
ix) Notwithstanding the above clauses there is nothing in these to exempt the Contractor for the 
operations of any other Act or rules in force in the Republic of India. The work throughout including 
any temporary works shall be carried out in such a manner as not to interfere in any way whatsoever 
with the traffic on any roads or footpath at the site or in the vicinity thereto or any existing works 
whether the property of the Administration or of a third party.  
 
In addition to the above, the Contractor shall abide by the safety code provision as per C.P.W.D. 
Safety code and Indian Standard Safety Code from time to time. 

 
110.  Care in Handling Inflammable Gas 
 
110.1 The Contractor has to ensure all precautionary measures and exercise utmost care in handling the 

inflammable gas cylinder/ inflammable liquids/ paints etc. as required under the law and/ or as 
advised by the fire Authorities of the Owner or Administration. 

 
111.  Temporary Combustible Structures 
 
111.1  Temporary combustible structures will not be built near or around work site. 
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112.  Precautions against Fire 
 
112.1  The Contractor will have to provide portable Fire Extinguishers, Fire Buckets and drums at worksite 

as per specifications & standards. They will have to ensure all precautionary measures and exercise 
utmost care in handling the inflammable gas cylinders/ inflammable liquid/ paints etc. as advised by 
Engineer-in-Charge/Project Manager. Temporary combustible structure will not be built near or 
around the work-site.  

 
113.  Explosives 
 
113.1  Explosives shall not be stored or used on the Work or on the Site by the Contractor without the 

permission of the Engineer-in-Charge/Project Manager in writing and then only in the manner and 
to the extent to which such permission is given. When explosives are required for the Work they will 
be stored in a special magazine to be provided at the cost of the Contractor in accordance with the 
Explosives Rules. The Contractor shall obtain the necessary license for the storage and the use of 
explosives and all operations in which or for which explosives are employed shall be at sole risk and 
responsibility of the Contractor and the Contractor shall indemnify the Employer/Owner against any 
loss or damage resulting directly or indirectly therefrom. Only licensed persons shall be engaged for 
handling and working with explosives. 

 
 
114.  Preservation of Place 
 
114.1  The Contractor shall take requisite precautions and use his best endeavors to prevent any riotous 

or unlawful behavior by or amongst his worker and others employed or the works and for the 
preservation of peace and protection of the inhabitants and security of property in the neighborhood 
of the Work. In the event of the Owner requiring the maintenance of a Special Police Force at or in 
the vicinity of the site during the tenure of works, the expenses thereof shall be borne by the 
Contractor and if paid by the Owner shall be recoverable from the Contractor. 

 
115.  Outbreak of Infectious Diseases 
 
115.1  The Contractor shall remove from his camp such labour and their facilities who refuse protective 

inoculation and vaccination when called upon to do. Should Cholera, Plague or other infectious 
diseases break out the Contractor shall burn the huts, beddings, clothes and other belongings or 
used by the infected parties and promptly erect new huts on healthy sites as failing which the work 
may be done by the Owner and the cost thereof recovered from the Contractor. 

 
116.  Use of Intoxicants 
 
116.1  The unauthorized sale of spirits or other intoxicants, beverages upon the work in any of the buildings, 

encampments or tenements owned, occupied by or within the control of the Contractor or any of his 
employee is forbidden and the Contractor shall exercise his influence and authority to the utmost 
extent to secure strict compliance with this condition.  

 
In addition to the above, the Contractor shall abide by the safety code provision as per C.P.W.D. 
safety code, Indian Standard Code & OHSAS 18001 framed from time to time.  

 
[K] MISCELLANEOUS 

 
117.  Preference to Make in India 
 

To encourage ‘Make in India’ and promote manufacturing and production of goods and services in 
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India with a view to enhancing income and employment, Department of Promotion of Industry and 
Internal Trade (DPIIT), Ministry of Commerce and Industry, Government of India, issued Public 
Procurement (Preference to Make in India), Order 2017. The order is issued pursuant to Rule 153 
(iii) of GFR, 2017. The Order is applicable on the procurement of Goods, Works and Services.  In 
procurement of all goods, services or works in respect of which the MNRE has communicated that 
there is sufficient local capacity and local competition, only ‘Class-I local supplier’, shall be eligible 
to bid irrespective of purchase value. Only ‘Class-I local supplier’ and ‘Class-II local supplier’, shall 
be eligible to bid in procurements, except when Global tender enquiry has been issued. In global 
tender enquiries, ‘Non-local suppliers’ shall also be eligible to bid along with ‘Class-I local suppliers’ 
and ‘Class-II local suppliers. In procurement of all goods, services or works, not covered above, and 
with estimated value of purchases less than Rs. 200 Crore, in accordance with Rule 161(iv) of GFR, 
2017, Global tender enquiry shall not be issued except with the approval of competent authority as 
designated by Department of Expenditure. 

 
118.  Custom Duty on Imported Goods 

 
On imported goods, the tenderers shall also specify separately the total amount of custom duty 
included in the quoted price. The tenderers should also indicate correctly the rate of custom duty 
applicable for the goods in question and the corresponding Indian customs tariff number. Where 
customs duty is payable, the contract should clearly stipulate the quantum of duty payable, and so 
on, in unambiguous terms. The standard clauses to be utilised for this purpose are to be 
incorporated in the tender enquiry documents. Any import of materials directly from the supplier or 
manufacturer should be in the name of Procuring Entity. In this regard, all formalities will be 
completed by Procuring Entity engaging a Custom House Agent (CHA) and payment in this regard 
will be borne by Procuring Entity. 

 
  The Government has allowed exemption from payment of customs duty on certain types of 
 goods for use by the following organisations: 
 

 i) Scientific and technical instruments imported by research institutes; 
 ii) Hospital equipment imported by Government hospitals; and 
 iii) Consumable goods imported by a public-funded research institution or a university. 
 iv) Multilateral Funded Projects Ex World Bank Projects. 
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SPECIAL CONDITIONS OF CONTRACT (SCC) 
 
The following Special Conditions of Contract (SCC) shall supplement the General Conditions of Contract 
(GCC). Wherever there is a conflict, the provisions herein shall prevail over those in the GCC. The 
corresponding Clause number(s) of the GCC is/ are indicated in parentheses. 
 

SCC 
No. 

GCC Clause Ref. 
No. (If Applicable) 

Details/ Description/ Special Conditions 

1.  

Definitions 
  

(GCC clause 1) 

 
The Employer/Owner is: 
 
Solar Energy Corporation of India Limited, 
6th Floor, Plate-B, NBCC Office Block Tower-2, East Kidwai Nagar, 
New Delhi-110023, India 

2.  

The Engineer-in-Charge:  
 
“Shall be intimated to the successful bidder” 
 

3.  

 
The Time for Commissioning for the cumulative capacity of 70 
MW ISTS Connected RE Hybrid Project with 25MW/ 50MWh 
BESS at Ramagiri, Sri Sathya Sai District, Andhra Pradesh, along 
with other associated equipment as per this tender document in 
total shall be 14 (Fourteen) Months from the Date of the signing 
of Contract Agreement or as mentioned in Notification of Award. 
 
Further Contractor is also to provide Comprehensive operation & 
maintenance of the ground mounted SPV plant with BESS for a 
period of 5 (Five) years as mentioned in detailed scope of work from 
the date of commissioning or Operational Acceptance, whichever is 
later, as detailed in technical specification. The Comprehensive 
operation & maintenance of the entire plant for the period of 
Commissioning till Operation Acceptance will also be under the scope 
of the BoS Contractor. 

 
SCC 
No. 

Stage Reference from D 

3.1 
Signing of Contract Agreement or as mentioned in Notification 
of Award 

Zero Date (D) 

3.2 Date of successful commissioning D + 14 Months 

 

The contractor shall submit the L2/L3 schedule for the project 
clearly indicating the timelines for submission and approval of 
drawings, procurement, and transportation of materials to site, 
their installation at site, commissioning, PR test etc. 

 

 
SCC 
No. 

GCC Clause Ref. No. 
(If Applicable) 

Details/ Description/ Special Conditions 

4 
Location of Site 
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SCC 
No. 

GCC Clause Ref. No. 
(If Applicable) 

Details/ Description/ Special Conditions 

(GCC clause 2.1.a) Add following to the existing clause regarding the Site 
Visit:  

1. The proposed solar powered plants paired with BESS facility are 
to set up at Ramagiri & Muthukavuanthla villages in Sri Sathya 
Sai District, Andhra Pradesh . 

2. Prospective Bidders are advised to visit the site to study the 
actual conditions and go through the plans/ drawings connected 
to the present scope of work including power evacuation system, 
including conditions, availability of water etc. and get acquainted 
with the same before attending Pre-bid meeting.   

3. The Bidder at the Bidder’s own responsibility, cost and risk shall 
inspect and examine the site and its surrounding, and shall 
satisfy themselves fully before submitting bids as to the form and 
nature of the site, the geological conditions decisive for the 
success of the project, the means of access to the site, the 
loading and unloading facilities etc. In general, the Bidders shall 
themselves obtain all necessary information as to risks, 
contingencies, and other circumstances susceptible to influence 
or affect their bids.  

4. Although certain information is provided in Scope of work of this 
tender document, it should be checked by the Bidders, any 
neglect or failure to obtain or confirm such information will not 
relieve the Bidders from any liability or responsibilities to carry 
out the works according to the contract. SECI will assist the 
Bidders in obtaining the data required but will not assume 
responsibility either for the data obtained or for their 
completeness.  

5. Bidders shall acquaint themselves on their own responsibility 
with laws and regulations in India under which the work is to be 
performed including those which may influence, in general or in 
detail, design, supply, transportation, erection, operation of the 
equipment and requirement of manpower. Any failure or neglect 
to do so will not absolve the potential Contractor from his 
contractual obligation.  

6. It is specially emphasized that it shall be the responsibility of the 
Bidders to have themselves familiarized with the prevailing 
conditions and that no claim relating thereto for additional 
payment or adjustment of a Contract price will be acceptable 
after the submission of their Bid. 

7. It shall be deemed that the tenderer has visited the site/area and 
got fully acquainted with the working conditions and other 
prevalent conditions and fluctuations thereto whether he visits 
the site/area or not and has taken all the factors into account 
while quoting his rates.  

8. Prospective Bidders are advised to carefully read the Tender 
documents along with Annexures, understand them in the proper 
perspective and then fill the Technical Bid Format, Commercial 
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SCC 
No. 

GCC Clause Ref. No. 
(If Applicable) 

Details/ Description/ Special Conditions 

Bid Format and Price Bid Format (SOR). 

9. Cutting of trees, bushes and vegetation from site (including 
permission from local authorities) and disposal thereof. The site 
should be maintained in vegetation free condition during erection 
stage (at any point of time) i.e., up to start of O&M Contract. 

5 

Construction Water 
Supply 

 
(GCC clause 2.3) 

 
Add following to the existing clause:  
 
The Contractor shall make own arrangements at his cost from the 
nearest supply source as per Owner terms and conditions, If Owner 
providing the water supply for construction & O&M activity. 
Construction water shall be chargeable as per the prevailing rate at 
respective site of the Owner. 
 

6 

Construction Power 
Supply 

 
(GCC clause 2.4) 

 
Add following to the existing clause:  
 
The Contractor shall make own arrangements at his cost from the 
nearest supply source as per Owner terms and conditions, If Owner 
providing the Power supply for construction activity.  Construction 
Power shall be chargeable as per the prevailing rate at respective 
site of the Owner. 
 

7 

Land for Contractor’s 
Field Office, Godown 

and Workshop 
 

(GCC clause 2.5) 

 
Add following to the existing clause:  
 
The contractor shall make own arrangement at his cost for the 
duration of the execution of the work near the site as per SECI terms 
and conditions for construction of Contractor's Temporary Field 
Office, godowns, workshops and assembly yard required for the 
execution of the Contract. 

8 

Land for Residential 
Accommodation  

 
(GCC clause 2.6) 

 
Replace the existing clause by following:  
 
Contractor has to arrange the accommodation for their staff/labour. 
However, subject to availability, Employer/Owner may provide land 
for temporary construction or quarters or guest house on chargeable 
basis, as per the company rules. The Employer/Owner shall not, 
however, guarantee the provision of land/accommodation. 
 

9 
Liquidated Damages 

(LD) 
(GCC clause 20.1) 

Replace the existing clause by following:  
 
Subject  to Force Majeure Clause, if the Contractor fails to comply 
with the Time for Completion /successful commissioning or any 
extension thereof of Plant facilities in accordance with timelines as 
mentioned under the SCC, then the Contractor shall pay to the 
Owner a sum equivalent to half percent (0.5%) per week of the 
commissioned part of the facilities, that’s the proportionate 
uncommissioned contract price which would be derived from the 
proportionate value of the awarded contract price, as liquidated 
damages for such default and not as a penalty, without prejudice to 
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SCC 
No. 

GCC Clause Ref. No. 
(If Applicable) 

Details/ Description/ Special Conditions 

the  Owner’s other remedies under the Contract subject to the 
maximum limit of five percent (05%) of the uncommissioned  
contract price.  
 
Further, Subject to Force Majeure Clause, any delay in the time for 
Completion /successful commissioning or any extension thereof 
plus 2.5 months additional time period (As 05% to 5% would attract 
additional time period of 10 weeks/2.5 months) of Plant facilities in 
accordance with timelines as mentioned under the SCC, and post 
the application of such half percent (0.5%) per week to the maximum 
limit of five percent (05%) of uncommissioned  contract price, the 
liquidated Damages would be calculated @ of the maximum limit of 
five percent (05%) of the total contract price. Hence, in this situation, 
any delay beyond the commissioning timelines or any extension 
granted thereof plus 10 weeks/2.5 months additional period, the 
liquidated damages would be calculated on the total contract price 
@ 5%. 
 
Illustration: 
CP = Contract Price/Awarded price (Supply+Services+Absoluate 
value of O&M including GST) 
LD = Liquidated Damages 
Time of commissioning = 14 Months 
So, LD from Commissioning till 10 weeks/2.5 months = 0.5%-5% on 
the proportionate uncommissioned contract price. 
 
And, LD after the completion of such commissioning+ 10 weeks/2.5 
months additional period= 5% on the Total Contract price. 
 
The Owner may, without prejudice to any other method of recovery, 
deduct the amount of such damages from any amount due or to 
become due to the Contractor. The payment or deduction of such 
damages shall not relieve the Contractor from his obligation to 
complete the Works, or from any other of his obligations and 
liabilities under the Contract. Owner may consider the termination of 
contract and/or shall have the discretion of getting executed the work 
from the Contractor once the maximum limit of LD is reached. Any 
such recovery on account of the Liquidated damages can be done 
from the running bills of the Contractor by Owner 

10 

Contract Performance 
Security 

 
(GCC clause 24) 

 
Replace the existing clause by following:  
 
Within 30 (Thirty) days from the issuance of the Contract Agreement 
or as mentioned in Notification of Award, the successful bidder(s) 
shall furnish unconditional and irrevocable individual Bank 
Guarantees issued by any Nationalized Banks or by the Banks as 
mentioned under clause 24.4 below, in the manner as mentioned 
below. 
 
The Contract Performance Security shall be in the form of Bank 
Guarantee only and shall be in the currency of the Contract and will 
be issued in the name of the Owner as “Solar Energy Corporation 
of India Ltd”. 
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No. 

GCC Clause Ref. No. 
(If Applicable) 

Details/ Description/ Special Conditions 

 
The Contract Performance Security against this Contract need to be 
furnished as mentioned below:  
 
1. First Stage (Supply and Services): The value of the Contract 

Performance Security shall be 10% (Ten percent) of the 
Contract Value (i.e., total sum of the Supply & Service 
Contract). This Performance security will be valid for a total 
period of 17 Months (14 Months Project commissioning period 
+ 03 Months additional) from the date of its issuance.   In case 
of extension of the Operational Acceptance, the validity of the 
Performance Security will be extended suitably. 
 
Second Stage (O&M): The value of the Contract Performance 
Security shall be 5% (Five percent) of the Contract Value (i.e., 
total sum of the Supply & Service Contract). Starting from the 
Operational Acceptance of the Plant Facilities, valid till the end 
of 5th year of the O&M period. Contractor needs to furnish the 
revised Contract Performance Security in the Second Stage 
amounting to 5% of the Contract Value as mentioned above 
within the validity period of the Contract Performance Security 
submitted at First Stage. The contractor also has the option of 
the reduction of the Performance Security submitted at the First 
stage @ 10% to 5%, which is required to be submitted at Second 
Stage, within the validity period of the Contract Performance 
Security submitted at First Stage. In case of extension of 
Operational Acceptance, the validity of the Performance Security 
will be extended suitably. Envisaging the difficulty in obtaining 
the longer tenure of CPS in the form of BG, the successful bidder 
can submit Contract Performance Security in the form of Bank 
Guarantee with initial validity period of 36 Months and the same 
may be extended for the balance period or further 36 months, 
within 60 days of expiry of the original CPS. 

 
2. The Contract Performance Security shall be towards faithful 

performance of the contractual obligations and performance of 
equipment. 

 
3. The Contractor shall furnish the Contract Performance Security 

from an Indian branch of a Scheduled Commercial Bank as listed 
on the website of Reserve Bank of India, as applicable on the 
date of issuance of bank guarantee. 

 
4. In case of any default or failure of the Contractor to comply with 

the requirements of any of the Obligations covered under this 
Tender Document and/ or Contract Agreement shall constitute 
sufficient grounds for forfeiture of the entire Contract 
Performance Security, in such cases, the liability on account of 
GST will be borne by the contractor. 

 
5. The Contract Performance Security has to cover the entire 

contract value including extra supplies/ services also. As long as 
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SCC 
No. 

GCC Clause Ref. No. 
(If Applicable) 

Details/ Description/ Special Conditions 

the Contract Performance Security submitted at the time of 
award takes care of the extra supplies/ services executed and 
total executed value are within the awarded contract price, there 
is no need for additional Contract Performance Security. As soon 
as the total executed value exceeds the ceiling of awarded 
contract price by more than 0.5%, the Contractor shall furnish 
additional Contract Performance Security on proportionate basis 
of the percentage as defined in the Special Conditions of 
Contract (SCC) for the additional amount in excess to the original 
contract value. 

 
6. Further, any delay beyond 30 (Thirty) days shall attract delay 

charges @ 1.25% per month on the total Contract Performance 
Security amount, calculated on pro-rata basis accordingly. 
However, total project completion period shall remain same. Part 
Security shall not be accepted. Further, Owner at its sole 
discretion may cancel the Contract Agreement & forfeit 100% of 
EMD inclusive of GST, in case Contract Performance Security is 
not submitted within 45 (Forty-Five) days from issuance of CA.  

 
7. If the Contractor/sub-Contractor or their employees or the 

Contractor’s agents and representatives shall damage, break, 
deface or destroy any property belonging to the Owner or others 
during the execution of the Contract, the same shall be made 
good by the Contractor at his own expenses and in default 
thereof, the Engineer-in-Charge may cause the same to be 
made good by other agencies and recover expenses from the 
Supplier (for which the certificate of the Engineer-in-Charge shall 
be final).  
 

8. All compensation or other sums of money payable by the 
Contractor to the Owner under terms of this Contract may be 
deducted from or paid by the encashment of a sufficient part of 
his Contract Performance Security or from any sums which may 
be due or may become due to the Contractor by the Owner of 
any account whatsoever and in the event of his Contract 
Performance Security being reduced by reasons of any such 
deductions or sale of aforesaid, the Contractor shall within 10 
(Ten) days thereafter make good in cash, bank drafts as 
aforesaid any sum or sums which may have been deducted from 
or realized by encashment of his Contract Performance Security, 
or any part thereof. No interest shall be payable by the Owner 
for sum deposited as Contract Performance Security. 

  
9. Contract Performance Security submitted shall be released to 

the Contractor without any interest not later than 75 (Seventy-
Five) days after the successful completion of the complete O&M 
period (5 Years) subject to the approval and acceptance of the 
O&M period deliverables. 

 
10. Payment on Order Instrument (POI) against PBG:  
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As an alternative to submission of PBG as above, the successful 
bidder also has an option to submit a letter of undertaking issued by 
either of the following two organizations, viz. (i) Power Finance 
Corporation Limited or (ii) REC Limited. This Letter of Undertaking 
shall be issued as “Payment on Order Instrument” (POI), wherein 
the POI issuing organization undertakes to pay in all scenarios under 
which the PBG would be liable to be encashed by SECI within the 
provisions of tender. This instrument would have to be furnished as 
per Format 28 of the tender document, within the timelines, for the 
amount and validity period as per clause above. In case the 
successful bidder chooses to submit POI, delay in submission of the 
POI beyond the timeline stipulated above, will be applicable in this 
case too.  
 
The term “Performance Bank Guarantee (PBG)” occurring in the 
entire tender document shall be read as “e-PBG/Performance Bank 
Guarantee” (PBG)/Payment on Order Instrument (POI)”. 
 
PBG will also be acceptable in the form of Surety Bond from an 
Insurer as per the guidelines issued by the Insurance Regulatory 
and Development Authority of India (IRDAI) strictly as per the 
Format – 32. 
 
All expenditure towards execution of Bank Guarantees such as 
stamp duty etc. shall be borne by the Bidders/Supplier. Any Bank 
Guarantee or amendment to be submitted as part of the bidding 
process / contract execution, shall be effective only when the BG 
issuance message is transmitted by the issuing bank through SFMS 
to IDFC First Bank IFSC: IDFB0020101, Client Name: Solar 
Energy Corporation of India Ltd. and a confirmation in this regard 
is received by SECI”. Message Type: IFN760COV is to be used by 
the issuing bank. 

11 
Contractor’s 
responsibility  

(GCC clause 32.1.3) 

Replace the existing clause by following:  
 
In the matter of connectivity of Plant to DISCOM’s substation, the 
Owner will take the necessary connectivity permission, however, all 
the other permissions and clearances as deemed required by the 
State Agency/DISCOM for Bay allocation, technical/regulatory 
compliance for interconnection, ROW etc. are to be taken by the 
Contractor. All the required fees including statutory fees, 
Supervision charges etc. shall be paid / born by the contractor. 
 

12 

Materials to be 
supplied by Contractor 
(GCC clause 58.4 and 

58.5) 
 

Replace the existing clause by following:  
 
 
58.4  Storage of Equipment 
 

The plant and equipment thus procured under the scope of 
the contract and PV Modules as supplied by the Owner must 
be kept in safe custody till put under operation, essentially 
free from water contact. All the spares, as required for the 
trouble-free comprehensive O&M of Plant, must be kept 
under secure storage during O&M period. Contractor has to 
ensure the appropriate and proper storage arrangement 
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prior to the arrival of the equipment including containers, 
temporary structures, sheds, platforms etc at its own cost.   

 
The Contractor shall procure and provide within the Value of 
Contract the whole of the materials required for the 
construction including steels, cement and other building 
materials, tools, tackles, construction plant and equipment 
for the completion and maintenance of the Work except the 
materials which will be issued by the Owner and shall make 
his own arrangement for procuring such materials and for 
the transport thereof. The Owner may give necessary 
recommendation to the respective authority if so desired by 
the Contractor but assumes no further responsibility of any 
nature. The Owner will insist on the procurement of materials 
which bear ISI stamp and/ or which are supplied by reputed 
suppliers. 

 
58.5  The Contractor shall properly store all materials either 

issued to him (PV Modules which will be issued by the 
Owner) or brought by him to the Site to prevent damages 
due to rain, wind, direct exposure to sun, etc. as also from 
theft, pilferage, etc. for proper and speedy execution of his 
works. The Contractor shall maintain sufficient stocks of all 
materials required by him including commissioning spares.  

 

13 

 
Conditions for Issue 

of Materials  
 

(GCC clause 60) 
 

Replace the existing clause by following:  
 

i)  PV modules will be supplied to the Contractor by the Owner from 
the manufacturing plant. The transportation of the PV modules will 
be done by the supplier of the PV modules from the manufacturing 
plant to the designated storage location at the site. It shall be 
responsibility of the Contractor to take delivery of the materials, 
unload and arrange for its storage at the Site of Work at his own 
cost. Once the material is issued or taken over by the Contractor, 
then the same will be his own liability to store, use & maintain. 

 
ii) The Contractor shall bear all incidental charges for the storage and 

safe custody of materials at site after these have been issued or 
taken over by him. 

 
iii) Materials specified as to be issued by the Owner shall be issued 

in standard sizes as obtained from the manufacturers. 
 
iv) The Contractor shall construct suitable storage yard at the Site of 

Work for storing the modules safe against damage by rain, 
dampness, fire, theft etc. He shall also employ necessary watch 
and ward along with proper illumination establishment for the 
purpose.  

 
v) It shall be duty of the Contractor to inspect the materials supplied 

to him at the time of taking delivery/handing over and satisfy 
himself that they are in good condition. After the materials have 
been delivered by the Owner and inspected by Supplier, BoS 
Contractor and SECI at site, it shall be the responsibility of the 
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Contractor to keep them in good condition and if the materials are 
damaged or lost, at any time, they shall be repaired and/ or 
replaced by him at his own cost. Upon identifying a damaged 
module post handing over the Modules to the contractor, the 
contractor shall keep them in a separate storage and enlist them, 
upon verification, the entire damaged modules shall be replaced. 
In case of any discrepancy, the differential modules cost shall be 
debited from contractors' RA bills. Further, in case the Module are 
inspected at later stage during the execution post the supply of 
Module by the supplier, the Contractor shall facilitate logistical 
requirement of the damage module to and fro from the site to the 
OEM facility. 

 
 
vi) The Owner shall not be liable for delay in supply or non-supply of 

any materials which the Owner has undertaken to supply where 
such failure or delay is due to natural calamities, act of enemies, 
transport and procurement difficulties and any circumstances 
beyond the control of the Owner. In no case, the Contractor shall 
be entitled to claim any compensation or loss suffered by him on 
this account. 

 
vii) It shall be responsibility of the Contractor to arrange in time all 

materials required for the Work other than those to be supplied by 
the Owner. If, however, in the opinion of the Engineer-in-
Charge/Project Manager the execution of the Work is likely to be 
delayed due to the Contractor's inability to make arrangements for 
supply of materials which normally he has to arrange for, the 
Engineer-in-Charge/Project Manager shall have the right at his 
own discretion to issue such materials, if available with the Owner 
or procure the materials from the market or as elsewhere and the 
Contractor will be bound to take such materials at the rates 
decided by the Engineer-in-Charge/Project Manager. This, 
however, does not in any way absolve the Contractor from 
responsibility of making arrangements for the supply of such 
materials in part or in full, should such a situation occur nor shall 
such action by Owner constitute a reason for the delay in the 
execution of the Work. 

 
viii) The Contractor shall, if desired by the Engineer-in-

Charge/Project Manager, be required to execute an Indemnity 
Bond in the prescribed form for safe custody and accounting of all 
materials issued by the Owner. 

 
 
ix) Account of the materials issued by the Owner shall be maintained 

by Contractor indicating the daily receipt, consumption and 
balance in hand. This account shall be maintained in a manner 
prescribed by the Engineer-in-Charge/Project Manager along with 
all connected papers viz. requisitions, issues, etc., and shall be 
always available for inspection in the Contractor's office at Site.  

 
x) Materials/ Equipment(s) supplied by Employer/ Owner shall not be 

utilized for any purpose(s) than issued for.  
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14 

 
Inspection of Works 

 
(GCC clause 66) 

 

Add following to the existing clause:  

66.4 All PV Modules supplied by the Owner at the site shall be 
inspected at site by the Contractor along with the Owner. In all cases 
necessary test certificates, guarantee certificate in respect of 
material/equipment performance shall be furnished by the 
Contractor.  

 

15 

Training 
 

(GCC clause 76.6) 
 

 Add following to the existing clause:  
 
The contractor shall provide training (free of cost) to the personnel 
of SECI/Nominated person of SECI for 50 (Fifty) man-days at his 
works/or at the mutually agreed designated place/ or at site for 
erection, testing, commissioning and O&M of the Project. Expenses 
towards travel, lodging, and boarding for the personnel shall be 
borne by SECI. Such training may include Classroom & hands on 
experience etc as mutually agreed.  

16 

Schedule of Rates & 
Payments  

 
(GCC clause 80.1) 

  
 Add following to the existing clause:  
  
 All payment shall be made against invoices raised in line with the 
approved billing. All payment shall be made against invoices raised 
in line with the approved billing break up under individual heads of 
Supply, Services and Civil works. Following general payment terms 
will be followed, which will be payable after complying the provision 
of ALMM clause only. 

  
 A. The payment for the Supply Portion of the First Contract 
(Supply Contract) shall be made as per the following terms and 
conditions: 

  
 i) Interest free initial advance (OPTIONAL) of 10% (ten) of the 
Contract Value (i.e., total sum of all the Supply Contract) shall be 
released to the contractor upon receipt of unconditional acceptance 
of CA, detailed Performa invoice of contractor and against 
submission of unconditional & irrevocable Advance Bank Guarantee 
(ABG, Format 33) with a validity period up to date of final 
commissioning total amounting to 110% of total advance amount. 
The ABG needs to be submitted in addition to the Contract 
Performance Security. 
 

ii) Sixty (60%) payments shall be paid against dispatch of Material 
from Manufacturer’s work on submission of documents (except 
Advance Bank Guarantee) indicated under clause i) above, 
Contractor’s detailed invoice & packing list identifying contents of 
each shipment, evidence of dispatch,  Manufacturer’s/ Contractor’s 
Guarantee certificate of Quality and MDCC (Material Dispatch 
Clearance Certificate) issued by Employer's authorized 
representative in original.  
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iii) Twenty Five (25%) payments shall be paid on Pro rata basis 
against supply, receipt and acceptance of Materials at site on 
submission of documents (except Advance Bank Guarantee) 
indicated under clause i) above, Contractor’s detailed invoice & 
packing list identifying contents of each shipment, evidence of 
dispatch (GR/ LR copy),  Manufacturer’s/ Contractor’s Guarantee 
certificate of Quality, submission of the certificate by the Executing 
Agency’s authorized representative that the item(s) have been 
received and MDCC (Material Dispatch Clearance Certificate) issued 
by Employer's authorized representative in original.  
 
* In case the Interest free initial advance (OPTIONAL) of 10% of the 
Contract Value is not availed by the contractor, then this 10% 
payment amount will be payable along with the point No A iii) 
payment milestone against supply, receipt and acceptance of 
Materials at site. 
 
* In case the interest free advance is availed by the Contractor and 
no progress/work is executed at site till the commissioning period or 
if the contract is terminated due to default of contractor as mentioned 
under the Contract/tender, thereby not adjusting the advance amount 
timely, the entire advance amount will be recovered from the 
Contractor along with one-year SBI MCLR rate. The advance bank 
guarantee may be reduced in proportion to the value of the 10% 
advance payment adjusted against plant and equipment delivered to 
the site, as evidenced by shipping and delivery documents. 
 

(iv) Final Five percent (5%) payment of Supplies shall be paid 
against submission of the BG of the equivalent amount & against the 
Operational Acceptance of the plant Facility pursuant to successful 
O&M Target Generation Test including submission of all as-built 
drawings and O&M manual. This BG shall be valid for a period of 18 
(Eighteen) months from the date of its issuance & will be released 
after target generation demonstration on completion of first year of 
O&M, pursuant to the submission of all requisite documentation up to 
the final acceptance of the Plant facilities. However, in case of any 
delay, the BG shall be extended suitably. 
 
B. The payment for the Service Portion of the First Contract 
(Services Contract) shall be made as per the following terms and 
conditions. No Initial Advance Payment shall be made against the 
Service Portion Part. 
 
i) For Freight and Insurance Portion, the payment shall be made in 
line with Supply Portion of the First Contract, as described in point A 
(ii) of this clause, without releasing any initial advance. The complete 
payment of the freight will be done along with the respective 
deliveries of the supply portion at site. 
 
ii) For Erection, Testing and Commissioning Portion, the 
payment shall be made as detailed below: - 
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(a) Eighty Five Percent (85%) of the total price of Design, 
Engineering, Erection, Testing and Commissioning shall be paid on 
pro-rata basis on completion of installation of equipment on 
certification by the Engineer-In-Charge/ Project Manager for the 
quantum of work completed after successful clearance of quality 
check points involved in the quantum of work billed. 
 
(b) Ten Percent (10%) of the total price of Design, Engineering, 
Erection, Testing and Commissioning shall be paid against 
successful commissioning of the plant on pro rata basis for the 
capacity commissioned. 
 
(c) Final Five percent (5%) payment of Services shall be paid 
against submission of the BG of the equivalent amount & against the 
Operational Acceptance of the plant Facility pursuant to successful 
O&M Target Generation Test including submission of all as-built 
drawings and O&M manual. This BG shall be valid for a period of 18 
(Eighteen) months from the date of its issuance & will be released 
after target generation demonstration on completion of first year of 
O&M, pursuant to the submission of all requisite documentation up to 
the final acceptance of the Plant facilities. However, in case of any 
delay, the BG shall be extended suitably. 
 
iii) For Civil & Allied works portion, of the First contract, the 
payment shall be made as detailed below:  
 
(a) Eighty Percent (85%) of the total price of Civil Works shall be 
paid progressively on certification by the Project Manager/ Engineer 
In - Charge for the quantum of work completed/ Milestones achieved 
after successful clearance of quality check points involved in the 
quantum of work. 
 
(b) Ten Percent (10%) of the total price of Civil Works shall be paid 
against successful commissioning of the plant on pro rata basis for 
the capacity commissioned. 

(c) Final Five percent (5%) payment of Civil Works shall be paid 
against submission of the BG of the equivalent amount & against the 
Operational Acceptance of the plant Facility pursuant to successful 
O&M Target Generation Test including submission of all as-built 
drawings and O&M manual. This BG shall be valid for a period of 18 
(Eighteen) months from the date of its issuance & will be released 
after target generation demonstration on completion of first year of 
O&M, pursuant to the submission of all requisite documentation up to 
the final acceptance of the Plant facilities. However, in case of any 
delay, the BG shall be extended suitably. 
 
C. For the Second Contract (Operation & Maintenance Part), the 
payment shall be made as detailed below: - 
 
(a) Operation and Maintenance of the entire Project payment will be 
released on quarterly basis at the end of every quarter for each year 
till 05 (Five) years. 
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(i) Year 1 : OM -1  
(ii) Year 2 : OM -2 
(iii) Year 3 : OM -3 
(iv) Year 4 : OM -4 
(v) Year 5 : OM -5 
 
In case of any default, Non-Performance or breach of contractual 
conditions of the O&M contract during the O&M period, the 
penalties/deductions, if applicable will be liable to be deducted from 
the Quarterly O&M payments first & then from the Contract 
Performance Security. 
 
D.  The required ESI/PF Challans/any other mandatory compliance 
will also be provided by the Contractor during any of the Service 
(Services + O&M) related payments.   
 
E. All the payment shall be released from Owner’s Head Office upon 
submission of Original Documents like MDCC, delivery challan, 
warranty certificate, LR, WCC, MRN, commissioning certificate, 
handing over certificate, Insurance, PF, ESI, etc as required and 
mentioned against each Milestone payment, duly certified by the 
authorized representative of the Employer/Owner. 

17 
Labour Laws & 
Indemnity Bond 

(GCC clause 96 vii) 

Add following to the existing clause:  
 
vii. The contractor is required to comply with all applicable labour laws 
and regulations including, but not limited to the following 
 
a) The Building and Other Construction Workers (Regulation of 

Employment and Conditions of Service) Act 1979 & Building and 
Other Construction Workers Welfare Cess Act, 1996.  

 
 

18 
Arbitration 

 
(GCC clause 100) 

 
Add following to the existing clause:  
 
 

Any dispute arising out of or in connection with this contract, including 
any question regarding its existence, validity or termination, shall be 
referred to and finally resolved by arbitration administered by the 
India International Arbitration Centre (“IIAC”) in accordance with the 
India International Arbitration Centre (Conduct of Arbitration) 
Regulations (“IIAC Regulations”) for the time being in force, which 
regulations are deemed to be incorporated by reference in this 
clause.  
 
The place/seat of the arbitration shall be [New Delhi, India]. * * If a 
place/seat other than New Delhi is chosen, please replace [New 
Delhi, India] with the city and country of choice (e.g., [City, Country].  
 
The Tribunal shall consist of _________________** arbitrator(s). 
**State an odd number. Either state one, or state three.  
 
The law governing the arbitration agreement shall be [Indian Law].  
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The language of the arbitration shall be [English].  
 
APPLICABLE LAW The governing law of the Contract shall be [Indian 
Law]. 
 

19 

Periodic Review of 
Contract 

 
(GCC clause 119) 

The Project Manager/ Project Engineer reserves the discretion to 
conduct a periodic review of the performance of the Contract (once 
in a 06 months) for the services being rendered by the Contractor. 
Suitable improvement in performance/ deliverables as suggested by 
the Project Manager/ Project Engineer will be incorporated/ improved 
upon by the contractor accordingly. Project Manager/ Project 
Engineer will also maintain such review record for any future 
references. Owner reserves the right to terminate the contract in line 
with the termination clause, in case the feedback of the Contractor, 
its services or the discipline so expected is not found satisfactory 
during the performance of the contract. 
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Preamble 

 
This Section (Section - VI) of the Bidding Documents [named as Sample Forms and Formats 
(SFF)] provides proforma to be used by the bidders at the time of their bid preparation and by 
the Contractor subsequent to the award of Contract. 
 
The Bidder shall complete, sign and submit with its bid the relevant FORMS to be used 
unamended, in accordance with the requirements included in the Bidding Documents. 
 
The Bidder shall provide the EMD, if applicable in the form included hereafter acceptable to 
the EMPLOYER, pursuant to the provisions in the instructions to Bidders. 
 
The Performance Security (ies) and Bank Guarantee for Advance Payment forms should not 
be completed by the bidders at the time of their bid preparation. Only the successful Bidder 
will be required to provide the Performance Security(ies) and Bank Guarantee for Advance 
Payment, according to one of the forms indicated herein acceptable to the Owner/EMPLOYER 
and pursuant to the provisions of the General and Special Conditions of Contract, respectively.  
 
Depending on specific facts and circumstances related to the Bid/ Tender and the contract, 
the text of the Forms herein may need to be modified to some extent. The EMPLOYER 
reserves the right to make such modifications in conformity with such specific facts and 
circumstances and rectify and consequent discrepancies, if any. However, modifications, if 
any, to the text of the Forms that may be required in the opinion of the Bidder/ Contractor shall 
be effected only if the same is approved by the EMPLOYER. The EMPLOYER’s decision in 
this regard shall be final and binding. 
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LIST OF FORMS & FORMAT 

Form No. Description 

F-0 COVERING LETTER 

F-1 BIDDER’S GENERAL INFORMATION 

F-4A 
PROFORMA OF "BANK GUARANTEE" FOR "EARNEST MONEY 
DEPOSIT (EMD)” 

F-5 
PROFORMA OF "BANK GUARANTEE" FOR "PERFORMANCE BANK 
GUARANTEE (PBG)” 

F-6 NO DEVIATION CONFIRMATION 

F-7 
DECLARATION REGARDING BANNING AND LIQUIDATION, COURT 
RECEIVERSHIP ETC.  

F-12 
Declaration regarding the procurement of Solar Inverters from class I 
local suppliers 

F-13 BIDDER’S EXPERIENCE 

F-16 
FORMAT OF CHARTERED ACCOUNTANT CERTIFICATE FOR 
FINANCIAL CAPABILITY OF THE BIDDER 

F-17 FORMAT FOR JOINT VENTURE AGREEMENT 

F-17A 
FORMAT FOR POWER OF ATTORNEY FOR JOINT VENTURE 
AGREEMENT 

F-18 FORMAT FOR CONSORTIUM AGREEMENT 

F-18A 
FORMAT FOR POWER OF ATTORNEY FOR CONSORTIUM 
AGREEMENT 

F-19 E-BANKING FORMAT 

F-23 SHAREHOLDING CERTIFICATE 

F-24 POWER OF ATTORNEY FOR BIDDING COMPANY 

F-25 FORMAT FOR CYBER SECURITY AGREEMENT 

F-26 INTEGRITY PACT FORMAT 

F-27 
FORMAT OF PAYMENT ON ORDER INSTRUMENT TO BE ISSUED 
BY REC/PFC (IN LIEU OF BG TOWARDS EMD) 

F-28 
FORMAT OF PAYMENT ON ORDER INSTRUMENT TO BE ISSUED 
BY REC/PFC (IN LIEU OF BG TOWARDS PBG) 

F-29 
FORMAT FOR UNDERTAKING REGARDING CONFIRMATION ON 
INSPECTION OF MODULE UNDER CONTRACTOR SCOPE 

F-30 Form of Undertaking by the Bidder and the Firm 
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F-31 Format for Surety Bond towards EMD 

F-32 Format for Suerty Bond towards PBG 

F-33 Proforma for Bank Guarantee for Advance Payment  

F-34 Format for “Restriction on procurement from certain countries” 

 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

  



 Tender for Design, Engineering, Supply, Construction, Erection, Testing, Commissioning and 
Maintenance of 70 MW ISTS Connected Solar PV Power Project paired with 25MW/ 50MWh BESS 

at Ramagiri, Sri Sathya Sai District, Andhra Pradesh 
 

 

 
Setting up of grid-connected 70 
MW (AC) Solar PV Power Project 
Paired with 25MW/50MWH BESS 

(Package 1: Solar + BESS) 

Tender No.  
SECI/C&P/OP/11/0002/26-27 

SFF 
Page 5 of 82 

 
Signature of Bidder 

 

 
 
 
 
 

Form F-0 

 
COVERING LETTER 

 
(The Covering Letter should be submitted on the Letter Head of the Bidding Company) 

 
Ref.No. _________         Date: ___________ 

 
From: ____________ (Insert name and address of Bidding Company) 
__________________ 
__________________ 
Tel.#: 
E-mail address# 

To 

Solar Energy Corporation of India Limited 
(A Government of India Enterprise) 

     6th Floor, Plate-B, NBCC Office Block Tower-2, East Kidwai Nagar, New Delhi-110023, India 
 

Sub: Bid for “Design, Engineering, Supply (Except PV Modules), Unloading of PV Modules at Site 
Supplied by the Owner, Construction, Erection, Testing & Commissioning of grid-connected 70 MW (AC) 
Ground mounted Solar PV Power Project Paired with 25MW/50MWH BESS at Ramagiri, Sri Sathya Sai 
District, Andhra Pradesh (Package 1: Solar + BESS)” 
    
Dear Sir / Madam, 

1. We, the undersigned………… [insert name of the ‘Bidder’] having read, examined and understood in 
detail the tender Document for Bid for “Design, Engineering, Supply (Except PV Modules), Unloading of 
PV Modules at Site Supplied by the Owner, Construction, Erection, Testing & Commissioning of grid-
connected 70 MW (AC) Ground mounted Solar PV Power Project Paired with 25MW/50MWH BESS at 
Ramagiri, Sri Sathya Sai District, Andhra Pradesh (Package 1: Solar + BESS) ” hereby submit our Bid 
comprising of Techno Commercial Bid and Price Bid.  

"We confirm that neither we nor any of our Parent Company/ Affiliate / Ultimate Parent Company has 
submitted Bid other than this Bid directly or indirectly in response to the aforesaid tender." 

Note: In case a common Company/Companies directly or indirectly hold(s) more than 10% but less than 
26% shareholding in more than one Bidder participating in the Tender, each of such Bidders will be 
required to submit the Disclosure as per the attached format. In such a case, the above-mentioned 
highlighted declaration/statement will be modified suitably by the bidder. In all other cases, this 
disclosure is not required & standard covering letter & other forms & formats will be applicable. 

2. We give our unconditional acceptance to the tender, dated……………… and tender documents attached 
thereto, issued by Solar Energy Corporation of India Limited, as amended. As a token of our acceptance 
to the tender documents, the same have been initialled by us and enclosed to the Bid. We shall ensure 
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that we execute such tender documents as per the provisions of the tender and provisions of such tender 
documents shall be binding on us. 

3. Bid Capacity 

We have bid for the Total capacity of 70 MW (AC) (Package 1: Solar+BESS) under Route __ as per the 
laid down Technical Eligibility Conditions.  

4. Bid Processing Fees 

We have enclosed a Bid Processing Fees of INR………. (Insert Amount), in the form of Demand Draft/ 
Banker’s Cheque no………. (Insert reference of the DD/ Banker’s Cheque) dated………… (Insert date 
of DD/ banker’s cheque) from …………. (Insert name of Bank providing DD/ banker’s cheque) and valid 
up to and including …………. in terms of Clause …… of this tender. 

5. Earnest Money Deposit 

We have enclosed an Earnest Money Deposit of INR………. (Insert Amount), in the form of bank 
guarantee no………. (Insert reference of the bank guarantee) dated………… (Insert date of bank 
guarantee) as per Format F-4A from …………. (Insert name of Bank providing BG) and valid up to and 
including …………. in terms of Clause …… of this tender.  

6. We have submitted our Price Bid strictly as per this tender, without any deviations, conditions and 
without mentioning any assumptions or notes for the Price Bid in the said format(s). 

7. In case we are a Successful Bidder, we shall furnish a declaration at the time of commissioning of the 
Project to the affect that neither we have availed nor we shall avail in future any Incentive other than 
received from Employer/Owner for implementation of the project.  

8. Acceptance 

We hereby unconditionally and irrevocably agree and accept that the decision made by Solar Energy 
Corporation of India Limited in respect of any matter regarding or arising out of the tender shall be 
binding on us. We hereby expressly waive any and all claims in respect of Bid process. 

We confirm that there are no litigations or disputes against us, which materially affect our ability to fulfil 
our obligations with regard to execution of projects of capacity offered by us. 

9. Familiarity with Relevant Indian Laws & Regulations 

We confirm that we have studied the provisions of the relevant Indian laws and regulations as required 
to enable us to submit this Bid and execute the tender documents, in the event of our selection as 
Successful Bidder. We further undertake and agree that all such factors as mentioned in tender have 
been fully examined and considered while submitting the Bid. 

10. Contact Person 

Details of the contact person are furnished as under: 

Name  : ………………………………………… 
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Designation : ……………………………………….... 

Company : …………………………………………. 

Address  : …………………………………………. 

Phone Nos. : …………………………………………. 

E-mail address : …………………………………………. 

11. We are enclosing herewith the Envelope-I (Covering Letter, Processing Fees, EMD, Bid Securing 
Declaration etc through Offline and Online, Techno-Commercial documents through online as per 
clause no. 11.I of Section - II, ITB) and Envelope II (Price Bids) (through online) containing duly signed 
formats, each one duly sealed separately, in one original as desired by you in the tender for your 
consideration as per clause no. 11.0 of Section - II, ITB. 

It is confirmed that our Bid is consistent with all the requirements of submission as stated in the tender 
and subsequent communications from Solar Energy Corporation of India Limited. The information 
submitted in our Bid is complete, strictly as per the requirements stipulated in the tender and is correct 
to the best of our knowledge and understanding. We would be solely responsible for any errors or 
omissions in our Bid.  We confirm that all the terms and conditions of our Bid are valid for acceptance 
for a period as specified in BDS from the date of opening of "Techno-Commercial/ Un-priced Bid". We 
confirm that we have not taken any deviation so as to be deemed non-responsive. 

 

   Dated the_____________day of________, 20…. 

Thanking you, 

We remain, 

Yours faithfully 

Name, Designation and Signature of Authorized Person in whose name Power of Attorney/ Board 
Resolution/ Declaration. Copy of Power of Attorney/ Board Resolution/ Declaration should be enclosed 
along with Covering Letter. 
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Form F-1 
 
 

BIDDER’S GENERAL INFORMATION 
 

(To be submitted on the Letter Head of the Bidding Company) 
 

Sr. No. Description Remarks 

1 
Name of the Bidder 
(Incase of JV/ Consortium, name of all the members 
to be indicated and lead member to be identified) 

 

2 Status of the Firm 
 
 

3 Mailing Address of Registered Office  

4 Mailing Address of Operation Office  

5 E-mail  

6 Web site  

7 

Authorized Contact Person(s) with Name, 
Designation, Address and Mobile Phone No., E-
mail address / Fax No. to whom all references shall 
be made 

 

8 Year of Incorporation  
9 Number of Years in Operation  

10 ISO Certification Yes/No  
11 Name of the Banker  
12 Branch Details of Bank  
13 Type of Account with Account Number  
14 IFSC Code  

15 Permanent Account Number (PAN) of the Bidder 
 
(Copy of PAN Card to be 
enclosed) 

16 
Whether the Vendor is registered/ Likely to be 
registered under GST 

 

Yes or No :  
If Yes, then customer will be 
treated as registered customer 
& he will have to provide further 
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details as stated on the below 
left hand side 

17 
GST ID (Proof to be submitted – GST No 
acknowledgement OR Email from GoI) 

 

18 GSTN Address  

19 PF Registration Number with Details 
 
(Copy of Registration to be 
enclosed) 

20 ESI Registration Number with Details 
 
(Copy of Registration to be 
enclosed) 

21 
Have the Bidder/ Company ever been debarred by 
any Govt. Dept./ Undertaking for undertaking any 
work 

 
Yes/No 

 
(If answer is YES, please 
provide details) 

22 
Reference of any document information attached by 
the Bidder other than specified in the tender. 

 

23 
Whether the Bidder wishes to form a Project 
Company for execution of work 

Yes/No 

24 Bidding company is listed in India Yes/No 

25 Whether company is MSME as on the bidding date Yes/No 

 
  

 

(Signature of Authorized Signatory)  

With Stamp 
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Form F-4A 

 
PROFORMA OF BANK GUARANTEE FOR EARNEST MONEY 

DEPOSIT (EMD): 
 

(To be on non-judicial stamp paper of appropriate value as per Stamp Act relevant to place of 
execution.) 

 

Ref.____________     

Bank Guarantee No._____________ 

Date:______________ 

In consideration of the -----[Insert name of the Bidder] (hereinafter referred to as 'Bidder') submitting 
the response to NIT inter alia for selection of the Project  in response to the NIT 
No.____________dated ____ issued by Solar Energy Corporation of India Limited (hereinafter  
referred to as SECI) and SECI considering such response to the NIT of ………[insert the name of the 
Bidder] as per the terms of the NIT, the _______________ [insert name & address of bank] hereby 
agrees unequivocally, irrevocably and unconditionally to pay to SECI at [Insert Name of the Place from 
the address of SECI] forthwith on demand in writing from SECI or any Officer authorized by it in this 
behalf, any amount upto and not exceeding Rupees ------[Insert amount]only, on behalf of M/s. 
_______________________ [Insert name of the Bidder] .      

This guarantee shall be valid and binding on this Bank up to and including ___________[insert date of 
validity in accordance with NIT] and shall not be terminable by notice or any change in the constitution 
of the Bank or the term of contract or by any other reasons whatsoever and our liability hereunder shall 
not be impaired or discharged by any extension of time or variations or alternations made, given, or 
agreed with or without our knowledge or consent, by or between parties to the respective agreement. 

Our liability under this Guarantee is restricted to Rs.___________ (Rs. ________________________ 
only). Our Guarantee shall remain in force until ________________ [insert date of validity in 
accordance with NIT]. SECI shall be entitled to invoke this Guarantee till _____ [Insert date which is 
30 days after the date in the preceding sentence]. 

The Guarantor Bank hereby agrees and acknowledges that the SECI shall have a right to invoke this 
BANK GUARANTEE in part or in full, as it may deem fit. 

The Guarantor Bank hereby expressly agrees that it shall not require any proof in addition to the written 
demand by SECI, made in any format, raised at the above-mentioned address of the Guarantor Bank, 
in order to make the said payment to SECI. 

The Guarantor Bank shall make payment hereunder on first demand without restriction or conditions 
and notwithstanding any objection by ------------- [Insert name of the Bidder] and/or any other person.  
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The Guarantor Bank shall not require SECI to justify the invocation of this BANK GUARANTEE, nor 
shall the Guarantor Bank have any recourse against SECI in respect of any payment made hereunder. 

This BANK GUARANTEE shall be interpreted in accordance with the laws of India and the courts at 
Delhi shall have exclusive jurisdiction.  

This BANK GUARANTEE shall be effective only when the Bank Guarantee issuance message is 
transmitted by the issuing Bank through SFMS to IDFC First Bank and a confirmation in this regard is 
received by SECI. 

The Guarantor Bank represents that this BANK GUARANTEE has been established in such form and 
with such content that it is fully enforceable in accordance with its terms as against the Guarantor Bank 
in the manner provided herein. 

This BANK GUARANTEE shall not be affected in any manner by reason of merger, amalgamation, 
restructuring or any other change in the constitution of the Guarantor Bank. 

This BANK GUARANTEE shall be a primary obligation of the Guarantor Bank and accordingly SECI 
shall not be obliged before enforcing this BANK GUARANTEE to take any action in any court or arbitral 
proceedings against the Bidder, to make any claim against or any demand on the Bidder or to give any 
notice to the Bidder or to enforce any security held by SECI or to exercise, levy or enforce any distress, 
diligence or other process against the Bidder. 

Notwithstanding anything contained hereinabove, our liability under this Guarantee is restricted to Rs. 
___________ (Rs. ________________________ only) and it shall remain in force until ___________ 
[Date to be inserted on the basis of this NIT] with an additional claim period of thirty (30) days thereafter. 
We are liable to pay the guaranteed amount or any part thereof under this Bank Guarantee only if SECI 
serves upon us a written claim or demand. 

 

Signature ____________________ 

Name___________________ 

Power of Attorney No._______________ 

 

For  

  ______[Insert Name of the Bank]__ 

Banker's Stamp and Full Address. 

 Dated this ____ day of ____, 20__ 

Bank Contact Details & E Mail ID is to be provided 
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From F-5 
 

FORMAT FOR CONTRACT PERFORMANCE BANK SECURITY 

(To be stamped in accordance with Stamp Act, the Non-Judicial Stamp Paper of Appropriate Value 
should be in the name of the issuing Bank) 

 

Reference: ………………………………. 

Bank Guarantee No.: ........................… 

Date: ...................……... 

 

In consideration of the ____________________ [Insert name of the Bidder] (hereinafter referred to as 
‘selected Contractor/ Service Provider') submitting the response to Tender inter alia for 
…………………………… [Insert title of the Tender], dated………… issued by Solar Energy Corporation 
of India Limited (hereinafter  referred to as SECI) and SECI considering such response to the Tender 
of ………[Insert name of the Bidder] (which expression shall unless repugnant to the context or 
meaning thereof include its executers, administrators, successors and assignees) and selecting the 
Bid of the Contractor/ Service Provider and issuing GeM Order/ Notification of Award/ Contract 
Agreement No. ________________ to ___________________ (Insert Name of selected Contractor/ 
Service Provider) as per terms of Tender and the same having been accepted by the selected 
Contractor/ Service Provider resulting in a contract to be entered into, for purchase of Work/Services 
[from selected Contractor/ Service Provider, M/s _____________________].  

As per the terms of the Tender, the _______________ [Insert name & address of Bank] hereby agrees 
unequivocally, irrevocably and unconditionally to pay to SECI at ……………… [Insert Name of the 
Place from the address of the SECI] forthwith on demand in writing from SECI or any Officer authorised 
by it in this behalf, any amount up to and not exceeding Indian Rupees ______________________ 
[Total Value] only, on behalf of M/s ________________________________ [Insert name of the 
selected Contractor/ Service Provider] 

This guarantee shall be valid and binding on this Bank up to and including ………. and shall not be 
terminable by notice or any change in the constitution of the Bank or the term of contract or by any 
other reasons whatsoever and our liability hereunder shall not be impaired or discharged by any 
extension of time or variations or alternations made, given, or agreed with or without our knowledge or 
consent, by or between parties to the respective agreement. 

Our liability under this Guarantee is restricted to INR ___________ (Indian Rupees 
________________________ only).  

Our Guarantee shall remain in force until……………. SECI shall be entitled to invoke this Guarantee 
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till ………. 

The Guarantor Bank hereby agrees and acknowledges that SECI shall have a right to invoke this BANK 
GUARANTEE in part or in full, as it may deem fit. 

The Guarantor Bank hereby expressly agrees that it shall not require any proof in addition to the written 
demand by SECI, made in any format, raised at the above-mentioned address of the Guarantor Bank, 
in order to make the said payment to SECI. 

The Guarantor Bank shall make payment hereunder on first demand without restriction or conditions 
and notwithstanding any objection by __________________ [Insert name of the selected Contractor/ 
Service Provider as applicable] and/ or any other person. The Guarantor Bank shall not require SECI 
to justify the invocation of this BANK GUARANTEE, nor shall the Guarantor Bank have any recourse 
against SECI in respect of any payment made hereunder 

This BANK GUARANTEE shall be interpreted in accordance with the laws of India and the courts at 
New Delhi shall have exclusive jurisdiction.  

The Guarantor Bank represents that this BANK GUARANTEE has been established in such form and 
with such content that it is fully enforceable in accordance with its terms as against the Guarantor Bank 
in the manner provided herein. 

This BANK GUARANTEE shall not be affected in any manner by reason of merger, amalgamation, 
restructuring or any other change in the constitution of the Guarantor Bank. 

This BANK GUARANTEE shall be a primary obligation of the Guarantor Bank and accordingly SECI 
shall not be obliged before enforcing this BANK GUARANTEE to take any action in any court or arbitral 
proceedings against the selected Contractor/ Service Provider, to make any claim against or any 
demand on the selected Contractor/ Service Provider or to give any notice to the selected Contractor/ 
Service Provider or to enforce any security held by SECI or to exercise, levy or enforce any distress, 
diligence or other process against the selected Contractor/ Service Provider. 

This BANK GUARANTEE shall be effective only when the Bank Guarantee issuance message is 
transmitted by the issuing Bank through SFMS to IDFC First Bank and a confirmation in this regard is 
received by SECI. 

The Guarantor Bank acknowledges that this BANK GUARANTEE is not personal to SECI and may be 
assigned, in whole or in part, (whether absolutely or by way of security) by SECI to any entity to whom 
SECI is entitled to assign its rights and obligations under the Contract. 

Notwithstanding anything contained hereinabove, our liability under this Guarantee is restricted to INR 
___________ (Indian Rupees ________________________ only) and it shall remain in force until 
……………. We are liable to pay the guaranteed amount or any part thereof under this Bank Guarantee 
only if SECI serves upon us a written claim or demand. 

Signature:  ____________________ 

Name:   ___________________ 
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Power of Attorney No.: _______________ 

For  

  ______ [Insert Name and Address of the Bank] __ 

 

Contact Details of the Bank:  

E-mail ID of the Bank:  

Banker's Stamp and Full Address. 

 

Dated this ____ day of ____, 20__ 

 

Witness: 

 

1.  …………………………………….  

 

Signature   

Name and Address 

      

2.  ………………………………….   

 

Signature  

Name and Address 

 

Notes: 

1. The Stamp Paper should be in the name of the Executing Bank and of appropriate value. 

2. The Performance Bank Guarantee shall be executed by any of the Scheduled Commercial 
Banks as listed on the website of Reserve Bank of India (RBI) and amended as on the date of issuance 
of Bank Guarantee.  
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Form F-6 

 
NO DEVIATION CONFIRMATION 

(To be submitted on the Letter Head of the Bidding Company) 
 
Ref.No. _________         Date: ___________ 

 

From: ____________ (Insert name and address of Bidding Company) 
__________________ 
__________________ 
Tel.#: 
Fax#: 
E-mail address# 

To 

Solar Energy Corporation of India Limited 
(A Government of India Enterprise) 

     6th Floor, Plate-B, NBCC Office Block Tower-2, East Kidwai Nagar, New Delhi-110023, India 
 

Sub: Bid for the “Design, Engineering, Supply (Except PV Modules), Unloading of PV Modules at Site Supplied 
by the Owner, Construction, Erection, Testing & Commissioning of grid-connected 70 MW (AC) Ground 
mounted Solar PV Power Project Paired with 25MW/50MWH BESS at Ramagiri, Sri Sathya Sai District, 
Andhra Pradesh (Package 1: Solar + BESS)”.  

Dear Sir / Madam, 

We understand that any 'deviation/ exception' in any form may result in rejection of bid. We, therefore, certify 
that we have not taken any 'exception/ deviation' anywhere in the bid and we agree that if any 'deviation/ 
exception' is mentioned or noticed, our bid may be rejected. 
 

 
 
 
 
Place:     [Signature of Authorized Signatory of Bidder]  
Date:     Name: 
     Designation: 
     Seal: 
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Form F-7 

 
DECLARATION REGARDING BANNING, LIQUIDATION, COURT 

RECEIVERSHIP ETC. 
(To be submitted on the Letter Head of the Bidding Company) 

 
Ref.No. _________         Date: ___________ 

From: ____________ (Insert name and address of Bidding Company) 
__________________ 
__________________ 
Tel.#: 
E-mail address# 

To 

Solar Energy Corporation of India Limited 
(A Government of India Enterprise) 

     6th Floor, Plate-B, NBCC Office Block Tower-2, East Kidwai Nagar, New Delhi-110023, India 
 

Sub: Bid for the “Design, Engineering, Supply (Except PV Modules), Unloading of PV Modules at Site Supplied 
by the Owner, Construction, Erection, Testing & Commissioning of grid-connected 70 MW (AC) Ground 
mounted Solar PV Power Project Paired with 25MW/50MWH BESS at Ramagiri, Sri Sathya Sai District, 
Andhra Pradesh (Package 1: Solar + BESS)”.  

Dear Sir / Madam, 

We hereby confirm that we are not on Banning List by EMPLOYER/ Owner or Public Sector Project  
Management Consultant due to “poor performance” or “corrupt and fraudulent practices” or any other reason 
or banned by Government department/ Public Sector on due date of submission of bid. 
 
Further, we confirm that neither we nor our allied agency/(ies) (as defined in the Procedure for Action in 
case of Corrupt/ Fraudulent/ Collusive/ Coercive Practices) are on banning list of EMPLOYER/ Owner orthe  
Ministry of New & Renewable Energy. 
 
We also confirm that we are not under any liquidation, court receivership or similar proceedings or  
'bankruptcy'.   
 
In case it comes to the notice of EMPLOYER/ Owner that we have given wrong declaration in this regard,the  
same shall be dealt as ‘fraudulent practices’ and action shall be initiated as per the Procedure for action in  
case of Corrupt/Fraudulent/Collusive/Coercive Practices. 
  
Further, we also confirm that in case there is any change in status of the declaration prior to award of  
contract, the same will be promptly informed to EMPLOYER/ Owner by us.  
 
Place:     [Signature of Authorized Signatory of Bidder]  
Date:     Name: 
     Designation: 
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     Seal: 
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Form F-12 
 

 

DECLATION REGARDING THE MANDATORY PROCUREMENT 
OF  

INVERTERS FROM CLASS I LOCAL SUPPLIERS 
 

(To be submitted on the Letter Head of the Statuary Auditor/Cost 
Auditor of the company (In case of companies) 

 

 

Reference: Ministry of New & Renewable Energy (MNRE) Order No 283/22/2019-

GRID SOLAR dated 23rd Sep 2020 & any amendments thereof, for the Public 
Procurement (Preference to Make in India) to provide for Purchase Preference 
(linked with local content) in respect of Renewable Energy (RE) Sector. 

Reference 2: Department for Promotion of Industry and Internal Trade (DPIIT) 
Notification No. P- 45021/2/2017-PP (BE-lI) dated 4th June, 2020. 

 

Ref.No.   Date:  
  

 

To 

Solar Energy Corporation of India Limited 
(A Government of India Enterprise) 

           6th Floor, Plate-B, NBCC Office Block Tower-2, East Kidwai Nagar, New Delhi-110023, India 
 

 Sub: Bid for “…………………………………………………………..” 

Dear Sir / Madam, 

 

We hereby confirm that in line with the mandate of Ministry of New & Renewable Energy 
(MNRE) Order No 283/22/2019-GRID SOLAR dated 23rd Sep 2020 for the Public 
Procurement (Preference to Make in India) & any amendments thereof, to provide for 
Purchase Preference (linked with local content) in respect of Renewable Energy (RE) 
Sector & Department for Promotion of Industry and Internal Trade (DPIIT) Notification 
No. P-45021/2/2017-PP (BE-lI) dated 4th June, 2020, we hereby declare that: 

 
a) The procurement of Solar Inverters for the subject tender will be done from Class I Local 

suppliers only. 
 

b) The percentage of Local content in the procurement of mentioned Solar Inverters 
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is………..% (In words). 
 

 
A Class-I local supplier' means a supplier or service provider, whose goods, services or works 
offered for procurement, has local content equal to or more than 50%, as defined under the above 
said Orders. 

 
False declaration will be in the breach of the code of integrity under Rule 175(1)(i)(h) of the General 
Financial rules for which a bidder or its successors can be debarred for up to two years as per rule 
151 (iii) of the general Financial rules along with such other actions as may be permissible under 
the law. 

 
Also, In case it comes to the notice of EMPLOYER/ Owner that we have given wrong declaration in 
this regard, the same shall be dealt as ‘wrong declaration under fraudulent practices’ and action shall 
be initiated as per the Procedure for action in case of Corrupt/Fraudulent/Collusive/Coercive 
Practices. 

 
 

(Signature and stamp (on each page) of Authorized Signatory of Bidding Company. 
 

Name: …………………………. 
 

Date: …………………………… 
 

Place: …………………………. 
 

Signature and stamp (on each page) of Statuary Auditor/Cost Auditor/ practicing cost accountant 
or practicing chartered accountant of Bidding Company. 
Name: …………………………. 

 
Date: ……………………………. 

 
Place: …………………………… 
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Form F-13 

 
BIDDER’S EXPERIENCE 

(To be submitted on the Letter Head of the Bidding Company) 
Ref.No. _________         Date: ___________ 

From: ____________ (Insert name and address of Bidding Company) 
__________________ 
__________________ 
Tel.#: 
Fax#: 
E-mail address# 

To 
Solar Energy Corporation of India Limited 
(A Government of India Enterprise) 

     6th Floor, Plate-B, NBCC Office Block Tower-2, East Kidwai Nagar, New Delhi-110023, India 
 

Sub: Bid for “Design, Engineering, Supply (Except PV Modules), Unloading of PV Modules at Site Supplied by 
the Owner, Construction, Erection, Testing & Commissioning of grid-connected 70 MW (AC) Ground 
mounted Solar PV Power Project Paired with 25MW/50MWH BESS at Ramagiri, Sri Sathya Sai District, 
Andhra Pradesh (Package 1: Solar + BESS)”. 

Dear Sir / Madam, 

Sl. 
No 

Descripti
on 
of   the 
Services 

LOA 
/WO 
No. and 
date 

Full Postal 
Address & 
phone nos. of 
Client. Name, 
designation and 
address of 
Engineer/ 
Officer-in-
Charge (for 
cases other 
than purchase) 

Value of 
Contract/
Order 
(Specify 
Currency 
Amount) 

Date of 
Commenc
ement of 
Services  

Scheduled 
Completion 
Time (Mont
hs) 

Date of 
Actual 
Complet
ion 

Reasons 
for delay 
in 
execution
, if any 

(1) (2) (3) (5) (6) (7) (8) (9) (10) 
 
         

         

 
Place:      [Signature of Authorized Signatory of Bidder]  
Date:      Name: 
      Designation: 
      Seal 
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Form F-16 

 
FORMAT OF CHARTERED ACCOUNTANT CERTIFICATE FOR 

FINANCIAL CAPABILITY OF THE BIDDER 
(To be submitted on the Letter Head of the Chartered Accountant) 

 

Ref. No. _________       Date: ___________ 
 
From: ____________ (Insert name and address of Bidding Company/ Lead Member of JV/Consortium) 
__________________ 
__________________ 
Tel.#: 
E-mail address 
 
To 
Solar Energy Corporation of India Limited 
6th Floor, Plate-B, NBCC Office Block Tower-2,  
East Kidwai Nagar, New Delhi - 110 023 
 
Sub: Response to Tender No. _______________ dated _______ for ____________. 
 

Dear Sir/ Madam, 

We certify that the Bidding Company/Member in a Bidding JV/Consortium is meeting the financial 
eligibility requirements as per the provisions of the tender. Accordingly, the Bidder is fulfilling the 
Minimum Average Annual Turnover (MAAT) criteria, by demonstrating a MAAT of Rs.………….. Cr. 
(………………… in words) in the last three financial years. 

This MAAT has been calculated in accordance with instructions provided in Qualifying Requirement 
section of the tender document. 

 

Exhibit (i): Applicable in case of Bidding Company 
 
For the above calculations, we have considered the MAAT as per following details: 
 

Name of Bidding 
Company 

Name of entity whose 
MAAT is to be 

considered 

Relationship 
with Bidding 
Company* 

Last three 
Financial 

Year 

Annual 
Turnover (in 

INR) 

Company 1 Self Self 
FY 24-25  
FY 23-24  
FY 22-23  
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Minimum Average Annual Turnover (Self)  
In case of 

Parent/ Holding/ 
Subsidiary/ 

Affiliate 

  

FY 24-25  
FY 23-24  

FY 22-23  

Minimum Average Annual Turnover (Affiliate)  

Minimum Average Annual Turnover (Combined)  

 

*The column for “Relationship with Bidding Company” is to be filled only in case the financial capability 
of either Parent/ Holding/ Subsidiary/ Affiliate has been used for meeting Qualification Requirements. 
Further, documentary evidence to establish the relationship, duly certified by a Practicing Company 
Secretary/ Chartered Accountant is required to be attached with the format. 

 
Exhibit (ii): Applicable in case of Bidding JV/Consortium 
(To be filled by each Member in a Bidding JV/Consortium separately) 
 
Name of Member: [Insert name of the Member] 
For the above calculations, we have considered the MAAT as per following details: 

Name of Bidding 
Company 

Name of entity whose 
MAAT is to be 

considered 

Relationship 
with Bidding 
Company* 

Last three 
Financial 

Year 

Annual 
Turnover (in 

INR) 

Company 1 Self Self 
FY 24-25  
FY 23-24  
FY 22-23  

Minimum Average Annual Turnover (Self)  
In case of 

Parent/ Holding/ 
Subsidiary/ 

affiliate 

  

FY 24-25  
FY 23-24  

FY 22-23  

Minimum Average Annual Turnover (affiliate)  

Minimum Average Annual Turnover of Company 1  

Company 2   
FY 24-25  
FY 23-24  
FY 22-23  

Minimum Average Annual Turnover (Self)  

In case of 
Parent/ Holding/ 

Subsidiary/ 
  

FY 24-25  
FY 23-24  
FY 22-23  
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affiliate 
Minimum Average Annual Turnover (affiliate)  

Minimum Average Annual Turnover of Company 2  
 

*The column for “Relationship with Bidding Company” is to be filled only in case the financial capability 
of either Parent/ Holding/ Subsidiary/ Affiliate has been used for meeting Qualification Requirements. 
Further, documentary evidence to establish the relationship, duly certified by a Practicing Company 
Secretary/ Chartered Accountant is required to be attached with the format. 

Further, we certify that the Bidding Company/ Member in the Bidding JV/Consortium, is fulfilling the 
Net-Worth Criteria, by demonstrating a Net-Worth of INR _________ (________in words) as on the 
end of Financial Year 2024-25. 

For the above calculations, we have considered the Net-worth as per following details: 

Name of Bidding Company/ Member of 
JV/Consortium* 

Net-Worth (in INR) 

Self  

In case of Parent/ Holding/ Subsidiary/ affiliate  

 

*In case of Consortium, the Net Worth of each member of JV/consortium shall be written separately. 

Further, we certify that the Bidding Company/Member in the Bidding JV/Consortium is fulfilling the 
minimum Working Capital criteria as mentioned in the RfP, by demonstrating a Working Capital of INR 
__________(in words) as on the end of Financial Year 2024-25. 

Exhibit (i): Applicable in case of Bidding Company 

For the above calculations, we have considered the Working Capital as per following details: 

Name of Bidding 
Company 

Name of entity whose 
Working Capital is to be 

considered 

Relationship with 
Bidding Company* 

Working 
Capital (in 

INR) 
Company 1 Self Self  

In case of Parent/ 
Holding/ 

Subsidiary/ affiliate 
   

Total  
 

*The column for “Relationship with Bidding Company” is to be filled only in case the financial capability 
of either Parent/ Holding/ Subsidiary/ Affiliate has been used for meeting Qualification Requirements. 
Further, documentary evidence to establish the relationship, duly certified by a Practicing Company 
Secretary/ Chartered Accountant is required to be attached with the format. 
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Exhibit (ii): Applicable in case of Bidding JV/Consortium 
(To be filled by each Member in a Bidding JV/Consortium separately) 
 
Name of Member: [Insert name of the Member] 
 
For the above calculations, we have considered Working Capital as per following details: 

Name of 
Consortium 
Member Company 

Name of entity whose 
Working Capital is to be 
considered 

Relationship with 
Bidding Company*  
(if any) 

Working 
Capital (in 
INR) 

Company 1 Self Self  

In case of Parent/ 
Holding/ Subsidiary/ 
affiliate 

   

Company 2 Self Self  

In case of Parent/ 
Holding/ Subsidiary/ 
affiliate 

   

Total  

 

*The column for “Relationship with Bidding Company” is to be filled only in case the financial capability 
of either Parent/ Holding/ Subsidiary/ Affiliate has been used for meeting Qualification Requirements. 
Further, documentary evidence to establish the relationship, duly certified by a Practicing Company 
Secretary/ Chartered Accountant is required to be attached with the format. 

 
 
 (Signature & Name of the Authorized Signatory) 
 
 

                (Signature and Stamp of CA) 
                                                                                                 Name of CA:        
                                               Membership No. 
 
Regn. No. of the CA’s Firm: 
UDIN: 
 

Date: 
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Note: (i)   Along with the above format, in a separate sheet on the letterhead of the Chartered 
Accountant’s Firm, provide details of computation of Net Worth, Minimum Average Annual 
Turnover and Working Capital duly certified by the Chartered Accountant. 

(ii) Certified copies of Balance sheet, Profit & Loss Account, Schedules and Cash Flow 
Statements are to be enclosed in complete form along with all the Notes to Accounts. 
(iii) In case of the Bidder choosing to meet the Working Capital criteria through an In-

principle sanction letter, such document shall be separately submitted by the bidder 
as part of the bidder’s Response to the tender. 
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Form F-17 

 
FORMAT FOR JOINT VENTURE AGREEMENT 

 
(To be stamped in accordance with Stamp Act, the Non-Judicial Stamp Paper of Appropriate Value 

should be in the name of the Joint Venture) 
 
THIS JOINT DEED OF UNDERTAKING executed on this………. day of……….  Two Thousand 
and………....... by ……………………………………………. a company incorporated under  the 
laws of   ………………… and   having its Registered Office at ........................(hereinafter called the "Party 
No.1" which expression shall include its successors & executors) and M/s……………a company 
incorporated under the laws of ……….…………… and having its Registered Office at 
……….………… (hereinafter called the "Party No.2" which expression shall include its successors & 
executors) and M/s.. . ..... . . . . .. . .. . ..... a Company incorporated under the laws of ………………. 
and having its Registered Office at ……………. (hereinafter called the "Party No.3" which 
expression shall include its successors & executors) for the purpose of making a bid and entering into a 
contract [hereinafter called the "Contract" {in case of award)] against the Tender No…….…………. for …… 
(insert name of the package along with project name) …………… of Solar Energy Corporation of India 
Limited, a Company incorporated under the Companies Act of 2013 having its registered office at 6th Floor, 
Plate-B, NBCC Office Block Tower-2, East Kidwai Nagar, New Delhi-110023, India (hereinafter called the 
"EMPLOYER"). 
 
WHEREAS the Party No.1, Party No.2 and Party No.3 have entered into an Agreement dated................ 
 
AND WHEREAS the EMPLOYER invited bids as per the above-mentioned Specification for the design, 
manufacture, supply, erection, testing and commissioning including O & M of Equipment/ Materials 
stipulated in the Tender Documents under …… (insert name of the package alongwith project name) 
……………  
 
AND WHEREAS Clause 2, Section-ITB and BDS (documents establishing the Qualification of Bidder) & 
Qualification Criteria in Annexure to BDS forming part of the Tender Documents, inter-alia stipulates that an 
Undertaking of two or more qualified manufacturers as partners, meeting the requirements of Qualification 
Criteria in Annexure to BDS, as applicable may bid, provided, the Joint Venture fulfills all other requirements 
under Qualification Criteria in Annexure to BDS and in such a case, the Bid Forms shall be signed by all the 
partners so as to legally bind all the Partners of the Joint Venture, who will be jointly and severally liable to 
perform the Contract and all obligations hereunder. 
 
The above clause further states that this Undertaking shall be attached to the bid and the Contract 
Performance Security will be as per the format F-9 enclosed with the Tender Documents without any 
restrictions or liability for either party. 
 
AND WHEREAS the bid is being submitted to the EMPLOYER vide proposal No…………………. dated 
…….... by Party No.1 based on this Undertaking between all the parties; under these presents and the bid 
in accordance with the requirements of Clause 2, Section-ITB and BDS (documents establishing the 
Qualification of Bidder) & Qualification Criteria in Annexure to BDS, has been signed by all the parties. 
 
NOW THIS UNDERTAKING WITNESSETH AS UNDER: 
 
In consideration of the above premises and agreements all the parties of this Deed of Undertaking do hereby 
declare and undertake: 
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1. In requirement of the award of the Contract by the Owner/EMPLOYER to the Joint Venture Partners, 

we, the Parties do hereby undertake that M/s……… the Party No.1, shall act as Lead Partner and 
further declare and confirm that we the parties to the Joint Venture shall jointly and severally be 
bound unto the Owner/EMPLOYER for the successful performance of the Contract and shall be fully 
responsible for the design, manufacture, supply and successful performance of the equipment in 
accordance with the Contract: 

 
2. In case of any breach or default of the said Contract by any of the parties to the Joint Venture, the 

party(ies) do hereby undertake to be fully responsible for the successful performance of the Contract 
and to carry out all the obligations and responsibilities under the Contract in accordance with the 
requirements of the Contract. 

 
3.  Further, if the Owner/EMPLOYER suffers any loss or damage on account of any breach in the 

Contract or any shortfall in the performance of the equipment in meeting the performances 
guaranteed as per the specification in terms of the Contract, the Party(ies) of these presents 
undertake to promptly make good such loss or damages caused to the Owner/EMPLOYER, on its 
demand without any demur. It shall not be necessary or obligatory for the Owner/EMPLOYER to 
proceed against Lead Partner to these presents before proceeding against or dealing with the other 
Party(ies), the Owner/EMPLOYER can proceed against any of the parties who shall be jointly and 
severally liable for the performance and all other liabilities/ obligations under the Contract to the 
Owner/EMPLOYER. 

 
4.  The financial liability of the Parties of this Deed of Undertaking to the Owner/EMPLOYER, with 

respect to any of the claims rising out of the performance or non-performance of the obligations set 
forth in this Deed of Undertaking, read in conjunction with the relevant conditions of the Contract 
shall, however not be limited in any way so as to restrict or limit the liabilities or obligations of any of 
the Parties of this Deed of Undertaking. 

 
5.  It is expressly understood and agreed between the Parties to this Undertaking that the 

responsibilities and obligations of each of the Parties shall be as delineated in Appendix - I (to be 
suitably appended by the Parties alongwith this Undertaking in its bid) to this Deed of Undertaking. 
It is further undertaken by the parties that the above sharing of responsibilities and obligations shall 
not in any way be a limitation of joint and several responsibilities of the Parties under the Contract.
  

6.   It is also understood that this Undertaking is provided for the purposes of undertaking joint and 
several liabilities of the partners to the Joint Venture for submission of the bid and performance of 
the Contract and that this Undertaking shall not be deemed to give rise to any additional liabilities 
or obligations, in any manner or any law, on any of the Parties to this Undertaking or on the Joint 
Venture, other than the express provisions of the Contract.  

 
7.    This Undertaking shall be construed and interpreted in accordance with the provisions of the 

Contract. 
 
8.     In case of an award of a Contract, we the parties to this Deed of Undertaking do hereby agree that 

we shall be jointly and severally responsible for furnishing a Contract Performance Security from a 
bank in favour of the Owner/EMPLOYER in the currency/ currencies of the Contract. 

 
9.    It is further agreed that this Deed of Undertaking shall be irrevocable and shall form an integral part 

of the bid and shall continue to be enforceable till the Owner/EMPLOYER discharges the same or 
upon the completion of the Contract in accordance with its provisions, whichever is earlier. It shall 
be effective from the date first mentioned above for all purposes and intents. 
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IN WITNESS, WHEREOF, the Parties to this Deed of Undertaking have through their authorised 
representatives executed these presents and affixed Common Seals of their companies, on the day, month 
and year first mentioned above. 
 
 
 
 
Common Seal of ………………………. 
has been affixed in my/ our  
presence pursuant to Board of  
Director’s Resolution dated ……………. 
 
Name ……………………….. 
 
Designation …………………. 
 
Signature ……………………. 
 
WITNESS : 
 
I. ……………………………… 
 
 
II. ……………………………… 
 
 

For Lead Partner (Party No.-1) 
For and on behalf of M/s 
…………………..  
 
 
 
 
 
(Signature of the authorized 
representative) 

Common Seal of ………………………. 
has been affixed in my/our  
presence pursuant to Board of  
Director’s Resolution dated ……………. 
 
Name ……………………….. 
 
Designation …………………. 
 
Signature ……………………. 
 
WITNESS : 
 
I. ……………………………… 
 
 
II. ……………………………… 
 

For Party No.-2 
For and on behalf of 
M/s………………….. 
 
 
(Signature of the authorized 
 representative) 

Common Seal of ………………………. 
has been affixed in my/ our  
presence pursuant to Board of  
Director’s Resolution dated ……………. 
 
Name ……………………….. 
 
Designation …………………. 
 

For Party No.-3 
For and on behalf of M/s. 
…………………..  
 
 
 
 
 
(Signature of the authorized 
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Signature ……………………. 
 
WITNESS : 
 
I. ……………………………… 
 
 
II. ……………………………… 

representative) 

 
Note: 
1. For the purpose of executing the Joint Deed of Undertaking, the non-judicial stamp papers of 

appropriate value shall be purchased in the name of Joint Venture. 
  
2. The Undertaking shall be signed on all the pages by the authorised representatives of each of the 

partners and should invariably be witnessed. 
 

 
  



 Tender for Design, Engineering, Supply, Construction, Erection, Testing, Commissioning and 
Maintenance of 70 MW ISTS Connected Solar PV Power Project paired with 25MW/ 50MWh BESS 

at Ramagiri, Sri Sathya Sai District, Andhra Pradesh 
 

 

 
Setting up of grid-connected 70 
MW (AC) Solar PV Power Project 
Paired with 25MW/50MWH BESS 

(Package 1: Solar + BESS) 

Tender No.  
SECI/C&P/OP/11/0002/26-27 

SFF 
Page 32 of 82 

 
Signature of Bidder 

 

 
 
 
 
 

Form F-17A 

 
FORMAT FOR POWER OF ATTORNEY FOR JOINT VENTURE 

AGREEMENT 
 

(To be stamped in accordance with Stamp Act, the Non-Judicial Stamp Paper of Appropriate Value 
should be in the name of the Joint Venture) 

 
KNOW ALL MEN BY THESE PRESENTS THAT WE, the Partners whose details are given hereunder 
................................................................................. have formed a Joint Venture under the laws of 
............................................ and having our Registered Office(s)/ Head Office(s) at 
............................................... (hereinafter called the 'Joint Venture' which expression shall unless 
repugnant to the context or meaning thereof, include its successors, administrators and assigns) acting 
through M/s ................................................................................. being the Partner in-charge do hereby 
constitute, nominate and appoint M/s................................................... a Company incorporated under the 
laws of .............................…………………….... and having its Registered/ Head Office at 
........................................... as our duly constituted lawful Attorney (hereinafter called "Attorney" or 
"Authorised Representative" or "Partner In-charge") to exercise all or any of the powers for and on behalf of 
the Joint Venture in regard to Tender No............................ Package ............................ the bids for which 
have been invited by Solar Energy Corporation of India Limited, 6th Floor, Plate-B, NBCC Office Block 
Tower-2, East Kidwai Nagar, New Delhi-110023, India (hereinafter called the 'EMPLOYER') to undertake 
the following acts: 
 
i)   To submit proposal and participate in the aforesaid Bid Specification of the EMPLOYER on behalf 

of the "Joint Venture". 
 
ii)   To negotiate with the EMPLOYER the terms and conditions for award of the Contract pursuant to 

the aforesaid Bid and to sign the Contract with the Owner/EMPLOYER for and on behalf of the "Joint 
Venture". 

 
iii)  To do any other act or submit any document related to the above.  
 
iv)  To receive, accept and execute the Contract for and on behalf of the "Joint Venture". 
 

It is clearly understood that the Partner In-charge (Lead Partner) shall ensure performance of the 
Contract(s) and if one or more Partner fail to perform their respective portions of the Contract(s), the 
same shall be deemed to be a default by all the Partners. 

 
It is expressly understood that this Power of Attorney shall remain valid binding and irrevocable till 
completion of the Defect Liability Period in terms of the Contract. 

 
The Joint Venture hereby agrees and undertakes to ratify and confirm all the whatsoever the said 
Attorney/ Authorised Representatives/ Partner in-charge quotes in the bid, negotiates and signs the 
Contract with the Owner/EMPLOYER and/or proposes to act on behalf of the Joint Venture by virtue 
of this Power of Attorney and the same shall bind the Joint Venture as if done by itself. 

 
IN WITNESS, THEREOF the Partners Constituting the Joint Venture as aforesaid have executed 
these presents on this ...........  day of …………........... under the Common Seal(s) of their 
Companies. 
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 for and on behalf of the  
 Partners of Joint Venture 
 
 ............................................. 
 
 ............................................. 
 
 ............................................. 
         

 
The Common Seal of the above Partners of the Joint Venture: 
 
The Common Seal has been affixed there unto in the presence of: 
 
WITNESS 
 
1.    Signature...................................................... 
 
 Name ............................................…........... 
 
 Designation ...................................….......... 
 
 Occupation ......................................…........ 
 
2.    Signature.................................................…. 
 
 Name ..................................................….... 
 
 Designation ........................................….... 
 
 Occupation ...............….............................. 
 
Note: 
1. For the purpose of executing the Agreement, the non-judicial stamp papers of appropriate value 

shall be purchased in the name of Joint Venture. 
  
2. The Agreement shall be signed on all the pages by the authorised representatives of each of the 

partners and should invariably be witnessed. 
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Form F-18 

 
FORMAT FOR CONSORTIUM AGREEMENT 

(To be stamped in accordance with Stamp Act, the Non-Judicial Stamp Paper of Appropriate Value 
should be in the name of the Consortium) 

 
THIS JOINT DEED OF UNDERTAKING executed on this………. day of……….  Two Thousand 
and………....... by ……………………………………………. a company incorporated under  the 
laws of   ………………… and   having its Registered Office at ........................(hereinafter called the "Party 
No.1" which expression shall include its successors & executors) and M/s……………a company 
incorporated under the laws of ……….…………… and having its Registered Office at 
……….………… (hereinafter called the "Party No.2" which expression shall include its successors & 
executors) and M/s.. . ..... . . . . .. . .. . ..... a Company incorporated under the laws of ………………. 
and having its Registered Office at ……………. (hereinafter called the "Party No.3" which 
expression shall include its successors & executors) for the purpose of making a bid and entering into a 
contract [hereinafter called the "Contract" {in case of award)] against the Tender No…….…………. for …… 
(insert name of the package alongwith project name) …………… of Solar Energy Corporation of India 
Limited, a Company incorporated under the Companies Act of 2013 having its registered office at 6th Floor, 
Plate-B, NBCC Office Block Tower-2, East Kidwai Nagar, New Delhi-110023, India (hereinafter called the 
"EMPLOYER"). 
 
WHEREAS the Party No.1, Party No.2 and Party No.3 have entered into an Agreement dated................ 
 
AND WHEREAS the EMPLOYER invited bids as per the above-mentioned Specification for the design, 
manufacture, supply, erection, testing and commissioning including O & M of Equipment/ Materials 
stipulated in the Tender Documents under …… (insert name of the package along with project name) 
……………  
 
AND WHEREAS Clause 2, Section-ITB and BDS (documents establishing the Qualification of Bidder) & 
Qualification Criteria in Annexure to BDS forming part of the Tender Documents, inter-alia stipulates that an 
Undertaking of two or more qualified manufacturers as partners, meeting the requirements of Qualification 
Criteria in Annexure to BDS, as applicable may bid, provided, the Consortium fulfills all other requirements 
under Qualification Criteria in Annexure to BDS and in such a case, the Bid Forms shall be signed by all the 
partners so as to legally bind all the Partners of the Consortium, who will be jointly and severally liable to 
perform the Contract and all obligations hereunder. 
 
The above clause further states that this Undertaking shall be attached to the bid and the Contract 
Performance Security will be as per the format F-9 enclosed with the Tender Documents without any 
restrictions or liability for either party. 
 
AND WHEREAS the bid is being submitted to the EMPLOYER vide proposal No…………………. dated 
…….... by Party No.1 based on this Undertaking between all the parties; under these presents and the bid 
in accordance with the requirements of Clause 2, Section-ITB and BDS (documents establishing the 
Qualification of Bidder) & Qualification Criteria in Annexure to BDS, has been signed by all the parties. 
 
NOW THIS UNDERTAKING WITNESSETH AS UNDER: 
 
In consideration of the above premises and agreements all the parties of this Deed of Undertaking do hereby 
declare and undertake: 
 
1. In requirement of the award of the Contract by the Owner/EMPLOYER to the Consortium Partners, 
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we, the Parties do hereby undertake that M/s……… the Party No.1, shall act as Lead Partner and 
further declare and confirm that we the parties to the Consortium shall jointly and severally be bound 
unto the Owner/EMPLOYER for the successful performance of the Contract and shall be fully 
responsible for the design, manufacture, supply and successful performance of the equipment in 
accordance with the Contract: 

 
2. In case of any breach or default of the said Contract by any of the parties to the Consortium, the 

party(ies) do hereby undertake to be fully responsible for the successful performance of the Contract 
and to carry out all the obligations and responsibilities under the Contract in accordance with the 
requirements of the Contract. 

 
3.  Further, if the Owner/EMPLOYER suffers any loss or damage on account of any breach in the 

Contract or any shortfall in the performance of the equipment in meeting the performances 
guaranteed as per the specification in terms of the Contract, the Party(ies) of these presents 
undertake to promptly make good such loss or damages caused to the Owner/EMPLOYER, on its 
demand without any demur. It shall not be necessary or obligatory for the Owner/EMPLOYER to 
proceed against Lead Partner to these presents before proceeding against or dealing with the other 
Party(ies), the Owner/EMPLOYER can proceed against any of the parties who shall be jointly and 
severally liable for the performance and all other liabilities/ obligations under the Contract to the 
Owner/EMPLOYER. 

 
4.  The financial liability of the Parties of this Deed of Undertaking to the Owner/EMPLOYER, with 

respect to any of the claims rising out of the performance or non-performance of the obligations set 
forth in this Deed of Undertaking, read in conjunction with the relevant conditions of the Contract 
shall, however not be limited in any way so as to restrict or limit the liabilities or obligations of any of 
the Parties of this Deed of Undertaking. 

 
5.  It is expressly understood and agreed between the Parties to this Undertaking that the 

responsibilities and obligations of each of the Parties shall be as delineated in Appendix - I (to be 
suitably appended by the Parties alongwith this Undertaking in its bid) to this Deed of Undertaking. 
It is further undertaken by the parties that the above sharing of responsibilities and obligations shall 
not in any way be a limitation of joint and several responsibilities of the Parties under the Contract.
  

 
6.   It is also understood that this Undertaking is provided for the purposes of undertaking joint and 

several liabilities of the partners to the Consortium for submission of the bid and performance of the 
Contract and that this Undertaking shall not be deemed to give rise to any additional liabilities or 
obligations, in any manner or any law, on any of the Parties to this Undertaking or on the Consortium, 
other than the express provisions of the Contract.  

 
7.    This Undertaking shall be construed and interpreted in accordance with the provisions of the 

Contract. 
 
8.     In case of an award of a Contract, we the parties to this Deed of Undertaking do hereby agree that 

we shall be jointly and severally responsible for furnishing a Contract Performance Security from a 
bank in favour of the Owner/EMPLOYER in the currency/ currencies of the Contract. 

 
9.    It is further agreed that this Deed of Undertaking shall be irrevocable and shall form an integral part 

of the bid and shall continue to be enforceable till the Owner/EMPLOYER discharges the same or 
upon the completion of the Contract in accordance with its provisions, whichever is earlier. It shall 
be effective from the date first mentioned above for all purposes and intents. 

 
IN WITNESS, WHEREOF, the Parties to this Deed of Undertaking have through their authorized 



 Tender for Design, Engineering, Supply, Construction, Erection, Testing, Commissioning and 
Maintenance of 70 MW ISTS Connected Solar PV Power Project paired with 25MW/ 50MWh BESS 

at Ramagiri, Sri Sathya Sai District, Andhra Pradesh 
 

 

 
Setting up of grid-connected 70 
MW (AC) Solar PV Power Project 
Paired with 25MW/50MWH BESS 

(Package 1: Solar + BESS) 

Tender No.  
SECI/C&P/OP/11/0002/26-27 

SFF 
Page 36 of 82 

 
Signature of Bidder 

 

 
 
 
 
 

representatives executed these presents and affixed Common Seals of their companies, on the day, month 
and year first mentioned above. 
 
 
 
 
Common Seal of ………………………. 
has been affixed in my/ our  
presence pursuant to Board of  
Director’s Resolution dated ……………. 
 
Name ……………………….. 
 
Designation …………………. 
 
Signature ……………………. 
 
WITNESS : 
 
I. ……………………………… 
 
 
II. ……………………………… 
 
 

For Lead Partner (Party No.-1) 
For and on behalf of M/s 
…………………..  
 
 
 
 
 
(Signature of the authorized 
representative) 

Common Seal of ………………………. 
has been affixed in my/our  
presence pursuant to Board of  
Director’s Resolution dated ……………. 
 
Name ……………………….. 
 
Designation …………………. 
 
Signature ……………………. 
 
WITNESS : 
 
I. ……………………………… 
 
 
II. ……………………………… 
 

For Party No.-2 
For and on behalf of 
M/s………………….. 
 
 
(Signature of the authorized 
 representative) 

Common Seal of ………………………. 
has been affixed in my/ our  
presence pursuant to Board of  
Director’s Resolution dated ……………. 
 
Name ……………………….. 
 
Designation …………………. 
 
Signature ……………………. 

For Party No.-3 
For and on behalf of M/s. 
…………………..  
 
 
 
 
 
(Signature of the authorized 
representative) 
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WITNESS : 
 
I. ……………………………… 
 
 
II. ……………………………… 

 
Note: 
1. For the purpose of executing the Joint Deed of Undertaking, the non-judicial stamp papers of 

appropriate value shall be purchased in the name of Consortium. 
  
2. The Undertaking shall be signed on all the pages by the authorized representatives of each of the 

partners and should invariably be witnessed. 
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Form F-18A 

 
FORMAT FOR POWER OF ATTORNEY OF CONSORTIUM 

AGREEMENT 
(To be stamped in accordance with Stamp Act, the Non-Judicial Stamp Paper of Appropriate Value 

should be in the name of the Consortium) 
 

KNOW ALL MEN BY THESE PRESENTS THAT WE, the Partners whose details are given hereunder 
................................................................................. have formed a Consortium under the laws of 
............................................ and having our Registered Office(s)/ Head Office(s) at 
............................................... (hereinafter called the 'Consortium' which expression shall unless repugnant 
to the context or meaning thereof, include its successors, administrators and assigns) acting through M/s 
................................................................................. being the Partner in-charge do hereby constitute, 
nominate and appoint M/s................................................... a Company incorporated under the laws of 
.............................…………………….... and having its Registered/ Head Office at 
........................................... as our duly constituted lawful Attorney (hereinafter called "Attorney" or 
"Authorised Representative" or "Partner In-charge") to exercise all or any of the powers for and on behalf of 
the Consortium in regard to Tender No............................ Package ............................ the bids for which have 
been invited by Solar Energy Corporation of India Limited, 6th Floor, Plate-B, NBCC Office Block Tower-2, 
East Kidwai Nagar, New Delhi-110023, India (hereinafter called the 'EMPLOYER') to undertake the following 
acts: 
 
i)   To submit proposal and participate in the aforesaid Bid Specification of the EMPLOYER on behalf 

of the "Consortium". 
 
ii)   To negotiate with the Owner/EMPLOYER the terms and conditions for award of the Contract 

pursuant to the aforesaid Bid and to sign the Contract with the Owner/EMPLOYER for and on behalf 
of the "Consortium". 

 
iii)  To do any other act or submit any document related to the above.  
 
iv)  To receive, accept and execute the Contract for and on behalf of the "Consortium". 
 

It is clearly understood that the Partner In-charge (Lead Partner) shall ensure performance of the 
Contract(s) and if one or more Partner fail to perform their respective portions of the Contract(s), the 
same shall be deemed to be a default by all the Partners. 

 
It is expressly understood that this Power of Attorney shall remain valid binding and irrevocable till 
completion of the Defect Liability Period in terms of the Contract. 

 
The Consortium hereby agrees and undertakes to ratify and confirm all the whatsoever the said 
Attorney/ Authorized Representatives/ Partner in-charge quotes in the bid, negotiates and signs the 
Contract with the Owner/EMPLOYER and/or proposes to act on behalf of the Consortium by virtue 
of this Power of Attorney and the same shall bind the Consortium as if done by itself. 

 
IN WITNESS, THEREOF the Partners Constituting the Consortium as aforesaid have executed 
these presents on this ...........  day of …………........... under the Common Seal(s) of their 
Companies. 

 
 for and on behalf of the  
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 Partners of Consortium 
 
 ............................................. 
 
 ............................................. 
 
 ............................................. 
         

 
The Common Seal of the above Partners of the Consortium: 
 
The Common Seal has been affixed there unto in the presence of: 
 
WITNESS 
 
1.    Signature...................................................... 
 
 Name ............................................…........... 
 
 Designation ...................................….......... 
 
 Occupation ......................................…........ 
 
2.    Signature.................................................…. 
 
 Name ..................................................….... 
 
 Designation ........................................….... 
 
 Occupation ...............….............................. 
 
Note: 
1. For the purpose of executing the Agreement, the non-judicial stamp papers of appropriate value 

shall be purchased in the name of Consortium. 
  
2. The Agreement shall be signed on all the pages by the authorized representatives of each of the 

partners and should invariably be witnessed. 
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Form F-19 

 
e-BANKING FORMAT 

(To be submitted on the Letter Head of the Bidder) 
 

1. Bidder/ Customer Name : 
 
2. Bidder/ Customer Code : 
 
3. Bidder/ Customer Address : 
 
4. Bidder/ Customer E-mail ID : 
 
5. Particulars of Bank Account 

a) Name of Bank  : 
b) Name of Branch  : 
c) Branch Code  : 
d) Address   : 
e) Telephone Number : 
f) Type of Account   : 
g) Account Number : 
h) RTGS IFSC Code : 
i) NEFT IFSC Code : 
j) 9 digit MICR code : 
 

I/ We hereby authorize Solar Energy Corporation of India Limited to release any amount due to me/ us in 
the bank account as mentioned above. I/ We hereby declare that the particulars given above are correct 
and complete. If the transaction is delayed or lost because of incomplete or incorrect information, we would 
not hold the Solar Energy Corporation of India Limited responsible. 

 
 

(Signature of Vendor/ Customer) 
 

 
BANK CERTIFICATE 

 
We certify that --------------------------- has an Account no. ---------------------------- with us and we confirm that 
the details given above are correct as per our records. 
 
 
 
Bank stamp 
 
 
 
Date                (Signature of authorized officer of bank) 
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Form F-23 

 
SHAREHOLDING CERTIFICATE 

(To be submitted on the Letter Head of the Bidder) 
 
 

Name of the Equity Holder 
Type and Number 
of Shares Owned 

% of Equity 
Holding 

Extent of Voting 
Rights 

    
    
    
    
    
    
    
    
    
    
    
    

 
 
Yours faithfully 

 

(Signature and Stamp of Authorized Signatory of Bidder) 

 

Name: …………………………. 

Date: …………………………… 

Place: …………………………. 
 
 
 
 
 
(Signature and Stamp of Company Secretary/ Director/ Chartered Accountant)  
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Form F-24 

 
POWER OF ATTORNEY FOR BIDDING COMPANY 

(To be stamped in accordance with Stamp Act, the Non-Judicial Stamp Paper of Appropriate Value 
should be in the name of the Bidder) 

 
Know all men by these presents, We ……………………………………………………. (name and address of 
the registered office of the Bidding Company as applicable) do hereby constitute, appoint and authorize 
Mr./Ms. ……………………………. (name & residential address) who is presently employed with us and 
holding the position of ……………………………………… as our true and lawful attorney, to do in our name 
and on our behalf, all such acts, deeds and things necessary in connection with or incidental to submission 
of our Bid for ……………………… (insert details of Tender) in response to the Tender No 
………………………………… dated ………….. issued by Solar Energy Corporation of India Limited (SECI), 
New Delhi including signing and submission of the Bid and all other documents related to the Bid, including 
but not limited to undertakings, letters, certificates, acceptances, clarifications, guarantees or any other 
document which the SECI may require us to submit.  The aforesaid Attorney is further authorized for making 
representations to the Solar Energy Corporation of India Limited, New Delhi and providing information/ 
responses to SECI, New Delhi representing us in all matters before SECI, New Delhi and generally dealing 
with SECI, New Delhi in all matters in connection with Bid till the completion of the bidding process as per 
the terms of the above mentioned Tender. 
 
We hereby agree to ratify all acts, deeds and things done by our said attorney pursuant to this Power of 
Attorney and that all acts, deeds and things done by our aforesaid attorney shall be binding on us and shall 
always be deemed to have been done by us. 
 
All the terms used herein but not defined shall have the meaning ascribed to such terms under the Tender. 
 
Signed by the within named 
 
……………………………………………….. (Insert the name of the executant company) 
 
through the hand of 
 
Mr. ………………………………………………… 
 
duly authorized by the Board to issue such Power of Attorney 
 
 
Dated this ………………………………… day of ………………… 
Accepted  
 
 
……………………………………………….. 
Signature of Attorney 
(Name, designation and address of the Attorney) 
 
 
 
Attested 
………………………………………………… 
(Signature of the executant) 
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(Name, designation and address of the executant) 
 
 
………………………………………………… 
Signature and stamp of Notary of the place of execution 
 
Common seal of ……………………… has been affixed in my/ our presence pursuant to Board of 
Director’s Resolution dated…………… 
 
 
WITNESS 
 
1. ………………………………………………………….. 
 (Signature) 
  

Name………………………………………………… 
  

Designation ……………………………………… 
 

2. …………………………………………………………. 
 (Signature) 
  

Name………………………………………………… 
  

Designation ……………………………………… 
 

Notes: 
 
The mode of execution of the power of attorney should be in accordance with the procedure, if any, laid 
down by the applicable law and the charter documents of the executant(s) and the same should be under 
common seal of the executant affixed in accordance with the applicable procedure.  Further, the person 
whose signatures are to be provided on the power of attorney shall be duly authorized by the executant(s) 
in this regard. 
 
The person authorized under this Power of Attorney, in the case of the Bidding Company/ Lead Member 
being a public company, or a private company which is a subsidiary of a public company, in terms of the 
Companies Act, 1956, with a paid-up share capital of more than Indian Rupees Five Crores, should be the 
Managing Director/ Whole Time Director/ Manager appointed under section 269 of the Companies Act, 
1956.  In all other cases the person authorized should be a director duly authorized by a board resolution 
duly passed by the Company. 
 
Also, wherever required, the executant(s) should submit for verification the extract of the chartered 
documents and documents such as a Board resolution/ power of attorney, in favour of the person executing 
this power of attorney for delegation of power hereunder on behalf of the executant(s) 
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Form F-25 

To be executed by the successful bidder and shall form part of the Contract Agreement. 

This Non-Disclosure Agreement (“Agreement”) is made effective on this……(“Effective Date”)     

      By and Between, 

Solar Energy Corporation of India Limited, which expression includes its successors and assigns) 
having its Registered Office at 6th Floor, Plate-B, NBCC Office Block Tower-2, East Kidwai Nagar, 
New Delhi-110023, hereinafter referred as Disclosing Party / SECI. 

And 

……………………….having its registered office at ……………… which expression includes successors 
and assigns, hereinafter referred as Receiving Party / Contractor. 

 

Both collectively referred to as “Parties” and individually as “Party”. 

WHEREAS 
 

A. SECI, Solar Energy Corporation of India Limited (SECI) is a CPSU under the administrative 
control of the Ministry of New and Renewable Energy (MNRE), set up on 20th Sept, 2011 to 
facilitate the implementation of JNNSM and achievement of targets set therein. It is the only 
CPSU dedicated to the solar energy sector. It was originally incorporated as a section-3 (not 
for profit) company under the Companies Act, 2013. In the present outlook of the RE sector, 
especially solar energy, SECI has a major role to play in the sector’s development. The 
company is responsible for implementation of a number of schemes of MNRE for large-scale 
grid-connected projects under JNNSM, solar park scheme and grid-connected solar rooftop 
scheme along with a host of other specialised schemes. In addition, SECI is also developing its 
own Solar, Floating & Hybrid innovative RE Projects & is providing consultancy services to 
various major CPSUs for developing turnkey basis RE Projects. The company also has power 
trading license and is active in this domain through trading of solar power from projects set up 
under the schemes being implemented by it. 

B. The Contractor is engaged in …………………………….. 

C. SECI and Contractor are desirous of pursuing a mutually beneficial relationship through the 
execution of Contract awarded by SECI to the Contractor vide No…. Dated ….... The Contractor 
agrees that in the course of their association for executing the said Contract Agreement, there 
may be sharing of confidential information between them. Through this Agreement, both parties 
define the obligations with respect to the confidential information. 

D. Contractor may receive from the other Party i.e. SECI certain technical, non-technical, financial, 
business and other proprietary and confidential information in relation to their respective 
businesses and contract specific tasks. 

E. Due to various Information Security related risks associated with the execution of the contract, 
SECI desires to mitigate the perceived risks and seeks to protect its physical and intellectual 
assets through defined agreements with the Contractor. 
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NOW THEREFORE, in consideration of the above premises the sufficiency of which is hereby 
acknowledged, the Contractor agrees as follows: 

1. Confidential Information 
“Confidential Information” shall mean any and all information disclosed to, or otherwise acquired or 
identified or observed by the Receiver including its subsidiaries and affiliates, and each of their 
respective directors, employees, representatives and agents from the Disclosing Party and its 
affiliated companies, relating to the business of the Disclosing Party, or received from others that 
the Disclosing Party is obligated to treat as confidential, and other materials and information of a 
confidential nature whether communicated in writing, orally, electronically, photographically, or 
recorded in any other form of media, including, but not limited to, all sales and operating 
information, contractor’s information, employee and other human resource information, existing 
and potential business and marketing plans and strategies, financial information, cost and pricing 
information, data media, know-how, designs, specifications, technical configurations, concepts, 
reports, methods, processes, techniques, operations, devices, , product schematics or drawings, 
descriptive material, patent and patent applications, trade secrets, trademarks, trade names, 
specifications, software (source code or object code) and the like, whether or not the foregoing 
information is patented, tested, reduced to practice, or subject to copyright or any other intellectual 
property right. 

“Confidential Materials" shall mean all tangible materials containing Confidential Information, 
including without limitation drawings, schematics, written or printed documents, computer disks, 
tapes, and compact disks (CD), whether machine or user readable. 

Notwithstanding the above, all Confidential Information shall be specifically marked as 
“CONFIDENTIAL” while disclosing the same to the Receiving Party. If the same is orally disclosed 
then the same to be reduced in writing and marked as “CONFIDENTIAL”. Supplier, sub-contractor 
and other parties engaged by the Disclosing party shall have the same rights and obligations for 
the Confidential Information. 

 

2. Obligations of Receiving Party relating to Information Security 
Contractor agrees to conform to the following requirements: 

a) All intelligent electronic devices (IEDs), including devices with embedded software, Automation 
servers Controllers, HMIs and associated network components wherein the data is routable 
(equipped with Ethernet/optical Ethernet, Serial/Optical Serial) must have capabilities to 
exceed or meet applicable technical requirements under IEEE-1686:2013 for satisfying 
IEC/ISO:62443-2-3, IEC/ISO:62443-2-4 and IEC/ISO:62443-3-3 requirements. 

 

b) Contractor agrees to submit required evidences for conformance to IEC/ISO:15408 for 
identified network-based systems such as routers, firewalls, SIEMs etc. 

 

c) Contractor agrees to provide IT architecture details such as Firmware details, Operating 
System, databases, middle-ware, application frameworks and related third-party drivers, 
software component libraries, including usage of virtualization/container technologies, of all 
devices qualifying under clause (a) above to facilitate vulnerability analysis of the device. SECI 
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reserves the right to undertake appropriate black-box testing of any system, sub-system to 
independently ascertain vulnerability of the product/solution. 

 

d) Contractor agrees to enable use of Indian Regional Navigational Satellite Constellation (IRNSS) 
based Time Synchronization signals through appropriate use of GPS technologies that support 
PTP (IEEE 1588) , if available commercially. 
In case the same are not available commercially, Contractor may supply the GPS Clock as per 
their solution requirement. However, in case SECI supply the Indian Regional Navigational 
Satellite Constellation (IRNSS) based Time Synchronization signals through appropriate use 
of GPS technologies that support PTP (IEEE 1588) during this contract period (up to start of 
the Factory System Test), Contractor shall replace the existing Clock with the SECI supplied 
timing solution in the Control and Protection system, without any cost implication to SECI. 

e) Contractor commits to ensure, its adherence to secure software development life-cycle 
processes as per IEC/ISO:24748-1 or a similar standard and commits itself for voluntary 
disclosure of vulnerabilities in the system. Contractor agrees to develop and provide patches, 
including those of the third-party software components, for the Contractor disclosed 
vulnerabilities and also for the vulnerabilities discovered/ reported by any third party 
organization. The Contractor agrees to ensure supply and installation of patches up to the 
defect liability period of the system. 

f) For all software, operating system, software patches, version upgrades, firmware images etc 
authorized by the Contractor to be installed during the Life-Cycle of the project, the Contractor 
agrees to inform SECI through a digitally signed email, the SHA-256 checksum of all software 
components. 

g) The Contractor agrees to provide a list of all equipment and processes where data encryption 
is used. All required details for Key Management shall be provided to SECI. SECI at its own 
cost, shall supply requisite digital certificates/keys for installation and configuration of such 
systems as may be required for securing its interest. 

h) SECI shall provision Notebook PCs as per recommendations of the Contractor, which shall be 
only authorized device from which access to the network in use by SECI, shall be permitted for 
any preventive maintenance, update and configuration. 

i) The Contractor agrees to sign an undertaking as per Annexure-A, for its commitment to ensure 
bug and malware-free software/ software patches/ embedded software/ firmware in systems 
such as PLC Cards/ Logic Cards/ other microprocessor based intelligent systems. The 
Contractor agrees to declare with each shipment, whether during initial supply stage or 
subsequent repairs, diagnostics or upgrades, that it shall be solely responsible for any Criminal 
and/ or Civil Liabilities arising from failures due to such malware/bug. The Contractor further 
agrees to send a digitally signed statement by email, detailing SHA-256 checksum of all 
firmware/software components installed during any field/factory activity. 

j) The Contractor agrees not to access through use of WiFi/ Bluetooth based networking to any 
device anywhere in the controlled network. All Bluetooth/ WiFi devices shall be disabled from 
associated firmware and Operating System in applicable devices of the controlled network. 

k) The Contractor agrees to submit details of all devices equipped with Serial Ports 
(RS232C/RS485/USB etc including with Optical interface), Virtual Serial Ports and Serial over 
Ethernet. Only SECI permitted devices shall be attached to serial ports. The Contractor agrees 
to provide systems to log details of any serial devices connected during the operation of the 
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equipment. 
 

3. Protection of Confidential Information 

a. Use 
The Receiving Party understands and acknowledges that the Confidential Information has 
been developed or obtained by the Disclosing Party by the investment of significant time, effort 
and expense, and that Confidential Information is a valuable, special and unique asset 
of the Disclosing Party. Therefore, the Receiving Party agrees to hold in confidence and not 
to disclose the Confidential Information, to any person or entity without similar obligations 
agreed between the Receiving Party and such person or entity. The Receiving Party will use 
the same standard of care it would use to secure and safeguard its own confidential 
information of similar importance, but in no event less than reasonable care. 

 

b. No copying. 
The Receiving Party will not copy or modify any Confidential Information without the prior 
written consent of the Disclosing Party, except where such copy or modification is required for 
the purpose of the execution of the contract. Any permitted reproduction of confidential 
information must contain all confidential or proprietary legends which appear on the original. 
The Receiving Party shall immediately notify the Disclosing Party in the event of any loss or 
unauthorized disclosure or use of the confidential information. 

 

c. Permitted disclosures. 
The Receiving Party shall permit access to the Disclosing Party’s confidential information 
solely to the Receiving Party’s Representatives and contractors who (i) have a need to know 
such information; and (ii) have signed the specified confidentiality agreement / similar contract 
conditions in favour of Receiving Party 

All staff of Receiving Party (on-roll or outsourced) shall be bound by the terms of this 
Agreement. The Contractor agrees to individually authorize each of the member of staff 
assigned with the project, binding them individually with the terms of similar to this Agreement 
during and also post-employment. 

 

d. Additional obligations. 
The Receiving Party shall 

(i) notify the Disclosing Party promptly of any material unauthorized possession, use or 
knowledge, or attempt thereof, of the Disclosing Party’s confidential information by any 
person or entity which may become known to the Receiving Party; 

(ii) promptly furnish to the Disclosing Party full details of the unauthorized possession, use 
or knowledge, or attempt thereof; 

(iii) use reasonable efforts to assist the Disclosing Party in investigating or preventing the 
recurrence of any unauthorized possession, use or knowledge, or attempt thereof, of 
confidential information; 

(iv) use reasonable efforts to cooperate with the Disclosing Party in any litigation and / or 
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investigation against third parties deemed necessary by the Disclosing Party to protect 
its proprietary rights; 

(v) promptly use all reasonable efforts to prevent a recurrence of any unauthorized 
possession, use or knowledge of confidential information; 

(vi) comply with the directives of authorized agencies of Government of India, through 
appropriate technical configurations and custom modifications to achieve compliance 
as sought by them from time to time; and 

(vii) extend its services as may be required, at least once annually, during the Information 
Security audits. 

 

e. Unauthorized Disclosure of Information. 
If it appears that the Receiving Party has disclosed (or has threatened to disclose) 
Confidential Information in violation of this Agreement, the Disclosing Party shall be entitled 
to an injunction to restrain the Receiving Party from disclosing, in whole or in part, the 
Confidential Information. The Disclosing Party shall not be prohibited by this provision from 
pursuing other remedies, subject to suitable notice of the same to Receiving Party and 
Receiving Party wilfully neglecting such notice or duties under the Agreement after such 
notice including a claim for losses and damages. 

f. Exceptions 
The following shall not be considered as Confidential Information: 

(a) Any information that the Receiving Party can show by documentary evidence was in its 
possession prior to the disclosure to it hereunder; or 
(b) Any information that comes into the possession of the Receiving Party’s 
Representatives, from another party who is under no obligation to the other to maintain 
confidentiality of such information; or 
(c) Any information that becomes generally known other than through the fault of the 
Receiving Party, 
(d) Any particular portion of the Confidential Information which was developed by Receiving 
Party’s Representatives independently of and without reference to any Confidential 
Information or other information that the Disclosing Party has disclosed in confidence to any 
third party. 
(e) Information available in the public domain whether in tangible or intangible form. 
(f) Information that is not proprietary or confidential to the Disclosing Party but an 

information received from third party not connected to the Project. 

(g) Information that has not been marked by the Disclosing Party as “Confidential”. 
The burden of proving these exceptions to the provisions of this Agreement resides 
with the Receiving Party. 

4. Remote Support. Remote Support shall be permitted only as per SECI ISO27001 Policy and 
Procedures. Further, remote support will only be permitted from within geographical boundaries of 
India. SECI reserves the right to only permit the remote support with the presence of SECI’s 
authorized representative at the remote end. 

 

5. Compelled Disclosure. In the event that Receiving Party or any of Receiving Party’s 
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Representatives is requested or required (by oral questions, interrogatories, requests for 
information or documents, subpoena, civil investigative demand or similar incidents) to disclose any 
of the Confidential Information to the authorities as per mandatory law, it is agreed that Receiving 
Party or Receiving Party’s Representatives, as the case may be, will provide Disclosing Party with 
prompt notice of such request(s) so that Disclosing Party may seek an appropriate protective order 
or other appropriate remedy and/or waive compliance with the confidentiality provisions of this 
Agreement. In the event that such protective order or other remedy is not obtained, or Disclosing 
Party grants a waiver hereunder, Receiving Party or Receiving Party’s Representatives may furnish 
that portion (and only that portion) of the Confidential Information which Receiving Party is legally 
compelled to disclose and will exercise reasonable efforts to obtain assurance that confidential 
treatment will be accorded any Confidential Information so furnished. 
 

6. Information Security Audit. SECI reserves the right to undertake a second party / third party 
Information Security Audit at any point as may be required, to ascertain the risk/ vulnerability/ 
threats and the Contractor agrees to take necessary corrective measures in-situ or within a defined 
time frame, as the case may be. 

 

7. Term and Termination 
This Agreement shall be valid during the contractual period w.e.f. the date of signing of the main 
contract agreement. 

8. Return of Confidential Information. 
Upon the written request of the Disclosing Party, the Receiving Party shall return to the 
Disclosing Party all written materials / digital media containing the Confidential Information 
to the extent possible by the Receiving Party. The Receiving Party shall also deliver to the 
Disclosing Party written statements signed by the Receiving Party certifying that all 
materials have been returned within five (5) thirty (30) days of receipt of the request. Any 
unreturned Confidential Information shall be required to be maintained with similar 
confidentiality obligation for 10 years or as per applicable law, whichever is longer. 

9. Remedies. 
Receiving Party acknowledges that money damages may be incalculable and an 
insufficient remedy for any breach of this agreement by Receiving Party and that any such 
breach may cause Disclosing Party irreparable harm. Accordingly, Receiving Party also 
agrees that, in the event of any breach or threatened breach of this Agreement, Disclosing 
Party, in addition to any other remedies at law or in equity it may have, shall be entitled, 
without the requirement of posting a bond or other security, to equitable relief, including 
injunctive relief and specific performance. 

10. Relationship of Parties 
Neither party has an obligation under this Agreement to purchase any service or item from the 
other party, or commercially offer any products using or incorporating the Confidential Information. 
This Agreement does not create any agency, partnership or joint venture. 

 

11. No Grant of Proprietary Rights 
The Receiving Party recognizes and agrees that, except as expressly and specifically set forth in 
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this agreement, nothing herein shall be construed as granting any proprietary right, by license, 
implication, estoppel or otherwise, to any of the Disclosing Party’s, confidential information, trade 
mark, trade name or to any invention or any patent right that has issued or that may issue based 
on such confidential information. All information disclosed is provided “as is” without any warranties 
of any kind. 

12. Governing Law 
This Agreement shall be governed by and interpreted in accordance with the Indian laws without 
regard to its conflict of law principles. In particular, the provisions of Information Technology Act 
2000, and rules framed thereunder shall be applicable. Further the outline of system level 
requirements shall be in conformance to IS:16335-2015 standard. The applicable Information 
Security Policy shall be the ISO-27001:2013 policy and procedures of SECI as modified from time 
to time. 

13. Jurisdiction and Venue. In connection with any litigation arising hereunder, Parties hereby 

(i) irrevocably and unconditionally submit to the exclusive jurisdiction of courts in 
Delhi and 

(ii) Further that disputes if any, shall be dealt with as per the provisions of the dispute 
settlement clause mentioned in the contract / General Conditions of Contract (GCC). 

14. General Provisions. 
(a) This Agreement sets forth the entire understanding of the Parties regarding confidentiality. Any 

amendments must be in writing and signed by both parties. 
(b) This Agreement is intended to facilitate only the exchange of Confidential Information and is 

not intended to be, and shall not be construed to create a teaming agreement, joint venture 
association, partnership, or other business organization or agency arrangement and no Party 
shall have the authority to bind the other without the separate prior written agreement thereof. 

(c) This Agreement contains the entire agreement and understanding between the Parties hereto 
relating to the subject matter hereof and supersedes all other prior agreements and 
understandings both written and oral, between the Parties with respect to the subject matter 
hereof. This Agreement may be executed in several counterparts, each of which will be 
deemed an original, and all of which taken together will constitute one single Agreement 
between the Parties with the same effect as if all the signatures were upon the same  instrument. 

 

IN WITNESS WHEREOF, the parties hereto have executed this Agreement at …….. by their duly 
authorized representatives as of the date first set forth above. 

Solar Energy Corporation of India Limited 
 

Signature:    

 
 
 

Signature:    

 
Name: 

 
Name : 

 
Title 

 
Title : 
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Format 26 
 

INTEGRITY PACT FORMAT 
 

Signed copy of Integrity Pact is attached separately with the tender document  
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Format 27 
 

FORMAT OF PAYMENT ON ORDER INSTRUMENT TO BE ISSUED BY REC/PFC (IN LIEU 
OF BG TOWARDS EMD) 

 
No.           Date  
SECI,          Registered 
__________, 

__________ 
 

Reg: M/s ________________(insert name of the Bidder) – Issuance of Payment on 
Order Instrument for an amount of Rs._____________ 

Dear Sir, 
 

1. It is to be noted that M/s ____________ (insert name of the POI issuing Agency) 
(‘REC/PFC’) has sanctioned a non-fund based limit loan of Rs. ___________ (Rupees 
____________ only) to M/s _________________ under the Loan Agreement executed 
on ___________ to execute Renewable Energy Projects.   

 

2. At the request of M/s ________________, on behalf of ________________ (insert name 
of the Bidder), this Payment on Order Instrument (POI) for an amount of Rs. 
_____________ (Rupees_________(in words)). This Payment on Order Instrument 
comes into force immediately.  

 
3. In consideration of the ___________________________________ [Insert name of the 

Bidder] (hereinafter referred to as 'Bidder') submitting the response to tender document 
for “Design, Engineering, Supply (Except PV Modules), Unloading of PV Modules 
at Site Supplied by the Owner, Construction, Erection, Testing & Commissioning 
of grid-connected 70 MW (AC) Ground mounted Solar PV Power Project Paired 
with 25MW/50MWH BESS at Ramagiri, Sri Sathya Sai District, Andhra Pradesh 
(Package 1: Solar + BESS)” have bid for the ________ capacity for the said tender in 
response to the Tender No. ____________ dated ___________ issued by Solar Energy 
Corporation of India Limited (hereinafter referred to as SECI) and SECI considering such 
response to the Tender of ………[Insert the name of the Bidder] as per the terms of the 
Tender, the _______________ [Insert name & address of PFC/REC] hereby agrees 
unequivocally, irrevocably and unconditionally to pay to SECI at [Insert Name of the Place 
from the address of SECI] forthwith without demur on demand in writing from SECI or 
any Officer authorized by it in this behalf, any amount upto and not exceeding Rupees 
________________ [Insert EMD amount as per the package capacity quoted in line with 
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the tender document], only, on behalf of M/s _______________________ [Insert name 
of the Bidder]. 

 

4. In consideration of the above facts, REC/PFC, having its registered office at 
_________________, agrees to make payment for the sum of Rs. __________ lakhs (in 
words…………………………….) to SECI on the following conditions: -  

  
(a) REC/PFC agrees to make payment of the above said amount unconditionally, 

without demur and without protest upon receipt of request from SECI within the 
validity period of this letter as specified herein;  
 

(b) The commitment of REC/PFC, under this Payment of Order Instrument will have 
the same effect as that of the commitment under the Bank Guarantee issued by any 
Public Sector Bank and shall be enforceable in the same manner as in the case of 
a Bank Guarantee issued by a Bank and the same shall be irrevocable and shall be 
honored irrespective of any agreement or its breach between REC/PFC or its 
constituents notwithstanding any dispute that may be raised by the  against SECI; 

 
(c) The liability of REC/PFC continues to be valid and binding on REC/PFC and shall 

not be terminated, impaired and discharged, by virtue of change in its constitution 
and specific liability under letter of undertaking shall be binding on its successors 
or assignors; 

 
(d) The liability of REC/PFC shall continue to be valid and binding on REC/PFC and 

shall not be terminated/ impaired/ discharged by any extension of time or variation 
and alternation made given or agreed with or without knowledge or consent of the 
parties (SECI and Bidding Party), subject to the however to the maximum extent of 
amount stated herein and REC/PFC is not liable to any interest or costs etc; 

 
(e) This Payment of Order Instrument can be invoked either partially or fully, till the date 

of validity;  
 

(f) REC/PFC agrees that it shall not require any proof in addition to the written demand 
by SECI made in any format within the validity period. REC/PFC shall not require 
SECI to justify the invocation of the POI against the bidder, to make any claim 
against or any demand against the bidder or to give any notice to the bidder; 

 
(g) The POI shall be the primary obligation of REC/PFC and SECI shall not be obliged 

before enforcing the POI to take any action in any court or arbitral proceedings 
against the bidder; 
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(h) Neither SECI is required to justify the invocation of this POI nor shall REC/PFC 

have any recourse against SECI in respect of the payment made under letter of 
undertaking;  

 

5. Notwithstanding anything contrary contained anywhere in this POI or in any other 
documents, this POI is and shall remain valid upto ________________ and REC/PFC 
shall make payment thereunder only if a written demand or request is raised within the 
said date and to the maximum extent of Rs. …………………….. and REC/PFC shall in 
no case, be liable for any interest, costs, charges and expenses and REC’s/PFC’s liability 
in no case will exceed more than the above amount stipulated. SECI shall be entitled to 
invoke this POI till _________ [Insert a date which is at least 30 days beyond the expiry 
of the validity period]. 

6. In pursuance of the above, REC/PFC and SECI have signed an Umbrella Agreement 
dated ____ setting out the terms and conditions for issue of letter of undertaking by 
REC/PFC to SECI and the said terms and conditions shall be read as a part of this letter 
of undertaking issued for the project of the project of PP mentioned above.  

 
Thanking you, 

Yours faithfully 
For and on behalf of 

      
M/s. ______________________ 
   (Name of the POI issuing agency). 

 
     (  ) 

         General Manager (TS)  
Copy to:-  

M/s. __PP_________________  

_______________________ 

_______________________ As per their request  

    (  ) 
General Manager (TS 
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Format 28 
 

FORMAT OF PAYMENT ON ORDER INSTRUMENT TO BE ISSUED BY REC/PFC (IN 
LIEU OF PBG) 

 
No.          Date  
SECI,          Registered 
 

__________, 
__________ 
 

Reg: M/s ________________(insert name of the Bidder) (Tender No. __________(insert 
project ID issued by SECI) – Issuance of Payment on Order Instrument for an 
amount of Rs._____________ 

 
Dear Sir, 
 
1. It is to be noted that M/s ____________ (insert name of the POI issuing Agency) 

(‘REC/PFC’) has sanctioned a non-fund based limit loan of Rs. ___________ 
(Rupees____________only) to M/s _________________ under the Loan Agreement 
executed on ___________ to execute Renewable Energy Projects.   

 

2. At the request of M/s ________________, on behalf of ________________ (insert name 
of the Bidder), this Payment on Order Instrument (POI) for an amount of Rs. 
_____________ (Rupees_________ (in words)). This Payment on Order Instrument 
comes into force immediately.  

 

3. In consideration of the ______ [Insert name of the Bidder] (hereinafter referred to as 
successful Bidder) submitting the response to tender document for “Design, 
Engineering, Supply (Except PV Modules), Unloading of PV Modules at Site 
Supplied by the Owner, Construction, Erection, Testing & Commissioning of grid-
connected 70 MW (AC) Ground mounted Solar PV Power Project Paired with 
25MW/50MWH BESS at Ramagiri, Sri Sathya Sai District, Andhra Pradesh (Package 
1: Solar + BESS)”  have bid for the ________ capacity for the said tender in response 
to the Tender No. ____________ dated ___________ issued by Solar Energy 
Corporation of India Limited (hereinafter referred to as SECI) and SECI considering such 
response to the Tender of ………[insert the name of the successful bidder] (which 
expression shall unless repugnant to the context or meaning thereof include its 
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executers, administrators, successors and assignees) and issuing Letter of Award No 
______ to (Insert Name of successful bidder) as per terms of Tender and the same 
having been accepted by the selected successful bidder for execution of supply [from 
successful bidder, M/s _____ ]. As per the terms of the Tender, the _______________ 
[insert name & address of PFC/REC] hereby agrees unequivocally, irrevocably and 
unconditionally to pay to SECI at [Insert Name of the Place from the address of the SECI] 
forthwith on demand in writing from SECI or any Officer authorized by it in this behalf, 
any amount up to and not exceeding Rupees------ [Total Value] only, on behalf of M/s 
__________ [Insert name of the successful bidder]. 

 

4. In consideration of the above facts, REC/PFC, having its registered office at 
_________________, agrees to make payment for the sum of Rs. __________ lakhs (in 
words…………………………….) to SECI on the following conditions:-   

 
(a) REC/PFC agrees to make payment of the above said amount unconditionally, 

without demur and without protest upon receipt of request from SECI within the 
validity period of this letter as specified herein;  
 

(b) The commitment of REC/PFC, under this Payment of Order Instrument will have 
the same effect as that of the commitment under the Bank Guarantee issued by any 
Public Sector Bank and shall be enforceable in the same manner as in the case of 
a Bank Guarantee issued by a Bank and the same shall be irrevocable and shall be 
honored irrespective of any agreement or its breach between REC/PFC or its 
constituents notwithstanding any dispute that may be raised by the  against SECI; 

 
(c) The liability of REC/PFC continues to be valid and binding on REC/PFC and shall 

not be terminated, impaired and discharged, by virtue of change in its constitution 
and specific liability under letter of undertaking shall be binding on its successors 
or assignors; 

 
(d) The liability of REC/PFC shall continue to be valid and binding on REC/PFC and 

shall not be terminated/ impaired/ discharged by any extension of time or variation 
and alternation made given or agreed with or without knowledge or consent of the 
parties (SECI and Bidding Party), subject to the however to the maximum extent of 
amount stated herein and REC/PFC is not liable to any interest or costs etc; 

 
(e) This Payment of Order Instrument can be invoked either partially or fully, till the date 

of validity;  
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(f) REC/PFC agrees that it shall not require any proof in addition to the written demand 
by SECI made in any format within the validity period. REC/PFC shall not require 
SECI to justify the invocation of the POI against the successful bidder, to make any 
claim against or any demand against the successful bidder or to give any notice to 
the successful bidder; 

 
(g) The POI shall be the primary obligation of REC/PFC and SECI shall not be obliged 

before enforcing the POI to take any action in any court or arbitral proceedings 
against the successful bidder; 

 
(h) Neither SECI is required to justify the invocation of this POI nor shall REC/PFC 

have any recourse against SECI in respect of the payment made under letter of 
undertaking;  

5. Notwithstanding anything contrary contained anywhere in this POI or in any other 
documents, this POI is and shall remain valid upto________________ and REC/PFC 
shall make payment thereunder only if a written demand or request is raised within the 
said date and to the maximum extent of Rs………………………..and REC/PFC shall in 
no case, be liable for any interest, costs, charges and expenses and REC’s/PFC’s liability 
in no case will exceed more than the above amount stipulated. SECI shall be entitled to 
invoke this POI till _________ [Insert a date which is at least 30 days beyond the expiry 
of the validity period]. 

6. In pursuance of the above, REC/PFC and SECI have signed an Umbrella Agreement 
dated ____ setting out the terms and conditions for issue of letter of undertaking by 
REC/PFC to SECI and the said terms and conditions shall be read as a part of this letter 
of undertaking issued for the project of the project of PP mentioned above.  

 
Thanking you, 

Yours faithfully 
For and on behalf of 

 
    M/s. ______________________ 
   (Name of the POI issuing agency). 

 
 
 
     (  ) 
           General Manager (TS)  

 

Copy to:-  
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M/s. __PP_________________  

_______________________ 

_______________________ As per their request  

    (  ) 
    General Manager 

(TS) 
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Form F-29 

 
UNDERTAKING REGARDING CONFIRMATION ON INSPECTION 

OF SOLAR PV MODULES UNDER CONTRACTOR’S SCOPE 
 

(To be submitted on the Letter Head of the Bidding Company) 
 

 
Ref.No. _________         Date: ___________ 

 

From: ____________ (Insert name and address of Bidding Company) 
__________________ 
__________________ 
Tel.#: 
Fax#: 
E-mail address# 

To 

Solar Energy Corporation of India Limited 
(A Government of India Enterprise) 

     6th Floor, Plate-B, NBCC Office Block Tower-2, East Kidwai Nagar, New Delhi-110023, India 
 

Sub: Bid for the “Design, Engineering, Supply (Except PV Modules), Unloading of PV Modules at Site Supplied 
by the Owner, Construction, Erection, Testing & Commissioning of grid-connected 70 MW (AC) Ground 
mounted Solar PV Power Project Paired with 25MW/50MWH BESS at Ramagiri, Sri Sathya Sai District, 
Andhra Pradesh (Package 1: Solar + BESS)”.  

Dear Sir / Madam, 

We hereby confirm that the Solar PV Modules, when supplied at site, will be inspected by us in the presence 
of Owner. And hence inspection of Module at site will be under our scope. 
 
 
 
Place:     [Signature of Authorized Signatory of Bidder]  
Date:     Name: 
     Designation: 
     Seal: 
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Form F-30 

 
FORM OF UNDERTAKING BY BIDDER AND THE FIRM 

{to be submitted on the letter head of the bidder duly signed by the bidder 
and the firm} 

 
Joint Undertaking by the Indian Bidder and the Firm, for tender for “Design, 
Engineering, Supply (Except PV Modules), Unloading of PV Modules at Site 
Supplied by the Owner, Construction, Erection, Testing & Commissioning 
of grid-connected 70 MW (AC) Ground mounted Solar PV Power Project 
Paired with 25MW/50MWH BESS at Ramagiri, Sri Sathya Sai District, 
Andhra Pradesh (Package 1: Solar + BESS)”, in which the Firm and the 
Bidder are jointly and severely liable to the Owner for the Complete 
Performance of Contract.  
 
We, M/s ........................................................................ a Company incorporated 
under the......................................... having its Registered Office at 
................................ (The Firm) and M/s ..................................... a company 
incorporated under the ........................................ ............................ having its 
registered office at................................. (The Bidder) jointly undertake the 
following on ..........................................day of.................... for the work of 
“Design, Engineering, Supply (Except PV Modules), Unloading of PV 
Modules at Site Supplied by the Owner, Construction, Erection, Testing & 
Commissioning of grid-connected 70 MW (AC) Ground mounted Solar PV 
Power Project Paired with 25MW/50MWH BESS at Ramagiri, Sri Sathya Sai 
District, Andhra Pradesh (Package 1: Solar + BESS)” to Solar Energy 
Corporation of India Limited (A Government of India Enterprise) incorporated 
under the Companies Act, 2013, having its Registered Office at 6th Floor, Plate-
B, NBCC Office Block Tower-2, East Kidwai Nagar, New Delhi-110023.  
 
Solar Energy Corporation of India Limited has invited bids for “Design, 
Engineering, Supply (Except PV Modules), Unloading of PV Modules at Site 
Supplied by the Owner, Construction, Erection, Testing & Commissioning of grid-
connected 70 MW (AC) Ground mounted Solar PV Power Project Paired with 
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25MW/50MWH BESS at Ramagiri, Sri Sathya Sai District, Andhra Pradesh 
(Package 1: Solar + BESS)” vide its Tender No. SECI/C&P/OP/11/0002/26-27.  
 
M/s ……………………………………....... (Bidder) is submitting its proposal in 
response to the aforesaid tender and using the ………………. 
(Technical/Financail) credentials of the …………………….. (Firm) for qualifying 
the () Eligibility condition of the Qualifying section of the tender document. 
 
Further the Board Resolution vide Ref No. …………. and PoA vide Ref No. ……. 
of the firm confirming the participation of the bidder by using the credentials of 
the firm and the PoA for the authorized signatory of the firm respectively for the 
tender is attached with the format.  
 
(Signature and stamp (on each page) of Authorized Signatory of Bidding 
Company. 
 
Name: …………………………. 
 
Date: …………………………… 
 
Place: …………………………. 
 
 
(Signature and stamp (on each page) of Authorized Signatory of the Firm. 
 
Name: …………………………. 
 
Date: …………………………… 
 
Place: ………………………….. 
 
BR Ref No.: …………………… 
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PoA Ref No: …………………… 
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Format – 31 
 

Form of Insurance Surety Bond towards EMD 
(To be stamped in accordance with Stamp Act of India) 

 
Insurance Surety Bond No.: 
Date: 
 
 
To 
{Owner's Name  
and  
Address} 
 
Dear Sirs, 
 
In accordance with Invitation for Bids under your Bid Document No. {Tender 
Reference No.}, M/s {Supplier’s Name} having its Registered/Head Office at 
{address} (hereinafter called the 'Supplier') wish to participate in the said bid for 
{Tender Title}. 
 
As an irrevocable Insurance Surety Bond against Bid Security
 for an amount of 
............................(*)...................................... valid for days 
from ..................................................(**)  required to be submitted by the 
Supplier as a condition precedent for participation in the said bid which amount 
is liable to be forfeited on the happening of any contingencies as mentioned 
under the Bidding Documents. 
 
We, the {Name of the Insurer} having our Head Office at {address of the Insurer} 
guarantee and undertake to pay immediately on demand by SECI
 (hereinafter called the 'Owner') the amount of 
...........(*).......... without any reservation, protest, demand and recourse. Any 
such demand made by the 'Owner' shall be conclusive and binding on us 
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irrespective of any dispute or difference raised by the Supplier and/or any 
right/remedy available to the supplier in terms thereof. 
 
This Insurance Surety Bond shall be unconditional as well as irrevocable and 
shall remain valid  upto............................(@) If any further extension of this 
Insurance Surety Bond is required, the same shall be extended to such required 
period (not exceeding one year) on receiving instructions from M/s {Supplier's 
Name} on whose behalf this Insurance Surety Bond is issued. 
 
The Insurer hereby agrees and acknowledges that the SECI shall have a right to 
invoke this Insurance Surety Bond in part or in full, as it may deem fit.  
 
The Insurer hereby expressly agrees that it shall not require any proof in addition 
to the written demand by SECI, made in any format, raised at the above-
mentioned address of the Insurer, in order to make the said payment to SECI.  
 
The Insurer shall make payment hereunder on first demand without restriction or 
conditions and notwithstanding any objection by _______________ [Insert name 
of the Bidder] and/ or any other person. The Insurer shall not require SECI to 
justify the invocation of this Insurance Surety Bond, nor shall the Insurer have 
any recourse against SECI in respect of any payment made hereunder. SECI 
shall be entitled to invoke this Bond till _________ [Insert a date which is at least 
30 days beyond the expiry of the validity period].  
 
This Insurance Surety Bond shall not be affected in any manner by reason of 
merger, amalgamation, restructuring or any other change in the constitution of 
the Insurer.  
 
This Insurance Surety Bond shall be a primary obligation of the Insurer and 
accordingly SECI shall not be obliged before enforcing this Insurance Surety 
Bond to take any action in any court or arbitral proceedings against the Bidder, 
to make any claim against or any demand on the Bidder or to give any notice to 
the Bidder or to enforce any security held by SECI or to exercise, levy or enforce 
any distress, diligence or other process against the Bidder. 
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In witness where of the Insurer, through its authorised officer, has set its hand 
and stamp on this ................ day of ............ 20.......... at ......... 
 
 
............................................... 
(Signature) 
 
............................................... 
(Name) 
 
 
............................................... 
(Designation with Insurer Stamp)  
 
 
Authorised Vide Power of Attorney PoA No........................ 
 
 
Date.................................... 
  
NOTE:  
 
1. (*) The amount shall be as specified in the SPC. 
(**) This shall be the last date of bid submission deadline. 
(@) This date shall be thirty (30) days after the last date for which the bid is valid. 
 
2. The Insurance Surety Bond shall be from an Insurer as per guidelines 
issued by Insurance Regulatory and Development Authority of India (IRDAI) as 
amended from time to time. 
 
3. The Owner shall be the Creditor, the Supplier shall be the Principal 
debtor and the Insurance company/Insurer shall be the Surety in respect of the 
Insurance Surety Bond to be issued by the  Insurer. 
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4. The Insurance Surety Bond should be on Non-Judicial stamp paper/e-
stamp paper of appropriate value as per Stamp Act prevailing in the state(s) 
where the Insurance Surety Bond is submitted or is to be acted upon or the rate 
prevailing in State where the Insurance Surety Bond is executed, whichever is 
higher. The Stamp Paper/e-stamp paper shall be purchased in the name of 
Supplier/Insurer issuing the Insurance Surety Bond. 
 
5. While getting the Insurance Surety Bond issued, Suppliers are required 
to ensure compliance to the points mentioned in Form of Bank 
Guarantee/Insurance Surety Bond Verification Check List enclosed in this 
Section of Bidding Documents. Further, Suppliers are required to fill up this Form 
and enclose the same with the Insurance Surety Bond. 
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FORM OF EXTENSION OF BANK GUARANTEE/INSURANCE SURETY 
BOND 

(On Non-judicial stamp paper of same value on which original BG was 
executed) 

 
 
Ref. No.: Date: 
 
To, 
Solar Energy Corporation of India Limited, 
…………………………… 
………………………….. 
…………………………… 
………………………….. 
 
Dear Sirs, 
 
Subject: Extension of Bank Guarantee No. …………………. dated for 
………………………………… [indicate value of bank guarantee] favouring 
yourselves expiring on …………………….. on account of M/s 
…………………………… 
(Name of Supplier)……………………in respect of Contract for (Insert 
Package name) , (hereinafter called original Bank Guarantee) 
 
 
At the request of M/s ……………….. we ………………….. Bank branch office at
 and 
having its Head Office at …………………………. do hereby extend our liability 
under the above mentioned Guarantee No. ………………………. dated for 
a further period 
of …………………………. year/months from to expire on 
……………………………. 
 
Except as provided above, all other terms and conditions of original Bank 
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Guarantee No. 
……………………… dated shall remain unaltered and binding. 
 
Please treat this as an integral part of the original guarantee to which it would be 
deemed to have been attached. 
 
Signature ……………………………………………. 
 
Name ………………………………………. 
Designation ………………………………... 
 
Authorised Vide 
 
Power of Attorney No. ………………………... 
 
Dated ……………………..  
 
SEAL OF BANK/INSURANCE COMPANY 
 
 
Note: 
 
 
1. The extension of BG/Insurance Surety Bond should be on Non-Judicial 
stamp paper/e-stamp paper of appropriate value as per Stamp Act prevailing in 
the State(s) where the BG/Insurance Surety Bond is submitted or is to be acted 
upon or the rate prevailing in the State where the BG is executed, whichever is 
higher. The Stamp Paper/e-Stamp paper shall be purchased in the name of 
Supplier/Bank issuing the guarantee. 
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Format – 32 
 
 

Form of Insurance Surety Bond towards Performance Security 
(To be stamped in accordance with Stamp Act of India) 

 
Insurance Surety Bond No.: 
Date: 
 
 
 
To 
{Owner's Name  
and  
Address} 
 
Dear Sirs, 
 
In consideration of the SECI (Hereinafter referred to as the ‘Owner’ which 
expression shall unless repugnant to the context or meaning thereof, include its 
successors, administrators and assigns) having awarded to M/s.................... 
[Supplier's Name]............................ with its Registered/Head Office at 
............................ (Hereinafter referred to as the ‘Supplier’, which expression 
shall unless repugnant to the context or meaning thereof, include its successors 
administrators, executors and assigns), a Contract by issue of Owner’s Purchase 
Order No................. dated. and the same having been unequivocally accepted 
by the Supplier, resulting into a Contract bearing No.............. dated ..........., 
valued at ................... for and the Supplier having agreed to provide a 
Contract Performance Guarantee for the faithful performance of the entire 
Contract equivalent to ..........(*)..........% (percent) of the said value of the 
Contract to the Owner. 
 
We ................[Name & Address of the Insurer] ........... 
having its Head Office at ......................... (hereinafter referred to as the 
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‘Insurer’, which expression shall, unless repugnant to the context or meaning 
thereof, include its successors, administrators, executors and assigns) do hereby 
guarantee and undertake to pay the Owner, on demand any and all amount 
payable by the Supplier to the extent of ..................(*).................... as aforesaid 
at any time up to ............................................... [days/month/year] without any 
condition, demur, reservation, contest, recourse or protest and/or without any 
reference to the Supplier. Any such demand made by the Owner on the Insurer 
shall be conclusive and binding notwithstanding any difference between the 
Owner and the Supplier or any dispute pending before any Court, Tribunal, 
Arbitrator or any other authority. The Insurer undertakes not to revoke this 
Insurance Surety Bond during its currency and or any period extended under the 
contract, without prior consent of the Owner and further agrees that the 
guarantee herein contained shall be enforceable till the Owner discharges this 
guarantee. 
 
The Owner shall have the fullest liberty, without affecting in any way the liability 
of the Insurer under this Insurance Surety Bond, from time to time to extend the 
performance of the Contract by the Supplier for the purpose of which, the Insurer 
shall be liable to extend the validity of the present Insurance Surety Bond without 
any demur, condition, protest and the Insurer shall at no point in time have an 
option of revoking the same, The Owner shall have the fullest liberty, without 
affecting this Insurance Surety Bond, to postpone from time to time the exercise 
of any powers vested in them or of any right which they might have against the 
Supplier, and to exercise the same at any time in any manner, and either to 
enforce or to forbear to enforce any covenants, contained or implied, in the 
Contract between the Owner and the Supplier or any other course or remedy or 
security available to the Owner. The Insurer shall not be released of its 
obligations under these presents by any exercise by the Owner of its liberty with 
reference to the aforesaid or any of them or by reason of any other act or 
forbearance or other acts of omission or commission on the part of the Owner or 
any other indulgence shown by the Owner or by any other matter or thing 
whatsoever which under law would, but for this provision, have the effect of 
relieving the Insurer. 
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The Insurer also agrees and undertakes that the Owner at its option shall be 
entitled to enforce this Insurance Surety Bond against the Insurer as a Surety, in 
the first instance without proceeding against the Supplier and notwithstanding 
any security or other guarantee that the Owner may have in relation to the 
Supplier’s liabilities. 
 
The Insurer hereby agrees and acknowledges that the SECI shall have a right to 
invoke this Insurance Surety Bond in part or in full, as it may deem fit.  
 
The Insurer hereby expressly agrees that it shall not require any proof in addition 
to the written demand by SECI, made in any format, raised at the above-
mentioned address of the Insurer, in order to make the said payment to SECI. 
 
The Insurer shall make payment hereunder on first demand without restriction or 
conditions and notwithstanding any objection by _______________ [Insert name 
of the Bidder] and/ or any other person. The Insurer shall not require SECI to 
justify the invocation of this Insurance Surety Bond, nor shall the Insurer have 
any recourse against SECI in respect of any payment made hereunder. SECI 
shall be entitled to invoke this Bond till _________ [Insert a date which is at least 
30 days beyond the expiry of the validity period].  
 
This Insurance Surety Bond shall not be affected in any manner by reason of 
merger, amalgamation, restructuring or any other change in the constitution of 
the Insurer.  
 
The Insurer acknowledges that this Insurance Surety Bond is not personal to 
SECI and may be assigned, in whole or in part, (whether absolutely or by way of 
security) by SECI to any entity to whom SECI is entitled to assign its rights and 
obligations under the tender. 
 
Notwithstanding anything contained hereinabove our liability under this 
Insurance Surety Bond is restricted to .........................(*)......................... and it 
shall remain in force upto and including .....................(@)...................... and shall 
be extended from time to time for such period (not exceeding one year), as may 
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be desired by M/s .......{Supplier's Name} on whose behalf this Insurance 
Surety Bond has been given. 
 
 
Dated this ............................. day of .................... 20.................. 
at........................................... 
 
 
WITNESS : 
 
1. .................................................... .......................................................... 
(Signature) (Signature) 
.................................................... .......................................................... 
(Name) (Name) 
.................................................... .......................................................... 
(Official Address) (Designation with 
Insurer Stamp) Authorised Vide Power of 
Attorney No....................................... 
Date................................................. 
 
2. .................................................... 
(Signature) 
.................................................... 
(Name) 
.................................................... 
(Official Address) 
 
 
Notes : 
 
1. (*) This sum shall be five percent (05%) of the Contract Price. 
2. The Insurance Surety Bond shall be from an Insurer as per guidelines issued 
by Insurance Regulatory and Development Authority of India (IRDAI). 
3.The Owner shall be the Creditor, the Supplier shall be the Principal debtor and 
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the Insurance company/Insurer shall be the Surety in respect of the Insurance 
Surety Bond to be issued by the Insurer. 
4.The Insurance Surety Bond should be on Non-Judicial stamp paper/e-stamp 
paper of appropriate value as per Stamp Act prevailing in the state(s) where the 
Insurance Surety Bond is submitted or is to be acted upon or the rate prevailing 
in State where the Insurance Surety Bond is executed, whichever is higher. The 
Stamp Paper/e-stamp paper shall be purchased in the name of Supplier/Insurer 
issuing the Insurance Surety Bond. 
5.While getting the Insurance Surety Bond issued, the Supplier is required to 
ensure compliance to the points mentioned in Form of Bank Guarantee/ 
Insurance Surety Bond Verification Check List. Further, the Supplier is required 
to fill up this Form and enclose the same with the Insurance Surety Bond. 
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BANK GUARANTEE/INSURANCE SRETY BOND VERIFICATION CHECK 
LIST 

(To be submitted with EMD and CPG) 
 
 
1. Bank Guarantee/Insurance Surety Bond (ISB) No. & Date: 
………………………….. 
 
2. Name of Issuing Bank/Branch/Insurance Agency : 
……………………………………………. 
 
3. Amount : ………………………………………….. 
 
4. Nature of BG/ISB & No. of Pages : 
………………………………………….. 
 
5. Validity of BG/SIB : …………………………………………. 
 
6. Vendor Reference : 
Name 
……………………………………………………………………………………..….. 
Address 
…………………………………………………………………………………………… 
Telephone 
…………………………………………………………………………………..………. 
  
Fax Email 
  
 
………………………………………………………………………….……………….. 
 
…………………………………………………………………………………………… 
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7. Bank / Insurance Agency Reference 
 
Name 
……………………………………………………………………………………………. 
Address
 …………………………………………………………………………………
……… 
Telephone 
…………………………………………………………………………………………. 
Fax 
…………………………………………………………………………………………. 
Email
 …………………………………………………………………………………
…… 
 

Sl. 
No. 

 
Details of Checks Yes/No 

1. Is the BG on Non-judicial stamp paper of appropriate value, as per Stamp 
Act? 

 

2. Whether date, purpose of purchase of stamp paper and name of the Owner 
indicated on the back of stamp paper under the Signature of Stamp Vendor? 

(The date of purchase of stamp paper should be of any date on or before the 
date of execution of BG and the stamp paper should be purchased either in the 
name of the executing Bank or Insurance Agency or the Supplier on whose 
behalf the BG has  been issued. The Stamp Papers (other than e-stamp 
paper) should be duly signed by the stamp vendor). 

 

3. In case the BGs from abroad, has the BG been executed on Letter Head 
of the Bank or Insurance Agency? 

 

4. Has the executing officer of BG indicated his name, designation and 
Power of Attorney No. / Signing Power No. etc., on the BG? 

 

5. Is each page of BG duly signed / initialed by executant and whether stamp 
of Bank or Insurance Agency is affixed thereon? 

 

6. Whether the last page is signed with full particulars including two 
witnesses under seal of Bank or Insurance Agency as required in the 
prescribed proforma? 
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7. Does the Bank Guarantee compare verbatim with the Proforma prescribed 
in the Bidding Documents? 

 

8. Are the factual details such as NIT no. / Tender Enquiry no. / Bidding 
Documents No. / Specification No., Amount of BG, validity of BG correctly 
mentioned in the BG? 

 

9. Whether overwriting / cutting, if any on the BG have been properly 
authenticated under signature & seal of executants? 

 

10. Whether BG has been issued by a Bank o r  Insurance Agency in line 
with the provisions of Bidding Documents? 

 

11. In case BG has been issued by a Bank or Insurance Agency other than those 
specified in Bidding Document, is the BG confirmed by a Bank in India or 
Insurance Agency acceptable as per Bidding Document? 

 

 
 
 

 
 
 

  

Signature of Supplier………………….. 
Name …………………………………. 
Designation ………………………. 
Seal 
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Form F-33 

 
PROFORMA OF BANK GUARANTEE FOR ADVANCE PAYMENT 

(To be stamped in accordance with Stamp Act, the Non-Judicial Stamp Paper of Appropriate Value 
should be in the name of the issuing Bank) 

 

Bank Guarantee No.: ........................… 
Date: ...................……... 

 
 
Contract No. ..................................... 
 
…………. [Name of Contract] ……………………. 
 
To:  
 
Solar Energy Corporation of India Limited 
(A Government of India Enterprise) 

     6th Floor, Plate-B, NBCC Office Block Tower-2, East Kidwai Nagar, New Delhi-110023, India 
 
Dear Sir / Madam, 
 
We refer to the Contract ("the Contract") signed on ..............(insert date of the Contract) ….... between you 
and M/s ................. (Name of Contractor) ..................,  
 
(or) 
 
vide purchase/service order issued on ……. (insert date of the notification of award) …. by you to M/s 
................. (Name of Contractor) .................. having its Principal place of business at ……….... (Address of 
Contractor) ............................... and Registered Office at ……….... (Registered address of Contractor) 
........................................................................................ ("the Contractor") concerning …….................…. 
(Indicate brief scope of work) ............................... for the complete execution of the …… (insert name of 
Package alongwith name of the Project) …….  
 
Whereas, in accordance with the terms of the said Contract, the Owner has agreed to pay or cause to be 
paid to the Contractor an interest bearing Advance Payment against furnishing of an irrevocable bank 
guarantee for an amount of ………………………. (Amount in figures and words) ……………which is equal 
to 110% of the amount of Advance Payment. 
 
By this letter, we, the undersigned, ……… (insert name & address of the issuing bank) ………, a Bank 
(which expression shall include its successors, administrators, executors and assigns) organized under the 
laws of .................................... and having its Registered/ Head Office at ….……. (insert address of 
registered office of the bank) …….... do hereby irrevocably guarantee repayment of …………. (Amount of 
the bank guarantee in figures and words) …………… upon the first demand of the Owner without cavil or 
argument in the event that the Contractor fails to commence or fulfill its obligations under the terms of the 
said Contract for reasons whatsoever.  
 
Provided always that the Bank's obligation shall be limited to the amount of this Bank guarantee or an 
amount equal to the outstanding balance of the Advance Payment and the accrued interest on the Advance 
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Payment, taking into account such amounts, which have been repaid by the Contractor from time to time in 
accordance with the terms of payment of the said Contract, as certified by you. 
 
This Guarantee shall remain in full force from the date upon which the said Advance Payment is received 
by the Contractor up to sixty (60) days beyond the date on which the entire Advance Payment along with 
the accrued interest if any due thereon has been fully adjusted in terms of the Contract i.e., up to sixty (60)  
days beyond the date of Completion of the Facilities under the Contract. This Guarantee may be extended 
from time to time, as may be desired by M/s Solar Energy Corporation of India Limited on whose behalf this 
Guarantee has been issued. 
 
This BANK GUARANTEE shall be effective only when the Bank Guarantee issuance message is transmitted 
by the issuing Bank through SFMS to IDFC First Bank and a confirmation in this regard is received by SECI. 
 
Any claims to be made under this Guarantee must be received by the Bank during its period of validity, i.e. 
upto sixty (60) days beyond the date of Completion of the Facilities by the Owner i.e. upto and inclusive of 
……………. (dd/mm/yy). 
 
Notwithstanding anything contained herein: 
 
1.  Our liability under this Bank Guarantee shall not exceed _________ (value in figures) ____________ 

[_____________________ (value in words) ____________]. 
 
2.   This Bank Guarantee shall be valid upto ________ (validity date) __________. 
 

3.  We are liable to pay the guaranteed amount or any part thereof under this Bank Guarantee only & only 
if we receive a written claim or demand on or before ________ (validity date) __________. 

 
For and on behalf of the Bank 

 
 

[Signature of the authorised signatory(ies)] 
Signature_______________________ 

 
Name_______________________ 

 
Designation_______________________ 

 
POA Number_______________________ 

 
Contact Number(s): Tel.______________Mobile______________ 

 
Fax Number_______________________ 

  
email ____________________________ 

 
Common Seal of the Bank______________________ 

Witness: 
Signature_______________________ 

 
Name_______________________ 

 
Address______________________________ 
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Contact Number(s): Tel.______________Mobile______________ 

 
email ____________________________ 

  
Note: 
 

1. For the purpose of executing the Bank Guarantee, the non-judicial stamp papers of appropriate 
value shall be purchased in the name of Bank who issues the ‘Bank Guarantee’.  

 
2. The Bank Guarantee shall be signed on all the pages by the Bank Authorities indicating their POA 

nos. and should invariably be witnessed. 
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Form F-34 

 
DECLARATION 

 
RESTRICTION ON PROCUREMENT FROM CERTAIN COUNTRIES:  

 
MoF OM No 6/18/2019-PPD dated 23.07.2020 

  
 

(This should be submitted on the Letter Head of the Bidding Company/ Each Member 
of Consortium) 

  
Ref.No. _________                Date: ___________  
  
From: _________(Insert name and address of Bidding Company/ Lead Member of Consortium)  
__________________  
__________________  
Tel.#: Fax#:  
E-mail address#  
  

To  
Solar Energy Corporation of India Limited  
______________________ 
________________________ 
  
Sub: Response to the Tender No ………………… dated ……………………………..for the tender for 

………………………………………………………………………………………………………………
……………………………………………………………………………………  

 
Dear Sir/ Madam,  
 

This is with reference to attached order vide OM No. F.7/10/2021-PPD(1) dated 23.02.2023 including 
subsequent amendments and clarifications thereto issued by Department of Expenditure, Ministry of 
Finance, Govt of India. 

We are hereby submitting the following declaration in this regard: 

"I/We have read the clause regarding restrictions on procurement from a bidder of a country which shares 
a land border with India; I certify that this bidder is not from such a country or, if from such a country, has 
been registered with the Competent Authority. I hereby certify that this bidder fulfils all requirements in this 
regard and is eligible to be considered. [Where applicable, evidence of valid registration by the Competent 
Authority shall be attached]." 
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We further declare that the above statement is true & correct. We are aware that if at any stage it is found 
to be incorrect, our response to the tender will be rejected. 

  

Dated the_____________day of________, 20….  
  
 
Thanking you,  
 
We remain,  
Yours faithfully,  
 

Encl: OM dated 23.02.2023, as referred above. 
 
Name, Designation, Seal and Signature of Authorized Person in whose name Power of Attorney/ Board 
Resolution/ Declaration.  
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SECTION - VIII 
 

 

SCHEDULE OF 
RATES (SOR) 
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1. Bidders are required to quote for the Total Contract Price on Lumpsum basis in 
cognizance with the Tender Terms & Conditions. 
 

2. Bidder’s quoted prices shall be strictly as per various Formats included under this Section [i.e. 
Section-VIII, Schedule of Rates (SOR)]. Bidder shall quote Lumpsum (LS) Price for the entire 
scope of work including Design, Engineering, Manufacture, Supply (except PV Modules), 
Storage, Civil Work, Erection, Testing & Commissioning as per the Technical Specifications 
(TS) as defined under Section-VII. 
 

3. All the Columns of quoted items in the Schedule of Rates including currency must be filled with 
required information, as applicable. 

 
4. Bidder must quote the price in enclosed SOR formats only. The formats shall not be changed 

and/ or retyped. 
 

5. Bidder to note that breakup of Lumpsum price is to be provided for assessment of Evaluated 
Bid Value (EBV), however total price payable under the Contract shall be restricted to the 
Lumpsum Price/ Contract Price only. 

 
6. The Lumpsum Price shall be considered as Total Contract Price Which Owner agrees to pay 

and the Contractor agrees to accept as full compensation for the Contractor’s full performance 
of the Work in accordance with the provisions of the Contract Documents. Contract Price shall 
not be subjected to any adjustment except in case of Change Order or Statutory Variations in 
accordance with the provisions of the Contract. 

 
7. The price quoted shall be Lumpsum price on Turnkey basis. Unless the basic parameter 

changes or additional/ extra requirements are made, total payments to be made to the 
contractor shall be limited to Lumpsum price indicated, irrespective of the progressive payments 
made during execution based on the split up of price. 

 
8. Obligation of the Contractor is not limited to the quantities that the Contractor may either indicate 

in the Schedule of Breakup of Lumpsum Prices along with his bid or in further detailed break of 
Lumpsum prices furnished along with the bid or after award of work. Contractor shall carry entire 
scope of work/ supplies as detailed in various sections/ volumes of the Tender Document within 
the quoted Lumpsum Price (Contract Price). 
 

9. Lumpsum Prices quoted by the Bidder shall include cost of any other supplies/ work(s) not 
specifically mentioned in the Bidding Document but necessary for the efficient, trouble free 
commissioning & operation of the Plant and to make this package job complete. Quoted price 
is FIRM and fixed till complete execution of the entire order. Also, variation on account of 
Foreign Exchange rate is not to be payable extra.  

 
10. Spares for start-up/ commissioning and mandatory spares required are in Contractor's Scope 

and deemed included in the quoted Lumpsum Prices. 
 

11. Bidder shall furnish following Forms of Schedule of Rates: - 
 
Schedule No. 1: Ex Works basis Supply of Plant and Mandatory Spare Parts Supplied from 
Within the Owner’s Country on EXW basis (i.e., including GST) 
 
Schedule No. 2: Freight, Design, Civil & Installation and Other Services including GST/Taxation  
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Schedule No. 3: Net Present Value (NPV) of O&M Price including GST/Taxation for the total 
O&M period for the plant facilities to be calculated at a given discounting rate 
 
Schedule No. 4: Grand Summary (Schedule Nos.1 to 3) 

 
12. INR = Indian Rupees 

 
13. Bidder confirms that he has noted the contents of the Preamble to the Schedule of Rates, 

Schedule of Rate, Bid Document and quoted his Prices accordingly without any deviation. 
 

14. O & M Charges on YoY basis must be equal or in ascending order only. 
 

15. Although, its a lumpsum turnkey contract,  the line items of the SOR Sheet or the Project BBU 
prepared on the basis of SOR will be used for the treatment of Change in Law , Payments, 
Short-Closure, Quantity Variations or for any other reasons not specified here but are in interest 
of the project. 
  


